

Governor's Office of Information Technology

Current as of 8/18/08. Timeframe and dates are subject to change

TASK ORDER 1

Activity and/or Location

Install core infrastructure equipment
1525 Sherman and 690 Kipling

Tentative Start Date

Oct – Dec 2007

Agency Implementation

1580 Logan

Jan – Mar 2008

- 2nd Floor – OIT, OSC, DoIT
- 5th Floor – Treasury - Unclaimed Property
- 7th Floor – Dept. of Education

Historical Society

Governor's Mansion

COMPLETE

TASK ORDER 2

STORM Project

CDLE's Unemployment Insurance Call Center

Activity and/or Location

Install LAN Switches

Tentative Start Date

Feb 2008 **COMPLETE**

Agency Implementation

251 East 12th Avenue

- Convert approx. 130 phones
- Convert CUBLine
- Convert Remainder of Call Center

March 2008 **COMPLETE**

June 2008 **COMPLETE**

July 2008



Converging technologies today for the possibilities of tomorrow

Governor's Office of Information Technology

Current as of 8/18/08. Timeframe and dates are subject to change

TASK ORDER 3

Grand Junction

Activity and/or Location

Install core infrastructure equipment

Agency Implementation

- 222 6th Street (State Office Building)
- 606 S. 9th Street (Public Safety – CBI)

Tentative Start Date

Feb – Mar 2008

March 2008

TASK ORDER 4

Activity and/or Location

Install Backbone Switches

- 1525 Sherman

Agency Implementation

- Camp George West
Public Safety
- 225 East 16th Avenue
HCPF, Auditors, Historical Society
- 1525 Sherman
Attorney General, Law, DPA, Auditors
- 1341 Sherman
Public Safety
- 201 East Colfax
Dept. of Education

Tentative Start Date

June 2008

COMPLETE

May 2008

COMPLETE

June – Sept 2008

August 2008

COMPLETE

Defer until after DNC

August – Sept 2008

COMPLETE

Governor's Office of Information Technology

Current as of 8/18/08. Timeframe and dates are subject to change

TASK ORDER 5

CDHS Forensic Hospital
Pueblo

Activity and/or Location
Agency Implementation

Tentative Start Date
In Progress

TASK ORDER 6

Activity and/or Location
Agency Implementation
Capitol
Legislative Services Building
1570 Grant (TENTATIVE)

Tentative Start Date
TBD

TASK ORDER 7

Activity and/or Location
Agency Implementation
North Campus
1560 Broadway

Tentative Start Date
November 2008

TASK ORDER 8

Human Services

Activity and/or Location
Agency Implementation

1575 Sherman
Vocational Rehab Sites

- 730 Simms
- 221 West Evans Ave.
- 11900 Grant Street

Tentative Start Date
Sept - Dec 2008

Governor's Office of Information Technology

Current as of 8/18/08. Timeframe and dates are subject to change

TASK ORDER 9

633 17th Street

Activity and/or Location

Agency Implementation

CDLE, Floors 2 – 12

DPA, Floors 13-16

Tentative Start Date

Oct 2008 – Mar 2009

TASK ORDER 10

Activity and/or Location

Agency Implementation

1375 Sherman Street

1313 Sherman Street

Tentative Start Date

Nov – Dec 2008

TASK ORDER 11

Kipling Complex

Activity and/or Location

Agency Implementation

690 Kipling

700 Kipling

710 Kipling

Tentative Start Date

Dec 2008 – Mar 2009

TASK ORDER 12

Ft. Logan

Activity and/or Location

Agency Implementation

Tentative Start Date

Jan – April 2009



Converging technologies today for the possibilities of tomorrow