



IMC EXECUTIVE MONTHLY PROJECT DASHBOARD REPORT

GREEN: All critical path milestones are on track, on schedule, and within budget. Any risks or problems have been mitigated or are in the process of being mitigated.			Business Benefit			
YELLOW: One or more critical path milestones are behind schedule and may have a cost/business/schedule impact or one or more issues are raising concern. Generally, risks and problems have been identified, but not yet mitigated for success.						
RED: Multiple areas of the project are already delayed and at risk. Previous mitigation strategies did not work or were never implemented, and/or mitigation strategies were only recently implemented. A Project does not get out of RED status until all problems and risks are resolved and/or are validated as resolved. (e.g. Project schedule has been monitored until validated that the schedule is viable for being successful.)			Increased Revenue	Operational Efficiency	Reduce Costs	Regulatory/Mandate
HCPF - HIPAA Compliance - Web Portal				<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
IMC Approval: FEB 2002			Project Budget: \$1,010,200.00 (Web Portal)			
Project Budget (Actuals): \$1,010,200.00			Comments: Closeout briefing with IMC scheduled for Feb			
Dashboard Rating:	Next Gate: Wrap-up/Closeout	Proj. Mgr.: Pam Moores				
GREEN	Contractor: CGI IV&V: N/A	Proj. Sponsor: John Wagner				
Issue(s)/Risk(s): None		Life cycle Phase: Deploy				
		Target Delivery: June 2005				
		Actual Delivery: Oct 2005 (Full); Jul 2005 (pilot)				
Status: Project fully implemented		Next Milestone: 1) Project Wrap-up/Closeout				
CDLE - Unemployment Insurance Reengineering (genesis)				<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	
IMC Approval: OCT 2000			Project Budget: \$44,821,193.00			
Project Budget (Actuals): \$39,126,561			Comments: CDLE and Accenture "mutually agreed to terminate" the contract. As a result, CDLE has \$15M to complete the project.			
Dashboard Rating:	Next Gate:	Proj. Mgr.: Angela Bailey				
RED	Contractor: Accenture IV&V: SysTest Labs	Proj. Sponsor: Don Peitersen CIO: Steve Uretsky				
Issue(s)/Risk(s):		Life cycle Phase: Project Recovery/Re-definition of benefits & tax				
		Target Delivery: TBD				
		Actual Delivery:				
Status: No report		Next Milestone: Pending				
DPA - Digital Trunked Radio (DTR)				<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
IMC Approval: Phase IV - OCT 2000			Project Budget: see detailed report			
Project Budget (Actuals): see detailed report			Comments: 1) DTR was not funded by the State in FY 02/03, FY 03/04 or in FY 04/05. This was a legislative decision based upon State revenue shortfalls. We will continue on site development and installing equipment purchased from any new grants received. 2) The Department of Local Affairs (DoLA) announced a new Wireless Interoperability Network (WIN) initiatives making available \$13 million in grant funds allowing local governments in rural areas to apply for new DTR site infrastructure equipment.			
Dashboard Rating:	Next Gate: Project Wrap-up	Proj. Mgr.: Larry Brooks				
GREEN	Contractor: N/A IV&V Vendor: N/A	Proj. Sponsor: Paul Nelson				
Issue(s)/Risk(s): See status report		Life cycle Phase: Deploy				
		Target Delivery:				
		Actual Delivery:				
Status: 1) 49 DTR radio sites currently operating on Zone Controller-1 in Denver; 35 DTR radio sites operating on Zone Controller-2 in Grand Junction; 21 DTR radio sites currently operating on Zone Controller-3 in Fort Collins. 2) Over 400 combined State and Local Government agencies currently operating on DTR statewide with over 22,000 radios. 3) New DTR dispatch consoles installed and on-line for Englewood Police and Fire. 4) Colorado State Patrol cutover to DTR dispatching for all of Western Slope.		Next Milestone: 1) The last remaining Phases of the Project will be switched to more closely tie to operational requirements of CPS, CDOT and Local Government participants with grant revenue awards. 2) Continue to build-out DTR on the Western Slope at existing State communications sites with grant money received. 3) Currently working with Local Governments that are applying for WIN grants to purchase infrastructure and participate in DTR				

DOR - Colorado State Titling Registration System (CSTARS)			<input checked="" type="checkbox"/>		
			IMC Approval: OCT 2000		
			Project Budget: \$13,640,120		
Dashboard Rating:	Next Gate: Deploy	Proj. Mgr.: Patrick Chase	Proj. Budget (Actuals): \$13,201,537		
YELLOW	Contractor: Avanade IV&V: SysTest Labs	Proj. Sponsor: Michael Cooke CIO: Brett Mueller	Comments: Awaiting final deployment schedule.		
Issue(s)/Risk(s): See status report		Life cycle Phase: Pilot			
		Target Delivery: 8/12/2005 - 5/1/2006			
		Actual Delivery: Aug 2005-Start of pilot			
Status: 1) Completed creation of new data conversion methodology 2) Completed code and table changes for final deployment		Next Milestone: 1) Completion of contract amendment 2) Final data conversion comparisons 3) Final deployment scheduling			
SOS - SCORE (Statewide Colorado Registration and Election) Formerly known as HAVA			<input checked="" type="checkbox"/>		<input checked="" type="checkbox"/>
			IMC Approval: JUN 2003 *		
			Project Budget: \$10,055,286		
Dashboard Rating:	Next Gate: User Acceptance	Proj. Mgr.: Brian Mouty	Proj. Budget (Actuals): \$1,438,963		
RED	Contractor: Accenture IV&V: Wyant Data Systems	Proj. Sponsor: Secretary G. Dennis	Comments: The Department of State formally terminated the contract with Accenture on November 30, 2005. Accenture will be refunding the DOS \$2,000,000 to cover paid invoices and additional expenses.		
Issue(s)/Risk(s): See status report		Life cycle Phase: Definition/Re-Procurement			
		Target Delivery: TBD			
		Actual Delivery:			
Status: 1)Continued analysis for new HAVA Plan. 2) Presented SCORE Options document to DOS. 3) DOS agreed to termination terms with Accenture.		Next Milestone: 1) Continue analysis for new HAVA Plan 2) Continue review of Requirements			
CDOT - Enterprise Resource Planning Program (ERP)			<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	
			IMC Approval: AUG 2004 *		
			Project Budget: \$12,688,826		
Dashboard Rating:	Next Gate: Deploy	Proj. Mgr.: Andres Kukawka	Proj. Budget (Actuals): \$1,880,931		
YELLOW	Contractor: SAP IV&V: Solbourne Integrator: Deloitte	Proj. Sponsor: Tom Norton CIO: Doug Lang	Comments:		
Issue(s)/Risk(s): Resource challenges/issues;Delay in securing hardware; See Project Status/IV&V reports.		Life cycle Phase: Build/Implement			
		Target Delivery: 04/03/2006			
		Actual Delivery:			
Status: 1) Completed design of General Ledger Chart of Accounts and Cost Center structure and loaded into the development environment 2) Continuation of master data mapping and cleansing 3) Continuation of unit testing for cycle one 4) Continuation of SAP functional specifications		Next Milestone: 1) Complete Master Data design 2) Develop mitigation for risks identified 3) Conduct a comprehensive assessment of targeted go-live date and associated scope, develop appropriate recommendations, and secure a decision from the Executive Director			
CDHS - Rehabilitation Information System for Employment (RISE) Project			<input checked="" type="checkbox"/>		
			IMC Approval: 1st App-ND 2nd - Jan 2005		
			Project Budget: \$2,500,000		
Dashboard Rating:	Next Gate: Build/Test	Proj. Mgr.:Dan McKee	Proj. Budget (Actuals): \$245,769		
RED	Contractor: HCLT IV&V: Ciber	Proj. Sponsor: Nancy Smith CIO: Ron Huston	Comments: Project team is progressing with its project recovery efforts.		
Issue(s)/Risk(s): See Project Status		Life cycle Phase: Analysis and Design			
		Target Delivery: TBD			
		Actual Delivery:			
Status: 1) Transitioned the new leadership staff to the RISE project 2) Finalized the Interagency Agreement and Statement of Work between OIT and DVR for the IV&V role and responsibilities		Next Milestone: 1) Approval of the Case Management and Client Service Accounting preliminary design 2) Completion of Case Management requirements review			

SOS - Disaster Recovery Project (eFOR ³ T)			<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	
			IMC Approval: NOV 2004		
			Project Budget: \$2,100,000 (estm.)		
Dashboard Rating:	Next Gate: Implementation	Proj. Mgr.: Brian Balay	Proj. Budget (Actuals): 219,308		
GREEN	Contractor: TBD	Proj. Sponsor: Secretary G. Dennis	Comments: eFOR ³ T if the project name for DR initiative and stand for: Enterprise Facility for Operations Recovery/Readiness/Response and Transition support		
Issue(s)/Risk(s):		Life cycle Phase: BAFO/Contract Negotiations			
		Target Delivery: 06/30/2006			
		Actual Delivery:			
Status: 1) Selected two final list vendors for negotiation of services and final award. 2) Presented eFOR3T project at the CIMA Conference November 18th		Next Milestone: 1) Complete Best and Final Offer issue and Evaluation 2) Select finalist for Lease negotiation 3)Initiation of Governance Model for DR Facility			



IMC EXECUTIVE REPORT - PROJECTS PENDING CLOSEOUT

CDHS - Colorado Benefits Management System (CBMS)				Business Benefit			
				Increased Revenue	Operational Efficiency	Reduce Costs	Regulatory/ Mandate
Next Gate: Project Wrap-up					<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	
Contractor: EDS		Proj. Director: Dr. John Witwer		Comments: The Office of CBMS has been created as a result of the Deloitte post implementation assessment. Dr. John Witwer has been appointed by the Governor as the CBMS Director. The assessment findings report is posted on the OIT website: http://www.oit.state.co.us/			
Issue(s)/Risk(s): Stablization of production system; Resolve county issues		Life cycle Phase: Ops & Maintenance					
		Target Delivery: 9/1/04	Actual Delivery: 9/1/04				
Status: CBMS went live on SEP 1, 2004. CBMS will contine to provide monthly updates to the IMC until informed otherwise.		Next Milestone: 1) Continue monitoring of live system 2) Continue monitoring progress made in correcting system and program problems					
HCPF - HIPAA Compliance - Web Portal					<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
Next Gate: Project Wrap-up				Comments:			
Contractor: CGI		Proj. Mgr.: Pam Moores CIO: John Wagner					
Issue(s)/Risk(s):		Life cycle Phase: Deploy					
		Target Delivery: 6-2005	Actual Delivery:10-2005; 7-2005 (pilot)				
Status:		Next Milestone:					