



IMC EXECUTIVE MONTHLY PROJECT DASHBOARD REPORT

GREEN: All critical path milestones are on track, on schedule, and within budget. Any risks or problems have been mitigated or are in the process of being mitigated. YELLOW: One or more critical path milestones are behind schedule and may have a cost/business/schedule impact or one or more issues are raising concern. Generally, risks and problems have been identified, but not yet mitigated for success. RED: Multiple areas of the project are already delayed and at risk. Previous mitigation strategies did not work or were never implemented, and/or mitigation strategies were only recently implemented. A Project does not get out of RED status until all problems and risks are resolved and/or are validated as resolved. (e.g. Project schedule has been monitored until validated that the schedule is viable for being successful.)				Business Benefit			
				Increased Revenue	Operational Efficiency	Reduce Costs	Regulatory/ Mandate
					<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	
CDLE - Unemployment Insurance Reengineering (<i>genesis</i>)				IMC Approval: OCT 2000 Project Budget: \$44,821,193.00			
Current Status:	RED	Next Gate: Approval to Proceed	Proj. Mgr.: Angela Bailey		Proj. Budget (Actuals): \$39,126,561		
Previous Status:	RED	Contractor: TBD IV&V: SysTest Labs	Proj. Sponsor: Don Peitersen CIO: Steve Uretsky		Comments:		
Issue(s)/Risk(s):		Life cycle Phase: Project Recovery/Re-definition of benefits & tax					
		Target Delivery: TBD					
		Actual Delivery:					
Status: Awaiting approval of budget supplemental for spending authority to proceed.		Next Milestone: Project Recovery Plan					
					<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
DPA - Digital Trunked Radio (DTR)				IMC Approval: Phase IV - OCT 2000 Project Budget: see detailed report			
Current Status:	GREEN	Next Gate: Project Wrap-up	Proj. Mgr.: Larry Brooks		Proj. Budget (Actuals): see detailed report		
Previous Status:	GREEN	Contractor: N/A IV&V Vendor: N/A	Proj. Sponsor: Paul Nelson		Comments: 1) DTR was not funded by the State in FY 02/03, FY 03/04 or in FY 04/05. This was a legislative decision based upon State revenue shortfalls. We will continue on site development and installing equipment purchased from any new grants received. 2) The Department of Local Affairs (DoLA) announced a new Wireless Interoperability Network (WIN) initiatives making available \$13 million in grant funds allowing local governments in rural areas to apply for new DTR site infrastructure equipment.		
Issue(s)/Risk(s): See status report		Life cycle Phase: Deploy					
		Target Delivery:					
		Actual Delivery:					
Status: 1) 51 DTR radio sites currently operating on Zone Controller-1 in Denver; 36 DTR radio sites operating on Zone Controller-2 in Grand Junction; 20 DTR radio sites currently operating on Zone Controller-3 in Fort Collins. 2) Over 400 combined State and Local Government agencies currently operating on DTR statewide with over 23,500 radios. 3) Installation of two new 800Mhz CWIN DTR sites were completed and are on-line near Campo in Baca County and near Brush in Morgan County		Next Milestone: 1) The last remaining Phases of the Project will be switched to more closely tie to operational requirements of CPS, CDOT and Local Government participants with grant revenue awards. 2) Continue to build-out DTR on the Western Slope at existing State communications sites with grant money received. 3) Currently working with Local Governments that are applying for WIN grants to purchase infrastructure and participate in DTR					

DOR - Colorado State Titling Registration System (CSTARS)				<div><div></div><div></div><div></div></div>	
				IMC Approval: OCT 2000	
				Project Budget: \$13,201,537	
Current Status:	YELLOW	Next Gate: Deploy	Proj. Mgr.: Patrick Chase		
Previous Status:	YELLOW	Contractor: Avanade IV&V: SysTest Labs	Proj. Sponsor: Michael Cooke CIO: Brett Mueller		
Issue(s)/Risk(s): See status report.			Life cycle Phase: Pilot		
			Target Delivery: Pilot: 8/12/2005; Production: Apr 2006		
			Actual Delivery: Aug 2005-Start of pilot		
Status: 1) The State and Avanade have signed the contract amendment; and it has SCO approval as of 03/09/06. 2) Super User training has been scheduled and preparations are being made for deployment training. 3) Initial data conversion has been completed. Continual refinement and testing are ongoing up to launch			Next Milestone: 1) Final data conversion comparisons 2) Final deployment scheduling 3) Conduct Super User Training 4) Start deployment and launch		
SOS - SCORE (Statewide Colorado Registration and Election) Formerly known as HAVA				<div><div></div><div></div><div></div></div>	
				IMC Approval: JUN 2003 *	
				Project Budget: TBD	
Current Status:	RED	Next Gate: RFP Solicitation	Proj. Mgr.: Brian Mouty CIO: Brian Balay		
Previous Status:	RED	Contractor: TBD IV&V: Wyant Data Systems	Proj. Sponsor: Secretary G. Dennis		
Issue(s)/Risk(s): 1) Patti Fredrick, HAVA Director, and William Compton, Election Director have resigned. 2) IV&V contract expires on 3/31/06 3)See status report			Life cycle Phase: Definition/Re-Procurement		
			Target Delivery: TBD		
			Actual Delivery:		
Status: 1)Continued review of requirements and base RFP 2)			Next Milestone: 1) Finalize Requirements 2) Finalize RFP document		
CDOT - Enterprise Resource Planning Program (ERP)				<div><div></div><div></div><div></div></div>	
				IMC Approval: AUG 2004 *	
				Project Budget: \$12,688,826	
Current Status:	YELLOW	Next Gate: Deploy	Proj. Mgr.: Andres Kukawka		
Previous Status:	YELLOW	Contractor: SAP IV&V: Solbourne	Proj. Sponsor: Tom Norton CIO: Doug Lang		
Issue(s)/Risk(s): See Project Status/IV&V reports.			Life cycle Phase: Build/Implement		
			Target Delivery: 04/03/2006 - Phase 1; Phase II - TBD		
			Actual Delivery:		
Status: 1) Completed the development of Phase 1 test scenarios and cycle 1 integration testing 2) Completed the second round of re-planning activities for Phase 2 including the development of a preliminary project plan 3) Started Integration Testing for Phase 1.			Next Milestone: 1) Complete cycle 2 of Integration Testing for HR 2) Develop a recommendation for the Go-Live date for the Financials component of the project 3) Initiate contract negotiations with Deloitte to facilitate the revised date 4) Complete negotiations with SAP to acquire the licenses for SAP Payroll		
CDHS - Rehabilitation Information System for Employment (RISE) Project				<div><div></div><div></div><div></div></div>	
				IMC Approval: 1st App-ND 2nd - Jan 2005	
				Project Budget: \$2,500,000	
Current Status:	GREEN	Next Gate: Build/Test	Proj. Mgr.: Dan McKee		
Previous Status:	RED	Contractor: HCLT IV&V: Ciber	Proj. Sponsor: Nancy Smith CIO: Ron Huston		
Issue(s)/Risk(s): See Project Status Report			Life cycle Phase: Analysis and Design		
			Target Delivery: 04/25/08		
			Actual Delivery:		
Status: 1) Non-Functional and Global Requirements validation completed ahead of schedule. 2) Two business analysts candidates were selected.			Next Milestone: 1) Complete Global Business requirements validation 2) Complete Accessibility requirements validation		

SOS - Disaster Recovery Project (eFOR³T)				<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
				IMC Approval: NOV 2004			
				Project Budget: \$2,100,000 (estm.)			
Current Status:	GREEN	Next Gate: Implementation	Proj. Mgr.: Brian Balay	Proj. Budget (Actuals): 219,308			
Previous Status:	GREEN	Contractor: ViaWest	Proj. Sponsor: Secretary G. Dennis	Comments: eFOR ³ T if the project name for DR initiative and stand for: Enterprise Facility for Operations Recovery/Readiness/Response and Transition support			
Issue(s)/Risk(s): See Project Status Report			Life cycle Phase: BAFO/Contract Negotiations				
			Target Delivery: 06/30/2006				
			Actual Delivery:				
Status: 1) Completed Lease negotiation for e-FOR ³ T Facility 2) Completed final lease contract and obtained approval from all required State management and oversight authorities for e-FOR3T Lease 3) Completed and approved e-FOR3T design and layout			Next Milestone: 1) Complete development of Governance and MOU Models for the e-FOR3T Facility and submit to IMC/OIT Architecture subcommittee for review 2) Initiate e-FOR3T Facility build out project reviews with ViaWest				
DPA DoIT - Statewide E-mail Consolidation Project (SECP) - Phase I				<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
				IMC Approval: JAN 2006			
				Project Budget: \$500,000 (estm. Phase 1)			
Current Status:	GREEN	Next Gate: Implementation	Proj. Mgr.: Guy Mellor CIO: Rick Malinowski	Proj. Budget (Actuals):			
Previous Status:	GREEN	Contractor: Microsoft	Proj. Sponsor: John Picanso	Comments: Phase I was originally targeted for completion by the end of April 2006 assuming the Master Service Agreement with Microsoft was fully executed by February 1. The contract is still under review by state legal counsel and a new schedule will be set after the MSA is signed. The goal of Phase I is to gather agency information and requirements in order to establish a detailed design of the IT architecture and an accurate cost projection.			
Issue(s)/Risk(s):			Life cycle Phase: Analysis and Design				
			Target Delivery: 04/30/2006-Phase 1				
			Actual Delivery:				
Status: 1) Email survey distributed to all the state agencies. 2) Completed draft Microsoft MSA task order defining phase one deliverables 3) The project team has conducted meetings with all 15 state agencies; 10 of 15 agencies had delivered their survey response.			Next Milestone: 1) Finalize data gathering from the survey 2) Execute Master Services Agreement (MSA) with Microsoft.				



IMC EXECUTIVE REPORT - PROJECTS PENDING CLOSEOUT

			Business Benefit					
			Increased Revenue	Operational Efficiency	Reduce Costs	Regulatory/ Mandate		
CDHS - Colorado Benefits Management System (CBMS)				<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>			
Next Gate: Project Wrap-up			Comments: The Office of CBMS has been created as a result of the Deloitte post implementation assessment. Dr. John Witwer has been appointed by the Governor as the CBMS Director. The assessment findings report is posted on the OIT website: http://www.oit.state.co.us/					
Contractor: EDS		Proj. Director: Dr. John Witwer						
Issue(s)/Risk(s): Stablization of production system; Resolve county issues		Life cycle Phase: Ops & Maintenance						
	Target Delivery: 9/1/04						Actual Delivery: 9/1/04	
Status: CBMS went live on SEP 1, 2004. CBMS will contine to provide monthly updates to the IMC until informed otherwise.		Next Milestone: 1) Continue monitoring of live system 2) Continue monitoring progress made in correcting system and program problems						
HCPF - HIPAA Compliance - Web Portal				<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>		
Next Gate: Project Wrap-up			Comments:					
Contractor: CGI		Proj. Mgr.: Pam Moores CIO: John Wagner						
Issue(s)/Risk(s):		Life cycle Phase: Deploy						
	Target Delivery: 6-2005						Actual Delivery:10-2005; 7-2005 (pilot)	
Status:		Next Milestone:						