Advancing Colorado's Renewable Energy (ACRE) Program

INTERIM REPORT

Date: October 4, 2011

Project Title: Wind Energy Guide for Agriculture

Project Coordinator: Phil Brink, CEP

BRINK, Inc., P.O. BOX 401, ERIE, CO 80516

a. Work Completed to date:

- 1. Review of notes, photographs and video of Poss Farm wind energy demonstration project.
- 2. Preparation of draft video script.
- 3. Preparation of companion booklet draft.
- 4. Communication with video producer regarding time and estimate cost, and conveyance of draft script to producer for initial review and comment.

b. Progress toward expected outcomes;

1. Preparation of draft video script and booklet draft, and conveyance to video producer for initial review and comment.

c. Preliminary findings and/or key accomplishments to date;

1. Key accomplishments to date are indicated above.

d. Problems being encountered and/or mitigating circumstances:

1. Nothing of note.

e. Next steps:

- 1. Editing and revision of draft video script to create final script.
- 2. Editing and revision of draft video to create final digital video.
- 3. Editing and revision of draft booklet text and graphics, and preparation of final booklet for hard copy and web-based publication.
- 4. Publication of aforementioned video and booklet, and promotion via print and digital media, and presentations as opportunities afford.

f. Anticipated changes to project timeline

The project is on track to be completed by or before January 31, 2012.