# **2013 Interim Goal Achievement**



#### Main

# **Committee Internal Deliberation to Identify Weight of Evidence Approach**

01/01/2013 - 05/31/2013

#### 2012 NADP Data Issuance

06/01/2013 - 06/30/2013

# **Monthly Committee Meetings to Determine Interim Goal Achievement**

07/01/2013 - 12/01/2013

Have 180 days after NADP issuance to determine if interim goal was achieved

#### **MOU Agency Final 2013 Concurrence**

12/1/2013 - 12/31/2013

End of 180 days to determine if goal was met (December 2013)

# **Committee Process for Contingency Measure Development**

01/01/2014 - 01/31/2014

Have 30 days (after concurrence) to initiate committee process

ONLY in the event that the 2013 interim goal was NOT MET

#### **Initiate Stakeholder Discussions**

03/01/2014 - 05/31/2014

Stakeholder discussions will be initiated within 90 days of notification that goal is not achieved and will continue until formal AQCC hearing process begins ONLY in the event that the 2013 interim goal was NOT MET

# **Committee Recommends Course of Action to MOU Agency Management**

04/01/2014 - 04/30/2014

Have 120 days to present recommended course of action to MOU Agency Management (ONLY IF future planned emission reductions will not make necessary nitrogen deposition improvements)

ONLY in the event that the 2013 interim goal was NOT MET

#### **MOU** Agencies present recommended course of Action to AQCC

06/19/2014 - 06/20/2014

Within 180 days of concurrence

ONLY in the event that the 2013 interim goal was NOT MET

\*Agencies will recommend public hearing at this time

# **Adopted Approaches and Contigency Measures Begin Implementation**

01/01/2015 - 01/31/2015

Within one year of concurrence		
ONLY in the event that the 2013 interim goal was	NOT	ME

Made with Preceden.com, the easiest way to make a timeline