

1915 (c) Implementation Plan

	Jul-14	Aug-14	Sep-14	Oct-14	Nov-14	Dec-14	Dec-14	Jan-15	Feb-15	Mar-15	Apr-14	May-15	Jun-15
Regulations	Regulatory Review/Draft/ Initial Clearance			Stakeholder Engagement			Consider & Incorporate Stakeholder Comments	Final Rule Clearance	Rulemaking Process				
Waiver	Waiver Review/Draft/ Clearance		Initial	Stakeholder Engagement	Clearance	Consider & Incorporate Stakeholder Comments	CMS Approval	(90 day Clock)		Request for Information (RAI)			
Budget	Forecasting & Internal Budget Process (Confidential to the Executive Branch)												
Determine System Issues	Determine System Changes, Meet with Systems Staff												
FMS			FMS Contracts Awarded	Meet with FMS Contractors, FMS Training Developed Stakeholder Engagement			Final Training Clearance	CMS Training					
CMA Training	Draft Training/Intitial Clearance			Stakeholder Engagement			Final Training Clearance	CMS Training					
													August 12, 2014