Change Order 6

Date of Issuance:	May 31, 2014	Effective Date:	May 31, 2014
Owner:	Beebe Draw Farms Authority	Owner's Contract No.:	
Contractor:	Fiore and Sons, Inc	Contractor's Project No.	1402012
Engineer:	Tamarack Consulting, LLC	Engineer's Project No.:	TC130601
Project:	Beebe Draw Lots 1-36 Infrastructure	Contract Name:	

The Contract is modified as follows upon execution of this Change Order:

Description: The concrete washout (line item 38 in bid tab) was unused by Fiore.

Attachments:

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES *[note changes in Milestones if applicable]*
Original Contract Price: $ 1,043,897.02	Original Contract Times: Substantial Completion: June 18, 2014 Ready for Final Payment: July 18, 2014 days or dates
[Increase] [Decrease] from previously approved Change Orders No. 1 to No. 5 : $ 52,229.37	[Increase] [Decrease] from previously approved Change Orders No. 1 to No. 5 : Substantial Completion: 0 Ready for Final Payment: 0 days
Contract Price prior to this Change Order: $ 1,096,126.39	Contract Times prior to this Change Order: Substantial Completion: Ready for Final Payment: days or dates
[Increase] [Decrease] of this Change Order: $ -1239.49	[Increase] [Decrease] of this Change Order: Substantial Completion: 0 Ready for Final Payment: 0 days or dates
Contract Price incorporating this Change Order: $ 1,094,886.90	Contract Times with all approved Change Orders: Substantial Completion: June 18, 2014 Ready for Final Payment: July 18, 2014 days or dates

RECOMMENDED:	ACCEPTED:	ACCEPTED:
By:	By:	By:
Engineer (if required)	Owner (Authorized Signature)	Contractor (Authorized Signature)
Title: Project Manager	Title	Title
Date: May 31, 2014	Date	Date

Approved by Funding Agency (if applicable)

By: Date:

Title: