Greatrock North Water and Sanitation District Action Items Status Matrix—2014

Action Items	Date of Meeting	Assigned To	Deadline	Priority	Not Started	In Process	Reoccurring	Follow up Required	Complete	Notes
Reclassification of Box Elder Creek	6/4/13	Brad	12/31/13	1		X				1/8/14: Jennifer emailed Mike Decker to set up meeting. Meeting scheduled for 1/28/14. 1/23/14: Brad requested from Bret Icenogle copies of letters for looping approvals, change orders, design submittals, etc. 2/4/15: Board discussed options and process for obtaining additional documents. Brad to request documents from Dave, JR Engineering and contractors for project. Rob to ask Nelson if they have any documents. Jennifer to send construction contracts and documents to Brad. Discussions in Executive Session not contained on this update but are being pursued by legal counsel, Brad and Lisa. Separate updates to be provided to the Board. 2/19/14: Letters sent to JR and Dave Curtis requesting copies of additional documents. Brad talked with Maura McGovern regarding denial of permit and basis. She confirmed no reclassification of stream during review. Lisa reviewing previous invoices for work completed. Detailed updates to be provided under separate cover. 3/5/14: Brad scheduled to meet with Bret Icenogle to discuss reclassification. 3/19/14: Brad attempting to discuss with Bret and schedule meeting. 4/1/14: Brad left additional messages with Bret Icenogle to schedule meeting to review correspondences. 4/15/14: Brad met with Division. Division to send written response to Brad. Board to discuss in Executive Session as necessary. 5/20/14: Left voice mail for Bret Icenogle. Brad will draft letter to Dick Parachini, the Division's Program Manager, and request direction for reclassification. 6/3/14: Brad discussed reclassification with Sarah Johnson. Brad to send segment information to Sarah and discuss issues with Dick.

As of June 23, 2014

Action Items	Date of Meeting	Assigned To	Deadline	Priority	Not Started	In Process	Reoccurring	Follow up Required	Complete	Notes
Rocking Horse Farms Curb Stop Inspection, Exercising & Repairs	9/3/13	Jeff Brad	5/31/14	1					X	1/23/14: Still need proposal for 32 locates. 2/5/14: Board approved locate services for 32 curb stops. Jennifer to draft agreement. Work to be done in later spring. 2/23/14: Addendum to Lisa for signature. 3/19/14: Addendum executed. 18 of the locations completed. 12 of the 18 located. Brad and Jeff to review and complete inventory and work on plan to locate those which cannot be found. 4/1/14: Brad and Jeff to review sites when Jeff returns and obtain pricing. 4/10/14: Brad met with Jeff to update spreadsheet for use. Brad provided maps for assistance with locating. Jeff to locate remaining curb stops and try and operate. Once list finalized, need to prioritize those to proceed with repairs. 4/23/14: Jeff reported 7 curb stops found but could not be exercised. 11 were exercised and found. 12 remain unfound. Jeff to go out to site with maps to try and locate the remaining 12 within next 2-3 weeks. 5/6/14: Brad to develop RFP for work and obtain proposals to determine costs. Brad to send letter to homeowners with landscaping issues advising them in advance of the anticipated work and need to move landscaping. 5/21/14: Jeff and Brad scheduled to meet 6/10 and 6/11. Brad believes there are 5 curb stops left to locate. Need confirmation of water service line sizes to each property and distance each curb stop is from the property line. John Cunningham once had this information and Jeff should have this. Brad to draft letter to property owners regarding landscaping in the ROW and utility easements as it relates to the relocation project. Jeff to check information received to see if line sizes and distances listed. Jeff to send list of addresses of properties which will have a relocation to Lisa. Jeff's lists do not have needed information. Brad to advise where to go from here to obtain information. 6/3/14: 5 more curb stops to locate. Jeff and Brad to meet 6/10. 6/18/14: Jeff and Brad met on 6/10. Located 3 of 5 remaining curb stops. Will have to dig up other two to locate them.

Greatrock North Water and Sanitation District Action Items Status Matrix—2014

Action Items	Date of Meeting	Assigned To	Deadline	Priority	Not Started	In Process	Reoccurring	Follow up Required	Complete	Notes
Relocation of Water Meters in RHF	2/5/14	Brad Jeff	12/31/14	2		X				1/23/14: Installation of meter pits will not eliminate need to exercise curb stops. However, would reduce excavation costs if do both curb stops and install meter pits. Lisa has proposal for these costs. 2/5/14: Jeff to look at the 9 curb stops that need to be addressed immediately and determine how much landscaping work would be required to repair after relocation of water meter to outdoor water meter pit. Board to consider work at March meeting. Board to consider relocation of water meters in one year v. period of time to spread out costs. 3/4/14: Brad to prepare scope of services and solicit bids for project. Determine whether landscaping repairs will be necessary. Determine whether curb stops are located within the easements. 3/19/14: Brad and Jeff to review and complete inventory for location of curb stops and work on plan to locate those which cannot be found. This to be done prior to soliciting bids for the relocation services. Jeff reviewed 15 locations for landscaping issues. Will also look at location within easements. 4/1/14: Brad and Jeff to review sites when Jeff returns and work in pricing for repairs and landscape matters. 5/6/14: Brad to develop RFP for work and obtain bids. 6/18/14: Need to determine existing line diameters and distance of curb stops from property lines. Need to determine priority list for order of replacements. Ones with landscaping matters will be in later phase. Board to determine whether to repair curb stops or relocate meters and timing of same. Jeff to update spreadsheet showing inoperable curb stops, etc. Put cost comparison together for Board consideration.

Greatrock North Water and Sanitation District Action Items Status Matrix—2014

Action Items	Date of Meeting	Assigned To	Deadline	Priority	Not Started	In Process	Reoccurring	Follow up Required	Complete	Notes
GRN and BECR Curb Stop Locations and Exercising	1/7/14	Jeff	6/30/14	2		X				Provide proposal for location and exercising of GRN and BECR curb stops. Board to consider at February meeting with intent of work being completed during the spring. 1/23/14: Jeff obtaining proposal for meeting. 2/5/14: Board approved work. Jennifer to draft agreement for same. Work to be completed in later spring. 2/23/14: Addendum to Lisa for signature. 3/19/14: Addendum executed. Work to be completed in later spring. 5/14/14: Jeff to request distribution maps from Brad at 5/15/14 meeting and work to begin by end of May. 5/21/14: Work will start next week. Will start at BECR first. 6/18/14: BECR nearly complete. Will start on GRN next.
Configuration of Fire Pumps	10/30/13	Brad	12/31/14	3		X				Provide proposal for configuration of pumps so that they match and purchase of back up pump. GRN not able to be configured to match due to being vertical submersible pump. Add to 2015 budget and long term plan. 2/5/14: Brad has pump curves on each pump. Confirmed that they can be married up with 1 back up pump. Brad gathering more information to present to Board. 2/19/14: Brad received price for pump and motor. Brad to review pump and motor to confirm it will fit within space provided. 3/4/14: Brad to confirm lead time for ordering pumps. Board to discuss at April meeting and determine how to proceed and when. 3/19/14: Brad obtaining pump information. 4/1/14: Lisa to add replacement pump to capital project list for discussion with 2015 budget. $10,000 with lead time of 3-6 weeks (8 week for GRN). 4/23/14: Brad provided summary of analysis and pricing. Brad will include in engineering report. 5/6/14: Analysis included in May meeting packet. 5/21/14: 2015 Budget Workshop Discussion.
GRN Pump Station Improvements	5/6/15	Brad	12/31/14	2		X				Price the project improvements for so that the price can be compared with the replacement costs as well as efficiency costs. 5/21/14: Brad to draft white paper on options and recommendations. 2015 Budget Workshop Discussion.

Greatrock North Water and Sanitation District Action Items Status Matrix—2014

Action Items	Date of Meeting	Assigned To	Deadline	Priority	Not Started	In Process	Reoccurring	Follow up Required	Complete	Notes
Water Rights Acquisition	10/30/13	Lisa Chris	12/31/14	3		X				Look at acquisition of water rights in 2014. Consider buying a few shares each year. 2/5/14: Lisa to talk with Chris to obtain proposal for him to help develop a plan for the purchase of water on a long-term purchasing plan. Chris to provide estimate to develop the plan. Also, would anyone be interested in leasing our water for augmentation purposes as supplemental income? 2/19/14: Lisa talked with Chris regarding request. Chris to provide proposal for discussion and consideration at March meeting. 3/4/14: Board approved proposal from Chris. Jennifer to draft agreement for work. 3/7/14: Agreement sent for execution. 3/19/14: Agreement executed. 4/1/14: Anticipate Chris will have information for discussion at May meeting. 4/23/14: Lisa to follow up with Chris to confirm May presentation. 5/6/14: Chris to attend June meeting. 6/4/14: Chris to set up meeting among staff and up to 2 Board members if they are interested to discuss potential deals with potential suppliers. Request firmed up proposals from each for review and discussion. 6/17/14: Meeting with Walraven and Castle Rock in process of being scheduled for late July or early August. Chris to do a Water Rights 101 for Board in near future.

Greatrock North Water and Sanitation District Action Items Status Matrix—2014

Action Items	Date of Meeting	Assigned To	Deadline	Priority	Not Started	In Process	Reoccurring	Follow up Required	Complete	Notes
BECR Pump Station Modifications	12/3/13	Jeff Brad	3/31/14	2		X				WTG working on skid placement, etc. Work to begin 1/2014. 12/9/13: Proposal received; agreement drafted. Board to consider approval at January meeting. 1/7/14: Board approved proposal. Ensure that homeowners notified in advance of any service interruption. 1/23/14: Signage put up. WTG has executed agreement. Brad checking with WTG to discuss schedule, coordination, their needs, review layout and discussion controls and electrical issues. 2/19/14: WTG provided schedule to Brad on 2/18. Brad to review schedule with Jeff on 2/20. There will be a planned outage on 3/11. Board to discuss notification of homeowners for outage. 3/4/14: WTG to perform work 3/11-13. One day of water outage anticipated on 3/11. Notices to affected residents provided. 3/12/14: New skid set and connected. PRV leg to be installed and VID buckets completed on 3/13. Brad to provide pump information and manuals to Jeff. 3/15/14: Project complete per Brad. Follow up to ensure we received O&M manuals and serial numbers. 4/1/14: Brad working on final tweaks with WTG for project. Lisa to send copy of Brad's letter recommending payment to Jennifer. Jennifer to prepare letter of termination for Board consideration at May meeting. 4/6/14: Letter of termination to Lisa for meeting packets. 5/6/14: Letter of termination approved by Board. 5/21/14: Brad and Jeff to conduct 1 year warranty inspection. Jeff requested that WTG remove the temporary fire pump drive from the building. Pump drive still there. Jeff to follow up again with Wayne. 6/18/14: Pump drive still there. Jeff still following up with them to have it removed.

Action Items	Date of Meeting	Assigned To	Deadline	Priority	Not Started	In Process	Reoccurring	Follow up Required	Complete	Notes
Fire Hydrant Maintenance	12/3/13	Brad Lisa Jeff John W. Jennifer	3/31/14	3		X				Brad to obtain proposals for work. Look at grading to see it too much dirt piled around hydrants. Look at costs for reflectors for hydrants. 2/5/14: Brad took pictures of fire hydrants within BECR. There are approximately 9 which are too low. Lisa to review proposal provided by REC previously to raise these. Board to consider whether to raise these in 2014 or whether to put into 2015 budget, depending on cost. Board to discuss at March meeting. 2/19/14: Brad measured 6 BECR hydrants and distributed summary to John, Lisa and Jeff on 2/13. Need to determine how much they need to be raised. Will solicit proposals for corrections when sheet is finalized. 3/4/14: Brad reviewed fire hydrants in need of being raised or lowered and provided list to John and Jeff. John and Jeff to update as necessary within next week or two max. Brad to obtain proposals for the repair work for the Board to consider at the April meeting. 3/19/14: Brad has not received updates to inventory. If not received by Friday, Brad to receive proposals for the 6 he currently has. 4/1/14: John provided additional numbers for hydrants and will provide corresponding addresses to Brad. Brad to review and assess what repair work is needed. 4/23/14: Brad conducting inspection of additional hydrants. Brad to update spreadsheet and proceed with plan to solicit costs to raise the hydrants. 5/6/14: Brad sent bid package to contractors to obtain pricing. Brad to send to Northern Colorado Constructors for bid. 5/21/14: Two bids received on 5/20. Lisa to provide previous budget for the 6 hydrants in BECR. Brad to summarize bids and provide recommendation to Board at June meeting. 6/3/14: Board approved engagement of Action Fire Hydrant Services. Jennifer to draft agreement. 6/4/14: Agreement to Lisa for execution. Needs scope and fee schedule attached as Exhibit A. 6/18/14: Lisa finalized agreement. Jennifer to sign then contractor to sign and provide COI. 6/19/14: Agreement signed by Jennifer. Contractor to sign.

Greatrock North Water and Sanitation District Action Items Status Matrix—2014

Action Items	Date of Meeting	Assigned To	Deadline	Priority	Not Started	In Process	Reoccurring	Follow up Required	Complete	Notes
BECR Properties Application for Augmentation Plan 07CW313	12/3/13	Matt Chris	N/A			X				Provide Updates on status of case as available and necessary. Updates to be provided under separate cover.
BECR Properties Water Court Application 13CW3108	12/3/13	W&J	12/31/14	1		X				White & Jankowski to provide updates on status of case as available and necessary. Updates to be provided under separate cover.
Water Outage Protocols	1/7/14	Jeff Lisa Brad Rob Jennifer	3/31/14	1		X				Draft protocols for communication of water outages for Board and public. Including notification of Lisa and Terry. Notification of homeowners to include answering services, reverse 911 notifications, website. Terry to include in newsletter that starting April, no one will be notified by door to door but only through the reverse 911. Request that everyone provide information in order for us to do this. 1/23/14: Protocols being drafted for Board consideration at future meeting. 2/19/14: Draft protocols sent to Lisa and Brad to review. 3/19/14: Lisa reviewed and provided changes to Jeff. Protocols are in final form for the Board to consider at April meeting. 4/1/14: Rob to provide other options for excavators. Jeff to add information on notifications and additional protocols. Jeff to attend lunch meeting with John, Rob and Lisa to discuss additional information to include. 4/23/14: Jeff to attend May lunch with John, Rob and Lisa. 5/6/14: Jeff to add list of contractors from Brad to SOP, including Northern Colorado Constructors. Jeff or Brad to contact contractors which will be listed to obtain fee schedule. Agreements for emergency services will need to be put into place with each in the event the District uses them. Need information for contracts as well. 5/21/14: Lisa and Jeff met with John, Rob and Brad. Discussed SOP. Jeff revised pursuant to comments received from group. Lisa to review and revise. 6/18/14: Lisa in process of reviewing and will bring to meeting with John and Rob tomorrow.

Greatrock North Water and Sanitation District Action Items Status Matrix—2014

Action Items	Date of Meeting	Assigned To	Deadline	Priority	Not Started	In Process	Reoccurring	Follow up Required	Complete	Notes
RHF Tank Exterior Re-Painting	1/23/14	Brad	12/31/14	2		X				Brad drafting scope of services for the repainting of the exterior tank. 2/3/14: Brad sent request for proposals to contractors. Mandatory site visit on 2/11. Proposals due 2/17. Board to consider award at March meeting. 2/17/14: Received two bids. Brad preparing bid summary for Board consideration at March meeting. 3/4/14: Board awarded contract to Coblaco. Work to proceed accordingly. 3/7/14: Notice of award send to Coblaco. 3/19/14: Lisa to follow up with Coblaco re status of execution of agreement. Brad to schedule pre-construction meeting once agreement executed. 4/1/14: Agreement executed. Brad to schedule pre-construction meeting to determine timeline and full schedule for project. 4/9/14: Brad conducted pre-construction meeting. Brad preparing change order proposal request for the addition of a tank overflow flange. Brad verifying dimensions on 4/23/14. 5/6/14: Brad to finalize information for change order for approval at June meeting. 5/21/14: Brad received the COPR and will draft a change order and make a recommendation for the overflow flange. Brad to follow up with Coblaco on their schedule and report on change order. 6/3/14: Change Order #1 approved. Work will be done this week, weather permitting. Lisa to send copy of CO#1 to Jennifer for her records. 6/18/14: Jennifer to draft completion of services and termination of agreement letter for Board approval. Work complete. 6/20/14: Completion letter to Lisa for Board approval.

Greatrock North Water and Sanitation District Action Items Status Matrix—2014

Action Items	Date of Meeting	Assigned To	Deadline	Priority	Not Started	In Process	Reoccurring	Follow up Required	Complete	Notes
Prosper Farms Water Court Application 13CW3143	2/5/14	Matt Lisa Chris	N/A	1		X				1/31/14: Statement of opposition filed in case. Matt to provide pros/cons for staying in case along with cost projection for Board discussion at March meeting. 2/19/14: Lisa followed up with Matt regarding memo and review of resume. Lisa to talk with Matt about deadlines for information for objections, etc. 2/28/14: Memo from Matt provided. Lisa to follow up regarding any questions. Board to discuss at April meeting. 4/1/14: Lisa to follow up with Matt regarding Board discussion. Request that Chris address with Board at May meeting along with water rights acquisition presentation. 5/21/14: Chris to address at June. 6/3/14: Board discussed status at June meeting. Further updates to provided under separate cover and discussed in executive session.
Cla-Val Units at Pump Stations	2/19/14	Brad Jeff	5/31/14	2		X				Brad recommends that valves be inspected and serviced. isiWest needs to know each valve size and model number. Pictures of the brass data places is helpful. Jeff to obtain information. 3/5/14: Brad obtained information and provided to Jeff to incorporate into Antero maintenance software. 3/19/14: Jeff has information and will enter into the software. Board to consider service proposals for Cla-Val unites from isiWest at April meeting. 4/1/14: Board approved work. Jennifer to prepare agreement. 4/6/14: Email to Anita Hardy re registration with Secretary of State's office and entity name. Agreement drafted. 4/7/14: Agreement circulated for execution. 4/23/14: isiWest executed agreement. Needs to be executed by District. Will begin work once executed and coordinate with Jeff. 5/6/14: Agreement signed by District. 5/14/14: Executed agreement circulated to isiWest. 5/21/14: Valve maintenance scheduled for June 10/11. Jeff and Brad we will on site on June 10 to coordinate and be available for questions. 6/18/14: Maintenance rescheduled for July 14/15.

Greatrock North Water and Sanitation District Action Items Status Matrix—2014

Action Items	Date of Meeting	Assigned To	Deadline	Priority	Not Started	In Process	Reoccurring	Follow up Required	Complete	Notes
Credit Cards	3/4/14	Lisa	5/31/14	2					X	Lisa to cancel debit cards after iPad purchases and replace with credit cards for she and John. Both to execute agreements pursuant to policy. 3/19/14: Agreements executed pursuant to policy. Lisa tendered debit cards and is cancelling those and applying for credit cards. 4/23/14: Waiting for charge on iPads to come through before cancellation. 5/6/14: Lisa to investigate options for credit cards which do not require personal credit checks. 5/21/14: Lisa investigated various options. Banks all require moving of accounts to them for cards. FirstBank said even though paperwork says they will run checks, they don't typically run them. Lisa and John to decide whether they are comfortable with this or whether to not explore anymore. 6/18/14: Will no longer pursue credit cards.
May 6, 2014 Election	3/4/14	Lisa Jennifer	6/30/14	1					X	Lisa to proceed with election. Jennifer to draft ballot. Lisa to send self nomination forms to Jennifer for ballot. Ballot certification deadline is 3/7/14. 3/5/14: Draft ballot sent to Lisa. 3/7/14: Ballot certified with DEO. 3/12/14: Mail ballot plan completed and certified. 4/1/14: UOCAVA Ballots mailed by deadline. Regular ballots to be mailed by statutory deadline. Lisa to include bios of candidates on website. 4/21/14: Ballots mailed to electors. Canvass Board appointed. Will meet on 5/20/14 to canvass returns. 5/21/14: Canvass Board met 5/20. Election results certified. Lisa to send oaths of office to Jennifer for filling with Court. 6/3/14: Oaths to Jennifer for filing with Court. 6/4/14: Oaths filed with Court. Oaths forwarded to Lisa for filing with DLG. Lisa to send final election documents to Jennifer for her records. 6/9/14: Documents sent to Jennifer.

Greatrock North Water and Sanitation District Action Items Status Matrix—2014

Action Items	Date of Meeting	Assigned To	Deadline	Priority	Not Started	In Process	Reoccurring	Follow up Required	Complete	Notes
EDOP Compliance	3/19/14	Jeff Brad	N/A	1					X	Quarterly sampling to be completed. Annual report to be filed in June. Financial information to be updated every 5 years. 4/23/14: Second quarterly sampling completed and will be in engineering report. 5/14/14: Brad and Jeff meeting 5/15/14 to begin preparation of the report. 5/15/14: Brad and Jeff met to review content of the annual report. Jeff is drafting report and Brad will review and comment. Brad to contact Doug Eagleton re missed deadline. 5/21/14: Draft report circulated to Brad for review and comment. 6/3/14: Revisions to EDOP to Jeff. 6/17/14: Jeff submitted to EDOP to CDPHE. Jeff to continue with quarterly sampling and reports.
Signage at All Facilities	3/19/14	Lisa Jennifer	5/31/14	3					X	3/19/14: Lisa left message for Craig Ashcroft to confirm proposal and information contained therein. No response received. Brad to reach out to Craig to see if he can get a response. 4/1/14: Lisa to inquire into whether Craig has an umbrella policy that would cover the work. Work approved subject to confirmation of sufficient coverage. Brad to confirm names on plats for signs. 4/2/14: Wording for Greatrock North confirmed. 4/23/14: John obtained proposal for insurance coverage. Jennifer confirmed coverage sufficient. Jennifer to draft agreement. Agreement to Lisa for execution. 5/6/14: Contractor bound insurance. Lisa to finalize agreement and proceed with work. Confirm posts are metal. 5/21/14: Bid was not for metal posts. John W discussed with Craig. Craig provided revised proposal which increases costs approximately $2,700. John obtaining proposal from Dan LaCoe for comparison. John to advise how to proceed. 6/3/14: Board reviewed updated proposal and decided not to proceed with work at this time due to the added cost. Lisa to confirm original agreement not fully executed. If it was, Jennifer to prepare termination letter. 6/4/14: Lisa advised Craig that we will not be doing the work. Agreement not fully executed and distributed.

Greatrock North Water and Sanitation District Action Items Status Matrix—2014

Action Items	Date of Meeting	Assigned To	Deadline	Priority	Not Started	In Process	Reoccurring	Follow up Required	Complete	Notes
Monthly Flow Reports and Graph	4/1/14	Lisa Brad Divena Jeff	5/31/14	2					X	Prepare graphs of flow report (similar to annual graph created) for each month instead of the individual flow reports. 4/23/14: Brad to include graphs in engineering report. 5/21/14: Brad has drafted a sample and working on formatting the graphs. Lisa provided most recent data on 5/20 for incorporation. 6/18/14: Lisa to update spreadsheet each month and send to Brad to incorporate going forward.
AOS	5/6/14	Lisa Divena	6/30/14	1					X	Break out AOS charges received and book to debt service fund. 6/18/14: Lisa to review financials to make sure corrected. 6/23/13: Lisa confirmed work completed.
White & Jankowski Fees	5/6/14	Lisa Divena	5/31/14	1					X	Move fees to general fund instead of capital projects fund. 6/18/14: Lisa to review financials to make sure corrected. 6/23/14: Lisa confirmed fees reclassified.
2013 Audit	5/6/14	Lisa Divena	7/31/14	1		X				Circulate draft audit when available (anticipated in early June). Board to consider acceptance at July meeting. 6/18/14: Draft audit to be circulated by Tuesday.
Alluvial Well #1 Fencing/Building	5/6/14	Brad Jeff John Dave	6/30/14	2		X				Check fencing to determine whether it is down or has any issues. 5/14/14: Jeff to solicit bids from Dan LaCoe to repair two fence panels. 5/21/14: Jeff requested and will follow up with Dan. 6/18/14: Board would like a building instead of fencing. Jeff to request proposal from Dan for building construction.
Director Orientation and Site Visit	5/6/14	Lisa Jennifer	6/30/14	3		X				Schedule director orientation and site visit after election results available. 5/21/14: John and Rob believe site visit should be conducted and follow up re additional orientation Dave may desire. Lisa to add to agenda for discussion by Board for level of detail, etc. 6/3/14: Site visit scheduled for 6/16/14. Jeff to attend site visit. Lisa and Jennifer to give director orientation at 4:30 on 7/1/14. 6/16/14: Site visit conducted. 6/23/14: Draft orientation presentation sent to Lisa and Brad for review and comment.
Disclosure of Conflicts of Interest for Dave Lozano	6/3/14	Jennifer	6/30/14	1					X	Update conflicts to reflect position on Board of Directors of BECR HOA. 6/4/14: Jennifer directed Ashley to resend conflicts to Dave for completion. 6/23/14: Conflicts received.

As of June 23, 2014

Greatrock North Water and Sanitation District Action Items Status Matrix—2014

Action Items	Date of Meeting	Assigned To	Deadline	Priority	Not Started	In Process	Reoccurring	Follow up Required	Complete	Notes
Locates for Private Utilities on District Lots	6/3/14	Brad Jeff John	9/30/14	2		X	X			Add location of private utilities on maps of sites for future locates.
After Hours Calls	6/3/14	Lisa John Brian	7/31/14	2					X	Lisa to add Brian and John as third tier of calls in the event callers are unable to reach REC and SDMS. Lisa to send phone numbers to John and Brian for use in the event they are called. Lisa to request on call sheet from REC so that operator on call is known in the event of a call. 6/18/14: Brian and John added to call sheet. Will send numbers once new operator on board. John and Brian to call Jeff first before Nick. 6/23/14: Lisa sent information to Board.
Hard Water Matters	6/3/14	Brad	8/30/14	3		X				6/3/14: Brad presented memorandum to Board showing lowering amounts of TDS in water. Brad to monitor issue and recommend solutions. 6/18/14: TDS should not change until RO changes. Will do sampling at same time as quarterly EDOP samplings are done. Jeff to send schedule of samplings to Brad.
CORA Policy and Posting on District Website	6/3/14	Lisa Jennifer	6/30/14	1		X				Jennifer to confirm posting on District website meets statutory requirements. Lisa to post policy on website to satisfy newly enacted legislation. 6/4/14: Jennifer confirmed that posting on the District's website meets the statutory requirement. Lisa to proceed accordingly. 6/18/14: Policy to be posted to SDMS website and the District's website.
SDA Conference	6/3/14	Lisa	7/31/14	2		X				Add to July agenda for confirmation of attendance. John will attend. Brian is out. Rob likely out. Others to confirm.
Evaporative Pond Options	6/18/14	Brad	12/31/14	1		X				Brad to review options for evaporative ponds, including installation of rocks for "waterfall" evap options. Brad to discuss brine removal with lady referred by Walraven.
Purchase of Tract B in RHF	6/18/14	Lisa								Board to consider purchase of tract at July meeting. Lisa to add to agenda.

As of June 23, 2014