Fiore & SONS, INC.

Earthwork
Demolition
Site Utilities
Structural Excavation
Overlot & Finish Grading

CHANGE ORDER REQUEST #15

To: Beebe Draw Farm Authority
141 Union Blvd Ste 150
Lakewood CO 80228
Attn: Mark Volle - Tamarack Consulting
Ph.: 719-246-6282
Fx.:

Job: Pelican Lake Ranch Project
Bond Rate: 0.02
Job #: 1402012
Date: 8/21/2014

Fiore and Sons, Inc. hereby submits Change Order Request pricing for the following changes in work:

Additional Silt Fence and BMP Repairs

Description of Work		Price
1) Additional Silt Fence (120 LF)	$	136.80
2) Silt Fence Repairs (2,300 LF)	$	1,196.00
3) Additional Mobilization (1 LS)	$	632.50
4)	$	-
5)	$	-
6)	$	-
7)	$	-
8)	$	-
9)	$	-
10) Additional Bond Premium (If Applicable)	$	-
Total Price:	**$**	**1,965.30**

Alternates:

1)	$	-
2)	$	-
3)	$	-

Qualifications:

1) Additional Silt Fence and BMP Repairs Completed on 8/1/14 per Powell Restoration Invoice #1693 Dated 8/4/14.
2)
3)

Note: Change Order work in progress for the entire contract will not extend beyond (30) calendar days or costs greater than 10% of the Contract Value without the approved Change Order signed by the client.

Exclusions:

Schedule Impact: N/A

[X] Please sign & return a copy of this cover sheet if we are to proceed with the work.

Thank you, submitted by:

Tim Dougherty

Digitally signed by Tim Dougherty
DN: CN=Tim Dougherty, C=US, OU=Project Management, O="Fiore and Sons, Inc.", E=tdougherty@fioreandsons.com
Reason: I attest to the accuracy and integrity of this document
Location: Office
Date: 2014-08-28 07:51:07

Tim Dougherty

For Owner Use:

- [ ] Rejected, Do Not Proceed.
- [ ] Change Order Request Approved, Proceed with Work.
- [ ] Additional Information Required.

Authorized Signature

Date

Invoice

Powell Restoration, Inc.

6105 E. 58th Ave.

AUG 0 5 2014

Date	Invoice #
8/4/2014	1693

Bill To
Fiore and Sons Inc 730 W. 62nd Ave Denver, Co 80216

P.O. No.	Terms	Project
1402012002	Net 30	Pelican Lake Ranch 1-36

Quantity	Description	Rate	Amount
120	Silt Fence Installed	0.88	105.60
2,300	Silt Fence Repaired	0.45	1,035.00
0.5	Mobilization	550.00	275.00
		Total	$1,415.60

Phone #	Fax #	E-mail
303-289-4647	303-287-4004	megan.butts@powellrestoration.com