Change Order 13

Date of Issuance:	September 15, 2014	Effective Date:	September 15, 2014
Owner:	Beebe Draw Farms Authority	Owner's Contract No.:	
Contractor:	Fiore and Sons, Inc	Contractor's Project No.	1402012
Engineer:	Tamarack Consulting, LLC	Engineer's Project No.:	TC130601
Project:	Beebe Draw Lots 1-36 Infrastructure	Contract Name:	

The Contract is modified as follows upon execution of this Change Order:

Description: An unusually large storm event caused erosion around the rip rap rundown leading into the detention basin. Fiore increased the width of the rip rap rundown to prevent this from happening again.

Attachments: COR16 Rip Rap Rundown Repairs

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES *[note changes in Milestones if applicable]*
Original Contract Price: $ 1,043,897.02	Original Contract Times: Substantial Completion: June 18, 2014 Ready for Final Payment: July 18, 2014 days or dates
[Increase] [Decrease] from previously approved Change Orders No. 1 to No. 12: $ 113,874.18	[Increase] [Decrease] from previously approved Change Orders No. 1 to No. 12: Substantial Completion: 0 Ready for Final Payment: 0 Days
Contract Price prior to this Change Order: $ 1,157,771.20	Contract Times prior to this Change Order: Substantial Completion: Ready for Final Payment: days or dates
[Increase] [Decrease] of this Change Order: $ 6,470.12	[Increase] [Decrease] of this Change Order: Substantial Completion: 0 Ready for Final Payment: 0 days or dates
Contract Price incorporating this Change Order: $ 1,164,241.32	Contract Times with all approved Change Orders: Substantial Completion: June 18, 2014 Ready for Final Payment: July 18, 2014 days or dates

RECOMMENDED:	ACCEPTED:	ACCEPTED:
By:	By:	By:
Engineer (if required)	Owner (Authorized Signature)	Contractor (Authorized Signature)
Title: Project Manager	Title	Title
Date: September 15, 2014	Date	Date

Approved by Funding Agency (if applicable)

By: Date:

Title:

1/9/2014 11:53 AM

Fiore & SONS, INC.

Earthwork
Demolition
Site Utilities
Structural Excavation
Overlot & Finish Grading

Change Order Request For Payment #16
(As a Result of Time & Material Work Completed)

To: Beebe Draw Farm Authority
141 Union Blvd Ste 150
Lakewood CO 80228
Attn: Mark Volle - Tamarack Consulting
Ph.: 719-246-6282
Fx.:

Job: Pelican Lake Ranch Project
2.00%
Job #: 1402012
Date: 8/26/14

The following is a complete breakdown of work authorized by your site supervisor:

Date	Ticket	Description	Item	Quantity		Unit Price	Extension
8/22/14	14261	Placed Rip Rap into Pond Rundown	CAT Skidsteer	9.00	HR	$ 77.00	$ 693.00
8/22/14	14261	Placed Rip Rap into Pond Rundown	KOM PC 300	9.00	HR	$ 137.00	$ 1,233.00
8/22/14	14261	Placed Rip Rap into Pond Rundown	CAT 950	9.00	HR	$ 126.00	$ 1,134.00
8/22/14	14261	Supervision	Foreman / PU	6.00	HR	$ 95.00	$ 570.00
8/22/14	14261	Haul Type M Rip Rap from Spec Agg. to Project	End Dump	8.00	HR	$ 121.00	$ 968.00
8/22/14	14261	Type M Rip Rap	Aggregate	65.74	TN	$ 12.31	$ 809.26
8/22/14	14261	Mobilization (Move Equipment to Project)	Lowboy	6.00	HR	$ 156.00	$ 936.00
							$ -
							$ -
							$ -
							$ -
							$ -
							$ -
							$ -
							$ -
							$ -
							$ -
							$ -
							$ -
							$ -
							$ -
							$ -
							$ -
							$ -
							$ -
		Additional Bond Premium (If Applicable)		1.00	LS	$ 126.87	$ 126.87
						GRAND TOTAL:	**$ 6,470.12**

Please issue a change order payment in the above amount as soon as possible. Feel free to contact me with any questions at 303-429-8893.

Thank you, submitted by:

Tim Dougherty

For Owner Use:

☐ Change Order Request Accepted, Formal Change Order Forthcoming.
☐ Additional Information Required.

Authorized Signature

Date

FIORE & SONS, INC.

EARTHWORK & DEMOLITION
SITE DESIGN & CONSTRUCTION
ENVIRONMENTAL

730 W. 62ND AVENUE • DENVER, COLORADO 80216
303-429-8893 • FAX 303-429-3035

E - 14261

T & M / Extra Work Order

Project Name / Location: Pelican Lake

Document Date: 8-22-14

Client Name: Tamarack

Fiore Project #: 1402010

Client Address:

Client Project #:

Client City, State, Zip:

Client Telephone #:

Description of Work

Work Date	Equip. Number	Equipment Type	Work Description	Lds.	Tons / cy	Hrs.
8-22-14	Rental Track Skid	Skid Steer	Place Rip Rap into pond Rundown			9
8-22-14	Exc 5287	Track Hoe	" "			9
8-22-14	LDR [illegible]	950 Loader	" "			9
8-22-14	Pu 5631		Supervision			6
8-22-14	End Dump		Haul Type M Rip Rap Spec Agg		65.74	8
8-22-14	Cowboy		Move Equipment to Jobsite			6

Fiore & Sons, Inc.

Signature: Ryan M. Fiore

Printed Name: Ryan Fiore

Client's Authorization

Signature

Printed Name

White - Office Yellow - File Copy Pink - Customer Copy