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Communicetions Task Order No 3 (G rand Junctio n) Networking the Rockies
Network
% Comp Start Date End Date Comments
CICN - Task Order 3 - Grand Junction | D D B 100% | 01/08/08 | 04/25/08
Initiation [ N N I 100% | 01/08/08 | 04/25/08
Signed PO I | 100% | 01/08/08 | 02/08/08
Equipment Order I 100% | 02/08/08 | 02/11/08
Equipment Received I N 100% | 02/11/08 | 04/22/08
Invoice Equipment [ N B 100% | 04/22/08 | 04/22/08
Implementation [ D N I 100% | 03/10/08 | 03/28/08
CBI I I 100% | 03/10/08 | 03/28/08
Implementation /I D D N 100% | 03/10/08 | 03/28/08
Test I 100% | 03/24/08 | 03/25/08
Cut I 100% | 03/25/08 | 03/28/08
Acceptance I 100% | 03/31/08 | 04/25/08
6th St I 100% | 03/17/08 | 03/28/08
Infrastructure Upgrade I 100% | 03/18/08 | 03/25/08
Call Manager Upgrade I 100% | 03/18/08 | 03/25/08
Testing I D N N 100% | 03/24/08 | 03/28/08
Acceptance D N N 100% | 03/31/08 | 04/04/08
Close I 100% | 03/31/08 | 04/25/08
Task Order Signoff /I D D B 100% | 03/31/08 | 04/25/08
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