CC-C: CAPITAL CONSTRUCTION BUILDING PROJECT REQUEST FY 08-09
PROJECT COSTS AND APPROVAL SHEET

Project Title: SYNH - Colorado State Veterans Center at
Homelake - Domiciliary Renovation  Phase H of Department: Human Services
'Pﬂ@m: State & Veterans Nursing Homes Purpose Code: B (1) |Risk Management I.0. No. 0025 thru 0049
Priority Number: N/A State Controller Project No. P-0636
Project Contact: Kevin Ross/Viki Manley Contact Telephone: {303) 8* (il kevin.T state.co.usiviki. manle
Dept. Approval by: %!.-JQ Date: ¥ /z7agp |OSPB Approval. A M ' Date:é .’
Total Project Prior Current Year 2 Year 3 kﬂ\;}ar 4 Year 5
Costs Appropriation Request Request Request quest Request
|A. Land Acquisition
(1) Land Purchase Cost | 0| | | | | |
B. Professional Services
(1} Master Plan/FPP 0 0 0
(2) Site Surveys, Investigations,
Testing, Reports 10,000 7,500 2,500
(3) Architectural/Engineering/ Basic
Services Phases 388,000 308,000 80,000
(4) Code Review/Inspection 15,800 19,500 -3,600
{5} Construction Management 0 ] 0
(6) Advertisements, Reimb., Etc. 3,500 3,500 0
(7) Other: Abatement Design 52,000 52,000 0
(8) Total Professional Services 469,400 390,500 78,900 Y g 0 0
C. Construction
(1) Infrastructure 0 0
(a) Services/Utilities 0 0
(b) Site Improvements 0 0
(2) Structure/Systems/Components 0 0
(a) New ( GSF) 0 0
{b) Renovate (26250 GSF) 4,574,400 3,774,400 800,000
(3) Other (Abatement) 600,000 700,000 -100,000
(4) Total Construction Costs (7-3) 5,174,400 4,474,400 700,000 0 0 0 0
D. Equip. and Furnishings
(). Equipment 1] 30,000 -30,000
(2) Furnishings 0 150,000 150,000
(3) Communications 0 140,000 -140,000
(4] Total Equip. and Furnishings
Cost {1-3) 0 320,000 -320,000 0 0 0 0
E. Miscellaneous
(1Y Artin Public Places ="1% of
C(4) Total Construction Costs 15,000 9,300 5,700
(2) Relocation Costs 280,000 250,000
(3) Total Misc. Cosls (1-2) 265,000 8,300 255,700 0 0 0 0
TOTAL PROJECT COST 5,908,800 5,194,200 714,600 0 0 0 0
F. Project Contingency™
(1) 5% for New ** 0 0
(2) 10% for Renovation / Demo 392,043 392,357 -314
3) Total Contingency Requested 302,043 392,357 -314 0 0 0 0
G. Total Budget Request .
[A{1)+B(8)+C(4)+D(4HE(3)+F(3)] 6,300,843 5,586,557 714,286 0 0 0 o
H. Source of Funds
CCFE 1,955,295 1,955,295 0
llcF
lcFE * 250,000 250,000
(FF > 4,095,548 3,631,262 464,286

*If a combination of 5% and 10%, reflect formula used. Must justify if over 10%.
** Must complete #7 in support information
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CC-B: SUPPLEMENTAL CAPITAL CONSTRUCTION REQUEST
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FPYog -03
Department Name: HUMAN SERVICES Project Contact: VIKI MANLEY (SVNH)
KEVIN ROSS (DFM)
Division Name: OFFICE OF STATE Contact Telephone: VIKI  303.966.4408
AND VETERANS KEVIN 303.866.7291
NURSING HOMES
Project Name: COLORADO STATE Contact e-mail: , .
VETERANS CENTER VIKLMANLEY@STATE.CO.US
AT HOMELAKE, KEVIN.ROSS@STATE.CO.US
DOMICILIARY
RENQVATIONS
Project Phase: 2 Submission Date:

Risk Management 1.D. No. 025 through 049 State Controller, Project No. P-0636

Executive Director Approval: @f/’m ‘%\ Date: 5 /27 28
M oF

OSPB Approval:

1.

Date: 6_1’ o

Criteria.
(a) Check One

[ Emergency

0% New Data

O Technical

iZl Unforeseen Contingency

(b) Describe the criteria:

This project consists of major renovations to twenty-five Domiciliary Cottages at the
Colorado State Veterans Center at Homelake (CSVCH) providing 24/7 assisted living-
type health care to Colorado veterans.

The project is in the final phase of pricing with the awarded contractor, Siemens
Building Technologies, Inc. During this pricing phase, numerous issues have arisen
affecting the project scope and budget, including the following:

SCOPE REDUCTION: The current Homelake Domiciliary project budget
(including anticipated VA grant funds) is $5.59M, including $4.175M in
construction. However, due to cost issues, the project scope has been reduced to
exclude the renovations to two Domiciliary cottages, one of which houses the
Resident Outpatient Clinic and the other containing the Resident
Laundry/Lounge, from the base bid—the current $4.175M construction budget
includes only the renovations to the 23 cottages which house residents, along
with associated site/infrastructure costs and hazardous material abatement.

COST ESCALATION: The Department believes cost escalations are largely
due to the unprecedented recent increases in fuel costs, which have contributed
both to higher material costs and contractor overhead (such as material
transportation, travel and lodging.) As noted in the original request for this
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project, many local contractors are unable to bid this large a project due to
bonding and insurance requirements, so numerous bids are coming from front
range locations.

Some additional unanticipated cost escalations have also been realized as a result
of the new high-efficiency geothermal heating and cooling system that has been
recently designed into the project. However, these additional upfront costs will
result in over $22,000 in annual energy savings for the Home. Also, it is
projected that the advanced energy solutions being utilized in the Cottage design
will qualify it as a LEED Gold certified project.

» ALTERNATIVES: CDHS is currently exploring other alternate funding and
cost-avoidance avenues, including partnering with Colorado Correctional
Industries to perform limited construction and demolition for the project,
exploring private sector financing options and submitting additional grant
requests to the Governor’s Energy Office for portions of the work.

CDHS believes that some limited savings may be realized through the "Alternatives"
measure above; however, it is not anticipated that these savings will be nearly adequate
to restore the Clinic to the project scope.

In order to complete restoration of the Outpatient Clinic to the project scope, CDHS is
not requesting any additional general fund appropriations; rather, the Department
proposes allowing its retention of the full $750,000 supplemental appropriation for this
project, rather than reverting $250,000 of these funds to the general fund as originally
anticipated. (At the time of the Supplemental Request, the Department believed the
project budget was sufficient to allow us to return $250,000 of the supplemental
appropriation back to the general fund if CDHS were successful in obtaining the
Historical Fund grant. However, this has not proved to be the case.}

Additionally, if allowed to maintain the full $750,000 supplemental, the Department
requests the additional spending authority for $464,256 in associated federal funds,
which represents the 65% VA match to the retained $250,000.

Under this proposed revised budget, although the Clinic would be restored, the Resident
Laundry/Lounge will still be omitted. The equipment for the Domiciliary cottages,
including new furnishings, fixtures and nurse call system, has also been removed from
the budget in order to help meet the building renovation costs. Equipment costs will be
paid from the OSVNH operating fund using a combination of financed energy savings
and federal grant funds.

The Department believes that retaining the full supplemental appropriation and the
associated spending authority of federal funds, combined with careful contingency
management as the project goes through construction, will ultimately accomplish the
full project scope.
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2. Long Bill Appropriation Tables
Appropriation from Long Bill #5B07-239, page #270

Line ltem(s) Total CCFE CF CFE FF

CSVCH Domiciliary Renovations $5,298,357 $1,667,095 $3,631,262
Requested Revision of Long Bill Appropriation

Line ltem(s) Total CCFE CF CFE FF
CSVCH Domiciliary Renovations $6,012,643 1,667,095 $250,000 | $4,095,548

3. Justify the change from approved budget request and/or FPP:

The CDHS believes that through retaining the full $750k supplemental appropriation,

" the project will be able to restore the needed Outpatient Clinic to the project scope in
order to provide critical on-site health care services to the facility’s veteran
population. It is the continuing goal of the Office of State Veterans Nursing Homes
to explore every avenue available in meeting the financial challenges facing this
project—without having to scale back the project scope, negatively impacting the
care of our veteran clients, or passing higher project costs on to the residents in the
form of increased rates. Furthermore, it is the prevailing belief of the Department that
these improvements to this veterans’ facility will result in an environment which will
meet the Department’s standards of health care for the next 30 years.

4. Why is it necessary to have the appropriation prior to the Long Bill?

The current construction schedule includes breaking ground on the project in August
2008. Delaying the approval of this request until signing of the Long Bill will
necessarily cause delays in the resolution of the contract scope as well as to the
overall construction schedule—with another likely cost escalation.

Additionally, the Department is currently in the final stages of obtaining the federal
VA funds—a significant component of which is the certification of state maiching
funds. Delays to the final appropriation of state matching funds will cause additional
delays to the obligation of federal funds.

5. Does this request require revision of a prior appropriation? Yes. Explain.

The FY2007-08 appropriation of $5,298,357 will be revised to the newly requested
amount of $6,012,643 ($1,667,095 CCFE; $250,000 CFE; $4,095,548 FF).

6. Attach a copy of a complete Form CC-C of the original request.

Attached.
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7. Attach a new completed Form CC-C (Element #1 only if there was a prior
appropriation) to reflect this supplemental request.

Attached.
8. Supplemental Requests Per SB 98-1331
a) Describe the urgency of the request

OPERATIONS: The majority of the Domiciliary Cottage residents receives regular
medication and therapy treatment, which is administered through the Outpatient
Clinic, located in one of the cottages. Due to the presence of hazardous asbestos
containing materials (ACMs), the Clinic, along with all the other structures, must
undergo selective demolition and abatement to remove all ACMs from the
environment. This process will leave the Clinic in an unusable state, but the current
funding is inadequate to provide for the Clinic’s restoration. While the Department is
committed to first completing renovations to of the resident homes, the Outpatient
Clinic provides a vital resident service. If not restored to the project scope, medical
services to the Dom residents will have to be provided from another location, and the
Home will be faced with the prospect of a vacant, derelict building until other funding
sources can be obtained.

OPERATING FUNDS: The facility’s VA certification, which has already been
reduced to a provisional certification due 10 the cottages’ deteriorating condition, will
also be impacted by the loss of the Outpatient Clinic, which could also compromise
cligibility for VA per diem operating funds.

CONSTRUCTION FUNDING: Additionally, the state is in the final stages of
obtaining a 65% matching federal VA grant, contingent on the obligation of state
matching funds. Any delays to the final resolution of state funds will necessarily
delay the VA grant.

b} List funds to be restricted: N/A

Long Bill No. Appropriation Expenditures Amount to be restricted
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ORiGINAL EQUEST

CC-C: CAPITAL CONSTRUCTION BUILDING PROJECT REQUEST FY 07 - 08

PROJECT COSTS AND APPROVAL SHEET

Project Title: SVNH - Colorado State Veterans Center at

Homelake - Domiciliary Rengvation

Phase 1l of }

Department: Human Services

Purpose Code: B (1) |Risk Managerment |.D. No. 0025 thru 0049

Program: State & Veterans Nursing Homes
Priority Number: 5 of 5

State Controller Project No. P-0636

!lProject Contact: Kevin Ross/John Johnson

Contact Telephone: (303) 8‘e-mai|: kevin.ross@state.co.us/john.johnsol

Dept. Approval by: Date: [ [ QSPB Approval: Date: [/ /
Total Project Prior Current Year 2 Year 3 Year 4 Year &
Costs Appropriation Retuest Request Request Request Request
IA. Land Acquisition
{1) Land Purchase Cost | o} | | | |
B. Professional Services
{1) Master Plan/FPP 0 0
(2) Site Surveys, Investigations,
Testing, Reports 7,500 7,500
{3) Architectural/Engineering/ Basic
Services Phases 308,000 198,000 110,000
{4) Code Review/Inspection 19,500 11,000 8,500
{5) Construction Management 0 0
{6) Advertisements, Reimb., Ftc. 3,500 3,500
{7) Other: Abatement Design 52,000 42,000 10,000
(8) Total Professional Services 390,500 262,000 128,500 0 0 0 0
C. Consiruction
(1) Infrastructure 0 0
(a) Services/Utilities o 0
(b} Site Improvements 0 0
(2) Structure/Systems/Components 0 0
(a} New { GSF) 0 0
(b} Renovate (26250 GSF} 3,774,400 3,774,400
(3) Other (Abatement) 700,000 700,000
(4) Total Construction Costs (1-3) 4,474,400 0 4,474,400 0 0 0 0
D, Equip. and Furnishings
(1). Equipment 30,000 30,000
(2) Furnishings 150,000 150,000
(3) Communications 140,000 140,000
(4] Total Equip. and Furnishings
Cost (1-3} 320,000 0 320,000 0 0 0 0
E. Miscellaneous
{1) Artin Public Places = 1% of
C{4) Total Construction Costs 9,300 9,300
(2) Relocation Costs 0 g
(3) Total Misc. Cosis (1-2) 9,300 0 9,300 0 0 0 0
TOTAL PROJECT COST 5,194,200 262,000 4,932,200 0 0 0 0
F. Project Contingency*
(1) 5% for New ** 0 0
(2) 10% for Rengvation / Demo 392,357 26,200 366,157
(3) Total Contingency Requested 392,357 26,200 366,157 0 0 0 0)
G. Total Eudget ﬁequest
[A(1)+B(8)+C(4)+D(4)+E(3)+F(3)] 5,586,557 288,200 5,298,357 0 0 0 o
H. Source of Funds
CCFE 1,955,295 288,200 1,667,095
CF *x
CFE **
FF ** 3,631,262 3,631,262

*If a combination of 5% and 10%, reflect formula used. Must justify if over 10%.
** Must complete #7 in support information



CC-B: SUPPLEMENTAL CAPITAL CONSTRUCTION REQUEST
FY07 - 08

Department Name: HUMAN SERVICES

OFFICE OF STATE
AND VETERANS
NURSING HOMES

COLORADO STATE
VETERANS CENTER
AT HOMELAKE,
DOMICILIARY
RENQVATIONS
Project Phase: 2

Risk Management 1.D. No. 025 through 049

Division Name:

Project Name:

Executive Director Approval:
OSPB Approval:

1. Criteria.
(a) Check One
O Emergency
¥ New Data
O Technical
] Unforeseen Contingency
(b) Describe the criteria:

VIKI MANLEY (SVNH)
KEVIN ROSS (DFM)
Contact Telephone: VIKI 303.966.4408
KEVIN 303.866.7291

Project Contact:

Contact e-mail:
VIKL.MANLEY@STATE.CO.US
KEVIN.ROSS@STATE.CO.US

Submission Date:
State Controller Project No. P-0636

/

Date: [/ |
Date;: [/ /

This project consists of major renovations to twenty-five Domiciliary Cottages at the
Colorado State Veterans Center at Homelake (CSVCH) providing 24/7 assisted living-
type health care to veterans. The project has undergone significant revisions in scope
since its original conception requiring an increase in the construction budget of
$2,142,857, due principally to three factors {(approximate cost impact noted in

parentheses):

1 Hazardous Material Abatement ($350,000—Design and Construction):
Upon further testing during the design phase, the cottages were found to have
additional asbestos containing material (ACM) in the interiors of the cottages,
in addition to the known ACM in the crawl spaces. This resulted in
additional design, abatement and air monitoring requirements, which
seriously impacted costs—in addition to negatively impacting the overall

construction schedule.

2 High Efficiency Heating/Ventilation System ($500,000—Design and

Construction). The original project request did not include a
cooling/ventilation component for the cottages—it was originally conceived
that the existing radiant baseboard heating system would simply be reused,
mainly as a cost-saving measure. However, it has since been determined that,
in order to bring the cottages up to current standards of health care, the ability
to closely control and monitor the resident room temperature is required. In
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order to accomplish this, the existing baseboard heating system will be
replaced with a new high-efficiency heating and ventilation system
comprised of individual fan-coil units in each cottage that will provide each
resident with the ability to independently control his interior environment.
This system will also contribute to reduced energy costs and higher building
performance.

3 High Performance Certification ($510,000—Design and Construction):
the Department has made the decision to advance this project as a prototype
of the new state standards for High Performance Certification in design and
construction, in this case to apply for LEED™ for Homes certification. It is
estimated at this time that the renovated facility will qualify for LEED for
Homes™ Silver Certification.

Although the project does not technically fall under the provisions of the new
standards required by SB07-051, the Department has opted to develop this
project as a prototype for environmentally responsible design and
construction for health care facilities. The project is representative of many
Department facilities in that the program is 24/7 health care for residents
housed in older buildings in a historical context. It is considered that this
project might provide a valuable working model for implementing the new
High Performance standards. This approach for the project has been
endorsed by the Govemor’s Energy Office.

Although this approach will have some impact on initial project costs in both
design and construction, it is believed that the long-term benefits will justify
the initial cost outlay.

4 Construction Cost Escalation ($780,000—Construction): The original
capital request was based on an estimate prepared by architectural design
consultants in 2002. Although a fairly detailed survey of the building
conditions was conducted at that time, as the design progressed it became
evident that the original schematic cost estimate had not taken into account a
number of building factors critical to the buildings’ renovation—factors such
as the need to replace badly deteriorated interior and exterior finishes, seal
the buildings against further water infiltration and mitigate mold problems.
Critical life safety systems such as fire protection were also subsequently
found to not meet current codes.

Additionally, cost consultants have surveyed local construction firms and
determined that qualified contractors for a project of this magnitude are
unlikely to be found locally, but more likely from southern front-range
communities such as Pueblo or Colorado Springs. This has the effect of
adding significant travel and lodging costs to the overall project budget. Our
current contractors estimate a 3-5% impact on project budgets for non-local
contractors and subcontractors.

8-2
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Finally, although a certain inflation percentage in the construction industry
was taken into account from the 2002 estimate in determining the original
project budget, it has become evident since the original project budget was
established that those costs have risen far more steeply than what was
anticipated. In particular, durable goods such as concrete, steel and copper—
all elements critical to this project—have experienced cost escalation far
beyond historical norms. The dramatic rise in energy costs over the last two
years have impacted virtually all building trades.

In summary, it is estimated that these cost escalation factors have combined
to add an overall 15-18% increase in the project budget to what was
originally anticipated.

2. Long Bill Appropriation Tables

Appropriation from Long Bill #5B07-239, page #270
Line ltem(s) Total CCFE CF CFE FF
CSVCH Domiciliary Renovations $3,155,500 $917.,095 $2,238,405
Reguested Revision of Long Bill Appropriation
Line ltem(s) Total CCFE CF CFE FF
CSVCH Domiciliary Renovations $5,208,357 $1,667,085 $3,631,262

3. Justify the change from approved budget request and/or FPP:

The Department believes the need for these requested changes is justified by several
factors. The requirement to eliminate all hazardous materials from the Cottages
interiors is somewhat self-evident—the levels and extent of asbestos containing
materials (ACMs) could not be fully determined in advance prior to complete testing
of the units. Further testing during the design/investigation period revealed that there
were unforeseen ACMs in the unit interiors. These costs represent a relatively minor
percentage of the overall project costs, but a critical long-term improvement to the
safety and health of the residents.

The addition of a high performance heating and ventilation system, while
representing a significant initial investment, will dramatically enhance the interior -
environment and create a much more state-of-the-art facility for providing health care
services—particularly for the elderly residents who tend to be more sensitive to
temperature variations.

Similarly, implementing the High Performance Certification standards to this project,
although creating some initial cost impact on the project, will provide long-term
benefits to the Department and to the state. The residents of the Cottages will benefit
from a more energy efficient environment, the program will enjoy long-term energy
cost avoidances, and the Department will have developed a working prototype of the
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new design and construction standards—which will serve as a potential model for
future renovation and development. Under this program, the Homelake Domiciliary
has the very real possibility of becoming the state’s first LEED™ certified facility for
Domiciliary care—a hallmark of the State of Colorado’s leadership in
environmentally responsible design.

The Department has tried to mitigate the effect of these factors, as well as escalations
due to construction industry inflation, job market impact and other factors outside of
the Department’s control, by seeking other funding sources to help offset rising
project costs. We have requested additional funding from the VA, as well as a
$250,000 matching grant from the State Historical Fund. It is the goal of the Office
of State Veterans Nursing Homes to meet the project cost challenges without having
to scale back the project scope, negatively impacting the care of our veteran residents,
or passing the costs on to the residents in the form of increased rates. Furthermore, it
is the belief of the Department that these improvements to this veterans’ facility will
result in an environment which will meet the Department’s standards of health care
for the next 30 years.

4, Why is it necessary to have the appropriation prior to the Long Bill?

Delaying the additional state share until the Long Bill is signed would cause delays to
the project development which, in turn, would jeopardize federal funds needed for
both operations and construction.

OPERATIONS: The VA, which licenses and regulates the Domiciliary Cottages, has
granted only a provisional certification to the program due to the ongoing life safety
concerns which will be addressed by this project. VA certification is required to
remain eligible for federal operating funds (per diem) received by the program which
are essential to ongoing operations. The VA has notified the facility that restoration
of full certification is contingent on the Department’s proceeding with the project
during this fiscal year.

CONSTRUCTION: For the project construction to be eligible for the 65% federal
grant funding, the Department must (a) certify that the entire state funding share is in
place, and (b) submit final construction bids to the VA. Delays in appropriating the
state funds until the Long Bill is signed will delay the Department’s ability to certify
the availability of state matching funds, which will in turn cause further delays to the
award of the federal grant and breaking ground for construction.

5. Does this request require revision of a prior appropriation? Yes. Explain.

The FY07-08 appropriation of $3,155,500 will be revised to the newly requested
amount of $5,298,357 (51,667,095 CCFE; $3,631,262 FF). '

Additionally, the Department is seeking award of a State Historical Fund grant in the
amount of $250,000 for this project. These funds are required to providing the
additional prerequisites for LEED™ certification and to provide for historical-
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standard, energy-efficient window replacement in each of the Domiciliary units.
Notification of this award will be in February 2008. Should the Department be
successful in receiving these additional state funds, the CCFE portion of this
Supplemental Request would be reduced by the amount of the grant.

6. Attach a copy of a complete Form CC-C of the original request.

Attached.

7. Attach a new completed Form CC-C (Element #1 only if there was a prior
appropriation) to reflect this supplemental request.

Attached.
8. Supplemental Requests Per SB 98-1331
a) Describe the urgency of the request

The Domiciliary Cottages house up to 46 residents who require a significant level of
medical and therapeutic care. Many suffer from mobility problems and a majority
receives regular medication and therapy treatment. The Cottages themselves are
between 70 and 90 years old and have never been substantially renovated. The
presence of hazardous materials combined with the accessibility deficiencies alone
have compromised the care and life safety of the residents for a number of years. As
a result, the federal VA has repeatedly cited the Department for life safety
deficiencies in the Domiciliary Cottages and, in March of this year, granted the
program only provisional certification pending correction of the deficiencies. If the
VA’s certification of a federally regulated facility is not renewed, it will jeopardize
the program’s federal operating funds, thereby jeopardizing the entire program.
Completion of the project in a timely fashion is imperative to retain VA funding
eligibility, and further delays will certainly compromise the program’s viability.

b) List funds to be restricted: N/A

Long Bill No. Appropriation Expenditures Amount to be restricted

3-5
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August 1, 2007

Mr. Steve Kralik

President

Homelake Historic Preservation and Restoration Foundation
PO Box 97

Homelake, CO 81135

Dear Mr. Kralik:

The Colorado Historical Society has completed its review of grant applications (>$25,000) submitted to the
State Historical Fund for the April 1, 2007 deadline. We are pleased to announce that a grant of $199,730 has
been awarded to your project for exterior rehabilitation of the Administration Building at the State Soldier's
and Sailors Home/Colorado State Veterans Center.

['have enclosed our most recent State Historical Fund (SHF) Grants Packet, including a business card for the
historic preservation specialist assigned 1o your project. Please note that this letter is neither a contract nor
an authorization to begin work. Grant contracts staff will contact you within the next few weeks to negotiate
and execute a contract; this may include clarifications to your proposed scope of work and budget to meet
SHF policies and procedures. Work cannot begin until a contract has been fully executed. After executing
the contract you should discuss the project with your assigned historic preservation specialist before
beginning work. For your convenience, | am returning the extra copies of your application and copies of the
reviewer score sheets.

It your project requires any approval by a federal or state agency, a federal or state agency license, or is
receiving any type of federal or state agency funding, please contact the Colorado Historical Society’s
intergovernment services director, Dan Corson at (303) 866-2673 to determine if any consultation is needed
pursuant to the State Register Act or Section 106 of the Nationa! Historic Preservation Act.

If you don’t already have an active email address you are required to obtain one and monitor it regularly for
grant management purposes. Please notify SHF contracts staff (shicontracts@chs.state.co.us, include ref. #
provided below) or any changes to your email address from the information provided on the application
Organizational Summary.

Congratulations on receiving the State Historical Fund award. We look forward to getting your project under
contract and on its way to successful completion. If you have any questions about the grant award, please do
not hesitate to contact our office at (303) 866-2825.

Sincerely,
{ ) 4 /
ok U
/!
Mark Wolfle ///'
Director s
Wl 058-01.037
Amded frm

Encl: State Historical Fund Grants Packet
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