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1.0 INTRODUCTION 

This decommissioning and reclamation cost estimate for the Piñon Ridge Mill was prepared by 
Energy Fuels Resources Corporation (Energy Fuels) with the assistance of KGL Associates, 
Inc. (KGL). The bonding period of the cost estimate is for the first five years of mill operation.  
For this period, closure costs have been estimated for the build out of the facility which 
includes the mill, ore pad, Tailings Cell A, 40 acres of evaporation ponds, and access roads 
within the restricted area. It also includes reclamation of the soil stockpile area west of the 
restricted area and the monitoring systems located both within and outside of the restricted 
area.  The cost estimate does not include reclamation of the main access road, administration 
building, guard house, truck scales, and well field, which will be retained for the post-milling 
land use.  Figure 1 shows the areas that are to be reclaimed as part of closure activities. 

The cost estimate was prepared for the Colorado Department of Public Health and 
Environment (CDPHE) and provides information needed by that agency to establish a closure 
and reclamation bond amount for the facility (6 CCR 1007-1, 18.8.3.4). The bond is intended 
to provide the state with the necessary funds for site closure and reclamation should Energy 
Fuels not be able to perform the work.  To meet that objective, the estimate was prepared 
based on a third-party contractor reclaiming the site under the supervision of a project 
management company. This approach is consistent with state regulations that require “The 
applicant’s cost estimates must take into account total costs that would be incurred if an 
independent contractor were hired to perform the closure and stabilization work” (6 CCR 
1007-1, Part 14.31.1).  

The management structure of the decommissioning and reclamation project has three major 
components; (1) the State of Colorado, (2) a project management company (the state’s 
representative), and (3) a construction contractor. The state oversees overall direction of the 
project. The project management company oversees all aspects of the progression of the 
project, from initial planning through final closure and is responsible for preparing the 
reclamation plan, bid documents, engineering plans, and report submittals. The construction 
management company is also responsible for insuring that the contractor is in compliance with 
environmental requirements and the radiation program and the industrial hygiene program. 
The construction contractor performs the actual construction activities under the direction of 
the project management company. Sub-contracted work may also be performed based on the 
capabilities of the construction contractor 

1.1 Decommissioning Activities 

The reclamation cost estimate accounts for costs associated with the following major 
decommissioning activities and ancillary categories: 

• Decontamination of the Mill Facilities 
• Dewatering of the Tailings Impoundment 
• Placement of an Interim Impoundment Cover 
• Decommissioning and Demolition of the Mill Facilities and Ore Pad 
• Decommissioning and Demolition of the Evaporation Ponds 
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• Construction of the Impoundment Radon Barrier and Other Cover Layers 
• Site Grading and Re-contouring 
• Site Topsoil Placement and Re-vegetation 
• Third Party Primary and Sub-Contractor Support and Overhead 
• Radiation and Industrial Hygiene Programs (including Site Contamination 

Characterization, and Final Status Survey) 
• Post-Closure Monitoring 
• Decommissioning of Monitoring Systems 
• DOE Long Term Care (Monitoring and Maintenance) 
• State Administration Fees     
 

These activities are described in detail in Section 3. 

1.2 Estimated Bond Amount 

The estimated bond amount for reclamation and closure of the Piñon Ridge Mill totals 
$11,898,480 including $1,634,520 for project management, $8,824,700 for construction 
activities, and $1,439,260 for other activities including the construction performance bond, 
post-closure monitoring, decommissioning of monitoring systems, DOE long term care, and 
state administration fees.  Table 1 presents a summary of these estimated costs by activity.  
Section 2 describes the assumptions and methods used to calculate the bond estimate while 
Section 3.0 provides a more detailed description of each line item in the estimate.  

  



   - 3 -  

 
 

Figure 1 Piñon Ridge Mill Footprint (after Kleinfelder, 2008) 
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Table 1 Cost Estimate Summary 
Item Number Category Cost Estimate ($) 

 Project Management (Owner’s Representative) 
      1) Project Management, Engineering And Overhead 720,410
      2) Characterize Site Contamination Limits 334,260
      3a)  Radiation  & Ind. Hygiene Programs -  Personnel 315,900
      3b) Rad.  & Ind. Hyg. Programs -  Sample Analysis 263,950
 PM Subtotal 1,634,520
 Construction Contractor 
       4) Contractor Mobilization / Demobilization 128,880
       5)   Decontamination of Facility 90,000
       6)  Dewater Tailings 163,350
       7) Re-Grade Tailings 18,450
       8)  Mill Site Demolition 

 8a) Dismantle Facilities For Disposal 900,000
          8b)  Facilities Disposal in Impoundment 255,130
          8c) Ore Pad Disposal in Impoundment 21,960
          8d) Strip and Place Mill Facility Soils in Impoundment 18,490
          8e) Strip and Place Other Site Soils in Impoundment 17,640
          8f) Strip and Place Evaporation Pond Materials  649,220
        9)  Construct Interim Fill Cover 144,000
      10) Grout Seal Leak Impoundment Leak Detection 14,270
      11) Construct Tailings Impoundment Cover: 
           11a)              Radon Barrier 548,100
           11b)                           Capillary Break Layer 1,597,740
           11c)                            Capillary Break Filter Layer 798,870
           11d)                           Bio-Intrusion Layer 354,740
           11e)                           Erosion Barrier 120,510
            11f)                            Erosion Barrier Rock Mulch Layer 798,870
           11g)                            Rock Blanket 789,400
           11h)                  Embankment Toe Protection  394,620
            11i)                            Drainage Channel Filter Layer 7,820
            11j)               Drainage Channel Rip Rap 23,160
      12)  Perform Site Grading: 
           12a)                           Mill And Ore Pad 20,250
           12b)                           Roads 405
           12c)                           General  90
      13)      Place Topsoil: All Remaining Areas 93,510
      14) Seed and Re-vegetate: 
           14a)                           Impoundment 70,380
           14b)                           All Remaining Areas 146,970
      15) Construction Contractor Support 637,875
 Construction Contract Subtotal 8,824,700

 Subtotal: Project Management and 
Construction Contractor 10,459,220

     16) Performance Bond (1%) 104,590
     17) Post Closure Monitoring and Maintenance 233,090
     18) Decommissioning of Monitoring Systems 59,130
     19) DOE Long Term Care 827,590
     20) State Administration Fee 214,860

 Total:  11,898,480
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2.0 ESTIMATION METHODS AND ASSUMPTIONS 

CDPHE requires that the reclamation bond estimate be based on the projected maximum cost 
for closure and reclamation during the licensing period. Normally, this would occur at the end 
of the 5-year licensing period when facilities will have expanded to their maximum extent. In 
this case, however, Energy Fuels also evaluated conditions during the first year of operation 
when extensive backfilling would be required in Tailings Cell A as part of closure.  Accordingly, 
two reclamation scenarios were evaluated.  The first scenario involved mill operation for a very 
short period (less than one year) followed by subsequent backfilling to grade of Tailings Cell A 
with on-site soil.  The second scenario involved longer term mill operation such that Tailings 
Cell A was filled with process waste (five years or more).  A fully engineered Tailings Closure 
Cover would then be constructed over Tailings Cell A.  As discussed in more detail below, the 
second scenario proved to be more costly and was selected for detailed cost analysis. 

The Energy Fuels Resources Corp. engineering group prepared a draft cost estimate for the 
second scenario based on its knowledge of similar projects.  This estimate was then reviewed 
by KGL Associates, Inc. (KGL) for accuracy and completeness.  KGL is a construction 
company experienced in completing uranium mill decommissioning projects similar to the 
proposed closure plan for the Piñon Ridge Mill. The draft estimate was then finalized based on 
comments and a bid price received from KGL. The bid by KGL, as well as its corporate 
background information are presented in Attachments A and B, respectively.   

2.1 Reclamation Scenarios 

Reclamation Scenarios 1 and 2 are similar in most respects. In both scenarios, the mill facility 
and ore pad are fully built, one-half of the evaporation ponds (i.e., 40 acres) are constructed 
and Tailings Cell A is constructed (Figure 1).  These items form the basis of the reclamation 
cost estimate.  At the time of reclamation and closure, all of the mill facility, ore pad and 
evaporation pond materials are placed within Tailings Cell A, within a disposal vault on top of 
the tailings material. 

In Scenario 1, the mill is operated for less than one year.  It is assumed that significant 
quantities of processed waste were sent to the tailings cell to preclude simple removal.  
However, insufficient volume of waste in the cell requires Tailings Cell A to be backfilled with 
on-site soil to grade. Because of the great thickness of the backfill (64 feet), construction of a 
final, engineered Tailings Closure Cover would not be required.  This assumption is based in 
part on the belief that the great thickness of fill provides protection from potential radon 
releases that would otherwise be induced by anticipated surface erosion. 

In Scenario 2, it was assumed that long-term mill operations (five years or longer) have 
occurred and that Tailings Cell A is filled to its design limit.  A fully engineered Tailings Closure 
Cover, consistent with the design presented in the Tailings Cell Closure Design Report 
(Kleinfelder 2009a) , is constructed over the top of Tailings Cell A.  

The primary difference between the two scenarios is that Scenario 1 requires the haulage and 
placement of approximately 1.2 million cubic yards of soil fill while Scenario 2 requires the 
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installation of the engineered Tailings Closure Cover.  Costs for these specific items are 
compared in Attachment C.  Even with the inclusion of an additional $500,000 for revising the 
closure design, Scenario 1 is lower in cost than Scenario 2.  Therefore, Scenario 2 was 
selected for detailed cost analysis.  

2.2 Project Approach 

Project tasks were developed for the reclamation and closure estimate based on experience in 
decommissioning similar projects and a chronological approach to implementing the closure 
and reclamation plans presented in the Tailings Cell Closure Design Report (Kleinfelder 
2009a), Mill Decommissioning Plan (Kleinfelder 2009b) and Specifications for Closure and 
Reclamation of Mill Facilities (Golder 2009). These tasks are detailed in Section 3 of this 
estimate. Take-off quantities were derived from the mill construction plans provided by CH2M 
Hill (2009) and the aforementioned Kleinfelder reports using AutoCAD methods. The 
demolition quantities from the mill construction plans are detailed in Attachment D.  

Total costs for each task were then estimated based on the time and resources to complete 
the work. Current (i.e., 2009) unit prices for labor and equipment were obtained from several 
Denver-area construction companies (USA Environment and Ames Construction).Time 
estimates were developed for each activity based on previous experience and standard 
reference handbooks (i.e., Caterpillar Performance Handbook and Means Building 
Construction Cost Data). Costs were then calculated by multiplying the unit prices by the 
estimated time needed to complete the activity. 

KGL reviewed the draft estimate for accuracy and completeness and provided revised unit 
rates and times for some of the tasks. The estimate was then revised to match KGL’s bid 
presented in Attachment A. As stated in KGL’s cover letter, “The Exhibits represent actual bids 
for similar haul distances and materials, actual quotes for similar tasks, and calculated costs 
using current equipment, labor, and materials costs.”  The final unit prices used for labor and 
equipment in the estimate are presented in Attachments E and F, respectively. Material costs 
are provided directly in the detailed Cost Estimate Work Sheet found in Attachment G.  

2.3 Reclamation Crew, Equipment and Schedule 

In developing this estimate, Energy Fuels assumed that the project would be done by a 
relatively small crew over a longer period of time rather than a larger crew over a shorter time 
period. This assumption was based on the fact that some tasks, such as dewatering of the 
tailings, could not be done in a short time period regardless of the level of effort expanded.  

Energy Fuels assumed that there will typically be about 7 equipment operators per day 
performing the reclamation work. Adding the supervisory and radiation program personnel, it 
is anticipated that the typical daily workforce will be about 10 people. Daily crew size can 
range from 2 operators to 15 operators, depending on the amount of scheduled work.   

Table 2 lists a generalized equipment fleet to be used for demolition and on-site excavation 
and materials movement. Table 3 lists a generalized equipment fleet to be used for the 
construction of the Tailings Closure Cover.  Details can be found in Attachment G. Operator 
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wages are separate from the equipment costs.  Wages for equipment operators are 
approximately $18.75 per hour.  The burden (employee insurance and employer taxes) is 
35%.  It is assumed that the equipment is rented. 

Table 2 Excavation and Demolition - Equipment Fleet 
Equipment Cost 

Trucks (CAT 740) $85.12  / Hr 

Excavator (CAT 365) $128.13  / Hr 

Dozer (CAT D6) $ 65.88 / Hr 

Motor Grader $ 62.76 / Hr 

Scrapers (CAT 613) $ 33.64 / Hr 

 
Table 3 Tailings Closure Cover Construction - Equipment Fleet 

Equipment Cost 

Trucks (Over-The Road) $   20.00 / Ton – Material Delivered 

Compactor (CAT 563 C) $   31.88 / Hr 

Scraper (CAT 631) $ 156.58 / Hr 

Water Truck $   49.81 / Hr 

Dozer (CAT D6) $   65.88 / Hr 

 
Excavation and demolition activities include the use of thumb and shear attachments with the 
excavators.  Consumables such as fuel, oil and gas (FOG) are included as cost items.  An 
excavator is used predominantly for materials movement, excavation and truck loading.  For 
this cost estimate, it is assumed that no items to be reclaimed on the site are salvageable and 
all materials are placed in the tailings vault. This approach is consistence with Nuclear 
Regulatory Commission guidance provided in NUREG-1757, Volume 3.  

Soil stripping and bulk filling is achieved with the use of CAT 613 scrapers along with a motor 
grader.  Movement of native soil for the Tailings Closure Cover will be primarily with scrapers.  
Placement of imported materials for the Tailings Closure Cover, such as sand and rock, will be 
accomplished with a CAT D6 dozer.  Materials are imported and dumped in place by ”over-
the-road” tractor-trailer units.  This service is provided by the company supplying those 
materials.  Site grading is to be performed with a CAT 14 motor-grader.  Topsoil placement is 
to be performed with the same equipment as the excavation and demolition fleet.  

Along with the reclamation cost estimate, a representative schedule of the reclamation 
activities is included.  Project duration (Figure 2) is estimated at 2 years, eight and ½ months 
(855 days) based on a work schedule of 10 hours per day, 6 days per week.  The schedule 
includes one year for dewatering of the tailings impoundment.  This schedule is for direct 
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reclamation activities and does not include the post-closure monitoring period or the DOE 
Long-Term care period. 
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Figure 2 Representative Project Schedule 
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3.0 PROJECT TASKS AND DETAILED COST ESTIMATE 

Each of the project tasks are described below. The line item number of each task correlates 
with the Work Breakdown Structure (WBS) Code on the detailed estimator’s worksheet 
presented in Attachment G and Item Number in the Cost Summary by Task table presented in 
Attachment H.  Table 1 also shows these line-items.  

Line Item Description: 

1) Project Management, Engineering and Overhead 

This line item involves the management of the project by a company that serves as the 
representative of the State of Colorado.  This company oversees the entire project from initial 
planning through closure.  The company prepares the reclamation plan, administers the 
contract, manages the construction contractor and sub-contractors, ensures environmental 
compliance and prepares all reports to the state.  The company is responsible for the radiation 
program and industrial hygiene program.  Costs in this line item include on-site and off-site 
management, office staff and overheads and engineering services.  Engineering contingency 
has been incorporated into this line item.  

Exclusive of the costs of line item 1 are the costs for conducting the radiation and industrial 
hygiene programs.  While considered as part of the project management costs, these have 
been considered in items 3a and 3b.   

2) Site Characterization / Identify Limits of Contamination 

Soil contamination will be characterized and identified for subsequent clean-up.  A 10 meter 
grid will be established over the following areas: the mill facility, the ore storage pad, the 
evaporation ponds, outslopes of Tailings Cell A, and surrounding areas that have the potential 
to possess wind-blown contaminated materials.  Radiological surveys will be performed in 
conjunction with physical soil sampling.  Soil samples will be analyzed for gross Alpha, Unat, 
Ra226, Th230, and Pb210. Personnel for this stage include a radiation safety technician (RST) 
and appropriate equipment.  Soil samples are obtained through the work of a subcontractor 
under direction of the RST.  Soil sampling will be performed on areas that are identified to 
exceed 5 pCi/g of Ra226 above background, based on site gamma surveys. 

3) Radiation Program and Industrial Hygiene 

The radiation and industrial hygiene programs are to be conducted by the project 
management company.  This company will also provide radiation and industrial hygiene 
services for the construction contracting company.  Staffing will consist of one RSO ($45.00 / 
Hr), one RST ($30.00 / Hr) and one secretary / clerk ($12.23 / Hr).  Costs for the radiation 
program personnel are presented in Attachment G, line item 3a.  Wages shown in Attachment 
G, line item 3a are reduced for benefits (35% burden, 10% profit margin).  These ancillary 
costs are included in line item 1, Project Management, Engineering and Overhead.  Personnel 
costs were estimated for the project life of 2.7 years.  Line item 3b of Attachment G presents 
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the sampling costs associated with the radiation program, the industrial hygiene program and 
environmental compliance.    Sampling costs were estimated for a project life of 2.7 years. 

The project management group is responsible for preparing the remedial action report, 
performing the site characterization study and conducting the final status survey report.  The 
cost for labor and sampling associated with these tasks has been accounted for in line items 
3a and 3b.   

During the final status survey, which occurs after clean-up of contaminated soil, soil sampling 
will be performed on areas identified in the site characterization study (Item 2) as exceeding 5 
pCi/g Ra226 background levels as well as other areas suspected to have been contaminated 
during reclamation.  Soil samples will be taken randomly over 10% of the total grid area 
established in line item 2.  Project sampling costs are presented in Attachment G, line item 3b.   

4) Contractor Mobilization / Demobilization 

This item considers the cost of mobilization of contractor equipment and support facilities.  It is 
assumed that the mill office building, which is outside of the licensed boundary area, is 
uncontaminated and available for use.   

5) Facility Residue Flushing & Preparation for Decommissioning 

Mill facility decontamination is to be performed prior to demolition activities.  Primary activities 
include flushing of piping, tanks and vessels.  In addition, general washing of all interior 
surfaces of the mill facility is to be performed to control dust and reduce exposure to residual 
contamination of the workforce.  

Other activities include clean-up and disposal of contaminated sludge, solid wastes and water.  
All unused reagents are to be returned to the appropriate vendors for disposal or re-use.  
Contaminated reagents will be neutralized and disposed of in Tailings cell A. 

Equipment: 
 1 CAT IT-38 
 1 Water Truck with cannon (4,000 gal) 
 1 Skid Steer 
 1 Fork Lift 
 1 Scissor Lift 
 4 Operators 
 2 Technicians 

6) Tailings Dewatering 

Dewatering of Tailings Cell A involves daily pumping and maintenance of pumps and 
pipelines.  This phase of reclamation is assumed to be completed within one year to attain 
sufficient solidification of the tailings material.  It is assumed that the tailings material has a 
high content of slimes and possesses a low permeability coefficient.  Item 6 is performed 
concurrently with item 5.   
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7) Re-grade Tailings Material in Cell A 

Prior to placement of debris from the mill demolition activity into the cell, preparation of the 
tailings surface is necessary for ease of operations.  This work is to be performed by the use 
of a CAT D6 dozer. The area to be re-graded is approximately 30 acres. 

8) Facilities Demolition and Disposal 

Line items 8a through 8f cover the demolition of the mill facilities and the subsequent disposal 
of those facilities in Tailings Cell A.  Materials are to be disposed of in Cell A, rather than in 
Cell C as shown in the Decommissioning Plan (Kleinfelder 2009b), based on the five-year 
bonding period used in this estimate.   Items 8a (Dismantling of Mill) and 8b (Transport, Place 
and Compact Mill Debris) are considered to be concurrent operations.  For costing purposes, 
these two activities have been separated.  Electrical service disconnect is performed by an 
electrical subcontractor.  Mill debris quantities were taken from CH2M Hill (2009).  

8a) Dismantling of Facilities 

This item involves the physical demolition and dismantling of the mill structures (Areas 
100 through 900).  Attachment D lists the interior mill equipment items to be disposed. 

Equipment: 
 2 CAT 365 Hydraulic Excavator with thumb 
 1 CAT 365 Hydraulic Excavator with 10K Hammer or Shear 
 1 Water truck with cannon (4,000 gallon capacity) 
 1 Skid Steer Unit 
 2 Service Trucks 
 6 Operators 
 2 Technicians 

8b) Disposal of Facilities (In Cell A) – Concurrent with 8a above 

This activity is concurrent with item 8a above.  Disposal of mill debris in the tailings cell 
involves dumping of the debris from the trucks with subsequent wheel compaction and 
backfill in the disposal vault.  After the debris is initially compacted, a soil / cement slurry 
is sluiced into the material to fill voids and decrease further settlement. 

The disposal vault is an area where the mill debris is confined, above the tailings 
material.  Mill debris is to be placed in lifts of 5 feet or less.  It is estimated that the 
volume of mill debris and fill will occupy a volume of 100,000 cubic yards.  Initial 
compaction efforts are expected to produce a volume of material containing 10% void 
space.  This void space will then be filled with the soil / cement slurry.  The soil / cement 
slurry will possess 5% cement by weight, resulting in a material strength (UCS) of 
approximately 100 psi.  

Equipment: 
 2 – 740 D haul trucks 
 1    CAT D6 dozer with ripper 
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 1    CAT 330 Hydraulic Excavator with thumb 
 1    CAT 563 C Compactor 
 1    Concrete Pump Unit 
 1    Concrete Mobile Mixer 
 6    Operators 

8c) Disposal of Ore Pad Materials (In Cell A) 

Reclamation of the ore storage pad involves removing all structural fill and concrete 
associated with the ore pad, but not the underlying soil, which is addressed under item 
8e below.  This material will be placed above the tailings material but below the radon 
barrier layer in Tailings Cell A.  Table 4 presents the materials to be removed.  The 
equipment fleet is the same as item 8b above.  The quantity of materials to be disposed 
of is 14,520 cubic yards. 

Table 4   Ore Pad Materials to be Disposed 
Item No. Item Unit Quantity 

1.  Bentomat ST SF 261,010 
2.  Roadbase Material CY 7,400 
3.  Stormwater Pond- 60 mil HDPE SF 28,725 
4.  Retaining Wall SF 3,700 
5.  Wall Backfill CY 2,740 
6.  Shotcrete Facing w/reinforcing SF 3,700 
7.  Concrete CY 1,615 

8d) Mill Facility Soil Stripping (To Cell A) 

Contaminated soil below the mill facility is to be stripped and placed in Tailings Cell A, 
either mixed with the mill debris or placed on top of the tailings material, below the radon 
barrier layer.  For costing purposes, excavation to an average depth of 6 inches is 
assumed. The purpose of this is to remove contamination that may have penetrated into 
the soils below the facility.  Equipment used in this activity includes 2 CAT 740 D Trucks, 
1 CAT 365 Excavator, 1 CAT D6 Dozer, 1 CAT 536 C Compactor and 1 CAT 14 motor 
grader.  The quantity of soil to be stripped is 12,227 cubic yards. 

8e) Stripping of Ore Pad and Other Soils (To Cell A) 

Soils beneath the ore pad, as well as other areas identified as contaminated, will be 
stripped and placed into Tailing Cell A.  An average stripping depth of 6 inches is 
assumed. Much of the “other” soil is the “wind-blown” material identified in item 2 (site 
characterization study). The equipment fleet used in this task is the same as in item 8d 
above.  The quantity of soils to be stripped is 11,657 cubic yards. 

8f) Evaporation Pond Soil Stripping and Backfilling 

This task is composed of two sub-tasks, removing the evaporation pond materials and 
contaminated soil, and backfilling of the pond area to approximate original contour (for 
drainage).  Table 5 presents the material to be disposed of in Cell A.  Contaminated soils 
underlying the evaporation pond area are assumed to average 6 inches in depth. The 
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quantity of material to be disposed of is 85,000 cubic yards.  This consists of 41,700 
cubic yards of potentially contaminated sub-liner soil and 43,300 cubic yards of 
evaporation sediments and demolition related construction materials.  Evaporation pond 
sediments were inadvertently not included in the KGL bid; accordingly, Energy Fuels 
added the cost for this item to KGL’s estimate  

Equipment used to remove the materials for disposal:  
 1 CAT 988 Wheel Loader 
 6 740 D Ejector Trucks 
 1 Water Truck with cannon (4,000 gal) 
 1 CAT 14 Motor-Grader 
 1 CAT 536 C Compactor 
 2 CAT D8 Dozers 
 11 Operators 
 
Table 5   Evaporation Pond Construction Materials to be Disposed 

Item No. Item Unit Quantity 
1.  GCL SF 2,050,840 
2.  HDPE SF 2,050,840 
3.  Primary 60 mil HDPE SF 2,050,840 
4.  Secondary 60 mil HDPE SF 2,050,840 
5.  Double Anchor Trench SF 18,000 
6.  Rubsheet SF 314,930 
7.  Leak Detection 10" Dia. HDPE  SF 1,500 
8.  Leak Detection Fill CY 2,500 
9.  HDPE Stiffener Sheet CY 3,240 
10.  Bird Netting SF 2,270,000 
11.  Wood Poles EA 195 
12.  Stainless Steel Cable- 7/32" LF 106,843 

 
Backfilling of the evaporation pond area will be with native soil previously stockpiled from 
the mill construction phase. The purpose of backfilling is to re-establish proper drainage.  
Pond residues will be dried and mixed with soil for subsequent disposal in Tailing Cell A.  
The quantity of backfill soil is 227,541 cubic yards. 

Equipment used in this activity: 
 1 CAT 988 Wheel Loader 
 6 740 D Ejector Trucks 
 1 Water Truck with cannon (4,000 gal) 
 1 CAT 14 Motor-Grader 
 2 CAT D8 Dozers 
 11 Operators 

Tailings Cell Closure (Items 9 through 11) 

Reclamation task items 9 through 11 involve the construction of the Tailings Closure Cover.  
The Tailings Closure Cover was designed by Kleinfelder (2009a).  The Tailings Closure Cover 
layers (items 9 and 11a through j) are shown in Figure 3.  Figure 4 shows a larger scale 
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drawing of the Tailings Closure Cover design and the relationship of the rock blanket to the 
Tailings Closure Cover. 

 
 

Figure 3 Tailings Closure Cover Design – Typical (after Kleinfelder, 2009a) 
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Figure 4 Tailings Closure Cover Design – Large Scale (after Kleinfelder, 2009a) 

 



    
  

   - 17 -  

9) Construct Interim Fill Cover for Tailings 

The interim fill cover is placed on top of the mill debris disposal vault and tailings beyond the 
limits of the vault.  It is a buffer between the vault and the radon barrier layer.  The function of 
the interim fill is to provide immediate protection from windborne release of tailings after 
cessation of cell operation.  This layer consists of the placement of 2.0 feet of uncontaminated 
native soil, placed in lifts over the re-graded tailings material.  This material is to be compacted 
to a minimum of 85% maximum dry density (Standard Proctor, ASTM D-698).  The quantity of 
fill to be placed is 94,560 cubic yards.  Most of the work is to be performed with CAT 631 
scrapers along with low ground pressure equipped CAT D6 dozers. 

10) Grouting of Leak Detection System and Under-drain 

After the tailings have undergone dewatering, the dewatering pumps and apparatus are to be 
removed.  The “Leak Detection System” (LDS) and under-drain piping are to be filled with a 
cement and bentonite grout.  The grout is delivered, with on-site labor used to place the grout.  
The quantity of grout needed to fill these systems is 35 cubic yards. There is a total of 1,740 
linear feet of 10 inch diameter drain pipe. 

11) Construct Tailings Closure Cover 

Items 11a through 11j involve construction of the Tailings Closure Cover system.  Figures 3 
and 4 show the details of the cover construction. 

11a) Radon Barrier    

This layer provides the primary barrier to the release of radon from the cell.  It consists of 
4.6 to 7.0 feet of compacted native soil.  Design is based on the “RADON” modelling 
code.  It will be placed in 8 inch lifts.  Compaction will be 95% of maximum dry density 
(Standard Proctor) and within 2% of optimum moisture content.  The volume of soil fill is 
362,640 cubic yards.  

Equipment: 
 4 CAT 631 Scrapers 
 1 Water Truck (4,000 gal) 
 1 CAT 14 Motor-Grader 
 1 CAT 536 C Compactor 
 2 CAT D8 Dozers 
 8 Operators 

11b) Capillary Break    

Provides the primary barrier against the infiltration of water to the cell and provides a 
lateral pathway for drainage of moisture.  The layer consists of 1.0 foot of granular soil 
(sand and gravel) satisfying a d15/d85 filter particle size ratio with the filter layer (below). 
This material is to be imported from off-site materials. Compaction is to be 50% relative 
density (115 to 120 pcf). The quantity of granular soil to be placed is 74,368 tons (53,120 
cubic yards).  
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Equipment: 
 1 Water Truck (4,000 gal) 
 1 CAT 536 C Compactor 
 3 CAT 14 Motor-Grader 
 3 CAT D6 Dozers 
 7 Operators 

11c) Capillary Break Filter    

This layer prevents downward migration of fine soil particles into the capillary layer.  It 
consists of 0.5 foot of granular soil (sand) meeting the d15/d85 particle size ratio with the 
bio-intrusion layer (below).  Compaction is to be 90% of maximum dry density (Standard 
Proctor). The quantity of filter material (sand) is 37,184 tons (26,560 cubic yards).  

Equipment: 
 1 Water Truck (4,000 gal) 
 1 CAT 536 C Compactor 
 3 CAT 14 Motor-Grader 
 3 CAT D6 Dozers 
 7 Operators 

11d) Bio Intrusion Layer    

This layer provides a barrier against burrowing animals.  It consists of 1.0 foot of native 
soil mixed with 3” nominal rock (cobbles).  Compaction is to be “85% Standard Proctor or 
approximately 100 pcf dry density” (Kleinfelder, 2009a).  The quantity of 3” rock is 
14,837 tons.  The volume of soil fill is 53,120 cubic yards. 

Equipment: 
 2 CAT 966 Wheel Loader 
 3 740 D Ejector Trucks 
 1 Water Truck (4,000 gal) 
 1 CAT 536 C Compactor 
 1 CAT 14 Motor-Grader 
 1 CAT D6 Dozers 
 8 Operators 

11e) Erosion Barrier Layer    

Along with the rock mulch layer (see below), this soil layer protects against erosion due 
to wind and water.  It consists of 1.5 feet of native soil.  Compaction is to be 85% of 
maximum dry density (Standard Proctor).  Soil fill volume is 79,680 cubic yards.  

Equipment: 
 1 CAT 966 Wheel Loader 
 8 740 D Ejector Trucks 
 1 Water Truck (4,000 gal) 
 1 CAT 536 C Compactor 
 1 CAT 14 Motor-Grader 
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 2 CAT D6 Dozers 
 13 Operators 

11f) Erosion Layer Rock Mulch    

This 0.5 foot thick topsoil / rock matrix layer consists of topsoil mixed with a d50 of 0.5 
inch durable rock.  The quantity of 3” rock is 39,485 tons and the volume of soil fill is 
26,560 cubic yards.  

Equipment: 
 1 Water Truck (4,000 gal) 
 1 CAT 536 C Compactor 
 1 CAT 14 Motor Grader 
 1 CAT D6 Dozers 
 2 Operators 

11g) Rock Blanket Cover    

This cover layer consists of 1.0 foot of graded durable rock with a d50 of 2.5 inches.  The 
quantity of 3” rock is 84,992 tons (27,538 cubic yards).  The rock blanket cover layer is to 
be placed on top of the “rock blanket filter”, item 11h listed below.  

Equipment: 
 1 Water Truck (4,000 gal) 
 1 CAT D6 Dozers 
 2 Operators 

11h) Rock Blanket Filter    

The filter layer consists of 0.5 foot of sand / gravel bedding meeting a d15/d85 particle size 
ratio with the underlying native soil.  The quantity of sand is 19,312 tons.  The rock 
blanket filter layer underlies the “rock blanket cover” layer, item 11g above.  

Equipment: 
 1 CAT D4 Dozer 
 1 CAT 966 Wheel Loader 
 2 Operators 

11i) Drainage Channel Filter    

The filter consists of 4” of CDOT Type I bedding material overlying 6” of CDOT Type II 
bedding material.  The quantity of CDOT Type I bedding is 243 tons. The quantity of 
CDOT Type II bedding is 121 tons.  

Equipment: 
 1 CAT D4 Dozer 
 1 CAT 966 Wheel Loader 
 2 Operators 
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11j) Drainage Channel Rip-Rap    

The Rip-Rap consists of 3 feet of durable rip-rap material (d50 of 18”).  The quantity of rip 
rap is 1,078 tons of rock.   

Equipment: 
 1 CAT 318 Excavator 
 1 CAT 966 Wheel Loader 
 2 Operators 

12) Site Grading 

Site grading involves contouring the reclaimed site for drainage.  Areas to be graded include 
the mill and ore pad locations, roads within the licensed boundary area and general areas 
such as the soil stockpile area and mill support structures.  Equipment utilized in this activity 
consists of a CAT 14 motor-grader and water truck.   

The following areas are to be graded: 
12a Mill and Ore Pad, 58 acres 
12b Roads, 1 acre 
12c General Site, 3 acres 

13) Topsoil Placement 

All disturbed areas will be prepared for seeding and vegetation by placement of 6” of topsoil 
(or other suitable growth media).  The primary areas to receive topsoil are the mill facility, the 
ore pad area and the evaporation pond area.  Topsoil for Tailings Cell A was previously 
included in Item 11f  above (i.e., erosion layer rock mulch). Topsoil will be supplied from 
exiting on-site stockpiles.  During mill construction, all topsoil is to be placed in a stockpile to 
the west of the tailings ponds (Figure 1).  KGL’s estimate inadvertently included topsoil for 
Tailings Cell A under this category. Energy Fuels subtracted this item from KGL’s bid since it 
is included with the rock mulch above.  

Topsoil is to be placed on all remaining areas (61,820 CY) 

Equipment used in this activity: 
1 CAT 966 Wheel Loader 
3 740 D Ejector Trucks 
1 Water Truck (4,000 gal) 
1 CAT 14 Motor-Grader 
2 CAT D6 Dozers 
8 Operators 

14) Seeding and Re-vegetation 

After placement of topsoil, the site will be seeded by a subcontractor using hydro-seeding 
application methods.   

The following areas are to be seeded and re-vegetated: 
14a Tailings, 34 acres 
14b All Other Areas, 71 acres 
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15) Construction Contractor Support Personnel 

Contractor support consists of a supervisor, assistant supervisor and an administrator. Sub-
contracted work under the direction of the construction contractor will include project 
surveying, geotechnical testing and geotechnical analysis. Offices will be set up in the existing 
on-site office structure, which is located outside of the licensed boundary area and assumed 
to be free of mill related contamination.   

16) Performance Bond  

A performance bond of 1.0% is provided for in this line item.  This line item is found in Table 1 
and also in Attachments G and H.   

17) Post-Closure Monitoring and Maintenance  

After completion of reclamation, the site will continue to be monitored until revegetation is 
deemed to be successful.  For bonding purposes, this period of time is assumed to be for a 
three year period.  Costs for this line item include labor, site repair, and sample analysis 
(Attachment G).  Labor consists of one man, full time, for three years.  Sampling includes 
groundwater, surface water, air and radon.  Site repair consists of the use of a CAT D4 dozer 
for 3 days each year to address erosion, and for re-seeding (approximately 0.5 acres per 
year). 

18) Decommissioning of Monitoring Systems  

Once the monitoring period has been completed and the site has been accepted for long-term 
care by the DOE, the groundwater monitoring wells will be properly abandoned and the air 
monitoring systems will be removed.  Decommissioning of the monitoring systems involves 
abandoning subsurface water monitoring wells and demolishing the air monitoring stations.  
Site reclamation includes topsoil placement and seeding.  There are sixteen subsurface water 
monitoring wells (9 existing, 7 proposed) totalling 3,660 linear feet.  Using a cost of $15.00 per 
foot, abandonment of the wells will cost $ 54,900.  The cost per foot is based on a recent bid 
for abandoning observation wells.  The following list shows the tasks involved.  Abandonment 
requires well closure by a licensed water well driller. 

Tasks involved in the abandonment of the monitoring wells: 

a) Hire licensed water well driller 
b) Pull casing 
c) Removal of well piping 
d) Tremmie placement of bentonite grout 
e) Placement of concrete plug 
f) Top-soil placement and seeding well sites. 

Reclamation of the air monitoring stations involves removal and disposal of two tower units, 
two “Conex” mounted stations and three platform mounted stations.  Costs include demolition 
of the structures and disposal.  Demolition costs ($0.10 / CF) are based on the 2009 RS 
Means estimate line “17-02-0126”.  Disposal costs ($ 3.71 / CY) are also based on the 2009 
RS Means Estimator – “Trucking to an Offsite Facility”.  Tower 1 has dimensions of 100 by 6 
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by 6 feet.  Tower 2 has dimensions of 30 by 6 by 6 feet.  Each of the three platforms has 
dimensions of 12 by 6 by 10 feet.  The two Conex boxes have dimensions of 8 by 9 by 25 feet.  
Because these items are to be disposed of offsite, no effort is made to compact the material 
other than to cut the towers and platforms into manageable pieces (20 foot lengths).   

19) DOE Long Term Care 

This item is added as a lump-sum, to cover the costs of long-term site monitoring.  The value 
to be used is $ 250,000 in 1978 dollars (R.H. 3.9.5.10.4).  Using the inflation calculator 
provided by the U.S. Department of Labor, this lump sum value is $ 827,584 in 2009 dollars. 

20) State Administration Fee 

A state administration fee for project oversight is required.  The State of Colorado charges an 
administrative fee of 1% of the total contract amount.  One state employee will oversee the 
project with approximately 20% of their yearly time dedicated to this function.  Annual salary is 
assumed to be $112,000.  Travel costs are included at 10 percent of salary.  Additionally, the 
state adds 26% of this cost for department overhead and 20% for state indirect overhead.  
The cost is as follows: 

Annual Cost 
Labor                          $   22,400 
Travel                         $     2,240 
Subtotal                      $   24,640 
Dept Overhead           $     6,406 
CDPHE Indirect          $     4,928 
Total                           $    35,974        
 
2.71 Years Labor:      $    97,490 
1% Contract Admin.  $   117,370 
Total:                         $   214,860 
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Attachment A 

Cover Letter and Bid Sheet by KGL 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 









    
  

     

 

 

 

 

 

 

 

Attachment B 

Qualifications For KGL 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

 

 

 

 

 

 

 

 

 













    
  

     

 

 

 

 

 

 

 

Attachment C 

Analysis of Scenario 1 and Scenario 2 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Analysis of Scenario 1 and 2

Scenario 1: Minimal Processed Waste in Cell (6 months)

Scenario 2:

Item Description Unit Cost

Quantities Costs Quantities Costs

               1)

Project 
Management - 
Revision $500,000 

               9) 
Construct Interim 
Fill Cover $ 1.52 / CY 1,234,850 CY $1,880,482 94,560 CY $144,000 

           11a) Radon Barrier $548,100 

           11b)
Capillary Break 
Layer $1,597,740 

           11c) 
Capillary Break 
Filter Layer $798,870 

           11d)
Bio-Intrusion 
Layer $354,735 

           11e) Erosion Barrier $120,510 

            11f) 
Erosion Barrier 
Rock Mulch Layer $798,870 

           11g) Rock Blanket $789,400 

           11h) 
Rock Blanket 
Filter $394,620 

            11i) 
Drainage Channel 
Filter Layer $7,820 

            11j) 
Drainage Channel 
Rip Rap $23,160 

Total $2,380,482 $5,577,830 

Scenario 1 Scenario 2

Simple filling of remaining excavated cell volume with compacted "Interim 
Fill" soil to grade, resulting in a backfilled thickness of 64 feet.

Volume of processed waste material sufficient to fill the cell to capacity 
requires construction of engineered tailings cover, resulting in a tailings 
cover of approximately 13.5 feet in thickness



    
  

     

 

 

 

 

 

 

 

Attachment D 

Mill Demolition Quantities – Building Contents 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Item No. Item Description Quantity
1.  Sag Mill Feed Conveyor Steel Frame, Rubber Belt 1
2.  Dust Collecting Baghouse Steel 1
3.  Coarse Ore Apron Feeder Steel 1
4.  Baghouse Fan Steel 1
5.  Baghouse Discharge Hopper Steel 1
6.  Coarse Ore Feed Hopper Steel 1
7.  Tramp Metal Belt Magnet Steel Frame, Rubber Belt 1
8.  Storm Water Pump 316 SS impel, ci case 1
9.  Truck Wash Station Sump Pump Steel 1
10.  Reclaim Tunnel Sump Pump Steel 1
11.  Sag Mill Conveyor Scale Steel 1
12.  Truck Scale Steel 1
13.  Baghouse Stack Steel 1
14.  Grizzly Screen Steel 1
15.  Truck Wash Station    Steel / Concrete 1
16.  Sag Mill Bay Service Crane Steel 1
17.  Sag Mill Clutch Air Compressor Steel 1
18.  Sag Mill Dust Scrubber 304/FRP 1
19.  Sag Mill Dust Scrubber 304/FRP 1
20.  Sag Mill Vibrating Feeder Steel 1
21.  Sag Mill Dust Scrubber Fan Steel 1
22.  Sag Mill Ball Hopper Steel 1
23.  Trommel Discharge Hopper Steel 1
24.  Mill Liner Handler Steel 1
25.  Sag Mill Steel/metal 1
26.  Sag Mill Dust Scrubber Pump Steel 1
27.  Gland Water Service Pumps D.I./316 SS 2
28.  Sag Mill Discharge Pumps Chrome/metal 2
29.  Sag Mill Area Sump Pumps Steel 2
30.  Classifying Sccreen Undersize Sampling System Steel 1
31.  Trommel Screen Steel 1
32.  Sag Mill Classifying Screens Steel frame, screen-urethane 2
33.  Sag Mill Discharge Sump Steel/Rub lined 1
34.  Sag Mill Clutch Air Receiver Steel-Rubber-Shaft 1
35.  Pulp Storage Tanks 1 and 2 Agitators Steel-Rubber-Impeller 2
36.  Pulp Storage Tanks 1 and 2 Agitators Steel, Rubber 2
37.  Sag Mill Classifying Screen Undersize Pumps Steel, Rubber 2
38.  Pre-Leach Feed Pumps Steel 2
39.  Pre-Leach Feed Sampling System Steel or Concrete 1
40.  Sag Mill classifying U/size Sump Steel/ 1/4" chlorobutyl liner 1
41.  Pulp Storage Tanks 1 and 2 Steel-Rubber-Shaft 2
42.  MCC Steel 1
43.  MCC Steel 1
44.  MCC Steel 1
45.  Generator 1
46.  Supply Transformer 1
47.  Supply Transformer 1
48.  Supply Transformer 1
49.  Supply Transformer 1
50.  Supply Transformer 1
51.  Auto Transfer Swith Steel 1
52.  Generator Circuit Breaker Steel 1
53.  Vacuum Switchgear Steel 1
54.  Vacuum Switchgear Steel 1
55.  Gen Load Bank Transformer 1
56.  Truck Decon / LTG Supply Transformer 1

Table D.1  Area 100 – Ore Handling and Grinding – Duration: 8 days 
25,000 sq. ft. (163’ x 102’)
Two Story (26 ft tall)
Steel & Concrete Building



Item No. Item Description Quantity

Table D.1  Area 100 – Ore Handling and Grinding – Duration: 8 days 
25,000 sq. ft. (163’ x 102’)
Two Story (26 ft tall)
Steel & Concrete Building

57.  Metal Clad Switchgear Steel 1
58.  Supply Transformer - Substation 1
59.  Fuel Pad Conc 1
60.  MCC - Transformer Pads Conc 5
61.  Elec Back-up Gen Pad conc 1
62.  Stoops conc 3
63.  Doors conc 1
64.  U/G Duct Bank conc 1
65.  Feed Hopper Bldg Foundation conc 1
66.  Feed Hopper Bldg Walls (Long) conc 1
67.  Feed Hopper Bldg Walls (Short) conc 1
68.  Feed Hopper Bldg Floors(1 top/roof, 1 floor, 2-level) conc 2
69.  Feed Hopper Bag House footings conc 4
70.  Feed Conveyor U/G Galley - Sides Conc 1
71.  Feed Conveyor U/G Galley - Top + Bottom conc 1
72.  Tramp Magnet House Floor conc 1
73.  Tramp Magnet House Top conc 1
74.  Tramp Magnet House Walls (Long) conc 1
75.  Tramp Magnet House Walls (Short) conc 1
76.  Stoop conc 1
77.  Elec Room Conc-Block 1
78.  Feed Conveyor Surface Galley (Sides) Siding 1
79.  Feed Conveyor Surface Galley (Top + Bottom) Siding 1
80.  Pipe Rack Steel  1
81.  Feed Hopper Metal Cover (Long) Steel Siding 1
82.  Feed Hopper Metal Cover (Short) Steel Siding 1
83.  Pre-Leach Pad conc 1
84.  Pre-Leach Pad Containment Walls (Long) conc 1
85.  Pre-Leach Pad Containment Walls (Short) conc 1
86.  Pulp Tank Pedestals conc 2
87.  Pre-leach Tank Pedestals conc 2
88.  Pre-leach Tank Pedestals - Legs conc 8
89.  Pre-leach Clarifier Legs Steel 12
90.  Pre-leach Thickener Legs Steel 4
91.  Pipe Rack - Pre Leach area Steel 4
92.  Platforms Steel 1
93.  Control-Room Platform Steel 1
94.  Pre-Leach Stairs Steel 12



Item No. Item Description Quantity
1.  Pre-Leach Tanks 1 & 2 Agitators Steel/Rubber- Shaft 2
2.  Pre-Leach Tanks 1 & 2 Agitators Steel/Rubber-Impeller 2
3.  Pre-Leach Thickener Rake Steel, Chlorobutyl Liner 1
4.  Pre-Leach Clarifier Rake Steel, Chlorobutyl Liner 1
5.  Pre-Leach Clarifier steel, epoxy coated 1
6.  Pre-Leach Thickener Underflow Pumps Steel, Rubber 2
7.  Clarifier Underflow Pump Steel, Rubber 1
8.  Pre-Leach Area Sump Pump Steel 1
9.  Pre-Leach Thickener steel, epoxy coated 1
10.  Pre-Leach Tanks 1 & 2 Steel, Chlorobutyl Liner 2
11.  Pre-Leach Thickener Feed Box Steel, Rubber 1
12.  Pre-Leached Flocculant Dilution Boxes 1 & 2 Steel, Rubber 2
13.  Leach Tanks 1 & 8 Agitators Steel, Rubber - Shaft 8
14.  Leach Tanks 1 & 8 Agitators Steel, Rubber - Impeller 1
15.  Leach Train Vent Gas Scrubber Fan Coated Steel 1
16.  Leach Train Vent Gas Scrubber  FRP 1
17.  Leach Train Vent Gas Scrubber  FRP-Stack 1
18.  Leach Train Vent Gas Scrubber Pump FRP 1
19.  Leach Train Area Sump Pumps 1 & 2 Steel, Rubber 2
20.  Leach Tanks 1 -8 Steel, chlorobutyl lined-1/4" 8
21.  Grind-Leach Bldg Conc 1
22.  Control Room - 3 Story Conc 1
23.  Grind Leach - Boiler Bldg Conc 1
24.  Grind Leach - Boiler Bldg Conc 3
25.  SAG Mill Pedestal Conc 1
26.  Door Pads Conc 3
27.  Drive Stoops Conc 3
28.  Grind Leach - Boiler Bldg Steel 1
29.  Grind Leach - Boiler Bldg Steel 1
30.  Grind Leach - Boiler Bldg steel 2
31.  Grind Leach - Boiler Bldg Steel 1
32.  Platforms steel 1
33.  Platforms steel 1
34.  Platforms steel 4
35.  Leach Pedestals steel 8
36.  Stairs steel 8
37.  Grind-Leach Bldg Steel  1
38.  Grind-Leach Bldg Steel  1
39.  Grind-Leach Bldg Steel  1
40.  Control Room - 3 Story Steel  1
41.  Control Room - 3 Story Steel  2
42.  Control Room - 3 Story Steel  1
43.  Control Room - 3 Story Steel  1

Table D.2  Area 200 – Leaching – Duration: 8 Days
17,320 sq. ft. (225’ x 77’)
One Story (83 ft tall)
Steel Building



Item No. Item Description Quantity
1.  CCD Thickener 1 -8 Rakes Steel, chlorobutyl liner 8
2.  CCD Thickener 1 -8 Overflow Pumps 316 SS 8
3.  Pre-Leach Thickener Flocculant Metering Pump Steel 1
4.  Pre-Leach Clarifier Flocculant Metering Pump Steel 1
5.  CCD Thickener 1 -8  Flocculant Metering Pump Steel 8
6.  CCD Thickener 1 - 8 Underflow Pumps Steel 10
7.  CCD Area Sump Pumps Steel, Rubber 2
8.  CCD Thickeners 1 -8 Steel, epoxy coated 8
9.  CCD Thickener 1 - 8 Overflow Pipes HDPE 8
10.  CCD Thickener 1 -8 Feed Boxes Steel 8
11.  CCD Flocculant Dilution Boxes 1 -8 Steel 8
12.  Tailing Cell A1 Barge Pump 316 SS 1
13.  Tailing Cell A1 Drainage Pump 316 SS 1
14.  Tailing Cell A1 Leak Detecion Pump 316 SS 1
15.  Tailing Cell A2 Barge Pump 316 SS 1
16.  Tailing Cell A2 Drainage Pump 316 SS 1
17.  Tailing Cell A2 Leak Detection Pump 316 SS 1
18.  Tailing Cell B Barge Pump 316 SS 1
19.  Tailing Cell B drainage Pump 316 SS 1
20.  Tailing Cell B Leak Detection Pump 316 SS 1
21.  Tailings Pump Metal 2
22.  Tailings Sampling System Metal 1
23.  Tailings Sump Steel, rubber 1
24.  Tailings Collection Box Metal 1
25.  Evaporation Pond Barge Pump 316 SS, di 1
26.  Evaporation Pond Leak detection Pump 316 SS 1
27.  Evaporation Pond Mister Pumps 316 SS 4
28.  CCD Foundation Conc 1
29.  Door Pads Conc 6
30.  Platforms steel 1
31.  Tails Pump Platform steel 1
32.  Stairs steel 3
33.  Bldg Sides (Long) steel 1
34.  Bldg Sides (Short) steel 1
35.  Bldg Roof steel 1
36.  MCC Steel 1
37.  Supply Transformer 1

Table D.3  Area 300 – CCD & Tailings Disposal – Duration: 6 Days
4,920 sq. ft. (200’ x 120’)
One Story (21 ft tall)
Steel Building



Item No. Item Description Quantity
1.  Body Feed Tank Agitator Steel 1
2.  Precoat Tank Agitator Steel 1
3.  De-Preparation Tank Agitator Steel 1
4.  De-Preparation Tank Bag Breaker Steel 1
5.  De-Preparation Tank Dust Collector Steel 1
6.  Uranium Polishing Filters 1 & 2 316 SS 2
7.  De-Preparation Tank Bag Hoist Steel 1
8.  Uranium Polishing Filter Feed Pumps 316 SS 2
9.  Vanadium Vent Gas Scrubber Feed Pump 316 SS 1
10.  Body Feed Tank Pumps 316 SS 3
11.  PreCoat Tank Pumps 316 SS 2
12.  De-Preparation Tank Pumps 316 SS 2
13.  Clarifier Overflow Pipe HDPE 1
14.  Body Feed Tank FRP 1
15.  Precoat Tank FRP 1
16.  De-Preparation Tank FRP 1
17.  Crud Centrifuge Stainless Steel 1
18.  Crud Solids Disposal Hopper Steel 1
19.  SX Area Hoist Steel 1
20.  Uranium SX Mixer Settlers A1 - A4 316 SS 4
21.  Uranium SX Raffinate Settler A 316 SS 1
22.  Uranium SX Feed Pumps 316 SS 2
23.  Uranium Raffinate Pumps 316 SS 2
24.  Uranium SX Mixer Settler A1 Organic Pump D.I. / 316 SS 1
25.  Uranium SX Raffinate Settler A Organic Pump Cast Iron, rubber hose 1
26.  Uranium SX Raffinate Settler A Aqueous Pump 316 SS 1
27.  Crud Centrifuge Feed Pump 316 SS 1
28.  Uranium SX Extraction Area Sump Pump 316 SS 1
29.  Uranium SX Feed tank Shell: A36    lining chlorobutyl 1
30.  Uranium SX Raffinate Tank FRP 1
31.  Crud Aqueous Tank FRP 1
32.  Crud Organic Tank FRP 1
33.  Uranium SX Mixer Settlers B1 - B4 316L SS 4
34.  Uranium SX Raffinate Settler B 316L SS 1
35.  Uranium SX Mixer Settler B1 Organic Pump DI / 316 SS 1
36.  Uranium SX Raffinate Settler B Organic Pump Cast Iron, rubber hose 1
37.  Uranium SX Raffinate Settler B Aqueous Pump DI / 316 SS 1
38.  Uranium SX Scrubber Mixer Settler Mixer Settler 1
39.  Uranium SX Stripper Mixer Settlers 1 & 2 Mixer Settler 2
40.  Uranium SX Loaded Organic Pumps Centrifugal Pump 2
41.  Uranium SX Scrubber Aqueous Pump Hose Pump 1
42.  Uranium Stripped Liquor Pump Hose Pump 1
43.  Uranium Organic Recycle Pump Centrifugal Pump 1
44.  Uranium SX Barren Organic Pumps Centrifugal Pump 2
45.  Uranium SX Stripping Area Sump Pump Sump Pump 1
46.  Uranium SX Loaded Organic Tank Tank 1
47.  Uranium SX Barren Organic Tank Tank 1
48.  Vanadium Oxidation Tanks 1 - 3 Agitators Steel/Rubber- Shaft 3
49.  Vanadium Oxidation Tanks 1 - 3 Agitators Steel/Rubber- Impeller 3
50.  Vanadium Oxidation Tanks 4 - 5 Agitators Steel/Rubber - Shaft 2
51.  Vanadium Oxidation Tanks 4 - 5 Agitators Steel/Rubber - Impeller 2
52.  Vanadium Polishing Filter 316L SS 1
53.  Vanadium Polishing Filter Feed Pump 316 SS 1
54.  Vanadium SX Feed Pumps 316 SS 2
55.  Polishing Filter Area Sump Pump Steel 1
56.  Vanadium Oxidation Area Sump Pump 316L SS 1

Table D.4  Area 400 & 600 – Uranium / Vanadium Solvent Extraction – Duration: 19 Days
51,800 sq. ft. (370’ x 140’)
Two Story (29 ft tall)
Steel & Concrete Building



Item No. Item Description Quantity

Table D.4  Area 400 & 600 – Uranium / Vanadium Solvent Extraction – Duration: 19 Days
51,800 sq. ft. (370’ x 140’)
Two Story (29 ft tall)
Steel & Concrete Building

57.  Vanadium Polishing Filter Feed Tank FRP 1
58.  Vanadium SX Feed Tank FRP 1
59.  Vanadium Oxidation Tanks 1 -3 FRP 3
60.  Vanadium Oxidation Tanks 4 -5 FRP 2
61.  Vandium SX Mixer Settlers A1 - A5 316L SS 5
62.  Vanadium SX Raffinate Settler A 316L SS 1
63.  Vanadium Raffinate Pumps 316 SS 2
64.  Vanadium Raffinate Return Pumps 316 SS 2
65.  Vanadium SX Mixer Settler A1 Organic Pump DI / 316 SS 1
66.  Vanadium SX Faffinate Settler A Organic Pump Steel 1
67.  Vanadium SX Raffinate Settler A Aqueous Pump 316 SS 1
68.  Vanadium SX Extraction Area Sump Pump 316 SS 1
69.  Vanadium SX Raffinate Tank Steel, chlorobutyl liner 1
70.  Vanadium SX Mixer Settlers B1 - B5 316L SS 5
71.  Vanadium SX Raffinate Settler B 316L SS 1
72.  Vanadium SX Mixer Settler B1 Organic Pump DI / 316 SS 1
73.  Vanadium SX Raffinate Settler B Organic Pump Steel 1
74.  Vanadium SX Reffinate Settler B Aqueous Pump Steel 1
75.  Vanadium SX Scrubber Mixer Settler 316L SS 1
76.  Vanadium SX Stripper Mixer Settler 1 - 3 316L SS 3
77.  Vanadium SX Loaded Organic Pumps DI / 316 SS 2
78.  Vanadium Scrubber Aqueous Pump Steel 1
79.  Vanadium Sripped Liquor Pump Steel 1
80.  Vanadium Recycle Organic Pump Steel 1
81.  Vanadium SX Barren Organic Pumps DI / 316 SS 2
82.  Vanadium SX Stripping Area Sump Pump Steel 1
83.  Vanadium SX Loaded Organic Tank FRP 1
84.  Vanadium SX Barren Organic Tank FRP 1
85.  SX Building Pad Concrete 1
86.  " stoops Concrete 6
87.  " door pads Concrete 6
88.  420-thk pad Concrete 1
89.  620-thk pad Concrete 1
90.  SX Building Elec Room Concrete 1
91.  400-tx-01 transformer pad Concrete 1
92.  400-tx-02 transformer pad Concrete 1
93.  Pipe Rack by elec transformer steel 1
94.  Stairs steel 4
95.  Bldg Walls (Long) steel 2
96.  Bldg Walls (Short) steel 1
97.  Bldg Roof steel 1
98.  Stairs steel 9
99.  V OX Bldg Walls (Long) steel 4
100.  V OX Bldg Walls (Short) steel 4
101.  V OX Bldg Roof steel 1
102.  Platforms steel - Area 1
103.  Platforms steel - Area 1
104.  MCC Steel 1
105.  MCC Steel 1
106.  Supply Transformer 1
107.  Supply Transformer 1



Item No. Item Description Quantity
1.  Uranium Precipitation Feed Tank Agitator Steel/Rubber-Shaft 1
2.  Uranium Precipitation Feed Tank Agitator Steel/Rubber-Impeler 1
3.  Uranium precipitation tanks2 -3  Agitators Steel Rubber- Shaft 2
4.  Uranium precipitation tanks2 -3  Agitators Steel Rubber- Impeller 2
5.  Uranium Precipitation Tanks 4 - 6 Agitators Steel Rubber- Shaft 3
6.  Uranium Precipitation Tanks 4 - 6 Agitators Steel Rubber- Impeller 3
7.  Uranium Thickener Rake Steel Rubber 1
8.  Uranium Precipitation Feed Pumps Cast Iron 3
9.  Uranium Thickener Overflow Pump 316 SS 1
10.  Uranium Thickener Flocculant Metering Pump Cast Iron 1
11.  Uranium Thickener Feed Pump D.I./316 SS 1
12.  Uranium Thickner Underflow Pumps Steel  2
13.  Uranium Precipitation Area Sump Pump 316 SS 1
14.  Uranium Thickener Steel, chlorobutyl lined 1
15.  Uranium Thickener Overflow Pipe HDPE 1
16.  Uranium Thickener Mix Feed Box Steel, chlorobutyl lined 1
17.  Uranium Precipitation Feed Tank Steel, chlorobutyl lined 1
18.  Uranium Precipitation Tanks 2 - 3 Steel, chlorobutyl lined 2
19.  Uranium Precipitation Tanks 4 - 6   Steel, chlorobutyl lined 3
20.  Uranium Product Conveyor Stainless Steel 1
21.  Wet Uranium Cake Conveyor Steel 1
22.  Dry Uranium Cake Conveyor Steel 1
23.  Uranium Steam Dryer  316L SS 1
24.  Uranium Belt Filter 316L SS 1
25.  Uranium Vent Gas Scrubber Fan Steel 1
26.  Uranium Vent Gas Scrubber 304 SS / FRP 1
27.  Uranium Vent Gas Scrubber FRP 1
28.  Uranium Product Feed Hopper 316L SS 1
29.  Uranium Packaging System Stainless Steel 1
30.  Uranium Vent Gas Scrubber Pump Steel 1
31.  Uranium Filtrate Receiver Pump Steel 1
32.  Uranium Packaging Area Sump Pump Steel 1
33.  Uranium Vacuum Pump Ductile Iron 1
34.  Uranium Vacuum Seal Tank Steel 1
35.  Uranium Filtrate Receivers 1 & 2 PES / PP 2
36.  Vanadium Precipitation Tank 1 Agitator Steel, Rubber - Shaft 1
37.  Vanadium Precipitation Tank 1 Agitator Steel, Rubber - impeller 1
38.  Vanadium Precipitation Tanks 2 - 5 Agitators Steel, Rubber - Shaft 4
39.  Vanadium Precipitation Tanks 2 - 5 Agitators Steel, Rubber - impeller 1
40.  Vanadium Precipitation Feed Pump Steel 1
41.  Vanadium Precipitation Tank 1 Pump Steel 1
42.  Vanadium Precipitation Decant Pump DI / 316 SS 1
43.  Vanadium Precipitation Tanks 2 - 5  Pump Steel 1
44.  Vanadium Precipitation Area Sump Pump 316 SS 1
45.  Vanadium Precipitation Feed Tank FRP 1
46.  Vanadium Precipitation Tank 1  FRP 1
47.  Vanadium Precipitation Tanks 2 - 5 FRP 4
48.  Bucket Elevator Steel 1
49.  Vanadium Product Conveyor Stainless Steel 1
50.  Wet Vanadium Cake Conveyor Steel 1
51.  Dry Vanadium Cake Conveyor Steel 1
52.  Rotary Kiln Feed Conveyor Steel 1
53.  Granular Vanadium Conveyor Steel 1
54.  Casting Water Wheel Steel 1
55.  Vanadium Steam Dryer Steel 1
56.  Vanadium Belt Filter 316 SS, neoprene belt 1

Table D.5  Area 500 & 700 – Uranium / Vanadium Precipitation – Duration: 14 Days
37,500 sq. ft. (250’ x 75’ + 175’ x 75’)
One Story (96 ft tall)
Steel Building



Item No. Item Description Quantity

Table D.5  Area 500 & 700 – Uranium / Vanadium Precipitation – Duration: 14 Days
37,500 sq. ft. (250’ x 75’ + 175’ x 75’)
One Story (96 ft tall)
Steel Building

57.  Fusion Furnace Combustion Air blower Steel 1
58.  Fusion Furnace Steel 1
59.  Vanadium Ven Gas Scrubber 1 Fan Steel 1
60.  Vanadium Vent Gas Scribber 2 Fan Steel 1
61.  Vanadium Vent Gas Scrubber 1 FRP 1
62.  Vanadium Vent Gas Scrubber 2 304 SS / FRP 1
63.  Vanadium Rotary Kiln Feed Hopper Steel 1
64.  Vanadium Product Feed Hopper Steel 1
65.  Vanadium Rotary Kiln Feed Hopper 316 SS 1
66.  Vanadium Packaging System Stainless Steel 1
67.  Vanadium Vent Gas Scrubber 1 Pump C.I. 1
68.  Vanadium Filtrate Receiver Pump Steel 1
69.  Vanadium Vent Gas Scrubber 2 Pump C.I. 1
70.  Casting Water Wheel Recycle Pump Steel 1
71.  Dryer Condensate Tank Pump Steel 1
72.  Vanadium Packing Area Sump Pump Steel 1
73.  Vanadium Vacuum Pumps 1 & 2 Steel 2
74.  Vanadium Vacuum Seal Tank Steel 1
75.  Dryer Condensate Tank Pump Steel 1
76.  Vanadium Filtrate Receivers 1 & 2 Steel 2
77.  Pad Conc 1
78.  Elec Room bldg metal (long) Steel 1
79.  Elec Room bldg metal (Short) Steel 1
80.  Elec Room Foundation Conc 1
81.  Elec Room - Stoops Conc 2
82.  NaClO3 Tanks - Pad Conc 1
83.  NaClO3 Tanks - Contain Wall (Long) Conc 1
84.  NaClO3 Tanks - Contain Wall (Short) Conc 1
85.  NH2SO4 Tank-Pad Conc 1
86.  NH2SO4 Tank-Contain Wall (Long) Conc 1
87.  NH2SO4 Tank-Contain Wall (Short) Conc 1
88.  NaCO3 Tank - Pad Conc 1
89.  NaCO3 Tank - Contain Wall (Long) Conc 1
90.  NaCO3 Tank - Contain Wall (Short) Conc 1
91.  Raw Water Tank Pad Conc 1
92.  Transformer Pads Conc 3
93.  Siding (Long) steel 1
94.  Siding (Short) Steel 1
95.  Roof steel 1
96.  Comp Room Siding (Long) steel 1
97.  Comp Room Siding (Short) Steel 1
98.  Comp Room Roof steel 1
99.  Barrels- V2O5 55 gal Drms 300
100.  Barrels- U3O8 55 gal Drms 300
101.  Pad Conc 1
102.  Bldg Stoop Conc 1
103.  Propane Storage Conc 1
104.  Truck Unload Ramps Conc 2
105.  Propane Tank Steel 1
106.  V2O5 Platforms- 4 story steel 4
107.  U3O8 Platforms- 3 story steel 3
108.  Stairs steel 14
109.  Obs Deck steel 1
110.  Pipe Rack Conc 1
111.  U Pack Bldg Siding (Long) steel 1
112.  U Pack Bldg Siding (Short) Steel 1



Item No. Item Description Quantity

Table D.5  Area 500 & 700 – Uranium / Vanadium Precipitation – Duration: 14 Days
37,500 sq. ft. (250’ x 75’ + 175’ x 75’)
One Story (96 ft tall)
Steel Building

113.  U Pack Bldg Roof steel 1
114.  V Pack Bldg Siding (Long) steel 1
115.  V Pack Bldg Siding (Short) steel 1
116.  V Pack Bldg Roof steel 1
117.  Drum Rooms - Siding (Long) steel 1
118.  Drum Rooms - Siding (Short) steel 1
119.  Drum Rooms - Roof steel 1
120.  MCC Steel 1
121.  MCC Steel 1
122.  MCC Steel 1
123.  Supply Transformer 1
124.  Supply Transformer 1
125.  Supply Transformer 1



Item No. Item Description Quantity
1.  Sulfuric Acid Off-Loading Pump Alloy 20 1
2.  Sulfuric Acid Feed Pumps Alloy 20 2
3.  Sulfuric Acid Area Sump Pump Steel 1
4.  Sulfuric Acid Storage Tanks Steel 3
5.  Ammonium Sulfate Solution Tank Agitator Steel 1
6.  Ammonium Sulfate Transfer Conveyor Steel 1
7.  Ammonium Sulfate Feed Conveyor Steel 1
8.  Ammonium Sulfate Dust Collecting Baghouse Steel 1
9.  Ammonium Sulfate Storage Hopper Steel 1
10.  Ammonium  Sulfate Weigh Hopper Steel 1
11.  Ammonium Sulfate Solution Pump Steel 1
12.  Ammonia Transfer Pumps Steel 2
13.  Ammonium Sulfate Scale Steel 1
14.  Ammonia Storage Tanks Steel 2
15.  Ammonium Sulfate Solution Tank Steel 1
16.  Ammonia Vaporizer Steel 1
17.  Sodium Hydroxide Transfer Pump Steel 1
18.  Dilute Sodium Hydroxide Storage Tank Steel 2
19.  Dilute Sodium Hydroxide Storage Tank Steel 1
20.  Sodium Carbonate Slurry Recycle Pump Steel 1
21.  Sodium Carbonate Slurry Transfer Pump Steel 1
22.  Dilute Sodium Carbonate Feed Pump Steel 2
23.  Sodium Carbonate Area Sump Pump Steel 1
24.  Sodium Carbonate Slurry Storage Tank Steel 1
25.  Dilute Sodium Carbonate Storage Tank Steel 1
26.  Flocculant Mix Tank Agitator 316 SS 1
27.  Flocculant Feed Conveyor 304 SS 1
28.  Flocculant Blow Steel 1
29.  Flocculant Feed Hopper Steel 1
30.  Flocculant Transfer Pump SS,ruber lined case 1
31.  Flocculant Feed Pumps SS,ruber lined case 2
32.  Flocculant Storage Tank FRP 1
33.  Flocculant Mix Tank FRP 1
34.  Kerosene Off-Loading Pump D.I. / 316 SS 1
35.  Kerosene Feed Pump D.I. / 316 SS 1
36.  Organic Transfer Pump D.I. / 316 SS 1
37.   Alcohol Feed Pump PES / PP 1
38.  Amine Feed Pump PES / PP 1
39.  Kerosene Storage Tank Steel 1
40.  Organic Make-Up Tank Steel 1
41.  Sodium Chlorate Mix Tank Agitator Steel/Rubber - Shaft 1
42.  Sodium Chlorate Mix Tank Agitator Steel/Rubber - Impeller 1
43.  Sodium Chlorate Off-Loading Pump Steel 1
44.  Sodium Chlorate Transfer Pump D.I. / 316 SS 1
45.  Sodium Chlorate Feed Pumps D.I. / 316 SS 2
46.  Hydrogen Peroxide Off-Loading Pump 316 SS 1
47.  Hydrogen Peroxide Feed Pump 316 SS 2
48.  Sodium Chlorate Storage Tank FRP 1
49.  Hydrogen Peroxide Storage Tank 316 SS 1
50.  Sodium Chlorate Mix Tank FRP 1
51.  Reagent Unloading - Bldg Conc 1
52.  Warehouse,Shop, Dry Reagents - Bldg Conc 1
53.  Warehouse,Shop, Dry Reagents - Bldg Conc 4
54.  Ammonia Storage Pad Conc 1
55.  Kerosene Storage Conc 1
56.  Sulfuric Acid Storage Conc 1

Table D.6  Area 800 – Reagents – Duration: 6 Days
15,100 sq. ft. (75’ x 68’ + 100’ x 100’)
One Story (20 ft tall)
2 - Steel Buildings



Item No. Item Description Quantity

Table D.6  Area 800 – Reagents – Duration: 6 Days
15,100 sq. ft. (75’ x 68’ + 100’ x 100’)
One Story (20 ft tall)
2 - Steel Buildings

57.  Reagent Unloading - Bldg Steel 1
58.  Reagent Unloading - Bldg Steel 1
59.  Reagent Unloading - Bldg Steel 1
60.  Warehouse,Shop, Dry Reagents - Bldg Steel 4
61.  Warehouse,Shop, Dry Reagents - Bldg Steel 4
62.  Warehouse,Shop, Dry Reagents - Bldg Steel 1
63.  Warehouse,Shop, Dry Reagents - Bldg Steel 1
64.  Warehouse,Shop, Dry Reagents - Bldg Steel 1
65.  Warehouse,Shop, Dry Reagents - Bldg Steel 1
66.  Kerosene Storage Steel 1
67.  Kerosene Storage Steel 1
68.  Sulfuric Acid Storage Steel 3
69.  Sulfuric Acid Storage Steel 2
70.  MCC Steel 1
71.  MCC Steel 1
72.  Supply Transformer 1
73.  Supply Transformer 1



Item No. Item Description Quantity
1.  Raw Water Pumps D.I. / 316 SS 2
2.  Process Water Storage Tank Pump D.I. / 316 SS 1
3.  Process Water Day Tank Pump D.I. / 316 SS 1
4.  Return Water Pumps D.I. / 316 SS 2
5.  Fire Water Jockey Pump Steel 1
6.  Fire Water Diesel Pump Steel 1
7.  Raw Water Storage Tank Steel, epoxy coating 1
8.  Return Water Storage Tank Steel, epoxy coating 1
9.  Process Water Storage Tank Pump Steel 1
10.  Process Water Day Tank  Steel 1
11.  Water Treatment Package Steel 1
12.  Steam Boilers Steel 3
13.  Boiler Burner Steel 3
14.  Combustion Air Fan Steel 3
15.  Boiler Water Feed Pumps Steel 4
16.  Blowdown Tank Steel 1
17.  Flash Tank Steel 1
18.  Deaerator Steel 1
19.  Stack Steel 1
20.  Air Compressors Steel 3
21.  Air Dryers Steel 2
22.  Pre-Filters Polypropylene 1
23.  After Filters Polypropylene 1
24.  Air Receivers Steel 2
25.  Diesel Off-Loading Pump Steel 1
26.  Diesel Transfer Pumps Steel 2
27.  Diesel Fueling Pump Steel 1
28.  Diesel Storage Tank Steel 1
29.  Standby Generator Diesel Day Tank Steel 1
30.  Fire Water Pump diesel Day Tank Steel 1
31.  Propane Storage Tank Steel 1
32.  Laboratory Sump Pump 316L SS 1
33.  Lab Conc 1
34.  Lab Conc 4
35.  Lab Conc 1
36.  900-GA-007 Area 900 Warehouse and Shop Conc 1
37.  900-GA-007 Area 900 Warehouse and Shop Conc 4
38.  900-GA-008 Area 900 Truck Shop Conc 1
39.  900-GA-008 Area 900 Truck Shop Conc 3
40.  Lab Steel 1
41.  Lab Steel 1
42.  Lab Steel 1
43.  Lab Steel 4
44.  Lab Steel 20
45.  Lab Steel 34
46.  Lab Steel 21
47.  Lab Steel 15
48.  Lab Steel 18
49.  900-GA-007 Area 900 Warehouse and Shop Steel 1
50.  900-GA-007 Area 900 Warehouse and Shop Steel 4
51.  900-GA-007 Area 900 Warehouse and Shop Steel 4
52.  900-GA-007 Area 900 Warehouse and Shop Steel 1
53.  900-GA-008 Area 900 Truck Shop Steel 1
54.  900-GA-008 Area 900 Truck Shop Steel 4
55.  900-GA-008 Area 900 Truck Shop Steel 4

Table D.7  Area 900 – Laboratory and Utilities – Duration: 26 Days
27,500 sq. ft. (175’ x 125’)
One Story (30 ft tall)
2 - Steel Buildings



    
  

     

 

 

 

 

 

 

 

Attachment E 

Project Labor Rates 
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Attachment F 

Project Equipment Rates 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
Subtotal Rate

Description Note Fixed3 Variable4 Fuel5 Total
Dozers
D4 Dozer 2 20.36 3.05 9.75 33.16
D6 Dozer - LGP 1 65.88 12.08 19.50 97.46
D6 Dozer XL 2 53.75 8.06 22.75 84.56
D8 Dozer - w/ ripper 2 65.63 9.84 32.50 107.97
D9 Dozer - w/ ripper 2 68.75 10.31 65.00 144.06
D10 Dozer - w/ ripper 2 71.88 10.78 71.50 154.16

Loaders
950 Wheel Loader 2 48.83 7.32 16.25 72.41
966 Wheel Loader 2 46.88 7.03 19.50 73.41
980 Wheel Loader 2 46.88 7.03 29.25 83.16
988 Wheel Loader 2 46.88 7.03 55.25 109.16

963 Tracked Loader 2 46.88 7.03 19.50 73.41

Materials Handler 2
IT-28 Materials Handler 2 46.88 7.03 13.00 66.91
IT-38 Materials Handler 2 53.13 7.97 16.25 77.34

Excavators
318 Excavator 2 54.69 8.20 13.00 75.89
320 Excavator 2 36.02 5.40 19.50 60.92
330 Excavator W/Hyd. Thum 2 66.84 10.03 29.25 106.12
345 Excavator 2 65.63 9.84 39.00 114.47
365 Excavator 1 128.16 15.00 52.00 195.16
375 Excavator 2 106.25 15.94 55.25 177.44

Specialty Excavators
345 Excavator - w/ Demo Sh 2 171.88 25.78 24.38 222.03
345 Excavator - w/ Plate She 2 171.88 25.78 32.50 230.16
200 Excavator - w/ thumb 2 45.63 6.84 32.50 84.97
345 Excavator  W/10K hamm 2 156.09 23.41 24.38 203.88
   Hammer - for excavator 2 31.25 4.69 0.00 35.94

Trucks
725D 2 61.25 9.19 19.50 89.94
735 2 93.75 14.06 20.15 127.96
735D 2 93.75 14.06 27.63 135.44
740D Ejector 1 85.12 9.84 27.63 122.59
Dump Truck 2 24.06 3.61 13.00 40.67

Backhoe/Tractors
416 Backhoe 2 30.00 4.25 6.50 40.75
420 Backhoe 2 31.25 4.34 6.50 42.09
Tractor & Rome Disc 2 54.69 6.10 13.00 73.79



 
Subtotal Rate

Description Note Fixed3 Variable4 Fuel5 Total
Motor Grader
120 Motor Grader 2 50.00 7.50 13.00 70.50
140 Motor Grader 2 59.38 8.91 16.25 84.53
12 Motor Grader 2 50.00 7.50 13.00 70.50
14 Motor Grader 1 62.76 7.50 19.50 89.76
24 Motor Grader 2 50.00 7.50 52.00 109.50

Scrapers
613 Scraper 1 33.64 7.50 24.38 65.52
623 Scraper 2 50.00 7.50 39.00 96.50
627 Scraper 2 50.00 7.75 71.50 129.25
631 Scraper 2 50.00 7.75 91.00 148.75
637 Scraper 2 232.50 21.44 97.50 351.44

Water Trucks
Water Truck W/Canon (4,000 2 36.25 5.44 8.13 49.81
Water Wagon 2 50.00 7.50 37.38 94.88

Mini-Machines
Mini-Excavator 2 12.50 1.88 9.75 24.13
Skid Steer W/Attachments 2 23.75 3.56 9.75 37.06
Trencher 2 5.31 0.80 0.33 6.43
Scissor Lift 2 5.31 0.80 6.50 12.61
3- In Trash Pumps 2 1.56 0.33 1.89
6-In Trash Pumps 2 5.00 0.33 5.33
2-In Elect. Submersible Pum 2 2.08 0.00 2.08

Compactors
Cat 563 C 2 24.52 3.68 3.68 31.88
Trench Compactor 2 9.38 1.41 0.00 10.78

Misc
fork-lift 2 6.25 0.33 6.58
2-4 fusion welder 2 6.25 0.33 6.58
6-8 fusion welder 2 10.00 0.33 10.33
6-18 fusion Welder 2 43.75 0.33 44.08

Scissor Lift
H&S Equipment 2 6.25 0.33 6.58

Note: 1 Source is KGL
2 Source is USA Environment
3 Fixed Costs: Rental, Taxes, Insurance, Interest
4 Variable Costs: Lube, Labor, Wear Parts, Tires
5 Fuel: $3.25 / gal
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Project Worksheet 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



PROJECT:      Energy Fuels: Pinion Ridge Mill Closure ALPHA RESOURCE CODE
LOCATION:   Montrose County Colorado L = HOURLY LABOR               PI = PROJECT INDIRECTS
SCOPE: Scenario #2: Mill Decommissioning P = SALARIED LABOR            S = SUBCONTRACTORS

EO = EQUIPMENT                   U = TAXES/INS.BONDS
PREPARER: CCB ER = RENTED EQUIPMENT  M = MATERIALS

BID ITEM DIRECT COST SUBTOTALS $ (000)

WBS 
Code  QNTY UNIT

COST 
TYPE RESOURCE DESCRIPTION

UNIT OF 
MEAS

HRS 
PER 
DAY

 COST PER 
UNIT 

LABOR 
OT 

$/HR

# OT 
HRS/
DAY

# OF 
RES.

# OF 
DAYS

TOTAL 
MEASR 

QTY

ST HR 
QTY

OT 
HR 
QTY

LABOR 
TOT $ (000) ST OT HOURLY 

LABOR
OWNED 
EQUIP

RENTED 
EQUIP TEMP MATL SALARY 

LABOR SBCNT COSTS TAX/INS. 
BONDS COST (000) PROJ. 

INDIRECTS SUBTOTAL
TOTAL COST

PER UNIT OF 
MEASURE

TOTAL TASK 
COST

TOTAL 
UNIT COST

1 1                       LS Project Management, Engineering amd Overhead
S Prepare RIWP
S Prepare RI Report
S Prepare/Finalize RAWP (Closure Plan)

Management & Overhead $720,412.00 $720,412.00 $720,412.00 $720,412 $720,412
2 1                       LS Characterize / Identify Limits of Contamination

Remedial Investigation
L Radiological Foreman HOUR 8.00 124.63 0.00 0.00 1 60 480.0 480.0 0 480.0 59822.4 0.0 59,822.4 0.0 0.0 0.0 0.0 0.0 0.0 $59,822.40 0 $59,822.40 $59,822.00 $59,822.00
L Rad-Technician HOUR 8.00 63.00 0.00 0.00 6 60 2880.0 2880.0 0 2880.0 181440.0 0.0 181,440.0 0.0 0.0 0.0 0.0 0.0 0.0 $181,440.00 0 $181,440.00 $181,440.00 $181,440.00
M Rad Field Screening Instruments Day 1.00 300.00 60 1 60.0 0 0 0 0.0 0.0 0.0 0.0 0.0 18,000.0 0.0 0.0 0.0 18000.0 0 $18,000.00 $18,000.00 $18,000.00
S Radiological Sample Analysis EA 1.00 150.00 350 1 350.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 52500.0 0.0 52500.0 0 $52,500.00 $52,500.00 $52,500.00
S Geo-probe Drilling Contractor Vft 1.00 15.00 1500 1 1500.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 22500.0 0.0 22500.0 0 $22,500.00 $22,500.00 $22,500.00 $334,262 $334,262

3 Radiation Program & Industrial Hygiene (3rd party Oversight)
3a 1                       LS Support Personnel Radiation Monitoring

L Radiation Safety Officer HOUR 8.00 28.93 0.00 0.00 1 704 5633.0 5633.0 0 5633.0 162963.6 0.0 162,963.6 0.0 0.0 0.0 0.0 0.0 0.0 162963.6 0 $162,964 $162,963.57 $28.93
L Radiation Safety Technician HOUR 8.00 19.29 0.00 0.00 1 704 5633.0 5633.0 0 5633.0 108661.2 0.0 108,661.2 0.0 0.0 0.0 0.0 0.0 0.0 108661.2 0 $108,661 $108,661.16 $19.29
L Secretary / Clerk HOUR 8.00 7.86 0.00 0.00 1 704 5633.0 5633.0 0 5633.0 44275.6 0.0 44,275.6 0.0 0.0 0.0 0.0 0.0 0.0 44275.6 0 $44,276 $44,275.62 $7.86 $315,900 $315,900

3b 1                       LS Sampling & Analyses
L Radiation Safety Technician HOUR 1.12 19.29 28.94 0.00 1 702 783.9 783.9 0 783.9 15120.5 0.0 15,120.5 0.0 0.0 0.0 0.0 0.0 0.0 15120.5 0 $15,121 $15,120.53 $19.29

S Lungscan LS 0.00 189.44 27.0 0 0.0 0.0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 5114.9 0.0 5114.9 0 $5,115 $5,114.88 $189.44
S Bio-Assay LS 0.00 25.00 27.0 0 0.0 0.0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 675.0 0.0 675.0 0 $675 $675.00 $25.00
S Air Sample- Occupational (Breathing Zone) LS 0.00 425.00 267.3 0 0.0 0.0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 113602.5 0.0 113602.5 0 $113,603 $113,602.50 $425.00
S Air Sample- Environmental (Breathing Zone) LS 0.00 425.00 97.2 0 0.0 0.0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 41310.0 0.0 41310.0 0 $41,310 $41,310.00 $425.00
S Track - Etch LS 0.00 16.95 54.0 0 0.0 0.0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 915.3 0.0 915.3 0 $915 $915.30 $16.95
S OSL LS 0.00 45.00 151.2 0 0.0 0.0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 6804.0 0.0 6804.0 0 $6,804 $6,804.00 $45.00
S Surface Water LS 0.00 831.60 43.2 0 0.0 0.0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 35925.1 0.0 35925.1 0 $35,925 $35,925.12 $831.60
S Ground Water LS 0.00 321.80 64.8 0 0.0 0.0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 20852.6 0.0 20852.6 0 $20,853 $20,852.64 $321.80
S Air - PM10 LS 0.00 27.00 259.2 0 0.0 0.0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 6998.4 0.0 6998.4 0 $6,998 $6,998.40 $27.00
S Air - Hi Vol Rads LS 0.00 385.00 43.2 0 0.0 0.0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 16632.0 0.0 16632.0 0 $16,632 $16,632.00 $385.00 $263,950 $263,950

4 1                       LS Mobilization / Demobilization
S Mobilize Equipment EA 1.00 1080 18 2 36.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 38880.0 0.0 38880.0 0 $38,880.00 $38,880.00 $38,880.00
PI Travel LS 1 50000 1 1.8 1.8 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 90,000 $90,000.00 $90,000.00 $90,000.00 $128,880 $128,880

5 1                       Sum Decontaminate Mill Facility

5a Universal Decon Supplies
1                       LS M UP Liquid Containers: Tote EA 1.00 800.00 10 1 10.0 0 0 0 0.0 0.0 0.0 0.0 0.0 8,000.0 0.0 0.0 0.0 8000.0 0 $8,000 $8,000.00 $8,000.00

M Dump Trailers EA 1.00 2500.00 2 1 2.0 0 0 0 0.0 0.0 0.0 0.0 0.0 5,000.0 0.0 0.0 0.0 5000.0 0 $5,000 $5,000.00 $5,000.00
M 55-Gal Drum EA 1.00 75.00 56 1 56.0 0 0 0 0.0 0.0 0.0 0.0 0.0 4,200.0 0.0 0.0 0.0 4200.0 0 $4,200 $4,200.00 $3,750.00
M Misc. Decontamination Supplies/Tools LS 1.00 10000.00 1 1 1.0 0 0 0 0.0 0.0 0.0 0.0 0.0 10,000.0 0.0 0.0 0.0 10000.0 0 $10,000 $10,000.00 $10,000.00 $27,200 $27,200

5b Area 100: Ore Handling and Grinding Area Decontamination
1                       LS ER IT-38 Materials Handler HOUR 10.00 57.20 1 1.00 10.0 0 0 0 0.0 0.0 0.0 0.0 572.0 0.0 0.0 0.0 0.0 572.0 0 $572 $571.96 $571.96

PI IT-38 Materials Handler FOG HOUR 9.00 24.22 1 1.00 9.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 218.0 $218 $217.97 $217.97
L Operator HOUR 10.00 18.75 28.13 2.00 1 1.00 10.0 8.0 2 10.0 150.0 56.3 206.3 0.0 0.0 0.0 0.0 0.0 0.0 206.3 0 $206 $206.25 $206.25

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 38.87 1 1.00 10.0 0 0 0 0.0 0.0 0.0 0.0 388.7 0.0 0.0 0.0 0.0 388.7 0 $389 $388.72 $388.72
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 1 1.00 9.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 122.1 $122 $122.06 $122.06
L Operator HOUR 10.00 18.75 28.13 2.00 1 1.00 10.0 8.0 2 10.0 150.0 56.3 206.3 0.0 0.0 0.0 0.0 0.0 0.0 206.3 0 $206 $206.25 $206.25

ER Skid Steer W/Attachments HOUR 10.00 25.70 1 1.00 10.0 0 0 0 0.0 0.0 0.0 0.0 257.0 0.0 0.0 0.0 0.0 257.0 0 $257 $257.01 $257.01
PI Skid Steer W/Attachments FOG HOUR 9.00 13.31 1 1.00 9.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 119.8 $120 $119.81 $119.81
L Operator HOUR 10.00 18.75 28.13 2.00 1 1.00 10.0 8.0 2 10.0 150.0 56.3 206.3 0.0 0.0 0.0 0.0 0.0 0.0 206.3 0 $206 $206.25 $206.25

ER fork-lift HOUR 10.00 6.60 1 1.00 10.0 0 0 0 0.0 0.0 0.0 0.0 66.0 0.0 0.0 0.0 0.0 66.0 0 $66 $65.96 $65.96
PI fork-lift FOG HOUR 9.00 0.33 1 1.00 9.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 2.9 $3 $2.93 $2.93
L Operator HOUR 10.00 18.75 28.13 2.00 1 1.00 10.0 8.0 2 10.0 150.0 56.3 206.3 0.0 0.0 0.0 0.0 0.0 0.0 206.3 0 $206 $206.25 $206.25
L Technician  HOUR 10.00 27.00 40.50 2.00 1 1.00 10.0 8.0 2 10.0 216.0 81.0 297.0 0.0 0.0 0.0 0.0 0.0 0.0 297.0 0 $297 $297.00 $297.00

S Disposal of petroleum Impacted Wastewater Gal 1.00 1.25 200 1 200.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 250.0 0.0 250.0 0 $250 $250.00 $250.00
S Sludge/solid waste containing oil and/or petroleum productton 1.00 16.96 5 1 5.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 84.8 0.0 84.8 0 $85 $84.82 $84.82
S Sludge/solid waste containing oil and/or petroleum productton 1.00 50.00 5 1 5.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 250.0 0.0 250.0 0 $250 $250.00 $250.00
S Liquid/wastewater containing PCB oils - T&D Drum 1.00 450.00 1 1 1.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 450.0 0.0 450.0 0 $450 $450.00 $450.00 $3,903 $3,903

5c Area 200: Leaching Tank Decontamination
1                       LS ER IT-38 Materials Handler HOUR 10.00 57.20 1 1.00 10.0 0 0 0 0.0 0.0 0.0 0.0 572.0 0.0 0.0 0.0 0.0 572.0 0 $572 $571.96 $571.96

PI IT-38 Materials Handler FOG HOUR 9.00 24.22 1 1.00 9.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 218.0 $218 $217.97 $217.97
L Operator HOUR 10.00 18.75 28.13 2.00 1 1.00 10.0 8.0 2 10.0 150.0 56.3 206.3 0.0 0.0 0.0 0.0 0.0 0.0 206.3 0 $206 $206.25 $206.25

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 38.87 1 1.00 10.0 0 0 0 0.0 0.0 0.0 0.0 388.7 0.0 0.0 0.0 0.0 388.7 0 $389 $388.72 $388.72
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 1 1.00 9.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 122.1 $122 $122.06 $122.06
L Operator HOUR 10.00 18.75 28.13 2.00 1 1.00 10.0 8.0 2 10.0 150.0 56.3 206.3 0.0 0.0 0.0 0.0 0.0 0.0 206.3 0 $206 $206.25 $206.25

ER Skid Steer W/Attachments HOUR 10.00 25.70 1 1.00 10.0 0 0 0 0.0 0.0 0.0 0.0 257.0 0.0 0.0 0.0 0.0 257.0 0 $257 $257.01 $257.01
PI Skid Steer W/Attachments FOG HOUR 9.00 13.31 1 1.00 9.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 119.8 $120 $119.81 $119.81
L Operator HOUR 10.00 18.75 28.13 2.00 1 1.00 10.0 8.0 2 10.0 150.0 56.3 206.3 0.0 0.0 0.0 0.0 0.0 0.0 206.3 0 $206 $206.25 $206.25

ER fork-lift HOUR 10.00 6.60 1 1.00 10.0 0 0 0 0.0 0.0 0.0 0.0 66.0 0.0 0.0 0.0 0.0 66.0 0 $66 $65.96 $65.96
PI fork-lift FOG HOUR 9.00 0.33 1 1.00 9.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 2.9 $3 $2.93 $2.93
L Operator HOUR 10.00 18.75 28.13 2.00 1 1.00 10.0 8.0 2 10.0 150.0 56.3 206.3 0.0 0.0 0.0 0.0 0.0 0.0 206.3 0 $206 $206.25 $206.25
L Technician  HOUR 10.00 27.00 40.50 2.00 1 1.00 10.0 8.0 2 10.0 216.0 81.0 297.0 0.0 0.0 0.0 0.0 0.0 0.0 297.0 0 $297 $297.00 $297.00 $2,868 $2,868

5d Area 300:  CCD Thickner Area Decontamination
1                       LS ER IT-38 Materials Handler HOUR 10.00 57.20 1 5.00 50.0 0 0 0 0.0 0.0 0.0 0.0 2859.8 0.0 0.0 0.0 0.0 2859.8 0 $2,860 $2,859.79 $2,859.79

PI IT-38 Materials Handler FOG HOUR 9.00 24.22 1 5.00 45.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1089.8 $1,090 $1,089.84 $1,089.84
L Operator HOUR 10.00 18.75 28.13 2.00 1 5.00 50.0 40.0 10 50.0 750.0 281.3 1,031.3 0.0 0.0 0.0 0.0 0.0 0.0 1031.3 0 $1,031 $1,031.25 $1,031.25

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 38.87 1 5.00 50.0 0 0 0 0.0 0.0 0.0 0.0 1943.6 0.0 0.0 0.0 0.0 1943.6 0 $1,944 $1,943.59 $1,943.59
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 1 5.00 45.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 610.3 $610 $610.31 $610.31
L Operator HOUR 10.00 18.75 28.13 2.00 1 5.00 50.0 40.0 10 50.0 750.0 281.3 1,031.3 0.0 0.0 0.0 0.0 0.0 0.0 1031.3 0 $1,031 $1,031.25 $1,031.25Page 1 of 11



PROJECT:      Energy Fuels: Pinion Ridge Mill Closure ALPHA RESOURCE CODE
LOCATION:   Montrose County Colorado L = HOURLY LABOR               PI = PROJECT INDIRECTS
SCOPE: Scenario #2: Mill Decommissioning P = SALARIED LABOR            S = SUBCONTRACTORS

EO = EQUIPMENT                   U = TAXES/INS.BONDS
PREPARER: CCB ER = RENTED EQUIPMENT  M = MATERIALS

BID ITEM DIRECT COST SUBTOTALS $ (000)

WBS 
Code  QNTY UNIT

COST 
TYPE RESOURCE DESCRIPTION

UNIT OF 
MEAS

HRS 
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DAY
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OT 
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QTY

ST HR 
QTY

OT 
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LABOR 
TOT $ (000) ST OT HOURLY 

LABOR
OWNED 
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RENTED 
EQUIP TEMP MATL SALARY 

LABOR SBCNT COSTS TAX/INS. 
BONDS COST (000) PROJ. 

INDIRECTS SUBTOTAL
TOTAL COST

PER UNIT OF 
MEASURE

TOTAL TASK 
COST

TOTAL 
UNIT COST

ER Skid Steer W/Attachments HOUR 10.00 25.70 1 5.00 50.0 0 0 0 0.0 0.0 0.0 0.0 1285.0 0.0 0.0 0.0 0.0 1285.0 0 $1,285 $1,285.03 $1,285.03
PI Skid Steer W/Attachments FOG HOUR 9.00 13.31 1 5.00 45.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 599.1 $599 $599.06 $599.06
L Operator HOUR 10.00 18.75 28.13 2.00 1 5.00 50.0 40.0 10 50.0 750.0 281.3 1,031.3 0.0 0.0 0.0 0.0 0.0 0.0 1031.3 0 $1,031 $1,031.25 $1,031.25

ER fork-lift HOUR 10.00 6.60 1 5.00 50.0 0 0 0 0.0 0.0 0.0 0.0 329.8 0.0 0.0 0.0 0.0 329.8 0 $330 $329.80 $329.80
PI fork-lift FOG HOUR 9.00 0.33 1 5.00 45.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 14.6 $15 $14.63 $14.63
L Operator HOUR 10.00 18.75 28.13 2.00 1 5.00 50.0 40.0 10 50.0 750.0 281.3 1,031.3 0.0 0.0 0.0 0.0 0.0 0.0 1031.3 0 $1,031 $1,031.25 $1,031.25
L Technician  HOUR 10.00 27.00 40.50 2.00 1 5.00 50.0 40.0 10 50.0 1080.0 405.0 1,485.0 0.0 0.0 0.0 0.0 0.0 0.0 1485.0 0 $1,485 $1,485.00 $1,485.00 $14,342 $14,342

5e Area 400 Uranium Solvent Extraction Train: Decontamination
1                       LS ER IT-38 Materials Handler HOUR 10.00 57.20 1 3.00 30.0 0 0 0 0.0 0.0 0.0 0.0 1715.9 0.0 0.0 0.0 0.0 1715.9 0 $1,716 $1,715.87 $1,715.87

PI IT-38 Materials Handler FOG HOUR 9.00 24.22 1 3.00 27.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 653.9 $654 $653.91 $653.91
L Operator HOUR 10.00 18.75 28.13 2.00 1 3.00 30.0 24.0 6 30.0 450.0 168.8 618.8 0.0 0.0 0.0 0.0 0.0 0.0 618.8 0 $619 $618.75 $618.75

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 38.87 1 3.00 30.0 0 0 0 0.0 0.0 0.0 0.0 1166.2 0.0 0.0 0.0 0.0 1166.2 0 $1,166 $1,166.15 $1,166.15
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 1 3.00 27.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 366.2 $366 $366.19 $366.19
L Operator HOUR 10.00 18.75 28.13 2.00 1 3.00 30.0 24.0 6 30.0 450.0 168.8 618.8 0.0 0.0 0.0 0.0 0.0 0.0 618.8 0 $619 $618.75 $618.75

ER Skid Steer W/Attachments HOUR 10.00 25.70 1 3.00 30.0 0 0 0 0.0 0.0 0.0 0.0 771.0 0.0 0.0 0.0 0.0 771.0 0 $771 $771.02 $771.02
PI Skid Steer W/Attachments FOG HOUR 9.00 13.31 1 3.00 27.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 359.4 $359 $359.44 $359.44
L Operator HOUR 10.00 18.75 28.13 2.00 1 3.00 30.0 24.0 6 30.0 450.0 168.8 618.8 0.0 0.0 0.0 0.0 0.0 0.0 618.8 0 $619 $618.75 $618.75

ER fork-lift HOUR 10.00 6.60 1 3.00 30.0 0 0 0 0.0 0.0 0.0 0.0 197.9 0.0 0.0 0.0 0.0 197.9 0 $198 $197.88 $197.88
PI fork-lift FOG HOUR 9.00 0.33 1 3.00 27.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 8.8 $9 $8.78 $8.78
L Operator HOUR 10.00 18.75 28.13 2.00 1 3.00 30.0 24.0 6 30.0 450.0 168.8 618.8 0.0 0.0 0.0 0.0 0.0 0.0 618.8 0 $619 $618.75 $618.75
L Technician  HOUR 10.00 27.00 40.50 2.00 1 3.00 30.0 24.0 6 30.0 648.0 243.0 891.0 0.0 0.0 0.0 0.0 0.0 0.0 891.0 0 $891 $891.00 $891.00 $8,605 $8,605

5f Area 500 Uranium Precipitation Decontamination
1                       LS ER IT-38 Materials Handler HOUR 10.00 57.20 1 4.00 40.0 0 0 0 0.0 0.0 0.0 0.0 2287.8 0.0 0.0 0.0 0.0 2287.8 0 $2,288 $2,287.83 $2,287.83

PI IT-38 Materials Handler FOG HOUR 9.00 24.22 1 4.00 36.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 871.9 $872 $871.88 $871.88
L Operator HOUR 10.00 18.75 28.13 2.00 1 4.00 40.0 32.0 8 40.0 600.0 225.0 825.0 0.0 0.0 0.0 0.0 0.0 0.0 825.0 0 $825 $825.00 $825.00

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 38.87 1 4.00 40.0 0 0 0 0.0 0.0 0.0 0.0 1554.9 0.0 0.0 0.0 0.0 1554.9 0 $1,555 $1,554.87 $1,554.87
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 1 4.00 36.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 488.3 $488 $488.25 $488.25
L Operator HOUR 10.00 18.75 28.13 2.00 1 4.00 40.0 32.0 8 40.0 600.0 225.0 825.0 0.0 0.0 0.0 0.0 0.0 0.0 825.0 0 $825 $825.00 $825.00

ER Skid Steer W/Attachments HOUR 10.00 25.70 1 4.00 40.0 0 0 0 0.0 0.0 0.0 0.0 1028.0 0.0 0.0 0.0 0.0 1028.0 0 $1,028 $1,028.03 $1,028.03
PI Skid Steer W/Attachments FOG HOUR 9.00 13.31 1 4.00 36.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 479.3 $479 $479.25 $479.25
L Operator HOUR 10.00 18.75 28.13 2.00 1 4.00 40.0 32.0 8 40.0 600.0 225.0 825.0 0.0 0.0 0.0 0.0 0.0 0.0 825.0 0 $825 $825.00 $825.00

ER fork-lift HOUR 10.00 6.60 1 4.00 40.0 0 0 0 0.0 0.0 0.0 0.0 263.8 0.0 0.0 0.0 0.0 263.8 0 $264 $263.84 $263.84
PI fork-lift FOG HOUR 9.00 0.33 1 4.00 36.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 11.7 $12 $11.70 $11.70
L Operator HOUR 10.00 18.75 28.13 2.00 1 4.00 40.0 32.0 8 40.0 600.0 225.0 825.0 0.0 0.0 0.0 0.0 0.0 0.0 825.0 0 $825 $825.00 $825.00
L Technician  HOUR 10.00 27.00 40.50 2.00 2 4.00 80.0 64.0 16 80.0 1728.0 648.0 2,376.0 0.0 0.0 0.0 0.0 0.0 0.0 2376.0 0 $2,376 $2,376.00 $2,376.00 $12,662 $12,662

5g Area 600:  Vanadium Solvent Extraction / Oxidation Decontamination
1                       LS ER IT-38 Materials Handler HOUR 10.00 57.20 1 2.00 20.0 0 0 0 0.0 0.0 0.0 0.0 1143.9 0.0 0.0 0.0 0.0 1143.9 0 $1,144 $1,143.91 $1,143.91

PI IT-38 Materials Handler FOG HOUR 9.00 24.22 1 2.00 18.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 435.9 $436 $435.94 $435.94
L Operator HOUR 10.00 18.75 28.13 2.00 1 2.00 20.0 16.0 4 20.0 300.0 112.5 412.5 0.0 0.0 0.0 0.0 0.0 0.0 412.5 0 $413 $412.50 $412.50

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 38.87 1 2.00 20.0 0 0 0 0.0 0.0 0.0 0.0 777.4 0.0 0.0 0.0 0.0 777.4 0 $777 $777.43 $777.43
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 1 2.00 18.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 244.1 $244 $244.13 $244.13
L Operator HOUR 10.00 18.75 28.13 2.00 1 2.00 20.0 16.0 4 20.0 300.0 112.5 412.5 0.0 0.0 0.0 0.0 0.0 0.0 412.5 0 $413 $412.50 $412.50

ER Skid Steer W/Attachments HOUR 10.00 25.70 1 2.00 20.0 0 0 0 0.0 0.0 0.0 0.0 514.0 0.0 0.0 0.0 0.0 514.0 0 $514 $514.01 $514.01
PI Skid Steer W/Attachments FOG HOUR 9.00 13.31 1 2.00 18.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 239.6 $240 $239.63 $239.63
L Operator HOUR 10.00 18.75 28.13 2.00 1 2.00 20.0 16.0 4 20.0 300.0 112.5 412.5 0.0 0.0 0.0 0.0 0.0 0.0 412.5 0 $413 $412.50 $412.50

ER fork-lift HOUR 10.00 6.60 1 2.00 20.0 0 0 0 0.0 0.0 0.0 0.0 131.9 0.0 0.0 0.0 0.0 131.9 0 $132 $131.92 $131.92
PI fork-lift FOG HOUR 9.00 0.33 1 2.00 18.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 5.9 $6 $5.85 $5.85
L Operator HOUR 10.00 18.75 28.13 2.00 1 2.00 20.0 16.0 4 20.0 300.0 112.5 412.5 0.0 0.0 0.0 0.0 0.0 0.0 412.5 0 $413 $412.50 $412.50
L Technician  HOUR 10.00 27.00 40.50 2.00 2 2.00 40.0 32.0 8 40.0 864.0 324.0 1,188.0 0.0 0.0 0.0 0.0 0.0 0.0 1188.0 0 $1,188 $1,188.00 $1,188.00 $6,331 $6,331

5h Area 700 Vanadium Precipitation Facility Decontamination
1                       LS ER IT-38 Materials Handler HOUR 10.00 57.20 1 2.00 20.0 0 0 0 0.0 0.0 0.0 0.0 1143.9 0.0 0.0 0.0 0.0 1143.9 0 $1,144 $1,143.91 $1,143.91

PI IT-38 Materials Handler FOG HOUR 9.00 24.22 1 2.00 18.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 435.9 $436 $435.94 $435.94
L Operator HOUR 10.00 18.75 28.13 2.00 1 2.00 20.0 16.0 4 20.0 300.0 112.5 412.5 0.0 0.0 0.0 0.0 0.0 0.0 412.5 0 $413 $412.50 $412.50

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 38.87 1 2.00 20.0 0 0 0 0.0 0.0 0.0 0.0 777.4 0.0 0.0 0.0 0.0 777.4 0 $777 $777.43 $777.43
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 1 2.00 18.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 244.1 $244 $244.13 $244.13
L Operator HOUR 10.00 18.75 28.13 2.00 1 2.00 20.0 16.0 4 20.0 300.0 112.5 412.5 0.0 0.0 0.0 0.0 0.0 0.0 412.5 0 $413 $412.50 $412.50

ER Skid Steer W/Attachments HOUR 10.00 25.70 1 2.00 20.0 0 0 0 0.0 0.0 0.0 0.0 514.0 0.0 0.0 0.0 0.0 514.0 0 $514 $514.01 $514.01
PI Skid Steer W/Attachments FOG HOUR 9.00 13.31 1 2.00 18.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 239.6 $240 $239.63 $239.63
L Operator HOUR 10.00 18.75 28.13 2.00 1 2.00 20.0 16.0 4 20.0 300.0 112.5 412.5 0.0 0.0 0.0 0.0 0.0 0.0 412.5 0 $413 $412.50 $412.50

ER fork-lift HOUR 10.00 6.60 1 2.00 20.0 0 0 0 0.0 0.0 0.0 0.0 131.9 0.0 0.0 0.0 0.0 131.9 0 $132 $131.92 $131.92
PI fork-lift FOG HOUR 9.00 0.33 1 2.00 18.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 5.9 $6 $5.85 $5.85
L Operator HOUR 10.00 18.75 28.13 2.00 1 2.00 20.0 16.0 4 20.0 300.0 112.5 412.5 0.0 0.0 0.0 0.0 0.0 0.0 412.5 0 $413 $412.50 $412.50
L Technician  HOUR 10.00 27.00 40.50 2.00 2 2.00 40.0 32.0 8 40.0 864.0 324.0 1,188.0 0.0 0.0 0.0 0.0 0.0 0.0 1188.0 0 $1,188 $1,188.00 $1,188.00 $6,331 $6,331

5i Area 800: Reagents Unloading Bldg. & Warehouse Decontamination
1                       LS ER IT-38 Materials Handler HOUR 10.00 57.20 1 1.00 10.0 0 0 0 0.0 0.0 0.0 0.0 572.0 0.0 0.0 0.0 0.0 572.0 0 $572 $571.96 $571.96

PI IT-38 Materials Handler FOG HOUR 9.00 24.22 1 1.00 9.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 218.0 $218 $217.97 $217.97
L Operator HOUR 10.00 18.75 28.13 2.00 1 1.00 10.0 8.0 2 10.0 150.0 56.3 206.3 0.0 0.0 0.0 0.0 0.0 0.0 206.3 0 $206 $206.25 $206.25

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 38.87 1 1.00 10.0 0 0 0 0.0 0.0 0.0 0.0 388.7 0.0 0.0 0.0 0.0 388.7 0 $389 $388.72 $388.72
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 1 1.00 9.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 122.1 $122 $122.06 $122.06
L Operator HOUR 10.00 18.75 28.13 2.00 1 1.00 10.0 8.0 2 10.0 150.0 56.3 206.3 0.0 0.0 0.0 0.0 0.0 0.0 206.3 0 $206 $206.25 $206.25

ER Skid Steer W/Attachments HOUR 10.00 25.70 1 1.00 10.0 0 0 0 0.0 0.0 0.0 0.0 257.0 0.0 0.0 0.0 0.0 257.0 0 $257 $257.01 $257.01
PI Skid Steer W/Attachments FOG HOUR 9.00 13.31 1 1.00 9.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 119.8 $120 $119.81 $119.81Page 2 of 11



PROJECT:      Energy Fuels: Pinion Ridge Mill Closure ALPHA RESOURCE CODE
LOCATION:   Montrose County Colorado L = HOURLY LABOR               PI = PROJECT INDIRECTS
SCOPE: Scenario #2: Mill Decommissioning P = SALARIED LABOR            S = SUBCONTRACTORS

EO = EQUIPMENT                   U = TAXES/INS.BONDS
PREPARER: CCB ER = RENTED EQUIPMENT  M = MATERIALS

BID ITEM DIRECT COST SUBTOTALS $ (000)

WBS 
Code  QNTY UNIT
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L Operator HOUR 10.00 18.75 28.13 2.00 1 1.00 10.0 8.0 2 10.0 150.0 56.3 206.3 0.0 0.0 0.0 0.0 0.0 0.0 206.3 0 $206 $206.25 $206.25

ER fork-lift HOUR 10.00 6.60 1 1.00 10.0 0 0 0 0.0 0.0 0.0 0.0 66.0 0.0 0.0 0.0 0.0 66.0 0 $66 $65.96 $65.96
PI fork-lift FOG HOUR 9.00 0.33 1 1.00 9.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 2.9 $3 $2.93 $2.93
L Operator HOUR 10.00 18.75 28.13 2.00 1 1.00 10.0 8.0 2 10.0 150.0 56.3 206.3 0.0 0.0 0.0 0.0 0.0 0.0 206.3 0 $206 $206.25 $206.25
L Technician  HOUR 10.00 27.00 40.50 2.00 2 1.00 20.0 16.0 4 20.0 432.0 162.0 594.0 0.0 0.0 0.0 0.0 0.0 0.0 594.0 0 $594 $594.00 $594.00 $3,165 $3,165

5j General Facility Universal Waste Removal & Disposal
1                       LS Area 100

S Universal Waste Transport & Disposal 400-SF 1.00 1.80 9.25 1 9.3 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 16.7 0.0 16.7 0 $17 $16.65 $16.65

ER Scissor Lift HOUR 10.00 5.98 1 1 10.0 0 0 0 0.0 0.0 0.0 0.0 59.8 0.0 0.0 0.0 0.0 59.8 0 $60 $59.76 $59.76
PI Scissor Lift FOG HOUR 9.00 7.30 1 1 9.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 65.7 $66 $65.67 $65.67
L Operator HOUR 10.00 18.75 28.13 2.00 2 1 20.0 16.0 4 20.0 300.0 112.5 412.5 0.0 0.0 0.0 0.0 0.0 0.0 412.5 0 $413 $412.50 $412.50

Area 200
S Universal Waste Transport & Disposal 400-SF 1.00 1.80 44 1 44.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 79.2 0.0 79.2 0 $79 $79.20 $79.20

ER Scissor Lift HOUR 10.00 5.98 1 1 10.0 0 0 0 0.0 0.0 0.0 0.0 59.8 0.0 0.0 0.0 0.0 59.8 0 $60 $59.76 $59.76
PI Scissor Lift FOG HOUR 9.00 7.30 1 1 9.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 65.7 $66 $65.67 $65.67
L Operator HOUR 10.00 18.75 28.13 2.00 2 1 20.0 16.0 4 20.0 300.0 112.5 412.5 0.0 0.0 0.0 0.0 0.0 0.0 412.5 0 $413 $412.50 $412.50

Area 400
S Universal Waste Transport & Disposal 400-SF 1.00 1.80 66 1 66.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 118.8 0.0 118.8 0 $119 $118.80 $118.80

ER Scissor Lift HOUR 10.00 5.98 1 1 10.0 0 0 0 0.0 0.0 0.0 0.0 59.8 0.0 0.0 0.0 0.0 59.8 0 $60 $59.76 $59.76
PI Scissor Lift FOG HOUR 9.00 7.30 1 1 9.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 65.7 $66 $65.67 $65.67
L Operator HOUR 10.00 18.75 28.13 2.00 2 1 20.0 16.0 4 20.0 300.0 112.5 412.5 0.0 0.0 0.0 0.0 0.0 0.0 412.5 0 $413 $412.50 $412.50

Area 500
S Universal Waste Transport & Disposal 400-SF 1.00 1.80 33 1 33.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 59.4 0.0 59.4 0 $59 $59.40 $59.40

ER Scissor Lift HOUR 10.00 5.98 1 1 10.0 0 0 0 0.0 0.0 0.0 0.0 59.8 0.0 0.0 0.0 0.0 59.8 0 $60 $59.76 $59.76
PI Scissor Lift FOG HOUR 9.00 7.30 1 1 9.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 65.7 $66 $65.67 $65.67
L Operator HOUR 10.00 18.75 28.13 2.00 2 1 20.0 16.0 4 20.0 300.0 112.5 412.5 0.0 0.0 0.0 0.0 0.0 0.0 412.5 0 $413 $412.50 $412.50

Area 600
S Universal Waste Transport & Disposal 400-SF 1.00 1.80 63 1 63.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 113.4 0.0 113.4 0 $113 $113.40 $113.40

ER Scissor Lift HOUR 10.00 5.98 1 1 10.0 0 0 0 0.0 0.0 0.0 0.0 59.8 0.0 0.0 0.0 0.0 59.8 0 $60 $59.76 $59.76
PI Scissor Lift FOG HOUR 9.00 7.30 1 1 9.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 65.7 $66 $65.67 $65.67
L Operator HOUR 10.00 18.75 28.13 2.00 2 1 20.0 16.0 4 20.0 300.0 112.5 412.5 0.0 0.0 0.0 0.0 0.0 0.0 412.5 0 $413 $412.50 $412.50

Area 800
S Universal Waste Transport & Disposal 400-SF 1.00 1.80 25 1 25.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 45.0 0.0 45.0 0 $45 $45.00 $45.00

ER Scissor Lift HOUR 10.00 5.98 1 1 10.0 0 0 0 0.0 0.0 0.0 0.0 59.8 0.0 0.0 0.0 0.0 59.8 0 $60 $59.76 $59.76
PI Scissor Lift FOG HOUR 9.00 7.30 1 1 9.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 65.7 $66 $65.67 $65.67
L Operator HOUR 10.00 18.75 28.13 2.00 2 1 20.0 16.0 4 20.0 300.0 112.5 412.5 0.0 0.0 0.0 0.0 0.0 0.0 412.5 0 $413 $412.50 $412.50

Area 900 Change House & Laboratory
S Universal Waste Transport & Disposal 100-SF 1.00 1.80 219 1 219.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 394.2 0.0 394.2 0 $394 $394.20 $394.20

ER Scissor Lift HOUR 10.00 5.98 1 1 10.0 0 0 0 0.0 0.0 0.0 0.0 59.8 0.0 0.0 0.0 0.0 59.8 0 $60 $59.76 $59.76
PI Scissor Lift FOG HOUR 9.00 7.30 1 1 9.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 65.7 $66 $65.67 $65.67
L Operator HOUR 10.00 18.75 28.13 2.00 2 1 20.0 16.0 4 20.0 300.0 112.5 412.5 0.0 0.0 0.0 0.0 0.0 0.0 412.5 0 $413 $412.50 $412.50 $4,592 $4,592

6 1                       LS Dewater Tailings Cell A
L Site Maintenance & Security Officer HOUR 10.00 15.00 22.50 2.00 964.5 1 9645.0 7716.0 1929 9645.0 115740.0 43,402.5 159,139.9 0.0 0.0 0.0 0.0 0.0 0.0 159139.9 0 $159,139.95 $159,139.95 $159,139.95
M Miscellaneous Maintenance Materials LS 1.00 4210.05 1 1 1.0 0 0 0 0.0 0.0 0.0 0.0 0.0 4,210.1 0.0 0.0 0.0 4210.1 0 $4,210.05 $4,210.05 $4,210.05 $163,350 $163,350

7 1                       LS Re-grade Tailings Material in Tailings Cell A
ER D6 Dozer - LGP HOUR 10.00 65.88 3 5 150.0 0 0 0 0.0 0.0 0.0 0.0 9882.0 0.0 0.0 0.0 0.0 9882.0 0 $9,882 $9,882.00 $9,882.00
PI D6 Dozer - LGP FOG HOUR 11.00 33.18 3 5 165.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 5473.9 $5,474 $5,473.88 $5,473.88
L Operator HOUR 10.00 18.75 28.13 2.00 3 5 150.0 120.0 30 150.0 2250.0 843.8 3,093.8 0.0 0.0 0.0 0.0 0.0 0.0 3093.8 0 $3,094 $3,093.75 $3,093.75 $18,450 $18,450

8 II Decommission and Place Mill Facility in Tailings Cell A 2.6

8a 100,000           CY Decommission Mill Facility

8a1 Area 100 Demolition
1                       LS ER 365 Excavator W/Hyd. Thumb HOUR 10.00 128.13 2 8 160.0 0 0 0 0.0 0.0 0.0 0.0 20500.8 0.0 0.0 0.0 0.0 20500.8 0 $20,501 $20,500.80 $20,500.80

PI 365 Excavator W/Hyd. Thumb FOG HOUR 9.00 69.49 2 8 144.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 10006.6 $10,007 $10,006.56 $10,006.56
L Operator HOUR 10.00 18.75 28.13 2.00 2 8 160.0 128.0 32 160.0 2400.0 900.0 3,300.0 0.0 0.0 0.0 0.0 0.0 0.0 3300.0 0 $3,300 $3,300.00 $3,300.00

ER 365 Excavator  W/10K hammer HOUR 10.00 128.13 1 8 80.0 0 0 0 0.0 0.0 0.0 0.0 10250.4 0.0 0.0 0.0 0.0 10250.4 0 $10,250 $10,250.40 $10,250.40
PI 365 Excavator  W/10K hammer FOG HOUR 9.00 69.49 1 8 72.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 5003.3 $5,003 $5,003.28 $5,003.28
L Operator HOUR 10.00 18.75 28.13 2.00 1 8 80.0 64.0 16 80.0 1200.0 450.0 1,650.0 0.0 0.0 0.0 0.0 0.0 0.0 1650.0 0 $1,650 $1,650.00 $1,650.00

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 36.25 1 8 80.0 0 0 0 0.0 0.0 0.0 0.0 2900.0 0.0 0.0 0.0 0.0 2900.0 0 $2,900 $2,900.00 $2,900.00
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 1 8 72.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 976.5 $977 $976.50 $976.50
L Operator HOUR 10.00 18.75 28.13 2.00 1 8 80.0 64.0 16 80.0 1200.0 450.0 1,650.0 0.0 0.0 0.0 0.0 0.0 0.0 1650.0 0 $1,650 $1,650.00 $1,650.00

ER Skid Steer W/Attachments HOUR 10.00 23.75 1 8 80.0 0 0 0 0.0 0.0 0.0 0.0 1900.0 0.0 0.0 0.0 0.0 1900.0 0 $1,900 $1,900.00 $1,900.00
PI Skid Steer W/Attachments FOG HOUR 9.00 13.31 1 8 72.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 958.5 $959 $958.50 $958.50
L Operator HOUR 10.00 18.75 28.13 2.00 1 8 80.0 64.0 16 80.0 1200.0 450.0 1,650.0 0.0 0.0 0.0 0.0 0.0 0.0 1650.0 0 $1,650 $1,650.00 $1,650.00

EO Service Truck HOUR 10.00 20.00 2 8 160.0 0 0 0 0.0 0.0 0.0 0.0 3200.0 0.0 0.0 0.0 0.0 3200.0 0 $3,200 $3,200.00 $3,200.00
PI Service Truck FOG HOUR 9.00 5.00 2 8 144.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 720.0 $720 $720.00 $720.00
L Operator HOUR 10.00 18.75 28.13 2.00 1 8 80.0 64.0 16 80.0 1200.0 450.0 1,650.0 0.0 0.0 0.0 0.0 0.0 0.0 1650.0 0 $1,650 $1,650.00 $1,650.00Page 3 of 11



PROJECT:      Energy Fuels: Pinion Ridge Mill Closure ALPHA RESOURCE CODE
LOCATION:   Montrose County Colorado L = HOURLY LABOR               PI = PROJECT INDIRECTS
SCOPE: Scenario #2: Mill Decommissioning P = SALARIED LABOR            S = SUBCONTRACTORS

EO = EQUIPMENT                   U = TAXES/INS.BONDS
PREPARER: CCB ER = RENTED EQUIPMENT  M = MATERIALS
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L Technician  HOUR 10.00 27.00 40.50 2.00 2 8 160.0 128 32 160 4320.0 352.0 4,672.0 0.0 0.0 0.0 0.0 0.0 0.0 4672.0 0 $4,672 $4,672.00 $4,672.00 $70,988 $70,988
8a2 Area 200 Demolition

1                       LS ER 365 Excavator W/Hyd. Thumb HOUR 10.00 128.13 2 8 160.0 0 0 0 0.0 0.0 0.0 0.0 20500.8 0.0 0.0 0.0 0.0 20500.8 0 $20,501 $20,500.80 $20,500.80
PI 365 Excavator W/Hyd. Thumb FOG HOUR 9.00 69.49 2 8 144.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 10006.6 $10,007 $10,006.56 $10,006.56
L Operator HOUR 10.00 18.75 28.13 2.00 2 8 160.0 128.0 32 160.0 2400.0 900.0 3,300.0 0.0 0.0 0.0 0.0 0.0 0.0 3300.0 0 $3,300 $3,300.00 $3,300.00

ER 365 Excavator - w/ Demo Shear HOUR 10.00 128.13 1 8 80.0 0 0 0 0.0 0.0 0.0 0.0 10250.4 0.0 0.0 0.0 0.0 10250.4 0 $10,250 $10,250.40 $10,250.40
PI 365 Excavator - w/ Demo Shear FOG HOUR 9.00 69.49 1 8 72.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 5003.3 $5,003 $5,003.28 $5,003.28
L Operator HOUR 10.00 18.75 28.13 2.00 1 8 80.0 64.0 16 80.0 1200.0 450.0 1,650.0 0.0 0.0 0.0 0.0 0.0 0.0 1650.0 0 $1,650 $1,650.00 $1,650.00

ER 365 Excavator  W/10K hammer HOUR 10.00 128.13 1 8 80.0 0 0 0 0.0 0.0 0.0 0.0 10250.4 0.0 0.0 0.0 0.0 10250.4 0 $10,250 $10,250.40 $10,250.40
PI 365 Excavator  W/10K hammer FOG HOUR 9.00 69.49 1 8 72.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 5003.3 $5,003 $5,003.28 $5,003.28
L Operator HOUR 10.00 18.75 28.13 2.00 1 8 80.0 64.0 16 80.0 1200.0 450.0 1,650.0 0.0 0.0 0.0 0.0 0.0 0.0 1650.0 0 $1,650 $1,650.00 $1,650.00

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 36.25 1 8 80.0 0 0 0 0.0 0.0 0.0 0.0 2900.0 0.0 0.0 0.0 0.0 2900.0 0 $2,900 $2,900.00 $2,900.00
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 1 8 72.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 976.5 $977 $976.50 $976.50
L Operator HOUR 10.00 18.75 28.13 2.00 1 8 80.0 64.0 16 80.0 1200.0 450.0 1,650.0 0.0 0.0 0.0 0.0 0.0 0.0 1650.0 0 $1,650 $1,650.00 $1,650.00

ER Skid Steer W/Attachments HOUR 10.00 23.75 1 8 80.0 0 0 0 0.0 0.0 0.0 0.0 1900.0 0.0 0.0 0.0 0.0 1900.0 0 $1,900 $1,900.00 $1,900.00
PI Skid Steer W/Attachments FOG HOUR 9.00 13.31 1 8 72.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 958.5 $959 $958.50 $958.50
L Operator HOUR 10.00 18.75 28.13 2.00 1 8 80.0 64.0 16 80.0 1200.0 450.0 1,650.0 0.0 0.0 0.0 0.0 0.0 0.0 1650.0 0 $1,650 $1,650.00 $1,650.00

EO Service Truck HOUR 10.00 20.00 2 8 160.0 0 0 0 0.0 0.0 0.0 0.0 3200.0 0.0 0.0 0.0 0.0 3200.0 0 $3,200 $3,200.00 $3,200.00
PI Service Truck FOG HOUR 9.00 5.00 2 8 144.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 720.0 $720 $720.00 $720.00
L Operator HOUR 10.00 18.75 28.13 2.00 1 8 80.0 64.0 16 80.0 1200.0 450.0 1,650.0 0.0 0.0 0.0 0.0 0.0 0.0 1650.0 0 $1,650 $1,650.00 $1,650.00

L Technician  HOUR 10.00 27.00 40.50 2.00 3 8 240.0 192 48 240 6480.0 528.0 7,008.0 0.0 0.0 0.0 0.0 0.0 0.0 7008.0 0 $7,008 $7,008.00 $7,008.00 $90,228 $90,228
8a3 Area 300 Demolition

1                       LS ER 365 Excavator W/Hyd. Thumb HOUR 10.00 128.13 2 6 120.0 0 0 0 0.0 0.0 0.0 0.0 15375.6 0.0 0.0 0.0 0.0 15375.6 0 $15,376 $15,375.60 $15,375.60
PI 365 Excavator W/Hyd. Thumb FOG HOUR 9.00 69.49 2 6 108.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 7504.9 $7,505 $7,504.92 $7,504.92
L Operator HOUR 10.00 18.75 28.13 2.00 2 6 120.0 96.0 24 120.0 1800.0 675.0 2,475.0 0.0 0.0 0.0 0.0 0.0 0.0 2475.0 0 $2,475 $2,475.00 $2,475.00

ER 365 Excavator - w/ Demo Shear HOUR 10.00 128.13 1 6 60.0 0 0 0 0.0 0.0 0.0 0.0 7687.8 0.0 0.0 0.0 0.0 7687.8 0 $7,688 $7,687.80 $7,687.80
PI 365 Excavator - w/ Demo Shear FOG HOUR 9.00 69.49 1 6 54.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 3752.5 $3,752 $3,752.46 $3,752.46
L Operator HOUR 10.00 18.75 28.13 2.00 1 6 60.0 48.0 12 60.0 900.0 337.5 1,237.5 0.0 0.0 0.0 0.0 0.0 0.0 1237.5 0 $1,238 $1,237.50 $1,237.50

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 36.25 1 6 60.0 0 0 0 0.0 0.0 0.0 0.0 2175.0 0.0 0.0 0.0 0.0 2175.0 0 $2,175 $2,175.00 $2,175.00
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 1 6 54.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 732.4 $732 $732.38 $732.38
L Operator HOUR 10.00 18.75 28.13 2.00 1 6 60.0 48.0 12 60.0 900.0 337.5 1,237.5 0.0 0.0 0.0 0.0 0.0 0.0 1237.5 0 $1,238 $1,237.50 $1,237.50

ER Skid Steer W/Attachments HOUR 10.00 23.75 1 6 60.0 0 0 0 0.0 0.0 0.0 0.0 1425.0 0.0 0.0 0.0 0.0 1425.0 0 $1,425 $1,425.00 $1,425.00
PI Skid Steer W/Attachments FOG HOUR 9.00 13.31 1 6 54.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 718.9 $719 $718.88 $718.88
L Operator HOUR 10.00 18.75 28.13 2.00 1 6 60.0 48.0 12 60.0 900.0 337.5 1,237.5 0.0 0.0 0.0 0.0 0.0 0.0 1237.5 0 $1,238 $1,237.50 $1,237.50

EO Service Truck HOUR 10.00 20.00 2 6 120.0 0 0 0 0.0 0.0 0.0 0.0 2400.0 0.0 0.0 0.0 0.0 2400.0 0 $2,400 $2,400.00 $2,400.00
PI Service Truck FOG HOUR 9.00 5.00 2 6 108.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 540.0 $540 $540.00 $540.00
L Operator HOUR 10.00 18.75 28.13 2.00 1 6 60.0 48.0 12 60.0 900.0 337.5 1,237.5 0.0 0.0 0.0 0.0 0.0 0.0 1237.5 0 $1,238 $1,237.50 $1,237.50

L Technician  HOUR 10.00 27.00 40.50 2.00 2 6 120.0 96 24 120 3240.0 264.0 3,504.0 0.0 0.0 0.0 0.0 0.0 0.0 3504.0 0 $3,504 $3,504.00 $3,504.00 $53,241 $53,241
8a4 Area 400 Demolition

1                       LS ER 365 Excavator W/Hyd. Thumb HOUR 10.00 128.13 2 10 200.0 0 0 0 0.0 0.0 0.0 0.0 25626.0 0.0 0.0 0.0 0.0 25626.0 0 $25,626 $25,626.00 $25,626.00
PI 365 Excavator W/Hyd. Thumb FOG HOUR 9.00 69.49 2 10 180.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 12508.2 $12,508 $12,508.20 $12,508.20
L Operator HOUR 10.00 18.75 28.13 2.00 2 10 200.0 160.0 40 200.0 3000.0 1,125.0 4,125.0 0.0 0.0 0.0 0.0 0.0 0.0 4125.0 0 $4,125 $4,125.00 $4,125.00

ER 365 Excavator - w/ Demo Shear HOUR 10.00 128.13 1 10 100.0 0 0 0 0.0 0.0 0.0 0.0 12813.0 0.0 0.0 0.0 0.0 12813.0 0 $12,813 $12,813.00 $12,813.00
PI 365 Excavator - w/ Demo Shear FOG HOUR 9.00 69.49 1 10 90.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 6254.1 $6,254 $6,254.10 $6,254.10
L Operator HOUR 10.00 18.75 28.13 2.00 1 10 100.0 80.0 20 100.0 1500.0 562.5 2,062.5 0.0 0.0 0.0 0.0 0.0 0.0 2062.5 0 $2,063 $2,062.50 $2,062.50

ER 365 Excavator  W/10K hammer HOUR 10.00 128.13 1 10 100.0 0 0 0 0.0 0.0 0.0 0.0 12813.0 0.0 0.0 0.0 0.0 12813.0 0 $12,813 $12,813.00 $12,813.00
PI 365 Excavator  W/10K hammer FOG HOUR 9.00 69.49 1 10 90.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 6254.1 $6,254 $6,254.10 $6,254.10
L Operator HOUR 10.00 18.75 28.13 2.00 1 10 100.0 80.0 20 100.0 1500.0 562.5 2,062.5 0.0 0.0 0.0 0.0 0.0 0.0 2062.5 0 $2,063 $2,062.50 $2,062.50

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 36.25 1 10 100.0 0 0 0 0.0 0.0 0.0 0.0 3625.0 0.0 0.0 0.0 0.0 3625.0 0 $3,625 $3,625.00 $3,625.00
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 1 10 90.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1220.6 $1,221 $1,220.63 $1,220.63
L Operator HOUR 10.00 18.75 28.13 2.00 1 10 100.0 80.0 20 100.0 1500.0 562.5 2,062.5 0.0 0.0 0.0 0.0 0.0 0.0 2062.5 0 $2,063 $2,062.50 $2,062.50

ER Skid Steer W/Attachments HOUR 10.00 23.75 1 10 100.0 0 0 0 0.0 0.0 0.0 0.0 2375.0 0.0 0.0 0.0 0.0 2375.0 0 $2,375 $2,375.00 $2,375.00
PI Skid Steer W/Attachments FOG HOUR 9.00 13.31 1 10 90.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1198.1 $1,198 $1,198.13 $1,198.13
L Operator HOUR 10.00 18.75 28.13 2.00 1 10 100.0 80.0 20 100.0 1500.0 562.5 2,062.5 0.0 0.0 0.0 0.0 0.0 0.0 2062.5 0 $2,063 $2,062.50 $2,062.50

EO Service Truck HOUR 10.00 20.00 2 10 200.0 0 0 0 0.0 0.0 0.0 0.0 4000.0 0.0 0.0 0.0 0.0 4000.0 0 $4,000 $4,000.00 $4,000.00
PI Service Truck FOG HOUR 9.00 5.00 2 10 180.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 900.0 $900 $900.00 $900.00
L Operator HOUR 10.00 18.75 28.13 2.00 1 10 100.0 80.0 20 100.0 1500.0 562.5 2,062.5 0.0 0.0 0.0 0.0 0.0 0.0 2062.5 0 $2,063 $2,062.50 $2,062.50

L Technician  HOUR 10.00 27.00 40.50 2.00 3 10 300.0 240 60 300 8100.0 660.0 8,760.0 0.0 0.0 0.0 0.0 0.0 0.0 8760.0 0 $8,760 $8,760.00 $8,760.00 $112,785 $112,785
8a5 Area 500 Demolition

1                       LS ER 365 Excavator W/Hyd. Thumb HOUR 10.00 128.13 2 8 160.0 0 0 0 0.0 0.0 0.0 0.0 20500.8 0.0 0.0 0.0 0.0 20500.8 0 $20,501 $20,500.80 $20,500.80
PI 365 Excavator W/Hyd. Thumb FOG HOUR 9.00 69.49 2 8 144.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 10006.6 $10,007 $10,006.56 $10,006.56
L Operator HOUR 10.00 18.75 28.13 2.00 2 8 160.0 128.0 32 160.0 2400.0 900.0 3,300.0 0.0 0.0 0.0 0.0 0.0 0.0 3300.0 0 $3,300 $3,300.00 $3,300.00

ER 365 Excavator - w/ Demo Shear HOUR 10.00 128.13 1 8 80.0 0 0 0 0.0 0.0 0.0 0.0 10250.4 0.0 0.0 0.0 0.0 10250.4 0 $10,250 $10,250.40 $10,250.40
PI 365 Excavator - w/ Demo Shear FOG HOUR 9.00 69.49 1 8 72.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 5003.3 $5,003 $5,003.28 $5,003.28
L Operator HOUR 10.00 18.75 28.13 2.00 1 8 80.0 64.0 16 80.0 1200.0 450.0 1,650.0 0.0 0.0 0.0 0.0 0.0 0.0 1650.0 0 $1,650 $1,650.00 $1,650.00

ER 365 Excavator  W/10K hammer HOUR 10.00 128.13 1 8 80.0 0 0 0 0.0 0.0 0.0 0.0 10250.4 0.0 0.0 0.0 0.0 10250.4 0 $10,250 $10,250.40 $10,250.40
PI 365 Excavator  W/10K hammer FOG HOUR 9.00 69.49 1 8 72.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 5003.3 $5,003 $5,003.28 $5,003.28
L Operator HOUR 10.00 18.75 28.13 2.00 1 8 80.0 64.0 16 80.0 1200.0 450.0 1,650.0 0.0 0.0 0.0 0.0 0.0 0.0 1650.0 0 $1,650 $1,650.00 $1,650.00Page 4 of 11



PROJECT:      Energy Fuels: Pinion Ridge Mill Closure ALPHA RESOURCE CODE
LOCATION:   Montrose County Colorado L = HOURLY LABOR               PI = PROJECT INDIRECTS
SCOPE: Scenario #2: Mill Decommissioning P = SALARIED LABOR            S = SUBCONTRACTORS

EO = EQUIPMENT                   U = TAXES/INS.BONDS
PREPARER: CCB ER = RENTED EQUIPMENT  M = MATERIALS

BID ITEM DIRECT COST SUBTOTALS $ (000)

WBS 
Code  QNTY UNIT

COST 
TYPE RESOURCE DESCRIPTION

UNIT OF 
MEAS

HRS 
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DAY
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LABOR 
OT 

$/HR

# OT 
HRS/
DAY

# OF 
RES.

# OF 
DAYS

TOTAL 
MEASR 

QTY
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OT 
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LABOR 
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LABOR
OWNED 
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RENTED 
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LABOR SBCNT COSTS TAX/INS. 
BONDS COST (000) PROJ. 

INDIRECTS SUBTOTAL
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MEASURE

TOTAL TASK 
COST

TOTAL 
UNIT COST

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 36.25 1 8 80.0 0 0 0 0.0 0.0 0.0 0.0 2900.0 0.0 0.0 0.0 0.0 2900.0 0 $2,900 $2,900.00 $2,900.00
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 1 8 72.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 976.5 $977 $976.50 $976.50
L Operator HOUR 10.00 18.75 28.13 2.00 1 8 80.0 64.0 16 80.0 1200.0 450.0 1,650.0 0.0 0.0 0.0 0.0 0.0 0.0 1650.0 0 $1,650 $1,650.00 $1,650.00

ER Skid Steer W/Attachments HOUR 10.00 23.75 1 8 80.0 0 0 0 0.0 0.0 0.0 0.0 1900.0 0.0 0.0 0.0 0.0 1900.0 0 $1,900 $1,900.00 $1,900.00
PI Skid Steer W/Attachments FOG HOUR 9.00 13.31 1 8 72.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 958.5 $959 $958.50 $958.50
L Operator HOUR 10.00 18.75 28.13 2.00 1 8 80.0 64.0 16 80.0 1200.0 450.0 1,650.0 0.0 0.0 0.0 0.0 0.0 0.0 1650.0 0 $1,650 $1,650.00 $1,650.00

EO Service Truck HOUR 10.00 20.00 2 8 160.0 0 0 0 0.0 0.0 0.0 0.0 3200.0 0.0 0.0 0.0 0.0 3200.0 0 $3,200 $3,200.00 $3,200.00
PI Service Truck FOG HOUR 9.00 5.00 2 8 144.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 720.0 $720 $720.00 $720.00
L Operator HOUR 10.00 18.75 28.13 2.00 1 8 80.0 64.0 16 80.0 1200.0 450.0 1,650.0 0.0 0.0 0.0 0.0 0.0 0.0 1650.0 0 $1,650 $1,650.00 $1,650.00

L Technician  HOUR 10.00 27.00 40.50 2.00 3 8 240.0 192 48 240 6480.0 528.0 7,008.0 0.0 0.0 0.0 0.0 0.0 0.0 7008.0 0 $7,008 $7,008.00 $7,008.00 $90,228 $90,228
8a6 Area 600 Demolition

1                       LS ER 365 Excavator W/Hyd. Thumb HOUR 10.00 128.13 2 9 180.0 0 0 0 0.0 0.0 0.0 0.0 23063.4 0.0 0.0 0.0 0.0 23063.4 0 $23,063 $23,063.40 $23,063.40
PI 365 Excavator W/Hyd. Thumb FOG HOUR 9.00 69.49 2 9 162.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 11257.4 $11,257 $11,257.38 $11,257.38
L Operator HOUR 10.00 18.75 28.13 2.00 2 9 180.0 144.0 36 180.0 2700.0 1,012.5 3,712.5 0.0 0.0 0.0 0.0 0.0 0.0 3712.5 0 $3,713 $3,712.50 $3,712.50

ER 365 Excavator - w/ Demo Shear HOUR 10.00 128.13 1 9 90.0 0 0 0 0.0 0.0 0.0 0.0 11531.7 0.0 0.0 0.0 0.0 11531.7 0 $11,532 $11,531.70 $11,531.70
PI 365 Excavator - w/ Demo Shear FOG HOUR 9.00 69.49 1 9 81.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 5628.7 $5,629 $5,628.69 $5,628.69
L Operator HOUR 10.00 18.75 28.13 2.00 1 9 90.0 72.0 18 90.0 1350.0 506.3 1,856.3 0.0 0.0 0.0 0.0 0.0 0.0 1856.3 0 $1,856 $1,856.25 $1,856.25

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 36.25 1 9 90.0 0 0 0 0.0 0.0 0.0 0.0 3262.5 0.0 0.0 0.0 0.0 3262.5 0 $3,263 $3,262.50 $3,262.50
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 1 9 81.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1098.6 $1,099 $1,098.56 $1,098.56
L Operator HOUR 10.00 18.75 28.13 2.00 1 9 90.0 72.0 18 90.0 1350.0 506.3 1,856.3 0.0 0.0 0.0 0.0 0.0 0.0 1856.3 0 $1,856 $1,856.25 $1,856.25

ER Skid Steer W/Attachments HOUR 10.00 23.75 1 9 90.0 0 0 0 0.0 0.0 0.0 0.0 2137.5 0.0 0.0 0.0 0.0 2137.5 0 $2,138 $2,137.50 $2,137.50
PI Skid Steer W/Attachments FOG HOUR 9.00 13.31 1 9 81.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1078.3 $1,078 $1,078.31 $1,078.31
L Operator HOUR 10.00 18.75 28.13 2.00 1 9 90.0 72.0 18 90.0 1350.0 506.3 1,856.3 0.0 0.0 0.0 0.0 0.0 0.0 1856.3 0 $1,856 $1,856.25 $1,856.25

EO Service Truck HOUR 10.00 20.00 2 9 180.0 0 0 0 0.0 0.0 0.0 0.0 3600.0 0.0 0.0 0.0 0.0 3600.0 0 $3,600 $3,600.00 $3,600.00
PI Service Truck FOG HOUR 9.00 5.00 2 9 162.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 810.0 $810 $810.00 $810.00
L Operator HOUR 10.00 18.75 28.13 2.00 1 9 90.0 72.0 18 90.0 1350.0 506.3 1,856.3 0.0 0.0 0.0 0.0 0.0 0.0 1856.3 0 $1,856 $1,856.25 $1,856.25

L Technician  HOUR 10.00 27.00 40.50 2.00 2 9 180.0 144 36 180 4860.0 396.0 5,256.0 0.0 0.0 0.0 0.0 0.0 0.0 5256.0 0 $5,256 $5,256.00 $5,256.00 $79,862 $79,862
8a7 Area 700 Demolition

1                       LS ER 365 Excavator W/Hyd. Thumb HOUR 10.00 128.13 2 6 120.0 0 0 0 0.0 0.0 0.0 0.0 15375.6 0.0 0.0 0.0 0.0 15375.6 0 $15,376 $15,375.60 $15,375.60
PI 365 Excavator W/Hyd. Thumb FOG HOUR 9.00 69.49 2 6 108.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 7504.9 $7,505 $7,504.92 $7,504.92
L Operator HOUR 10.00 18.75 28.13 2.00 2 6 120.0 96.0 24 120.0 1800.0 675.0 2,475.0 0.0 0.0 0.0 0.0 0.0 0.0 2475.0 0 $2,475 $2,475.00 $2,475.00

ER 365 Excavator - w/ Demo Shear HOUR 10.00 128.13 1 6 60.0 0 0 0 0.0 0.0 0.0 0.0 7687.8 0.0 0.0 0.0 0.0 7687.8 0 $7,688 $7,687.80 $7,687.80
PI 365 Excavator - w/ Demo Shear FOG HOUR 9.00 69.49 1 6 54.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 3752.5 $3,752 $3,752.46 $3,752.46
L Operator HOUR 10.00 18.75 28.13 2.00 1 6 60.0 48.0 12 60.0 900.0 337.5 1,237.5 0.0 0.0 0.0 0.0 0.0 0.0 1237.5 0 $1,238 $1,237.50 $1,237.50

ER 365 Excavator  W/10K hammer HOUR 10.00 128.13 1 6 60.0 0 0 0 0.0 0.0 0.0 0.0 7687.8 0.0 0.0 0.0 0.0 7687.8 0 $7,688 $7,687.80 $7,687.80
PI 365 Excavator  W/10K hammer FOG HOUR 9.00 69.49 1 6 54.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 3752.5 $3,752 $3,752.46 $3,752.46
L Operator HOUR 10.00 18.75 28.13 2.00 1 6 60.0 48.0 12 60.0 900.0 337.5 1,237.5 0.0 0.0 0.0 0.0 0.0 0.0 1237.5 0 $1,238 $1,237.50 $1,237.50

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 36.25 1 6 60.0 0 0 0 0.0 0.0 0.0 0.0 2175.0 0.0 0.0 0.0 0.0 2175.0 0 $2,175 $2,175.00 $2,175.00
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 1 6 54.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 732.4 $732 $732.38 $732.38
L Operator HOUR 10.00 18.75 28.13 2.00 1 6 60.0 48.0 12 60.0 900.0 337.5 1,237.5 0.0 0.0 0.0 0.0 0.0 0.0 1237.5 0 $1,238 $1,237.50 $1,237.50

ER Skid Steer W/Attachments HOUR 10.00 23.75 1 6 60.0 0 0 0 0.0 0.0 0.0 0.0 1425.0 0.0 0.0 0.0 0.0 1425.0 0 $1,425 $1,425.00 $1,425.00
PI Skid Steer W/Attachments FOG HOUR 9.00 13.31 1 6 54.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 718.9 $719 $718.88 $718.88
L Operator HOUR 10.00 18.75 28.13 2.00 1 6 60.0 48.0 12 60.0 900.0 337.5 1,237.5 0.0 0.0 0.0 0.0 0.0 0.0 1237.5 0 $1,238 $1,237.50 $1,237.50

EO Service Truck HOUR 10.00 20.00 2 6 120.0 0 0 0 0.0 0.0 0.0 0.0 2400.0 0.0 0.0 0.0 0.0 2400.0 0 $2,400 $2,400.00 $2,400.00
PI Service Truck FOG HOUR 9.00 5.00 2 6 108.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 540.0 $540 $540.00 $540.00
L Operator HOUR 10.00 18.75 28.13 2.00 1 6 60.0 48.0 12 60.0 900.0 337.5 1,237.5 0.0 0.0 0.0 0.0 0.0 0.0 1237.5 0 $1,238 $1,237.50 $1,237.50

L Technician  HOUR 10.00 27.00 40.50 2.00 3 6 180.0 144 36 180 4860.0 396.0 5,256.0 0.0 0.0 0.0 0.0 0.0 0.0 5256.0 0 $5,256 $5,256.00 $5,256.00 $67,671 $67,671
8a8 Area 800 Demolition

1                       LS ER 365 Excavator W/Hyd. Thumb HOUR 10.00 128.13 2 6 120.0 0 0 0 0.0 0.0 0.0 0.0 15375.6 0.0 0.0 0.0 0.0 15375.6 0 $15,376 $15,375.60 $15,375.60
PI 365 Excavator W/Hyd. Thumb FOG HOUR 9.00 69.49 2 6 108.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 7504.9 $7,505 $7,504.92 $7,504.92
L Operator HOUR 10.00 18.75 28.13 2.00 2 6 120.0 96.0 24 120.0 1800.0 675.0 2,475.0 0.0 0.0 0.0 0.0 0.0 0.0 2475.0 0 $2,475 $2,475.00 $2,475.00

ER 365 Excavator - w/ Demo Shear HOUR 10.00 128.13 1 6 60.0 0 0 0 0.0 0.0 0.0 0.0 7687.8 0.0 0.0 0.0 0.0 7687.8 0 $7,688 $7,687.80 $7,687.80
PI 365 Excavator - w/ Demo Shear FOG HOUR 9.00 69.49 1 6 54.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 3752.5 $3,752 $3,752.46 $3,752.46
L Operator HOUR 10.00 18.75 28.13 2.00 1 6 60.0 48.0 12 60.0 900.0 337.5 1,237.5 0.0 0.0 0.0 0.0 0.0 0.0 1237.5 0 $1,238 $1,237.50 $1,237.50

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 36.25 1 6 60.0 0 0 0 0.0 0.0 0.0 0.0 2175.0 0.0 0.0 0.0 0.0 2175.0 0 $2,175 $2,175.00 $2,175.00
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 1 6 54.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 732.4 $732 $732.38 $732.38
L Operator HOUR 10.00 18.75 28.13 2.00 1 6 60.0 48.0 12 60.0 900.0 337.5 1,237.5 0.0 0.0 0.0 0.0 0.0 0.0 1237.5 0 $1,238 $1,237.50 $1,237.50

ER Skid Steer W/Attachments HOUR 10.00 23.75 1 6 60.0 0 0 0 0.0 0.0 0.0 0.0 1425.0 0.0 0.0 0.0 0.0 1425.0 0 $1,425 $1,425.00 $1,425.00
PI Skid Steer W/Attachments FOG HOUR 9.00 13.31 1 6 54.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 718.9 $719 $718.88 $718.88
L Operator HOUR 10.00 18.75 28.13 2.00 1 6 60.0 48.0 12 60.0 900.0 337.5 1,237.5 0.0 0.0 0.0 0.0 0.0 0.0 1237.5 0 $1,238 $1,237.50 $1,237.50

EO Service Truck HOUR 10.00 20.00 2 6 120.0 0 0 0 0.0 0.0 0.0 0.0 2400.0 0.0 0.0 0.0 0.0 2400.0 0 $2,400 $2,400.00 $2,400.00
PI Service Truck FOG HOUR 9.00 5.00 2 6 108.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 540.0 $540 $540.00 $540.00
L Operator HOUR 10.00 18.75 28.13 2.00 1 6 60.0 48.0 12 60.0 900.0 337.5 1,237.5 0.0 0.0 0.0 0.0 0.0 0.0 1237.5 0 $1,238 $1,237.50 $1,237.50

L Technician  HOUR 10.00 27.00 40.50 2.00 2 6 120.0 96 24 120 3240.0 264.0 3,504.0 0.0 0.0 0.0 0.0 0.0 0.0 3504.0 0 $3,504 $3,504.00 $3,504.00 $53,241 $53,241
8a9 Area 900 Demolition

Area 900 Misc. Process Equip Demo
ER 365 Excavator W/Hyd. Thumb HOUR 10.00 128.13 2 7 134.9 0 0 0 0.0 0.0 0.0 0.0 17280.9 0.0 0.0 0.0 0.0 17280.9 0 $17,281 $17,280.89 $17,280.89
PI 365 Excavator W/Hyd. Thumb FOG HOUR 9.00 69.49 2 7 121.4 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 8434.9 $8,435 $8,434.90 $8,434.90Page 5 of 11



PROJECT:      Energy Fuels: Pinion Ridge Mill Closure ALPHA RESOURCE CODE
LOCATION:   Montrose County Colorado L = HOURLY LABOR               PI = PROJECT INDIRECTS
SCOPE: Scenario #2: Mill Decommissioning P = SALARIED LABOR            S = SUBCONTRACTORS

EO = EQUIPMENT                   U = TAXES/INS.BONDS
PREPARER: CCB ER = RENTED EQUIPMENT  M = MATERIALS

BID ITEM DIRECT COST SUBTOTALS $ (000)
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L Operator HOUR 10.00 18.75 28.13 2.00 2 7 134.9 107.9 27 134.9 2023.1 758.6 2,781.7 0.0 0.0 0.0 0.0 0.0 0.0 2781.7 0 $2,782 $2,781.69 $2,781.69

ER 365 Excavator - w/ Demo Shear HOUR 10.00 128.13 1 7 67.4 0 0 0 0.0 0.0 0.0 0.0 8640.4 0.0 0.0 0.0 0.0 8640.4 0 $8,640 $8,640.45 $8,640.45
PI 365 Excavator - w/ Demo Shear FOG HOUR 9.00 69.49 1 7 60.7 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 4217.5 $4,217 $4,217.45 $4,217.45
L Operator HOUR 10.00 18.75 28.13 2.00 1 7 67.4 53.9 13.5 67.4 1011.5 379.3 1,390.8 0.0 0.0 0.0 0.0 0.0 0.0 1390.8 0 $1,391 $1,390.85 $1,390.85

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 36.25 1 7 67.4 0 0 0 0.0 0.0 0.0 0.0 2444.5 0.0 0.0 0.0 0.0 2444.5 0 $2,445 $2,444.52 $2,444.52
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 1 7 60.7 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 823.1 $823 $823.13 $823.13
L Operator HOUR 10.00 18.75 28.13 2.00 1 7 67.4 53.9 13.5 67.4 1011.5 379.3 1,390.8 0.0 0.0 0.0 0.0 0.0 0.0 1390.8 0 $1,391 $1,390.85 $1,390.85

ER Skid Steer W/Attachments HOUR 10.00 23.75 1 7 67.4 0 0 0 0.0 0.0 0.0 0.0 1601.6 0.0 0.0 0.0 0.0 1601.6 0 $1,602 $1,601.58 $1,601.58
PI Skid Steer W/Attachments FOG HOUR 9.00 13.31 1 7 60.7 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 808.0 $808 $807.96 $807.96
L Operator HOUR 10.00 18.75 28.13 2.00 1 7 67.4 53.9 13.5 67.4 1011.5 379.3 1,390.8 0.0 0.0 0.0 0.0 0.0 0.0 1390.8 0 $1,391 $1,390.85 $1,390.85

EO Service Truck HOUR 10.00 20.00 2 7 134.9 0 0 0 0.0 0.0 0.0 0.0 2697.4 0.0 0.0 0.0 0.0 2697.4 0 $2,697 $2,697.40 $2,697.40
PI Service Truck FOG HOUR 9.00 5.00 2 7 121.4 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 606.9 $607 $606.92 $606.92
L Operator HOUR 10.00 18.75 28.13 2.00 2 7 134.9 107.9 27 134.9 2023.1 758.6 2,781.7 0.0 0.0 0.0 0.0 0.0 0.0 2781.7 0 $2,782 $2,781.69 $2,781.69

Area 900 Building Demo 0.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0 $0 $0.00 $0.00
ER 365 Excavator W/Hyd. Thumb HOUR 10.00 128.13 1 9 90.0 0 0 0 0.0 0.0 0.0 0.0 11531.7 0.0 0.0 0.0 0.0 11531.7 0 $11,532 $11,531.70 $11,531.70
PI 365 Excavator W/Hyd. Thumb FOG HOUR 9.00 69.49 1 9 81.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 5628.7 $5,629 $5,628.69 $5,628.69
L Operator HOUR 10.00 18.75 28.13 2.00 1 9 90.0 72.0 18 90.0 1350.0 506.3 1,856.3 0.0 0.0 0.0 0.0 0.0 0.0 1856.3 0 $1,856 $1,856.25 $1,856.25

ER 365 Excavator - w/ Demo Shear HOUR 10.00 128.13 1 9 90.0 0 0 0 0.0 0.0 0.0 0.0 11531.7 0.0 0.0 0.0 0.0 11531.7 0 $11,532 $11,531.70 $11,531.70
PI 365 Excavator - w/ Demo Shear FOG HOUR 9.00 69.49 1 9 81.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 5628.7 $5,629 $5,628.69 $5,628.69
L Operator HOUR 10.00 18.75 28.13 2.00 1 9 90.0 72.0 18 90.0 1350.0 506.3 1,856.3 0.0 0.0 0.0 0.0 0.0 0.0 1856.3 0 $1,856 $1,856.25 $1,856.25

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 36.25 1 9 90.0 0 0 0 0.0 0.0 0.0 0.0 3262.5 0.0 0.0 0.0 0.0 3262.5 0 $3,263 $3,262.50 $3,262.50
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 1 9 81.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1098.6 $1,099 $1,098.56 $1,098.56
L Operator HOUR 10.00 18.75 28.13 2.00 1 9 90.0 72.0 18 90.0 1350.0 506.3 1,856.3 0.0 0.0 0.0 0.0 0.0 0.0 1856.3 0 $1,856 $1,856.25 $1,856.25

ER Skid Steer W/Attachments HOUR 10.00 23.75 1 9 90.0 0 0 0 0.0 0.0 0.0 0.0 2137.5 0.0 0.0 0.0 0.0 2137.5 0 $2,138 $2,137.50 $2,137.50
PI Skid Steer W/Attachments FOG HOUR 9.00 13.31 1 9 81.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1078.3 $1,078 $1,078.31 $1,078.31
L Operator HOUR 10.00 18.75 28.13 2.00 1 9 90.0 72.0 18 90.0 1350.0 506.3 1,856.3 0.0 0.0 0.0 0.0 0.0 0.0 1856.3 0 $1,856 $1,856.25 $1,856.25

EO Service Truck HOUR 10.00 20.00 2 9 180.0 0 0 0 0.0 0.0 0.0 0.0 3600.0 0.0 0.0 0.0 0.0 3600.0 0 $3,600 $3,600.00 $3,600.00
PI Service Truck FOG HOUR 9.00 5.00 2 9 162.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 810.0 $810 $810.00 $810.00
L Operator HOUR 10.00 18.75 28.13 2.00 2 9 180.0 144.0 36 180.0 2700.0 1,012.5 3,712.5 0.0 0.0 0.0 0.0 0.0 0.0 3712.5 0 $3,713 $3,712.50 $3,712.50

Area 900 foundation Demo 0.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0 $0 $0.00 $0.00
ER 365 Excavator W/Hyd. Thumb HOUR 10.00 128.13 1 10 100.0 0 0 0 0.0 0.0 0.0 0.0 12813.0 0.0 0.0 0.0 0.0 12813.0 0 $12,813 $12,813.00 $12,813.00
PI 365 Excavator W/Hyd. Thumb FOG HOUR 9.00 69.49 1 10 90.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 6254.1 $6,254 $6,254.10 $6,254.10
L Operator HOUR 10.00 18.75 28.13 2.00 1 10 100.0 80.0 20 100.0 1500.0 562.5 2,062.5 0.0 0.0 0.0 0.0 0.0 0.0 2062.5 0 $2,063 $2,062.50 $2,062.50

ER 365 Excavator - w/ Demo Shear HOUR 10.00 128.13 1 10 100.0 0 0 0 0.0 0.0 0.0 0.0 12813.0 0.0 0.0 0.0 0.0 12813.0 0 $12,813 $12,813.00 $12,813.00
PI 365 Excavator - w/ Demo Shear FOG HOUR 9.00 69.49 1 10 90.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 6254.1 $6,254 $6,254.10 $6,254.10
L Operator HOUR 10.00 18.75 28.13 2.00 1 10 100.0 80.0 20 100.0 1500.0 562.5 2,062.5 0.0 0.0 0.0 0.0 0.0 0.0 2062.5 0 $2,063 $2,062.50 $2,062.50

ER 365 Excavator  W/10K hammer HOUR 10.00 128.13 1 10 100.0 0 0 0 0.0 0.0 0.0 0.0 12813.0 0.0 0.0 0.0 0.0 12813.0 0 $12,813 $12,813.00 $12,813.00
PI 365 Excavator  W/10K hammer FOG HOUR 9.00 69.49 1 10 90.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 6254.1 $6,254 $6,254.10 $6,254.10
L Operator HOUR 10.00 18.75 28.13 2.00 1 10 100.0 80.0 20 100.0 1500.0 562.5 2,062.5 0.0 0.0 0.0 0.0 0.0 0.0 2062.5 0 $2,063 $2,062.50 $2,062.50

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 36.25 1 10 100.0 0 0 0 0.0 0.0 0.0 0.0 3625.0 0.0 0.0 0.0 0.0 3625.0 0 $3,625 $3,625.00 $3,625.00
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 1 10 90.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1220.6 $1,221 $1,220.63 $1,220.63
L Operator HOUR 10.00 18.75 28.13 2.00 1 10 100.0 80.0 20 100.0 1500.0 562.5 2,062.5 0.0 0.0 0.0 0.0 0.0 0.0 2062.5 0 $2,063 $2,062.50 $2,062.50

ER Skid Steer W/Attachments HOUR 10.00 23.75 1 10 100.0 0 0 0 0.0 0.0 0.0 0.0 2375.0 0.0 0.0 0.0 0.0 2375.0 0 $2,375 $2,375.00 $2,375.00
PI Skid Steer W/Attachments FOG HOUR 9.00 13.31 1 10 90.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1198.1 $1,198 $1,198.13 $1,198.13
L Operator HOUR 10.00 18.75 28.13 2.00 1 10 100.0 80.0 20 100.0 1500.0 562.5 2,062.5 0.0 0.0 0.0 0.0 0.0 0.0 2062.5 0 $2,063 $2,062.50 $2,062.50

EO Service Truck HOUR 10.00 20.00 2 10 200.0 0 0 0 0.0 0.0 0.0 0.0 4000.0 0.0 0.0 0.0 0.0 4000.0 0 $4,000 $4,000.00 $4,000.00
PI Service Truck FOG HOUR 9.00 5.00 2 10 180.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 900.0 $900 $900.00 $900.00
L Operator HOUR 10.00 18.75 28.13 2.00 3 10 300.0 240.0 60 300.0 4500.0 1,687.5 6,187.5 0.0 0.0 0.0 0.0 0.0 0.0 6187.5 0 $6,188 $6,187.50 $6,187.50 $201,756 $201,756

8a10 Electrical De-energizing
1                       LS S Eelctrical Contractor LS 1.00 80000.00 1 1 1.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 80000.0 0.0 80000.0 0 $80,000 $80,000.00 $80,000.00 $80,000 $80,000

8b 1                       LS Transport, Place and Compact Mill Demolition Debris in Cell A
ER 740D Ejector HOUR 10.00 85.12 2 25 499.7 0 0 0 0.0 0.0 0.0 0.0 42534.5 0.0 0.0 0.0 0.0 42534.5 0 $42,534 $42,534.46 $42,534.46
PI 740D Ejector FOG HOUR 9.00 37.47 2 25 449.7 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 16851.4 $16,851 $16,851.38 $16,851.38
L Operator HOUR 10.00 18.75 28.13 2.00 2 25 499.7 399.8 99.9 499.7 7495.5 2,810.8 10,306.3 0.0 0.0 0.0 0.0 0.0 0.0 10306.3 0 $10,306 $10,306.31 $10,306.31

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 36.25 0.3 25 75.0 0 0 0 0.0 0.0 0.0 0.0 2718.8 0.0 0.0 0.0 0.0 2718.8 0 $2,719 $2,718.75 $2,718.75
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 0.3 25 67.5 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 915.5 $915 $915.47 $915.47
L Operator HOUR 10.00 18.75 28.13 1.00 0.3 25 75.0 67.5 7.5 75.0 1265.6 210.9 1,476.6 0.0 0.0 0.0 0.0 0.0 0.0 1476.6 0 $1,477 $1,476.56 $1,476.56

ER CAT 563 C Compactor HOUR 10.00 28.20 0.6 25 158.0 0 0 0 0.0 0.0 0.0 0.0 4454.9 0.0 0.0 0.0 0.0 4454.9 0 $4,455 $4,454.90 $4,454.90
PI CAT 563 C Compactor FOG HOUR 9.00 3.68 0.6 25 142.2 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 523.2 $523 $523.21 $523.21
L Operator HOUR 10.00 18.75 28.13 1.00 0.6 25 158.0 142.2 15.8 158.0 2665.8 444.3 3,110.1 0.0 0.0 0.0 0.0 0.0 0.0 3110.1 0 $3,110 $3,110.13 $3,110.13

ER D6 Dozer - w/ ripper HOUR 10.00 65.88 1 25 249.9 0 0 0 0.0 0.0 0.0 0.0 16460.1 0.0 0.0 0.0 0.0 16460.1 0 $16,460 $16,460.12 $16,460.12
PI D6 Dozer - w/ ripper FOG HOUR 9.00 31.58 1 25 224.9 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 7101.2 $7,101 $7,101.24 $7,101.24
L Operator HOUR 10.00 18.75 28.13 2.00 1 25 249.9 199.9 50 249.9 3747.8 1,405.4 5,153.2 0.0 0.0 0.0 0.0 0.0 0.0 5153.2 0 $5,153 $5,153.16 $5,153.16

ER Concrete Pump HOUR 10.00 15.00 1 18 180.0 0 0 0 0.0 0.0 0.0 0.0 2700.0 0.0 0.0 0.0 0.0 2700.0 0 $2,700 $2,700.00 $2,700.00
PI Concrete Pump FOG HOUR 9.00 13.81 1 18 162.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 2237.2 $2,237 $2,237.22 $2,237.22
L Operator HOUR 10.00 18.75 28.13 2.00 0 18 0.0 0.0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0 $0 $0.00 $0.00

ER Concrete Mobile Mixer HOUR 10.00 27.50 1 18 180.0 0 0 0 0.0 0.0 0.0 0.0 4950.0 0.0 0.0 0.0 0.0 4950.0 0 $4,950 $4,950.00 $4,950.00
PI Concrete Mobile Mixer FOG HOUR 9.00 10.48 1 18 162.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1697.8 $1,698 $1,697.76 $1,697.76
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PROJECT:      Energy Fuels: Pinion Ridge Mill Closure ALPHA RESOURCE CODE
LOCATION:   Montrose County Colorado L = HOURLY LABOR               PI = PROJECT INDIRECTS
SCOPE: Scenario #2: Mill Decommissioning P = SALARIED LABOR            S = SUBCONTRACTORS

EO = EQUIPMENT                   U = TAXES/INS.BONDS
PREPARER: CCB ER = RENTED EQUIPMENT  M = MATERIALS

BID ITEM DIRECT COST SUBTOTALS $ (000)

WBS 
Code  QNTY UNIT

COST 
TYPE RESOURCE DESCRIPTION

UNIT OF 
MEAS

HRS 
PER 
DAY

 COST PER 
UNIT 

LABOR 
OT 

$/HR

# OT 
HRS/
DAY

# OF 
RES.

# OF 
DAYS

TOTAL 
MEASR 

QTY

ST HR 
QTY

OT 
HR 
QTY

LABOR 
TOT $ (000) ST OT HOURLY 

LABOR
OWNED 
EQUIP

RENTED 
EQUIP TEMP MATL SALARY 

LABOR SBCNT COSTS TAX/INS. 
BONDS COST (000) PROJ. 

INDIRECTS SUBTOTAL
TOTAL COST

PER UNIT OF 
MEASURE

TOTAL TASK 
COST

TOTAL 
UNIT COST

L Operator HOUR 10.00 18.75 28.13 2.00 1 18 180.0 144.0 36 180.0 2700.0 1,012.5 3,712.5 0.0 0.0 0.0 0.0 0.0 0.0 3712.5 0 $3,713 $3,712.50 $3,712.50

M Cement - Delivered - for soil / cement grout 94# sacks 1.00 9.74 9100 1 9100 0 0 0 0.0 0.0 0.0 0.0 0.0 88,634.0 0.0 0.0 0.0 88634.0 0 $88,634 $88,634.00 $9.74

ER 365 Excavator W/Hyd. Thumb HOUR 10.00 128.13 0.8 25 187.4 0 0 0 0.0 0.0 0.0 0.0 24010.0 0.0 0.0 0.0 0.0 24010.0 0 $24,010 $24,009.96 $24,009.96
PI 365 Excavator W/Hyd. Thumb FOG HOUR 9.00 69.49 0.8 25 168.6 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 11719.4 $11,719 $11,719.40 $11,719.40
L Operator HOUR 10.00 18.75 28.13 2.00 0.8 25 187.4 149.9 37.5 187.4 2810.8 1,054.1 3,864.9 0.0 0.0 0.0 0.0 0.0 0.0 3864.9 0 $3,865 $3,864.87 $3,864.87 $255,131 $255,131

8c 14,520             CY Place Ore Pad Materials in Cell A
ER 740D Ejector HOUR 10.00 85.12 2 4 72.6 0 0 0 0.0 0.0 0.0 0.0 6178.0 0.0 0.0 0.0 0.0 6178.0 0 $6,178 $6,178.01 $0.43
PI 740D Ejector FOG HOUR 9.00 37.47 2 4 65.3 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 2447.6 $2,448 $2,447.62 $0.17
L Operator HOUR 10.00 18.75 28.13 2.00 2 4 72.6 58.1 14.5 72.6 1088.7 408.3 1,497.0 0.0 0.0 0.0 0.0 0.0 0.0 1497.0 0 $1,497 $1,496.96 $0.10

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 36.25 0.4 4 16.4 0 0 0 0.0 0.0 0.0 0.0 593.1 0.0 0.0 0.0 0.0 593.1 0 $593 $593.05 $0.04
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 0.4 4 14.7 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 199.7 $200 $199.69 $0.01
L Operator HOUR 10.00 18.75 28.13 1.00 0.4 4 16.4 14.7 1.64 16.4 276.1 46.0 322.1 0.0 0.0 0.0 0.0 0.0 0.0 322.1 0 $322 $322.09 $0.02

ER CAT 563 C Compactor HOUR 10.00 28.20 0.7 4 26.1 0 0 0 0.0 0.0 0.0 0.0 736.6 0.0 0.0 0.0 0.0 736.6 0 $737 $736.58 $0.05
PI CAT 563 C Compactor FOG HOUR 9.00 3.68 0.7 4 23.5 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 86.5 $87 $86.51 $0.01
L Operator HOUR 10.00 18.75 28.13 1.00 0.7 4 26.1 23.5 2.61 26.1 440.8 73.5 514.2 0.0 0.0 0.0 0.0 0.0 0.0 514.2 0 $514 $514.24 $0.04

ER D6 Dozer - w/ ripper HOUR 10.00 65.88 1 4 36.3 0 0 0 0.0 0.0 0.0 0.0 2390.8 0.0 0.0 0.0 0.0 2390.8 0 $2,391 $2,390.79 $0.16
PI D6 Dozer - w/ ripper FOG HOUR 9.00 31.58 1 4 32.7 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1031.4 $1,031 $1,031.43 $0.07
L Operator HOUR 10.00 18.75 28.13 2.00 1 4 36.3 29.0 7.26 36.3 544.4 204.1 748.5 0.0 0.0 0.0 0.0 0.0 0.0 748.5 0 $748 $748.48 $0.05

ER 365 Excavator W/Hyd. Thumb HOUR 10.00 128.13 0.7 4 24.7 0 0 0 0.0 0.0 0.0 0.0 3161.9 0.0 0.0 0.0 0.0 3161.9 0 $3,162 $3,161.89 $0.22
PI 365 Excavator W/Hyd. Thumb FOG HOUR 9.00 69.49 0.7 4 22.2 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1543.3 $1,543 $1,543.34 $0.11
L Operator HOUR 10.00 18.75 28.13 2.00 0.7 4 24.7 19.7 4.94 24.7 370.2 138.8 509.0 0.0 0.0 0.0 0.0 0.0 0.0 509.0 0 $509 $508.97 $0.04 $21,960 $1.51

8d 12,227             CY Strip & Place Mill Facility Soil in Tailings Cell A
ER 740D Ejector HOUR 10.00 85.12 2 3 51.9 0 0 0 0.0 0.0 0.0 0.0 4416.0 0.0 0.0 0.0 0.0 4416.0 0 $4,416 $4,416.03 $0.36
PI 740D Ejector FOG HOUR 9.00 37.47 2 3 46.7 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1749.5 $1,750 $1,749.55 $0.14
L Operator HOUR 10.00 18.75 28.13 2.00 2 3 51.9 41.5 10.4 51.9 778.2 291.8 1,070.0 0.0 0.0 0.0 0.0 0.0 0.0 1070.0 0 $1,070 $1,070.03 $0.09

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 36.25 0.6 3 18.0 0 0 0 0.0 0.0 0.0 0.0 652.5 0.0 0.0 0.0 0.0 652.5 0 $653 $652.50 $0.05
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 0.6 3 16.2 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 219.7 $220 $219.71 $0.02
L Operator HOUR 10.00 18.75 28.13 1.00 0.6 3 18.0 16.2 1.8 18.0 303.8 50.6 354.4 0.0 0.0 0.0 0.0 0.0 0.0 354.4 0 $354 $354.38 $0.03

ER CAT 563 C Compactor HOUR 10.00 28.20 0.7 3 19.5 0 0 0 0.0 0.0 0.0 0.0 549.9 0.0 0.0 0.0 0.0 549.9 0 $550 $549.90 $0.04
PI CAT 563 C Compactor FOG HOUR 9.00 3.68 0.7 3 17.6 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 64.6 $65 $64.58 $0.01
L Operator HOUR 10.00 18.75 28.13 1.00 0.7 3 19.5 17.6 1.95 19.5 329.1 54.8 383.9 0.0 0.0 0.0 0.0 0.0 0.0 383.9 0 $384 $383.91 $0.03

ER D6 Dozer - w/ ripper HOUR 10.00 65.88 1 3 25.9 0 0 0 0.0 0.0 0.0 0.0 1708.9 0.0 0.0 0.0 0.0 1708.9 0 $1,709 $1,708.93 $0.14
PI D6 Dozer - w/ ripper FOG HOUR 9.00 31.58 1 3 23.3 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 737.3 $737 $737.27 $0.06
L Operator HOUR 10.00 18.75 28.13 2.00 1 3 25.9 20.8 5.19 25.9 389.1 145.9 535.0 0.0 0.0 0.0 0.0 0.0 0.0 535.0 0 $535 $535.01 $0.04

ER 365 Excavator W/Hyd. Thumb HOUR 10.00 128.13 0.6 3 16.7 0 0 0 0.0 0.0 0.0 0.0 2143.8 0.0 0.0 0.0 0.0 2143.8 0 $2,144 $2,143.78 $0.18
PI 365 Excavator W/Hyd. Thumb FOG HOUR 9.00 69.49 0.6 3 15.1 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1046.4 $1,046 $1,046.39 $0.09
L Operator HOUR 10.00 18.75 28.13 2.00 0.6 3 16.7 13.4 3.35 16.7 251.0 94.1 345.1 0.0 0.0 0.0 0.0 0.0 0.0 345.1 0 $345 $345.08 $0.03

ER 14 Motor Grader HOUR 10.00 62.76 0.9 3 23.3 0 0 0 0.0 0.0 0.0 0.0 1464.4 0.0 0.0 0.0 0.0 1464.4 0 $1,464 $1,464.38 $0.12
PI 14 Motor Grader FOG HOUR 9.00 27.00 0.9 3 21.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 567.0 $567 $566.99 $0.05
L Operator HOUR 10.00 18.75 28.13 2.00 0.9 3 23.3 18.7 4.67 23.3 350.0 131.2 481.2 0.0 0.0 0.0 0.0 0.0 0.0 481.2 0 $481 $481.24 $0.04 $18,490 $1.51

8e 11,657             CY Strip & Place Other Onsite Soil in Tailings Cell A
ER 740D Ejector HOUR 10.00 85.12 2 2 49.5 0 0 0 0.0 0.0 0.0 0.0 4213.4 0.0 0.0 0.0 0.0 4213.4 0 $4,213 $4,213.44 $0.36
PI 740D Ejector FOG HOUR 9.00 37.47 2 2 44.6 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1669.3 $1,669 $1,669.29 $0.14
L Operator HOUR 10.00 18.75 28.13 2.00 2 2 49.5 39.6 9.9 49.5 742.5 278.4 1,020.9 0.0 0.0 0.0 0.0 0.0 0.0 1020.9 0 $1,021 $1,020.94 $0.09

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 36.25 0.5 2 9.0 0 0 0 0.0 0.0 0.0 0.0 326.3 0.0 0.0 0.0 0.0 326.3 0 $326 $326.25 $0.03
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 0.5 2 8.1 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 109.9 $110 $109.86 $0.01
L Operator HOUR 10.00 18.75 28.13 1.00 0.5 2 9.0 8.1 0.9 9.0 151.9 25.3 177.2 0.0 0.0 0.0 0.0 0.0 0.0 177.2 0 $177 $177.19 $0.02

ER CAT 563 C Compactor HOUR 10.00 28.20 0.8 2 16.2 0 0 0 0.0 0.0 0.0 0.0 456.8 0.0 0.0 0.0 0.0 456.8 0 $457 $456.84 $0.04
PI CAT 563 C Compactor FOG HOUR 9.00 3.68 0.8 2 14.6 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 53.7 $54 $53.65 $0.00
L Operator HOUR 10.00 18.75 28.13 1.00 0.8 2 16.2 14.6 1.62 16.2 273.4 45.6 318.9 0.0 0.0 0.0 0.0 0.0 0.0 318.9 0 $319 $318.94 $0.03

ER D6 Dozer - w/ ripper HOUR 10.00 65.88 1 2 24.8 0 0 0 0.0 0.0 0.0 0.0 1630.5 0.0 0.0 0.0 0.0 1630.5 0 $1,631 $1,630.53 $0.14
PI D6 Dozer - w/ ripper FOG HOUR 9.00 31.58 1 2 22.3 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 703.4 $703 $703.44 $0.06
L Operator HOUR 10.00 18.75 28.13 2.00 1 2 24.8 19.8 4.95 24.8 371.3 139.2 510.5 0.0 0.0 0.0 0.0 0.0 0.0 510.5 0 $510 $510.47 $0.04

ER 365 Excavator W/Hyd. Thumb HOUR 10.00 128.13 0.73 2 18.1 0 0 0 0.0 0.0 0.0 0.0 2315.0 0.0 0.0 0.0 0.0 2315.0 0 $2,315 $2,314.99 $0.20
PI 365 Excavator W/Hyd. Thumb FOG HOUR 9.00 69.49 0.73 2 16.3 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1130.0 $1,130 $1,129.96 $0.10
L Operator HOUR 10.00 18.75 28.13 0.00 0.73 2 18.1 18.1 0 18.1 338.8 0.0 338.8 0.0 0.0 0.0 0.0 0.0 0.0 338.8 0 $339 $338.77 $0.03

ER 14 Motor Grader HOUR 10.00 62.76 1 2 24.8 0 0 0 0.0 0.0 0.0 0.0 1553.3 0.0 0.0 0.0 0.0 1553.3 0 $1,553 $1,553.31 $0.13
PI 14 Motor Grader FOG HOUR 9.00 27.00 1 2 22.3 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 601.4 $601 $601.43 $0.05
L Operator HOUR 10.00 18.75 28.13 2.00 1 2 24.8 19.8 4.95 24.8 371.3 139.2 510.5 0.0 0.0 0.0 0.0 0.0 0.0 510.5 0 $510 $510.47 $0.04 $17,640 $1.51

8fa 85,000             CY Strip and Place Evaporation Pond Soils in Tailings Cell A (initial 4-Ponds)
ER 988 Wheel Loader HOUR 10.00 46.88 1 22 223.9 0 0 0 0.0 0.0 0.0 0.0 10494.3 0.0 0.0 0.0 0.0 10494.3 0 $10,494 $10,494.32 $0.12
PI 988 Wheel Loader FOG HOUR 9.00 62.28 1 22 201.5 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 12547.8 $12,548 $12,547.77 $0.15
L Operator HOUR 10.00 18.75 28.13 2.00 1 22 223.9 179.1 44.8 223.9 3357.8 1,259.2 4,617.0 0.0 0.0 0.0 0.0 0.0 0.0 4617.0 0 $4,617 $4,617.01 $0.05

ER 740D Ejector HOUR 10.00 85.12 6 22 1343.1 0 0 0 0.0 0.0 0.0 0.0 114327.2 0.0 0.0 0.0 0.0 114327.2 0 $114,327 $114,327.23 $1.35
PI 740D Ejector FOG HOUR 9.00 37.47 6 22 1208.8 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 45294.4 $45,294 $45,294.37 $0.53
L Operator HOUR 10.00 18.75 28.13 2.00 6 22 1343.1 1074.5 269 1343.1 20147.0 7,555.1 27,702.1 0.0 0.0 0.0 0.0 0.0 0.0 27702.1 0 $27,702 $27,702.06 $0.33

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 36.25 0.6 22 133.2 0 0 0 0.0 0.0 0.0 0.0 4828.3 0.0 0.0 0.0 0.0 4828.3 0 $4,828 $4,828.27 $0.06
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 0.6 22 119.9 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1625.8 $1,626 $1,625.80 $0.02
L Operator HOUR 10.00 18.75 28.13 1.00 0.6 22 133.2 119.9 13.3 133.2 2247.6 374.6 2,622.3 0.0 0.0 0.0 0.0 0.0 0.0 2622.3 0 $2,622 $2,622.25 $0.03
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PROJECT:      Energy Fuels: Pinion Ridge Mill Closure ALPHA RESOURCE CODE
LOCATION:   Montrose County Colorado L = HOURLY LABOR               PI = PROJECT INDIRECTS
SCOPE: Scenario #2: Mill Decommissioning P = SALARIED LABOR            S = SUBCONTRACTORS

EO = EQUIPMENT                   U = TAXES/INS.BONDS
PREPARER: CCB ER = RENTED EQUIPMENT  M = MATERIALS

BID ITEM DIRECT COST SUBTOTALS $ (000)

WBS 
Code  QNTY UNIT

COST 
TYPE RESOURCE DESCRIPTION

UNIT OF 
MEAS

HRS 
PER 
DAY

 COST PER 
UNIT 

LABOR 
OT 

$/HR

# OT 
HRS/
DAY

# OF 
RES.

# OF 
DAYS

TOTAL 
MEASR 

QTY

ST HR 
QTY

OT 
HR 
QTY

LABOR 
TOT $ (000) ST OT HOURLY 

LABOR
OWNED 
EQUIP

RENTED 
EQUIP TEMP MATL SALARY 

LABOR SBCNT COSTS TAX/INS. 
BONDS COST (000) PROJ. 

INDIRECTS SUBTOTAL
TOTAL COST

PER UNIT OF 
MEASURE

TOTAL TASK 
COST

TOTAL 
UNIT COST

ER CAT 563 C Compactor HOUR 10.00 28.20 0.6 22 124.7 0 0 0 0.0 0.0 0.0 0.0 3515.5 0.0 0.0 0.0 0.0 3515.5 0 $3,516 $3,515.55 $0.04
PI CAT 563 C Compactor FOG HOUR 9.00 3.68 0.6 22 112.2 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 412.9 $413 $412.89 $0.00
L Operator HOUR 10.00 18.75 28.13 1.00 0.6 22 124.7 112.2 12.5 124.7 2103.7 350.6 2,454.3 0.0 0.0 0.0 0.0 0.0 0.0 2454.3 0 $2,454 $2,454.34 $0.03

ER 14 Motor Grader HOUR 10.00 62.76 1 22 223.9 0 0 0 0.0 0.0 0.0 0.0 14049.1 0.0 0.0 0.0 0.0 14049.1 0 $14,049 $14,049.14 $0.17
PI 14 Motor Grader FOG HOUR 9.00 27.00 1 22 201.5 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 5439.7 $5,440 $5,439.68 $0.06
L Operator HOUR 10.00 18.75 28.13 2.00 1 22 223.9 179.1 44.8 223.9 3357.8 1,259.2 4,617.0 0.0 0.0 0.0 0.0 0.0 0.0 4617.0 0 $4,617 $4,617.01 $0.05

ER D6 Dozer - w/ ripper HOUR 10.00 65.88 2 22 447.7 0 0 0 0.0 0.0 0.0 0.0 29495.1 0.0 0.0 0.0 0.0 29495.1 0 $29,495 $29,495.13 $0.35
PI D6 Dozer - w/ ripper FOG HOUR 9.00 31.58 2 22 402.9 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 12724.8 $12,725 $12,724.81 $0.15
L Operator HOUR 10.00 18.75 28.13 2.00 2 22 447.7 358.2 89.5 447.7 6715.7 2,518.4 9,234.0 0.0 0.0 0.0 0.0 0.0 0.0 9234.0 0 $9,234 $9,234.02 $0.11 $306,000 $3.60

8fb 227,541           CY Backfill With Clean Soil - Initial 4-Ponds
ER 988 Wheel Loader HOUR 10.00 46.88 1 25 251.1 0 0 0 0.0 0.0 0.0 0.0 11770.6 0.0 0.0 0.0 0.0 11770.6 0 $11,771 $11,770.63 $0.05
PI 988 Wheel Loader FOG HOUR 9.00 62.28 1 25 226.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 14073.8 $14,074 $14,073.82 $0.06
L Operator HOUR 10.00 18.75 28.13 2.00 1 25 251.1 200.9 50.2 251.1 3766.2 1,412.3 5,178.5 0.0 0.0 0.0 0.0 0.0 0.0 5178.5 0 $5,179 $5,178.53 $0.02

ER 740D Ejector HOUR 10.00 85.12 6 25 1506.5 0 0 0 0.0 0.0 0.0 0.0 128231.6 0.0 0.0 0.0 0.0 128231.6 0 $128,232 $128,231.58 $0.56
PI 740D Ejector FOG HOUR 9.00 37.47 6 25 1355.8 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 50803.0 $50,803 $50,803.03 $0.22
L Operator HOUR 10.00 18.75 28.13 2.00 6 25 1506.5 1205.2 301 1506.5 22597.2 8,474.0 31,071.2 0.0 0.0 0.0 0.0 0.0 0.0 31071.2 0 $31,071 $31,071.15 $0.14

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 36.25 1 25 251.1 0 0 0 0.0 0.0 0.0 0.0 9101.7 0.0 0.0 0.0 0.0 9101.7 0 $9,102 $9,101.65 $0.04
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 1 25 226.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 3064.7 $3,065 $3,064.75 $0.01
L Operator HOUR 10.00 18.75 28.13 2.00 1 25 251.1 200.9 50.2 251.1 3766.2 1,412.3 5,178.5 0.0 0.0 0.0 0.0 0.0 0.0 5178.5 0 $5,179 $5,178.53 $0.02

ER 14 Motor Grader HOUR 10.00 62.76 1 25 251.1 0 0 0 0.0 0.0 0.0 0.0 15758.6 0.0 0.0 0.0 0.0 15758.6 0 $15,759 $15,758.57 $0.07
PI 14 Motor Grader FOG HOUR 9.00 27.00 1 25 226.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 6101.5 $6,102 $6,101.55 $0.03
L Operator HOUR 10.00 18.75 28.13 2.00 1 25 251.1 200.9 50.2 251.1 3766.4 1,412.4 5,178.8 0.0 0.0 0.0 0.0 0.0 0.0 5178.8 0 $5,179 $5,178.78 $0.02

ER D6 Dozer - w/ ripper HOUR 10.00 65.88 2 25 502.2 0 0 0 0.0 0.0 0.0 0.0 33082.3 0.0 0.0 0.0 0.0 33082.3 0 $33,082 $33,082.30 $0.15
PI D6 Dozer - w/ ripper FOG HOUR 9.00 31.58 2 25 451.9 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 14272.4 $14,272 $14,272.39 $0.06
L Operator HOUR 10.00 18.75 28.13 2.00 2 25 502.2 401.7 100 502.2 7532.4 2,824.7 10,357.1 0.0 0.0 0.0 0.0 0.0 0.0 10357.1 0 $10,357 $10,357.05 $0.05 $343,224 $1.51

9 94,560             CY Construct Interim Fill Cover (2.0-ft)
ER 631 Scraper HOUR 10.00 57.83 4 12 483.7 0 0 0 0.0 0.0 0.0 0.0 27970.7 0.0 0.0 0.0 0.0 27970.7 0 $27,971 $27,970.71 $0.30
PI 631 Scraper FOG HOUR 9.00 98.75 4 12 435.3 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 42987.1 $42,987 $42,987.06 $0.45
L Operator HOUR 10.00 18.75 28.13 2.00 4 12 483.7 386.9 96.7 483.7 7255.2 2,720.7 9,975.9 0.0 0.0 0.0 0.0 0.0 0.0 9975.9 0 $9,976 $9,975.90 $0.11

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 36.25 0.6 12 71.0 0 0 0 0.0 0.0 0.0 0.0 2573.0 0.0 0.0 0.0 0.0 2573.0 0 $2,573 $2,573.03 $0.03
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 0.6 12 63.9 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 866.4 $866 $866.40 $0.01
L Operator HOUR 10.00 18.75 28.13 2.00 0.6 12 71.0 56.8 14.2 71.0 1064.7 399.3 1,464.0 0.0 0.0 0.0 0.0 0.0 0.0 1464.0 0 $1,464 $1,463.96 $0.02

ER CAT 563 C Compactor HOUR 10.00 28.20 0.6 12 67.4 0 0 0 0.0 0.0 0.0 0.0 1899.3 0.0 0.0 0.0 0.0 1899.3 0 $1,899 $1,899.34 $0.02
PI CAT 563 C Compactor FOG HOUR 9.00 3.68 0.6 12 60.6 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 223.1 $223 $223.07 $0.00
L Operator HOUR 10.00 18.75 28.13 1.00 0.6 12 67.4 60.6 6.74 67.4 1136.6 189.4 1,326.0 0.0 0.0 0.0 0.0 0.0 0.0 1326.0 0 $1,326 $1,326.00 $0.01

ER 14 Motor Grader HOUR 10.00 62.76 1 12 120.9 0 0 0 0.0 0.0 0.0 0.0 7588.9 0.0 0.0 0.0 0.0 7588.9 0 $7,589 $7,588.94 $0.08
PI 14 Motor Grader FOG HOUR 9.00 27.00 1 12 108.8 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 2938.4 $2,938 $2,938.36 $0.03
L Operator HOUR 10.00 18.75 28.13 2.00 1 12 120.9 96.7 24.2 120.9 1813.8 680.2 2,494.0 0.0 0.0 0.0 0.0 0.0 0.0 2494.0 0 $2,494 $2,493.98 $0.03

ER D6 Dozer - w/ ripper HOUR 10.00 65.88 3 12 362.8 0 0 0 0.0 0.0 0.0 0.0 23898.6 0.0 0.0 0.0 0.0 23898.6 0 $23,899 $23,898.63 $0.25
PI D6 Dozer - w/ ripper FOG HOUR 9.00 31.58 3 12 326.5 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 10310.4 $10,310 $10,310.36 $0.11
L Operator HOUR 10.00 18.75 28.13 2.00 3 12 362.8 290.2 72.6 362.8 5441.4 2,040.5 7,481.9 0.0 0.0 0.0 0.0 0.0 0.0 7481.9 0 $7,482 $7,481.93 $0.08 $144,000 $1.52

10   Grout Seal Leak Detection System & Under-Drain
400                   LF  LF  8.21 1 1 0.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 3285.0 0.0 3285.0 0 $3,285 $3,285.00 $8.21

1,340                LF LF 8.19 1 1 0.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 10980.0 0.0 10980.0 0 $10,980 $10,980.00 $8.19 $14,265 $8.20
11a 362,640           CY Construct Radon Barrier Cover (4.6-ft  - 7.0-ft)

362,640           CY ER 631 Scraper HOUR 10.00 57.83 4 50 2001.6 0 0 0 0.0 0.0 0.0 0.0 115752.7 0.0 0.0 0.0 0.0 115752.7 0 $115,753 $115,752.73 $0.32
362,640           CY PI 631 Scraper FOG HOUR 9.00 98.75 4 50 1801.5 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 177895.8 $177,896 $177,895.76 $0.49
362,640           CY L Operator HOUR 10.00 18.75 28.13 2.00 4 50 2001.6 1601.3 400 2001.6 30024.6 11,259.2 41,283.8 0.0 0.0 0.0 0.0 0.0 0.0 41283.8 0 $41,284 $41,283.83 $0.11

362,640           CY ER Water Truck W/Canon (4,000 gl) HOUR 10.00 36.25 0.6 50 294.2 0 0 0 0.0 0.0 0.0 0.0 10666.2 0.0 0.0 0.0 0.0 10666.2 0 $10,666 $10,666.24 $0.03
362,640           CY PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 0.6 50 264.8 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 3591.6 $3,592 $3,591.58 $0.01
362,640           CY L Operator HOUR 10.00 18.75 28.13 1.00 0.6 50 294.2 264.8 29.4 294.2 4965.3 827.6 5,792.9 0.0 0.0 0.0 0.0 0.0 0.0 5792.9 0 $5,793 $5,792.87 $0.02

ER CAT 563 C Compactor HOUR 10.00 28.20 0.6 50 283.5 0 0 0 0.0 0.0 0.0 0.0 7994.2 0.0 0.0 0.0 0.0 7994.2 0 $7,994 $7,994.20 $0.02
PI CAT 563 C Compactor FOG HOUR 9.00 3.68 0.6 50 255.1 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 938.9 $939 $938.89 $0.00
L Operator HOUR 10.00 18.75 28.13 1.00 0.6 50 283.5 255.1 28.3 283.5 4783.8 797.3 5,581.1 0.0 0.0 0.0 0.0 0.0 0.0 5581.1 0 $5,581 $5,581.06 $0.02

362,640           CY ER 14 Motor Grader HOUR 10.00 62.76 1 50 500.4 0 0 0 0.0 0.0 0.0 0.0 31405.7 0.0 0.0 0.0 0.0 31405.7 0 $31,406 $31,405.73 $0.09
362,640           CY PI 14 Motor Grader FOG HOUR 9.00 27.00 1 50 450.4 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 12160.0 $12,160 $12,159.96 $0.03
362,640           CY L Operator HOUR 10.00 18.75 28.13 2.00 1 50 500.4 400.3 100 500.4 7506.2 2,814.8 10,321.0 0.0 0.0 0.0 0.0 0.0 0.0 10321.0 0 $10,321 $10,320.96 $0.03

362,640           CY ER D6 Dozer - w/ ripper HOUR 10.00 65.88 2 50 1000.8 0 0 0 0.0 0.0 0.0 0.0 65934.0 0.0 0.0 0.0 0.0 65934.0 0 $65,934 $65,934.02 $0.18
362,640           CY PI D6 Dozer - w/ ripper FOG HOUR 9.00 42.34 2 50 900.7 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 38140.6 $38,141 $38,140.62 $0.11
362,640           CY L Operator HOUR 10.00 18.75 28.13 2.00 2 50 1000.8 800.7 200 1000.8 15012.3 5,629.6 20,641.9 0.0 0.0 0.0 0.0 0.0 0.0 20641.9 0 $20,642 $20,641.91 $0.06 $548,100 $1.51

11b 53,120             CY Construct Capilary Break
ER Water Truck W/Canon (4,000 gl) HOUR 10.00 36.25 0.6 15 87.7 0 0 0 0.0 0.0 0.0 0.0 3180.1 0.0 0.0 0.0 0.0 3180.1 0 $3,180 $3,180.05 $0.06
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 0.6 15 79.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1070.8 $1,071 $1,070.80 $0.02
L Operator HOUR 10.00 18.75 28.13 2.00 0.6 15 87.7 70.2 17.5 87.7 1315.9 493.5 1,809.3 0.0 0.0 0.0 0.0 0.0 0.0 1809.3 0 $1,809 $1,809.34 $0.03

ER CAT 563 C Compactor HOUR 10.00 28.20 0.6 15 84.3 0 0 0 0.0 0.0 0.0 0.0 2376.4 0.0 0.0 0.0 0.0 2376.4 0 $2,376 $2,376.43 $0.04
PI CAT 563 C Compactor FOG HOUR 9.00 3.68 0.6 15 75.8 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 279.1 $279 $279.10 $0.01
L Operator HOUR 10.00 18.75 28.13 1.00 0.6 15 84.3 75.8 8.43 84.3 1422.1 237.0 1,659.1 0.0 0.0 0.0 0.0 0.0 0.0 1659.1 0 $1,659 $1,659.08 $0.03

ER 14 Motor Grader HOUR 10.00 62.76 3 15 450.6 0 0 0 0.0 0.0 0.0 0.0 28282.5 0.0 0.0 0.0 0.0 28282.5 0 $28,282 $28,282.48 $0.53
PI 14 Motor Grader FOG HOUR 9.00 27.00 3 15 405.6 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 10950.7 $10,951 $10,950.67 $0.21
L Operator HOUR 10.00 18.75 28.13 2.00 3 15 450.6 360.5 90.1 450.6 6759.7 2,534.9 9,294.6 0.0 0.0 0.0 0.0 0.0 0.0 9294.6 0 $9,295 $9,294.55 $0.17

ER D6 Dozer - LGP HOUR 10.00 65.88 3 15 450.6 0 0 0 0.0 0.0 0.0 0.0 29688.5 0.0 0.0 0.0 0.0 29688.5 0 $29,688 $29,688.49 $0.56
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PROJECT:      Energy Fuels: Pinion Ridge Mill Closure ALPHA RESOURCE CODE
LOCATION:   Montrose County Colorado L = HOURLY LABOR               PI = PROJECT INDIRECTS
SCOPE: Scenario #2: Mill Decommissioning P = SALARIED LABOR            S = SUBCONTRACTORS

EO = EQUIPMENT                   U = TAXES/INS.BONDS
PREPARER: CCB ER = RENTED EQUIPMENT  M = MATERIALS

BID ITEM DIRECT COST SUBTOTALS $ (000)

WBS 
Code  QNTY UNIT

COST 
TYPE RESOURCE DESCRIPTION

UNIT OF 
MEAS

HRS 
PER 
DAY

 COST PER 
UNIT 

LABOR 
OT 

$/HR

# OT 
HRS/
DAY

# OF 
RES.

# OF 
DAYS

TOTAL 
MEASR 

QTY

ST HR 
QTY

OT 
HR 
QTY

LABOR 
TOT $ (000) ST OT HOURLY 

LABOR
OWNED 
EQUIP

RENTED 
EQUIP TEMP MATL SALARY 

LABOR SBCNT COSTS TAX/INS. 
BONDS COST (000) PROJ. 

INDIRECTS SUBTOTAL
TOTAL COST

PER UNIT OF 
MEASURE

TOTAL TASK 
COST

TOTAL 
UNIT COST

PI D6 Dozer - LGP FOG HOUR 9.00 30.81 3 15 405.6 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 12496.9 $12,497 $12,496.95 $0.24
L Operator HOUR 10.00 18.75 28.13 2.00 3 15 450.6 360.5 90.1 450.6 6759.7 2,534.9 9,294.6 0.0 0.0 0.0 0.0 0.0 0.0 9294.6 0 $9,295 $9,294.55 $0.17

M Sand - Delivered and direct placed Ton 1.00 20.00 74368 1 74368 0 0 0 0.0 0.0 0.0 0.0 0.0 1,487,360.0 0.0 0.0 0.0 1487360.0 0 $1,487,360 $1,487,360.00 $28.00 $1,597,743 $30.08
11c 26,560             CY Construct Filter Layer Part of ET - 0.5-ft.)

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 36.25 0.6 8 43.9 0 0 0 0.0 0.0 0.0 0.0 1592.6 0.0 0.0 0.0 0.0 1592.6 0 $1,593 $1,592.59 $0.06
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 0.6 8 39.5 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 536.3 $536 $536.26 $0.02
L Operator HOUR 10.00 18.75 28.13 2.00 0.6 8 43.9 35.1 8.79 43.9 659.0 247.1 906.1 0.0 0.0 0.0 0.0 0.0 0.0 906.1 0 $906 $906.13 $0.03

ER CAT 563 C Compactor HOUR 10.00 28.20 0.6 8 42.1 0 0 0 0.0 0.0 0.0 0.0 1187.5 0.0 0.0 0.0 0.0 1187.5 0 $1,187 $1,187.46 $0.04
PI CAT 563 C Compactor FOG HOUR 9.00 3.68 0.6 8 37.9 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 139.5 $139 $139.46 $0.01
L Operator HOUR 10.00 18.75 28.13 1.00 0.6 8 42.1 37.9 4.21 42.1 710.6 118.4 829.0 0.0 0.0 0.0 0.0 0.0 0.0 829.0 0 $829 $829.01 $0.03

ER 14 Motor Grader HOUR 10.00 62.76 3 8 225.3 0 0 0 0.0 0.0 0.0 0.0 14139.8 0.0 0.0 0.0 0.0 14139.8 0 $14,140 $14,139.83 $0.53
PI 14 Motor Grader FOG HOUR 9.00 27.00 3 8 202.8 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 5474.8 $5,475 $5,474.79 $0.21
L Operator HOUR 10.00 18.75 28.13 2.00 3 8 225.3 180.2 45.1 225.3 3379.5 1,267.3 4,646.8 0.0 0.0 0.0 0.0 0.0 0.0 4646.8 0 $4,647 $4,646.81 $0.17

ER D6 Dozer - LGP HOUR 10.00 65.88 3 8 225.3 0 0 0 0.0 0.0 0.0 0.0 14842.8 0.0 0.0 0.0 0.0 14842.8 0 $14,843 $14,842.76 $0.56
PI D6 Dozer - LGP FOG HOUR 9.00 30.81 3 8 202.8 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 6247.9 $6,248 $6,247.85 $0.24
L Operator HOUR 10.00 18.75 28.13 2.00 3 8 225.3 180.2 45.1 225.3 3379.5 1,267.3 4,646.8 0.0 0.0 0.0 0.0 0.0 0.0 4646.8 0 $4,647 $4,646.81 $0.17

M Sand - Delivered and direct placed Ton 1.00 20.00 37184 1 37184.0 0 0 0 0.0 0.0 0.0 0.0 0.0 743,680.0 0.0 0.0 0.0 743680.0 0 $743,680 $743,680.00 $28.00 $798,870 $30.08
11d 53,120             CY Construct Bio-Intrusion Layer

ER 966 Wheel Loader HOUR 10.00 46.88 1 7 65.0 0 0 0 0.0 0.0 0.0 0.0 3047.2 0.0 0.0 0.0 0.0 3047.2 0 $3,047 $3,047.20 $0.06
PI 966 Wheel Loader FOG HOUR 9.00 26.53 1 7 58.5 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1552.1 $1,552 $1,552.08 $0.03
L Operator HOUR 10.00 18.75 28.13 2.00 1 7 65.0 52.0 13 65.0 975.0 365.6 1,340.6 0.0 0.0 0.0 0.0 0.0 0.0 1340.6 0 $1,341 $1,340.63 $0.03

M 3-in Rock - Delivered Ton 1.00 20.00 14837 1 14837 0 0 0 0.0 0.0 0.0 0.0 0.0 296,745.3 0.0 0.0 0.0 296745.3 0 $296,745 $296,745.32 $5.59

ER 966 Wheel Loader HOUR 10.00 46.88 1 7 65.0 0 0 0 0.0 0.0 0.0 0.0 3047.2 0.0 0.0 0.0 0.0 3047.2 0 $3,047 $3,047.20 $0.06
PI 966 Wheel Loader FOG HOUR 9.00 26.53 1 7 58.5 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1552.1 $1,552 $1,552.08 $0.03
L Operator HOUR 10.00 18.75 28.13 2.00 1 7 65.0 52.0 13 65.0 975.0 365.6 1,340.6 0.0 0.0 0.0 0.0 0.0 0.0 1340.6 0 $1,341 $1,340.63 $0.03

ER 740D Ejector HOUR 10.00 85.12 3 7 195.0 0 0 0 0.0 0.0 0.0 0.0 16598.4 0.0 0.0 0.0 0.0 16598.4 0 $16,598 $16,598.40 $0.31
PI 740D Ejector FOG HOUR 9.00 37.47 3 7 175.5 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 6576.0 $6,576 $6,575.99 $0.12
L Operator HOUR 10.00 18.75 28.13 2.00 3 7 195.0 156.0 39 195.0 2925.0 1,096.9 4,021.9 0.0 0.0 0.0 0.0 0.0 0.0 4021.9 0 $4,022 $4,021.88 $0.08

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 36.25 0.6 7 37.9 0 0 0 0.0 0.0 0.0 0.0 1375.6 0.0 0.0 0.0 0.0 1375.6 0 $1,376 $1,375.58 $0.03
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 0.6 7 34.2 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 463.2 $463 $463.19 $0.01
L Operator HOUR 10.00 18.75 28.13 2.00 0.6 7 37.9 30.4 7.59 37.9 569.2 213.5 782.7 0.0 0.0 0.0 0.0 0.0 0.0 782.7 0 $783 $782.66 $0.01

ER CAT 563 C Compactor HOUR 10.00 28.20 0.6 7 36.5 0 0 0 0.0 0.0 0.0 0.0 1028.3 0.0 0.0 0.0 0.0 1028.3 0 $1,028 $1,028.31 $0.02
PI CAT 563 C Compactor FOG HOUR 9.00 3.68 0.6 7 32.8 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 120.8 $121 $120.77 $0.00
L Operator HOUR 10.00 18.75 28.13 1.00 0.6 7 36.5 32.8 3.65 36.5 615.3 102.6 717.9 0.0 0.0 0.0 0.0 0.0 0.0 717.9 0 $718 $717.90 $0.01

ER 14 Motor Grader HOUR 10.00 62.76 1 7 65.0 0 0 0 0.0 0.0 0.0 0.0 4079.4 0.0 0.0 0.0 0.0 4079.4 0 $4,079 $4,079.40 $0.08
PI 14 Motor Grader FOG HOUR 9.00 27.00 1 7 58.5 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1579.5 $1,580 $1,579.50 $0.03
L Operator HOUR 10.00 18.75 28.13 2.00 1 7 65.0 52.0 13 65.0 975.0 365.6 1,340.6 0.0 0.0 0.0 0.0 0.0 0.0 1340.6 0 $1,341 $1,340.63 $0.03

ER D6 Dozer - LGP HOUR 10.00 65.88 1 7 65.0 0 0 0 0.0 0.0 0.0 0.0 4282.2 0.0 0.0 0.0 0.0 4282.2 0 $4,282 $4,282.20 $0.08
PI D6 Dozer - LGP FOG HOUR 9.00 30.81 1 7 58.5 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1802.5 $1,803 $1,802.53 $0.03
L Operator HOUR 10.00 18.75 28.13 2.00 1 7 65.0 52.0 13 65.0 975.0 365.6 1,340.6 0.0 0.0 0.0 0.0 0.0 0.0 1340.6 0 $1,341 $1,340.63 $0.03 $354,735 $6.68

11e 79,680             CY Construct Erosion Barrier - Native Soil

ER 966 Wheel Loader HOUR 10.00 46.88 1 7 74.7 0 0 0 0.0 0.0 0.0 0.0 3503.8 0.0 0.0 0.0 0.0 3503.8 0 $3,504 $3,503.81 $0.04
PI 966 Wheel Loader FOG HOUR 9.00 26.53 1 7 67.3 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1784.7 $1,785 $1,784.65 $0.02
L Operator HOUR 10.00 18.75 28.13 2.00 1 7 74.7 59.8 14.9 74.7 1121.1 420.4 1,541.5 0.0 0.0 0.0 0.0 0.0 0.0 1541.5 0 $1,542 $1,541.51 $0.02

ER 740D Ejector HOUR 10.00 85.12 8 7 597.9 0 0 0 0.0 0.0 0.0 0.0 50895.0 0.0 0.0 0.0 0.0 50895.0 0 $50,895 $50,894.95 $0.64
PI 740D Ejector FOG HOUR 9.00 37.47 8 7 538.1 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 20163.0 $20,163 $20,162.98 $0.25
L Operator HOUR 10.00 18.75 28.13 2.00 8 7 597.9 478.3 120 597.9 8968.8 3,363.3 12,332.1 0.0 0.0 0.0 0.0 0.0 0.0 12332.1 0 $12,332 $12,332.10 $0.15

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 36.25 0.6 7 43.7 0 0 0 0.0 0.0 0.0 0.0 1585.0 0.0 0.0 0.0 0.0 1585.0 0 $1,585 $1,584.96 $0.02
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 0.6 7 39.4 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 533.7 $534 $533.69 $0.01
L Operator HOUR 10.00 18.75 28.13 2.00 0.6 7 43.7 35.0 8.74 43.7 655.8 245.9 901.8 0.0 0.0 0.0 0.0 0.0 0.0 901.8 0 $902 $901.78 $0.01

ER CAT 563 C Compactor HOUR 10.00 28.20 0.6 7 41.9 0 0 0 0.0 0.0 0.0 0.0 1181.3 0.0 0.0 0.0 0.0 1181.3 0 $1,181 $1,181.35 $0.01
PI CAT 563 C Compactor FOG HOUR 9.00 3.68 0.6 7 37.7 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 138.7 $139 $138.75 $0.00
L Operator HOUR 10.00 18.75 28.13 1.00 0.6 7 41.9 37.7 4.19 41.9 706.9 117.8 824.7 0.0 0.0 0.0 0.0 0.0 0.0 824.7 0 $825 $824.74 $0.01

ER 14 Motor Grader HOUR 10.00 62.76 1 7 74.7 0 0 0 0.0 0.0 0.0 0.0 4690.7 0.0 0.0 0.0 0.0 4690.7 0 $4,691 $4,690.68 $0.06
PI 14 Motor Grader FOG HOUR 9.00 27.00 1 7 67.3 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1816.2 $1,816 $1,816.18 $0.02
L Operator HOUR 10.00 18.75 28.13 2.00 1 7 74.7 59.8 14.9 74.7 1121.1 420.4 1,541.5 0.0 0.0 0.0 0.0 0.0 0.0 1541.5 0 $1,542 $1,541.51 $0.02

ER D6 Dozer XL HOUR 10.00 65.88 2 7 149.5 0 0 0 0.0 0.0 0.0 0.0 9847.7 0.0 0.0 0.0 0.0 9847.7 0 $9,848 $9,847.74 $0.12
PI D6 Dozer XL FOG HOUR 9.00 30.81 2 7 134.5 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 4145.3 $4,145 $4,145.27 $0.05
L Operator HOUR 10.00 18.75 28.13 2.00 2 7 149.5 119.6 29.9 149.5 2242.2 840.8 3,083.0 0.0 0.0 0.0 0.0 0.0 0.0 3083.0 0 $3,083 $3,083.03 $0.04 $120,510 $1.51

11f 26,560             CY Construct Erosion Barrier - Rock Mulch
ER Water Truck W/Canon (4,000 gl) HOUR 10.00 36.25 0.3 5 15.0 0 0 0 0.0 0.0 0.0 0.0 543.8 0.0 0.0 0.0 0.0 543.8 0 $544 $543.75 $0.02
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 0.3 5 13.5 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 183.1 $183 $183.09 $0.01
L Operator HOUR 10.00 18.75 28.13 0.00 0.3 5 15.0 15.0 0 15.0 281.3 0.0 281.3 0.0 0.0 0.0 0.0 0.0 0.0 281.3 0 $281 $281.25 $0.01

ER CAT 563 C Compactor HOUR 10.00 28.20 0.3 5 16.8 0 0 0 0.0 0.0 0.0 0.0 473.8 0.0 0.0 0.0 0.0 473.8 0 $474 $473.76 $0.01
PI CAT 563 C Compactor FOG HOUR 9.00 3.68 0.3 5 15.1 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 55.6 $56 $55.64 $0.00
L Operator HOUR 10.00 18.75 28.13 0.00 0.3 5 16.8 16.8 0 16.8 315.0 0.0 315.0 0.0 0.0 0.0 0.0 0.0 0.0 315.0 0 $315 $315.00 $0.00

ER 14 Motor Grader HOUR 10.00 62.76 0.3 5 15.0 0 0 0 0.0 0.0 0.0 0.0 941.4 0.0 0.0 0.0 0.0 941.4 0 $941 $941.40 $0.04
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PROJECT:      Energy Fuels: Pinion Ridge Mill Closure ALPHA RESOURCE CODE
LOCATION:   Montrose County Colorado L = HOURLY LABOR               PI = PROJECT INDIRECTS
SCOPE: Scenario #2: Mill Decommissioning P = SALARIED LABOR            S = SUBCONTRACTORS

EO = EQUIPMENT                   U = TAXES/INS.BONDS
PREPARER: CCB ER = RENTED EQUIPMENT  M = MATERIALS

BID ITEM DIRECT COST SUBTOTALS $ (000)

WBS 
Code  QNTY UNIT

COST 
TYPE RESOURCE DESCRIPTION

UNIT OF 
MEAS

HRS 
PER 
DAY

 COST PER 
UNIT 

LABOR 
OT 

$/HR

# OT 
HRS/
DAY

# OF 
RES.

# OF 
DAYS

TOTAL 
MEASR 

QTY

ST HR 
QTY

OT 
HR 
QTY

LABOR 
TOT $ (000) ST OT HOURLY 

LABOR
OWNED 
EQUIP

RENTED 
EQUIP TEMP MATL SALARY 

LABOR SBCNT COSTS TAX/INS. 
BONDS COST (000) PROJ. 

INDIRECTS SUBTOTAL
TOTAL COST

PER UNIT OF 
MEASURE

TOTAL TASK 
COST

TOTAL 
UNIT COST

PI 14 Motor Grader FOG HOUR 9.00 27.00 0.3 5 13.5 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 364.5 $365 $364.50 $0.01
L Operator HOUR 10.00 18.75 28.13 1.00 0.3 5 15.0 13.5 1.5 15.0 253.1 42.2 295.3 0.0 0.0 0.0 0.0 0.0 0.0 295.3 0 $295 $295.31 $0.01

ER D6 Dozer - LGP HOUR 10.00 65.88 1 5 50.0 0 0 0 0.0 0.0 0.0 0.0 3294.0 0.0 0.0 0.0 0.0 3294.0 0 $3,294 $3,294.00 $0.12
PI D6 Dozer - LGP FOG HOUR 9.00 30.81 1 5 45.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1386.6 $1,387 $1,386.56 $0.05
L Operator HOUR 10.00 18.75 28.13 2.00 1 5 50.0 40.0 10 50.0 750.0 281.3 1,031.3 0.0 0.0 0.0 0.0 0.0 0.0 1031.3 0 $1,031 $1,031.25 $0.04

M 6-IN Rock - Delivered and Directly Placed Ton 1.00 20.00 39,485     1 39485.2 0 0 0 0.0 0.0 0.0 0.0 0.0 789,703.2 0.0 0.0 0.0 789703.2 0 $789,703 $789,703.17 $29.73 $798,870 $30.08
11g 27,538             CY Construct Rock Blanket Cover

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 36.25 1 10 100.0 0 0 0 0.0 0.0 0.0 0.0 3625.0 0.0 0.0 0.0 0.0 3625.0 0 $3,625 $3,625.00 $0.13
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 1 10 90.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1220.6 $1,221 $1,220.63 $0.04
L Operator HOUR 10.00 18.75 28.13 2.00 1 10 100.0 80.0 20 100.0 1500.0 562.5 2,062.5 0.0 0.0 0.0 0.0 0.0 0.0 2062.5 0 $2,063 $2,062.50 $0.07

ER D6 Dozer - LGP HOUR 10.00 65.88 1 10 100.1 0 0 0 0.0 0.0 0.0 0.0 6591.3 0.0 0.0 0.0 0.0 6591.3 0 $6,591 $6,591.29 $0.24
PI D6 Dozer - LGP FOG HOUR 9.00 30.81 1 10 90.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 2774.5 $2,775 $2,774.51 $0.10
L Operator HOUR 10.00 18.75 28.13 2.00 1 10 100.1 80.0 20 100.1 1500.8 562.8 2,063.5 0.0 0.0 0.0 0.0 0.0 0.0 2063.5 0 $2,064 $2,063.53 $0.07

M 3-in Rock - Delivered Ton 1.00 20.00 38,553.2  1 38553.2 0 0 0 0.0 0.0 0.0 0.0 0.0 771,064.0 0.0 0.0 0.0 771064.0 0 $771,064 $771,064.00 $28.00 $789,400 $28.67
11h 12,875             CY Construct Embankment Toe Protectiion - Filter

ER D6 Dozer - LGP HOUR 10.00 65.88 1 4 40.0 0 0 0 0.0 0.0 0.0 0.0 2632.6 0.0 0.0 0.0 0.0 2632.6 0 $2,633 $2,632.56 $0.20
PI D6 Dozer - LGP FOG HOUR 9.00 30.81 1 4 36.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1108.1 $1,108 $1,108.14 $0.09
L Operator HOUR 10.00 18.75 28.13 2.00 1 4 40.0 32.0 7.99 40.0 599.4 224.8 824.2 0.0 0.0 0.0 0.0 0.0 0.0 824.2 0 $824 $824.18 $0.06

ER 966 Wheel Loader HOUR 10.00 50.74 1 4 40.0 0 0 0 0.0 0.0 0.0 0.0 2027.5 0.0 0.0 0.0 0.0 2027.5 0 $2,028 $2,027.51 $0.16
PI 966 Wheel Loader FOG HOUR 9.00 26.53 1 4 36.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 954.2 $954 $954.17 $0.07
L Operator HOUR 10.00 18.75 28.13 2.00 1 4 40.0 32.0 7.99 40.0 599.4 224.8 824.2 0.0 0.0 0.0 0.0 0.0 0.0 824.2 0 $824 $824.18 $0.06

M Sand - Delivered and direct placed Tons 1.00 20.00 19,312.5  1 19312.5 0 0 0 0.0 0.0 0.0 0.0 0.0 386,250.0 0.0 0.0 0.0 386250.0 0 $386,250 $386,250.00 $30.00 $394,620 $30.65
11i 260                   CY Construct Tailings Cover Drainage Channel Filter

ER D6 Dozer - LGP HOUR 10.00 65.88 1 0.8 8.0 0 0 0 0.0 0.0 0.0 0.0 525.1 0.0 0.0 0.0 0.0 525.1 0 $525 $525.06 $2.02
PI D6 Dozer - LGP FOG HOUR 9.00 30.81 1 0.8 7.2 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 221.0 $221 $221.02 $0.85
L Operator HOUR 10.00 18.75 28.13 2.00 1 0.8 8.0 6.4 1.59 8.0 119.6 44.8 164.4 0.0 0.0 0.0 0.0 0.0 0.0 164.4 0 $164 $164.38 $0.63

ER 950 Wheel Loader HOUR 10.00 48.83 1 0.8 8.0 0 0 0 0.0 0.0 0.0 0.0 389.2 0.0 0.0 0.0 0.0 389.2 0 $389 $389.18 $1.50
PI 950 Wheel Loader FOG HOUR 9.00 23.57 1 0.8 7.2 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 169.1 $169 $169.10 $0.65
L Operator HOUR 10.00 18.75 28.13 2.00 1 0.8 8.0 6.4 1.59 8.0 119.6 44.8 164.4 0.0 0.0 0.0 0.0 0.0 0.0 164.4 0 $164 $164.38 $0.63

M CDOT Type I Bedding - Delivered to Staging Area Ton 1.00 17.00 243 1 242.7 0 0 0 0.0 0.0 0.0 0.0 0.0 4,125.3 0.0 0.0 0.0 4125.3 0 $4,125 $4,125.33 $15.87
M CDOT Type II Bedding - Delivered to Staging Area Ton 1.00 17.00 121 1 121.3 0 0 0 0.0 0.0 0.0 0.0 0.0 2,062.7 0.0 0.0 0.0 2062.7 0 $2,063 $2,062.67 $7.93 $7,821 $30.08

11j 770                   CY Construct Tailings Cover Drainage Channel Rip-Rap
ER 318 Excavator HOUR 10.00 54.69 1 0.9 8.8 0 0 0 0.0 0.0 0.0 0.0 482.9 0.0 0.0 0.0 0.0 482.9 0 $483 $482.91 $0.63
PI 318 Excavator FOG HOUR 9.00 21.20 1 0.9 7.9 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 168.5 $169 $168.50 $0.22
L Operator HOUR 10.00 18.75 28.13 0.00 1 0.9 8.8 8.8 0 8.8 165.6 0.0 165.6 0.0 0.0 0.0 0.0 0.0 0.0 165.6 0 $166 $165.56 $0.22

ER 950 Wheel Loader HOUR 10.00 48.83 1 0.9 8.8 0 0 0 0.0 0.0 0.0 0.0 431.2 0.0 0.0 0.0 0.0 431.2 0 $431 $431.17 $0.56
PI 950 Wheel Loader FOG HOUR 9.00 23.57 1 0.9 7.9 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 187.3 $187 $187.35 $0.24
L Operator HOUR 10.00 18.75 28.13 0.00 1 0.9 8.8 8.8 0 8.8 165.6 0.0 165.6 0.0 0.0 0.0 0.0 0.0 0.0 165.6 0 $166 $165.56 $0.22

M Rip-Rap (12-18-In) Ton 1.00 20.00 1078 1 1078.0 0 0 0 0.0 0.0 0.0 0.0 0.0 21,560.0 0.0 0.0 0.0 21560.0 0 $21,560 $21,560.00 $28.00 $23,160 $30.08

V Reclamation of Decommissioned Site

12a 58                     AC Site Grading (Mill & Ore Pad)
ER 14 Motor Grader HOUR 10.00 65.70 1 12 115.1 0 0 0 0.0 0.0 0.0 0.0 7562.1 0.0 0.0 0.0 0.0 7562.1 0 $7,562 $7,562.07 $130.38
PI 14 Motor Grader FOG HOUR 9.00 27.00 1 12 103.6 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 2796.9 $2,797 $2,796.93 $48.22
L Operator HOUR 10.00 18.75 28.13 0.00 1 12 115.1 115.1 0 115.1 2158.1 0.0 2,158.1 0.0 0.0 0.0 0.0 0.0 0.0 2158.1 0 $2,158 $2,158.13 $37.21

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 36.25 1 12 115.1 0 0 0 0.0 0.0 0.0 0.0 4172.4 0.0 0.0 0.0 0.0 4172.4 0 $4,172 $4,172.38 $71.94
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 1 12 103.6 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1404.9 $1,405 $1,404.94 $24.22
L Operator HOUR 10.00 18.75 28.13 0.00 1 12 115.1 115.1 0 115.1 2158.1 0.0 2,158.1 0.0 0.0 0.0 0.0 0.0 0.0 2158.1 0 $2,158 $2,158.13 $37.21 $20,250 $349.14

12b 1                       AC Site Grading (Roads)
ER 14 Motor Grader HOUR 10.00 65.70 1 0.2 2.3 0 0 0 0.0 0.0 0.0 0.0 151.1 0.0 0.0 0.0 0.0 151.1 0 $151 $151.11 $125.93
PI 14 Motor Grader FOG HOUR 9.00 27.00 1 0.2 2.1 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 55.9 $56 $55.89 $46.58
L Operator HOUR 10.00 18.75 28.13 0.00 1 0.2 2.3 2.3 0 2.3 43.1 0.0 43.1 0.0 0.0 0.0 0.0 0.0 0.0 43.1 0 $43 $43.13 $35.94

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 36.25 1 0.2 2.3 0 0 0 0.0 0.0 0.0 0.0 83.4 0.0 0.0 0.0 0.0 83.4 0 $83 $83.38 $69.48
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 1 0.2 2.1 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 28.1 $28 $28.07 $23.40
L Operator HOUR 10.00 18.75 28.13 0.00 1 0.2 2.3 2.3 0 2.3 43.1 0.0 43.1 0.0 0.0 0.0 0.0 0.0 0.0 43.1 0 $43 $43.13 $35.94 $405 $337.50

12c 3                       AC Site Grading (General Site)
ER 14 Motor Grader HOUR 10.00 65.70 1 0.1 0.5 0 0 0 0.0 0.0 0.0 0.0 33.5 0.0 0.0 0.0 0.0 33.5 0 $34 $33.51 $12.89
PI 14 Motor Grader FOG HOUR 9.00 27.00 1 0.1 0.5 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 12.4 $12 $12.39 $4.77
L Operator HOUR 10.00 18.75 28.13 0.00 1 0.1 0.5 0.5 0 0.5 9.6 0.0 9.6 0.0 0.0 0.0 0.0 0.0 0.0 9.6 0 $10 $9.56 $3.68

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 38.87 1 0.1 0.5 0 0 0 0.0 0.0 0.0 0.0 19.6 0.0 0.0 0.0 0.0 19.6 0 $20 $19.63 $7.55
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 1 0.1 0.5 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 6.2 $6 $6.16 $2.37
L Operator HOUR 10.00 18.75 28.13 0.00 1 0.1 0.5 0.5 0 0.5 9.5 0.0 9.5 0.0 0.0 0.0 0.0 0.0 0.0 9.5 0 $9 $9.47 $3.64 $90 $34.62

13 61,820             CY Re-Topsoil All Remaining Areas
ER 966 Wheel Loader HOUR 10.00 46.88 1 10 102.0 0 0 0 0.0 0.0 0.0 0.0 4783.6 0.0 0.0 0.0 0.0 4783.6 0 $4,784 $4,783.64 $0.08
PI 966 Wheel Loader FOG HOUR 9.00 26.53 1 10 91.8 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 2436.5 $2,437 $2,436.52 $0.04
L Operator HOUR 10.00 18.75 28.13 2.00 1 10 102.0 81.6 20.4 102.0 1530.6 574.0 2,104.6 0.0 0.0 0.0 0.0 0.0 0.0 2104.6 0 $2,105 $2,104.58 $0.03

ER 740D Ejector HOUR 10.00 85.12 3 10 306.1 0 0 0 0.0 0.0 0.0 0.0 26056.9 0.0 0.0 0.0 0.0 26056.9 0 $26,057 $26,056.93 $0.42
PI 740D Ejector FOG HOUR 9.00 37.47 3 10 275.5 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 10322.9 $10,323 $10,322.94 $0.17
L Operator HOUR 10.00 18.75 28.13 2.00 3 10 306.1 244.9 61.2 306.1 4591.8 1,721.9 6,313.7 0.0 0.0 0.0 0.0 0.0 0.0 6313.7 0 $6,314 $6,313.73 $0.10

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 36.25 1 10 102.0 0 0 0 0.0 0.0 0.0 0.0 3699.0 0.0 0.0 0.0 0.0 3699.0 0 $3,699 $3,698.95 $0.06
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 1 10 91.8 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1245.5 $1,246 $1,245.53 $0.02
L Operator HOUR 10.00 18.75 28.13 2.00 1 10 102.0 81.6 20.4 102.0 1530.6 574.0 2,104.6 0.0 0.0 0.0 0.0 0.0 0.0 2104.6 0 $2,105 $2,104.58 $0.03Page 10 of 11



PROJECT:      Energy Fuels: Pinion Ridge Mill Closure ALPHA RESOURCE CODE
LOCATION:   Montrose County Colorado L = HOURLY LABOR               PI = PROJECT INDIRECTS
SCOPE: Scenario #2: Mill Decommissioning P = SALARIED LABOR            S = SUBCONTRACTORS

EO = EQUIPMENT                   U = TAXES/INS.BONDS
PREPARER: CCB ER = RENTED EQUIPMENT  M = MATERIALS

BID ITEM DIRECT COST SUBTOTALS $ (000)

WBS 
Code  QNTY UNIT

COST 
TYPE RESOURCE DESCRIPTION

UNIT OF 
MEAS

HRS 
PER 
DAY

 COST PER 
UNIT 

LABOR 
OT 

$/HR

# OT 
HRS/
DAY

# OF 
RES.

# OF 
DAYS

TOTAL 
MEASR 

QTY

ST HR 
QTY

OT 
HR 
QTY

LABOR 
TOT $ (000) ST OT HOURLY 

LABOR
OWNED 
EQUIP

RENTED 
EQUIP TEMP MATL SALARY 

LABOR SBCNT COSTS TAX/INS. 
BONDS COST (000) PROJ. 

INDIRECTS SUBTOTAL
TOTAL COST

PER UNIT OF 
MEASURE

TOTAL TASK 
COST

TOTAL 
UNIT COST

ER 14 Motor Grader HOUR 10.00 62.76 1 10 102.0 0 0 0 0.0 0.0 0.0 0.0 6404.0 0.0 0.0 0.0 0.0 6404.0 0 $6,404 $6,404.03 $0.10
PI 14 Motor Grader FOG HOUR 9.00 27.00 1 10 91.8 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 2479.6 $2,480 $2,479.57 $0.04
L Operator HOUR 10.00 18.75 28.13 2.00 1 10 102.0 81.6 20.4 102.0 1530.6 574.0 2,104.6 0.0 0.0 0.0 0.0 0.0 0.0 2104.6 0 $2,105 $2,104.58 $0.03

ER D6 Dozer XL HOUR 10.00 65.88 2 10 204.1 0 0 0 0.0 0.0 0.0 0.0 13444.8 0.0 0.0 0.0 0.0 13444.8 0 $13,445 $13,444.79 $0.22
PI D6 Dozer XL FOG HOUR 9.00 31.58 2 10 183.7 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 5800.4 $5,800 $5,800.36 $0.09
L Operator HOUR 10.00 18.75 28.13 2.00 2 10 204.1 163.3 40.8 204.1 3061.2 1,148.0 4,209.2 0.0 0.0 0.0 0.0 0.0 0.0 4209.2 0 $4,209 $4,209.15 $0.07 $93,510 $1.51

14a 34                     AC Seed, Fertilize, Mulch Cell A
S Hydroseeding AC 1.00 2070.00 34 1 34.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 70380.0 0.0 70380.0 0 $70,380 $70,380.00 $2,070.00 $70,380 $2,070

14b 71                     AC Seed, Fertilize, Mulch Remaining Areas
S Hydroseeding AC 1.00 2070.00 71 1 71.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 146970.0 0.0 146970.0 0 $146,970 $146,970.00 $2,070.00 $146,970 $2,070

15 1                       LS CONSTRUCTION MANAGEMENT
Yrs

P Supervisor Yr N/A 108000.00 0.00 0.00 1 2.7 2.7 2.7 0 2.7 291599.3 0.0 291,599.3 0.0 0.0 0.0 0.0 0.0 0.0 291599.3 0 $291,599 $291,599.28 $291,599.28
P Assistant Supervisor Yr N/A 74250.00 0.00 0.00 1 2.7 2.7 2.7 0 2.7 200474.5 0.0 200,474.5 0.0 0.0 0.0 0.0 0.0 0.0 200474.5 0 $200,475 $200,474.51 $200,474.51
P Administrator Yr N/A 54000.00 0.00 0.00 1 2.7 2.7 2.7 0 2.7 145799.6 0.0 145,799.6 0.0 0.0 0.0 0.0 0.0 0.0 145799.6 0 $145,800 $145,799.64 $145,799.64

$637,875 $637,875
16 1.00                  % BONDS

Project Bonds 1.00% 104,590.00 104590.0 104590.0 $104,590 104,590.00 $104,590
17 1                       LS Post-Closure Monitoring & Maintenance

L Operator / Utility HOUR 10.00 18.75 28.13 0.00 1 624 6240.0 6240.0 0 6240.0 117000.0 0.0 117,000.0 0.0 0.0 0.0 0.0 0.0 0.0 117000.0 0 $117,000 $117,000.00 $18.75

Sampling
PI Groundwater Yearly 0.00 12400.00 3 0 3.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 37200.0 $37,200 $37,200.00 $12,400.00
PI Surface Water Yearly 0.00 11200.00 3 0 3.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 33600.0 $33,600 $33,600.00 $11,200.00
PI Air - PM 10 Yearly 0.00 3800.00 3 0 3.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 11400.0 $11,400 $11,400.00 $3,800.00
PI Air - Hi Vol Yearly 0.00 7800.00 3 0 3.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 23400.0 $23,400 $23,400.00 $7,800.00
PI Radon Track Etch Yearly 0.00 380.00 3 0 3.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1140.0 $1,140 $1,140.00 $380.00
PI Gamma Yearly 0.00 1120.00 3 0 3.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 3360.0 $3,360 $3,360.00 $1,120.00

Site Repair
ER D4 Dozer - LGP HOUR 8.00 23.41 1 9.0 72.0 0 0 0 0.0 0.0 0.0 0.0 1685.5 0.0 0.0 0.0 0.0 1685.5 0 $1,686 $1,685.52 $23.41
PI D4 Dozer - LGP FOG HOUR 8.00 9.75 1 9.0 72.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 702.0 $702 $702.00 $9.75
S Hydroseeding AC 0.00 2400.00 1.5 1 1.5 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 3600.0 0.0 3600.0 0 $3,600 $3,600.00 $2,400.00 $233,088 $233,088

18 1                       LS Decommissioning of Monitoring Systems
S Abaondon 16 Water Wells LF 0.00 15.00 3660 0 3660.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 54900.0 0.0 54900.0 0 $54,900 $54,900.00 $15.00
S Demolish 2 Towers CF 0.00 0.10 4680 0 4680.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 468.0 0.0 468.0 0 $468 $468.00 $0.10
S Disposal of 2 Towers CY 0.00 3.71 173 0 172 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 637.4 0.0 637.4 0 $637 $637.40 $3.71
S Demolish 3 Platforms CF 0.00 0.10 2160 0 2160.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 216.0 0.0 216.0 0 $216 $216.00 $0.10
S Disposal of 3 Platforms CY 0.00 3.71 80 0 80.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 296.8 0.0 296.8 0 $297 $296.80 $3.71
S Demolish 2 Conex's CF 0.00 0.10 3600 0 3600.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 360.0 0.0 360.0 0 $360 $360.00 $0.10
S Disposal of 2 Conex's CY 0.00 3.71 133 0 133.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 493.4 0.0 493.4 0 $493 $493.43 $3.71
S Topsoil CY 0.00 1.51 370 0 370.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 558.7 0.0 558.7 0 $559 $558.70 $1.51
S Hydroseeding AC 0.00 2400.00 0.5 0 0.5 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1200.0 0.0 1200.0 0 $1,200 $1,200.00 $2,400.00 $59,130 $59,130

19 1                       LS Site Monitoring & Maintenance
S Site Monitoring & Maintenance LS 1.00 $827,590 1 1 1.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 $827,590 0.0 $827,590 0 $827,590 $827,590.00 $827,590.00 $827,590 $827,590

20 1                       LS State Administration Fee
S State Administration Fee LS 1.00 $214,860 1 1 1.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 $214,860 0.0 $214,860 0 $214,860 $214,860 $214,860 $214,860 $214,860

TOTAL $2,026,343 $0 $1,577,499 $4,640,595 $0 $1,781,367 $104,590 $10,130,393 $1,768,089 $11,898,482 $11,898,481 $11,898,480
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Project Summary By Task 
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