
RCTF Implementation of Recommendations  
 
 
HCPF, CDHS and CDPHE engaged Government Performance Solutions (GPS) to manage the project. GPS assisted the 
Departments on the development of:  1) governance structures, 2) implementation plan, 3) reporting disciplines, and 4) 
communications. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

RCTF Implementation Dashboard

Report Date:  4/29/2016 

Project Status:  In progress /  
On target 

% Completed:  10% 
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The RCTF Sponsor workgroup reviewed and 
prioritized each of the 10 recommendations and 
corresponding 87 separate major action steps 
required to implement the recommendations 
(Figure 2).  
 
There is a dashboard that is updated twice a month 
to indicate implementation progress on the high 
priority tasks (Figure 3) with a summary of progress 
on each of the 10 recommendations (see page 2). 



RCTF Implementation of Recommendations  
Summary of Progress 
Recommendation  Sponsor   Schedule 

Status 
Resources  Comments 

1:  Waiver Redesign  Jed  In 
progress /
On target 

Potential 
Issues 

Funding for actuary 

2:  Include Persons with IDD in the 
MH System 

Jed  In 
progress /
On target 

Potential 
Issues 

Waiting for Temp FTE hire  

3:  Workforce Development  Mark  In 
progress /
On target 

Potential 
Issues 

CDHS Budget request to 
fund FTE/Develop Training; 
waiting or OBH to hire 
additional FTEs prior to 
addressing 

4: Enhanced Transition Planning 
Process 

Mark  In 
progress /
On target 

Good  Decision Needed:  how do 
you want to address? (e.g. 
gap analysis, other) 

5:  Care Coordination  Jed  In 
progress /
On target 

Good  75% complete 

6:  No Reject/No Eject Clause  Jed, Mark & Randy  Not 
started 

   All tasks are foundational 

7:  Statewide Crisis Stabilization  Jed & Mark  In 
progress /
On target 

Potential 
Issues 

ILD, Crisis stabilization new 
Rules & Tyler reached out to 
HMA, need actuary for I/DD 
acute treatment units 

8: HCBS Compliance Costs and 
Transition 

Jed & Mark  In 
progress /
On target 

Good  HCPF providing CDHS info to 
do RC cost analysis for HCBS 
compliance w/CMS Rule by 
6/30/16 

9: ICF Bed Consolidation  Jed & Mark  Not 
started 

Potential 
Issues 

RC and community cost 
comparison of ICFs; 
Decision Needed:  do 
internally or via actuary? 

10: RCTF Implementation and 
Progress Reporting 

Jed  In 
progress /
On target 

Good  25% complete;  
Upcoming deliverables: JBC 
report post to website, June 
Tri‐Agency Board Meeting & 
July JBC report 

 
 
 
 
 
 
 
 


