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CDLE-Worker'sCompensation-
AD-OnlineSurchargePayment
Processing Phase II

2.3 Requirements Gathering / Spec Writing  1,249.78 237.50 100% 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

CI-Internal-PMODevelopment 1 PMO Development Activities  11,361.42 1,341.75 11% 10,938.42 1.00 0.00 0.00 0.00 1.00 0.00 0.00 2.00

CI-Internal-PortalRedesign-

InfoArchDataModel

2.3 Requirements Gathering / Spec Writing  160.00 21.00 100% 0.00 0.00 0.00 0.00 1.00 0.00 0.00 0.00 1.00

2 Fixed Duration  40.00 0.00 100% 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

 4 Fixed Duration Effort Driven - JW  48.00 0.00 100% 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

 5 Test  128.00 0.00 100% 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

2.1.1 Teleconference - Planning  1.00 1.00 100% 0.00 1.00 0.00 0.00 0.00 0.00 0.00 0.00 1.00

 3.1.1 Execute Security Agreement  2.00 0.00 100% 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

 3.1.2 Execute NDA  2.00 1.00 100% 0.00 1.00 0.00 0.00 0.00 0.00 0.00 0.00 1.00

 3.2.1 Teleconference - Execution  1.00 1.00 100% 0.00 0.00 1.00 0.00 0.00 0.00 0.00 0.00 1.00

 3.2.2 Deploy Vanity URL  5.00 3.00 100% 0.00 0.00 0.00 1.00 0.00 1.00 0.00 0.00 2.00

4.1 Migration  60.00 14.00 100% 0.00 0.00 0.00 0.00 0.00 2.00 0.00 0.00 2.00

 5.1 Release to Production Package  168.00 17.00 100% 0.00 0.00 0.00 0.00 1.00 2.00 0.00 0.00 3.00

3.2 Approve Application  40.00 2.00 100% 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

 3.3 Put App into Wiki  56.00 4.00 100% 0.00 0.00 0.00 0.00 1.00 1.00 0.00 0.00 2.00

Test 1 Test-bug remediation  608.00 1.00 100% 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

7.5.1.1 If DNS will need a virtual host include virtual ho...  128.00 10.00 100% 0.00 0.00 1.00 2.00 2.00 0.00 0.00 0.00 5.00

 7.5.2 Schedule decommission of existing site (only inter...  128.00 2.00 100% 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

 7.5.3 Schedule DNS with Ron Applebach (DNS Admin) @ Stat...  128.00 2.00 100% 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

 7.5.4 Send external DNS request to proper DNS web addres...  128.00 0.00 100% 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

  Project Work 10,938.42 4.00 3.00 6.00 6.00 7.00 0.00 0.00 26.00

Show Totals for Non-Project Work 0.00 4.00 4.00 2.00 3.00 2.00 0.00 0.00 15.00

  Grand Totals 10,938.42 8.00 7.00 8.00 9.00 9.00 0.00 0.00 41.00
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