
 
 
 
 
 
 
Day Date Release Activities 
Thursday October 8  12:00PM-1:30PM  October Build Knowledge Transfer Call 

Conference Line (Local): 720-279-0026 
Conference Line (Long Distance): 1-877-820-7831 
Passcode: 349141# 

Friday October 16  8:00AM-12:00PM UPA Outage 
Sunday October 18  CBMS/PEAK October Build moved to Production 
Monday October 19  8:00AM-4:00PM  Command Center 

Conference Line (Local): 720-279-0026 
Conference Line (Long Distance): 1-877-820-7831 
Passcode: 349141# 
 12:00PM-1:00PM  Post-Build Call – Summary of System Performance and Known Issues 

Conference Line (Local): 720-279-0026 
Conference Line (Long Distance): 1-877-820-7831 
Passcode: 349141# 
 1:00PM-6:00PM TRN Outage 

Tuesday October 20  8:00AM-4:00PM  Command Center 
Conference Line (Local): 720-279-0026 
Conference Line (Long Distance): 1-877-820-7831 
Passcode: 349141# 
 12:00PM-1:00PM  Post-Build Call – Summary of System Performance and Known Issues 

Conference Line (Local): 720-279-0026 
Conference Line (Long Distance): 1-877-820-7831 
Passcode: 349141# 

Wednesday October 21  12:00PM-1:00PM  Post-Build Call – Summary of System Performance and Known Issues 
Conference Line (Local): 720-279-0026 
Conference Line (Long Distance): 1-877-820-7831 
Passcode: 349141# 

Thursday October 22  12:00PM-1:00PM  Post-Build Call – Counties – Summary of System Performance and Known 
Issues 
Conference Line (Local): 720-279-0026 
Conference Line (Long Distance): 1-877-820-7831 
Passcode: 349141# 
 3:00PM-3:45PM  Post-Build Call –CBOs – Summary of PEAK System Performance and Known 

Issues 
Conference Line (Local): 720-279-0026 
Conference Line (Long Distance): 1-877-820-7831 
Passcode: 349141# 

Friday October 23  8:00AM-12:00PM UPA Outage 
 12:00PM-1:00PM  Post-Build Call – Summary of System Performance and Known Issues 

Conference Line (Local): 720-279-0026 
Conference Line (Long Distance): 1-877-820-7831 
Passcode: 349141# 

Monday October 26  1:00PM-6:00PM TRN Outage 
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