

MIIDB Project Timeline Revision

January 12, 2007

Due to project delays, the timeline for the processing of production automobile policy files by the MIIDB system at Colorado.gov has been modified from January 15th, 2007 to **January 22nd, 2007**. Colorado law enforcement has been notified of the transition from Explore to Colorado.gov and that reliance on proof of insurance cards will be necessary, as recently purchased insurance may not show as insured on the database until final production processing is completed on January 22, 2007.

Please review the MIIDB transition dates below:

December 29 th , 2006	Cutoff for file submission to Explore
January 2 nd , 2007	Begin to send files to Colorado.gov. Processing of production files will be delayed until MIIDB is operational.
January 22nd, 2007	Production file processing begins at Colorado.gov

Colorado.gov continues to test files from insurance companies to ensure policy files meet expectations and the MIIDB system processes data correctly.

Any questions regarding the transition to Colorado.gov can be sent to:

miidbsupport@www.colorado.gov

Please Note: Insurance companies will not be penalized (Fines for Failure to Report) for not reporting weekly until after production file processing begins at Colorado.gov.