



Colorado Public Safety Broadband Timeline: 2017 - 2018



- Opt-Out
- Make RFP Award
 - Identify & implement governance
 - Submit plan to FCC to demonstrate interoperability
 - With FCC approval, submit plan to NTIA - consider applying for NTIA grant funding to build network
 - Negotiate lease agreement (SMLA) with FirstNet
 - Deploy Network



- FN 1st 100 Days*
- Prelim, Critical & Network Design Reviews - incl. Coverage, Population & Coverage Maps
 - Network Product & Service Roadmap
 - Mission Critical Service Roadmap
 - Device Roadmap
 - Network Implementation Plan
 - State Plan Portal

- Opt-In
- Determine state advocacy role on behalf of state, local and tribal agencies in ensuring FN/partner deploy state network as proscribed, user adoption outreach/ education
 - Use SLIGP 2.0 funds to continue program
 - 5 Year Network Deployment
 - Agency Adoption?

***All dates are estimations based on FN materials**