



COLORADO

Division of Homeland Security & Emergency Management

Department of Public Safety

Mitigation and Recovery Program Report

November 4, 2014

DHSEM is coordinating the following mitigation and recovery efforts with government, private-nonprofit organization, and other critical partners.



Disaster Case Management Monitoring Team Visit: L-R Robyn Knappe, Sharon Meng, Susan Pederson, Trena Morse, Joan Cernich, Kathy O'Day, Phyllis Kane, Chuck Sullivan, Diane Elio (not pictured, Steve Boand, Emily Valora, Tjhan Sunghan, Dan Carlson, Marilyn Gally)

Assistance for Individuals, Households and Small Businesses

Program FEMA Disaster Case Management Program (DCM)
Lead State Agency Colorado Division of Homeland Security and Emergency Management
DHSEM POC Robyn Knappe, State Voluntary Agency Liaison (VAL)

Program Update

- The Individual Assistance (IA) Branch, Disaster Case Management (DCM) monitoring team from FEMA National HQ and Region VIII made a site visit to DHSEM on Oct. 28-29, 2014. The purpose of a monitoring visit is a preventative process to identify any gaps in grant management and share good grant management and grant oversight processes. Both the fiscal and programmatic side is examined. Lutheran Family Services (LFS) and Catholic Charities (CC) also participated as contracted case management agencies. The State was praised by FEMA for integrating the DCM staff with the non-DCM case management staff statewide. This is a reflection of the partnerships between Colorado's non-profits and government agencies focused on the mission of helping survivors after a disaster.

Economic and Community Recovery

Program State Disaster Emergency Fund
Lead State Agency DHSEM
DHSEM POC Steve Boand, Recovery Manager

Program Update

- 214 state and local agency representatives from communities participating in the ongoing Public Assistance (PA) program and the Hazard Mitigation Grant Program (HMGP) attended workshops offered by FEMA's Disaster Procurement Assistance Team (DPAT) on Oct. 30 and 31. This training provided participants with a valuable opportunity to ask questions and gain insights about these complex programs from FEMA's team of experts.



DPAT Training Session

Program Recovery Planning
DHSEM POC Olivia Stinson, Recovery Specialist - Planning

Program Update

- Recovery Program Team members delivered the *Recovery from Disaster: The Local Government Role (G-270.4)* course in Lake County on Oct. 29. There were twenty-three participants came from Lake, Summit, and Otero counties, the Town of Leadville and St. Vincent Hospital. The training focused on issues and lessons learned from recent disasters in Colorado as an addition to the basic training. The training emphasized the development of local recovery plans using lessons-learned to better equip local governments to transition from response to short and long term recovery.

Program FEMA Public Assistance Program (PA)
Lead State Agency DHSEM
DHSEM POC Johan Barrios, Recovery Specialist
Guidance <http://www.fema.gov/public-assistance-local-state-tribal-and-non-profit/>

Program Update

- Five hundred twenty-two (522) quarterly reports were reviewed and submitted to FEMA for Quarter Four. The timely submission of sub grantee reports was greatly appreciated and enabled the State to submit the overall report to FEMA on time.
- Seven (7) requests for reimbursements (RFRs) were submitted in the last week.
- Twenty-nine (29) RFRs have been recommended for payment in the last week.
- The total amount of RFRs is now at 521, of which 199 are complete. \$80.0M is the total amount requested, \$70.1M is considered initially eligible, \$25.9 has been recommended for payment.
- There have been twenty-nine payments made in the last week for a total of \$1.9 million, including federal and state share.
- Four requests for scope changes were submitted in the last week bringing the total to 133 requests. Eight requests were completed in the last week.

- **Announcements:** Due to a recent injury Johan Barrios has limited mobility and is unable to attend any off site meetings for the next three to four weeks. Thank you for your patience!
- **Important Dates:** Next PA call is November 21, 2014.

Program HUD CDBG-DR Infrastructure (CDBG-DR)
Lead State Agency DHSEM
DHSEM POC Jill Hart, Recovery Specialist
Guidance Action Plan - <http://dola.colorado.gov/cdbg-dr/content/action-plans>
Forms <http://dola.colorado.gov/cdbg-dr/content/impacted-areas>

Program Update

The following table summarizes the current status of the CDBG-DR Program. Two additional Notice to Proceed letters (Award Letters) were sent out during the past week bringing the total projects to 13.

	Count		Dollar Amount	
	This Week	Cumulative	This Week	Cumulative
Infrastructure (\$19.4M)				
Projects accepted through NOI	0	53	\$0	\$17,781,861
Applications Received	0	54	\$0	\$18,707,578
Award Letters	2	13	\$615,754	\$1,655,072
Under Contract	0	0	\$0	\$0

Hazard Mitigation

Program FEMA Hazard Mitigation Grant Program (HMGP)
Lead State Agency DHSEM
DHSEM POC Scott Baldwin, Mitigation Specialist
Guidance FEMA HMGP guidance documents may be found at <http://www.fema.gov/hazard-mitigation-grant-program>

Program Update

HMGP is open for five disasters: DRs 1762, 4067, 4133, 4134, and 4145.

- Letters conveying the final results of each HMGP application reviewed by the State Hazard Mitigation Team were sent to the application’s primary and secondary contacts via email on October 17, 2014.
- Projects that are moving forward or in the fiscally constrained category should respond promptly to the Request for Information (RFI) and coordinate with their AMEC point of contact. We encourage applications that were not selected to move forward to be retained by sub-applicants for future HMGP opportunities.
- DHSEM’s Mitigation staff attended the FEMA Disaster Procurement Assistance Team (DPAT) training at the Federal Center recently in support of communities receiving federal grant assistance. Slides from the presentation will be sent by FEMA staff to those who signed the attendance sheet at the training.
- DHSEM Mitigation staff met with experts from the U.S. Department of Housing and Urban Development (HUD) Region VIII, FEMA Region VIII, and the Department of Local Affairs (DOLA) Division of Housing recently. The highly productive discussion helped the DHSEM strategize and coordinate with state and federal partners for the Uniform Relocation Act (URA) regarding HMGP & CDBG-DR.
- **Tip of the Week:** Are you familiar with the FEMA Request for Information (RFI) process? Review pages fifty-seven (57) and fifty-eight (58) of the HMA Guidance for helpful tips and overview of the timelines expected in the FEMA RFI process.

Program FEMA Pre-Disaster Mitigation Grant Program (PDM)
Lead State Agency DHSEM
DHSEM POC Scott Baldwin, Mitigation Specialist

Program Update

- Colorado Springs, Longmont, Platte Canyon and Woodland Park submitted their quarterly reports. Requests for \$325,228 in reimbursement on five pre-disaster mitigation projects were received and are being processed.

Program Mitigation Planning
Lead State Agency DHSEM
DHSEM POC Patricia Gavelda, Mitigation Planner

Program Update

- Adams County's Integrated Comprehensive/Mitigation Plan received official FEMA approval on October 29th.
- Ouray County's Hazard Mitigation Plan Update received Approvable Pending Adoption (APA) status from FEMA on Oct. 29, 2014.
- The Potential Consultant List for local HMP development has been updated and is posted on the DHSEM website.
- Plan reviews and revisions are ongoing, as well as procuring adoptions for plans in current APA status.

Volunteer Coordination

Lead State Agency Colorado Recovery Office
DHSEM POC Robyn Knappe, State Voluntary Agency Liaison

Program Update

- The Emergency Support Function (ESF) 6 Emergency Feeding Committee met on Oct. 27th to continue the development of the Emergency Feeding Annex for the State Emergency Operations Plan (SEOP). This committee was started during the 2013 floods. We anticipate the annex will be completed by January 2015.



The ESF 6 Feeding Committee Meeting

Mitigation and Recovery Section Points of Contact

Name	Program	Email	Telephone
Abbott, Susan	Recovery Specialist	Susan.abbott@state.co.us	(720)852-6699
Baldwin, Scott	Mitigation Specialist	Scott.Baldwin@state.co.us	(720) 852-6696 (o) (303) 877-8313 (c)
Barrios, Johan	Recovery Specialist	Johan.Barrios@state.co.us	(720) 852-6702 (o) (720) 557-0162 (c)
Boand, Steve	Recovery Manager	Steven.Boand@state.co.us	(303) 915-6063 (c)
Butterbaugh, Deanna	Mitigation Specialist-Construction	Deanna.Butterbaugh@state.co.us	(720) 852-6697 (o) (303) 519-0999 (c)
Gally, Marilyn	Mitigation/Recovery Hazard Mitigation Officer	Marilyn.gally@state.co.us	(720) 852-6694 (o) (303) 489-2291 (c)
Gavelda, Patricia	Local Mitigation Planning Program Manager	Patricia.gavelda@state.co.us	(970) 749-8280
Hart, Jill	Recovery Specialist CDBG-DR	Jill.hart@state.co.us	(720) 852-6621 (o) (303) 589-1144 (c)
Horn, Jody	State Recovery Liaison	Jody.horn@state.co.us	(303) 915-6519
Klein, Kevin	Division Director and State Disaster Recovery Coordinator	Kevin.klein@state.co.us	
Knappe, Robyn	Voluntary Agency Liaison	Robyn.knappe@state.co.us	(720) 852-6617 (o) (303) 503-1757 (c)
Middleton, Rosalyn	Recovery Specialist	Rosalyn.middleton@state.co.us	
Moore, Donald	State Recovery Liaison	Donald.moore@state.co.us	(720) 913-2427 (o)
Moser, Greg	Grants Coordinator	Greg.moser@state.co.us	(720) 947-9729 (o)
Settle, Sean	Mitigation Specialist	Sean.settle@state.co.us	(303) 915-0245 (o)
Stinson, Olivia	Recovery Specialist - Planning	Olivia.stinson@state.co.us	(303) 912-0731 (o)
Trost, Micki	Strategic Communications Director	Micki.trost@state.co.us	(303) 472-4087 (c)
Webster, Kerry	Mitigation Specialist	Kerry.webster@state.co.us	(303) 915-2848 (o)