

CO Assessment Tool - Development and Piloting Plan

ID	Outline Number	Task Name	Duration	Start	Finish
1	1	Revised work plan approved	20 days	Fri 11/7/14	Thu 12/4/14
2	2	Memo summarizing pilot plans	10 days	Mon 11/24/14	Fri 12/5/14
3	3	CHF Grant	142 days	Fri 11/7/14	Mon 5/25/15
4	3.1	Level of Care Validation	140 days	Fri 11/7/14	Thu 5/21/15
22	3.2	Intake/Eligibility Screen	142 days	Fri 11/7/14	Mon 5/25/15
42	4	Support Planning Assessment (non-IDD)	300 days	Thu 5/15/14	Wed 7/8/15
43	4.1	Tool Development	149 days	Mon 12/8/14	Thu 7/2/15
63	4.2	Development of Training materials	39 days	Fri 5/15/15	Wed 7/8/15
69	4.3	Workgroup Role Play	1 day	Thu 5/15/14	Thu 5/15/14
70	5	Support Planning Assessment (IDD)	112 days	Thu 3/5/15	Fri 8/7/15
71	5.1	Tool Development	75 days	Thu 3/5/15	Wed 6/17/15
81	5.2	Adapt Training materials for IDD	20 days	Thu 7/9/15	Wed 8/5/15
87	5.3	Workgroup Role Play	2 days	Thu 8/6/15	Fri 8/7/15

CO Assessment Tool - Development and Piloting Plan

ID	Outline Number	Task Name	Duration	Start	Finish
88	6	Person-centered module	169 days	Fri 11/7/14	Wed 7/1/15
89	6.1	Tool Development	85 days	Fri 11/7/14	Thu 3/5/15
102	6.2	Piloting	84 days	Fri 3/6/15	Wed 7/1/15
113	7	Employment module	60 days	Thu 12/18/14	Wed 3/11/15
114	7.1	Tool Development	45 days	Thu 12/18/14	Wed 2/18/15
121	7.2	Workgroup Role Play	10 days	Thu 2/19/15	Wed 3/4/15
122	7.3	Tool ready for incorporation into Support Planning Assessment	5 days	Thu 3/5/15	Wed 3/11/15
123	8	Self-direction module	60 days	Thu 12/18/14	Wed 3/11/15
124	8.1	Tool Development	45 days	Thu 12/18/14	Wed 2/18/15
131	8.2	Workgroup Role Play	10 days	Thu 2/19/15	Wed 3/4/15
132	8.3	Tool ready for incorporation into Support Planning Assessment	5 days	Thu 3/5/15	Wed 3/11/15
133	9	TEFT and/or MMIS Development	157 days	Tue 9/1/15	Wed 4/6/16
134	9.1	Non-IDD Support Planning Assessment Small Scale Pilot	32 days	Tue 9/1/15	Wed 10/14/15
140	9.2	Non-IDD Support Planning Assessment Field Testing Pilot	125 days	Thu 10/15/15	Wed 4/6/16
153	9.3	IDD Support Planning Assessment Piloting	130 days	Tue 9/1/15	Mon 2/29/16
173	10	TEFT Start Date	0 days	Tue 9/1/15	Tue 9/1/15
174					