

CO Assessment Tool - Development and Piloting Plan

ID	Outline Number	Task Name	Duration	Start	Finish
175	11	December site visit	3 days	Mon 12/15/14	Wed 12/17/14
176	12	January site visit	3 days	Mon 1/26/15	Wed 1/28/15
177	13	March site visit	4 days	Tue 3/3/15	Fri 3/6/15
178	14	April site visit	4 days	Mon 4/13/15	Thu 4/16/15
179	15	May site visit	4 days	Tue 5/19/15	Fri 5/22/15
180	16	June site visit	4 days	Tue 6/16/15	Fri 6/19/15
181	17	July site visit	4 days	Mon 7/13/15	Thu 7/16/15
182	18	August Site Visit	4 days	Mon 8/10/15	Thu 8/13/15
183	19	September site visit	4 days	Mon 9/14/15	Thu 9/17/15
184	20	Site visit TBD	1 day?	Fri 11/7/14	Fri 11/7/14

