

Colorado Commission on Affordable Health Care
High Level Draft Outline/Back Out Schedule for November 15 Report

- I. Opening Letter from Chair with reference to 1st report – Keystone / Bill L
- II. Introduction and key themes - Keystone
 - a. Innovation, complicated and take care in jumping to solutions
- III. Synthesis of statewide meetings – Keystone
- IV. Recommendations – CHI and Keystone
 - a. For each topic, would have a template that includes:
 - Approach and background
 - Approved recommendations, evidence, impact (recognizing the diversity of evidence)
 - Type of change: regulatory/ legislative, or market
 - Partnerships needed to move recommendation forward
- V. Topics discussed but recommendations not developed – CHI and Keystone
 - a. Hospitals
 - b. End of Life
 - c. Market competition
 - d. Rural issues (DOI and CICP reports included)
- VI. Work moving forward/ conclusion – Keystone
- VII. Glossary – CHI and Keystone
- VIII. Appendix – Keystone and CHI

August 8 – Commission agrees to recommendations, improve clarify parking lot, future work

August 22 – CHI submits to Keystone template for section III (above) and suggested key themes (section I)

September 7 – Keystone submits detailed outline to Planning Committee for review

September 9 – Feedback from the Planning Committee on the detailed outline

September 12 – Feedback from Commission on high level outline

September 26 – CHI incorporates Commission’s feedback from September 7 and September 12 feedback and submits section IV in report form to Keystone

September 29 – Keystone sends planning committee draft report and receives comments by October 2

October 6 – CHI and Keystone incorporate planning group’s feedback and Keystone sends Commission draft report

October 14 – Commission provides feedback to Keystone and CHI on October 6 draft report. Keystone and CHI address feedback by 19th.

October 20 – Keystone sends planning committee second draft of the report

October 24 – Planning committee sends comments on second draft of report. Keystone and CHI address comments by the 26th.

October 27 – Keystone sends Commission second draft of the report

November 1 – Commission provides second round of comments to Keystone and CHI

November 15 – Final report submitted