




# SUMMARY OF THE PILOTS UNDER HCPF'S ASSESSMENT TOOL REDESIGN EFFORT



12/27/14




**Legend**

- Level of Care (LOC) Validation Study Activity
- Intake & Eligibility (I&E) Screen Pilot Activity
- Person-centered (PC) Module Pilot Activity


Piloting of the Support Planning Assessments will be funded by either the TEFT or MMIS redesign efforts and will occur sometime after 8/1/15



# 1) Level of Care Validation Study




# 2) Intake and Eligibility Screen Pilot





### 3) Person-centered Module Pilot



Tool Developed  
Feb. 2015

Purposes: 1) Test and refine workflow; and 2) Test and refine content

Pilot Worker Requirements

- 10 pilot workers
- 5 participants per worker, with 50 total
- \$50 per assessment and \$25 stipend for participants
- Participate in 1-2 hour focus group

Pilot Timeframe

- Recruiting: 4/15-21/15
- Training: 5/13-19/15
- Pilot runs from 5/20-6/16/15