

**Pacific Feature Steering Committee Report – June 2014**

**Location and Date**-----

CI Conference Room  
Thursday, June 19, 2014  
2:00 pm – 4:00 pm MDT

In an effort to accurately represent the work the team is focusing on, bug-fixes are included in this list as well as requested features. **Bugs are listed in Red.**

Status	Definition
Declined	Committee has declined request
In Development	Currently being developed
In Research	Currently being researched
Feedback	Requires additional feedback from requestor
Planned for Development	Committee has requested feature to be developed
Duplicate	Duplicate of existing request
In Production	Published to production

PAC-#	Description	Status - May 2014	Status - June 2014
2	SOLR Search cannot search documents larger than 10MB	Duplicate	In Production
7	Left Navigation Menu Accordion	Duplicate	In Production
12	Implement way to toggle unauthenticated user access to site nodes	In Research	In Research
13	Integrate Continuous Integration Testing Platform	In Development	In Development
26	Recreate Fatwire Environment within current Pacific Organic Group Structure	Duplicate	Duplicate
29	Integrate File Insert Module	In Research	In Research
30	Integrate Media Module	In Research	In Research
35	Add Video Field To Page Nodes	In Research	In Research
36	Define Disk Allocation Limits for Groups and Users	In Research	Planned for Development
37	Define allowed HTML for content body nodes	In Research	In Research
40	Setup environment variable for Private File System Path	In Development	In Development
47	Implement Content Workflow Process Within OG	In Research	In Research
48	Implement Dual Authentication Protocol For Admin Users	In Research	In Research
49	Implement Blog Commenting Functionality	In Research	In Research
50	Implement a "Most Popular" Dynamic View	In Research	In Research
51	Add Publish Date to News Item Display	In Research	In Research
52	Make Photo Slider View Subtext Display Optional	In Research	In Research
53	Add RSS Feed Functionality To Latest News View	Planned for Development	Planned for Development
58	Implement a more configurable Google Analytics OG Integration	In Research	In Research
63	Enable Advanced Templates on Nodes	In Research	In Research
65	Improve Node Linking Functionality	In Research	In Research
66	Implement Block Sliders For Nodes	In Research	In Research

73	Establish Public Testing Realm	In Development	In Development
75	As a Minisite Admin, I want to be able to determine which groups will return search results on each of my groups	In Research	In Research
83	Optimize Acquia Dev And Staging Environments	In Development	In Development
85	Implement Block Themes Module	In Research	In Research
86	As an MSA user, I want to be able to create and manage multiple calendars within the same group	In Research	In Research
87	As an MSA user, I want to be able to mark certain content and files as restricted so that only authenticated users can access them	In Research	In Research
88	As an authenticated user, I would like to be able to create event nodes with recurring dates	In Research	In Research
93	Implement Mandatory Capcha Field for Unauthenticated User Webforms	In Research	In Research
96	As an Admin, I need to make a single group inaccessible to users, then re-enable accessibility unauthenticated	Duplicate	In Research
97	Create Pop-up for Security Agreement when provisioning new Content Managers	Planned for Development	Planned for Development
99	Allow banner images to be configurable, clickable links	Planned for Development	Planned for Development
100	Make Easy Social Icons Optional	Planned for Development	Planned for Development
101	Implement a State Online services block on the minisite homepage template	In Research	In Research
103	Implement Environment Indication	Planned for Development	Planned for Development
106	When using the <nolink> tag in menu links, the menu styling for the item is broken	In Development	In Development
107	Banner and Slider Nodes do not have an Alt Text field	In Development	In Production
108	Jump To Navigation on Pacific pages is not group sensitive	In Development	In Development
110	Plus Sign on Collapsible Text Boxes Should Be Clickable	Planned for Development	In Production
117	Implement Automatic Log-Out Solution	Planned for Development	Planned for Development
118	URL Aliases Are Not Group Sensitive	In Development	In Development
119	Provide multiple users access to webform results	In Research	In Research
120	The CS Patrol and E3 Modules Are Preventing Organic Group Functionality	In Development	In Development
121	Allow footer area nodes to be editable with a WYSIWYG	Feedback	In Research
122	Implement ability to call classes for styling buttons	Feedback	Feedback
123	Implement File Management Library Solution	Duplicate	Duplicate
124	Allow for updated versions of files to be uploaded while maintaining the same URL	Duplicate	Duplicate
125	Implement Organic Group Sensitive Sitemapping Solution	Feedback	Feedback
126	Allow Top Navigation Links To Line Break	In Research	In Research
127	Implement non-contextual side-navigation menu that can be customized	In Research	In Development
128	Allow top navigation menu to be specified as sticky for specific content nodes	In Research	In Research
129	Allow top navigation to be turned on or off without disabling side navigation or breadcrumbs on nodes	In Research	In Research
130	Implement a dynamic "most-visited pages" page block that could be placed on the homepage or any sub-page	In Research	In Research
131	Allow MSA users to create sub-folders within the image upload interface	In Research	In Research
132	Enable Relative Path Linking to existing nodes within WYSIWYG	Feedback	In Research
133	Allow menus to show active state when viewing content	In Development	In Development
134	Integrate A File Update Solution for Pages	Duplicate	Duplicate
135	Implement solution to lock content during edit so that multiple users cannot attempt changes at the same time	In Research	In Research
136	Categories Taxonomy View - The term weight field has no effect	In Development	In Production
139	Categories Taxonomic View - Change View Order	Planned for Development	In Production
140	Categories Taxonomic View - Integrate Draggable Views for Related Content	Planned for Development	In Production

142	Contextual Left Navigation Menu does not function after two levels due to the auto-collapse setting	In Development	In Production
143	Files Removed from Content are still accessible	In Development	In Development
146	MSA users can edit some details of accounts outside of their group	In Development	In Development
149	Implement a File Management Solution	In Development	In Development
150	Categories Taxonomic View - Remove The "Reset To Alphabetical" Button From Terms View		Planned for Development
151	On A Mobile Browser, The Top Nav Menu Sometimes Shifts All Page Content To The Left		Planned for Development
152	Breadcrumbs display "&" Ampersand Incorrectly When Displayed As Link		Planned for Development
153	Drop-Down Menus Are Rendering Outside Of The Visible Page Area		Planned for Development
154	Table Formatting - Cell Padding Display		In Production
155	Change Lightweight Scheduler Cron - Run At Top Of Every Hour		In Production
157	Update Acquia Connector and SOLR Search Modules		In Production
158	Update OG PURL Module		In Development
159	Implement Varnish Cache over SSL		Planned for Development
160	Revert htaccess file to February and make revisions		In Production
161	Implement Memcache		In Development
162	Hotfix - After 1.9.0 Release, IMCE Buttons Do Not Appear		In Production
163	URL Hierarchy: Help Users Know Where They Are on the Website		Feedback
164	Ability to Hide Title Box and Background Color on Homepage Slider		Planned for Development
165	Ability to Change Background Color and Text Hover Color for Top Navigation		In Research
166	Utilize Flags Rather than Language Names for the Language Translate Feature		In Research
167	Ability to Link the Homepage Banner to the Homepage Across the Website		Duplicate
168	Ability to Remove Documents Permanently Without Having to Delete Revisions		In Research
169	Create a Shared Image Library Across each Website		In Research
170	Remove "Pacific" Proxy Name from All Pages		Declined
171	Ability to Turn Off h2 on Each Widget on Homepage		In Research
172	Ability to Edit the Style Sheet to Make the Website more Friendly to Individuals with Disabilities		In Research
173	Update the Footer Linking to Provide Options on How a Link Opens		Planned for Development
174	Add Rank/Ordering Functionality to Links Block		Planned for Development
175	Ability to Edit What is Displayed in the Footer Region		In Research
176	Incorporate a Plug-In to allow for Pages to be Printer-Friendly		Feedback
177	Separate the Breadcrumb Functionality from the Menu Structure		In Research
178	Ability to Style Page Node Titles		Declined
179	Ability to Exclude Pages from Search		In Research
180	Allow Quotations to be Optional when Utilizing the Collapse Feature		Planned for Development
181	Configure Plain Text Buttons Functionality to Strip Formatting with Existing Content in the WYSIWYG		In Research
182	Ability to Add a Border when Creating a Table		In Production
183	Allow For Display Of More Than Three Custom Blocks		In Research
184	Allow for Style Changes To Homepage Links Widget Header		In Research