

## CDPHE School-Based Health Center Program

### 2014-15 Contract Renewals

- Renewal of 15 contracts; 2<sup>nd</sup> year of 3-year cycle
- \$3.35m committed for Year 2 contract renewals

Task	Dates
FY 15 Budget Webinar	Mon, April 28, 2014 Noon – 1:00p.m.
Budgets Due	Mon, May 12, 2014
Budget Review by fiscal	May 12 - 23, 2014
Development of Grant Funding Change Letters	May 26 – May 30
SBHC Program Signature on Grant Funding Change Letters	Mon, June 16, 2014
Funding Notifications e-mailed	By June 30, 2014
Grant Funding Change Letters e-mailed to Contractors	By July 3, 2014
Contract Effective Date	Tue, July 1, 2014
Mandatory Contractor Post Award Meeting	Tue, July 29, 2014 9:00a.m. – 11:00a.m. CDPHE 4300 Cherry Creek Drive South Denver 5 <sup>th</sup> Floor Board Room
Quarterly Check-in Calls	Completed by: Sept 2014/Dec 2014/ March 2015 /June 2015
Tri-Annual CMS Reviews	Nov/March/July
Mid-Year Report	DUE Feb 27, 2015
Year End Report	DUE August 31, 2015