


COLORADO BOULEVARD RECONSTRUCTION Program Overview and Phasing



- **The City of Idaho Springs** will soon take over ownership of Colorado Boulevard, providing the opportunity to lead a project resulting in a city street design that meets the needs of the community.
- **In 2002**, CDOT and the City began work on the Colorado Boulevard Reconstruction Program. Funding constraints led to the design and construction of Phase I, the partial design of Phase II and the acknowledgment that Phase III will occur once additional funds are identified.



- **In 2015**, CDOT and the City entered into an agreement in which ownership of the road will be transferred, a process known as devolution. With this ownership comes the responsibility of creating and maintaining the city street.
- **CDOT** has provided the City \$21.9 million dollars to improve the road and provide for future maintenance. The City will also be receiving \$100,000 from CDOT to purchase used CDOT maintenance equipment or \$75,000 to purchase new equipment.

Phase	Status	Major Elements	Schedule
I	Complete	Sidewalks, retaining walls, formalized on-street parking	Complete
II	Design is complete	Sidewalks, retaining walls, formalized on-street parking	2016
III	Kickoff late Summer 2015	Safety, sidewalks, access control, and formalized parking	Summer 2015 - Fall 2017