

**WIOA Implementation**  
**Draft State Planning Process Timeline**  
**January 29, 2015**

**Known Factors**

Final Statutorily Required Submission Date: March 3, 2016

Targeted Colorado Submission Date: February 16, 2016

**Unified or Combined?**

	<b>Programs Included in Planning</b>
Unified	Adult, Dislocated Worker, Youth
Unified	Wagner-Peyser
Unified	Adult Education
Unified	Vocational Rehabilitation
Combined	Perkins Act
Combined	Soc. Sec. part a title IV - TANF
Combined	Trade Act
Combined	ch. 41 title 38, Vets
Combined	UI
Combined	Title V of Older Americans Act
Combined	HUD eta
Combined	CSBG eta
Combined	sec. 212 of Second Chance Act
<i>Combined</i>	<i>SNAP</i>
<i>Combined</i>	<i>Work programs under SNAP</i>

*Italicized are optional service delivery partners*

### **Proposed Milestones**

Kick Off: No later than July 7<sup>th</sup>, 2015

Local Plans Finalized: 9/30/2015

Regional Plans Finalized: 12/22/2015

State Plan Finalized: 2/16/16

### **Key Timing Considerations**

Number of programs and partners involved

Partner Review Processes

Public Comment Periods

Data Gathering, Analysis, and Exchange