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PROJECT:      Energy Fuels: Pinion Ridge Mill Closure ALPHA RESOURCE CODE
LOCATION:   Montrose County Colorado L = HOURLY LABOR               PI = PROJECT INDIRECTS
SCOPE: Scenario #2: Mill Decommissioning P = SALARIED LABOR            S = SUBCONTRACTORS

EO = EQUIPMENT                   U = TAXES/INS.BONDS
PREPARER: CCB ER = RENTED EQUIPMENT  M = MATERIALS

BID ITEM DIRECT COST SUBTOTALS $ (000)

WBS 
Code  QNTY UNIT

COST 
TYPE RESOURCE DESCRIPTION

UNIT OF 
MEAS

HRS 
PER 
DAY

 COST PER 
UNIT 

LABOR 
OT 

$/HR

# OT 
HRS/
DAY

# OF 
RES.

# OF 
DAYS

TOTAL 
MEASR 

QTY

ST HR 
QTY

OT 
HR 
QTY

LABOR 
TOT $ (000) ST OT HOURLY 

LABOR
OWNED 
EQUIP

RENTED 
EQUIP TEMP MATL SALARY 

LABOR SBCNT COSTS TAX/INS. 
BONDS COST (000) PROJ. 

INDIRECTS SUBTOTAL
TOTAL COST

PER UNIT OF 
MEASURE

TOTAL TASK 
COST

TOTAL 
UNIT COST

1 1                       LS Project Management, Engineering amd Overhead
S Prepare RIWP
S Prepare RI Report
S Prepare/Finalize RAWP (Closure Plan)

Management & Overhead $720,412.00 $720,412.00 $720,412.00 $720,412 $720,412
2 1                       LS Characterize / Identify Limits of Contamination

Remedial Investigation
L Radiological Foreman HOUR 8.00 124.63 0.00 0.00 1 60 480.0 480.0 0 480.0 59822.4 0.0 59,822.4 0.0 0.0 0.0 0.0 0.0 0.0 $59,822.40 0 $59,822.40 $59,822.00 $59,822.00
L Rad-Technician HOUR 8.00 63.00 0.00 0.00 6 60 2880.0 2880.0 0 2880.0 181440.0 0.0 181,440.0 0.0 0.0 0.0 0.0 0.0 0.0 $181,440.00 0 $181,440.00 $181,440.00 $181,440.00
M Rad Field Screening Instruments Day 1.00 300.00 60 1 60.0 0 0 0 0.0 0.0 0.0 0.0 0.0 18,000.0 0.0 0.0 0.0 18000.0 0 $18,000.00 $18,000.00 $18,000.00
S Radiological Sample Analysis EA 1.00 150.00 350 1 350.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 52500.0 0.0 52500.0 0 $52,500.00 $52,500.00 $52,500.00
S Geo-probe Drilling Contractor Vft 1.00 15.00 1500 1 1500.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 22500.0 0.0 22500.0 0 $22,500.00 $22,500.00 $22,500.00 $334,262 $334,262

3 Radiation Program & Industrial Hygiene (3rd party Oversight)
3a 1                       LS Support Personnel Radiation Monitoring

L Radiation Safety Officer HOUR 8.00 28.93 0.00 0.00 1 704 5633.0 5633.0 0 5633.0 162963.6 0.0 162,963.6 0.0 0.0 0.0 0.0 0.0 0.0 162963.6 0 $162,964 $162,963.57 $28.93
L Radiation Safety Technician HOUR 8.00 19.29 0.00 0.00 1 704 5633.0 5633.0 0 5633.0 108661.2 0.0 108,661.2 0.0 0.0 0.0 0.0 0.0 0.0 108661.2 0 $108,661 $108,661.16 $19.29
L Secretary / Clerk HOUR 8.00 7.86 0.00 0.00 1 704 5633.0 5633.0 0 5633.0 44275.6 0.0 44,275.6 0.0 0.0 0.0 0.0 0.0 0.0 44275.6 0 $44,276 $44,275.62 $7.86 $315,900 $315,900

3b 1                       LS Sampling & Analyses
L Radiation Safety Technician HOUR 1.12 19.29 28.94 0.00 1 702 783.9 783.9 0 783.9 15120.5 0.0 15,120.5 0.0 0.0 0.0 0.0 0.0 0.0 15120.5 0 $15,121 $15,120.53 $19.29

S Lungscan LS 0.00 189.44 27.0 0 0.0 0.0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 5114.9 0.0 5114.9 0 $5,115 $5,114.88 $189.44
S Bio-Assay LS 0.00 25.00 27.0 0 0.0 0.0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 675.0 0.0 675.0 0 $675 $675.00 $25.00
S Air Sample- Occupational (Breathing Zone) LS 0.00 425.00 267.3 0 0.0 0.0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 113602.5 0.0 113602.5 0 $113,603 $113,602.50 $425.00
S Air Sample- Environmental (Breathing Zone) LS 0.00 425.00 97.2 0 0.0 0.0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 41310.0 0.0 41310.0 0 $41,310 $41,310.00 $425.00
S Track - Etch LS 0.00 16.95 54.0 0 0.0 0.0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 915.3 0.0 915.3 0 $915 $915.30 $16.95
S OSL LS 0.00 45.00 151.2 0 0.0 0.0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 6804.0 0.0 6804.0 0 $6,804 $6,804.00 $45.00
S Surface Water LS 0.00 831.60 43.2 0 0.0 0.0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 35925.1 0.0 35925.1 0 $35,925 $35,925.12 $831.60
S Ground Water LS 0.00 321.80 64.8 0 0.0 0.0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 20852.6 0.0 20852.6 0 $20,853 $20,852.64 $321.80
S Air - PM10 LS 0.00 27.00 259.2 0 0.0 0.0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 6998.4 0.0 6998.4 0 $6,998 $6,998.40 $27.00
S Air - Hi Vol Rads LS 0.00 385.00 43.2 0 0.0 0.0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 16632.0 0.0 16632.0 0 $16,632 $16,632.00 $385.00 $263,950 $263,950

4 1                       LS Mobilization / Demobilization
S Mobilize Equipment EA 1.00 1080 18 2 36.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 38880.0 0.0 38880.0 0 $38,880.00 $38,880.00 $38,880.00
PI Travel LS 1 50000 1 1.8 1.8 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 90,000 $90,000.00 $90,000.00 $90,000.00 $128,880 $128,880

5 1                       Sum Decontaminate Mill Facility

5a Universal Decon Supplies
1                       LS M UP Liquid Containers: Tote EA 1.00 800.00 10 1 10.0 0 0 0 0.0 0.0 0.0 0.0 0.0 8,000.0 0.0 0.0 0.0 8000.0 0 $8,000 $8,000.00 $8,000.00

M Dump Trailers EA 1.00 2500.00 2 1 2.0 0 0 0 0.0 0.0 0.0 0.0 0.0 5,000.0 0.0 0.0 0.0 5000.0 0 $5,000 $5,000.00 $5,000.00
M 55-Gal Drum EA 1.00 75.00 56 1 56.0 0 0 0 0.0 0.0 0.0 0.0 0.0 4,200.0 0.0 0.0 0.0 4200.0 0 $4,200 $4,200.00 $3,750.00
M Misc. Decontamination Supplies/Tools LS 1.00 10000.00 1 1 1.0 0 0 0 0.0 0.0 0.0 0.0 0.0 10,000.0 0.0 0.0 0.0 10000.0 0 $10,000 $10,000.00 $10,000.00 $27,200 $27,200

5b Area 100: Ore Handling and Grinding Area Decontamination
1                       LS ER IT-38 Materials Handler HOUR 10.00 57.20 1 1.00 10.0 0 0 0 0.0 0.0 0.0 0.0 572.0 0.0 0.0 0.0 0.0 572.0 0 $572 $571.96 $571.96

PI IT-38 Materials Handler FOG HOUR 9.00 24.22 1 1.00 9.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 218.0 $218 $217.97 $217.97
L Operator HOUR 10.00 18.75 28.13 2.00 1 1.00 10.0 8.0 2 10.0 150.0 56.3 206.3 0.0 0.0 0.0 0.0 0.0 0.0 206.3 0 $206 $206.25 $206.25

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 38.87 1 1.00 10.0 0 0 0 0.0 0.0 0.0 0.0 388.7 0.0 0.0 0.0 0.0 388.7 0 $389 $388.72 $388.72
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 1 1.00 9.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 122.1 $122 $122.06 $122.06
L Operator HOUR 10.00 18.75 28.13 2.00 1 1.00 10.0 8.0 2 10.0 150.0 56.3 206.3 0.0 0.0 0.0 0.0 0.0 0.0 206.3 0 $206 $206.25 $206.25

ER Skid Steer W/Attachments HOUR 10.00 25.70 1 1.00 10.0 0 0 0 0.0 0.0 0.0 0.0 257.0 0.0 0.0 0.0 0.0 257.0 0 $257 $257.01 $257.01
PI Skid Steer W/Attachments FOG HOUR 9.00 13.31 1 1.00 9.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 119.8 $120 $119.81 $119.81
L Operator HOUR 10.00 18.75 28.13 2.00 1 1.00 10.0 8.0 2 10.0 150.0 56.3 206.3 0.0 0.0 0.0 0.0 0.0 0.0 206.3 0 $206 $206.25 $206.25

ER fork-lift HOUR 10.00 6.60 1 1.00 10.0 0 0 0 0.0 0.0 0.0 0.0 66.0 0.0 0.0 0.0 0.0 66.0 0 $66 $65.96 $65.96
PI fork-lift FOG HOUR 9.00 0.33 1 1.00 9.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 2.9 $3 $2.93 $2.93
L Operator HOUR 10.00 18.75 28.13 2.00 1 1.00 10.0 8.0 2 10.0 150.0 56.3 206.3 0.0 0.0 0.0 0.0 0.0 0.0 206.3 0 $206 $206.25 $206.25
L Technician  HOUR 10.00 27.00 40.50 2.00 1 1.00 10.0 8.0 2 10.0 216.0 81.0 297.0 0.0 0.0 0.0 0.0 0.0 0.0 297.0 0 $297 $297.00 $297.00

S Disposal of petroleum Impacted Wastewater Gal 1.00 1.25 200 1 200.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 250.0 0.0 250.0 0 $250 $250.00 $250.00
S Sludge/solid waste containing oil and/or petroleum productton 1.00 16.96 5 1 5.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 84.8 0.0 84.8 0 $85 $84.82 $84.82
S Sludge/solid waste containing oil and/or petroleum productton 1.00 50.00 5 1 5.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 250.0 0.0 250.0 0 $250 $250.00 $250.00
S Liquid/wastewater containing PCB oils - T&D Drum 1.00 450.00 1 1 1.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 450.0 0.0 450.0 0 $450 $450.00 $450.00 $3,903 $3,903

5c Area 200: Leaching Tank Decontamination
1                       LS ER IT-38 Materials Handler HOUR 10.00 57.20 1 1.00 10.0 0 0 0 0.0 0.0 0.0 0.0 572.0 0.0 0.0 0.0 0.0 572.0 0 $572 $571.96 $571.96

PI IT-38 Materials Handler FOG HOUR 9.00 24.22 1 1.00 9.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 218.0 $218 $217.97 $217.97
L Operator HOUR 10.00 18.75 28.13 2.00 1 1.00 10.0 8.0 2 10.0 150.0 56.3 206.3 0.0 0.0 0.0 0.0 0.0 0.0 206.3 0 $206 $206.25 $206.25

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 38.87 1 1.00 10.0 0 0 0 0.0 0.0 0.0 0.0 388.7 0.0 0.0 0.0 0.0 388.7 0 $389 $388.72 $388.72
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 1 1.00 9.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 122.1 $122 $122.06 $122.06
L Operator HOUR 10.00 18.75 28.13 2.00 1 1.00 10.0 8.0 2 10.0 150.0 56.3 206.3 0.0 0.0 0.0 0.0 0.0 0.0 206.3 0 $206 $206.25 $206.25

ER Skid Steer W/Attachments HOUR 10.00 25.70 1 1.00 10.0 0 0 0 0.0 0.0 0.0 0.0 257.0 0.0 0.0 0.0 0.0 257.0 0 $257 $257.01 $257.01
PI Skid Steer W/Attachments FOG HOUR 9.00 13.31 1 1.00 9.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 119.8 $120 $119.81 $119.81
L Operator HOUR 10.00 18.75 28.13 2.00 1 1.00 10.0 8.0 2 10.0 150.0 56.3 206.3 0.0 0.0 0.0 0.0 0.0 0.0 206.3 0 $206 $206.25 $206.25

ER fork-lift HOUR 10.00 6.60 1 1.00 10.0 0 0 0 0.0 0.0 0.0 0.0 66.0 0.0 0.0 0.0 0.0 66.0 0 $66 $65.96 $65.96
PI fork-lift FOG HOUR 9.00 0.33 1 1.00 9.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 2.9 $3 $2.93 $2.93
L Operator HOUR 10.00 18.75 28.13 2.00 1 1.00 10.0 8.0 2 10.0 150.0 56.3 206.3 0.0 0.0 0.0 0.0 0.0 0.0 206.3 0 $206 $206.25 $206.25
L Technician  HOUR 10.00 27.00 40.50 2.00 1 1.00 10.0 8.0 2 10.0 216.0 81.0 297.0 0.0 0.0 0.0 0.0 0.0 0.0 297.0 0 $297 $297.00 $297.00 $2,868 $2,868

5d Area 300:  CCD Thickner Area Decontamination
1                       LS ER IT-38 Materials Handler HOUR 10.00 57.20 1 5.00 50.0 0 0 0 0.0 0.0 0.0 0.0 2859.8 0.0 0.0 0.0 0.0 2859.8 0 $2,860 $2,859.79 $2,859.79

PI IT-38 Materials Handler FOG HOUR 9.00 24.22 1 5.00 45.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1089.8 $1,090 $1,089.84 $1,089.84
L Operator HOUR 10.00 18.75 28.13 2.00 1 5.00 50.0 40.0 10 50.0 750.0 281.3 1,031.3 0.0 0.0 0.0 0.0 0.0 0.0 1031.3 0 $1,031 $1,031.25 $1,031.25

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 38.87 1 5.00 50.0 0 0 0 0.0 0.0 0.0 0.0 1943.6 0.0 0.0 0.0 0.0 1943.6 0 $1,944 $1,943.59 $1,943.59
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 1 5.00 45.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 610.3 $610 $610.31 $610.31
L Operator HOUR 10.00 18.75 28.13 2.00 1 5.00 50.0 40.0 10 50.0 750.0 281.3 1,031.3 0.0 0.0 0.0 0.0 0.0 0.0 1031.3 0 $1,031 $1,031.25 $1,031.25Page 1 of 11



PROJECT:      Energy Fuels: Pinion Ridge Mill Closure ALPHA RESOURCE CODE
LOCATION:   Montrose County Colorado L = HOURLY LABOR               PI = PROJECT INDIRECTS
SCOPE: Scenario #2: Mill Decommissioning P = SALARIED LABOR            S = SUBCONTRACTORS

EO = EQUIPMENT                   U = TAXES/INS.BONDS
PREPARER: CCB ER = RENTED EQUIPMENT  M = MATERIALS

BID ITEM DIRECT COST SUBTOTALS $ (000)

WBS 
Code  QNTY UNIT

COST 
TYPE RESOURCE DESCRIPTION

UNIT OF 
MEAS

HRS 
PER 
DAY

 COST PER 
UNIT 

LABOR 
OT 

$/HR

# OT 
HRS/
DAY

# OF 
RES.

# OF 
DAYS

TOTAL 
MEASR 

QTY

ST HR 
QTY

OT 
HR 
QTY

LABOR 
TOT $ (000) ST OT HOURLY 

LABOR
OWNED 
EQUIP

RENTED 
EQUIP TEMP MATL SALARY 

LABOR SBCNT COSTS TAX/INS. 
BONDS COST (000) PROJ. 

INDIRECTS SUBTOTAL
TOTAL COST

PER UNIT OF 
MEASURE

TOTAL TASK 
COST

TOTAL 
UNIT COST

ER Skid Steer W/Attachments HOUR 10.00 25.70 1 5.00 50.0 0 0 0 0.0 0.0 0.0 0.0 1285.0 0.0 0.0 0.0 0.0 1285.0 0 $1,285 $1,285.03 $1,285.03
PI Skid Steer W/Attachments FOG HOUR 9.00 13.31 1 5.00 45.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 599.1 $599 $599.06 $599.06
L Operator HOUR 10.00 18.75 28.13 2.00 1 5.00 50.0 40.0 10 50.0 750.0 281.3 1,031.3 0.0 0.0 0.0 0.0 0.0 0.0 1031.3 0 $1,031 $1,031.25 $1,031.25

ER fork-lift HOUR 10.00 6.60 1 5.00 50.0 0 0 0 0.0 0.0 0.0 0.0 329.8 0.0 0.0 0.0 0.0 329.8 0 $330 $329.80 $329.80
PI fork-lift FOG HOUR 9.00 0.33 1 5.00 45.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 14.6 $15 $14.63 $14.63
L Operator HOUR 10.00 18.75 28.13 2.00 1 5.00 50.0 40.0 10 50.0 750.0 281.3 1,031.3 0.0 0.0 0.0 0.0 0.0 0.0 1031.3 0 $1,031 $1,031.25 $1,031.25
L Technician  HOUR 10.00 27.00 40.50 2.00 1 5.00 50.0 40.0 10 50.0 1080.0 405.0 1,485.0 0.0 0.0 0.0 0.0 0.0 0.0 1485.0 0 $1,485 $1,485.00 $1,485.00 $14,342 $14,342

5e Area 400 Uranium Solvent Extraction Train: Decontamination
1                       LS ER IT-38 Materials Handler HOUR 10.00 57.20 1 3.00 30.0 0 0 0 0.0 0.0 0.0 0.0 1715.9 0.0 0.0 0.0 0.0 1715.9 0 $1,716 $1,715.87 $1,715.87

PI IT-38 Materials Handler FOG HOUR 9.00 24.22 1 3.00 27.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 653.9 $654 $653.91 $653.91
L Operator HOUR 10.00 18.75 28.13 2.00 1 3.00 30.0 24.0 6 30.0 450.0 168.8 618.8 0.0 0.0 0.0 0.0 0.0 0.0 618.8 0 $619 $618.75 $618.75

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 38.87 1 3.00 30.0 0 0 0 0.0 0.0 0.0 0.0 1166.2 0.0 0.0 0.0 0.0 1166.2 0 $1,166 $1,166.15 $1,166.15
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 1 3.00 27.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 366.2 $366 $366.19 $366.19
L Operator HOUR 10.00 18.75 28.13 2.00 1 3.00 30.0 24.0 6 30.0 450.0 168.8 618.8 0.0 0.0 0.0 0.0 0.0 0.0 618.8 0 $619 $618.75 $618.75

ER Skid Steer W/Attachments HOUR 10.00 25.70 1 3.00 30.0 0 0 0 0.0 0.0 0.0 0.0 771.0 0.0 0.0 0.0 0.0 771.0 0 $771 $771.02 $771.02
PI Skid Steer W/Attachments FOG HOUR 9.00 13.31 1 3.00 27.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 359.4 $359 $359.44 $359.44
L Operator HOUR 10.00 18.75 28.13 2.00 1 3.00 30.0 24.0 6 30.0 450.0 168.8 618.8 0.0 0.0 0.0 0.0 0.0 0.0 618.8 0 $619 $618.75 $618.75

ER fork-lift HOUR 10.00 6.60 1 3.00 30.0 0 0 0 0.0 0.0 0.0 0.0 197.9 0.0 0.0 0.0 0.0 197.9 0 $198 $197.88 $197.88
PI fork-lift FOG HOUR 9.00 0.33 1 3.00 27.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 8.8 $9 $8.78 $8.78
L Operator HOUR 10.00 18.75 28.13 2.00 1 3.00 30.0 24.0 6 30.0 450.0 168.8 618.8 0.0 0.0 0.0 0.0 0.0 0.0 618.8 0 $619 $618.75 $618.75
L Technician  HOUR 10.00 27.00 40.50 2.00 1 3.00 30.0 24.0 6 30.0 648.0 243.0 891.0 0.0 0.0 0.0 0.0 0.0 0.0 891.0 0 $891 $891.00 $891.00 $8,605 $8,605

5f Area 500 Uranium Precipitation Decontamination
1                       LS ER IT-38 Materials Handler HOUR 10.00 57.20 1 4.00 40.0 0 0 0 0.0 0.0 0.0 0.0 2287.8 0.0 0.0 0.0 0.0 2287.8 0 $2,288 $2,287.83 $2,287.83

PI IT-38 Materials Handler FOG HOUR 9.00 24.22 1 4.00 36.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 871.9 $872 $871.88 $871.88
L Operator HOUR 10.00 18.75 28.13 2.00 1 4.00 40.0 32.0 8 40.0 600.0 225.0 825.0 0.0 0.0 0.0 0.0 0.0 0.0 825.0 0 $825 $825.00 $825.00

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 38.87 1 4.00 40.0 0 0 0 0.0 0.0 0.0 0.0 1554.9 0.0 0.0 0.0 0.0 1554.9 0 $1,555 $1,554.87 $1,554.87
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 1 4.00 36.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 488.3 $488 $488.25 $488.25
L Operator HOUR 10.00 18.75 28.13 2.00 1 4.00 40.0 32.0 8 40.0 600.0 225.0 825.0 0.0 0.0 0.0 0.0 0.0 0.0 825.0 0 $825 $825.00 $825.00

ER Skid Steer W/Attachments HOUR 10.00 25.70 1 4.00 40.0 0 0 0 0.0 0.0 0.0 0.0 1028.0 0.0 0.0 0.0 0.0 1028.0 0 $1,028 $1,028.03 $1,028.03
PI Skid Steer W/Attachments FOG HOUR 9.00 13.31 1 4.00 36.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 479.3 $479 $479.25 $479.25
L Operator HOUR 10.00 18.75 28.13 2.00 1 4.00 40.0 32.0 8 40.0 600.0 225.0 825.0 0.0 0.0 0.0 0.0 0.0 0.0 825.0 0 $825 $825.00 $825.00

ER fork-lift HOUR 10.00 6.60 1 4.00 40.0 0 0 0 0.0 0.0 0.0 0.0 263.8 0.0 0.0 0.0 0.0 263.8 0 $264 $263.84 $263.84
PI fork-lift FOG HOUR 9.00 0.33 1 4.00 36.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 11.7 $12 $11.70 $11.70
L Operator HOUR 10.00 18.75 28.13 2.00 1 4.00 40.0 32.0 8 40.0 600.0 225.0 825.0 0.0 0.0 0.0 0.0 0.0 0.0 825.0 0 $825 $825.00 $825.00
L Technician  HOUR 10.00 27.00 40.50 2.00 2 4.00 80.0 64.0 16 80.0 1728.0 648.0 2,376.0 0.0 0.0 0.0 0.0 0.0 0.0 2376.0 0 $2,376 $2,376.00 $2,376.00 $12,662 $12,662

5g Area 600:  Vanadium Solvent Extraction / Oxidation Decontamination
1                       LS ER IT-38 Materials Handler HOUR 10.00 57.20 1 2.00 20.0 0 0 0 0.0 0.0 0.0 0.0 1143.9 0.0 0.0 0.0 0.0 1143.9 0 $1,144 $1,143.91 $1,143.91

PI IT-38 Materials Handler FOG HOUR 9.00 24.22 1 2.00 18.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 435.9 $436 $435.94 $435.94
L Operator HOUR 10.00 18.75 28.13 2.00 1 2.00 20.0 16.0 4 20.0 300.0 112.5 412.5 0.0 0.0 0.0 0.0 0.0 0.0 412.5 0 $413 $412.50 $412.50

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 38.87 1 2.00 20.0 0 0 0 0.0 0.0 0.0 0.0 777.4 0.0 0.0 0.0 0.0 777.4 0 $777 $777.43 $777.43
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 1 2.00 18.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 244.1 $244 $244.13 $244.13
L Operator HOUR 10.00 18.75 28.13 2.00 1 2.00 20.0 16.0 4 20.0 300.0 112.5 412.5 0.0 0.0 0.0 0.0 0.0 0.0 412.5 0 $413 $412.50 $412.50

ER Skid Steer W/Attachments HOUR 10.00 25.70 1 2.00 20.0 0 0 0 0.0 0.0 0.0 0.0 514.0 0.0 0.0 0.0 0.0 514.0 0 $514 $514.01 $514.01
PI Skid Steer W/Attachments FOG HOUR 9.00 13.31 1 2.00 18.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 239.6 $240 $239.63 $239.63
L Operator HOUR 10.00 18.75 28.13 2.00 1 2.00 20.0 16.0 4 20.0 300.0 112.5 412.5 0.0 0.0 0.0 0.0 0.0 0.0 412.5 0 $413 $412.50 $412.50

ER fork-lift HOUR 10.00 6.60 1 2.00 20.0 0 0 0 0.0 0.0 0.0 0.0 131.9 0.0 0.0 0.0 0.0 131.9 0 $132 $131.92 $131.92
PI fork-lift FOG HOUR 9.00 0.33 1 2.00 18.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 5.9 $6 $5.85 $5.85
L Operator HOUR 10.00 18.75 28.13 2.00 1 2.00 20.0 16.0 4 20.0 300.0 112.5 412.5 0.0 0.0 0.0 0.0 0.0 0.0 412.5 0 $413 $412.50 $412.50
L Technician  HOUR 10.00 27.00 40.50 2.00 2 2.00 40.0 32.0 8 40.0 864.0 324.0 1,188.0 0.0 0.0 0.0 0.0 0.0 0.0 1188.0 0 $1,188 $1,188.00 $1,188.00 $6,331 $6,331

5h Area 700 Vanadium Precipitation Facility Decontamination
1                       LS ER IT-38 Materials Handler HOUR 10.00 57.20 1 2.00 20.0 0 0 0 0.0 0.0 0.0 0.0 1143.9 0.0 0.0 0.0 0.0 1143.9 0 $1,144 $1,143.91 $1,143.91

PI IT-38 Materials Handler FOG HOUR 9.00 24.22 1 2.00 18.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 435.9 $436 $435.94 $435.94
L Operator HOUR 10.00 18.75 28.13 2.00 1 2.00 20.0 16.0 4 20.0 300.0 112.5 412.5 0.0 0.0 0.0 0.0 0.0 0.0 412.5 0 $413 $412.50 $412.50

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 38.87 1 2.00 20.0 0 0 0 0.0 0.0 0.0 0.0 777.4 0.0 0.0 0.0 0.0 777.4 0 $777 $777.43 $777.43
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 1 2.00 18.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 244.1 $244 $244.13 $244.13
L Operator HOUR 10.00 18.75 28.13 2.00 1 2.00 20.0 16.0 4 20.0 300.0 112.5 412.5 0.0 0.0 0.0 0.0 0.0 0.0 412.5 0 $413 $412.50 $412.50

ER Skid Steer W/Attachments HOUR 10.00 25.70 1 2.00 20.0 0 0 0 0.0 0.0 0.0 0.0 514.0 0.0 0.0 0.0 0.0 514.0 0 $514 $514.01 $514.01
PI Skid Steer W/Attachments FOG HOUR 9.00 13.31 1 2.00 18.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 239.6 $240 $239.63 $239.63
L Operator HOUR 10.00 18.75 28.13 2.00 1 2.00 20.0 16.0 4 20.0 300.0 112.5 412.5 0.0 0.0 0.0 0.0 0.0 0.0 412.5 0 $413 $412.50 $412.50

ER fork-lift HOUR 10.00 6.60 1 2.00 20.0 0 0 0 0.0 0.0 0.0 0.0 131.9 0.0 0.0 0.0 0.0 131.9 0 $132 $131.92 $131.92
PI fork-lift FOG HOUR 9.00 0.33 1 2.00 18.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 5.9 $6 $5.85 $5.85
L Operator HOUR 10.00 18.75 28.13 2.00 1 2.00 20.0 16.0 4 20.0 300.0 112.5 412.5 0.0 0.0 0.0 0.0 0.0 0.0 412.5 0 $413 $412.50 $412.50
L Technician  HOUR 10.00 27.00 40.50 2.00 2 2.00 40.0 32.0 8 40.0 864.0 324.0 1,188.0 0.0 0.0 0.0 0.0 0.0 0.0 1188.0 0 $1,188 $1,188.00 $1,188.00 $6,331 $6,331

5i Area 800: Reagents Unloading Bldg. & Warehouse Decontamination
1                       LS ER IT-38 Materials Handler HOUR 10.00 57.20 1 1.00 10.0 0 0 0 0.0 0.0 0.0 0.0 572.0 0.0 0.0 0.0 0.0 572.0 0 $572 $571.96 $571.96

PI IT-38 Materials Handler FOG HOUR 9.00 24.22 1 1.00 9.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 218.0 $218 $217.97 $217.97
L Operator HOUR 10.00 18.75 28.13 2.00 1 1.00 10.0 8.0 2 10.0 150.0 56.3 206.3 0.0 0.0 0.0 0.0 0.0 0.0 206.3 0 $206 $206.25 $206.25

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 38.87 1 1.00 10.0 0 0 0 0.0 0.0 0.0 0.0 388.7 0.0 0.0 0.0 0.0 388.7 0 $389 $388.72 $388.72
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 1 1.00 9.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 122.1 $122 $122.06 $122.06
L Operator HOUR 10.00 18.75 28.13 2.00 1 1.00 10.0 8.0 2 10.0 150.0 56.3 206.3 0.0 0.0 0.0 0.0 0.0 0.0 206.3 0 $206 $206.25 $206.25

ER Skid Steer W/Attachments HOUR 10.00 25.70 1 1.00 10.0 0 0 0 0.0 0.0 0.0 0.0 257.0 0.0 0.0 0.0 0.0 257.0 0 $257 $257.01 $257.01
PI Skid Steer W/Attachments FOG HOUR 9.00 13.31 1 1.00 9.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 119.8 $120 $119.81 $119.81Page 2 of 11



PROJECT:      Energy Fuels: Pinion Ridge Mill Closure ALPHA RESOURCE CODE
LOCATION:   Montrose County Colorado L = HOURLY LABOR               PI = PROJECT INDIRECTS
SCOPE: Scenario #2: Mill Decommissioning P = SALARIED LABOR            S = SUBCONTRACTORS

EO = EQUIPMENT                   U = TAXES/INS.BONDS
PREPARER: CCB ER = RENTED EQUIPMENT  M = MATERIALS

BID ITEM DIRECT COST SUBTOTALS $ (000)

WBS 
Code  QNTY UNIT

COST 
TYPE RESOURCE DESCRIPTION

UNIT OF 
MEAS

HRS 
PER 
DAY

 COST PER 
UNIT 

LABOR 
OT 

$/HR

# OT 
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DAY
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# OF 
DAYS
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MEASR 

QTY

ST HR 
QTY

OT 
HR 
QTY
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TOT $ (000) ST OT HOURLY 

LABOR
OWNED 
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RENTED 
EQUIP TEMP MATL SALARY 

LABOR SBCNT COSTS TAX/INS. 
BONDS COST (000) PROJ. 

INDIRECTS SUBTOTAL
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TOTAL TASK 
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TOTAL 
UNIT COST

L Operator HOUR 10.00 18.75 28.13 2.00 1 1.00 10.0 8.0 2 10.0 150.0 56.3 206.3 0.0 0.0 0.0 0.0 0.0 0.0 206.3 0 $206 $206.25 $206.25

ER fork-lift HOUR 10.00 6.60 1 1.00 10.0 0 0 0 0.0 0.0 0.0 0.0 66.0 0.0 0.0 0.0 0.0 66.0 0 $66 $65.96 $65.96
PI fork-lift FOG HOUR 9.00 0.33 1 1.00 9.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 2.9 $3 $2.93 $2.93
L Operator HOUR 10.00 18.75 28.13 2.00 1 1.00 10.0 8.0 2 10.0 150.0 56.3 206.3 0.0 0.0 0.0 0.0 0.0 0.0 206.3 0 $206 $206.25 $206.25
L Technician  HOUR 10.00 27.00 40.50 2.00 2 1.00 20.0 16.0 4 20.0 432.0 162.0 594.0 0.0 0.0 0.0 0.0 0.0 0.0 594.0 0 $594 $594.00 $594.00 $3,165 $3,165

5j General Facility Universal Waste Removal & Disposal
1                       LS Area 100

S Universal Waste Transport & Disposal 400-SF 1.00 1.80 9.25 1 9.3 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 16.7 0.0 16.7 0 $17 $16.65 $16.65

ER Scissor Lift HOUR 10.00 5.98 1 1 10.0 0 0 0 0.0 0.0 0.0 0.0 59.8 0.0 0.0 0.0 0.0 59.8 0 $60 $59.76 $59.76
PI Scissor Lift FOG HOUR 9.00 7.30 1 1 9.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 65.7 $66 $65.67 $65.67
L Operator HOUR 10.00 18.75 28.13 2.00 2 1 20.0 16.0 4 20.0 300.0 112.5 412.5 0.0 0.0 0.0 0.0 0.0 0.0 412.5 0 $413 $412.50 $412.50

Area 200
S Universal Waste Transport & Disposal 400-SF 1.00 1.80 44 1 44.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 79.2 0.0 79.2 0 $79 $79.20 $79.20

ER Scissor Lift HOUR 10.00 5.98 1 1 10.0 0 0 0 0.0 0.0 0.0 0.0 59.8 0.0 0.0 0.0 0.0 59.8 0 $60 $59.76 $59.76
PI Scissor Lift FOG HOUR 9.00 7.30 1 1 9.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 65.7 $66 $65.67 $65.67
L Operator HOUR 10.00 18.75 28.13 2.00 2 1 20.0 16.0 4 20.0 300.0 112.5 412.5 0.0 0.0 0.0 0.0 0.0 0.0 412.5 0 $413 $412.50 $412.50

Area 400
S Universal Waste Transport & Disposal 400-SF 1.00 1.80 66 1 66.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 118.8 0.0 118.8 0 $119 $118.80 $118.80

ER Scissor Lift HOUR 10.00 5.98 1 1 10.0 0 0 0 0.0 0.0 0.0 0.0 59.8 0.0 0.0 0.0 0.0 59.8 0 $60 $59.76 $59.76
PI Scissor Lift FOG HOUR 9.00 7.30 1 1 9.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 65.7 $66 $65.67 $65.67
L Operator HOUR 10.00 18.75 28.13 2.00 2 1 20.0 16.0 4 20.0 300.0 112.5 412.5 0.0 0.0 0.0 0.0 0.0 0.0 412.5 0 $413 $412.50 $412.50

Area 500
S Universal Waste Transport & Disposal 400-SF 1.00 1.80 33 1 33.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 59.4 0.0 59.4 0 $59 $59.40 $59.40

ER Scissor Lift HOUR 10.00 5.98 1 1 10.0 0 0 0 0.0 0.0 0.0 0.0 59.8 0.0 0.0 0.0 0.0 59.8 0 $60 $59.76 $59.76
PI Scissor Lift FOG HOUR 9.00 7.30 1 1 9.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 65.7 $66 $65.67 $65.67
L Operator HOUR 10.00 18.75 28.13 2.00 2 1 20.0 16.0 4 20.0 300.0 112.5 412.5 0.0 0.0 0.0 0.0 0.0 0.0 412.5 0 $413 $412.50 $412.50

Area 600
S Universal Waste Transport & Disposal 400-SF 1.00 1.80 63 1 63.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 113.4 0.0 113.4 0 $113 $113.40 $113.40

ER Scissor Lift HOUR 10.00 5.98 1 1 10.0 0 0 0 0.0 0.0 0.0 0.0 59.8 0.0 0.0 0.0 0.0 59.8 0 $60 $59.76 $59.76
PI Scissor Lift FOG HOUR 9.00 7.30 1 1 9.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 65.7 $66 $65.67 $65.67
L Operator HOUR 10.00 18.75 28.13 2.00 2 1 20.0 16.0 4 20.0 300.0 112.5 412.5 0.0 0.0 0.0 0.0 0.0 0.0 412.5 0 $413 $412.50 $412.50

Area 800
S Universal Waste Transport & Disposal 400-SF 1.00 1.80 25 1 25.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 45.0 0.0 45.0 0 $45 $45.00 $45.00

ER Scissor Lift HOUR 10.00 5.98 1 1 10.0 0 0 0 0.0 0.0 0.0 0.0 59.8 0.0 0.0 0.0 0.0 59.8 0 $60 $59.76 $59.76
PI Scissor Lift FOG HOUR 9.00 7.30 1 1 9.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 65.7 $66 $65.67 $65.67
L Operator HOUR 10.00 18.75 28.13 2.00 2 1 20.0 16.0 4 20.0 300.0 112.5 412.5 0.0 0.0 0.0 0.0 0.0 0.0 412.5 0 $413 $412.50 $412.50

Area 900 Change House & Laboratory
S Universal Waste Transport & Disposal 100-SF 1.00 1.80 219 1 219.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 394.2 0.0 394.2 0 $394 $394.20 $394.20

ER Scissor Lift HOUR 10.00 5.98 1 1 10.0 0 0 0 0.0 0.0 0.0 0.0 59.8 0.0 0.0 0.0 0.0 59.8 0 $60 $59.76 $59.76
PI Scissor Lift FOG HOUR 9.00 7.30 1 1 9.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 65.7 $66 $65.67 $65.67
L Operator HOUR 10.00 18.75 28.13 2.00 2 1 20.0 16.0 4 20.0 300.0 112.5 412.5 0.0 0.0 0.0 0.0 0.0 0.0 412.5 0 $413 $412.50 $412.50 $4,592 $4,592

6 1                       LS Dewater Tailings Cell A
L Site Maintenance & Security Officer HOUR 10.00 15.00 22.50 2.00 964.5 1 9645.0 7716.0 1929 9645.0 115740.0 43,402.5 159,139.9 0.0 0.0 0.0 0.0 0.0 0.0 159139.9 0 $159,139.95 $159,139.95 $159,139.95
M Miscellaneous Maintenance Materials LS 1.00 4210.05 1 1 1.0 0 0 0 0.0 0.0 0.0 0.0 0.0 4,210.1 0.0 0.0 0.0 4210.1 0 $4,210.05 $4,210.05 $4,210.05 $163,350 $163,350

7 1                       LS Re-grade Tailings Material in Tailings Cell A
ER D6 Dozer - LGP HOUR 10.00 65.88 3 5 150.0 0 0 0 0.0 0.0 0.0 0.0 9882.0 0.0 0.0 0.0 0.0 9882.0 0 $9,882 $9,882.00 $9,882.00
PI D6 Dozer - LGP FOG HOUR 11.00 33.18 3 5 165.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 5473.9 $5,474 $5,473.88 $5,473.88
L Operator HOUR 10.00 18.75 28.13 2.00 3 5 150.0 120.0 30 150.0 2250.0 843.8 3,093.8 0.0 0.0 0.0 0.0 0.0 0.0 3093.8 0 $3,094 $3,093.75 $3,093.75 $18,450 $18,450

8 II Decommission and Place Mill Facility in Tailings Cell A 2.6

8a 100,000           CY Decommission Mill Facility

8a1 Area 100 Demolition
1                       LS ER 365 Excavator W/Hyd. Thumb HOUR 10.00 128.13 2 8 160.0 0 0 0 0.0 0.0 0.0 0.0 20500.8 0.0 0.0 0.0 0.0 20500.8 0 $20,501 $20,500.80 $20,500.80

PI 365 Excavator W/Hyd. Thumb FOG HOUR 9.00 69.49 2 8 144.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 10006.6 $10,007 $10,006.56 $10,006.56
L Operator HOUR 10.00 18.75 28.13 2.00 2 8 160.0 128.0 32 160.0 2400.0 900.0 3,300.0 0.0 0.0 0.0 0.0 0.0 0.0 3300.0 0 $3,300 $3,300.00 $3,300.00

ER 365 Excavator  W/10K hammer HOUR 10.00 128.13 1 8 80.0 0 0 0 0.0 0.0 0.0 0.0 10250.4 0.0 0.0 0.0 0.0 10250.4 0 $10,250 $10,250.40 $10,250.40
PI 365 Excavator  W/10K hammer FOG HOUR 9.00 69.49 1 8 72.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 5003.3 $5,003 $5,003.28 $5,003.28
L Operator HOUR 10.00 18.75 28.13 2.00 1 8 80.0 64.0 16 80.0 1200.0 450.0 1,650.0 0.0 0.0 0.0 0.0 0.0 0.0 1650.0 0 $1,650 $1,650.00 $1,650.00

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 36.25 1 8 80.0 0 0 0 0.0 0.0 0.0 0.0 2900.0 0.0 0.0 0.0 0.0 2900.0 0 $2,900 $2,900.00 $2,900.00
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 1 8 72.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 976.5 $977 $976.50 $976.50
L Operator HOUR 10.00 18.75 28.13 2.00 1 8 80.0 64.0 16 80.0 1200.0 450.0 1,650.0 0.0 0.0 0.0 0.0 0.0 0.0 1650.0 0 $1,650 $1,650.00 $1,650.00

ER Skid Steer W/Attachments HOUR 10.00 23.75 1 8 80.0 0 0 0 0.0 0.0 0.0 0.0 1900.0 0.0 0.0 0.0 0.0 1900.0 0 $1,900 $1,900.00 $1,900.00
PI Skid Steer W/Attachments FOG HOUR 9.00 13.31 1 8 72.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 958.5 $959 $958.50 $958.50
L Operator HOUR 10.00 18.75 28.13 2.00 1 8 80.0 64.0 16 80.0 1200.0 450.0 1,650.0 0.0 0.0 0.0 0.0 0.0 0.0 1650.0 0 $1,650 $1,650.00 $1,650.00

EO Service Truck HOUR 10.00 20.00 2 8 160.0 0 0 0 0.0 0.0 0.0 0.0 3200.0 0.0 0.0 0.0 0.0 3200.0 0 $3,200 $3,200.00 $3,200.00
PI Service Truck FOG HOUR 9.00 5.00 2 8 144.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 720.0 $720 $720.00 $720.00
L Operator HOUR 10.00 18.75 28.13 2.00 1 8 80.0 64.0 16 80.0 1200.0 450.0 1,650.0 0.0 0.0 0.0 0.0 0.0 0.0 1650.0 0 $1,650 $1,650.00 $1,650.00Page 3 of 11



PROJECT:      Energy Fuels: Pinion Ridge Mill Closure ALPHA RESOURCE CODE
LOCATION:   Montrose County Colorado L = HOURLY LABOR               PI = PROJECT INDIRECTS
SCOPE: Scenario #2: Mill Decommissioning P = SALARIED LABOR            S = SUBCONTRACTORS

EO = EQUIPMENT                   U = TAXES/INS.BONDS
PREPARER: CCB ER = RENTED EQUIPMENT  M = MATERIALS

BID ITEM DIRECT COST SUBTOTALS $ (000)

WBS 
Code  QNTY UNIT

COST 
TYPE RESOURCE DESCRIPTION
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DAY
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L Technician  HOUR 10.00 27.00 40.50 2.00 2 8 160.0 128 32 160 4320.0 352.0 4,672.0 0.0 0.0 0.0 0.0 0.0 0.0 4672.0 0 $4,672 $4,672.00 $4,672.00 $70,988 $70,988
8a2 Area 200 Demolition

1                       LS ER 365 Excavator W/Hyd. Thumb HOUR 10.00 128.13 2 8 160.0 0 0 0 0.0 0.0 0.0 0.0 20500.8 0.0 0.0 0.0 0.0 20500.8 0 $20,501 $20,500.80 $20,500.80
PI 365 Excavator W/Hyd. Thumb FOG HOUR 9.00 69.49 2 8 144.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 10006.6 $10,007 $10,006.56 $10,006.56
L Operator HOUR 10.00 18.75 28.13 2.00 2 8 160.0 128.0 32 160.0 2400.0 900.0 3,300.0 0.0 0.0 0.0 0.0 0.0 0.0 3300.0 0 $3,300 $3,300.00 $3,300.00

ER 365 Excavator - w/ Demo Shear HOUR 10.00 128.13 1 8 80.0 0 0 0 0.0 0.0 0.0 0.0 10250.4 0.0 0.0 0.0 0.0 10250.4 0 $10,250 $10,250.40 $10,250.40
PI 365 Excavator - w/ Demo Shear FOG HOUR 9.00 69.49 1 8 72.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 5003.3 $5,003 $5,003.28 $5,003.28
L Operator HOUR 10.00 18.75 28.13 2.00 1 8 80.0 64.0 16 80.0 1200.0 450.0 1,650.0 0.0 0.0 0.0 0.0 0.0 0.0 1650.0 0 $1,650 $1,650.00 $1,650.00

ER 365 Excavator  W/10K hammer HOUR 10.00 128.13 1 8 80.0 0 0 0 0.0 0.0 0.0 0.0 10250.4 0.0 0.0 0.0 0.0 10250.4 0 $10,250 $10,250.40 $10,250.40
PI 365 Excavator  W/10K hammer FOG HOUR 9.00 69.49 1 8 72.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 5003.3 $5,003 $5,003.28 $5,003.28
L Operator HOUR 10.00 18.75 28.13 2.00 1 8 80.0 64.0 16 80.0 1200.0 450.0 1,650.0 0.0 0.0 0.0 0.0 0.0 0.0 1650.0 0 $1,650 $1,650.00 $1,650.00

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 36.25 1 8 80.0 0 0 0 0.0 0.0 0.0 0.0 2900.0 0.0 0.0 0.0 0.0 2900.0 0 $2,900 $2,900.00 $2,900.00
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 1 8 72.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 976.5 $977 $976.50 $976.50
L Operator HOUR 10.00 18.75 28.13 2.00 1 8 80.0 64.0 16 80.0 1200.0 450.0 1,650.0 0.0 0.0 0.0 0.0 0.0 0.0 1650.0 0 $1,650 $1,650.00 $1,650.00

ER Skid Steer W/Attachments HOUR 10.00 23.75 1 8 80.0 0 0 0 0.0 0.0 0.0 0.0 1900.0 0.0 0.0 0.0 0.0 1900.0 0 $1,900 $1,900.00 $1,900.00
PI Skid Steer W/Attachments FOG HOUR 9.00 13.31 1 8 72.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 958.5 $959 $958.50 $958.50
L Operator HOUR 10.00 18.75 28.13 2.00 1 8 80.0 64.0 16 80.0 1200.0 450.0 1,650.0 0.0 0.0 0.0 0.0 0.0 0.0 1650.0 0 $1,650 $1,650.00 $1,650.00

EO Service Truck HOUR 10.00 20.00 2 8 160.0 0 0 0 0.0 0.0 0.0 0.0 3200.0 0.0 0.0 0.0 0.0 3200.0 0 $3,200 $3,200.00 $3,200.00
PI Service Truck FOG HOUR 9.00 5.00 2 8 144.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 720.0 $720 $720.00 $720.00
L Operator HOUR 10.00 18.75 28.13 2.00 1 8 80.0 64.0 16 80.0 1200.0 450.0 1,650.0 0.0 0.0 0.0 0.0 0.0 0.0 1650.0 0 $1,650 $1,650.00 $1,650.00

L Technician  HOUR 10.00 27.00 40.50 2.00 3 8 240.0 192 48 240 6480.0 528.0 7,008.0 0.0 0.0 0.0 0.0 0.0 0.0 7008.0 0 $7,008 $7,008.00 $7,008.00 $90,228 $90,228
8a3 Area 300 Demolition

1                       LS ER 365 Excavator W/Hyd. Thumb HOUR 10.00 128.13 2 6 120.0 0 0 0 0.0 0.0 0.0 0.0 15375.6 0.0 0.0 0.0 0.0 15375.6 0 $15,376 $15,375.60 $15,375.60
PI 365 Excavator W/Hyd. Thumb FOG HOUR 9.00 69.49 2 6 108.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 7504.9 $7,505 $7,504.92 $7,504.92
L Operator HOUR 10.00 18.75 28.13 2.00 2 6 120.0 96.0 24 120.0 1800.0 675.0 2,475.0 0.0 0.0 0.0 0.0 0.0 0.0 2475.0 0 $2,475 $2,475.00 $2,475.00

ER 365 Excavator - w/ Demo Shear HOUR 10.00 128.13 1 6 60.0 0 0 0 0.0 0.0 0.0 0.0 7687.8 0.0 0.0 0.0 0.0 7687.8 0 $7,688 $7,687.80 $7,687.80
PI 365 Excavator - w/ Demo Shear FOG HOUR 9.00 69.49 1 6 54.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 3752.5 $3,752 $3,752.46 $3,752.46
L Operator HOUR 10.00 18.75 28.13 2.00 1 6 60.0 48.0 12 60.0 900.0 337.5 1,237.5 0.0 0.0 0.0 0.0 0.0 0.0 1237.5 0 $1,238 $1,237.50 $1,237.50

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 36.25 1 6 60.0 0 0 0 0.0 0.0 0.0 0.0 2175.0 0.0 0.0 0.0 0.0 2175.0 0 $2,175 $2,175.00 $2,175.00
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 1 6 54.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 732.4 $732 $732.38 $732.38
L Operator HOUR 10.00 18.75 28.13 2.00 1 6 60.0 48.0 12 60.0 900.0 337.5 1,237.5 0.0 0.0 0.0 0.0 0.0 0.0 1237.5 0 $1,238 $1,237.50 $1,237.50

ER Skid Steer W/Attachments HOUR 10.00 23.75 1 6 60.0 0 0 0 0.0 0.0 0.0 0.0 1425.0 0.0 0.0 0.0 0.0 1425.0 0 $1,425 $1,425.00 $1,425.00
PI Skid Steer W/Attachments FOG HOUR 9.00 13.31 1 6 54.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 718.9 $719 $718.88 $718.88
L Operator HOUR 10.00 18.75 28.13 2.00 1 6 60.0 48.0 12 60.0 900.0 337.5 1,237.5 0.0 0.0 0.0 0.0 0.0 0.0 1237.5 0 $1,238 $1,237.50 $1,237.50

EO Service Truck HOUR 10.00 20.00 2 6 120.0 0 0 0 0.0 0.0 0.0 0.0 2400.0 0.0 0.0 0.0 0.0 2400.0 0 $2,400 $2,400.00 $2,400.00
PI Service Truck FOG HOUR 9.00 5.00 2 6 108.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 540.0 $540 $540.00 $540.00
L Operator HOUR 10.00 18.75 28.13 2.00 1 6 60.0 48.0 12 60.0 900.0 337.5 1,237.5 0.0 0.0 0.0 0.0 0.0 0.0 1237.5 0 $1,238 $1,237.50 $1,237.50

L Technician  HOUR 10.00 27.00 40.50 2.00 2 6 120.0 96 24 120 3240.0 264.0 3,504.0 0.0 0.0 0.0 0.0 0.0 0.0 3504.0 0 $3,504 $3,504.00 $3,504.00 $53,241 $53,241
8a4 Area 400 Demolition

1                       LS ER 365 Excavator W/Hyd. Thumb HOUR 10.00 128.13 2 10 200.0 0 0 0 0.0 0.0 0.0 0.0 25626.0 0.0 0.0 0.0 0.0 25626.0 0 $25,626 $25,626.00 $25,626.00
PI 365 Excavator W/Hyd. Thumb FOG HOUR 9.00 69.49 2 10 180.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 12508.2 $12,508 $12,508.20 $12,508.20
L Operator HOUR 10.00 18.75 28.13 2.00 2 10 200.0 160.0 40 200.0 3000.0 1,125.0 4,125.0 0.0 0.0 0.0 0.0 0.0 0.0 4125.0 0 $4,125 $4,125.00 $4,125.00

ER 365 Excavator - w/ Demo Shear HOUR 10.00 128.13 1 10 100.0 0 0 0 0.0 0.0 0.0 0.0 12813.0 0.0 0.0 0.0 0.0 12813.0 0 $12,813 $12,813.00 $12,813.00
PI 365 Excavator - w/ Demo Shear FOG HOUR 9.00 69.49 1 10 90.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 6254.1 $6,254 $6,254.10 $6,254.10
L Operator HOUR 10.00 18.75 28.13 2.00 1 10 100.0 80.0 20 100.0 1500.0 562.5 2,062.5 0.0 0.0 0.0 0.0 0.0 0.0 2062.5 0 $2,063 $2,062.50 $2,062.50

ER 365 Excavator  W/10K hammer HOUR 10.00 128.13 1 10 100.0 0 0 0 0.0 0.0 0.0 0.0 12813.0 0.0 0.0 0.0 0.0 12813.0 0 $12,813 $12,813.00 $12,813.00
PI 365 Excavator  W/10K hammer FOG HOUR 9.00 69.49 1 10 90.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 6254.1 $6,254 $6,254.10 $6,254.10
L Operator HOUR 10.00 18.75 28.13 2.00 1 10 100.0 80.0 20 100.0 1500.0 562.5 2,062.5 0.0 0.0 0.0 0.0 0.0 0.0 2062.5 0 $2,063 $2,062.50 $2,062.50

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 36.25 1 10 100.0 0 0 0 0.0 0.0 0.0 0.0 3625.0 0.0 0.0 0.0 0.0 3625.0 0 $3,625 $3,625.00 $3,625.00
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 1 10 90.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1220.6 $1,221 $1,220.63 $1,220.63
L Operator HOUR 10.00 18.75 28.13 2.00 1 10 100.0 80.0 20 100.0 1500.0 562.5 2,062.5 0.0 0.0 0.0 0.0 0.0 0.0 2062.5 0 $2,063 $2,062.50 $2,062.50

ER Skid Steer W/Attachments HOUR 10.00 23.75 1 10 100.0 0 0 0 0.0 0.0 0.0 0.0 2375.0 0.0 0.0 0.0 0.0 2375.0 0 $2,375 $2,375.00 $2,375.00
PI Skid Steer W/Attachments FOG HOUR 9.00 13.31 1 10 90.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1198.1 $1,198 $1,198.13 $1,198.13
L Operator HOUR 10.00 18.75 28.13 2.00 1 10 100.0 80.0 20 100.0 1500.0 562.5 2,062.5 0.0 0.0 0.0 0.0 0.0 0.0 2062.5 0 $2,063 $2,062.50 $2,062.50

EO Service Truck HOUR 10.00 20.00 2 10 200.0 0 0 0 0.0 0.0 0.0 0.0 4000.0 0.0 0.0 0.0 0.0 4000.0 0 $4,000 $4,000.00 $4,000.00
PI Service Truck FOG HOUR 9.00 5.00 2 10 180.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 900.0 $900 $900.00 $900.00
L Operator HOUR 10.00 18.75 28.13 2.00 1 10 100.0 80.0 20 100.0 1500.0 562.5 2,062.5 0.0 0.0 0.0 0.0 0.0 0.0 2062.5 0 $2,063 $2,062.50 $2,062.50

L Technician  HOUR 10.00 27.00 40.50 2.00 3 10 300.0 240 60 300 8100.0 660.0 8,760.0 0.0 0.0 0.0 0.0 0.0 0.0 8760.0 0 $8,760 $8,760.00 $8,760.00 $112,785 $112,785
8a5 Area 500 Demolition

1                       LS ER 365 Excavator W/Hyd. Thumb HOUR 10.00 128.13 2 8 160.0 0 0 0 0.0 0.0 0.0 0.0 20500.8 0.0 0.0 0.0 0.0 20500.8 0 $20,501 $20,500.80 $20,500.80
PI 365 Excavator W/Hyd. Thumb FOG HOUR 9.00 69.49 2 8 144.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 10006.6 $10,007 $10,006.56 $10,006.56
L Operator HOUR 10.00 18.75 28.13 2.00 2 8 160.0 128.0 32 160.0 2400.0 900.0 3,300.0 0.0 0.0 0.0 0.0 0.0 0.0 3300.0 0 $3,300 $3,300.00 $3,300.00

ER 365 Excavator - w/ Demo Shear HOUR 10.00 128.13 1 8 80.0 0 0 0 0.0 0.0 0.0 0.0 10250.4 0.0 0.0 0.0 0.0 10250.4 0 $10,250 $10,250.40 $10,250.40
PI 365 Excavator - w/ Demo Shear FOG HOUR 9.00 69.49 1 8 72.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 5003.3 $5,003 $5,003.28 $5,003.28
L Operator HOUR 10.00 18.75 28.13 2.00 1 8 80.0 64.0 16 80.0 1200.0 450.0 1,650.0 0.0 0.0 0.0 0.0 0.0 0.0 1650.0 0 $1,650 $1,650.00 $1,650.00

ER 365 Excavator  W/10K hammer HOUR 10.00 128.13 1 8 80.0 0 0 0 0.0 0.0 0.0 0.0 10250.4 0.0 0.0 0.0 0.0 10250.4 0 $10,250 $10,250.40 $10,250.40
PI 365 Excavator  W/10K hammer FOG HOUR 9.00 69.49 1 8 72.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 5003.3 $5,003 $5,003.28 $5,003.28
L Operator HOUR 10.00 18.75 28.13 2.00 1 8 80.0 64.0 16 80.0 1200.0 450.0 1,650.0 0.0 0.0 0.0 0.0 0.0 0.0 1650.0 0 $1,650 $1,650.00 $1,650.00Page 4 of 11



PROJECT:      Energy Fuels: Pinion Ridge Mill Closure ALPHA RESOURCE CODE
LOCATION:   Montrose County Colorado L = HOURLY LABOR               PI = PROJECT INDIRECTS
SCOPE: Scenario #2: Mill Decommissioning P = SALARIED LABOR            S = SUBCONTRACTORS

EO = EQUIPMENT                   U = TAXES/INS.BONDS
PREPARER: CCB ER = RENTED EQUIPMENT  M = MATERIALS

BID ITEM DIRECT COST SUBTOTALS $ (000)

WBS 
Code  QNTY UNIT

COST 
TYPE RESOURCE DESCRIPTION

UNIT OF 
MEAS

HRS 
PER 
DAY

 COST PER 
UNIT 
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OT 

$/HR

# OT 
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# OF 
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QTY

ST HR 
QTY

OT 
HR 
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LABOR 
TOT $ (000) ST OT HOURLY 

LABOR
OWNED 
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RENTED 
EQUIP TEMP MATL SALARY 

LABOR SBCNT COSTS TAX/INS. 
BONDS COST (000) PROJ. 

INDIRECTS SUBTOTAL
TOTAL COST

PER UNIT OF 
MEASURE

TOTAL TASK 
COST

TOTAL 
UNIT COST

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 36.25 1 8 80.0 0 0 0 0.0 0.0 0.0 0.0 2900.0 0.0 0.0 0.0 0.0 2900.0 0 $2,900 $2,900.00 $2,900.00
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 1 8 72.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 976.5 $977 $976.50 $976.50
L Operator HOUR 10.00 18.75 28.13 2.00 1 8 80.0 64.0 16 80.0 1200.0 450.0 1,650.0 0.0 0.0 0.0 0.0 0.0 0.0 1650.0 0 $1,650 $1,650.00 $1,650.00

ER Skid Steer W/Attachments HOUR 10.00 23.75 1 8 80.0 0 0 0 0.0 0.0 0.0 0.0 1900.0 0.0 0.0 0.0 0.0 1900.0 0 $1,900 $1,900.00 $1,900.00
PI Skid Steer W/Attachments FOG HOUR 9.00 13.31 1 8 72.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 958.5 $959 $958.50 $958.50
L Operator HOUR 10.00 18.75 28.13 2.00 1 8 80.0 64.0 16 80.0 1200.0 450.0 1,650.0 0.0 0.0 0.0 0.0 0.0 0.0 1650.0 0 $1,650 $1,650.00 $1,650.00

EO Service Truck HOUR 10.00 20.00 2 8 160.0 0 0 0 0.0 0.0 0.0 0.0 3200.0 0.0 0.0 0.0 0.0 3200.0 0 $3,200 $3,200.00 $3,200.00
PI Service Truck FOG HOUR 9.00 5.00 2 8 144.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 720.0 $720 $720.00 $720.00
L Operator HOUR 10.00 18.75 28.13 2.00 1 8 80.0 64.0 16 80.0 1200.0 450.0 1,650.0 0.0 0.0 0.0 0.0 0.0 0.0 1650.0 0 $1,650 $1,650.00 $1,650.00

L Technician  HOUR 10.00 27.00 40.50 2.00 3 8 240.0 192 48 240 6480.0 528.0 7,008.0 0.0 0.0 0.0 0.0 0.0 0.0 7008.0 0 $7,008 $7,008.00 $7,008.00 $90,228 $90,228
8a6 Area 600 Demolition

1                       LS ER 365 Excavator W/Hyd. Thumb HOUR 10.00 128.13 2 9 180.0 0 0 0 0.0 0.0 0.0 0.0 23063.4 0.0 0.0 0.0 0.0 23063.4 0 $23,063 $23,063.40 $23,063.40
PI 365 Excavator W/Hyd. Thumb FOG HOUR 9.00 69.49 2 9 162.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 11257.4 $11,257 $11,257.38 $11,257.38
L Operator HOUR 10.00 18.75 28.13 2.00 2 9 180.0 144.0 36 180.0 2700.0 1,012.5 3,712.5 0.0 0.0 0.0 0.0 0.0 0.0 3712.5 0 $3,713 $3,712.50 $3,712.50

ER 365 Excavator - w/ Demo Shear HOUR 10.00 128.13 1 9 90.0 0 0 0 0.0 0.0 0.0 0.0 11531.7 0.0 0.0 0.0 0.0 11531.7 0 $11,532 $11,531.70 $11,531.70
PI 365 Excavator - w/ Demo Shear FOG HOUR 9.00 69.49 1 9 81.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 5628.7 $5,629 $5,628.69 $5,628.69
L Operator HOUR 10.00 18.75 28.13 2.00 1 9 90.0 72.0 18 90.0 1350.0 506.3 1,856.3 0.0 0.0 0.0 0.0 0.0 0.0 1856.3 0 $1,856 $1,856.25 $1,856.25

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 36.25 1 9 90.0 0 0 0 0.0 0.0 0.0 0.0 3262.5 0.0 0.0 0.0 0.0 3262.5 0 $3,263 $3,262.50 $3,262.50
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 1 9 81.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1098.6 $1,099 $1,098.56 $1,098.56
L Operator HOUR 10.00 18.75 28.13 2.00 1 9 90.0 72.0 18 90.0 1350.0 506.3 1,856.3 0.0 0.0 0.0 0.0 0.0 0.0 1856.3 0 $1,856 $1,856.25 $1,856.25

ER Skid Steer W/Attachments HOUR 10.00 23.75 1 9 90.0 0 0 0 0.0 0.0 0.0 0.0 2137.5 0.0 0.0 0.0 0.0 2137.5 0 $2,138 $2,137.50 $2,137.50
PI Skid Steer W/Attachments FOG HOUR 9.00 13.31 1 9 81.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1078.3 $1,078 $1,078.31 $1,078.31
L Operator HOUR 10.00 18.75 28.13 2.00 1 9 90.0 72.0 18 90.0 1350.0 506.3 1,856.3 0.0 0.0 0.0 0.0 0.0 0.0 1856.3 0 $1,856 $1,856.25 $1,856.25

EO Service Truck HOUR 10.00 20.00 2 9 180.0 0 0 0 0.0 0.0 0.0 0.0 3600.0 0.0 0.0 0.0 0.0 3600.0 0 $3,600 $3,600.00 $3,600.00
PI Service Truck FOG HOUR 9.00 5.00 2 9 162.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 810.0 $810 $810.00 $810.00
L Operator HOUR 10.00 18.75 28.13 2.00 1 9 90.0 72.0 18 90.0 1350.0 506.3 1,856.3 0.0 0.0 0.0 0.0 0.0 0.0 1856.3 0 $1,856 $1,856.25 $1,856.25

L Technician  HOUR 10.00 27.00 40.50 2.00 2 9 180.0 144 36 180 4860.0 396.0 5,256.0 0.0 0.0 0.0 0.0 0.0 0.0 5256.0 0 $5,256 $5,256.00 $5,256.00 $79,862 $79,862
8a7 Area 700 Demolition

1                       LS ER 365 Excavator W/Hyd. Thumb HOUR 10.00 128.13 2 6 120.0 0 0 0 0.0 0.0 0.0 0.0 15375.6 0.0 0.0 0.0 0.0 15375.6 0 $15,376 $15,375.60 $15,375.60
PI 365 Excavator W/Hyd. Thumb FOG HOUR 9.00 69.49 2 6 108.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 7504.9 $7,505 $7,504.92 $7,504.92
L Operator HOUR 10.00 18.75 28.13 2.00 2 6 120.0 96.0 24 120.0 1800.0 675.0 2,475.0 0.0 0.0 0.0 0.0 0.0 0.0 2475.0 0 $2,475 $2,475.00 $2,475.00

ER 365 Excavator - w/ Demo Shear HOUR 10.00 128.13 1 6 60.0 0 0 0 0.0 0.0 0.0 0.0 7687.8 0.0 0.0 0.0 0.0 7687.8 0 $7,688 $7,687.80 $7,687.80
PI 365 Excavator - w/ Demo Shear FOG HOUR 9.00 69.49 1 6 54.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 3752.5 $3,752 $3,752.46 $3,752.46
L Operator HOUR 10.00 18.75 28.13 2.00 1 6 60.0 48.0 12 60.0 900.0 337.5 1,237.5 0.0 0.0 0.0 0.0 0.0 0.0 1237.5 0 $1,238 $1,237.50 $1,237.50

ER 365 Excavator  W/10K hammer HOUR 10.00 128.13 1 6 60.0 0 0 0 0.0 0.0 0.0 0.0 7687.8 0.0 0.0 0.0 0.0 7687.8 0 $7,688 $7,687.80 $7,687.80
PI 365 Excavator  W/10K hammer FOG HOUR 9.00 69.49 1 6 54.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 3752.5 $3,752 $3,752.46 $3,752.46
L Operator HOUR 10.00 18.75 28.13 2.00 1 6 60.0 48.0 12 60.0 900.0 337.5 1,237.5 0.0 0.0 0.0 0.0 0.0 0.0 1237.5 0 $1,238 $1,237.50 $1,237.50

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 36.25 1 6 60.0 0 0 0 0.0 0.0 0.0 0.0 2175.0 0.0 0.0 0.0 0.0 2175.0 0 $2,175 $2,175.00 $2,175.00
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 1 6 54.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 732.4 $732 $732.38 $732.38
L Operator HOUR 10.00 18.75 28.13 2.00 1 6 60.0 48.0 12 60.0 900.0 337.5 1,237.5 0.0 0.0 0.0 0.0 0.0 0.0 1237.5 0 $1,238 $1,237.50 $1,237.50

ER Skid Steer W/Attachments HOUR 10.00 23.75 1 6 60.0 0 0 0 0.0 0.0 0.0 0.0 1425.0 0.0 0.0 0.0 0.0 1425.0 0 $1,425 $1,425.00 $1,425.00
PI Skid Steer W/Attachments FOG HOUR 9.00 13.31 1 6 54.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 718.9 $719 $718.88 $718.88
L Operator HOUR 10.00 18.75 28.13 2.00 1 6 60.0 48.0 12 60.0 900.0 337.5 1,237.5 0.0 0.0 0.0 0.0 0.0 0.0 1237.5 0 $1,238 $1,237.50 $1,237.50

EO Service Truck HOUR 10.00 20.00 2 6 120.0 0 0 0 0.0 0.0 0.0 0.0 2400.0 0.0 0.0 0.0 0.0 2400.0 0 $2,400 $2,400.00 $2,400.00
PI Service Truck FOG HOUR 9.00 5.00 2 6 108.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 540.0 $540 $540.00 $540.00
L Operator HOUR 10.00 18.75 28.13 2.00 1 6 60.0 48.0 12 60.0 900.0 337.5 1,237.5 0.0 0.0 0.0 0.0 0.0 0.0 1237.5 0 $1,238 $1,237.50 $1,237.50

L Technician  HOUR 10.00 27.00 40.50 2.00 3 6 180.0 144 36 180 4860.0 396.0 5,256.0 0.0 0.0 0.0 0.0 0.0 0.0 5256.0 0 $5,256 $5,256.00 $5,256.00 $67,671 $67,671
8a8 Area 800 Demolition

1                       LS ER 365 Excavator W/Hyd. Thumb HOUR 10.00 128.13 2 6 120.0 0 0 0 0.0 0.0 0.0 0.0 15375.6 0.0 0.0 0.0 0.0 15375.6 0 $15,376 $15,375.60 $15,375.60
PI 365 Excavator W/Hyd. Thumb FOG HOUR 9.00 69.49 2 6 108.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 7504.9 $7,505 $7,504.92 $7,504.92
L Operator HOUR 10.00 18.75 28.13 2.00 2 6 120.0 96.0 24 120.0 1800.0 675.0 2,475.0 0.0 0.0 0.0 0.0 0.0 0.0 2475.0 0 $2,475 $2,475.00 $2,475.00

ER 365 Excavator - w/ Demo Shear HOUR 10.00 128.13 1 6 60.0 0 0 0 0.0 0.0 0.0 0.0 7687.8 0.0 0.0 0.0 0.0 7687.8 0 $7,688 $7,687.80 $7,687.80
PI 365 Excavator - w/ Demo Shear FOG HOUR 9.00 69.49 1 6 54.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 3752.5 $3,752 $3,752.46 $3,752.46
L Operator HOUR 10.00 18.75 28.13 2.00 1 6 60.0 48.0 12 60.0 900.0 337.5 1,237.5 0.0 0.0 0.0 0.0 0.0 0.0 1237.5 0 $1,238 $1,237.50 $1,237.50

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 36.25 1 6 60.0 0 0 0 0.0 0.0 0.0 0.0 2175.0 0.0 0.0 0.0 0.0 2175.0 0 $2,175 $2,175.00 $2,175.00
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 1 6 54.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 732.4 $732 $732.38 $732.38
L Operator HOUR 10.00 18.75 28.13 2.00 1 6 60.0 48.0 12 60.0 900.0 337.5 1,237.5 0.0 0.0 0.0 0.0 0.0 0.0 1237.5 0 $1,238 $1,237.50 $1,237.50

ER Skid Steer W/Attachments HOUR 10.00 23.75 1 6 60.0 0 0 0 0.0 0.0 0.0 0.0 1425.0 0.0 0.0 0.0 0.0 1425.0 0 $1,425 $1,425.00 $1,425.00
PI Skid Steer W/Attachments FOG HOUR 9.00 13.31 1 6 54.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 718.9 $719 $718.88 $718.88
L Operator HOUR 10.00 18.75 28.13 2.00 1 6 60.0 48.0 12 60.0 900.0 337.5 1,237.5 0.0 0.0 0.0 0.0 0.0 0.0 1237.5 0 $1,238 $1,237.50 $1,237.50

EO Service Truck HOUR 10.00 20.00 2 6 120.0 0 0 0 0.0 0.0 0.0 0.0 2400.0 0.0 0.0 0.0 0.0 2400.0 0 $2,400 $2,400.00 $2,400.00
PI Service Truck FOG HOUR 9.00 5.00 2 6 108.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 540.0 $540 $540.00 $540.00
L Operator HOUR 10.00 18.75 28.13 2.00 1 6 60.0 48.0 12 60.0 900.0 337.5 1,237.5 0.0 0.0 0.0 0.0 0.0 0.0 1237.5 0 $1,238 $1,237.50 $1,237.50

L Technician  HOUR 10.00 27.00 40.50 2.00 2 6 120.0 96 24 120 3240.0 264.0 3,504.0 0.0 0.0 0.0 0.0 0.0 0.0 3504.0 0 $3,504 $3,504.00 $3,504.00 $53,241 $53,241
8a9 Area 900 Demolition

Area 900 Misc. Process Equip Demo
ER 365 Excavator W/Hyd. Thumb HOUR 10.00 128.13 2 7 134.9 0 0 0 0.0 0.0 0.0 0.0 17280.9 0.0 0.0 0.0 0.0 17280.9 0 $17,281 $17,280.89 $17,280.89
PI 365 Excavator W/Hyd. Thumb FOG HOUR 9.00 69.49 2 7 121.4 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 8434.9 $8,435 $8,434.90 $8,434.90Page 5 of 11



PROJECT:      Energy Fuels: Pinion Ridge Mill Closure ALPHA RESOURCE CODE
LOCATION:   Montrose County Colorado L = HOURLY LABOR               PI = PROJECT INDIRECTS
SCOPE: Scenario #2: Mill Decommissioning P = SALARIED LABOR            S = SUBCONTRACTORS

EO = EQUIPMENT                   U = TAXES/INS.BONDS
PREPARER: CCB ER = RENTED EQUIPMENT  M = MATERIALS

BID ITEM DIRECT COST SUBTOTALS $ (000)

WBS 
Code  QNTY UNIT

COST 
TYPE RESOURCE DESCRIPTION

UNIT OF 
MEAS

HRS 
PER 
DAY

 COST PER 
UNIT 

LABOR 
OT 

$/HR

# OT 
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# OF 
DAYS
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MEASR 

QTY

ST HR 
QTY

OT 
HR 
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LABOR
OWNED 
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RENTED 
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LABOR SBCNT COSTS TAX/INS. 
BONDS COST (000) PROJ. 

INDIRECTS SUBTOTAL
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PER UNIT OF 
MEASURE

TOTAL TASK 
COST

TOTAL 
UNIT COST

L Operator HOUR 10.00 18.75 28.13 2.00 2 7 134.9 107.9 27 134.9 2023.1 758.6 2,781.7 0.0 0.0 0.0 0.0 0.0 0.0 2781.7 0 $2,782 $2,781.69 $2,781.69

ER 365 Excavator - w/ Demo Shear HOUR 10.00 128.13 1 7 67.4 0 0 0 0.0 0.0 0.0 0.0 8640.4 0.0 0.0 0.0 0.0 8640.4 0 $8,640 $8,640.45 $8,640.45
PI 365 Excavator - w/ Demo Shear FOG HOUR 9.00 69.49 1 7 60.7 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 4217.5 $4,217 $4,217.45 $4,217.45
L Operator HOUR 10.00 18.75 28.13 2.00 1 7 67.4 53.9 13.5 67.4 1011.5 379.3 1,390.8 0.0 0.0 0.0 0.0 0.0 0.0 1390.8 0 $1,391 $1,390.85 $1,390.85

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 36.25 1 7 67.4 0 0 0 0.0 0.0 0.0 0.0 2444.5 0.0 0.0 0.0 0.0 2444.5 0 $2,445 $2,444.52 $2,444.52
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 1 7 60.7 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 823.1 $823 $823.13 $823.13
L Operator HOUR 10.00 18.75 28.13 2.00 1 7 67.4 53.9 13.5 67.4 1011.5 379.3 1,390.8 0.0 0.0 0.0 0.0 0.0 0.0 1390.8 0 $1,391 $1,390.85 $1,390.85

ER Skid Steer W/Attachments HOUR 10.00 23.75 1 7 67.4 0 0 0 0.0 0.0 0.0 0.0 1601.6 0.0 0.0 0.0 0.0 1601.6 0 $1,602 $1,601.58 $1,601.58
PI Skid Steer W/Attachments FOG HOUR 9.00 13.31 1 7 60.7 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 808.0 $808 $807.96 $807.96
L Operator HOUR 10.00 18.75 28.13 2.00 1 7 67.4 53.9 13.5 67.4 1011.5 379.3 1,390.8 0.0 0.0 0.0 0.0 0.0 0.0 1390.8 0 $1,391 $1,390.85 $1,390.85

EO Service Truck HOUR 10.00 20.00 2 7 134.9 0 0 0 0.0 0.0 0.0 0.0 2697.4 0.0 0.0 0.0 0.0 2697.4 0 $2,697 $2,697.40 $2,697.40
PI Service Truck FOG HOUR 9.00 5.00 2 7 121.4 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 606.9 $607 $606.92 $606.92
L Operator HOUR 10.00 18.75 28.13 2.00 2 7 134.9 107.9 27 134.9 2023.1 758.6 2,781.7 0.0 0.0 0.0 0.0 0.0 0.0 2781.7 0 $2,782 $2,781.69 $2,781.69

Area 900 Building Demo 0.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0 $0 $0.00 $0.00
ER 365 Excavator W/Hyd. Thumb HOUR 10.00 128.13 1 9 90.0 0 0 0 0.0 0.0 0.0 0.0 11531.7 0.0 0.0 0.0 0.0 11531.7 0 $11,532 $11,531.70 $11,531.70
PI 365 Excavator W/Hyd. Thumb FOG HOUR 9.00 69.49 1 9 81.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 5628.7 $5,629 $5,628.69 $5,628.69
L Operator HOUR 10.00 18.75 28.13 2.00 1 9 90.0 72.0 18 90.0 1350.0 506.3 1,856.3 0.0 0.0 0.0 0.0 0.0 0.0 1856.3 0 $1,856 $1,856.25 $1,856.25

ER 365 Excavator - w/ Demo Shear HOUR 10.00 128.13 1 9 90.0 0 0 0 0.0 0.0 0.0 0.0 11531.7 0.0 0.0 0.0 0.0 11531.7 0 $11,532 $11,531.70 $11,531.70
PI 365 Excavator - w/ Demo Shear FOG HOUR 9.00 69.49 1 9 81.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 5628.7 $5,629 $5,628.69 $5,628.69
L Operator HOUR 10.00 18.75 28.13 2.00 1 9 90.0 72.0 18 90.0 1350.0 506.3 1,856.3 0.0 0.0 0.0 0.0 0.0 0.0 1856.3 0 $1,856 $1,856.25 $1,856.25

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 36.25 1 9 90.0 0 0 0 0.0 0.0 0.0 0.0 3262.5 0.0 0.0 0.0 0.0 3262.5 0 $3,263 $3,262.50 $3,262.50
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 1 9 81.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1098.6 $1,099 $1,098.56 $1,098.56
L Operator HOUR 10.00 18.75 28.13 2.00 1 9 90.0 72.0 18 90.0 1350.0 506.3 1,856.3 0.0 0.0 0.0 0.0 0.0 0.0 1856.3 0 $1,856 $1,856.25 $1,856.25

ER Skid Steer W/Attachments HOUR 10.00 23.75 1 9 90.0 0 0 0 0.0 0.0 0.0 0.0 2137.5 0.0 0.0 0.0 0.0 2137.5 0 $2,138 $2,137.50 $2,137.50
PI Skid Steer W/Attachments FOG HOUR 9.00 13.31 1 9 81.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1078.3 $1,078 $1,078.31 $1,078.31
L Operator HOUR 10.00 18.75 28.13 2.00 1 9 90.0 72.0 18 90.0 1350.0 506.3 1,856.3 0.0 0.0 0.0 0.0 0.0 0.0 1856.3 0 $1,856 $1,856.25 $1,856.25

EO Service Truck HOUR 10.00 20.00 2 9 180.0 0 0 0 0.0 0.0 0.0 0.0 3600.0 0.0 0.0 0.0 0.0 3600.0 0 $3,600 $3,600.00 $3,600.00
PI Service Truck FOG HOUR 9.00 5.00 2 9 162.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 810.0 $810 $810.00 $810.00
L Operator HOUR 10.00 18.75 28.13 2.00 2 9 180.0 144.0 36 180.0 2700.0 1,012.5 3,712.5 0.0 0.0 0.0 0.0 0.0 0.0 3712.5 0 $3,713 $3,712.50 $3,712.50

Area 900 foundation Demo 0.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0 $0 $0.00 $0.00
ER 365 Excavator W/Hyd. Thumb HOUR 10.00 128.13 1 10 100.0 0 0 0 0.0 0.0 0.0 0.0 12813.0 0.0 0.0 0.0 0.0 12813.0 0 $12,813 $12,813.00 $12,813.00
PI 365 Excavator W/Hyd. Thumb FOG HOUR 9.00 69.49 1 10 90.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 6254.1 $6,254 $6,254.10 $6,254.10
L Operator HOUR 10.00 18.75 28.13 2.00 1 10 100.0 80.0 20 100.0 1500.0 562.5 2,062.5 0.0 0.0 0.0 0.0 0.0 0.0 2062.5 0 $2,063 $2,062.50 $2,062.50

ER 365 Excavator - w/ Demo Shear HOUR 10.00 128.13 1 10 100.0 0 0 0 0.0 0.0 0.0 0.0 12813.0 0.0 0.0 0.0 0.0 12813.0 0 $12,813 $12,813.00 $12,813.00
PI 365 Excavator - w/ Demo Shear FOG HOUR 9.00 69.49 1 10 90.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 6254.1 $6,254 $6,254.10 $6,254.10
L Operator HOUR 10.00 18.75 28.13 2.00 1 10 100.0 80.0 20 100.0 1500.0 562.5 2,062.5 0.0 0.0 0.0 0.0 0.0 0.0 2062.5 0 $2,063 $2,062.50 $2,062.50

ER 365 Excavator  W/10K hammer HOUR 10.00 128.13 1 10 100.0 0 0 0 0.0 0.0 0.0 0.0 12813.0 0.0 0.0 0.0 0.0 12813.0 0 $12,813 $12,813.00 $12,813.00
PI 365 Excavator  W/10K hammer FOG HOUR 9.00 69.49 1 10 90.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 6254.1 $6,254 $6,254.10 $6,254.10
L Operator HOUR 10.00 18.75 28.13 2.00 1 10 100.0 80.0 20 100.0 1500.0 562.5 2,062.5 0.0 0.0 0.0 0.0 0.0 0.0 2062.5 0 $2,063 $2,062.50 $2,062.50

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 36.25 1 10 100.0 0 0 0 0.0 0.0 0.0 0.0 3625.0 0.0 0.0 0.0 0.0 3625.0 0 $3,625 $3,625.00 $3,625.00
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 1 10 90.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1220.6 $1,221 $1,220.63 $1,220.63
L Operator HOUR 10.00 18.75 28.13 2.00 1 10 100.0 80.0 20 100.0 1500.0 562.5 2,062.5 0.0 0.0 0.0 0.0 0.0 0.0 2062.5 0 $2,063 $2,062.50 $2,062.50

ER Skid Steer W/Attachments HOUR 10.00 23.75 1 10 100.0 0 0 0 0.0 0.0 0.0 0.0 2375.0 0.0 0.0 0.0 0.0 2375.0 0 $2,375 $2,375.00 $2,375.00
PI Skid Steer W/Attachments FOG HOUR 9.00 13.31 1 10 90.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1198.1 $1,198 $1,198.13 $1,198.13
L Operator HOUR 10.00 18.75 28.13 2.00 1 10 100.0 80.0 20 100.0 1500.0 562.5 2,062.5 0.0 0.0 0.0 0.0 0.0 0.0 2062.5 0 $2,063 $2,062.50 $2,062.50

EO Service Truck HOUR 10.00 20.00 2 10 200.0 0 0 0 0.0 0.0 0.0 0.0 4000.0 0.0 0.0 0.0 0.0 4000.0 0 $4,000 $4,000.00 $4,000.00
PI Service Truck FOG HOUR 9.00 5.00 2 10 180.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 900.0 $900 $900.00 $900.00
L Operator HOUR 10.00 18.75 28.13 2.00 3 10 300.0 240.0 60 300.0 4500.0 1,687.5 6,187.5 0.0 0.0 0.0 0.0 0.0 0.0 6187.5 0 $6,188 $6,187.50 $6,187.50 $201,756 $201,756

8a10 Electrical De-energizing
1                       LS S Eelctrical Contractor LS 1.00 80000.00 1 1 1.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 80000.0 0.0 80000.0 0 $80,000 $80,000.00 $80,000.00 $80,000 $80,000

8b 1                       LS Transport, Place and Compact Mill Demolition Debris in Cell A
ER 740D Ejector HOUR 10.00 85.12 2 25 499.7 0 0 0 0.0 0.0 0.0 0.0 42534.5 0.0 0.0 0.0 0.0 42534.5 0 $42,534 $42,534.46 $42,534.46
PI 740D Ejector FOG HOUR 9.00 37.47 2 25 449.7 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 16851.4 $16,851 $16,851.38 $16,851.38
L Operator HOUR 10.00 18.75 28.13 2.00 2 25 499.7 399.8 99.9 499.7 7495.5 2,810.8 10,306.3 0.0 0.0 0.0 0.0 0.0 0.0 10306.3 0 $10,306 $10,306.31 $10,306.31

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 36.25 0.3 25 75.0 0 0 0 0.0 0.0 0.0 0.0 2718.8 0.0 0.0 0.0 0.0 2718.8 0 $2,719 $2,718.75 $2,718.75
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 0.3 25 67.5 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 915.5 $915 $915.47 $915.47
L Operator HOUR 10.00 18.75 28.13 1.00 0.3 25 75.0 67.5 7.5 75.0 1265.6 210.9 1,476.6 0.0 0.0 0.0 0.0 0.0 0.0 1476.6 0 $1,477 $1,476.56 $1,476.56

ER CAT 563 C Compactor HOUR 10.00 28.20 0.6 25 158.0 0 0 0 0.0 0.0 0.0 0.0 4454.9 0.0 0.0 0.0 0.0 4454.9 0 $4,455 $4,454.90 $4,454.90
PI CAT 563 C Compactor FOG HOUR 9.00 3.68 0.6 25 142.2 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 523.2 $523 $523.21 $523.21
L Operator HOUR 10.00 18.75 28.13 1.00 0.6 25 158.0 142.2 15.8 158.0 2665.8 444.3 3,110.1 0.0 0.0 0.0 0.0 0.0 0.0 3110.1 0 $3,110 $3,110.13 $3,110.13

ER D6 Dozer - w/ ripper HOUR 10.00 65.88 1 25 249.9 0 0 0 0.0 0.0 0.0 0.0 16460.1 0.0 0.0 0.0 0.0 16460.1 0 $16,460 $16,460.12 $16,460.12
PI D6 Dozer - w/ ripper FOG HOUR 9.00 31.58 1 25 224.9 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 7101.2 $7,101 $7,101.24 $7,101.24
L Operator HOUR 10.00 18.75 28.13 2.00 1 25 249.9 199.9 50 249.9 3747.8 1,405.4 5,153.2 0.0 0.0 0.0 0.0 0.0 0.0 5153.2 0 $5,153 $5,153.16 $5,153.16

ER Concrete Pump HOUR 10.00 15.00 1 18 180.0 0 0 0 0.0 0.0 0.0 0.0 2700.0 0.0 0.0 0.0 0.0 2700.0 0 $2,700 $2,700.00 $2,700.00
PI Concrete Pump FOG HOUR 9.00 13.81 1 18 162.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 2237.2 $2,237 $2,237.22 $2,237.22
L Operator HOUR 10.00 18.75 28.13 2.00 0 18 0.0 0.0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0 $0 $0.00 $0.00

ER Concrete Mobile Mixer HOUR 10.00 27.50 1 18 180.0 0 0 0 0.0 0.0 0.0 0.0 4950.0 0.0 0.0 0.0 0.0 4950.0 0 $4,950 $4,950.00 $4,950.00
PI Concrete Mobile Mixer FOG HOUR 9.00 10.48 1 18 162.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1697.8 $1,698 $1,697.76 $1,697.76
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PROJECT:      Energy Fuels: Pinion Ridge Mill Closure ALPHA RESOURCE CODE
LOCATION:   Montrose County Colorado L = HOURLY LABOR               PI = PROJECT INDIRECTS
SCOPE: Scenario #2: Mill Decommissioning P = SALARIED LABOR            S = SUBCONTRACTORS

EO = EQUIPMENT                   U = TAXES/INS.BONDS
PREPARER: CCB ER = RENTED EQUIPMENT  M = MATERIALS

BID ITEM DIRECT COST SUBTOTALS $ (000)
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L Operator HOUR 10.00 18.75 28.13 2.00 1 18 180.0 144.0 36 180.0 2700.0 1,012.5 3,712.5 0.0 0.0 0.0 0.0 0.0 0.0 3712.5 0 $3,713 $3,712.50 $3,712.50

M Cement - Delivered - for soil / cement grout 94# sacks 1.00 9.74 9100 1 9100 0 0 0 0.0 0.0 0.0 0.0 0.0 88,634.0 0.0 0.0 0.0 88634.0 0 $88,634 $88,634.00 $9.74

ER 365 Excavator W/Hyd. Thumb HOUR 10.00 128.13 0.8 25 187.4 0 0 0 0.0 0.0 0.0 0.0 24010.0 0.0 0.0 0.0 0.0 24010.0 0 $24,010 $24,009.96 $24,009.96
PI 365 Excavator W/Hyd. Thumb FOG HOUR 9.00 69.49 0.8 25 168.6 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 11719.4 $11,719 $11,719.40 $11,719.40
L Operator HOUR 10.00 18.75 28.13 2.00 0.8 25 187.4 149.9 37.5 187.4 2810.8 1,054.1 3,864.9 0.0 0.0 0.0 0.0 0.0 0.0 3864.9 0 $3,865 $3,864.87 $3,864.87 $255,131 $255,131

8c 14,520             CY Place Ore Pad Materials in Cell A
ER 740D Ejector HOUR 10.00 85.12 2 4 72.6 0 0 0 0.0 0.0 0.0 0.0 6178.0 0.0 0.0 0.0 0.0 6178.0 0 $6,178 $6,178.01 $0.43
PI 740D Ejector FOG HOUR 9.00 37.47 2 4 65.3 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 2447.6 $2,448 $2,447.62 $0.17
L Operator HOUR 10.00 18.75 28.13 2.00 2 4 72.6 58.1 14.5 72.6 1088.7 408.3 1,497.0 0.0 0.0 0.0 0.0 0.0 0.0 1497.0 0 $1,497 $1,496.96 $0.10

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 36.25 0.4 4 16.4 0 0 0 0.0 0.0 0.0 0.0 593.1 0.0 0.0 0.0 0.0 593.1 0 $593 $593.05 $0.04
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 0.4 4 14.7 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 199.7 $200 $199.69 $0.01
L Operator HOUR 10.00 18.75 28.13 1.00 0.4 4 16.4 14.7 1.64 16.4 276.1 46.0 322.1 0.0 0.0 0.0 0.0 0.0 0.0 322.1 0 $322 $322.09 $0.02

ER CAT 563 C Compactor HOUR 10.00 28.20 0.7 4 26.1 0 0 0 0.0 0.0 0.0 0.0 736.6 0.0 0.0 0.0 0.0 736.6 0 $737 $736.58 $0.05
PI CAT 563 C Compactor FOG HOUR 9.00 3.68 0.7 4 23.5 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 86.5 $87 $86.51 $0.01
L Operator HOUR 10.00 18.75 28.13 1.00 0.7 4 26.1 23.5 2.61 26.1 440.8 73.5 514.2 0.0 0.0 0.0 0.0 0.0 0.0 514.2 0 $514 $514.24 $0.04

ER D6 Dozer - w/ ripper HOUR 10.00 65.88 1 4 36.3 0 0 0 0.0 0.0 0.0 0.0 2390.8 0.0 0.0 0.0 0.0 2390.8 0 $2,391 $2,390.79 $0.16
PI D6 Dozer - w/ ripper FOG HOUR 9.00 31.58 1 4 32.7 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1031.4 $1,031 $1,031.43 $0.07
L Operator HOUR 10.00 18.75 28.13 2.00 1 4 36.3 29.0 7.26 36.3 544.4 204.1 748.5 0.0 0.0 0.0 0.0 0.0 0.0 748.5 0 $748 $748.48 $0.05

ER 365 Excavator W/Hyd. Thumb HOUR 10.00 128.13 0.7 4 24.7 0 0 0 0.0 0.0 0.0 0.0 3161.9 0.0 0.0 0.0 0.0 3161.9 0 $3,162 $3,161.89 $0.22
PI 365 Excavator W/Hyd. Thumb FOG HOUR 9.00 69.49 0.7 4 22.2 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1543.3 $1,543 $1,543.34 $0.11
L Operator HOUR 10.00 18.75 28.13 2.00 0.7 4 24.7 19.7 4.94 24.7 370.2 138.8 509.0 0.0 0.0 0.0 0.0 0.0 0.0 509.0 0 $509 $508.97 $0.04 $21,960 $1.51

8d 12,227             CY Strip & Place Mill Facility Soil in Tailings Cell A
ER 740D Ejector HOUR 10.00 85.12 2 3 51.9 0 0 0 0.0 0.0 0.0 0.0 4416.0 0.0 0.0 0.0 0.0 4416.0 0 $4,416 $4,416.03 $0.36
PI 740D Ejector FOG HOUR 9.00 37.47 2 3 46.7 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1749.5 $1,750 $1,749.55 $0.14
L Operator HOUR 10.00 18.75 28.13 2.00 2 3 51.9 41.5 10.4 51.9 778.2 291.8 1,070.0 0.0 0.0 0.0 0.0 0.0 0.0 1070.0 0 $1,070 $1,070.03 $0.09

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 36.25 0.6 3 18.0 0 0 0 0.0 0.0 0.0 0.0 652.5 0.0 0.0 0.0 0.0 652.5 0 $653 $652.50 $0.05
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 0.6 3 16.2 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 219.7 $220 $219.71 $0.02
L Operator HOUR 10.00 18.75 28.13 1.00 0.6 3 18.0 16.2 1.8 18.0 303.8 50.6 354.4 0.0 0.0 0.0 0.0 0.0 0.0 354.4 0 $354 $354.38 $0.03

ER CAT 563 C Compactor HOUR 10.00 28.20 0.7 3 19.5 0 0 0 0.0 0.0 0.0 0.0 549.9 0.0 0.0 0.0 0.0 549.9 0 $550 $549.90 $0.04
PI CAT 563 C Compactor FOG HOUR 9.00 3.68 0.7 3 17.6 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 64.6 $65 $64.58 $0.01
L Operator HOUR 10.00 18.75 28.13 1.00 0.7 3 19.5 17.6 1.95 19.5 329.1 54.8 383.9 0.0 0.0 0.0 0.0 0.0 0.0 383.9 0 $384 $383.91 $0.03

ER D6 Dozer - w/ ripper HOUR 10.00 65.88 1 3 25.9 0 0 0 0.0 0.0 0.0 0.0 1708.9 0.0 0.0 0.0 0.0 1708.9 0 $1,709 $1,708.93 $0.14
PI D6 Dozer - w/ ripper FOG HOUR 9.00 31.58 1 3 23.3 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 737.3 $737 $737.27 $0.06
L Operator HOUR 10.00 18.75 28.13 2.00 1 3 25.9 20.8 5.19 25.9 389.1 145.9 535.0 0.0 0.0 0.0 0.0 0.0 0.0 535.0 0 $535 $535.01 $0.04

ER 365 Excavator W/Hyd. Thumb HOUR 10.00 128.13 0.6 3 16.7 0 0 0 0.0 0.0 0.0 0.0 2143.8 0.0 0.0 0.0 0.0 2143.8 0 $2,144 $2,143.78 $0.18
PI 365 Excavator W/Hyd. Thumb FOG HOUR 9.00 69.49 0.6 3 15.1 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1046.4 $1,046 $1,046.39 $0.09
L Operator HOUR 10.00 18.75 28.13 2.00 0.6 3 16.7 13.4 3.35 16.7 251.0 94.1 345.1 0.0 0.0 0.0 0.0 0.0 0.0 345.1 0 $345 $345.08 $0.03

ER 14 Motor Grader HOUR 10.00 62.76 0.9 3 23.3 0 0 0 0.0 0.0 0.0 0.0 1464.4 0.0 0.0 0.0 0.0 1464.4 0 $1,464 $1,464.38 $0.12
PI 14 Motor Grader FOG HOUR 9.00 27.00 0.9 3 21.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 567.0 $567 $566.99 $0.05
L Operator HOUR 10.00 18.75 28.13 2.00 0.9 3 23.3 18.7 4.67 23.3 350.0 131.2 481.2 0.0 0.0 0.0 0.0 0.0 0.0 481.2 0 $481 $481.24 $0.04 $18,490 $1.51

8e 11,657             CY Strip & Place Other Onsite Soil in Tailings Cell A
ER 740D Ejector HOUR 10.00 85.12 2 2 49.5 0 0 0 0.0 0.0 0.0 0.0 4213.4 0.0 0.0 0.0 0.0 4213.4 0 $4,213 $4,213.44 $0.36
PI 740D Ejector FOG HOUR 9.00 37.47 2 2 44.6 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1669.3 $1,669 $1,669.29 $0.14
L Operator HOUR 10.00 18.75 28.13 2.00 2 2 49.5 39.6 9.9 49.5 742.5 278.4 1,020.9 0.0 0.0 0.0 0.0 0.0 0.0 1020.9 0 $1,021 $1,020.94 $0.09

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 36.25 0.5 2 9.0 0 0 0 0.0 0.0 0.0 0.0 326.3 0.0 0.0 0.0 0.0 326.3 0 $326 $326.25 $0.03
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 0.5 2 8.1 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 109.9 $110 $109.86 $0.01
L Operator HOUR 10.00 18.75 28.13 1.00 0.5 2 9.0 8.1 0.9 9.0 151.9 25.3 177.2 0.0 0.0 0.0 0.0 0.0 0.0 177.2 0 $177 $177.19 $0.02

ER CAT 563 C Compactor HOUR 10.00 28.20 0.8 2 16.2 0 0 0 0.0 0.0 0.0 0.0 456.8 0.0 0.0 0.0 0.0 456.8 0 $457 $456.84 $0.04
PI CAT 563 C Compactor FOG HOUR 9.00 3.68 0.8 2 14.6 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 53.7 $54 $53.65 $0.00
L Operator HOUR 10.00 18.75 28.13 1.00 0.8 2 16.2 14.6 1.62 16.2 273.4 45.6 318.9 0.0 0.0 0.0 0.0 0.0 0.0 318.9 0 $319 $318.94 $0.03

ER D6 Dozer - w/ ripper HOUR 10.00 65.88 1 2 24.8 0 0 0 0.0 0.0 0.0 0.0 1630.5 0.0 0.0 0.0 0.0 1630.5 0 $1,631 $1,630.53 $0.14
PI D6 Dozer - w/ ripper FOG HOUR 9.00 31.58 1 2 22.3 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 703.4 $703 $703.44 $0.06
L Operator HOUR 10.00 18.75 28.13 2.00 1 2 24.8 19.8 4.95 24.8 371.3 139.2 510.5 0.0 0.0 0.0 0.0 0.0 0.0 510.5 0 $510 $510.47 $0.04

ER 365 Excavator W/Hyd. Thumb HOUR 10.00 128.13 0.73 2 18.1 0 0 0 0.0 0.0 0.0 0.0 2315.0 0.0 0.0 0.0 0.0 2315.0 0 $2,315 $2,314.99 $0.20
PI 365 Excavator W/Hyd. Thumb FOG HOUR 9.00 69.49 0.73 2 16.3 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1130.0 $1,130 $1,129.96 $0.10
L Operator HOUR 10.00 18.75 28.13 0.00 0.73 2 18.1 18.1 0 18.1 338.8 0.0 338.8 0.0 0.0 0.0 0.0 0.0 0.0 338.8 0 $339 $338.77 $0.03

ER 14 Motor Grader HOUR 10.00 62.76 1 2 24.8 0 0 0 0.0 0.0 0.0 0.0 1553.3 0.0 0.0 0.0 0.0 1553.3 0 $1,553 $1,553.31 $0.13
PI 14 Motor Grader FOG HOUR 9.00 27.00 1 2 22.3 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 601.4 $601 $601.43 $0.05
L Operator HOUR 10.00 18.75 28.13 2.00 1 2 24.8 19.8 4.95 24.8 371.3 139.2 510.5 0.0 0.0 0.0 0.0 0.0 0.0 510.5 0 $510 $510.47 $0.04 $17,640 $1.51

8fa 85,000             CY Strip and Place Evaporation Pond Soils in Tailings Cell A (initial 4-Ponds)
ER 988 Wheel Loader HOUR 10.00 46.88 1 22 223.9 0 0 0 0.0 0.0 0.0 0.0 10494.3 0.0 0.0 0.0 0.0 10494.3 0 $10,494 $10,494.32 $0.12
PI 988 Wheel Loader FOG HOUR 9.00 62.28 1 22 201.5 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 12547.8 $12,548 $12,547.77 $0.15
L Operator HOUR 10.00 18.75 28.13 2.00 1 22 223.9 179.1 44.8 223.9 3357.8 1,259.2 4,617.0 0.0 0.0 0.0 0.0 0.0 0.0 4617.0 0 $4,617 $4,617.01 $0.05

ER 740D Ejector HOUR 10.00 85.12 6 22 1343.1 0 0 0 0.0 0.0 0.0 0.0 114327.2 0.0 0.0 0.0 0.0 114327.2 0 $114,327 $114,327.23 $1.35
PI 740D Ejector FOG HOUR 9.00 37.47 6 22 1208.8 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 45294.4 $45,294 $45,294.37 $0.53
L Operator HOUR 10.00 18.75 28.13 2.00 6 22 1343.1 1074.5 269 1343.1 20147.0 7,555.1 27,702.1 0.0 0.0 0.0 0.0 0.0 0.0 27702.1 0 $27,702 $27,702.06 $0.33

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 36.25 0.6 22 133.2 0 0 0 0.0 0.0 0.0 0.0 4828.3 0.0 0.0 0.0 0.0 4828.3 0 $4,828 $4,828.27 $0.06
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 0.6 22 119.9 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1625.8 $1,626 $1,625.80 $0.02
L Operator HOUR 10.00 18.75 28.13 1.00 0.6 22 133.2 119.9 13.3 133.2 2247.6 374.6 2,622.3 0.0 0.0 0.0 0.0 0.0 0.0 2622.3 0 $2,622 $2,622.25 $0.03
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PROJECT:      Energy Fuels: Pinion Ridge Mill Closure ALPHA RESOURCE CODE
LOCATION:   Montrose County Colorado L = HOURLY LABOR               PI = PROJECT INDIRECTS
SCOPE: Scenario #2: Mill Decommissioning P = SALARIED LABOR            S = SUBCONTRACTORS

EO = EQUIPMENT                   U = TAXES/INS.BONDS
PREPARER: CCB ER = RENTED EQUIPMENT  M = MATERIALS

BID ITEM DIRECT COST SUBTOTALS $ (000)

WBS 
Code  QNTY UNIT

COST 
TYPE RESOURCE DESCRIPTION

UNIT OF 
MEAS

HRS 
PER 
DAY

 COST PER 
UNIT 

LABOR 
OT 

$/HR

# OT 
HRS/
DAY

# OF 
RES.

# OF 
DAYS

TOTAL 
MEASR 

QTY

ST HR 
QTY

OT 
HR 
QTY

LABOR 
TOT $ (000) ST OT HOURLY 

LABOR
OWNED 
EQUIP

RENTED 
EQUIP TEMP MATL SALARY 

LABOR SBCNT COSTS TAX/INS. 
BONDS COST (000) PROJ. 

INDIRECTS SUBTOTAL
TOTAL COST

PER UNIT OF 
MEASURE

TOTAL TASK 
COST

TOTAL 
UNIT COST

ER CAT 563 C Compactor HOUR 10.00 28.20 0.6 22 124.7 0 0 0 0.0 0.0 0.0 0.0 3515.5 0.0 0.0 0.0 0.0 3515.5 0 $3,516 $3,515.55 $0.04
PI CAT 563 C Compactor FOG HOUR 9.00 3.68 0.6 22 112.2 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 412.9 $413 $412.89 $0.00
L Operator HOUR 10.00 18.75 28.13 1.00 0.6 22 124.7 112.2 12.5 124.7 2103.7 350.6 2,454.3 0.0 0.0 0.0 0.0 0.0 0.0 2454.3 0 $2,454 $2,454.34 $0.03

ER 14 Motor Grader HOUR 10.00 62.76 1 22 223.9 0 0 0 0.0 0.0 0.0 0.0 14049.1 0.0 0.0 0.0 0.0 14049.1 0 $14,049 $14,049.14 $0.17
PI 14 Motor Grader FOG HOUR 9.00 27.00 1 22 201.5 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 5439.7 $5,440 $5,439.68 $0.06
L Operator HOUR 10.00 18.75 28.13 2.00 1 22 223.9 179.1 44.8 223.9 3357.8 1,259.2 4,617.0 0.0 0.0 0.0 0.0 0.0 0.0 4617.0 0 $4,617 $4,617.01 $0.05

ER D6 Dozer - w/ ripper HOUR 10.00 65.88 2 22 447.7 0 0 0 0.0 0.0 0.0 0.0 29495.1 0.0 0.0 0.0 0.0 29495.1 0 $29,495 $29,495.13 $0.35
PI D6 Dozer - w/ ripper FOG HOUR 9.00 31.58 2 22 402.9 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 12724.8 $12,725 $12,724.81 $0.15
L Operator HOUR 10.00 18.75 28.13 2.00 2 22 447.7 358.2 89.5 447.7 6715.7 2,518.4 9,234.0 0.0 0.0 0.0 0.0 0.0 0.0 9234.0 0 $9,234 $9,234.02 $0.11 $306,000 $3.60

8fb 227,541           CY Backfill With Clean Soil - Initial 4-Ponds
ER 988 Wheel Loader HOUR 10.00 46.88 1 25 251.1 0 0 0 0.0 0.0 0.0 0.0 11770.6 0.0 0.0 0.0 0.0 11770.6 0 $11,771 $11,770.63 $0.05
PI 988 Wheel Loader FOG HOUR 9.00 62.28 1 25 226.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 14073.8 $14,074 $14,073.82 $0.06
L Operator HOUR 10.00 18.75 28.13 2.00 1 25 251.1 200.9 50.2 251.1 3766.2 1,412.3 5,178.5 0.0 0.0 0.0 0.0 0.0 0.0 5178.5 0 $5,179 $5,178.53 $0.02

ER 740D Ejector HOUR 10.00 85.12 6 25 1506.5 0 0 0 0.0 0.0 0.0 0.0 128231.6 0.0 0.0 0.0 0.0 128231.6 0 $128,232 $128,231.58 $0.56
PI 740D Ejector FOG HOUR 9.00 37.47 6 25 1355.8 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 50803.0 $50,803 $50,803.03 $0.22
L Operator HOUR 10.00 18.75 28.13 2.00 6 25 1506.5 1205.2 301 1506.5 22597.2 8,474.0 31,071.2 0.0 0.0 0.0 0.0 0.0 0.0 31071.2 0 $31,071 $31,071.15 $0.14

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 36.25 1 25 251.1 0 0 0 0.0 0.0 0.0 0.0 9101.7 0.0 0.0 0.0 0.0 9101.7 0 $9,102 $9,101.65 $0.04
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 1 25 226.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 3064.7 $3,065 $3,064.75 $0.01
L Operator HOUR 10.00 18.75 28.13 2.00 1 25 251.1 200.9 50.2 251.1 3766.2 1,412.3 5,178.5 0.0 0.0 0.0 0.0 0.0 0.0 5178.5 0 $5,179 $5,178.53 $0.02

ER 14 Motor Grader HOUR 10.00 62.76 1 25 251.1 0 0 0 0.0 0.0 0.0 0.0 15758.6 0.0 0.0 0.0 0.0 15758.6 0 $15,759 $15,758.57 $0.07
PI 14 Motor Grader FOG HOUR 9.00 27.00 1 25 226.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 6101.5 $6,102 $6,101.55 $0.03
L Operator HOUR 10.00 18.75 28.13 2.00 1 25 251.1 200.9 50.2 251.1 3766.4 1,412.4 5,178.8 0.0 0.0 0.0 0.0 0.0 0.0 5178.8 0 $5,179 $5,178.78 $0.02

ER D6 Dozer - w/ ripper HOUR 10.00 65.88 2 25 502.2 0 0 0 0.0 0.0 0.0 0.0 33082.3 0.0 0.0 0.0 0.0 33082.3 0 $33,082 $33,082.30 $0.15
PI D6 Dozer - w/ ripper FOG HOUR 9.00 31.58 2 25 451.9 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 14272.4 $14,272 $14,272.39 $0.06
L Operator HOUR 10.00 18.75 28.13 2.00 2 25 502.2 401.7 100 502.2 7532.4 2,824.7 10,357.1 0.0 0.0 0.0 0.0 0.0 0.0 10357.1 0 $10,357 $10,357.05 $0.05 $343,224 $1.51

9 94,560             CY Construct Interim Fill Cover (2.0-ft)
ER 631 Scraper HOUR 10.00 57.83 4 12 483.7 0 0 0 0.0 0.0 0.0 0.0 27970.7 0.0 0.0 0.0 0.0 27970.7 0 $27,971 $27,970.71 $0.30
PI 631 Scraper FOG HOUR 9.00 98.75 4 12 435.3 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 42987.1 $42,987 $42,987.06 $0.45
L Operator HOUR 10.00 18.75 28.13 2.00 4 12 483.7 386.9 96.7 483.7 7255.2 2,720.7 9,975.9 0.0 0.0 0.0 0.0 0.0 0.0 9975.9 0 $9,976 $9,975.90 $0.11

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 36.25 0.6 12 71.0 0 0 0 0.0 0.0 0.0 0.0 2573.0 0.0 0.0 0.0 0.0 2573.0 0 $2,573 $2,573.03 $0.03
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 0.6 12 63.9 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 866.4 $866 $866.40 $0.01
L Operator HOUR 10.00 18.75 28.13 2.00 0.6 12 71.0 56.8 14.2 71.0 1064.7 399.3 1,464.0 0.0 0.0 0.0 0.0 0.0 0.0 1464.0 0 $1,464 $1,463.96 $0.02

ER CAT 563 C Compactor HOUR 10.00 28.20 0.6 12 67.4 0 0 0 0.0 0.0 0.0 0.0 1899.3 0.0 0.0 0.0 0.0 1899.3 0 $1,899 $1,899.34 $0.02
PI CAT 563 C Compactor FOG HOUR 9.00 3.68 0.6 12 60.6 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 223.1 $223 $223.07 $0.00
L Operator HOUR 10.00 18.75 28.13 1.00 0.6 12 67.4 60.6 6.74 67.4 1136.6 189.4 1,326.0 0.0 0.0 0.0 0.0 0.0 0.0 1326.0 0 $1,326 $1,326.00 $0.01

ER 14 Motor Grader HOUR 10.00 62.76 1 12 120.9 0 0 0 0.0 0.0 0.0 0.0 7588.9 0.0 0.0 0.0 0.0 7588.9 0 $7,589 $7,588.94 $0.08
PI 14 Motor Grader FOG HOUR 9.00 27.00 1 12 108.8 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 2938.4 $2,938 $2,938.36 $0.03
L Operator HOUR 10.00 18.75 28.13 2.00 1 12 120.9 96.7 24.2 120.9 1813.8 680.2 2,494.0 0.0 0.0 0.0 0.0 0.0 0.0 2494.0 0 $2,494 $2,493.98 $0.03

ER D6 Dozer - w/ ripper HOUR 10.00 65.88 3 12 362.8 0 0 0 0.0 0.0 0.0 0.0 23898.6 0.0 0.0 0.0 0.0 23898.6 0 $23,899 $23,898.63 $0.25
PI D6 Dozer - w/ ripper FOG HOUR 9.00 31.58 3 12 326.5 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 10310.4 $10,310 $10,310.36 $0.11
L Operator HOUR 10.00 18.75 28.13 2.00 3 12 362.8 290.2 72.6 362.8 5441.4 2,040.5 7,481.9 0.0 0.0 0.0 0.0 0.0 0.0 7481.9 0 $7,482 $7,481.93 $0.08 $144,000 $1.52

10   Grout Seal Leak Detection System & Under-Drain
400                   LF  LF  8.21 1 1 0.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 3285.0 0.0 3285.0 0 $3,285 $3,285.00 $8.21

1,340                LF LF 8.19 1 1 0.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 10980.0 0.0 10980.0 0 $10,980 $10,980.00 $8.19 $14,265 $8.20
11a 362,640           CY Construct Radon Barrier Cover (4.6-ft  - 7.0-ft)

362,640           CY ER 631 Scraper HOUR 10.00 57.83 4 50 2001.6 0 0 0 0.0 0.0 0.0 0.0 115752.7 0.0 0.0 0.0 0.0 115752.7 0 $115,753 $115,752.73 $0.32
362,640           CY PI 631 Scraper FOG HOUR 9.00 98.75 4 50 1801.5 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 177895.8 $177,896 $177,895.76 $0.49
362,640           CY L Operator HOUR 10.00 18.75 28.13 2.00 4 50 2001.6 1601.3 400 2001.6 30024.6 11,259.2 41,283.8 0.0 0.0 0.0 0.0 0.0 0.0 41283.8 0 $41,284 $41,283.83 $0.11

362,640           CY ER Water Truck W/Canon (4,000 gl) HOUR 10.00 36.25 0.6 50 294.2 0 0 0 0.0 0.0 0.0 0.0 10666.2 0.0 0.0 0.0 0.0 10666.2 0 $10,666 $10,666.24 $0.03
362,640           CY PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 0.6 50 264.8 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 3591.6 $3,592 $3,591.58 $0.01
362,640           CY L Operator HOUR 10.00 18.75 28.13 1.00 0.6 50 294.2 264.8 29.4 294.2 4965.3 827.6 5,792.9 0.0 0.0 0.0 0.0 0.0 0.0 5792.9 0 $5,793 $5,792.87 $0.02

ER CAT 563 C Compactor HOUR 10.00 28.20 0.6 50 283.5 0 0 0 0.0 0.0 0.0 0.0 7994.2 0.0 0.0 0.0 0.0 7994.2 0 $7,994 $7,994.20 $0.02
PI CAT 563 C Compactor FOG HOUR 9.00 3.68 0.6 50 255.1 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 938.9 $939 $938.89 $0.00
L Operator HOUR 10.00 18.75 28.13 1.00 0.6 50 283.5 255.1 28.3 283.5 4783.8 797.3 5,581.1 0.0 0.0 0.0 0.0 0.0 0.0 5581.1 0 $5,581 $5,581.06 $0.02

362,640           CY ER 14 Motor Grader HOUR 10.00 62.76 1 50 500.4 0 0 0 0.0 0.0 0.0 0.0 31405.7 0.0 0.0 0.0 0.0 31405.7 0 $31,406 $31,405.73 $0.09
362,640           CY PI 14 Motor Grader FOG HOUR 9.00 27.00 1 50 450.4 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 12160.0 $12,160 $12,159.96 $0.03
362,640           CY L Operator HOUR 10.00 18.75 28.13 2.00 1 50 500.4 400.3 100 500.4 7506.2 2,814.8 10,321.0 0.0 0.0 0.0 0.0 0.0 0.0 10321.0 0 $10,321 $10,320.96 $0.03

362,640           CY ER D6 Dozer - w/ ripper HOUR 10.00 65.88 2 50 1000.8 0 0 0 0.0 0.0 0.0 0.0 65934.0 0.0 0.0 0.0 0.0 65934.0 0 $65,934 $65,934.02 $0.18
362,640           CY PI D6 Dozer - w/ ripper FOG HOUR 9.00 42.34 2 50 900.7 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 38140.6 $38,141 $38,140.62 $0.11
362,640           CY L Operator HOUR 10.00 18.75 28.13 2.00 2 50 1000.8 800.7 200 1000.8 15012.3 5,629.6 20,641.9 0.0 0.0 0.0 0.0 0.0 0.0 20641.9 0 $20,642 $20,641.91 $0.06 $548,100 $1.51

11b 53,120             CY Construct Capilary Break
ER Water Truck W/Canon (4,000 gl) HOUR 10.00 36.25 0.6 15 87.7 0 0 0 0.0 0.0 0.0 0.0 3180.1 0.0 0.0 0.0 0.0 3180.1 0 $3,180 $3,180.05 $0.06
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 0.6 15 79.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1070.8 $1,071 $1,070.80 $0.02
L Operator HOUR 10.00 18.75 28.13 2.00 0.6 15 87.7 70.2 17.5 87.7 1315.9 493.5 1,809.3 0.0 0.0 0.0 0.0 0.0 0.0 1809.3 0 $1,809 $1,809.34 $0.03

ER CAT 563 C Compactor HOUR 10.00 28.20 0.6 15 84.3 0 0 0 0.0 0.0 0.0 0.0 2376.4 0.0 0.0 0.0 0.0 2376.4 0 $2,376 $2,376.43 $0.04
PI CAT 563 C Compactor FOG HOUR 9.00 3.68 0.6 15 75.8 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 279.1 $279 $279.10 $0.01
L Operator HOUR 10.00 18.75 28.13 1.00 0.6 15 84.3 75.8 8.43 84.3 1422.1 237.0 1,659.1 0.0 0.0 0.0 0.0 0.0 0.0 1659.1 0 $1,659 $1,659.08 $0.03

ER 14 Motor Grader HOUR 10.00 62.76 3 15 450.6 0 0 0 0.0 0.0 0.0 0.0 28282.5 0.0 0.0 0.0 0.0 28282.5 0 $28,282 $28,282.48 $0.53
PI 14 Motor Grader FOG HOUR 9.00 27.00 3 15 405.6 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 10950.7 $10,951 $10,950.67 $0.21
L Operator HOUR 10.00 18.75 28.13 2.00 3 15 450.6 360.5 90.1 450.6 6759.7 2,534.9 9,294.6 0.0 0.0 0.0 0.0 0.0 0.0 9294.6 0 $9,295 $9,294.55 $0.17

ER D6 Dozer - LGP HOUR 10.00 65.88 3 15 450.6 0 0 0 0.0 0.0 0.0 0.0 29688.5 0.0 0.0 0.0 0.0 29688.5 0 $29,688 $29,688.49 $0.56
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PROJECT:      Energy Fuels: Pinion Ridge Mill Closure ALPHA RESOURCE CODE
LOCATION:   Montrose County Colorado L = HOURLY LABOR               PI = PROJECT INDIRECTS
SCOPE: Scenario #2: Mill Decommissioning P = SALARIED LABOR            S = SUBCONTRACTORS

EO = EQUIPMENT                   U = TAXES/INS.BONDS
PREPARER: CCB ER = RENTED EQUIPMENT  M = MATERIALS

BID ITEM DIRECT COST SUBTOTALS $ (000)

WBS 
Code  QNTY UNIT

COST 
TYPE RESOURCE DESCRIPTION

UNIT OF 
MEAS

HRS 
PER 
DAY

 COST PER 
UNIT 

LABOR 
OT 

$/HR

# OT 
HRS/
DAY

# OF 
RES.

# OF 
DAYS

TOTAL 
MEASR 

QTY

ST HR 
QTY

OT 
HR 
QTY

LABOR 
TOT $ (000) ST OT HOURLY 

LABOR
OWNED 
EQUIP

RENTED 
EQUIP TEMP MATL SALARY 

LABOR SBCNT COSTS TAX/INS. 
BONDS COST (000) PROJ. 

INDIRECTS SUBTOTAL
TOTAL COST

PER UNIT OF 
MEASURE

TOTAL TASK 
COST

TOTAL 
UNIT COST

PI D6 Dozer - LGP FOG HOUR 9.00 30.81 3 15 405.6 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 12496.9 $12,497 $12,496.95 $0.24
L Operator HOUR 10.00 18.75 28.13 2.00 3 15 450.6 360.5 90.1 450.6 6759.7 2,534.9 9,294.6 0.0 0.0 0.0 0.0 0.0 0.0 9294.6 0 $9,295 $9,294.55 $0.17

M Sand - Delivered and direct placed Ton 1.00 20.00 74368 1 74368 0 0 0 0.0 0.0 0.0 0.0 0.0 1,487,360.0 0.0 0.0 0.0 1487360.0 0 $1,487,360 $1,487,360.00 $28.00 $1,597,743 $30.08
11c 26,560             CY Construct Filter Layer Part of ET - 0.5-ft.)

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 36.25 0.6 8 43.9 0 0 0 0.0 0.0 0.0 0.0 1592.6 0.0 0.0 0.0 0.0 1592.6 0 $1,593 $1,592.59 $0.06
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 0.6 8 39.5 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 536.3 $536 $536.26 $0.02
L Operator HOUR 10.00 18.75 28.13 2.00 0.6 8 43.9 35.1 8.79 43.9 659.0 247.1 906.1 0.0 0.0 0.0 0.0 0.0 0.0 906.1 0 $906 $906.13 $0.03

ER CAT 563 C Compactor HOUR 10.00 28.20 0.6 8 42.1 0 0 0 0.0 0.0 0.0 0.0 1187.5 0.0 0.0 0.0 0.0 1187.5 0 $1,187 $1,187.46 $0.04
PI CAT 563 C Compactor FOG HOUR 9.00 3.68 0.6 8 37.9 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 139.5 $139 $139.46 $0.01
L Operator HOUR 10.00 18.75 28.13 1.00 0.6 8 42.1 37.9 4.21 42.1 710.6 118.4 829.0 0.0 0.0 0.0 0.0 0.0 0.0 829.0 0 $829 $829.01 $0.03

ER 14 Motor Grader HOUR 10.00 62.76 3 8 225.3 0 0 0 0.0 0.0 0.0 0.0 14139.8 0.0 0.0 0.0 0.0 14139.8 0 $14,140 $14,139.83 $0.53
PI 14 Motor Grader FOG HOUR 9.00 27.00 3 8 202.8 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 5474.8 $5,475 $5,474.79 $0.21
L Operator HOUR 10.00 18.75 28.13 2.00 3 8 225.3 180.2 45.1 225.3 3379.5 1,267.3 4,646.8 0.0 0.0 0.0 0.0 0.0 0.0 4646.8 0 $4,647 $4,646.81 $0.17

ER D6 Dozer - LGP HOUR 10.00 65.88 3 8 225.3 0 0 0 0.0 0.0 0.0 0.0 14842.8 0.0 0.0 0.0 0.0 14842.8 0 $14,843 $14,842.76 $0.56
PI D6 Dozer - LGP FOG HOUR 9.00 30.81 3 8 202.8 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 6247.9 $6,248 $6,247.85 $0.24
L Operator HOUR 10.00 18.75 28.13 2.00 3 8 225.3 180.2 45.1 225.3 3379.5 1,267.3 4,646.8 0.0 0.0 0.0 0.0 0.0 0.0 4646.8 0 $4,647 $4,646.81 $0.17

M Sand - Delivered and direct placed Ton 1.00 20.00 37184 1 37184.0 0 0 0 0.0 0.0 0.0 0.0 0.0 743,680.0 0.0 0.0 0.0 743680.0 0 $743,680 $743,680.00 $28.00 $798,870 $30.08
11d 53,120             CY Construct Bio-Intrusion Layer

ER 966 Wheel Loader HOUR 10.00 46.88 1 7 65.0 0 0 0 0.0 0.0 0.0 0.0 3047.2 0.0 0.0 0.0 0.0 3047.2 0 $3,047 $3,047.20 $0.06
PI 966 Wheel Loader FOG HOUR 9.00 26.53 1 7 58.5 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1552.1 $1,552 $1,552.08 $0.03
L Operator HOUR 10.00 18.75 28.13 2.00 1 7 65.0 52.0 13 65.0 975.0 365.6 1,340.6 0.0 0.0 0.0 0.0 0.0 0.0 1340.6 0 $1,341 $1,340.63 $0.03

M 3-in Rock - Delivered Ton 1.00 20.00 14837 1 14837 0 0 0 0.0 0.0 0.0 0.0 0.0 296,745.3 0.0 0.0 0.0 296745.3 0 $296,745 $296,745.32 $5.59

ER 966 Wheel Loader HOUR 10.00 46.88 1 7 65.0 0 0 0 0.0 0.0 0.0 0.0 3047.2 0.0 0.0 0.0 0.0 3047.2 0 $3,047 $3,047.20 $0.06
PI 966 Wheel Loader FOG HOUR 9.00 26.53 1 7 58.5 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1552.1 $1,552 $1,552.08 $0.03
L Operator HOUR 10.00 18.75 28.13 2.00 1 7 65.0 52.0 13 65.0 975.0 365.6 1,340.6 0.0 0.0 0.0 0.0 0.0 0.0 1340.6 0 $1,341 $1,340.63 $0.03

ER 740D Ejector HOUR 10.00 85.12 3 7 195.0 0 0 0 0.0 0.0 0.0 0.0 16598.4 0.0 0.0 0.0 0.0 16598.4 0 $16,598 $16,598.40 $0.31
PI 740D Ejector FOG HOUR 9.00 37.47 3 7 175.5 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 6576.0 $6,576 $6,575.99 $0.12
L Operator HOUR 10.00 18.75 28.13 2.00 3 7 195.0 156.0 39 195.0 2925.0 1,096.9 4,021.9 0.0 0.0 0.0 0.0 0.0 0.0 4021.9 0 $4,022 $4,021.88 $0.08

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 36.25 0.6 7 37.9 0 0 0 0.0 0.0 0.0 0.0 1375.6 0.0 0.0 0.0 0.0 1375.6 0 $1,376 $1,375.58 $0.03
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 0.6 7 34.2 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 463.2 $463 $463.19 $0.01
L Operator HOUR 10.00 18.75 28.13 2.00 0.6 7 37.9 30.4 7.59 37.9 569.2 213.5 782.7 0.0 0.0 0.0 0.0 0.0 0.0 782.7 0 $783 $782.66 $0.01

ER CAT 563 C Compactor HOUR 10.00 28.20 0.6 7 36.5 0 0 0 0.0 0.0 0.0 0.0 1028.3 0.0 0.0 0.0 0.0 1028.3 0 $1,028 $1,028.31 $0.02
PI CAT 563 C Compactor FOG HOUR 9.00 3.68 0.6 7 32.8 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 120.8 $121 $120.77 $0.00
L Operator HOUR 10.00 18.75 28.13 1.00 0.6 7 36.5 32.8 3.65 36.5 615.3 102.6 717.9 0.0 0.0 0.0 0.0 0.0 0.0 717.9 0 $718 $717.90 $0.01

ER 14 Motor Grader HOUR 10.00 62.76 1 7 65.0 0 0 0 0.0 0.0 0.0 0.0 4079.4 0.0 0.0 0.0 0.0 4079.4 0 $4,079 $4,079.40 $0.08
PI 14 Motor Grader FOG HOUR 9.00 27.00 1 7 58.5 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1579.5 $1,580 $1,579.50 $0.03
L Operator HOUR 10.00 18.75 28.13 2.00 1 7 65.0 52.0 13 65.0 975.0 365.6 1,340.6 0.0 0.0 0.0 0.0 0.0 0.0 1340.6 0 $1,341 $1,340.63 $0.03

ER D6 Dozer - LGP HOUR 10.00 65.88 1 7 65.0 0 0 0 0.0 0.0 0.0 0.0 4282.2 0.0 0.0 0.0 0.0 4282.2 0 $4,282 $4,282.20 $0.08
PI D6 Dozer - LGP FOG HOUR 9.00 30.81 1 7 58.5 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1802.5 $1,803 $1,802.53 $0.03
L Operator HOUR 10.00 18.75 28.13 2.00 1 7 65.0 52.0 13 65.0 975.0 365.6 1,340.6 0.0 0.0 0.0 0.0 0.0 0.0 1340.6 0 $1,341 $1,340.63 $0.03 $354,735 $6.68

11e 79,680             CY Construct Erosion Barrier - Native Soil

ER 966 Wheel Loader HOUR 10.00 46.88 1 7 74.7 0 0 0 0.0 0.0 0.0 0.0 3503.8 0.0 0.0 0.0 0.0 3503.8 0 $3,504 $3,503.81 $0.04
PI 966 Wheel Loader FOG HOUR 9.00 26.53 1 7 67.3 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1784.7 $1,785 $1,784.65 $0.02
L Operator HOUR 10.00 18.75 28.13 2.00 1 7 74.7 59.8 14.9 74.7 1121.1 420.4 1,541.5 0.0 0.0 0.0 0.0 0.0 0.0 1541.5 0 $1,542 $1,541.51 $0.02

ER 740D Ejector HOUR 10.00 85.12 8 7 597.9 0 0 0 0.0 0.0 0.0 0.0 50895.0 0.0 0.0 0.0 0.0 50895.0 0 $50,895 $50,894.95 $0.64
PI 740D Ejector FOG HOUR 9.00 37.47 8 7 538.1 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 20163.0 $20,163 $20,162.98 $0.25
L Operator HOUR 10.00 18.75 28.13 2.00 8 7 597.9 478.3 120 597.9 8968.8 3,363.3 12,332.1 0.0 0.0 0.0 0.0 0.0 0.0 12332.1 0 $12,332 $12,332.10 $0.15

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 36.25 0.6 7 43.7 0 0 0 0.0 0.0 0.0 0.0 1585.0 0.0 0.0 0.0 0.0 1585.0 0 $1,585 $1,584.96 $0.02
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 0.6 7 39.4 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 533.7 $534 $533.69 $0.01
L Operator HOUR 10.00 18.75 28.13 2.00 0.6 7 43.7 35.0 8.74 43.7 655.8 245.9 901.8 0.0 0.0 0.0 0.0 0.0 0.0 901.8 0 $902 $901.78 $0.01

ER CAT 563 C Compactor HOUR 10.00 28.20 0.6 7 41.9 0 0 0 0.0 0.0 0.0 0.0 1181.3 0.0 0.0 0.0 0.0 1181.3 0 $1,181 $1,181.35 $0.01
PI CAT 563 C Compactor FOG HOUR 9.00 3.68 0.6 7 37.7 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 138.7 $139 $138.75 $0.00
L Operator HOUR 10.00 18.75 28.13 1.00 0.6 7 41.9 37.7 4.19 41.9 706.9 117.8 824.7 0.0 0.0 0.0 0.0 0.0 0.0 824.7 0 $825 $824.74 $0.01

ER 14 Motor Grader HOUR 10.00 62.76 1 7 74.7 0 0 0 0.0 0.0 0.0 0.0 4690.7 0.0 0.0 0.0 0.0 4690.7 0 $4,691 $4,690.68 $0.06
PI 14 Motor Grader FOG HOUR 9.00 27.00 1 7 67.3 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1816.2 $1,816 $1,816.18 $0.02
L Operator HOUR 10.00 18.75 28.13 2.00 1 7 74.7 59.8 14.9 74.7 1121.1 420.4 1,541.5 0.0 0.0 0.0 0.0 0.0 0.0 1541.5 0 $1,542 $1,541.51 $0.02

ER D6 Dozer XL HOUR 10.00 65.88 2 7 149.5 0 0 0 0.0 0.0 0.0 0.0 9847.7 0.0 0.0 0.0 0.0 9847.7 0 $9,848 $9,847.74 $0.12
PI D6 Dozer XL FOG HOUR 9.00 30.81 2 7 134.5 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 4145.3 $4,145 $4,145.27 $0.05
L Operator HOUR 10.00 18.75 28.13 2.00 2 7 149.5 119.6 29.9 149.5 2242.2 840.8 3,083.0 0.0 0.0 0.0 0.0 0.0 0.0 3083.0 0 $3,083 $3,083.03 $0.04 $120,510 $1.51

11f 26,560             CY Construct Erosion Barrier - Rock Mulch
ER Water Truck W/Canon (4,000 gl) HOUR 10.00 36.25 0.3 5 15.0 0 0 0 0.0 0.0 0.0 0.0 543.8 0.0 0.0 0.0 0.0 543.8 0 $544 $543.75 $0.02
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 0.3 5 13.5 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 183.1 $183 $183.09 $0.01
L Operator HOUR 10.00 18.75 28.13 0.00 0.3 5 15.0 15.0 0 15.0 281.3 0.0 281.3 0.0 0.0 0.0 0.0 0.0 0.0 281.3 0 $281 $281.25 $0.01

ER CAT 563 C Compactor HOUR 10.00 28.20 0.3 5 16.8 0 0 0 0.0 0.0 0.0 0.0 473.8 0.0 0.0 0.0 0.0 473.8 0 $474 $473.76 $0.01
PI CAT 563 C Compactor FOG HOUR 9.00 3.68 0.3 5 15.1 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 55.6 $56 $55.64 $0.00
L Operator HOUR 10.00 18.75 28.13 0.00 0.3 5 16.8 16.8 0 16.8 315.0 0.0 315.0 0.0 0.0 0.0 0.0 0.0 0.0 315.0 0 $315 $315.00 $0.00

ER 14 Motor Grader HOUR 10.00 62.76 0.3 5 15.0 0 0 0 0.0 0.0 0.0 0.0 941.4 0.0 0.0 0.0 0.0 941.4 0 $941 $941.40 $0.04
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PROJECT:      Energy Fuels: Pinion Ridge Mill Closure ALPHA RESOURCE CODE
LOCATION:   Montrose County Colorado L = HOURLY LABOR               PI = PROJECT INDIRECTS
SCOPE: Scenario #2: Mill Decommissioning P = SALARIED LABOR            S = SUBCONTRACTORS

EO = EQUIPMENT                   U = TAXES/INS.BONDS
PREPARER: CCB ER = RENTED EQUIPMENT  M = MATERIALS

BID ITEM DIRECT COST SUBTOTALS $ (000)

WBS 
Code  QNTY UNIT

COST 
TYPE RESOURCE DESCRIPTION
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MEAS

HRS 
PER 
DAY

 COST PER 
UNIT 
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QTY
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QTY
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TOTAL TASK 
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PI 14 Motor Grader FOG HOUR 9.00 27.00 0.3 5 13.5 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 364.5 $365 $364.50 $0.01
L Operator HOUR 10.00 18.75 28.13 1.00 0.3 5 15.0 13.5 1.5 15.0 253.1 42.2 295.3 0.0 0.0 0.0 0.0 0.0 0.0 295.3 0 $295 $295.31 $0.01

ER D6 Dozer - LGP HOUR 10.00 65.88 1 5 50.0 0 0 0 0.0 0.0 0.0 0.0 3294.0 0.0 0.0 0.0 0.0 3294.0 0 $3,294 $3,294.00 $0.12
PI D6 Dozer - LGP FOG HOUR 9.00 30.81 1 5 45.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1386.6 $1,387 $1,386.56 $0.05
L Operator HOUR 10.00 18.75 28.13 2.00 1 5 50.0 40.0 10 50.0 750.0 281.3 1,031.3 0.0 0.0 0.0 0.0 0.0 0.0 1031.3 0 $1,031 $1,031.25 $0.04

M 6-IN Rock - Delivered and Directly Placed Ton 1.00 20.00 39,485     1 39485.2 0 0 0 0.0 0.0 0.0 0.0 0.0 789,703.2 0.0 0.0 0.0 789703.2 0 $789,703 $789,703.17 $29.73 $798,870 $30.08
11g 27,538             CY Construct Rock Blanket Cover

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 36.25 1 10 100.0 0 0 0 0.0 0.0 0.0 0.0 3625.0 0.0 0.0 0.0 0.0 3625.0 0 $3,625 $3,625.00 $0.13
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 1 10 90.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1220.6 $1,221 $1,220.63 $0.04
L Operator HOUR 10.00 18.75 28.13 2.00 1 10 100.0 80.0 20 100.0 1500.0 562.5 2,062.5 0.0 0.0 0.0 0.0 0.0 0.0 2062.5 0 $2,063 $2,062.50 $0.07

ER D6 Dozer - LGP HOUR 10.00 65.88 1 10 100.1 0 0 0 0.0 0.0 0.0 0.0 6591.3 0.0 0.0 0.0 0.0 6591.3 0 $6,591 $6,591.29 $0.24
PI D6 Dozer - LGP FOG HOUR 9.00 30.81 1 10 90.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 2774.5 $2,775 $2,774.51 $0.10
L Operator HOUR 10.00 18.75 28.13 2.00 1 10 100.1 80.0 20 100.1 1500.8 562.8 2,063.5 0.0 0.0 0.0 0.0 0.0 0.0 2063.5 0 $2,064 $2,063.53 $0.07

M 3-in Rock - Delivered Ton 1.00 20.00 38,553.2  1 38553.2 0 0 0 0.0 0.0 0.0 0.0 0.0 771,064.0 0.0 0.0 0.0 771064.0 0 $771,064 $771,064.00 $28.00 $789,400 $28.67
11h 12,875             CY Construct Embankment Toe Protectiion - Filter

ER D6 Dozer - LGP HOUR 10.00 65.88 1 4 40.0 0 0 0 0.0 0.0 0.0 0.0 2632.6 0.0 0.0 0.0 0.0 2632.6 0 $2,633 $2,632.56 $0.20
PI D6 Dozer - LGP FOG HOUR 9.00 30.81 1 4 36.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1108.1 $1,108 $1,108.14 $0.09
L Operator HOUR 10.00 18.75 28.13 2.00 1 4 40.0 32.0 7.99 40.0 599.4 224.8 824.2 0.0 0.0 0.0 0.0 0.0 0.0 824.2 0 $824 $824.18 $0.06

ER 966 Wheel Loader HOUR 10.00 50.74 1 4 40.0 0 0 0 0.0 0.0 0.0 0.0 2027.5 0.0 0.0 0.0 0.0 2027.5 0 $2,028 $2,027.51 $0.16
PI 966 Wheel Loader FOG HOUR 9.00 26.53 1 4 36.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 954.2 $954 $954.17 $0.07
L Operator HOUR 10.00 18.75 28.13 2.00 1 4 40.0 32.0 7.99 40.0 599.4 224.8 824.2 0.0 0.0 0.0 0.0 0.0 0.0 824.2 0 $824 $824.18 $0.06

M Sand - Delivered and direct placed Tons 1.00 20.00 19,312.5  1 19312.5 0 0 0 0.0 0.0 0.0 0.0 0.0 386,250.0 0.0 0.0 0.0 386250.0 0 $386,250 $386,250.00 $30.00 $394,620 $30.65
11i 260                   CY Construct Tailings Cover Drainage Channel Filter

ER D6 Dozer - LGP HOUR 10.00 65.88 1 0.8 8.0 0 0 0 0.0 0.0 0.0 0.0 525.1 0.0 0.0 0.0 0.0 525.1 0 $525 $525.06 $2.02
PI D6 Dozer - LGP FOG HOUR 9.00 30.81 1 0.8 7.2 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 221.0 $221 $221.02 $0.85
L Operator HOUR 10.00 18.75 28.13 2.00 1 0.8 8.0 6.4 1.59 8.0 119.6 44.8 164.4 0.0 0.0 0.0 0.0 0.0 0.0 164.4 0 $164 $164.38 $0.63

ER 950 Wheel Loader HOUR 10.00 48.83 1 0.8 8.0 0 0 0 0.0 0.0 0.0 0.0 389.2 0.0 0.0 0.0 0.0 389.2 0 $389 $389.18 $1.50
PI 950 Wheel Loader FOG HOUR 9.00 23.57 1 0.8 7.2 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 169.1 $169 $169.10 $0.65
L Operator HOUR 10.00 18.75 28.13 2.00 1 0.8 8.0 6.4 1.59 8.0 119.6 44.8 164.4 0.0 0.0 0.0 0.0 0.0 0.0 164.4 0 $164 $164.38 $0.63

M CDOT Type I Bedding - Delivered to Staging Area Ton 1.00 17.00 243 1 242.7 0 0 0 0.0 0.0 0.0 0.0 0.0 4,125.3 0.0 0.0 0.0 4125.3 0 $4,125 $4,125.33 $15.87
M CDOT Type II Bedding - Delivered to Staging Area Ton 1.00 17.00 121 1 121.3 0 0 0 0.0 0.0 0.0 0.0 0.0 2,062.7 0.0 0.0 0.0 2062.7 0 $2,063 $2,062.67 $7.93 $7,821 $30.08

11j 770                   CY Construct Tailings Cover Drainage Channel Rip-Rap
ER 318 Excavator HOUR 10.00 54.69 1 0.9 8.8 0 0 0 0.0 0.0 0.0 0.0 482.9 0.0 0.0 0.0 0.0 482.9 0 $483 $482.91 $0.63
PI 318 Excavator FOG HOUR 9.00 21.20 1 0.9 7.9 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 168.5 $169 $168.50 $0.22
L Operator HOUR 10.00 18.75 28.13 0.00 1 0.9 8.8 8.8 0 8.8 165.6 0.0 165.6 0.0 0.0 0.0 0.0 0.0 0.0 165.6 0 $166 $165.56 $0.22

ER 950 Wheel Loader HOUR 10.00 48.83 1 0.9 8.8 0 0 0 0.0 0.0 0.0 0.0 431.2 0.0 0.0 0.0 0.0 431.2 0 $431 $431.17 $0.56
PI 950 Wheel Loader FOG HOUR 9.00 23.57 1 0.9 7.9 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 187.3 $187 $187.35 $0.24
L Operator HOUR 10.00 18.75 28.13 0.00 1 0.9 8.8 8.8 0 8.8 165.6 0.0 165.6 0.0 0.0 0.0 0.0 0.0 0.0 165.6 0 $166 $165.56 $0.22

M Rip-Rap (12-18-In) Ton 1.00 20.00 1078 1 1078.0 0 0 0 0.0 0.0 0.0 0.0 0.0 21,560.0 0.0 0.0 0.0 21560.0 0 $21,560 $21,560.00 $28.00 $23,160 $30.08

V Reclamation of Decommissioned Site

12a 58                     AC Site Grading (Mill & Ore Pad)
ER 14 Motor Grader HOUR 10.00 65.70 1 12 115.1 0 0 0 0.0 0.0 0.0 0.0 7562.1 0.0 0.0 0.0 0.0 7562.1 0 $7,562 $7,562.07 $130.38
PI 14 Motor Grader FOG HOUR 9.00 27.00 1 12 103.6 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 2796.9 $2,797 $2,796.93 $48.22
L Operator HOUR 10.00 18.75 28.13 0.00 1 12 115.1 115.1 0 115.1 2158.1 0.0 2,158.1 0.0 0.0 0.0 0.0 0.0 0.0 2158.1 0 $2,158 $2,158.13 $37.21

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 36.25 1 12 115.1 0 0 0 0.0 0.0 0.0 0.0 4172.4 0.0 0.0 0.0 0.0 4172.4 0 $4,172 $4,172.38 $71.94
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 1 12 103.6 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1404.9 $1,405 $1,404.94 $24.22
L Operator HOUR 10.00 18.75 28.13 0.00 1 12 115.1 115.1 0 115.1 2158.1 0.0 2,158.1 0.0 0.0 0.0 0.0 0.0 0.0 2158.1 0 $2,158 $2,158.13 $37.21 $20,250 $349.14

12b 1                       AC Site Grading (Roads)
ER 14 Motor Grader HOUR 10.00 65.70 1 0.2 2.3 0 0 0 0.0 0.0 0.0 0.0 151.1 0.0 0.0 0.0 0.0 151.1 0 $151 $151.11 $125.93
PI 14 Motor Grader FOG HOUR 9.00 27.00 1 0.2 2.1 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 55.9 $56 $55.89 $46.58
L Operator HOUR 10.00 18.75 28.13 0.00 1 0.2 2.3 2.3 0 2.3 43.1 0.0 43.1 0.0 0.0 0.0 0.0 0.0 0.0 43.1 0 $43 $43.13 $35.94

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 36.25 1 0.2 2.3 0 0 0 0.0 0.0 0.0 0.0 83.4 0.0 0.0 0.0 0.0 83.4 0 $83 $83.38 $69.48
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 1 0.2 2.1 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 28.1 $28 $28.07 $23.40
L Operator HOUR 10.00 18.75 28.13 0.00 1 0.2 2.3 2.3 0 2.3 43.1 0.0 43.1 0.0 0.0 0.0 0.0 0.0 0.0 43.1 0 $43 $43.13 $35.94 $405 $337.50

12c 3                       AC Site Grading (General Site)
ER 14 Motor Grader HOUR 10.00 65.70 1 0.1 0.5 0 0 0 0.0 0.0 0.0 0.0 33.5 0.0 0.0 0.0 0.0 33.5 0 $34 $33.51 $12.89
PI 14 Motor Grader FOG HOUR 9.00 27.00 1 0.1 0.5 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 12.4 $12 $12.39 $4.77
L Operator HOUR 10.00 18.75 28.13 0.00 1 0.1 0.5 0.5 0 0.5 9.6 0.0 9.6 0.0 0.0 0.0 0.0 0.0 0.0 9.6 0 $10 $9.56 $3.68

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 38.87 1 0.1 0.5 0 0 0 0.0 0.0 0.0 0.0 19.6 0.0 0.0 0.0 0.0 19.6 0 $20 $19.63 $7.55
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 1 0.1 0.5 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 6.2 $6 $6.16 $2.37
L Operator HOUR 10.00 18.75 28.13 0.00 1 0.1 0.5 0.5 0 0.5 9.5 0.0 9.5 0.0 0.0 0.0 0.0 0.0 0.0 9.5 0 $9 $9.47 $3.64 $90 $34.62

13 61,820             CY Re-Topsoil All Remaining Areas
ER 966 Wheel Loader HOUR 10.00 46.88 1 10 102.0 0 0 0 0.0 0.0 0.0 0.0 4783.6 0.0 0.0 0.0 0.0 4783.6 0 $4,784 $4,783.64 $0.08
PI 966 Wheel Loader FOG HOUR 9.00 26.53 1 10 91.8 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 2436.5 $2,437 $2,436.52 $0.04
L Operator HOUR 10.00 18.75 28.13 2.00 1 10 102.0 81.6 20.4 102.0 1530.6 574.0 2,104.6 0.0 0.0 0.0 0.0 0.0 0.0 2104.6 0 $2,105 $2,104.58 $0.03

ER 740D Ejector HOUR 10.00 85.12 3 10 306.1 0 0 0 0.0 0.0 0.0 0.0 26056.9 0.0 0.0 0.0 0.0 26056.9 0 $26,057 $26,056.93 $0.42
PI 740D Ejector FOG HOUR 9.00 37.47 3 10 275.5 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 10322.9 $10,323 $10,322.94 $0.17
L Operator HOUR 10.00 18.75 28.13 2.00 3 10 306.1 244.9 61.2 306.1 4591.8 1,721.9 6,313.7 0.0 0.0 0.0 0.0 0.0 0.0 6313.7 0 $6,314 $6,313.73 $0.10

ER Water Truck W/Canon (4,000 gl) HOUR 10.00 36.25 1 10 102.0 0 0 0 0.0 0.0 0.0 0.0 3699.0 0.0 0.0 0.0 0.0 3699.0 0 $3,699 $3,698.95 $0.06
PI Water Truck W/Canon (4,000 gl) FOG HOUR 9.00 13.56 1 10 91.8 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1245.5 $1,246 $1,245.53 $0.02
L Operator HOUR 10.00 18.75 28.13 2.00 1 10 102.0 81.6 20.4 102.0 1530.6 574.0 2,104.6 0.0 0.0 0.0 0.0 0.0 0.0 2104.6 0 $2,105 $2,104.58 $0.03Page 10 of 11



PROJECT:      Energy Fuels: Pinion Ridge Mill Closure ALPHA RESOURCE CODE
LOCATION:   Montrose County Colorado L = HOURLY LABOR               PI = PROJECT INDIRECTS
SCOPE: Scenario #2: Mill Decommissioning P = SALARIED LABOR            S = SUBCONTRACTORS

EO = EQUIPMENT                   U = TAXES/INS.BONDS
PREPARER: CCB ER = RENTED EQUIPMENT  M = MATERIALS

BID ITEM DIRECT COST SUBTOTALS $ (000)

WBS 
Code  QNTY UNIT

COST 
TYPE RESOURCE DESCRIPTION

UNIT OF 
MEAS

HRS 
PER 
DAY

 COST PER 
UNIT 

LABOR 
OT 

$/HR

# OT 
HRS/
DAY

# OF 
RES.

# OF 
DAYS

TOTAL 
MEASR 

QTY

ST HR 
QTY

OT 
HR 
QTY

LABOR 
TOT $ (000) ST OT HOURLY 

LABOR
OWNED 
EQUIP

RENTED 
EQUIP TEMP MATL SALARY 

LABOR SBCNT COSTS TAX/INS. 
BONDS COST (000) PROJ. 

INDIRECTS SUBTOTAL
TOTAL COST

PER UNIT OF 
MEASURE

TOTAL TASK 
COST

TOTAL 
UNIT COST

ER 14 Motor Grader HOUR 10.00 62.76 1 10 102.0 0 0 0 0.0 0.0 0.0 0.0 6404.0 0.0 0.0 0.0 0.0 6404.0 0 $6,404 $6,404.03 $0.10
PI 14 Motor Grader FOG HOUR 9.00 27.00 1 10 91.8 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 2479.6 $2,480 $2,479.57 $0.04
L Operator HOUR 10.00 18.75 28.13 2.00 1 10 102.0 81.6 20.4 102.0 1530.6 574.0 2,104.6 0.0 0.0 0.0 0.0 0.0 0.0 2104.6 0 $2,105 $2,104.58 $0.03

ER D6 Dozer XL HOUR 10.00 65.88 2 10 204.1 0 0 0 0.0 0.0 0.0 0.0 13444.8 0.0 0.0 0.0 0.0 13444.8 0 $13,445 $13,444.79 $0.22
PI D6 Dozer XL FOG HOUR 9.00 31.58 2 10 183.7 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 5800.4 $5,800 $5,800.36 $0.09
L Operator HOUR 10.00 18.75 28.13 2.00 2 10 204.1 163.3 40.8 204.1 3061.2 1,148.0 4,209.2 0.0 0.0 0.0 0.0 0.0 0.0 4209.2 0 $4,209 $4,209.15 $0.07 $93,510 $1.51

14a 34                     AC Seed, Fertilize, Mulch Cell A
S Hydroseeding AC 1.00 2070.00 34 1 34.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 70380.0 0.0 70380.0 0 $70,380 $70,380.00 $2,070.00 $70,380 $2,070

14b 71                     AC Seed, Fertilize, Mulch Remaining Areas
S Hydroseeding AC 1.00 2070.00 71 1 71.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 146970.0 0.0 146970.0 0 $146,970 $146,970.00 $2,070.00 $146,970 $2,070

15 1                       LS CONSTRUCTION MANAGEMENT
Yrs

P Supervisor Yr N/A 108000.00 0.00 0.00 1 2.7 2.7 2.7 0 2.7 291599.3 0.0 291,599.3 0.0 0.0 0.0 0.0 0.0 0.0 291599.3 0 $291,599 $291,599.28 $291,599.28
P Assistant Supervisor Yr N/A 74250.00 0.00 0.00 1 2.7 2.7 2.7 0 2.7 200474.5 0.0 200,474.5 0.0 0.0 0.0 0.0 0.0 0.0 200474.5 0 $200,475 $200,474.51 $200,474.51
P Administrator Yr N/A 54000.00 0.00 0.00 1 2.7 2.7 2.7 0 2.7 145799.6 0.0 145,799.6 0.0 0.0 0.0 0.0 0.0 0.0 145799.6 0 $145,800 $145,799.64 $145,799.64

$637,875 $637,875
16 1.00                  % BONDS

Project Bonds 1.00% 104,590.00 104590.0 104590.0 $104,590 104,590.00 $104,590
17 1                       LS Post-Closure Monitoring & Maintenance

L Operator / Utility HOUR 10.00 18.75 28.13 0.00 1 624 6240.0 6240.0 0 6240.0 117000.0 0.0 117,000.0 0.0 0.0 0.0 0.0 0.0 0.0 117000.0 0 $117,000 $117,000.00 $18.75

Sampling
PI Groundwater Yearly 0.00 12400.00 3 0 3.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 37200.0 $37,200 $37,200.00 $12,400.00
PI Surface Water Yearly 0.00 11200.00 3 0 3.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 33600.0 $33,600 $33,600.00 $11,200.00
PI Air - PM 10 Yearly 0.00 3800.00 3 0 3.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 11400.0 $11,400 $11,400.00 $3,800.00
PI Air - Hi Vol Yearly 0.00 7800.00 3 0 3.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 23400.0 $23,400 $23,400.00 $7,800.00
PI Radon Track Etch Yearly 0.00 380.00 3 0 3.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1140.0 $1,140 $1,140.00 $380.00
PI Gamma Yearly 0.00 1120.00 3 0 3.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 3360.0 $3,360 $3,360.00 $1,120.00

Site Repair
ER D4 Dozer - LGP HOUR 8.00 23.41 1 9.0 72.0 0 0 0 0.0 0.0 0.0 0.0 1685.5 0.0 0.0 0.0 0.0 1685.5 0 $1,686 $1,685.52 $23.41
PI D4 Dozer - LGP FOG HOUR 8.00 9.75 1 9.0 72.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 702.0 $702 $702.00 $9.75
S Hydroseeding AC 0.00 2400.00 1.5 1 1.5 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 3600.0 0.0 3600.0 0 $3,600 $3,600.00 $2,400.00 $233,088 $233,088

18 1                       LS Decommissioning of Monitoring Systems
S Abaondon 16 Water Wells LF 0.00 15.00 3660 0 3660.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 54900.0 0.0 54900.0 0 $54,900 $54,900.00 $15.00
S Demolish 2 Towers CF 0.00 0.10 4680 0 4680.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 468.0 0.0 468.0 0 $468 $468.00 $0.10
S Disposal of 2 Towers CY 0.00 3.71 173 0 172 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 637.4 0.0 637.4 0 $637 $637.40 $3.71
S Demolish 3 Platforms CF 0.00 0.10 2160 0 2160.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 216.0 0.0 216.0 0 $216 $216.00 $0.10
S Disposal of 3 Platforms CY 0.00 3.71 80 0 80.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 296.8 0.0 296.8 0 $297 $296.80 $3.71
S Demolish 2 Conex's CF 0.00 0.10 3600 0 3600.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 360.0 0.0 360.0 0 $360 $360.00 $0.10
S Disposal of 2 Conex's CY 0.00 3.71 133 0 133.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 493.4 0.0 493.4 0 $493 $493.43 $3.71
S Topsoil CY 0.00 1.51 370 0 370.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 558.7 0.0 558.7 0 $559 $558.70 $1.51
S Hydroseeding AC 0.00 2400.00 0.5 0 0.5 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1200.0 0.0 1200.0 0 $1,200 $1,200.00 $2,400.00 $59,130 $59,130

19 1                       LS Site Monitoring & Maintenance
S Site Monitoring & Maintenance LS 1.00 $827,590 1 1 1.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 $827,590 0.0 $827,590 0 $827,590 $827,590.00 $827,590.00 $827,590 $827,590

20 1                       LS State Administration Fee
S State Administration Fee LS 1.00 $214,860 1 1 1.0 0 0 0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 $214,860 0.0 $214,860 0 $214,860 $214,860 $214,860 $214,860 $214,860

TOTAL $2,026,343 $0 $1,577,499 $4,640,595 $0 $1,781,367 $104,590 $10,130,393 $1,768,089 $11,898,482 $11,898,481 $11,898,480
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