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Executive Summary 

 

Objectives 

This report is designed to follow the framework of the Basin Implementation Plan Guidance (December 
10, 2013) provided by the Colorado Water Conservation Board. Application of the guidance to local 
issues in the Gunnison Basin and preparation of the report was overseen by the Gunnison Basin 
Roundtable and its Basin Implementation Plan Subcommittee. To improve consistency, coherence, and 
relevance to local issues some sections of the plan were restructured as appropriate. According to the 
Guidance:  

“The purpose of the Basin Implementation Plans is for each basin [roundtable] to identify 
projects and methods to meet basin-specific municipal, industrial, agricultural, 
environmental, and recreational needs. The Basin Implementation Plans will inform and 
help drive Colorado’s Water Plan.” 

The Gunnison Basin Roundtable is pleased to submit this Basin Implementation Plan for inclusion into 
the Colorado Water Plan process. The projects identified in this report meet a variety of important 
needs in the Basin. Every effort was made to recognize the most appropriate goals, projects, and 
strategies to address the Basin’s priorities. Despite the best efforts to comprehensively address water 
needs in the Basin, given the accelerated deadline and resource constraints, this report inevitably falls 
short of adequately identifying all projects and issues in the Basin.  It is also important to note, due to 
the inherent tradeoffs surrounding water use in Colorado all priorities and projects documented in this 
report are not equally and unanimously supported by all members of the roundtable.  

Background 

The Gunnison Basin Implementation Plan (GBIP) was created by the Gunnison Basin Roundtable (GBRT) 
for submittal to the Colorado Water Conservation Board (CWCB).  It is designed to support regional 
water planning through the roundtable process established by the Colorado Water for the 21st Century 
Act.  The GBIP builds on previous roundtable work to propose and fund projects for meeting water 
needs.  The GBIP also provides critical grassroots input to the forthcoming Colorado Water Plan (CWP).   

To encourage locally-driven and balanced solutions to water supply challenges, the plan identifies water 
projects through targeted analyses of water issues in the Basin.  The GBIP includes analyses of water 
shortages, water availability under variable hydrologic conditions, and various site-specific water supply 
issues.  The ultimate purpose of the plan is to better identify water priorities in the Basin and highlight 
proposed projects that will excel at meeting these priorities in the near future. 
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The GBIP process continues the important public education, participation, and outreach work that the 
GBRT has been engaged with for almost ten years.  The creation of the GBIP included targeted technical 
outreach to refine information on water needs and projects.  It also included public outreach with local 
stakeholders to gather input on key elements of the report.  The GBRT’s ongoing outreach and 
education efforts will be critical throughout the development of the CWP. 

The structure of this document generally follows CWCB BIP guidelines with some modifications to better 
address local issues, streamline the report, and focus on proposed projects. 

• Introduction: summarizes the current planning process, related outreach, major Basin issues, 
and available information.  

• Section 1: defines Basin Goals, Statewide Principles, and corresponding measurable outcomes. 
• Section 2: summarizes water supply needs in the Basin. 
• Section 3: describes options to analyze projects and case studies. 
• Section 4: identifies proposed projects, related constraints, and strategies for implementation. 
• Section 5: summarizes conclusions and recommendations. 

Section 1: Basin Goals 

The GBRT identified nine Basin Goals to establish priorities for water development and to maintain and 
protect the current balance of water use in the Gunnison Basin; each goal is paired with Measurable 
Outcomes and a process for their achievement to provide a concrete measurement of success (Table 1). 

Table 1. Basin Goals 
Primary Goal:  

1. Protect existing water uses in the Gunnison Basin. 
Complementary Goals (order does not indicate priority): 

2. Discourage the conversion of productive agricultural land to all other uses within the context 
of private property rights. 

3. Improve agricultural water supplies to reduce shortages. 
4. Identify and address municipal and industrial water shortages. 
5. Quantify and protect environmental and recreational water uses. 
6. Maintain or, where necessary, improve water quality throughout the Gunnison Basin. 
7. Describe and encourage the beneficial relationship between agricultural and environmental 

recreational water uses. 
8. Restore, maintain, and modernize critical water infrastructure, including hydropower. 
9. Create and maintain active, relevant and comprehensive public education, outreach and 

stewardship processes involving water resources in the six sectors of the Gunnison Basin. 

The GBRT also identified seven Statewide Principles (Table 2) to complement Basin Goals and to reflect 
the GBRT’s vision for major water policy issues in Colorado. Basin Goals and Statewide Principles are 
collectively intended to inform and help drive the Colorado Water Plan as stated in the CWCB’s Basin 
Implementation Plan Guidance Document. 
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Table 2. Statewide Principles 
1. Future supply of Colorado River water is highly variable and uncertain; therefore any 

proponent of a new supply project from the Colorado River System must accept the risk of a 
shortage of supply however the shortage occurs, strictly adhere to the prior appropriation 
doctrine, and protect existing water uses and communities from adverse impacts resulting from 
the new supply project.  

2. It must be explicitly recognized that a new supply development from any location in the 
Colorado River System affects the entire West Slope, as well as the Front Range diverters. 

3. Any new supply project from the Colorado River System must have specifically identified 
sponsors and beneficiaries, and meet certain minimum criteria. 

4. Local solutions must be utilized to meet Colorado’s future water needs without a major state water 
project or related placeholder water right. 

5. Water conservation, demand management, and land use planning that incorporates water supply 
factors should be equitably employed statewide. 

6. Scenario planning should be used as the principal tool for water planning. 
7. Statewide discussion, outreach, and education concerning the Gunnison Basin Roundtable’s vision 

for water development in Colorado should be continued. 

Section 2: Basin Needs 

The GBRT identified water needs by summarizing corresponding information from existing relevant 
sources and updates secured through targeted technical outreach with agricultural, municipal, 
industrial, environmental, and recreational entities. 

Agricultural shortages are estimated to be approximately 116,000 AFY by 2050 (Table 3), prompting 
four primary water management needs, including improving water supply reliability; minimizing loss of 
agriculture to other uses; rehabilitating key water supply infrastructure, and developing public 
education programs (Table 4). 

Table 3. Agricultural Needs (quantitative) 

Analysis 
Irrigated 

Acres 

Crop Irrigation 
Requirement (CIR) 

(AFY) 

 Irrigation CU 
 (AFY) 

Shortage 
(AFY) 

Non-Irrigation 
Demand (AFY) 

Current 272,000 633,000 505,000 128,000 54,000 
2050  244,0001 573,000 457,000 116,000 48,000 

Table 4. Agricultural Needs (qualitative) 
 Improve agricultural water supplies to reduce shortages. 
 Consider alternatives to growth patterns and identify creative solutions to minimize loss of 

agricultural land to other uses. 
 Inventory existing dams, headgates, and canals; assess their current conditions; and prioritize 

rehabilitation and repairs. 
 Develop an education program to help new irrigators understand how historical practices evolved 

through experience, and help maximize water available to irrigators throughout each tributary. 
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Municipal and Industrial (M&I) needs are estimated to be up to approximately 44,000 AFY—a 24,000 
AFY increase from current levels—by 2050 (Table 5). These increased needs are generally expected to be 
managed with sufficient existing supplies and/or planned projects. 

Table 5. M&I/SSI Needs 
Demand Type 2008 2035 2050 Low 2050 Med 2050 High 

M&I 20,000 33,000 36,000 39,000 43,000 
SSI 260 650 650 650 650 

Total 20,260 33,650 36,650 39,650 43,650 
*All values in AFY. Source: SWSI 2010 

Environmental and Recreational needs include the identification and inventorying of projects 
throughout the Basin and in 29 target stream reaches identified by the GBRT, as well as addressing 
water quality and watershed/forest health issues (Table 6). 

Table 6. Environmental and Recreational Needs 
Identify and inventory specific projects to address environmental and recreational needs in the 

following target reaches: 

1. Blue Mesa, Morrow Point, Crystal Reservoirs (Aspinall Unit of the Colorado River Storage 
Project) and Gunnison River in Curecanti National Recreation Area 

2. Gunnison River - Almont to Blue Mesa Reservoir 
3. Gunnison River in Black Canyon of the Gunnison National Park 
4. Gunnison River in Gunnison Gorge National Conservation Area downstream to Confluence 

with North Fork of the Gunnison River 
5. Gunnison River - Confluence with North Fork Gunnison River to Hartland Diversion 
6. Gunnison River - Hartland Diversion to Confluence Colorado River 
7. North Fork of the Gunnison River - Paonia Dam to Confluence with the Gunnison River 
8. Stream Segments on Headwaters Wilderness Areas 
9. Coal Creek, Slate River and Tributaries 
10. East River - Gothic to Almont 
11. Henson Creek and Tributaries 
12. Uncompahgre River and Tributaries - Headwaters to Ouray 
13. Uncompahgre River - Ouray to South Canal Outfall and West Canal Flume 
14. Grand Mesa Reservoirs on National Forest 
15. Tributaries to Taylor Park Reservoir 
16. Taylor Park Reservoir 
17. Taylor River - Taylor Park Reservoir to Almont  
18. Lake San Cristobal 
19. Lake Fork of the Gunnison River - Lake San Cristobal to Blue Mesa Reservoir 
20. Ridgway Reservoir 
21. Upper East River and Tributaries - Headwaters to Gothic  
22. Tomichi Creek (Sargents to confluence with Gunnison River) 
23. Curecanti Creek (headwaters to confluence with Morrow Point Reservoir) 
24. Smith Fork Creek 
25. Ohio Creek (headwaters to confluence with Gunnison) 
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26. Cottonwood Creek (included in the Dominguez-Escalante Resource Management Plan) 
27. Cow Creek (lower reach—last 5 miles) 
28. East and West Dallas Creeks 
29. Cimarron River and Blue Creek 

 
Water quality and watershed health needs in the Gunnison Basin: 

o CDPHE is implementing further Monitoring and Evaluation (M&E) of specific water quality 
parameters for 22 water body segments identified by CDPHE in the Gunnison Basin. 

o CDPHE is developing Total Maximum Daily Load (TMDL) strategies for specified pollutants 
within water body segments identified in the Gunnison Basin, including point source 
projects and other scheduled improvements to help water quality issues. 

o CSFS and USFS are addressing forest health projects related to forest management; forest 
insects, diseases, and disorders; and wildfire mitigation and education. 

Section 3: Basin Evaluations 

The GBRT used the Gunnison River basin Water Resources Allocation Model, case studies, and mapping 
overlays to evaluate projects and project constraints. Modeling tools allowed evaluation of impacts to 
the availability of water to individual users and projects based on variable hydrology, water rights, and 
operations (e.g., proposed diversions, reservoirs, and management strategies). The modeling tools 
helped to evaluate five case studies to investigate basin-wide issues and opportunities with specific 
projects (i.e., water availability analysis, Upper Basin irrigation decrees, agricultural impacts on 
streamflows, and instream flow analysis). Mapping overlays of project data and Basin needs were used 
to provide a consistent methodology to review potential projects, highlight options for multi-use 
projects, and identify projects that may compete for available water. 

Section 4: Basin Projects 

Projects are the primary focus of the GBIP and the mechanism for addressing Basin Goals. Section 4 
summarizes projects highlighted for implementation. Developed in close coordination with the GBIP 
Subcommittee, the GBRT, and project proponents, the list of proposed projects is considered a current 
snapshot of potential Basin solutions that should be periodically refined with input from project 
sponsors. To strategically focus implementation efforts, projects are divided into 3 tiers: 

• Tier 1: implementation likely feasible by 2020; project does excellent job of meeting Basin Goals. 
• Tier 2: implementation likely not feasible by 2020; project would excel at meeting Basin Goals. 

Project may also have important conditional water rights and/or completed planning efforts. 
• Tier 3: implementation likely not feasible by 2020; project in preliminary stages of planning and/or 

may meet Basin Goals to lesser degree. 

Tier 1 projects are summarized in Table 7 showing which Basin Goals are met by the projects. 
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Table 7. Proposed Basin Projects 
Ref. 
No. Project 

Basin Goals Met 
1 2 3 4 5 6 7 8 9 

1 Inventory of Irrigation Infrastructure Improvement Needs - District 28          
2 Cole Reservoirs #4 and #5          

3 Crawford Reservoir  System Optimization Study and Prioritized 
Conveyance Improvements          

4 Doughty #1 - Chipmunk Reservoir          
5 Fire Mountain Canal Delivery Efficiency Project          
6 Marcott Reservoir          
7 North Delta Canal          
8 Orchard Ranch Ditch          
9 Overland Reservoir Enlargement (Part 2)          

10 Paonia Reservoir Sediment Removal and Outlet Modification Project          
11 Young’s Creek Reservoirs (#1 & #2) Rehabilitation          
12 Granby Reservoirs (#5 and #11) Rehabilitation          

13 Inventory of Irrigation Infrastructure Improvement Needs - District 40, 
Grand Mesa (Surface Creek)           

14 Inventory of Irrigation Infrastructure Improvement Needs - District 40, 
Upper North Fork          

15 Rehabilitation/Enlargement-28 Reservoirs LCWUA          
16 Somerset Diversion Improvement          

17 Environmental/Recreational Project Identification and Inventory - North 
Fork Region          

18 Uncompahgre Valley Water Users System Optimization Projects (Canal 
Lining and Re-regulation of Reservoirs)          

19 Project 7 - 10 kAF Raw Storage (Part 2)          
20 Redlands Pump Modernization and Hydropower Optimization Project          
21 Dillsworth Ditch          
22 Meridian Lake Reservoir and Washington Gulch Storage Project          
23 Water Conservation Planning Process for the Upper Gunnison Basin          
24 Cunningham Lake Reservoir Rehabilitation          
25 Gunnison Ohio Creek Canal Enlargement          
26 Inventory of Irrigation Infrastructure Improvement Needs - District 59          
27 Inventory of Irrigation Infrastructure Improvement Needs - District 62          

28 Environmental/Recreational Project Identification and Inventory - Lake 
Fork Region          

29 City of Ouray Water Efficiency and Conservation Plan          
30 Inventory of Irrigation Infrastructure Improvement Needs - District 68          

31 Environmental/Recreational Project Identification and Inventory - Upper 
Uncompahgre Region          

32 Environmental/Recreational Project Identification and Inventory - Upper 
Gunnison Region          

33 NoChicoBrush          

34 Gunnison Basin Selenium Management Plan and Gunnison Basin 
Selenium Task Force          

35 Colorado River Storage Project - MOA Projects          
36 Development of Upper Uncompahgre Water Supplies          
37 Improvements to Red Mountain Ditch          
38 Gunnison Basin Roundtable 2015 Education Action Plan Activities          

Table 8 provides brief narrative descriptions discussing general relationships between identified Basin 
Goals and proposed Tier 1 Basin Projects. Most Basin Goals are fulfilled by numerous Basin Projects. 
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Table 8. Relationships between Basin Goals and Proposed Basin Projects 

Goal 1: Protect existing water uses in the Gunnison Basin – Thirty eight sponsored projects are 
expected to help fulfill this goal, many with the intent to maintain current irrigated acreage. The 
projects include community outreach and conservation planning to enable communities to reduce 
municipal and industrial water consumption; and strategic basin system improvements for improved 
crop yields, reduced operational inputs, improved water quality, and system reliability. 

Goal 2: Discourage the conversion of productive agricultural land to all other uses within the 
context of private property rights – Eight projects are expected to help fulfill this goal with the intent 
to preserve current irrigated acreage. The projects include four miles of conveyance piping to 
overcome existing ditch leakage issues; enlargement of an existing reservoir; rehabilitation of an 
existing dam; improvements of existing delivery systems; improvement of Sage Grouse habitat; 
providing new augmentation water; and strategic basin system improvements for improved crop 
yields, reduced operational inputs, improved water quality, and system reliability. 

Goal 3: Improve agricultural water supplies to reduce shortages – Thirty sponsored projects are 
expected to help fulfill this goal with the intent to reduce projected agricultural shortages. The 
projects include restoration, maintenance, or modernization of significant agricultural water supply 
infrastructure; enlargements of existing canals and reservoirs; improvement of existing canal delivery 
efficiency; removal of reservoir sediment; modification of reservoir outlet works; rehabilitation of an 
existing dam; development of water supplies for augmentation M&I, irrigation, hydropower, and 
instream flow enhancement; and strategic basin system improvements for improved crop yields, 
reduced operational inputs, improved water quality, and system reliability. 

Goal 4: Identify and address municipal and industrial water shortages – Six sponsored projects are 
expected to help fulfill this goal with the intent to reliably meet projected municipal demands and 
continue effective water conservation programs. The projects include enlargement of an existing 
reservoir; upgrades to an outlet structure of an existing reservoir; siting of two new reservoirs; 
community outreach and conservation planning to enable communities to reduce municipal and 
industrial water consumption; and development of water supplies for augmentation, irrigation, 
hydropower, and instream flow enhancement. 

Goal 5: Quantify and protect environmental and recreational water uses – Twelve sponsored 
projects are expected to help fulfill this goal with the intent to improve environmental and 
recreational focus areas in existing stream channels and to improve native trout populations. The 
projects include the investigation of feasibility for nonconsumptive focus segments in four specific 
regions of the Gunnison Basin. 

Goal 6: Maintain or, where necessary, improve water quality throughout the Gunnison Basin – Two 
sponsored projects are expected to help fulfill this goal with the intent to maintain outstanding water 
quality in headwaters streams and improve site-specific water quality related to mining, selenium, 
and salinity issues. The projects include investigation of feasibility for nonconsumptive focus 
segments in four specific regions of the Gunnison Basin; and development of water supplies for 
augmentation, irrigation, hydropower, and instream flow enhancement. 

Goal 7: Describe and encourage the beneficial relationship between agricultural and environmental 
and recreational water uses – Thirteen sponsored projects are expected to help fulfill this goal with 
the intent to complete new multi-purpose water projects in the Gunnison Basin that meet multiple 
needs. The projects include four miles of conveyance piping to overcome existing ditch leakage issues; 
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rehabilitation of an existing dam; improvements of existing delivery systems; improvement of Sage 
Grouse habitat; and providing new augmentation water. 

Goal 8: Restore, maintain, and modernize critical water infrastructure, including hydropower – 
Twenty eight sponsored projects are expected to help fulfill this goal with the intent to implement at 
least one project every year in the Gunnison Basin focusing on the restoration, maintenance, and 
modernization of existing water infrastructure. The projects include restoration, maintenance, or 
modernization of significant agricultural water supply infrastructure; enlargements of existing canals 
and reservoirs; improvement of existing canal delivery efficiency; removal of reservoir sediment; 
modification of reservoir outlet works; rehabilitation of an existing dam; development of water 
supplies for augmentation, irrigation, hydropower, and instream flow enhancement; and strategic 
basin system improvements for improved crop yields, reduced operational inputs, improved water 
quality, and system reliability; improvements to conveyance, automation, and measurement 
infrastructure for an existing reservoir; and reconstruction of a tunnel and ditch piping. 

Goal 9: Create and maintain active, relevant and comprehensive public education, outreach and 
stewardship processes involving water resources in the six sectors of the Gunnison Basin – One 
sponsored project is expected to help fulfill this goal with the intent to encourage participation in 
water education and leadership programs. The project includes community outreach and 
conservation planning to enable communities to reduce municipal and industrial water consumption. 

Section 5: Basin Recommendations 

Each project proposed for the Gunnison Basin requires a unique and systematic plan for implementation 
that includes discrete steps to maneuver the project from conception to completion. These 
implementation strategies typically involve two primary categories of action prior to completion of the 
project: securing project acceptance and demonstrating project feasibility. Each step in the project 
implementation process includes various challenges (constraints), or potential key issues or 
circumstances that may limit the ability of a project proponent to implement the proposed project. For 
each constraint, there exists a corresponding strategy to successfully complete the project. Table 9 
summarizes strategies to overcome constraints related to securing project acceptance and 
demonstrating project feasibility to allow implementation of projects proposed for the Gunnison Basin.  
More detailed recommendations for each of these strategies is included in Section 5. 
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Table 9. Project Constraints and Implementation Strategies 
Category Constraint Strategies 

Project 
Acceptance 

Conflict Partnerships 
Cooperative Strategies 

Perception Public Education and Outreach 
Incentive-Based Programs 

Regulations Cooperative Strategies 
Regulatory Streamlining 

Project 
Feasibility 

Cost Creative Funding Mechanisms 
Partnerships and Cooperative Strategies 

Water Availability Water Availability Analyses 
Water Administration Strategies 

Constructability Feasibility Analyses 
Engineering Design 
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Introduction 

Overview of the Gunnison Basin 

The Gunnison Basin is home to a broad range of water uses and infrastructure.  From irrigated pastures 
to orchards to gold medal fisheries and growing communities, water supplies in the Basin are carefully 
balanced.  The balanced use of this important resource has enabled the development of a diverse and 
stable economic base.  Traditional agricultural water uses not only provide direct economic benefits but 
also help to drive the recreational economy by preserving the beautiful landscape enjoyed by the Basin’s 
inhabitants and visitors.  In turn, stimulated by the Basin’s ranches and public lands, recreation, tourism, 
and growing communities promote a healthy economy.  For this reason, the Gunnison Basin Roundtable 
seeks to build on this foundation of productive and balanced water use; protecting the diversity of 
existing water uses and their related benefits.    

Layout and Land Ownership 

The Gunnison River is a major tributary of the Colorado River, contributing on average a sixth of the 
Colorado River Basin’s total annual flow. It is the largest river in Colorado whose basin lies entirely 
within the state. The river can be divided into three main contributing sections:  

1) Upper Gunnison main stem, collecting water from a broad crescent of mountains including 
Colorado’s highest and lowest segments of the Continental Divide 

2) North Fork of the Gunnison, draining the south slopes of Grand Mesa and the West Elk Range 
3) Uncompahgre River, accumulating flow from the north slopes of the San Juan Mountains. 

  
Figure1 presents the general topography and layout of the Gunnison Basin. 

10 



Gunnison Basin Implementation Plan  Introduction 
DRAFT 7/31/14 

 
Figure 1. Gunnison River basin 

The three main river sections are separated by mountains, high mesas, and a steep and deep canyon. 
Beyond the main stem confluence with the Uncompahgre and the North Fork of the Gunnison rivers 
near the City of Delta, the Gunnison River passes through a high desert until its grand junction with the 
Colorado River in the Grand Valley. The three main alluvial regions include: 

1) Upland valleys above 7,000 feet that are ideal for hay and livestock production  
2) North Fork valley, famous for its fruits and small-farm production  
3) Lower Uncompahgre valley, producing a rich diversity of hay, fruit and grains 

The Basin’s heritage of agriculture and mining has been both augmented and challenged in the 20th 
century by growth of a robust recreational economy and an era of environmental concerns. 

Over 70 percent of the land in the Gunnison Basin is under federal ownership as depicted in Figure 2. 
The Grand Mesa, Uncompahgre, and Gunnison National Forests comprise most of the Basin’s 
headwaters and constitute approximately 40 percent of the Basin’s land area. Other major federal 
holdings include Black Canyon of the Gunnison National Park and Curecanti National Recreation Area. In 
addition, the Bureau of Land Management (BLM) manages approximately 25 percent of the Gunnison 
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Basin, including the Gunnison Gorge National Conservation Area and Wilderness, and the Dominguez-
Escalante National Conservation Area. 

 
Figure 2. Gunnison Basin Federal Lands 

Hydrology and Water Management 

The Gunnison River begins at the confluence of the East and Taylor rivers, about ten miles upstream 
from the city of Gunnison. River flow increases due to Cochetopa Creek and Tomichi Creek inflows near 
the town of Gunnison. Just downstream from those confluences, the river has carved through 
Precambrian rock to form the Black Canyon of the Gunnison. Annual flow of the Gunnison River through 
the town of Gunnison is approximately 550,000 acre-feet per year (United States Geological Survey 
[USGS] gage near Gunnison). The Uncompahgre River, the largest tributary to the Gunnison River, enters 
from the south near the City of Delta. Average annual flow of the Uncompahgre near the confluence is 
approximately 220,000 acre-feet (USGS gage at Delta). The average annual flow of the Gunnison River 
near Grand Junction is over 1.8 million acre-feet (USGS gage near Grand Junction). Approximately 60 
percent of this flow is attributable to snowmelt runoff in May, June, and July. 
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Irrigation is the principal consumptive use of water in the Gunnison Basin. Over 250,000 acres are under 
irrigation growing hay varieties, fruit, corn, alfalfa, and small grains. While diversions from many of the 
small irrigation ditches average one to two thousand acre-feet per year, the Gunnison Tunnel diverts 
approximately 390,000 acre-feet per year to supply large irrigators in the Uncompahgre River Basin. 

The Aspinall Unit of the Colorado River Storage Project encompasses the major power plants within the 
Basin. Hydroelectric power plants are located in series at the dams of the Blue Mesa, Morrow Point, and 
Crystal reservoirs. The three power plants have the capability to generate up to 208,000 kilowatts of 
power. 

Diversions in the Basin are also managed for municipal and industrial use for the cities of Delta and 
Montrose, as well as in a number of smaller towns. One major transbasin diversion, the Redlands Power 
Canal which has 850 cubic feet per second (cfs) of water rights, exports water from the Gunnison River 
basin to the Colorado Mainstem basin. The diversion can be used for irrigation and power generation. 
There are also a number of smaller transbasin diversions from one tributary drainage basin to another. 
In addition to the direct ditch diversions, there are eleven major reservoirs (each greater than 4,000 
acre-feet in capacity) in the Gunnison River basin. Three of the largest reservoirs—Blue Mesa, Morrow 
Point, and Crystal—comprise the Aspinall Unit and were constructed pursuant to the Colorado River 
Storage Project Act (1956). The reservoirs, with total capacities of 940,800 acre-feet, 117,190 acre-feet, 
and 25,240 acre-feet respectively, were constructed to normalize flows and meet the Upper Basin 
States’ Colorado River Compact obligation to the lower basin in years of limited precipitation. 

Other reservoirs in the Basin serve a variety of purposes.  The Taylor Park Reservoir is predominately 
used to store water for supplemental irrigation water supply while also providing coordinated releases 
for environmental and recreational uses on the Taylor River.  Ridgway Reservoir is used for direct 
release to various uses as well as via exchange to store irrigation water for UVWUA while allowing its 
municipal owners to take water downstream at the Gunnison Tunnel.  Other reservoirs, including 
Paonia, Crawford, Silverjack, Gould, Overland, and Fruitgrowers reservoirs, are predominantly used for 
irrigation. 

Water Rights Administration 

Gunnison River basin water rights are administered by Division 4 of the Colorado Division of Water 
Resources (DWR), which includes seven Water Districts in the Gunnison River basin (28, 40, 41, 42, 59, 
62, and 68) delineated in Figure 3 below. 
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Figure 3. Gunnison Basin Water Districts and Sub-Basins 

With the exception of Water District 40 (North Fork and Tributaries), historical water rights 
administration in the Gunnison Basin can be divided into three distinct time periods tied to the 
development of major infrastructure and corresponding water rights. The first time period was from 
1902 through 1937 when the Gunnison Tunnel dominated administration. The senior direct flow rights 
of the Uncompahgre Valley Water Users Association (UVWUA) on the Uncompahgre and Gunnison 
Rivers regularly called out junior diverters in both basins in the summer months.  Late season irrigation 
shortages in the Uncompahgre River Basin were still relatively common even for those with senior water 
rights. 

The second significant time period was from 1937 through 1966 when the Taylor Park Reservoir 
dominated administration.   With the construction of Taylor Park Reservoir, junior diverters were still 
subjected to senior river calls by UVWUA.  However, UVWUA typically had late season water that 
effectively eliminated the late summer shortages in the Uncompahgre River Basin except in extremely 
dry years. 

The final significant time period started in 1966 with the construction of the Aspinall Unit which 
dominates flows in the Gunnison River.  In addition, the 1975 Taylor Park Reservoir Operation and 
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Storage Exchange Agreement gave UVWUA the ability to store its Taylor Park Reservoir water in Blue 
Mesa Reservoir, while enhancing recreation in the Taylor River through the adjusted timing of 
flows.  The 1975 Agreement provided the foundation for the second fill decree obtained by the Upper 
Gunnison River Water Conservancy District in 1990.  That decree authorizes a 106,230 acre-foot refill of 
Taylor Park Reservoir and releases for river health and supplemental irrigation in the Upper Basin. 

Due to concerns regarding the large water right of the Aspinall Unit and its potential impact on future 
water rights development upstream, the United States agreed to subordinate Aspinall Unit water rights 
to in-basin users upstream.  That agreement was finalized with the signing of the Aspinall Unit 
Subordination Agreement in 2000.  This agreement between the United States, the Colorado State 
Engineer, the Colorado River Water Conservancy District, and the Upper Gunnison River Water 
Conservancy District allows Upper Gunnison water users to deplete up to 60,000 acre-feet per year 
under water rights junior to the Aspinall Unit rights.  More specifically, the Aspinall Unit water rights are 
subordinate to the depletion of up to 10,000 acre-feet of water per year in the drainage between Crystal 
and Morrow Point dams, 10,000 acre-feet of water per year in the drainage between Blue Mesa and 
Morrow Point dams, and 40,000 acre-feet of water per year in the drainage above Blue 
Mesa.  Approximately 10,000 acre-feet of new depletions per year have been developed to date.  

Environmental Flow Management 

After years of negotiation, an agreement was finalized in 2008 to accommodate administration of the 
National Park Service (NPS) decreed reserved water right for instream flows on the Gunnison River 
through the Black Canyon of the Gunnison. The right establishes a minimum baseflow of 300 cfs through 
the Black Canyon of the Gunnison National Park and Gunnison Gorge National Conservation Area—
except in severe drought when flow requirements can be decreased—as well as a range of springtime 
peak and shoulder flows. 

In 1988, the States of Colorado, Utah, and Wyoming, water users, hydropower customers, 
environmental organizations, and federal agencies developed a program to recover endangered species 
while protecting existing water use and allowing the development of up to 50,000 acre-feet per year of 
new consumptive use. The endangered species included the Colorado pikeminnow, humpback chub, 
bonytail chub, and razorback sucker.  As part of the recovery efforts, the Bureau of Reclamation (BOR) 
altered the timing and releases from the Aspinall Unit dams to help researchers refine habitat 
requirements of the endangered fish. In 2009, this research led to the preparation of a programmatic 
biological opinion on reservoir operations by the U.S. Fish and Wildlife Service (USFWS) under Section 7 
of the Endangered Species Act. 

In 2012, the Programmatic Biological Opinion (PBO) was incorporated into the Record of Decision (ROD) 
for the Aspinall Unit Operations Final Environmental Impact Statement.  To avoid jeopardy to 
endangered species and assist with their recovery, the ROD requires releases from the Aspinall Unit to 
meet flow targets at the Whitewater Gage (Gunnison River above Grand Junction). The flow targets 
include base flows ranging from 750 to 1050 cfs and peak flows ranging from 900 to 14,350 cfs, with 
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contingencies for variable hydrology.  Future administration and reservoir operations in the Gunnison 
Basin will be affected by these releases. 

The BOR determined that the preferred alternative selected in the ROD provides the best means to 
minimize or avoid environmental harm while meeting the purpose and need of the Aspinall Unit.  
Nonetheless, as described in the Environmental Impact Statement (EIS), certain adverse environmental 
effects of the selected alternative cannot be completely avoided. These are expected to include: 

• Minor hydropower impacts 
• Minor recreation and sport fisheries impacts 
• Minor reduction in water stored in Blue Mesa Reservoir for beneficial uses 

Precisely how endangered fish populations and 
critical habitat respond to the flow modifications 
proposed under the Aspinall Unit reoperations is 
unclear.  For that reason, the selected alternative 
also includes an adaptive management process, 
supported by Recovery Program monitoring, to 
address new information about the subject 
endangered fish, their habitat, reservoir operations, 
and river flows.  The selected alternative includes an 
adaptive process for potential refinement of 
operations if supported by relevant new information.  

The ROD states that the following mitigation, monitoring, and enforcement commitments, which are 
detailed in the EIS, will be implemented as integral parts of the decision as a means of avoiding or 
minimizing adverse effects. 

• The Aspinall Unit will continue to be operated to meet authorized purposes, and existing water 
and power contracts will be honored.  Consistent with authorized purposes, the Aspinall Unit 
will be operated in accordance with water laws and water rights as decreed under the State of 
Colorado and the Law of the River. Provisions are included to address severe drought conditions 
and emergency situations. 

• Blue Mesa and Morrow Point power plants will continue to provide peaking power operations, 
and Crystal Dam and Reservoir will continue to reregulate upstream releases to minimize 
fluctuations in the downstream flows. 

• The Aspinall Unit will continue to follow Corps of Engineers flood control criteria coordinating 
with the City and County of Delta. Blue Mesa Reservoir will be drawn down to 7,490 feet by the 
end of December to reduce chances of upstream ice jams and associated flooding. 

• Reclamation will provide ramping rates on releases from Crystal Reservoir to protect resources 
as described in the final EIS. 
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• Reclamation will work with the Recovery Program to meet the requirements of the PBO to 
provide Endangered Species Act compliance for Gunnison Basin water uses, including 
implementing operations under the selected alternative, development and implementation of a 
selenium management program, and monitoring of endangered fish populations. 

• Reclamation will provide for special operations to address severe droughts and to facilitate 
periodic maintenance and rehabilitation activities.   

• Reclamation will provide for public and interested party input through open Aspinall Unit 
operation meetings held in January, April and August each year. 

In 2014, the ROD for the Aspinall Unit Operations Final Environmental Impact Statement (adopted in 
2012) was implemented for the first time with the second highest peak flow target of moderately wet.  
Based on forecasted inflows to Blue Mesa Reservoir exceeding 831,000 acre-feet, historically large 
releases were required to be made from the Aspinall Unit reservoirs in an attempt to reach the desired 
peak flow at the Whitewater Gage (Gunnison River above Grand Junction) of 14,350 cfs as specified in 
the ROD.  Due to flooding concerns in Delta and Grand Junction and other complications, the releases 
resulted in a peakflow of 12,900 cfs at the Whitewater gage, with about 22 days of flows exceeding 
8,070 cfs.   

However, even with the reduced releases, the 2014 spill resulted in a significant amount of lost 
hydropower generation.  Preliminary draft estimates from the Western Area Power Administration 
indicate that approximately 140,000 MWh and $5.4M in related revenue were lost to the bypassed 
flows in 2014.  Since bypassed water affects generation on all three reservoirs of the Aspinall Unit, these 
high releases can have a compound impact.  In 2014, a total of over 580,000 acre-feet of water was 
estimated to have been bypassed through the three reservoirs of the Aspinall Unit.   

The ROD was designed to improve critical habitat for the identified endangered species.  Spring runoff 
from the North Fork coupled with the ROD releases can result in greater hydrograph variability which in 
turn creates an environmental cue for spawning activity of the Colorado pikeminnow.  Similarly, an 
increase of magnitude and duration in spring peak flows may also improve spawning habitat by flushing 
out fine sediment—thus improving egg and larvae survival.  These flushing flows may result in improved 
water quality and a more hospitable environment for macroinvertibrates which are an integral part of 
the food web for the endangered fish.  Furthermore, the flushing can help maintain channel complexity 
by creating floodplain habitat for feeding and resting, particularly important to both the Colorado 
pikeminnow and the razorback sucker.  Finally, while the increased flow improves endangered fish 
habitat, it can create an adverse environment for nonnative species, helping to control their population.  
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Nonnative Fish Impacts on Endangered Fish Species: 
The control of nonnative fish and their associated predation and competition impacts on the 
endangered species is also extremely important to the success of the recovery program.  The most 
prevalent nonnative fish in the Gunnison include carp, fathead minnow, sand shiner, red shiner, bass, 
and pike. Current management efforts of the recovery program focus on 1) working with state 
partners to reduce the incidence of illegal introductions via changes in policy and regulation; 2) 
controlling efforts on known sources (e.g., spawning areas in upstream reservoirs and preferred 
riverine habitats); and 3) conserving native species strongholds (e.g., the Gunnison Rivers).  Future 
management strategies could include must-kill regulations — in which anglers are legally obliged to 
kill nonnative species if caught.  Though this is a common (and legal) management strategy in many 
States, Colorado has yet to institute this policy.  The GBRT recommends that Colorado explore a 
must-kill policy for nonnative fish control. 

In addition to the endangered fish species, the Gunnison sage-grouse is proposed to be listed as 
endangered, potentially affecting agricultural water use and municipal development in the Basin. The 
final deadline determining whether the Gunnison sage-grouse will be listed as threatened species—and 
consequently protected under the Endangered Species Act—was originally scheduled for May 2014; 
however the D.C. District Court granted a six month deadline extension.  Predominate threats to the 
Gunnison sage-grouse include habitat loss, degradation, and fragmentation due to residential and 
commercial development as well as agricultural uses and predation.  If listed, future development and 
agricultural uses located in critical habitat areas will likely be required to follow strict Federal guidelines.  
Such future guidelines regarding impacts of agricultural efficiency improvements related to sage-grouse 
habitat could conflict with recommendations in the GBIP supporting efficiency projects. 

Water Quality and Watershed Management 

The Gunnison Basin has high water quality in numerous headwater streams, many of which have been 
designated as outstanding waters by the Water Quality Control Commission (WQCC).  These headwater 
streams have maintained their high quality in harmony with traditional grazing practices.  However, 
many stream segments are impaired by heavy metal pollution from historical hard-rock mining, the 
mobilization of selenium in soil through irrigation practices, and nutrient (nitrogen and phosphorus) 
loading primarily from non-point sources with the influence of some municipal effluent.  Stakeholders in 
the Gunnison Basin have been active both in recognizing and supporting appropriate outstanding waters 
designations, and working with the state to provide data and input on the state’s development of its 
303(d) list of impaired waters.  
 
Several regional watershed groups work in the Gunnison Basin to address water quality challenges. 
These include the Coal Creek Watershed Coalition, the Lake Fork Valley Conservancy, the Uncompahgre 
Watershed Partnership, and the Western Slope Conservation Center.  These organizations have 
developed comprehensive watershed plans and accessed state and federal funding to undertake 
restoration projects, monitoring efforts, and outreach.  Links to these organization’s websites and 
watershed plans are provided in Appendix 3.   
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In addition to local watershed organizations, the Gunnison Basin Selenium Task Force is implementing 
their Selenium Watershed Management Plan.  This group of private, local, state, and federal interests 
continues to successfully identify and remediate selenium loading through a number of funding sources.  
The GBIP seeks to maintain and improve water quality by encouraging the coordination of data 
collection, promoting collaboration amongst stakeholders, and integrating water quality considerations 
into consumptive and environmental/recreational project development. 

A number of organizations are tasked with monitoring and managing water quality and watershed issues 
in the Gunnison River basin, from the Federal and State level to the watershed level, such as USGS, 
Colorado River Watch, and the Colorado Department of Public Health and Environment (CDPHE).  CDPHE 
includes two State organizations tasked with managing state water quality issues: The WQCC develops 
State water quality policies; and the Water Quality Control Division (WQCD) helps protect and restore 
water quality for public health and the environment. Between 2011 and 2012, the WQCD developed a 
number of reports aimed at assessing water quality that included the Gunnison River basin. The 
information that follows draws largely from one of those reports, the 2011 Statewide Water Quality 
Management Plan. Appendix 2 includes several other references that focus on water quality and 
watershed issues. 

The WQCC has classified uses (i.e., Agriculture, Water Supply, Recreation, and Aquatic Life) and special 
water body designations (i.e., Outstanding Waters [OW] or Use Protected [UP]) for the Gunnison River 
basin in Regulation No. 35: Classifications and Numeric Standards for the Gunnison and Lower Dolores 
River Basins. The WQCC has also classified water quality impairments related to specific parameters in 
Regulation No. 93: Colorado’s Section 303(d) List of Impaired Waters and Monitoring and Evaluation List. 
Table 10 summarizes stream water quality designations and impairments in the Gunnison River basin by 
sub-basin. 

Table 10. Water Quality Designations and Impairments 

 Upper Gunnison Sub-Basin1 Lower Gunnison Sub-Basin1 
# Stream Segments # Stream Miles # Stream Segments # Stream Miles 

Outstanding Waters 3 400.50 3 209.24 
Use Protected 1 1.71 15 2,073.15 
Impaired2 8 66.70 14 1,922.39 

1 For water quality planning purposes, CDPHE subdivides the Gunnison River basin into the Upper Gunnison Sub-Basin 
(headwaters to Blue Mesa Reservoir inlet) and Lower Gunnison Sub-Basin (Blue Mesa Reservoir inlet to the confluence with 
the Colorado River). 

2 Upper Gunnison Sub-Basin impairments include zinc, cadmium, copper, lead, pH, and manganese primarily from mining and 
other upstream sources. Lower Gunnison Sub-Basin impairments include selenium primarily from Mancos Shale soil sources. 

In addition, the Lower Gunnison sub-basin has three lake segments (369.90 acres) impaired by dissolved 
oxygen, mercury, and selenium. There are no impaired lakes in the Upper Gunnison River Sub-Basin. 
Development of the Total Maximum Daily Loads (TMDL) for stream and lake impairments is currently 
considered by CDPHE as a high priority. A TMDL is the maximum amount of a pollutant that a water 
body can receive and still maintain water quality standards. 
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The Upper and Lower Gunnison River sub-basins also have six stream segments and 16 water bodies 
listed for further Monitoring and Evaluation (M&E) for dissolved oxygen, copper, cadmium, zinc, iron, 
selenium, sediment, E. coli, and lead. Exhibit 7-61 included in the CDPHE WQCD Statewide Water Quality 
Management Plan provides a listing of completed, approved, and possible future TMDL strategies for 
the Basin. Exhibits 7-66 and 7-67 in the same report provide a listing of point source projects and 
scheduled improvements to help water quality issues in the Basin.  See the 2011 Statewide Water 
Quality Management Plan referenced and linked in Appendix 2 for more information. 

The State has generated a GIS map portraying stream and lake segments with Outstanding Water (OW) 
use classifications, 303(d) impairments, and TMDL and Monitoring and Evaluation (M&E) designations.  
Figure 4 demonstrates the relevant water quality data in the Gunnison Basin. 

 
Figure 4. Water Quality Data in the Gunnison Basin 

The Colorado River Salinity Control Program is an on-going effort to decrease salinity levels from the 
upper Colorado River basin main stem and its tributaries. BOR and the Natural Resources Conservation 
Service have recommended a variety of salinity control measures in the lower Gunnison Basin; including 
the Uncompahgre River Valley, that could affect future irrigation methods and basin operations. 
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In addition to water quality issues described above, watershed health also includes consideration for 
forest issues. A wealth of information is available from the Colorado State University (CSU), Colorado 
State Forest Service (CSFS), the U.S. Department of Agriculture (USDA), and U.S. Forest Service (USFS). 
Appendix 3 provides internet links to many CSFS and USFS documents and sources of information 
related to forest health, forest management, forest insects, diseases, and disorders, as well as wildfire 
mitigation and education. 

To date, the Gunnison Basin has been almost entirely spared of infestation by the Mountain Pine Beetle 
that has devastated some other basins in the state.  However, the Spruce Beetle and its related impacts 
have been creeping into Gunnison Basin, particularly in the San Juan Mountains, and to a lesser degree 
in the Elk Mountains and Grand Mesa area.  The 2013 Report on the Health of Colorado’s Forests by the 
CSFS details about 400,000 acres of Spruce Beetle infestation, making it the largest insect problem in the 
state for the second consecutive year.  In contrast, the Mountain Pine Beetle infestation continues to 
decline.   

A number of efforts on underway to address forest health in the Gunnison Basin.  The most 
comprehensive effort involves Community Wildfire Protection Plans (CWPPs).  CWPPs originated in the 
2003 with the Healthy Forest Restoration Act (Senate Bill 09-001).  This legislation placed an increased 
emphasis on community planning by requiring counties to identify wildfire hazards in unincorporated 
areas.  To date, about 45 county-wide plans have been created (along with numerous community plans), 
all of which are on the CSFS website.  In the Gunnison Basin all counties and many communities have 
CWPPs in place at varying stages of implementation.  

Since forest health issues and related water supply problems are currently less critical in the Gunnison 
Basin than in many other areas of the state, the GBRT did not participate in the Watershed Health Basin 
Plan Working Group during the current Basin Implementation Plan (BIP) process.  Participants included 
members from the Arkansas, Metro, South Platte, and Rio Grande roundtables.  Helpful information and 
materials generated during this process will serve as a useful reference material for future watershed 
health efforts in the Gunnison Basin.   

Water Related Recreation 

The Gunnison Basin is home to a robust recreational economy, much of which is tied directly to water.  
The Basin has an abundance of world class fishing and boating, from the Taylor River to Gunnison 
County’s Whitewater Park Recreational In-Channel Diversion (RICD) to flat-water boating in Curecanti 
National Recreation Area to the Gold Medal Fishery through Gunnison Gorge.  Recreational attributes 
throughout the Basin were highlighted in the SWSI 2010 efforts.  The GBIP seeks to maintain and 
improve recreational opportunities in the Basin by strategically focusing future water development. 

Economic Impacts of Water Use 

Water plays a pivotal economic role in the Gunnison Basin.  Predominate water uses and revenue 
generators include agriculture, recreation, tourism, and hydropower generation.  In the Upper Gunnison 
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Basin, agriculture accounts for 97% of the water diversions and generates more than $46 million 
annually.  Furthermore, it is considered to be the largest economic multiplier for the local economy.  In 
addition to agriculture, tourism and water-related recreation (i.e., fishing, kayaking, rafting, and flat-
water recreation) are also significant economic contributors – comprising 23% of the Basin economy, 
generating tens of millions of dollars and providing hundreds of jobs.  Curecanti National Recreation 
Area and the Black Canyon of the Gunnison National Park are some of the top tourist destinations in 
Colorado and contribute largely to the local economy.  In 2011, Curecanti National Recreation Area 
attracted more than 924,000 visitors, resulting in over $41M in spending, while the Black Canyon of the 
Gunnison National Park attracted nearly 169,000 visitors, resulting in $8.4M in spending.  In addition, 
commercial river rafting on the Gunnison River had an economic impact of more than $2.7M in 2013 
alone.  Added together, these water-related industries are the lifeblood of the local economy. 

 

  

The Importance of Hydropower in the Basin: 
Hydropower is a significant nonconsumptive 
use of water and important economic driver 
in the Gunnison Basin.  There are several 
major hydropower facilities in the Basin, the 
largest and most well-known being the three 
dams of the Aspinall Unit (including Blue 
Mesa Reservoir, Morrow Point Reservoir, 
and Crystal Reservoir), with hydropower 
facilities capable of producing over 200,000 
kilowatts of power.  The Aspinall Unit 
collectively has over 1 million acre-feet of storage, and direct hydropower rights on the order 
of 2,500 to 3,000 cfs at each of the dams.  Hydropower is also generated through the historic 
Redlands Power Canal, which is capable of producing 1,600 kilowatts of power using direct 
flow rights decreed for a total of 850 cfs, which help to offset the costs of pumping irrigation 
water for its water users.  Recent hydropower additions to the Basin include the Ridgway 
Dam Hydropower Project (8,000 kilowatts) and the Uncompahgre Water Users Association’s 
(UVWUA) South Canal Hydroelectric Project.  The UVWUA has successfully installed two 
hydropower facilities collectively producing 7,200 kilowatts.  In addition, two sites are under 
construction which will produce about 7,500 kilowatts, while two others are in the permitting 
phase and will result in about 3,000 kilowatts of additional generation capacity.  Studies are 
also underway to evaluate the feasibility of hydropower facilities at Taylor Park Dam.  The 
number and magnitude of hydroelectric projects in the Basin highlights the importance of 
these operations and the need to incorporate them into current and future planning efforts. 
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Overview of the Gunnison Basin Implementation Plan 

Purpose 

The GBIP was created by the Gunnison Basin Roundtable to follow the framework provided by the 
Colorado Water Conservation Board set forth in the BIP Guidance and supplemental guidance 
documents (CWCB 2013). The BIPs are designed to advance regional water planning in each of 
Colorado’s nine basins designated by the Colorado Water for the 21st Century Act in 2005, HB05-1177 
(Section 37-75-101, et seq., C.R.S.). The BIPs seek to build on previous work to fulfill the roundtables’ 
legislative mandate of HB05-1177 to “propose projects or methods, both structural and nonstructural, 
for meeting those needs and utilizing those unappropriated waters where appropriate”. In addition, the 
BIPs serve as essential grassroots input to the forthcoming Colorado Water Plan commissioned on May 
14th, 2013 by Governor Hickenlooper’s executive order D2013-005.  In turn, the BIPs help the CWCB 
fulfill its statewide mission to conserve, develop, protect and manage Colorado’s water for present and 
future generations. 

The GBRT is one of nine grassroots water policy 
forums created by HB05-1177. The same legislation 
also created the Interbasin Compact Committee 
(IBCC) as a venue for the discussion of statewide 
water policy and management issues. The BIPs now 
seek to embody the intent of the legislation to – 
encourage locally driven collaborative solutions to 
water supply challenges. Though the GBRT has no 
authority to implement specific water supply 
strategies, it brings varying interests together to 
propose, coordinate, and support water supply 
solutions in the Basin.  

As described in Section 3, determining effective 
solutions relies partially on the use of the water 
supply planning tools of the Colorado Decision 
Support System (CDSS) that were previously 
developed for the Basin. Since these modeling tools 
represent a majority of the needs in the Basin over a 
long-term study period, they serve as an appropriate 
platform to analyze basin-wide issues. These tools 
allow for a detailed analysis of site-specific and project-specific water shortages and availability under 
different hydrologic conditions. In addition, they help to quantify and locate water supply options in the 
Basin through an analysis of multiple use opportunities, reservoir enlargements or reoperations, 
potential project competition, and the identification of other issues. When combined with projected 
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water supply needs and previously identified potential solutions, this modeling effort helps to identify 
and evaluate projects to meet the Basin’s future water needs as described in Sections 3 and 4. 

Outreach Process 

The GBIP process continues the public 
education, participation, and outreach work 
that the GBRT has been engaged with for 
almost ten years.  These activities include: 

• Annual State of the River meetings co-
hosted with the River District. 

• Numerous roundtable meetings in 
Montrose, Gunnison, and Hotchkiss.  
Meetings are typically held monthly 
except for January, July, and 
September. 

• The preparation and distribution of a 
booklet titled: The Gunnison River 
basin, A Handbook for Residents 
(shown to the right).  This widely 
distributed handbook includes a 
compendium of basic information 
about water use, water law, and water 
organizations in the Basin.  

In addition to monthly GBRT roundtable 
meetings, during the past year GBRT members have created information-and-input opportunities 
throughout the Basin as part of the BIP process. These meetings included both targeted technical 
outreach meetings with specific groups of stakeholders (farmers and ranchers, municipal and industrial 
providers, recreation interests, environmental interests, etc.) to identify specific water needs and 
projects, and meetings with the general public to obtain responses to the goals, needs assessments, and 
proposed projects.  Outreach activities included town hall meetings in different sub-basins, as well as 
newspaper articles and online surveys available at multiple websites (summarized in Appendix 4).  The 
GBRT’s ongoing outreach and education efforts will be critical throughout the development of the CWP. 

In 2013 and 2014, the Public Education, Participation, and Outreach (PEPO) Workgroup of the IBCC and 
the Basin Roundtable Education Liaisons worked with their basins to develop and implement updated 
Education Action Plans (EAPs) to reach out to decision makers. Goals of the activities outlined in the 
EAPs are being used to inform decision makers in the Basin how they are currently represented by the 
Roundtable process and how they can effectively participate. Furthermore, EAP activities are being used 
to inform stakeholders about key elements of the BIPs, including status of Basin water operations, Basin 
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consumptive and nonconsumptive needs, potential water supply constraints associated with variable 
hydrology, and proposed projects.  

The draft 2015 EAP is also focused on engaging non-Roundtable stakeholders to contribute input and 
feedback on these key BIP elements. Where appropriate, this effort is helping the GBRT reach out to 
potential new project proponents and partnerships needed to meet the Basin’s future water needs. A 
detailed draft of the 2015 EAP is provided in Appendix 4.  Note, the GBIP is not intended to answer or 
address all public comments, rather it is intended to help provide context for basin stakeholder 
participation and input as the GBIP project implementation process matures.  

Appendix 4 summarizes outreach and education materials related to the GBIP, including: the 2015 GBRT 
Education Action Plan, Outreach Status Report (July 18, 2014), GBIP Input Survey, GBRT Progress Report 
(June 1, 2014), Public Meeting Comment Summary Table, and Summary of Survey Results.  Overall input 
to date shows strong support for the GBIP Basin Goals and Statewide Principles outlined in Section 1. 

Report Structure 

The structure of this document generally follows the guidelines as laid out by the Colorado Water 
Conservation Board (CWCB 2013) with some modifications to improve consistency, coherence, and 
relevance to local issues. Section 1 defines basin priorities (goals) and outlines specific mechanisms and 
targets for achieving the priorities (measurable outcomes). Section 2 summarizes previously identified 
water supply needs in the Basin. Section 3 describes options to analyze projects that may address water 
supply needs. Section 4 identifies potential basin projects and strategies for their implementation. 
Section 5 provides summary conclusions on how proposed strategies meet Basin Goals along with 
general recommendations for project implementation. 

 

Section 1 - Basin Goals
Defines Basin Priorities

Section 2 - Basin Needs
Summarizes Previously Identified Water Supply Needs

Section 3 - Basin Evaluations
Describes Options to Analyze Projects

Section 4 - Basin Projects
Identifies Projects and Implementation Strateges

Section 5 - Conclusions and Recommendations
Summarizes Project Effectiveness and Recommends Strategies
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Separate consulting teams have completed BIPs for eight major river basins (North Platte, Yampa/White, 
Colorado, Gunnison, San Juan/Dolores, Rio Grande, Arkansas, and South Platte/Metro). Varying 
priorities for each basin necessitate that the eight BIPs will differ in focus, structure, content, and detail. 
It is understood that the CWCB requires a certain level of consistency in the eight BIPs to be able to 
extract and use BIP information to draft portions of the Colorado Water Plan. The following table is 
therefore provided to correlate BIP sections recommended in CWCB guidance with sections of the GBIP. 

Table 11.Relationship Between Recommended CWCB BIP Sections and the GBIP Sections 

CWCB Guidance Gunnison Basin Implementation Plan 
Executive Summary Executive Summary 
1. Basin Goals and Measurable Outcomes 1. Basin Goals 
2. Evaluate Consumptive and Nonconsumptive Needs 2. Basin Needs 

   2.1 Nonconsumptive Needs 
   2.4 Environmental and Recreational 
Needs 

   2.2 Consumptive Needs 
   2.2 Agricultural Needs 
   2.3 Municipal and Industrial Needs 

3. Evaluate Consumptive and Nonconsumptive Constraints and 
Opportunities 

4. Basin Projects 

   3.1 Current Basin Water Operations and Hydrology 
Introduction 

   3.2 Water Management and Water Administration (Optional) 
   3.3 Hydrologic Modeling (Optional) Introduction and 3. Basin Evaluations 
   3.4 Shortages Analysis 2. Basin Needs and 3. Basin Evaluations 
4. Projects and Methods 4. Basin Projects 
   4.1 Education, Participation & Outreach 

Introduction and 4. Basin Projects 
   4.2 Watershed Health 
   4.3 Conservation Projects and Methods 

4. Basin Projects 

   4.4 New Multi-Purpose, Cooperative, and Regional Projects and 
Methods 
   4.5 M&I Projects and Methods 
   4.6 Agricultural Projects & Methods 
   4.7 Nonconsumptive Projects and Methods 
   4.8 Interbasin Projects and Methods (Optional) 
5. Implementation Strategies for the Projects and Methods 

5. Conclusions and Recommendations 6. How the plan meets the Roundtables’ Goals and Measurable 
Outcomes 

Overview of Available Basin Information 

A number of previous efforts identified water supply planning tools, needs, issues, and potential 
solutions in the Gunnison Basin. Most of the previous efforts focused on development of water supply 
planning tools or identification of water supply needs and issues with a preliminary look at solutions. In 
contrast, this report primarily focuses on basin solutions by using previously developed tools and 

26 



Gunnison Basin Implementation Plan  Introduction 
DRAFT 7/31/14 

information to identify and encourage implementation of the most effective strategies to meet basin 
needs. 

A thorough inventory was conducted of existing water planning information and reports relevant to the 
Gunnison Basin. The inventory included a variety of documents referenced throughout this report. 
Appendix 2 lists references used for completion of this report. Appendix 3 is an inventory of additional 
reports and information provided as a useful reference guide on locating more detailed information 
pertaining to the Basin. Each referenced document in Appendix 3 includes a brief description and, where 
available, an online link to provide immediate access to a key organization or document. Note that there 
are several ongoing studies in various stages of completion that may be useful to the Gunnison Basin in 
continued planning efforts; studies that have not been completed are not included in Appendix 3. The 
following information provides brief descriptions of the more essential documents and tools used to 
support completion of this report, beginning with modeling tools. 

Modeling Tools 

Modern basin-wide water supply planning studies began in the Gunnison Basin with the development of 
modeling tools to assess the operations of the Aspinall Unit by the Colorado Water Resources and 
Power Development Authority in the 1980s. This model was recently used to support the ROD for the 
Aspinall Unit Operations Final EIS in April 2012. 

More geographically detailed water supply planning tools were developed as part of the Colorado 
Decision Support System (CDSS). The CDSS consists of a database of hydrologic and administrative 
information related to water use in Colorado as well as a variety of tools and models for reviewing, 
reporting, and analyzing the data. The Gunnison River basin Water Resources Planning Model (Gunnison 
Model) is one of many CDSS water resources planning models for major river basins in Colorado. 

The Gunnison Model is a water rights allocation model that determines availability of water to individual 
users and projects based on hydrology, water rights, and operating rules and practices. All CDSS models 
are implemented in the StateMod platform, a code developed by the State of Colorado for application in 
the CDSS project. The Gunnison Model Baseline data set currently extends from 1909 to 2005, with 
plans to incorporate more recent hydrologic data in the near future. It simulates current demands, 
current infrastructure and projects, and the current administrative environment as though they had 
been in place throughout the modeled period. As a tool designed to test the impacts of proposed 
diversions, reservoirs, water rights and/or changes in operations and management strategies, the CDSS 
models and their related documentation are an important complementary resource for this report. 

Basin Studies  

The most recent basin study is the CWCB’s Gunnison Basin Basinwide Consumptive and 
Nonconsumptive Water Supply Needs Assessment, June 2011 (2011 Report).  This report summarized 
basin-specific data from the Statewide Water Supply Initiative 2010 (SWSI 2010) and was the most 
complete analysis of water supply needs in the Basin to-date with input from various local stakeholders. 
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In addition to identifying existing and projected water needs in the Basin, the 2011 Report cataloged 
projects and processes to meet these needs. No attempt was made, however, to determine which 
projects could be most effective at meeting the identified needs through the year 2050. 

This reports builds on the Basin’s identified priorities and framework for addressing future needs that 
were laid out in the 2011 Report. Goals in this section reiterate those basin priorities: 

• Maintain agricultural viability 
• Ensure adequate water for future needs (Municipal and Industrial [M&I], Agricultural, 

Environmental, and Recreational uses)  
• Address aging infrastructure with the Basin 
• Preserve open space 
• Ensure Endangered Species Act compliance through Aspinall re-operations 
• Develop and implement a selenium management plan 
• Provide for in-basin augmentation 
• Address compact delivery obligation impacts to existing and future in-basin water rights 
• Continue dialogue/negotiations between the Gunnison and other basin roundtables 

Another primary report that this study builds upon is the CWCB’s Water Supply and Needs Report for 
the Gunnison Basin, June 2006 (2006 Report). Like the 2011 Report, the 2006 Report sought to inventory 
water supplies and demands in the Gunnison Basin. As the initial effort to comprehensively assess water 
use in the Basin for the SWSI process, the 2006 Report is a helpful reference for general basin 
information. The 2006 Report looked at projected water supplies and demands out to the year 2030. It 
cataloged consumptive projects, but did not look at environmental and recreational projects. 

Where to find more information: 
• Gunnison River basin Information Report, CWCB 2004. Web Link 
• CWCB’s Water Supply and Needs Report for the Gunnison Basin, CWCB 2006. Web Link 
• Gunnison River basin Water Resources Planning Model User’s Manual, CWCB 2009. Web Link 
• SWSI 2010, Gunnison Basin Report Basinwide Consumptive and Nonconsumptive Water Supply 

Needs Assessment, CWCB 2011. Web Link 
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Section 1: Basin Goals 

1.1 Introduction 

Past reports referenced in the introduction of this report 
include an initial assessment of water supply goals for the 
Gunnison Basin. These goals helped to enhance the 
discussion of the Basin’s priorities for this plan. In addition, 
the GBRT has been an active participant in the IBCC process, 
helping to guide the conversation on the necessity and 
potential methods for anticipating and managing risks to 
existing water rights posed by the development of additional 
water supplies in the Colorado River Basin. These concepts, known as risk management, are an 
important element to the GBRT and its water supply priorities.  

Due to the importance of risk management and related statewide water policy issues, the GBRT has 
identified Statewide Principles in this section along with their Basin Goals and measurable outcomes. 
The Statewide Principles section serves to document the GBRT’s vision for major water policy issues in 
Colorado, with an emphasis on risk management. The Basin Goals focus on maintaining and protecting 
important historical water uses in the Basin. Both sections are intended to “inform and help drive the 
Colorado Water Plan” as indicated by the CWCB (2013). 

The GBRT identified goals for its basin implementation plan early in the process. The first iteration came 
in the form of a document titled: Gunnison Basin Roundtable - Principles, Policies, Priorities. This 
document was discussed at the September 2013 GBRT meeting and provided the foundation for the 
goals and measurable outcomes identified in this plan.  Input from GBRT members at subsequent GBRT 
meetings through December of 2013 helped with the refinement of the goals and measurable 
outcomes.  To help guide this discussion and to manage the creation of the GBIP, the GBRT created a 
subcommittee. The subcommittee met in October, November, and December of 2013 to further refine 
the goals and measurable outcomes. 

1.2 Basin Goals 

Background 

The Gunnison Basin Roundtable identified nine Basin Goals, divided into one primary goal and eight 
complementary goals (Table 12). The primary goal is the maintenance and protection of historical water 
use in the Basin. By maintaining historical water use the people of the Gunnison Basin will continue to 
sustainably use the Basin’s water resources and consequently maintain a balanced and diverse 
economic base. The Basin Goals ultimately seek to promote a healthy and diversified economy long into 
the future. 

1: Define Goals

2: Summarize Needs

3: Describe Analysis

4: Identify Projects

5: Recommend Action

29 



Gunnison Basin Implementation Plan  Section 1: Basin Goals 
DRAFT 7/31/14 

Table 12. Basin Goals 
Primary Goal:  

1. Protect existing water uses in the Gunnison Basin 
Complementary Goals (order does not indicate priority): 

2. Discourage the conversion of productive agricultural land to all other uses within the context 
of private property rights 

3. Improve agricultural water supplies to reduce shortages 
4. Identify and address municipal and industrial water shortages 
5. Quantify and protect environmental and recreational water uses 
6. Maintain or, where necessary, improve water quality throughout the Gunnison Basin 
7. Describe and encourage the beneficial relationship between agricultural and environmental 

recreational water uses 
8. Restore, maintain, and modernize critical water infrastructure, including hydropower 
9. Create and maintain active, relevant and comprehensive public education, outreach and 

stewardship processes involving water resources in the six sectors of the Gunnison Basin 

Underlying these Basin Goals are the important aspects of scenario planning and risk management, as 
detailed further in the Statewide Goals section. To most effectively address various future uncertainties 
(climate, population growth, water supply, etc.), the GBRT supports the use of a scenario planning 
approach for regional and statewide water supply planning.  Scenario planning is a process that defines 
complete, plausible scenarios of the future.  This concept differs from traditional planning, in which one 
future is defined without taking into account various uncertainties. Scenarios are formulated by 
assessing key drivers of uncertainty (e.g., economic and demographic growth, climate, environmental 
regulations, social values, and perspectives) and combining the outcomes of these drivers into a 
complete picture of what the future might look like. 

The analyses in this report includes varying future hydrologic and water demand scenarios. In addition 
to a scenario planning approach, any discussion of future development or new supply must be balanced 
with a discussion of how to manage the risks posed by such development. The GBRT believes risk 
management criteria must be developed to prevent harm to existing water rights while allowing for the 
full development of Colorado’s entitlement under the Colorado River Compact and Upper Colorado 
River Basin Compact.  

To provide a concrete measurement of success in meeting existing and future water needs, goals are 
paired with measurable outcomes. Each of the goals includes a brief narrative description, process for 
achieving the goal, and specific measureable outcomes. In order to ensure that each measurable 
outcome is attainable and realistic, each goal includes processes for achievement. The goal processes 
include tasks, items for inclusion in the GBIP, and other steps or mechanisms necessary to help achieve 
the goal and ultimately the measurable outcomes.  
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Goal 1: Primary Basin Goal – Protect existing water uses in the Gunnison Basin 

The vitality of the Gunnison Basin depends on maintaining the historical and existing water uses that 
have allowed the Basin to prosper since its settlement. The protection of these uses was identified by 
the GBRT as the most important goal in the Basin. This report helps identify the baseline of current 
water use in Sections 2 and 3. It is important to note that existing uses are not constant from year to 
year, and may be more variable with a changing climate. For example, a hotter climate would increase 
crop demands compared to historical, and depending on future hydrology, consumptive use could 
increase and/or shortages could increase. Therefore, this report provides an assessment of water supply 
impacts under different hydrologic scenarios in Section 3.  It is also important to note that the existing 
mix of uses includes a variety of agricultural, municipal, industrial, environmental, and recreational uses, 
all of which must be balanced in the consideration of new water projects.   

To maintain existing uses it is also critical to prevent the abandonment of important historical water 
rights. The GBRT plans to create a committee to work with the Colorado Division of Water Resources to 
review future abandonment lists in Division 4, attempt to identify the current water rights’ owners 
responsible for the subject water rights, and work with the water rights’ owners to navigate the protest 
process where appropriate. 

The significant federal land and water rights ownership in the Basin also necessitates special 
consideration. Federal liaisons have participated in GBIP technical meetings and have been involved 
with the roundtable process since its inception. Federal water rights are considered in the modeling as 
discussed in the GBIP Introduction and Section 3. In addition, the issue of potential future contracts for 
water from a Colorado River Storage Project reservoir is preliminarily addressed in the GBIP Statewide 
Principles Section. 

Process to Achieve Goal: 

• Document existing baseline of major decrees, environmental compliance agreements, water 
rights administration regimes, and related operations 

• Detail the projected effects of climate change that may require additional water development to 
protect existing uses 

• Assign and schedule GBRT committee responsibilities for Division 4 water rights abandonment 
list review and management 

• Update and refine estimates for anticipated future water uses 
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Measurable Outcomes: 
• Maintain current baseline of irrigated acreage in the Basin (246,632 acres) with only minor 

decreases (less than five percent) related to projected municipal growth onto irrigated lands 
through the year 2050 

• Maintain all current municipal and industrial water rights and related infrastructure without 
losing any water rights to abandonment or water availability to infrastructure deterioration  

• Maintain mileage and volume of instream flows for environmental and recreational uses 

Complementary Basin Goals (order does not indicate priority) 

Goal 2: Discourage the conversion of productive agricultural land to other uses within the 
context of private property rights.  

The GBRT strongly opposes the dry-up of agricultural land in the Basin. However, the GBRT also 
recognizes the importance of private property rights in the successful operation of Colorado’s long-
standing water rights system. Therefore, the GBRT is committed to encouraging the preservation of 
agriculture through any effective voluntary means. This includes conservation easements and other 
efforts through heritage-protection organizations. To establish a baseline and catalog successful land 
and water preservation in the Basin, current conservation efforts are highlighted in Section 2 of this 
report. Future education efforts of the GBRT (Goal 9) may also focus on encouraging the preservation of 
agricultural land in the Basin.  

Process to Achieve Goal: 

• Invite the directors of programs for conservation easements and other heritage-protection 
organizations to address the Roundtable about their work to date, and needs for the future. 
Draft a roundtable policy for supporting such work in the Basin 

• Document the current baseline of local conservation easements and other heritage-protection 
efforts 

Measurable Outcomes: 
• Preserve the current baseline of 50,000 protected acres and expand by five percent by 2030 

Goal 3: Improve agricultural water supplies to reduce shortages. 

The 2011 Report provided an initial analysis of agricultural water shortages in the Basin. While it is 
common for agricultural areas in Colorado to be water-short, the agricultural shortages represent a real 
need and opportunity for improvement. The analysis in this report seeks to better define the agricultural 
gap in the Gunnison Basin. This fits with the CWCB’s emphasis on extending the SWSI analysis to include 
agricultural and environmental/recreational gaps to complement the original municipal and industrial 
gap of previous efforts. 

This report includes an analysis of water availability in each of the Gunnison sub-basins. Existing planned 
projects and other site-specific solutions are matched with water availability to identify and recommend 
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the most effective projects. An emphasis on multiple purpose projects is carried throughout the 
analysis, where applicable. 

Process to Achieve Goal: 

• Identify specific locations in the Gunnison Basin where agricultural shortages exist and quantify 
the shortages in times, frequency, and duration 

• Recommend potential site-specific solutions in collaboration with local water users  
o Recommendations include an initial analysis of hydrology (water variability), cost, 

financing, and permitting 
o Recommended projects could include new storage, enlargement or repair of 

existing reservoirs, infrastructure to improve irrigation system efficiency, etc. 
• Perform analyses to maximize efficacy of recommended solutions for meeting multiple 

objectives (i.e. consumptive and environmental/recreational) 

Measurable Outcomes: 
• Reduce basin-wide agricultural shortages by developing 10 projects from the list of 

recommended solutions in the GBIP by the year 2030 
• Implement the Inventory of Irrigation Infrastructure Improvement Needs projects from the 

list of recommended solutions in the GBIP by 2020 

Goal 4: Identify and address municipal and industrial (M&I) water shortages. 

As the Gunnison Basin continues to grow, its M&I water needs must be identified and addressed. 
Though the Gunnison Basin has a relatively small population, it is likely to grow faster than most of 
Colorado with a projected annual average growth rate of between 1.6 percent and 2.0 percent to the 
year 2050, resulting in a doubling of the current population (CWCB 2011).  

This report documents the planned efforts and related water availability of major water providers in the 
Basin to meet needs projected through the year 2050. Potential major industrial needs, such as those 
related to large-scale oil and gas development are not included at this time. An emphasis on multiple 
purpose projects is carried throughout the analysis, where applicable. Water conservation efforts are 
also included as an important component of meeting municipal demands in the Basin. Projected 
population and water use data are pulled from SWSI 2010, with updated project information from water 
providers where available. The M&I water supply gap in the Basin is not recalculated for this report, but 
will be updated during the forthcoming SWSI 2016 effort.  Section 2 details issues with the projections 
for Ouray County from SWSI 2010 that should be addressed during the SWSI 2016 effort.  These updated 
projections will continue to be based on refined economic modeling projections performed by the 
Colorado State Demography Office.  

Process to Achieve Goal:  

• Identify specific locations in the Basin where M&I shortages exist and quantify shortages in time, 
frequency, and duration  
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• Recommend potential solutions in collaboration with local water users. Recommendations 
include an initial analysis of hydrology (water variability), cost, financing, and permitting 

o Recommended projects could include new storage, water right exchanges, efficiency 
measures, operational optimization, etc.  

• Perform analyses to maximize efficacy of recommended solutions for meeting multiple 
objectives (i.e., consumptive and environmental/recreational) 

• Work with major water providers in the Basin to identify and catalog projects to meet all 
forecasted water needs out to the year 2050 

• Promote the development of voluntary regional water conservation plans to help smaller 
entities (delivering less than an annual 2,000 acre-feet) achieve water savings and related 
reductions in expenses related to treatment, distribution, and infrastructure 

Measurable Outcomes: 
• Reliably meet 100 percent of essential municipal water provider system demands in the Basin 

through the year 2050 and beyond 
• Continue the current baseline of effective water conservation programs by covered entities1 

in the Basin, producing at least medium levels of conservation savings as defined in SWSI 
2010 and employing relevant conservation strategies listed for both the low and medium 
levels of SWSI 2010 

Goal 5: Quantify and protect environmental and recreational water uses. 

Environmental and recreational water uses are critical to the economy and way of life in the Gunnison 
Basin. Based on the work of the Gunnison Basin Roundtable, the 2011 Report identified important 
environmental and recreational needs in the Gunnison Basin that are referenced in this report. The 2011 
Report also cataloged completed, ongoing, and planned environmental and recreational projects. The 
projects were then mapped along with the environmental and recreational needs in Figures 3-1 through 
3-4 of the SWSI 2010 Report as an initial analysis of where identified environmental and recreational 
needs are most effectively addressed.  

This report seeks to further refine the analysis of an environmental and recreational gap in the Gunnison 
Basin by summarizing the findings of previous studies, providing an analysis of instream flow water 
rights in the Basin, referencing data on economic impacts of environmental and recreational water uses, 
and refining a list of environmental and recreational focus segments.  An emphasis on multiple purpose 
projects is carried throughout the analysis, where applicable.  Data is pulled from SWSI 2010, with 
selective updates such as the Colorado River Cutthroat Trout range (Section 2.4). 

1 “Covered entity” means each municipality, agency, utility, including any privately owned utility, or other publicly 
owned entity with a legal obligation to supply, distribute, or otherwise provide water at retail to domestic, 
commercial, industrial, or public facility customers, and that has a total demand for such customers of two 
thousand acre-feet or more.  §37-60-126(1)(b) Colorado Revised Statutes (2012). 
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Process to Achieve Goal: 

• Identify specific locations in the Gunnison Basin where identified environmental and 
recreational needs are not being met  

• Quantify the needs in time, frequency, and duration 
• Recommend potential site-specific solutions in collaboration with local water users 

o Recommendations include an initial analysis of hydrology (water variability), cost, 
financing, and permitting 

o Recommended projects could include improving instream flows through water rights 
leasing, restoration projects, diversion improvements, consumptive use efficiencies, or 
other improvements to environmental and recreational attributes 

• Perform analyses to maximize efficacy of recommended solutions for meeting multiple 
objectives (i.e., consumptive and environmental/recreational) 

• Reference previous studies on the economic impact of environmental and recreational water 
uses in the Gunnison Basin 

• Update delineation of Colorado River Cutthroat Trout range and preserve current baseline of 
native trout populations 

Measurable Outcomes: 
• Meet identified environmental and recreational needs basin-wide by developing 10 projects 

from the list of recommended solutions in the GBIP by the year 2030 
• Implement the Environmental and Recreational Project Identification and Inventory projects 

from the list of recommended solutions in the GBIP by 2020 
• Improve the current baseline of native trout and endangered fish populations in the Gunnison 

Basin through the year 2050 

Goal 6: Maintain or, where necessary, improve water quality throughout the Gunnison Basin. 

The Gunnison Basin has a wide range of water quality and corresponding issues. Most tributaries in the 
headwaters have excellent water quality, with the exception of mining impacts in some locations. Lower 
in the Basin, the Mancos Shale soils of the Uncompahgre Valley have resulted in selenium impacts 
exceeding federal standards. These impacts are being addressed by various projects to minimize the 
leaching of selenium from soils, sponsored by the Uncompahgre Valley Water Users Association, 
Reclamation, and the Colorado River Water Conservation District. Salinity (aka dissolved solids) is also an 
issue in lower reaches of the Gunnison Basin as addressed by the Colorado River Basin Salinity Control 
Act of 1974 that authorized the planning and construction of salinity-control projects in the Basin.  

Process to Achieve Goal: 

• Maintain the outstanding water quality in most headwater streams 
• Maintain water quality in areas where hydraulic fracturing is employed, per state and federal 

regulations, while allowing for economic development of oil and gas resources 
• Improve the quality of water leaking form abandoned mine sites in mining regions of the Basin 
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• Improve the quality of water returning to the river and its tributaries from agricultural, 
municipal, and residential areas with Mancos Shale soils (i.e., reduce selenium impacts).  
Support and expand the work of the Selenium Task Force and the Selenium Management 
Program  

• Reduce the level of general salinity in the lower reaches of the Gunnison River 
• Support cooperative efforts to gather water quality data throughout the Basin such as those of 

the Upper Gunnison Basin Water Quality Monitoring Program 
• Improve communication and coordination amongst Gunnison Basin water quality stakeholders, 

watershed groups, and state and federal agencies 

Measurable Outcomes: 
• Compliance with all applicable state and federal water quality standards 
• As determined by ongoing water quality data collection, maintain outstanding water quality 

in headwaters streams and improve site-specific water quality related to mining, hydraulic 
fracturing, selenium, and salinity issues 

• Safe Drinking Water: 100 percent of existing direct use and conveyance use reservoirs attain 
the applicable standards that protect the water supply use classification  

Goal 7:  Describe and encourage the beneficial relationship between agricultural and 
environmental and recreational water uses. 

Previous discussions at the GBRT and IBCC have noted the beneficial effects that the extensive 
agricultural water uses in the Gunnison Basin have on environmental and recreational uses. Section 2 of 
this report describes how delayed irrigation return flows and the irrigation water stored in the soil, 
sometimes called the soil reservoir, provide some benefit to stream flows and environmental and 
recreational water uses in the Gunnison Basin.  Environmental and recreational uses can benefit 
agricultural water uses. For example, agricultural rights downstream of the Gunnison River’s confluence 
with the North Fork have seen more reliable flows and less operational issues with their diversions as a 
result of the Black Canyon minimum flow right.  Numerous examples of mutually beneficial 
multipurpose projects are described and encouraged in the GBIP. 

Process to Achieve Goal: 

• Describe the nexus between agricultural uses and environmental/recreational uses 
• Identify locations in the Gunnison Basin where environmental and recreational needs are 

sustained and supported by agricultural water use, and vice versa  
• Encourage cooperative projects and agreements which both sustain agriculture and provide 

benefit to stream flows 
o May include new storage projects which provide late season water for both 

environmental/recreational and agricultural uses 
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Measurable Outcomes: 
• Complete at least five new multi-purpose water projects, including two storage projects, in 

the Gunnison Basin by 2025 that meet multiple needs as identified in this report and other 
studies 

• Explore and develop recommendations on alternative sources of funding from recreational 
users within the Basin to support development of those multi-purpose water projects 

Goal 8:  Restore, maintain, and modernize critical water infrastructure, including hydropower. 

To preserve critical historical water rights and use, current infrastructure in the Gunnison Basin must be 
restored, maintained, and modernized. It is particularly important to preserve infrastructure that 
enables the use of water rights that predate the Colorado River Compact. The maintenance of 
infrastructure is an efficient and prudent option to preserve existing uses. Furthermore, in many cases 
restoration or modernization efforts serve to address multiple purposes, such as improved diversion 
reliability and accuracy, the addition of hydropower generation, and improved fish and boat passage. 
Therefore the project recommendations in Section 5 of this report include many efforts focused on the 
restoration, maintenance and modernization of existing water infrastructure. 

Process to Achieve Goal:  

• Identity specific locations in the Basin where infrastructure requires improvement or 
replacement to preserve existing uses 

• Recommend potential solutions in collaboration with local water users. Evaluating solutions to 
infrastructure needs includes an initial assessment of cost, financing, permitting issues, and 
potential impacts to other water users  

o Examples include Grand Mesa Reservoirs rehabilitation, lining of earthen delivery 
systems, etc 

Measurable Outcomes: 
• Implement at least one project every year in the Gunnison Basin focusing on the restoration, 

maintenance, and modernization of existing water infrastructure 

Goal 9:  Create and maintain active, relevant and comprehensive public education, outreach 
and stewardship processes involving water resources in the six sectors of the Gunnison Basin. 

The GBRT seeks to further educate and involve the people of the Gunnison Basin in their role in their 
water future. The GBRT will form an Education and Outreach Committee (GBEOC) made up of 
representatives from the six sectors of the Basin, incorporating where possible representation from 
existing organizations with education missions (e.g., watershed groups, conservancies, public schools, et 
cetera). To the greatest extent possible, the GBEOC education, outreach and stewardship programs will 
involve active engagement with the water resources rather than passive education, to help promote 
increasing public understanding and participation in important water issues in the Basin, state and 
region.  

37 



Gunnison Basin Implementation Plan  Section 1: Basin Goals 
DRAFT 7/31/14 

 

 

Process to Achieve Goal: 

• Through coordination between the Gunnison Basin Roundtable Education Committee and the 
faculty and administration in the Basin's public schools, water education programs will be 
acquired or developed and applied at all levels in the public schools by 2025 

• In recognition of the participation mandate in the public education, participation and outreach 
clause of HB05-1177, programs will be established in each conservancy district in the valley to 
enable family groups, non-water-related organizations, school classes, etc. to participate in 
annual river restoration programs and projects by 2025 

• By 2025, the GBRT Education Committee will have in place a water leadership program in the 
Basin’s high schools and two colleges, encouraging students to consider water careers and 
offering scholarships and other training opportunities 

• The GBRT will provide some of the leadership for river restoration projects, will attend water 
conferences, etc. 

• The GBRT Education Committee will prepare and present annual half-day State of the River 
seminars for local governments and planning staffs, with the objective of making sure that land-
use decisions and new developments are made within the context of the Basin’s probable water 
future  

Measurable Outcomes: 
• By 2025, the GBRT, working together with local conservancies, will have met with all County 

Commissioner Boards and/or their planning staffs, and all City Councils and/or their planning 
staffs regarding local water supply and land development issues  

• By 2025, all public schools in the Gunnison Basin (approximately 30) will have water 
education programs in place with some degree of coordination and oversight by the Gunnison 
Basin Roundtable Education Coordinator 

• By 2025, each sub-basin in the Gunnison Basin will have at least one water stewardship 
project ongoing, administered by the Gunnison Basin Water Leaders, involving high school 
students and other groups in a learning activity that will benefit the sub-basin and its water 
users (e.g. riparian improvements, wet-meadow restoration, etc.) 
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1.3 Statewide Principles 

The GBRT believes that the success of its Basin Implementation Plan depends on statewide application 
of certain principles. Table 13 describes those principles and recommended steps for implementation. 
The measurable outcome is a Colorado Water Plan that fulfills the objectives of the Governor’s 
Executive Order and reflects the GBRT’s vision of Colorado in 2050 and beyond.  Due to the broader 
nature of these statewide principles, the format and content of this section is different from the Basin 
Goals.  Since these principles are aimed at statewide application they do not have discrete measurable 
outcomes or processes to achieve them.  Instead, potential implementation steps are included for each 
principle. 

In addition, the State of Colorado needs to support the continual improvement and development of 
water management tools.  This support is important for the all Basin Implementation Plans.  As 
technology changes, the State should provide funding to support updating technical programs and 
activities which will help meet the gap.  Better management tools will optimize projects to meet 
multiple needs, minimize cost, and protect public health and safety.  An example of this is the Extreme 
Precipitation Analysis Tool (EPAT).  Reservoir storage restrictions currently cost the state some 74,000 
acre feet in lost storage opportunities.  An updated EPAT would provide cost savings by minimizing 
necessary dam spillway sizes and would streamline the permitting process.   

Table 13. Statewide Principles 
1. Future supply of Colorado River water is highly variable and uncertain; therefore any 

proponent of a new supply project from the Colorado River System must accept the risk of a 
shortage of supply however the shortage occurs, strictly adhere to the prior appropriation 
doctrine, and protect existing water uses and communities from adverse impacts resulting from 
the new supply project  

2. It must be explicitly recognized that a new supply development from any location in the 
Colorado River System affects the entire West Slope, as well as the Front Range diverters. 

3. Any new supply project from the Colorado River System must have specifically identified 
sponsors and beneficiaries, and meet certain minimum criteria 

4. Local solutions must be utilized to meet Colorado’s future water needs without a major state water 
project or related placeholder water right 

5. Water conservation, demand management, and land use planning that incorporates water supply 
factors should be equitably employed statewide 

6. Scenario planning should be used as the principal tool for water planning 
7. Statewide discussion, outreach, and education concerning the Gunnison Basin Roundtable’s vision 

for water development in Colorado should be continued 
* Order does not indicate priority 

For the purposes of this report: new supply means any water right appropriation within the Colorado 
River System after December 31, 2013. In addition, contracting for water from a Colorado River Storage 
Project reservoir should be considered a new appropriation with a priority determined by the date of the 
contract. Colorado River System indicates the portion of the Colorado River and its tributaries within the 
State of Colorado. 
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Principle 1:  Future supply of Colorado River water is highly variable and uncertain; therefore 
any proponent of a new supply project from the Colorado River System must accept the risk of 
a shortage of supply however the shortage occurs, strictly adhere to the prior appropriation 
doctrine, and protect existing water uses and communities from adverse impacts resulting 
from the new supply project.  

The GBRT has been a leader in the 
IBCC’s discussion about the necessity 
of Risk Management criteria applying 
to development of all new supplies 
out of the Colorado River System. 
During the Roundtable’s exercise with 
the CWCB’s Portfolio and Trade-off 
Tool, the GBRT developed a 
document titled: Risk Assessment 
Scenario for Portfolio Tool to 
articulate the GBRT’s position on Risk 
Management along with an initial list 
of potential criteria and example 
triggers. This report seeks to further 
promote the GBRT’s position on a 
Risk Management definition and 
criteria in the context of Colorado’s 
2015 Water Plan. 

The ultimate risk from new 
development of Colorado River 
System water is over development of 
Colorado’s entitlement under the 
Colorado River Compact and Upper 
Colorado River Basin Compact, 
resulting in curtailment of water uses 
in Colorado. However, because Colorado River Storage Project reservoirs have provided drought 
protection for Upper Basin states, Compact curtailment is not a near term risk.2  Therefore, in preparing 
the 2015 Water Plan, risk should be assessed in terms of a shortage of supply resulting in curtailment 

2 Blue Mesa Reservoir contributes to this protection, which makes it possible for the Upper Basin states to utilize 
their Compact apportionments, a principal purpose of the Colorado River Storage Project Act.  A “Blue Mesa 
Pumpback” thus creates a risk of over development equal to that of new appropriation for a transbasin diversion. 

Upper Gunnison River Water Conservancy District 
Policy on the Purposes and Benefits of the Aspinall Unit Reservoirs 
 

The Congressionally authorized purposes of the Aspinall Unit 
Reservoirs are consistent with the interests of the Conservancy 
District. 
 
Colorado River Storage Project reservoirs, including the Aspinall 
Unit, provide the Upper Basin’s (hence Colorado’s) “bank account” 
to maintain Lee Ferry flows as required by the Colorado River 
Compact.  
 
The Aspinall Unit, especially Blue Mesa Reservoir, provides the 
following additional benefits to the Upper Gunnison River basin:  

1. Recreation and fishery opportunities that are enjoyed by 
local residents and by visitors from throughout the State 
and Region, and inject approximately $45 million annually 
into the local economy  

2. Operation of the 1975 Operation and Storage Exchange 
Agreement, which protects recreation, fishery, and 
supplemental irrigation benefits in the Taylor River 

3. Provides a source of supply for plans for augmentation  
4. Generation of hydropower  
5. Protection of wildlife habitat in the ecosystem surrounding 

the reservoirs  
6. Delivery of water in the Gunnison River to protect 

endangered fish and their critical habitat  
 
The Aspinall Unit should be operated to continue to provide all of 
these benefits by balancing competing uses. The Board opposes 
any removal of water from the Aspinall Unit for transmountain 
diversion that diminishes these benefits in any way. 
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under Colorado’s prior appropriation system. The GBRT believes that evaluating new development using 
this standard will leave Colorado well positioned to respond the ultimate risk of over development. 

Planning efforts beyond 2015 should include risk management as a means to allow full development of 
Colorado’s Compact entitlement while avoiding curtailment of water uses in Colorado. The GBRT 
believes that warning triggers and responses, as outlined in Risk Assessment Scenario for Portfolio Tool, 
must be part of any discussion of new water supply development out of the Colorado River System and 
incorporated in forthcoming iterations of Colorado’s Water Plan.  The GBRT will continue to contribute 
to efforts to develop risk management criteria and will engage in future policy and project discussions 
regarding potential transmountain diversions. 

Principle 2:  It must be explicitly recognized that a new supply development from any location 
in the Colorado River System affects the entire West Slope, as well as the Front Range 
diverters. 

The GBRT believes that new transmountain diversions beyond those already contemplated under the 
Colorado River Cooperative Agreement, Windy Gap Firming Project Intergovernmental Agreement, and 
Eagle River Memorandum of Understanding present the greatest risk of exceeding the available supply 
of Colorado River System water because they are fully consumptive and potentially large diversions.  
However, even though West Slope development would likely have less impact, the GBRT believes that 
consistent and equitable risk management criteria must be applied to all development of new supply 
from the Colorado River System. 

The GBRT will continue to coordinate closely with all other West Slope Roundtables. This includes 
ongoing participation in IBCC meetings and meetings of the West Slope Caucus. In addition, this effort 
should include jointly authored policy positions on the effects of the Colorado River Compact and Upper 
Colorado River Basin Compact, future West Slope needs, and compensatory storage or other mitigation 
requirements in the event of further transmountain diversion of water from the Colorado River System. 

Implementation Steps: 

• The Gunnison Basin Roundtable will continue to work closely with the three other West Slope 
Roundtables following the development of this Basin Implementation Plan, and will attempt to 
coordinate its goals and outcomes with those of the other Roundtables, since any external 
impact on the waters of any of those basins is also an impact on the Gunnison Basin 

• The Gunnison Basin Roundtable, through its Basin Implementation Plan Committee, will 
continue to participate in West Slope Caucus meetings organized through the Colorado River 
District 

• The Gunnison Basin Roundtable will participate actively in Interbasin Compact Committee 
sessions 
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Principle 3:  Any new supply project from the Colorado River System must have specifically 
identified sponsors and beneficiaries, and meet certain minimum criteria. 

In addition to risk management assessment, the following criteria should apply to the development of all 
new supplies: 

• Entities must first reach at least medium levels of municipal and industrial water conservation as 
defined in SWSI 2010 prior to further development of Colorado River System water 

• Entities must incorporate water supply factors into land use planning and development 
• Entities must first execute viable projects as listed in SWSI 2010 and subsequent reports prior to 

further development of Colorado River System water 
• Entities must first reuse all legally available reusable water supplies to the maximum extent 

possible prior to further development of Colorado River System water 
• Any potential future development of water from the Colorado River System must not promote 

agricultural dry-up or otherwise affect existing uses in the Basin of origin 

Principle 4:  Local solutions must be utilized to meet Colorado’s future water needs without a 
major state water project or related placeholder water right. 

Ultimately, the M&I water supply gap will need to be addressed by local water providers. Specifically 
identifying where and when demand will exceed available supply, and whether the resources can be 
found to acquire additional supply, will provide a realistic assessment of what can be done to meet 
those local M&I gaps. 

The GBRT strongly supports the use of local water supply solutions throughout the state to meet all 
existing and future water needs. Local solutions, such as those detailed in Section 4 of this report as well 
as other the Basin Implementation Plans of other roundtables, are the most cost effective and least 
disruptive means of water development. The local solutions in this report are supported by the GBRT 
and other entities. 

Conversely, the GBRT strongly opposes any major State water right or related placeholder water right. 
The GBRT will work with other West Slope Roundtables to create consistent language concerning the 
opposition to any major State water project or related placeholder water right. 

Implementation Step: 

• Work with other West Slope Roundtables to create and adopt consistent language concerning 
the support of local water supply solutions and opposition to any major state water project or 
related placeholder water right 
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Principle 5:  Water conservation, demand management, and land use planning that 
incorporates water supply factors should be equitably employed statewide. 

The GBRT supports water conservation, demand management, and land use planning that incorporates 
water supply factors as essential and cost effective tools for meeting water supply needs in the 
Gunnison Basin and statewide.  As used in this report, water conservation means the more efficient use 
of an existing supply, and demand management means reducing or eliminating the need for additional 
supply.   

The GBRT believes that the best way to promote statewide water conservation is through incentive-
based measures as opposed to regulatory methods. To maximize water savings and avoid an 
unnecessary burden on smaller rural water providers, the GBRT recommends focusing demand 
management efforts on covered entities.3 

Demand management strategies supported by the GBRT include growth only in proximity to existing or 
planned infrastructure, high density versus urban sprawl, and landscape limitations. Development in 
proximity to existing infrastructure should be encouraged only in non-productive, or the least 
productive, land in order to preserve productive agricultural land. The GBRT believes that land use 
policies are essential to promoting both water and land conservation. Local land use policies and 
regulations should discourage sprawl, link water supplies to development, and provide incentives for 
higher density developments.  

Implementation Steps: 

• Work with other Roundtables to support conservation, demand management, and the 
incorporation of water supply factors into land use planning and development 

• Promote programs that encourage drought tolerant vegetation and discourage lawn irrigation 

Principle 6:  Scenario planning should be used as the principal tool for water planning. 

Scenario planning – A planning process that defines complete, plausible scenarios of the future. 
This concept differs from traditional planning, in which one future is defined without taking into account 
various uncertainties (climate, population growth, water supply, etc.). Scenarios are formulated by 
assessing key drivers of uncertainty (e.g., economic and demographic growth, climate, environmental 
regulations, and social values and perspectives) and combining the outcomes of these drivers into a 
complete picture of what the future might look like. 
 

3  “Covered entity” means each municipality, agency, utility, including any privately owned utility, or other publicly 
owned entity with a legal obligation to supply, distribute, or otherwise provide water at retail to domestic, 
commercial, industrial, or public facility customers, and that has a total demand for such customers of two 
thousand acre-feet or more.  §37-60-126(1)(b) Colorado Revised Statutes (2012). 
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To most effectively address various future uncertainties, the GBRT supports the use of a scenario 
planning approach for water supply planning. The analyses in this report include various future 
hydrologic and water demand scenarios. Though much of the analysis focuses on worst case scenario 
drought conditions to best examine future reliability issues, an investigation of wetter periods is also 
critical for a full analysis of reservoir operations. Modeling analysis should investigate the potential 
importance of reservoir storage to accommodate changing future hydrology. This approach builds on 
the work of the CWCB and IBCC through the Colorado’s Water Supply Future Portfolio and Trade-off 
Tool. Therefore, this report explicitly considers various potential impacts of a climate variability, such as 
decreased water supplies, increased water demand, and a shift in the timing of runoff. 

Implementation Steps: 

• Incorporate the potential effects of climate change by using a scenario planning approach to 
future demands and hydrology (e.g. dry, average, wet scenarios) 

• Include a scenario planning approach to population growth and related future water use in the 
Gunnison Basin 

Principle 7:  Statewide discussion, outreach, and education concerning the Gunnison Basin 
Roundtable’s vision for water development in Colorado should be continued. 

Ongoing participation in statewide water discussions and education about their importance is a critical 
effort for the GBRT. The GBRT will continue its efforts to promote these statewide goals at the IBCC, 
statewide Roundtable summits, the Colorado’s Water Plan process, and other forums. The GBRT 
Education Committee will also further its education and outreach efforts throughout the state to ensure 
that the perspective of the Gunnison Basin provides vital input to future statewide water planning 
efforts. 

Implementation Steps: 

• Participate actively and vocally in all sessions of the Interbasin Compact Committee, statewide 
basin Roundtable meetings, and any other applicable venues 

• Promote these statewide goals of the Gunnison Basin Roundtable through the work of the 
Gunnison Basin Roundtable Education Committee  
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Section 2: Basin Needs 

2.1 Introduction 

Beyond identifying the Roundtable’s goals or priorities, the 
first step in strategically implementing water projects and 
other management options in the Gunnison Basin is to 
identify needs. In order to focus on project implementation, 
this report is designed to build on previous data of water 
needs from SWSI 2010 and other relevant sources. As stated 
in the Basin Implementation Plan Guidance: this section will 
summarize existing reports and information that may be 
relevant to the Basin Implementation Plans (e.g., SWSI 2010 
demands, IPPs, vulnerabilities from the drought plan).  

While the GBIP process does not include a systematic update of consumptive and environmental and 
recreational water needs, pertinent new information is included as noted. The CWCB plans to provide a 
comprehensive update of water needs to maintain its technical foundation for statewide water planning 
in the SWSI 2016 report. New information compiled in this report will be further updated by the CWCB 
as part of the SWSI 2016 process.  

Targeted technical outreach was performed to strategically refine information on water needs. 
Technical workshop meetings were held in locations known to have relatively large agricultural water 
shortages, including two workshops for the Upper Gunnison region and two in the North Fork Valley. 
These workshops focused on verifying tributary level data related to water shortages and planned 
projects. A technical workshop was also held to review environmental and recreational data. In addition 
to the workshops, targeted phone, personal, and e-mail communication helped to update information 
throughout the Basin. Updated information relating to water needs and environmental and recreational 
focus areas is detailed below, while project data resulting from the technical outreach process is 
summarized in Section 4. 

2.2 Agricultural Needs 

Summary of Process 

To provide an analysis of existing agricultural water use and needs, the SWSI process used the Colorado 
Decision Support System (CDSS) modeling effort to provide a summary. The SWSI 2010 analysis then 
built on the CDSS modeling output to estimate current and future 2050 demands and shortages. 
Agricultural needs are defined as existing shortages and, in contrast to municipal needs, not projected 
future needs related to growth.  The majority of irrigated agriculture in the Gunnison Basin does not and 
has not historically received a full supply needed by the crops.  

1: Define Goals

2: Summarize Needs

3: Describe Analysis

4: Identify Projects

5: Recommend Action
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A comprehensive analysis of current and historical agricultural demands and shortages was completed 
with the CDSS modeling efforts in the Gunnison Basin using StateCU, a data driven consumptive use 
model. The original consumptive use (CU) modeling effort was completed in the late 1990’s and most 
recently updated in October of 2009.  The recent update included more accurate estimates of irrigated 
acreage and incorporation of local studies aimed at better estimating crop demands. The results from 
the CU modeling effort are used to inform the surface water allocation model and summarize the 
agricultural conditions in the Basin.  

Figure 5 provides a general schematic outlining the approach taken in the CU analysis. The analysis uses 
irrigated acreage, climate data (temperature and precipitation), growing season parameters (crop-
specific temperature limitations), and crop coefficients to estimate Crop Irrigation Water Requirement 
(known as CIR) using the Original and Modified Blaney-Criddle methods on a monthly time step. The 
method has been adapted to unique conditions in the Gunnison River basin through the application of 
accepted elevation adjustments and the use of locally calibrated crop coefficients, outlined in the 
Historical Crop Consumptive Use Analysis for the Gunnison River basin, 2009.  

 
Figure 5. Consumptive Use Analysis Approach 

Irrigated acreage in the Gunnison River basin was originally delineated by the Colorado DWR and 
BOR. This first effort to delineate irrigated acreage represented irrigated parcels in 1993 and was 
further attributed with crop type and diversion structure by DWR. This acreage information is stored 
under each diversion structure in Colorado’s Water Resources Database, referred to as HydroBase 
and available in a GIS layer on the CDSS website. The State is in the process of finalizing GIS coverage 
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reflecting changes in irrigated acreage in 2005 and 2010. Due to relatively static irrigation patterns 
in the Gunnison River basin, the 1993 acreage assessment is sufficient for understanding irrigated 
acreage in the Basin. The variability of the crop irrigation requirement (CIR) is due primarily to 
variable climate over the 1950 through 2006 study period.  

Climate data is recorded at multiple climate stations throughout the Basin, which are managed by 
the National Climatic Data Center (NCDC). Monthly temperature and precipitation data is used in 
the CIR calculation. 

The analysis then uses the estimated CIR, water supply information, conveyance and application 
efficiencies, and soil reservoir considerations to estimate Water Supply-Limited Consumptive Use 
(Irrigation CU).  

Water supply information (aka Diversion Records) includes diversions to irrigation for each 
structure as recorded by DWR and stored in HydroBase. Water supply information included in the 
CU analysis reflects irrigation diversions taken under direct rights and released from reservoirs. 
Estimates of conveyance loss and application efficiency reduce the total irrigation supply to simulate 
system losses experienced in the delivery of water to the crop. Diversions in excess of CIR, generally 
in the early season, are stored in the soil moisture reservoir and are available to the crops later in 
the season when diversions may not be available. Efficiency information allows the quantification of 
irrigation diversions not consumed by the crop, but returned to the river system often in months 
after diversion. 

For the purposes of this report, agricultural demand refers to CIR, or the amount of water crops would 
consume if given a full water supply. Irrigation CU refers to the amount of water actually consumed 
from irrigation supplies and agricultural shortage refers to the difference between CIR and irrigation CU. 
Therefore, shortages are defined for the entire growing season and consequently represents the 
amount of water the irrigator could have put to beneficial use if water was physically and legally 
available. (Note, this standard definition is slightly different from the definition used in the SWSI 2010 
report where “demand” was used to represent water supply-limited or irrigation CU.) 

Where to find more information: 
• The Historical Crop Consumptive Use Analysis for the Gunnison River basin (rev. 2009) report and 

the StateCU Consumptive Use Analysis data set for the Gunnison Basin can be found on the CDSS 
website (cdss.state.co.us) 

As discussed in the SWSI 2010 report, current agricultural demands, irrigation CU and shortages were 
based on averages of the most recent ten years of available information from the CDSS modeling effort. 
At the time of the SWSI analysis, this ten-year period reflected 1997 to 2006 estimates in the Gunnison 
River basin, and included one of the worst drought years on record (2002). For comparison, agricultural 
shortages basin-wide were approximately 20 percent on average over the ten year period, and over 35 
percent in 2002. Selection of this time period and inclusion of the drought year in the analysis led to a 
conservative estimate of shortages in the Basin. 
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In addition to the crop CU estimated through the CDSS modeling efforts, SWSI 2010 includes CU 
associated with agricultural activity including livestock CU, evaporation from stock ponds, and CU 
incidental to delivering irrigation water. The CU estimates for these activities, defined as Non-Irrigation 
Demand, were originally developed in support of the annual Consumptive Use and Losses Report for 
tributaries to the Colorado River developed by Reclamation. Livestock CU and evaporation from stock 
ponds evaporation are small components of the total CU, generally less than one percent of agricultural 
use in the Basin. Incidental CU of water diverted for irrigation, however, was estimated to be ten 
percent of Irrigation CU in the SWSI 2010 analysis; this percentage is in accordance with the incidental 
factor used in the Consumptive Uses and Losses Report. Incidental losses include, but are not limited to, 
vegetative consumptive use that occurs along canals and in tailwater areas. SWSI 2010 reports the sum 
of Irrigation CU from the CDSS modeling effort plus the CU from agricultural activities for the most 
recent ten year period available as the current agricultural depletions.  

Future 2050 irrigation CU in the SWSI 2010 report was developed by projecting the amount of irrigated 
acreage in the Gunnison River basin in 2050 and scaling the current irrigation CU by the ratio of the 2050 
irrigated acreage to current irrigated acreage in the Basin. This approach assumes historical climate 
conditions will continue into the future and that irrigation CU is directly linear to irrigated acreage. 
Irrigated acreage in the Basin was projected to 2050 based on a variety of factors, as discussed in the 
SWSI 2010 report, including such things as urbanization of existing irrigated lands, agricultural to 
municipal water transfers, water management decisions, the subdivision of agricultural lands, and 
lifestyle farms. 

Recent Updates 

Irrigation CU and related shortages have been analyzed and summarized in many different ways. The 
summaries reported in the CDSS Historical Crop Consumptive Use Report and SWSI 2010 for the 
Gunnison River basin provide the magnitude of the historical, current, and potential future CIR, 
irrigation CU and related shortages. However, these reports do not discuss the seasonal variability of 
crop use, the impacts of variable hydrology, or why the shortages are occurring.  

SWSI 2010 documents an average annual agricultural shortage of 128,000 acre-feet in the Gunnison 
River basin, and states that the GBRT believes this number is less than the actual shortfall in the Basin. 
The GBIP process included an effort to better educate the GBRT on how the CU analysis was performed 
to calculate use and shortages in the Basin. A technical outreach effort was also used to verify irrigated 
acreage data, get feedback on the magnitude and timing of estimated shortages, and to verify the list of 
planned and proposed projects. Specific technical outreach shortage information is provided in 
Appendix 8. 

To verify the shortage information and focus on projects that could feasibly meet agricultural needs, the 
outreach focused on three categories of agricultural shortages:  

Physical shortages are due to lack of physical supply.  Such shortages are often seen later in the 
irrigation season principally by irrigators on smaller tributaries. Though irrigation water rights may 
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be in priority, there is not enough supply.  Although these shortages are exacerbated in dry years, on 
many of the tributaries physical flow is not sufficient to meet the CIR for the entire growing season 
even in wet years.  

Legal shortages are those due to lack of legal supply; there may be physical supply at a headgate, 
but it must be bypassed to meet downstream senior water rights. This type of shortage is often seen 
later in the season by irrigators with junior water rights in average and wet years, and may be the 
situation for junior irrigators the entire growing season in dry years.  

Irrigation Practice “shortages” result from specific irrigation practices; the irrigator may have 
physically and legally available supply but chooses not to irrigate.  For example, some irrigators may 
need to reduce or cease irrigation to allow the land time to dry prior to haying or grazing.  In 
addition, an irrigator may cease diverting because there is not enough time left in the growing 
season for an additional cutting.  Note, though this a very different type of shortage, it is equally 
important to document.  Identification of shortages related to irrigation practices helps to quantify 
the difference between CIR and actual consumptive use in SWSI and other statewide planning 
efforts.  In addition, since irrigation practice shortages cannot be addressed by increased water 
supply, their identification helps to focus on the implementation of projects that meet physical and 
legal shortages. 

Physical shortages are the most common in the Gunnison River basin, followed by legal shortages, and 
then irrigation practices.  

The SWSI 2010 report did not characterize agricultural shortages as gaps. However, the GBRT has 
determined that agricultural shortages do constitute a legitimate and longstanding water supply gap in 
the Basin. Therefore, the GBRT defines the agricultural gap in the Basin as the full extent of the 
shortages identified by the analyses of SWSI 2010 and this report.  

The agricultural demands and shortages from the previous studies were refined for this report. The 
CDSS modeling effort is used to analyze agricultural demands and shortages on a more detailed level 
than SWSI 2010, both spatially and temporally, as required for the analysis of proposed projects in this 
report. The additional detail provides express representation of most of the ditches in the Basin, and 
calibrated model assessments of monthly CIR, Irrigation CU, and shortages for the entire 1950 to 2006 
model period.  

The GBIP analysis verified the accuracy of model data for irrigated acreage area and agricultural 
shortages through GBRT meetings and targeted technical outreach.  The new and more detailed 
analyses discussed at these meetings included: 

• The magnitude of demand and shortages were summarized by Water District, and in many cases 
by sub-basin 

• Seasonal/monthly trends were investigated under different hydrological conditions (wet, dry, 
and average) 
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• Amount of CU met by direct diversions and from the soil moisture reservoir were summarized 
• General commonalities and differences between Water Districts (and their causes) were 

discussed 

These analyses helped educate water users of modeling data, operations, and capabilities as well as 
instill confidence in the CDSS tools. In addition to providing verification for the information, an 
important correction to the assignment of irrigated acreage in the model was made in the Slate River 
and East River areas. These efforts also prompted the need for tributary-specific case studies.  

In the late irrigation season, diversions are frequently limited due to physical or legal flow constraints. 
Late season demands throughout the Basin are often partially met when crops use water stored in the 
soil reservoir originating from diversions during the runoff months. Often higher diversions during the 
runoff months are thought by non-irrigators as wasting water. However, the updated analysis shows 
that use of soil-zone stored water accounts for a relative large amount of the total irrigation CU in some 
areas (about 12 percent basin-wide).  This irrigation practice was recognized in early decrees in Water 
Districts 28, 59, and 62 and further documented as a case study in Section 3. 

As described above, recent updates focused on identifying shortages by tributary during the irrigation 
season, shortages due to varying hydrology, and the category (cause) of shortages.  Shortages can vary 
widely from one tributary basin to the next, based on the availability of irrigation supply and 
supplemental storage supply, and the seniority of the irrigation rights in the Basin.  Table 14 reflects the 
average annual CIR, agricultural CU, and the shortage for tributary basins over the 1975 to 2006 
modeling period, based on the CDSS modeling efforts.   

Table 14. Average Annual Agricultural Needs by Tributary (1975-2006) 

Tributary (Water District) 
Crop Irrigation 

Requirement (CIR) 
(AFY) 

Irrigation CU 
(AFY) 

Shortage 
(AFY) 

Percent 
Shortage 

Tomichi Creek (28) 62,400 49,800 12,600 20% 
North Fork & Tributaries (40) 224,600 156,200 68,400 30% 
Lower Uncompaghre River (41) 172,800 169,700 3,100 2% 
Lower Gunnison River (42) 15,600 10,600 5,000 32% 
East River Basin (59) 73,200 56,500 16,700 23% 
Upper Gunnison River (62) 34,800 32,300 2,500 7% 
Upper Uncompaghre River (68) 30,400 27,300 3,100 10% 
Total Gunnison River basin  613,800 502,400 111,400 18% 

Appendix 8 provides this information by tributary, which is required to evaluate the ability of specific 
projects to mitigate shortages. Figure 6 provides a summary of the Basin wide annual agricultural CU 
directly from diversions, CU from water stored in the soil reservoir during the runoff, and shortages. 
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Figure 6. Annual Crop Demands and Shortages 

To further emphasis the importance of agricultural use in the Basin and the real impact the agricultural 
shortage gap has on the Basin, the following provides a summary of CWCB conducted statewide drought 
surveys (2004, 2007, and 2013) which characterized Gunnison Basin agricultural impacts, adaptive 
capacities, and vulnerability for recent droughts as summarized below (detailed information is included 
in CWCB’s 2013 Colorado Drought Mitigation and Response Plan).  Although the study focused on 
extreme drought years such as 1977 and 2002 where severe shortages are clearly highlighted in Figure 
6, the impacts highlighted by the study are applicable to some degree in areas of the Basin each year. 

• Historical Drought Impacts (approximate percentage of agricultural entities reporting impacts): 
o Loss of crop yield (100 percent) 
o Loss of reliable water supply (85 percent) 
o Loss of operations revenues (85 percent) 
o Loss of system flexibility (80 percent) 
o Loss of livestock (75 percent) 
o Wells went dry or produced sand (65 percent) 
o Limited new construction (55 percent) 

• Adaptive Capacities when faced with reduced surface water supplies: 
o Reduce irrigated acreage 
o Reduce irrigation amounts to the entire field (i.e., limited irrigation agriculture) 
o Include different crops that require less irrigation 
o Use stored cattle feed and/or purchase supplemental cattle feed 
o Change operations (i.e., move cattle herd to pastures not impacted by drought) 
o Cull the cattle herd 
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• Drought Vulnerability – County Drought Vulnerability Rankings: 
o Delta and Mesa Counties are ranked as a Number 2 Vulnerability where “agriculture is 

present but may not be the dominant activity in the county. Without significant tracts of 
crops and herds of cattle, these counties are not expected to experience devastating 
agricultural losses during a drought.” 

o The remaining Gunnison Basin counties are ranked as a Number 1 Vulnerability where 
“agricultural activity is largely absent from the county or there is a small proportion 
compared to the size of the county”. These counties are categorized in this manner with 
respect to the rest of the State as they are located in mountainous regions, which “have 
more dominant recreation and tourism sectors than agriculture.” 

Summary of Needs 

The SWSI 2010 report estimated that irrigated acreage in the Gunnison River basin would decrease from 
its current amount of approximately 272,000 acres to between 251,000 to 244,000 acres in 2050. This 
eight to ten percent decrease by 2050 was attributed primarily to urbanization of existing lands. The 
SWSI 2010 analysis of current and future 2050 agricultural demand and shortages for the Gunnison 
River basin are summarized in Table 15. These needs require updating as new and refined basin water 
supply, demand, conservation, drought, and project information becomes available as described, for 
example, in the previous section. 

Table 15. Agricultural Needs 

Analysis Irrigated 
Acres 

Crop Irrigation 
Requirement 

(AFY) 

 Irrigation CU 
 (AFY) 

Shortage 
(AFY) 

Non-
Irrigation 
Demand 

(AFY) 
Current 272,000 633,000 505,000 128,000 54,000 

2050  244,0001 573,000 457,000 116,000 48,000 
1 Reflects adjusted value based on a ten percent reduction in current acreage. A ten percent decrease in irrigated acreage was 
reflected in Table 4-7 and Figure 4-6 in the Gunnison River basin SWSI 2010 report; however a 19 percent decrease (219,000 
acres) was shown in Table 4-9 and Figure 4-7. Based on the analysis of the 2050 projected acreage in Table 4-7, it appears that 
the latter 19 percent was included in error and SWSI 2010 intended to report a ten percent decrease. Source: SWSI 2010. 

The primary issues concerning agricultural needs in the Gunnison Basin include: 

1. SWSI 2010 graphically illustrated the average annual shortage percentage for the larger structures 
to indicate the range in shortages relative to the amount of acreage served by each structure. 
Current shortages in these maps ranged from zero to over 50 percent, compared to an average of 20 
percent for the Basin as a whole. The Gunnison BRT has identified a need to improve agricultural 
water supplies to reduce these shortages. 
 

2. The SWSI 2010 analysis predicting irrigated acreage would decrease in the Basin appears to be 
inconsistent with the Gunnison Basin Goal 2—discourage the conversion of productive agricultural 
land to all other uses within the context of private property rights. This goal highlights the need to 
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consider alternatives to the growth patterns assumed in SWSI 2010 and to identify creative 
solutions to minimize loss of agricultural to other uses. 
 

3. Interviews with agricultural water users during the technical outreach meetings highlighted issues 
with aging infrastructure in many parts of the Basin. A need was identified to inventory existing 
dams, head gates and canals, assess their current conditions, and prioritize rehabilitation and 
repairs.  
 

4. Technical outreach meetings also highlighted concerns about the change of historical practices in 
the Basin that potentially change the flow and timing of flow in the river. A need was identified for 
an education program to help new irrigators understand how historical practices evolved through 
years of experience, and provide the most water available to irrigators throughout each tributary. 

Where to find more information: 
• The Colorado Drought Mitigation and Response Plan, CWCB, 2013. Web Link 
• SWSI 2010, Gunnison Basin Report Basinwide Consumptive and Nonconsumptive Water Supply 

Needs Assessment, CWCB 2011. Web Link 

2.3 Municipal and Industrial Needs 

Summary of Process 

In 2004, the Colorado Water Conservation Board (CWCB) completed the Statewide Water Supply 
Initiative (SWSI) Phase 1 Study (SWSI 1), which included a reconnaissance level water use forecast that 
evaluated water needs through 2030. The SWSI 1 report included an evaluation of Municipal and 
Industrial Demand (i.e., all of the water use of a typical municipal system including residential, 
commercial, industrial, irrigation, and firefighting) and Self-Supplied Industrial (SSI) Demand (i.e., large 
industrial water uses that have their own water supplies or lease raw water from others). Key sections of 
that report addressing M&I water needs include Section 5 (Projected Water Use), Section 6 (Water 
Needs Assessment), Appendix A (State of Colorado Population Projections 2000 to 2030), and Appendix 
E (Statewide M&I and SSI Water Demand Projections).  The SWSI 1 activities related to M&I water use 
included: 

• Collection of available statewide water use demographic and weather data 
• Evaluation of available information to determine factors that influence M&I water use 
• Review of M&I water use studies conducted throughout the state 
• Preparation of a statewide forecast of future urban water use to the year 2030 
• Assessment of the current level of conservation efforts by county 

In 2006, the CWCB completed the Water Supply and Needs Report for the Gunnison Basin (2006 
Report), which presented information contained in the SWSI 1 report specific to the Gunnison Basin as a 
starting point for the Gunnison Basin Roundtable to develop the needs assessment required by the 
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Interbasin Compact Process. Section 5 of that report describes the Consumptive Water Supply Needs in 
the Gunnison Basin. 

In 2009, the CWCB published a draft report: State of Colorado 2050 Municipal and Industrial Water Use 
Projections, which reflects feedback received from the Basin Roundtables and other interest groups of 
the SWSI report. Also in 2009, the Gunnison Basin Roundtable completed a separate study to examine 
their consumptive needs in four specific areas – demands and supplies for smaller municipalities, rural 
domestic demands and supply, identified water supply vulnerabilities, and snowmaking demands.  
Information from this study was incorporated in the BRT’s 2011 Report. 

In 2011, the CWCB completed Statewide Water Supply Initiative 2010 which includes Section 4 
(Consumptive Needs Assessments) as an update of SWSI M&I water use projections using an extended 
forecast horizon of 2050. Also in 2011, the CWCB completed the Gunnison Basin Needs Assessment 
Report, which presented information contained in the SWSI 2010 Report specific to the Gunnison Basin. 
Key sections of that report that contributed to evaluation of M&I water needs include Section 4 
(Gunnison Basin Consumptive Needs Assessment) and Appendix H (State of Colorado 2050 Municipal 
and Industrial Water Use Projections). 

Appendix J (Technical Memorandum 2050 Municipal and Industrial Gap Analysis) of the SWSI 2010 
Report extended the M&I and SSI gap analysis analyses from the year 2030 to 2050.  It also incorporated 
updated information on Identified Projects and Processes (IPPs) that the CWCB collected through 
coordination with the Basin roundtables and water providers. Appendix J summarizes Gunnison Basin 
needs as follows: 

In the Gunnison Basin, much of the M&I and SSI needs will be addressed through existing rights 
and new regional in-basin projects. The Tri-County Water Conservancy District, which serves 
much of Montrose, Delta, and Ouray counties, holds water rights in the Dallas Creek Project. 
Combined with water from the Project 7 Water Authority, these counties are anticipated to have 
adequate water supplies through 2050. The Upper Gunnison River Water Conservancy District 
(UGRWCD) provides augmentation for wells in a portion of the upper basin. The upper basin, like 
many headwater areas throughout the state, is projected to experience high growth rates. The 
Crested Butte area may experience significant growth if adequate water supplies for M&I and 
snowmaking can be developed. Augmentation of existing or proposed environmental and 
recreational water rights, such as CWCB instream flow rights and RICDs and senior agricultural 
and M&I water rights, will likely require the construction of storage in the upper areas of 
Gunnison River tributaries. 

It is important to note that both Ouray and Delta Counties have significant areas that are not serviced by 
the Project 7 Water Authority. 

Appendix L (SWSI 2010 Municipal and Industrial Water Conservation Strategies) of the SWSI 2010 Report 
represents the latest effort by the CWCB to date to integrate water conservation into overall water 
supply planning.  It also estimated statewide water conservation potential out to the year 2050. 
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The SWSI 2010 reports estimated M&I water demand forecasts by using county and statewide 
population projections as predictors of future growth.  Future water needs were estimated by 
multiplying county population projections by aggregated data on per capita water use (gallons per 
capita per day). Low, medium, and high scenario population projections were developed using the 
forecasting process and models of the Colorado State Demographer's Office (SDO).   It is important to 
note that water use data includes demands from transient and permanent populations, and for 
commercial and light industrial uses.  Information was gathered from municipal water providers and 
reviewed with each basin roundtable.  Estimated water savings from projected passive water 
conservation projections (i.e., water demand reductions associated with state and federal policy 
measures) were subtracted from the baseline water use estimates.   

The Gunnison Basin is projected to increase in population from 105,000 (2008) to between 206,000 and 
240,000 (2050). The SWSI 2010 Report indicates: 

The Gunnison River basin is projected to grow by about 2.1 times between 2008 and 2050, under 
the medium scenario, with Mesa and Montrose Counties being the most populous in that region. 
Household basic jobs will grow at the fastest rate of any basic sector and will remain the largest 
source of employment in the Gunnison Basin by 2050, followed by tourism and regional and 
national services. Other sectors will grow at slower rates, with decreased employment 
anticipated in the mining sector by 2050. 

Figure 7 illustrates the M&I water demand projections (with passive conservation savings) for each of 
the counties in the Gunnison Basin. 
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Figure 7. M&I Water Demands 
* Mesa County estimates assume population/demand split between Gunnison Basin (10 percent) and Colorado Basin (90 

percent). Source: SWSI 2010. 

The Gunnison Basin's Self-Supplied Industrial water demands in SWSI 2010 included a small increase for 
snowmaking due to an expected increase in demand from the Crested Butte Mountain Resort (CBMR).  
CBMR currently holds absolute and conditional water rights and approvals through its 2013 master 
development plan that include a small increase in water use for future snowmaking on the main 
mountain. Future development within the CBMR permit boundary will require subsequent planning and 
approvals.  In addition, CBMR has invested in significant modernization of its snowmaking equipment to 
maximize water use efficiency. 

In addition to snowmaking, there is one additional potential SSI project (Oak Mesa Coal Mine located 
seven miles north of Hotchkiss, Colorado) being explored for operations in ten to 25 years, which may 
require up to 150 acre-feet per year in water supply. Similar existing in-basin coal mining operations are 
considered water neutral in that their water supply needs are generally met with water contained within 
the mines. 
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Recent Updates 

The following water providers were contacted to solicit potential plans for raw water supply projects 
and status of water conservation efforts. Following is a brief summary of the updated information (refer 
to SWSI documentation for detailed information on each water providerTri-County Water Conservancy 
District 

o Sufficient water supply through the District’s planning horizon 
o Actively implementing their own 2010 Water Conservation Plan 

• Project 7 Water Authority 
o Created a list of potential water supply projects (see Section 4) 
o Participates in Tri-County Water Conservancy District’s Water Conservation Plan and 

voluntary water conservation efforts through member agencies 
• City of Grand Junction 

o Project being planned for replacement of raw water flow lines that deliver water from 
the Kannah Creek basin (tributary to the Gunnison River) to the water treatment plant 
in Grand Junction 

o Actively implementing the 2012 Grand Valley Regional Water Conservation Plan in 
combination with Clifton Water District, and Ute Water Conservancy District. In 2014, 
Grand Junction plans to perform six commercial/industrial water supply audits and 
approximately 100 residential irrigation audits. 

• Town of Crested Butte 
o Over the coming three years, Crested Butte plans to complete the McCormick Ditch 

Diversion Project for water supply to municipal parks. This project is considered a 
multi-purpose project, as it includes the potential to promote lease-back water for Coal 
Creek instream flows for the purpose of recreation and habitat enhancement. The 
project currently has broad support and funding mechanisms from a combination of 
the Town of Crested Butte, the Gunnison Basin Roundtable, High Country Conservation 
Advocates, the Coal Creek Watershed Coalition, the Colorado Water Trust, the Upper 
Gunnison River Water Conservancy District, and local agricultural interests 

o Water conservation efforts are generally driven by town ordinances including specific 
timing for lawn irrigation and tiered water rates 

• Mt. Crested Butte Water and Sanitation District 
o The District expanded their service area about 15 years ago to include an existing 

residential subdivision and privately owned reservoir with an approximate capacity of 
100 acre-feet. The District has since constructed a pump station allowing additional 
surface water to augment the original source of water to the subdivision. More 
recently, a sonar depth survey of the reservoir resulted in a 92 percent increase in 
actual reservoir capacity. The District is currently in the design phase of new reservoir 
outlet structures to allow for restoration of the original reservoir water level (two feet 
above the current level). The District is also considering adding hydroelectric power to 
their infrastructure. 
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o The District is currently developing a Water Conservation Program, and has received a 
grant from the CWCB.  Completion of the plan is expected by the end of 2014. 

• City of Ouray 
o Provided project information for City of Ouray Water Efficiency and Conservation Plan, 

development of Upper Uncompahgre water supplies, improvements to Red Mountain 
Ditch, and expansion/enlargement of the Ouray Hydro Plant Dam and Reservoir (see 
Section 4). 

o Engineers for the City of Ouray project that by 2050 the water demand for municipal, 
irrigation, and hot spring uses with the City and adjoining service areas will be between 
8,500 and 10,000 acre-feet per year (Appendix 7). 

• Town of Ridgway 
o Benefits from passive water conservation due to new construction, with one-half of the 

town’s buildings being less than 20 years old, and a trend toward smaller lot sizes for 
new developments. The town has no formal water conservation plan, rather promotes 
voluntary use restrictions. 

o Planning to prepare a water conservation plan in the next couple of years. 
o Constructing a raw water storage project to address raw water supply needs when flow 

rights are out of priority or inadequate. 
o Currently implementing their 2013 source water protection plan. 
o Has a planned project to pipe the Ridgway Ditch with a potential hydropower 

component. 
• Town of Olathe 

o Provided project summary information for a proposed pipeline and reservoir project 
(see Section 4) 

• Ouray County 
o The Ouray County Attorney has requested that 2030 population projections for Ouray 

County are increased from SWSI projections of 6,392 to 9,000, 2050 population 
projections for Ouray County be 12,000, and that additional information on population 
projections, water needs, and proposed projects be secured for the Town of Ridgway 
and the City of Ouray. According to the County Attorney, this would lead to an 
assumption that additional water would need to be developed by the various water 
providers serving Ouray County. The amount and source of additional water, including 
any proposed projects, have not been determined by Ouray County at this time due to 
a lack of resources for an engineering analysis. 

o The Ouray County Attorney has also requested that further consideration be given to 
Ouray County agricultural needs and potential storage requirements that could lessen 
the impact of calls on the Uncompahgre River below Ridgway Reservoir. 

o Appendix 6 includes correspondence from the Ouray County Attorney regarding the 
information above. The requests described above have been included in Section 4 as a 
proposed project (Ouray County Water Supply Inventory and Feasibility Analysis). 
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As with agricultural use, M&I use is vulnerable to severe droughts.  Without new M&I projects in some 
areas of the Basin, the projected increase in population will increase the impacts of droughts. The CWCB 
statewide drought surveys (2004, 2007, and 2013), also characterized Gunnison Basin M&I impacts, 
adaptive capacities, and vulnerability to recent droughts as summarized below (detailed information is 
included in CWCB’s 2013 Colorado Drought Mitigation and Response Plan). 

• Historical Drought Impacts – Municipal impacts with the highest level of concern include: 
o Loss of system flexibility 
o Significant loss in carryover storage 
o Increased staff time necessary to address drought 
o Decrease in raw water quality 

• Adaptive Capacities – Gunnison Basin municipal survey respondents indicate: 
o 40 percent incorporate drought recurrence in water supply and conservation planning 
o 30 percent have drought management plans 
o 50 percent have conservation and raw or treated master plans 
o All have updated/developed plans following 2002 and 2012/2013 dry periods 
o None feel that there is sufficient funding to support water supply reliability, 

conservation, and drought planning 
• Drought Vulnerability – M&I drought vulnerability could increase if drought is not effectively 

incorporated into water supply reliability planning. Major projects identified to address water 
supply needs that will be key to maintaining reliability and meeting drought demands include: 

o Firming In-Basin Rights 
o Regional In-Basin Projects 

• Improving Vulnerability Assessment in the Energy Sector – Data gaps indicate a need to improve 
drought vulnerability assessments in the Energy Sector. State drought mitigation measures 
propose added data collection to improve future corresponding vulnerability assessments: 

o Mining 
 Total production value by county for all resources 
 Projected production value by county 
 Current/projected water use obtained directly from mines 
 Water rights volumes and priority dates 
 Water rights yield analysis under a range of drought scenarios 

o Power Producers 
 Total water rights portfolio yield on a plant by plant basis 
 Quantification of surplus water rights held and drought contingent rights 
 Verification of the water use estimates completed by USGS 
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Summary of Needs 

Table 16 summarizes the Gunnison Basin's M&I and SSI water use for 2008 and projected needs 
(including reductions as a result of passive conservation measures) for 2035 and the 2050 low, medium, 
and high scenarios. M&I and SSI demands in the Gunnison Basin are expected to increase by up to 
23,000 acre-feet per year. This need will be updated during the upcoming SWSI 2016 effort as new and 
refined basin water supply, demand, conservation, drought, and project information becomes available.  
Recent updates included in this report will help with the refinement projected needs during SWSI 2016. 

Table 16. M&I and SSI Needs 
Demand Type 2008 2035 2050 Low 2050 Med 2050 High 

M&I 20,000 33,000 36,000 39,000 43,000 
SSI 260 650 650 650 650 

Total 20,260 33,650 36,650 39,650 43,650 
*All values in AFY. Source: SWSI 2010 

 
Where to find more information: 
• The Colorado Drought Mitigation and Response Plan, CWCB, 2013. Web Link 
• Statewide Water Supply Initiative Phase 1 Study, CWCB 2004 
• Water Supply and Needs Report for the Gunnison Basin, CWCB 2006 
• State of Colorado 2050 Municipal and Industrial Water Use Projections, CWCB 2009 
• Statewide Water Supply Initiative 2010, CWCB 2011 
• Gunnison Basin Needs Assessment Report, CWCB 2011 

2.4 Environmental and Recreational Needs 

The Gunnison Basin Roundtable has built upon past work to focus attention on 12 stream segments 
particularly suited for future environmental/recreational and multipurpose projects.  The Roundtable 
will maintain a focus on these segments in its future funding and policy priorities.  To address issues in 
these segments, four projects are included in Section 4 to inventory and investigate the feasibility of 
implementing specific projects.  Since environmental and recreational interests are often financially 
limited, these studies and related future projects are good candidates for Roundtable funding.  
Whenever possible, environmental and recreational interests should find ways to partner with 
agricultural interests in the Basin to develop projects that benefit river flows while helping to sustain 
agriculture. 

Summary of Process 

The first statewide effort to comprehensively catalog environmental and recreational needs was 
conducted in 2007 as part of the Statewide Water Supply Initiative – Phase 2 (not to be confused with 
the Phase 2 Nonconsumptive Projects and Methods Assessment of the SWSI 2010). This report was 
structured to build on the work of the 2003 Statewide Water Supply Initiative by summarizing the work 
of Technical Roundtables that were formed to provide a more detailed analysis of four key topics, 
Delineating and Prioritizing Colorado's Environmental and Recreational Resources and Needs, Water 
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Conservation and Efficiency, Alternative Agricultural Water Transfer Methods to Traditional Purchase 
and Transfer, and Addressing the Water Supply Gap. 

The 2007 SWSI Phase 2 effort summarized initial environmental and recreational data and programs to 
serve as the technical platform for the roundtable-specific work of the Phase 1 Nonconsumptive Needs 
Assessment (NCNA). The NCNA was rolled out to fulfill the legislative requirement to identify 
environmental and recreational needs in each basin. This process allowed the GBRT to use detailed 
mapping of environmental and recreational attributes to identify environmental and recreational focus 
areas where future studies and environmental and recreational projects can be targeted. The NCNA 
process is described in more detail in SWSI 2010 and its appendices. 

For the Gunnison Basin the environmental and recreational focus area mapping resulted in a unique 
map detailing environmental, recreational, environmental and recreational, and scientific and 
educational segments. The map was published as a Geospatial PDF file on the CWCB website, in order to 
allow access via free Adobe software to detailed spatial attribute information for each segment. The 
Gunnison Basin Roundtable identified numerous environmental and recreational attributes within the 
following categories: 

1. Federally listed fish species 
2. Water-dependent state endangered, threatened, and species of concern 
3. Occurrence of Rare aquatic-dependent plants and significant riparian wetland plan communities 
4. Special value waters 
5. Whitewater and flat water boating 
6. Riparian/wetland wildlife viewing and waterfowl hunting 
7. Significant cold and warm-water fishing 
8. High use recreation areas 

In 2010, Phase 2 of the SWSI NCNA process centered on the identification of projects that help address 
the environmental and recreational needs detailed in the Basin-specific attributes of Phase 1. The GBRT 
took a unique approach to the Phase 2 process by identifying 21 focus segments where there was an 
aggregation of attributes from Phase 1. In the 2011 Report, each of the segments included a diverse 
summary of management strategies that are helping to address needs within each of the 21 segments. 
The Phase 2 NCNA process is described in more detail in SWSI 2010 and its appendices. 

The 21 environmental and recreational focus segments identified in the Phase 2 process are: 

1. Blue Mesa, Morrow Point, Crystal Reservoirs (Wayne N. Aspinall Unit of the Colorado River Storage 
Project) and Gunnison River in Curecanti National Recreation Area 

2. Gunnison River in Black Canyon of the Gunnison National Park 
3. Gunnison River in Gunnison Gorge National Conservation Area downstream to Confluence with 

North Fork of the Gunnison River 
4. Gunnison River - Hartland Diversion to Confluence Colorado River 
5. Gunnison River - Confluence with North Fork Gunnison River to Hartland Diversion 
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6. North Fork of the Gunnison River - Paonia Dam to Confluence with the Gunnison River 
7. Stream Segments on Headwaters Wilderness Areas 
8. Coal Creek, Slate River and Tributaries 
9. East River - Gothic to Almont 
10. Henson Creek and Tributaries 
11. Uncompahgre River and Tributaries - Headwaters to Ouray 
12. Uncompahgre River - Ouray to South Canal Outfall and West Canal Flume 
13. Grand Mesa Reservoirs on National Forest 
14. Tributaries to Taylor Park Reservoir 
15. Taylor Park Reservoir 
16. Taylor River - Taylor Park Reservoir to Almont  
17. Gunnison River - Almont to Blue Mesa Reservoir 
18. Lake San Cristobal 
19. Lake Fork of the Gunnison River - Lake San Cristobal to Blue Mesa Reservoir 
20. Ridgway Reservoir 
21. Upper East River and Tributaries - Headwaters to Gothic  

In addition to the GBRT’s identification of focus segments, the CWCB performed the same analysis for 
the Phase 2 NCNA process that was done statewide. This analysis included the identification of projects 
through a detailed outreach and survey process that resulted in a list of 59 projects for the Gunnison 
Basin, of which 44 were within the Basin’s designated focus areas. The following data was collected for 
each of the projects: name, location, type (project, information and flow protection), status (completed, 
ongoing, planned, or proposed), BRT attributes, project protections, and reach identification. As part of 
the process, priorities of the Colorado Division of Wildlife (now Colorado Parks and Wildlife) were also 
identified in the Gunnison Basin. All identified projects were documented and mapped. 

The resulting identified projects contained: 

• Projects identified by CWCB surveys and workshops 
• Projects funded by CWCB watershed restoration programs 
• Projects funded by CWCB’s Water Supply Reserve Account grant program 
• CWCB Instream Flows 
• Information from the USGS study, Southwest Regional Gap Analysis Project 
• Projects identified by the Colorado Division Wildlife (now Colorado Parks and Wildlife) 

The next step in the Phase 2 NCNA process involved a simple initial analysis of the extent of protection 
provided by the listed projects. Projects were identified as providing direct protections (designed to 
improve a specific attribute) or indirect protections (not designed to directly improve the specific 
attribute but may still provide protection). 

The final step in the Phase 2 NCNA process involved the creation of an initial map of environmental and 
recreational gaps. This map was prepared by overlaying the focus areas with the listed projects to 
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determine where focus areas are located without corresponding projects. These maps were not 
published at the time of the 2011 reports, but made available by the CWCB shortly thereafter. 

In addition to CWCB’s SWSI effort to identify environmental and recreational needs described above, 
and as described in the Introduction of this report, CDPHE manages state water quality issues including 
the development of State water quality policies and protecting and restoring water quality for public 
health and the environment. Between 2011 and 2012, CDPHE developed a number of reports aimed at 
assessing water quality that includes the Gunnison River basin. Those reports identify stream and lake 
segments in the Gunnison Basin with special use designations, water quality impairments, and 
recommended future actions. 

Recommended future actions are described in CDPHE literature include a high priority need for 
developing Total Maximum Daily Load (TMDL) for identified pollutants within specific water bodies and 
further Monitoring and Evaluation (M&E) for multiple stream and lake segments. The Upper and Lower 
Gunnison River Sub-Basins have six and 16 water body (stream and lake) segments, respectively, listed 
for M&E for dissolved oxygen, copper, cadmium, zinc, iron, selenium, sediment, E. coli, and lead. Exhibit 
7-61 included in the Statewide Water Quality Management Plan (CDPHE 2011) provides a listing of 
completed, approved, and possible future TMDL strategies for the Basin. Exhibits 7-66 and 7-67 included 
in the same report provides a listing of point source projects and scheduled improvements to help water 
quality issues in the Basin. The State has generated a GIS map portraying stream and lake segments with 
Outstanding Water (OW) use classifications, 303(d) impairments, and TMDL and M&E designations. 

In addition to water quality needs described above, watershed health also includes consideration for 
forest needs. The CSFS and the USFS are working to address forest health in the Gunnison Basin to 
include projects related to forest management, forest insects, diseases, and disorders as well as wildfire 
mitigation and education. 

Recent Updates 

As with agricultural and M&I use, environmental and recreational uses are vulnerable to severe 
droughts. The CWCB statewide drought surveys (2004, 2007, and 2013) also characterized 
environmental and recreational impacts, adaptive capacities, and vulnerability to recent droughts as 
summarized below (detailed information is included in CWCB’s 2013 Colorado Drought Mitigation and 
Response Plan).  

Environmental: 
• Historical Drought Impacts – Statewide impacts reported by CPW staff during recent droughts: 

o Decrease in wildlife forage 
o Aquatic impacts due to low stream levels and higher water temperatures 
o Need to transfer endangered fish species to protected stream reaches 
o Increased incidence of wildfires 

• Adaptive Capacities – Actions noted in the 2013 CWCB drought plan that could mitigate impacts: 
o Aquatic Habitat 
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 Identify critical water bodies 
 Develop processes to monitor critical water bodies 
 Identify mitigation alternatives for critical water bodies 
 Provide emergency instream flow protection 
 Develop process for drought emergency closures and fishing restrictions 
 Monitor hatchery water levels and stocking conditions 

o Terrestrial Habitat 
 Identify priority areas and monitor drought impacts on species of concern 
 Identify and assess how drought may impact predator and human interactions 
 Evaluate process for compensating private landowners for game damage 
 Monitor waterfowl production impacts 

o Aquatic and Terrestrial Habitat 
 Evaluate and optimize state agency water use to best maintain habitat 
 Coordinate and research federal drought assistance funding 
 Educate water users on conservation practices to aid wildlife during drought 
 Continue close coordination between CPW, DWR, and WQCD 

• Drought Vulnerability – Rankings by County: 
o Mesa County is ranked as a Number 3 Vulnerability with “an overall high vulnerability 

ranking for environment” where “a county must rank highly in several of the impact 
categories”. 

o The remaining Gunnison Basin counties are ranked as a Number 1 or 2 Vulnerability 
where “the county has a mix of attributes that overall do not add up to high 
vulnerability. For example, there could be protected lands, the county may have 
impaired waters but not extremely so, there are instream flow rights, etc. The nature of 
the environmental analysis is that each metric is weighted equally, so unless most or all 
of the metrics indicate high vulnerability, the overall result will be moderate.” 

Recreation: 
• Historical Drought Impacts – Statewide impacts that may occur during droughts: 

o Skiing – less than normal snowfall impacts revenues, higher operating costs, and lay-offs 
o Wildlife Viewing – animals may stay away from traditional viewing areas 
o Hunting, Fishing , and Camping: 

 Animals may stay away from traditional viewing areas 
 Animal population production may decrease 
 Hunters and anglers may be detracted in purchasing licenses; reduced revenue 
 Increased operating costs for fish hatcheries 
 Closure of campsites 

o Golfing – diminished course playability, higher operating costs, and less golfer interest 
o Boating – boaters may be detracted from visiting/registering boats; reduced revenue 
o Rafting – rafters may be detracted from participating; reduced revenue 

• Adaptive Capacities – actions noted in CWCB drought literature that could mitigate impacts: 
o Skiing – snowmaking machines and cloud seeding 
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o Wildlife Viewing – CPW feeding programs 
o Hunting, Fishing , and Camping – CPW feeding programs and species management 
o Golfing – chemical wetting agents and adjusted irrigation practices 
o Boating – local, state, and federal agency coordination to maintain recreational flows 
o Rafting – local, state, and federal agency coordination to maintain recreational flows 

• Drought Vulnerability – Rankings by County: 
o Mesa County is ranked as a Number 3 Vulnerability, which “implies a distinct 

recreational draw to the county that is significant compared to the population. There 
may be adaptive capacities or sufficient diversification that a county has recreation 
exposure, but not necessarily high vulnerability to drought.” 

o The remaining Gunnison Basin counties are ranked as a Number 2 Vulnerability where 
“there may be a distinct recreational draw to the county, but it is small compared to the 
population; and there is a diverse offering of recreational activities.” 

Since the environmental and recreational efforts of SWSI 2010 (Phase 1 and Phase 2), the CWCB created 
two interim work products to assist with the Basin Implementation Plan process. The first product was 
the Nonconsumptive Toolbox, published in July 2013. This document was designed as a resource for the 
Basin Implementation Plans by providing a tool to help plan, design, target, and execute environmental 
and recreational projects and methods. The Nonconsumptive Toolbox includes appendices detailing 
relevant scientific information, examples of measurable outcomes, tools and resources for project 
planning, updated basin environmental and recreational maps, funding opportunities, case studies, and 
existing programs. 

The second interim work product from the CWCB was a preliminary environmental and recreational gap 
analysis delivered at the February 2014 BIP coordination meeting. This analysis provided a broad 
categorization of environmental and recreational gaps according to a three tier system: high priority 
projects gap, medium priority projects gap, and low priority projects gap. If any environmental and 
recreational attributes were identified in a segment, it was assigned to one of the three categories 
based on the existence of a project (e.g. no project = high priority) and the nature of the project (e.g., 
indirect protections = high priority; studies = medium priority; direct protections with no state listed 
species = low priority). 

Because of the wide variability in approach taken by the roundtables during Phase 1 and Phase 2 of the 
SWSI environmental and recreational process, the CWCB preliminary gap analysis resulted in large 
differences between basins, and corresponding range of applicability to the BIP process.  

A GBRT environmental and recreational workgroup reviewed the additional information provided to 
support the BRT process and considered it in the refinement of basin environmental and recreational 
needs.  To better target future environmental and recreational projects in the Basin, the workgroup 
identified additional environmental and recreational focus segments where future environmental and 
recreational or multi-purpose projects could have the largest beneficial impacts.   
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The additional segments were identified as areas for nonconsumptive project attention and funding 
prioritization, but the GBRT recognizes that such attention does not preclude future consumptive 
project development on these same segments.  Indeed, many of these segments offer the opportunity 
for multipurpose projects beneficial to both nonconsumptive and agricultural and municipal 
interests.  For example, on the North Fork of the Gunnison River, the Inventory of Irrigation 
Infrastructure Improvement Needs offers the opportunity to integrate stream connectivity and other 
nonconsumptive interests into a consumptive project.  Likewise, the Upper Long Branch Reservoir on 
Tomichi Creek addressing irrigation shortages could also serve a nonconsumptive function by providing 
stream flows in the late summer. The Roundtable supports finding multipurpose opportunities like these 
on all identified focus segments, and encourages recreational and environmental interests to work with 
agriculture and municipal interests to develop these ideas. 

Existing protections and planned projects for many of these segments are detailed in Section 4.  In 
addition, Section 4 includes four planned inventory projects in different sub-basins designed to assess 
the feasibility of specific potential projects for meeting needs in these segments. 

These segments were subsequently combined with the previous 21 segments identified in the Phase 2 
NCNA process to provide a comprehensive list of focus segments.  The resulting updated list of 
environmental and recreational focus segments in the Gunnison Basin includes:  

1. Blue Mesa, Morrow Point, Crystal Reservoirs (Aspinall Unit of the Colorado River Storage 
Project) and Gunnison River in Curecanti National Recreation Area 

2. Gunnison River - Almont to Blue Mesa Reservoir 
3. Gunnison River in Black Canyon of the Gunnison National Park 
4. Gunnison River in Gunnison Gorge National Conservation Area downstream to Confluence with 

North Fork of the Gunnison River 
5. Gunnison River - Hartland Diversion to Confluence Colorado River 
6. Gunnison River - Confluence with North Fork Gunnison River to Hartland Diversion 
7. North Fork of the Gunnison River - Paonia Dam to Confluence with the Gunnison River 
8. Stream Segments on Headwaters Wilderness Areas 
9. Coal Creek, Slate River and Tributaries 
10. East River - Gothic to Almont 
11. Henson Creek and Tributaries 
12. Uncompahgre River and Tributaries - Headwaters to Ouray 
13. Uncompahgre River - Ouray to South Canal Outfall and West Canal Flume 
14. Grand Mesa Reservoirs on National Forest 
15. Tributaries to Taylor Park Reservoir 
16. Taylor Park Reservoir 
17. Taylor River - Taylor Park Reservoir to Almont  
18. Lake San Cristobal 
19. Lake Fork of the Gunnison River - Lake San Cristobal to Blue Mesa Reservoir 
20. Ridgway Reservoir 
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21. Upper East River and Tributaries - Headwaters to Gothic  
22. Tomichi Creek (Sargents to confluence with Gunnison River) 
23. Curecanti Creek (headwaters to confluence with Morrow Point Reservoir) 
24. Smith Fork Creek 
25. Ohio Creek (headwaters to confluence with Gunnison) 
26. Cottonwood Creek (included in the Dominguez-Escalante Resource Management Plan) 
27. Cow Creek (lower reach—last 5 miles) 
28. East and West Dallas Creeks 
29. Cimarron Creek and Blue Creek 

Finally, an investigation of flows related to whitewater recreation in the Gunnison River basin is included 
in a report prepared by American Whitewater: Assessing Streamflow needs for Whitewater Recreation in 
the Gunnison River.  The report looks at preferred recreational flow conditions at 17 locations in the 
Basin based on a survey conducted with 331 individuals regarding their recollection of flow estimates 
during recent river trips.  While information from this report was carefully reviewed, the GBIP 
subcommittee recommended additional information be gathered prior to adopting the 17 locations as 
focus segments or performing further analysis.  Nonetheless this study provides an important first step 
in defining a quantitative metric to allow needs associated with whitewater boating to be assessed 
under future water supply and demand scenarios.  The GBRT encourages future studies that could 
include a more robust survey process and an analysis to understand the economic impacts associated 
with different boating types.   

Colorado River Cutthroat Trout 

Colorado River Cutthroat Trout (CRCT) is a state-listed species of special concern in Colorado, Wyoming, 
and Utah, and also is characterized as a sensitive species by federal land management agencies (BLM 
and USFS) who manage habitats where CRCT occurs.  Colorado Parks and Wildlife (CPW) works closely 
with Utah, Wyoming, and federal land managers to manage for the recovery and persistence of CRCT 
throughout their historic range, guided by a multi-pronged conservation strategy that articulates the 
steps that if implemented, would be most likely to preserve CRCT in perpetuity ('CRCT Conservation 
Strategy '4).  Implementation of the CRCT Conservation Strategy and showing progress on measurable 
benchmarks has allowed the U.S. Fish and Wildlife Service (USFWS) to maintain its opinion that CRCT is 
'not warranted' for listing under the Endangered Species Act of 1973, as amended.  Such a finding has 
been beneficial to state wildlife management agencies in order to maintain state management authority 
for this species, but is also of critical importance to water managers so that consultation with the USFWS 
under Section 7 of the ESA is not required for projects in CRCT-occupied waters. 

4  CRCT Coordination Team, 2006.  Conservation strategy for Colorado River cutthroat trout (oncorhynchus clarkii 
pleuriticus) in the States of Colorado, Utah, and Wyoming.  Colorado Division of Wildlife, Fort Collins, CO, 24p. 
http://cpw.state.co.us/Documents/Research/Aquatic/pdf/CRCT_Conservation_Strategy_Jun06.pdf. 
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The Gunnison and Uncompahgre River basins both have numerous populations of CRCT that are being 
managed in accordance with the Conservation Strategy, as shown by the map located at the following 
website: http://ndismaps.nrel.colostate.edu/stockingrestrictions/.  The map portrays which basins have 
existing populations of CRCT and where stocking restrictions limit the chance that existing populations 
could be further compromised by competition from other salmonids or genetic introgression from 
rainbow trout or non-Colorado River cutthroat species. 

In general, the Conservation Strategy focuses on the following objectives: 

• Identify populations of CRCT and characterize the level of genetic introgression; 

• Secure and enhance 'conservation' and 'core conservation' populations (< 10% introgression and 
<1 % introgression, respectively) from further genetic dilution or inter-specific competition (e.g., 
barrier construction, reclamation, stocking restrictions); 

• Maintain and/or enhance watershed conditions, including streamflow protection, riparian 
buffers, or habitat projects; 

• Public outreach and education; 

• Monitoring & data exchange between state fish managers & federal land management agencies; 

• Coordination of all CRCT activities amongst the same agencies and NGO partners.  

The following streams within the Gunnison Basin Roundtable planning area are included in the stocking 
regulations that prohibit stocking of fish in native cutthroat trout waters (Table 17).  As outlined in the 
Conservation Strategy, maps, regulations, and CRCT conservation waters are continually being updated 
as new monitoring data and research unfolds.  Of current interest is the further delineation of historic 
native cutthroat trout into two distinct lineages reflecting pre-settlement occupation endemic to the 
Yampa-White river basins ('blue' lineage) or the Colorado-Gunnison-Dolores basins ('green' lineage).  
Regardless of the nomenclature for particular genotypes of native cutthroat trout, the conservation 
partners will continue to evolve management strategies to address new challenges (e.g., climate 
change) and research findings. 

Table 17: Gunnison Basin Streams with Colorado River Cutthroat Trout & Related Stocking Regulations 

WATER NAME COUNTY DESCRIPTION 
ANTELOPE CREEK, WEST Gunnison Headwaters to confluence with Antelope Creek 
ANTHRACITE CR, NORTH FK Gunnison Headwaters to confluence with Anthracite Creek 
BEAVER CR Gunnison Headwaters to Blue Mesa Reservoir 
BEAVER CR, SOUTH, E FORK Saguache Headwaters to confluence with Beaver Creek, South 
BEAVER CR, WEST Gunnison Headwaters to confluence with Beaver Creek 
BEAVER DAMS CREEK Montrose Headwaters to confluence with E Fork Dry Creek 
CUNNINGHAM CREEK Delta Headwaters to confluence with W Fork Terror Creek 
DEEP CREEK Gunnison Headwaters to Paonia Reservoir 
DEER BEAVER CREEK Saguache Headwaters to confluence with S Beaver Creek 
DOUG CREEK Montrose Headwaters to confluence with Muddy Creek 
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DRY CREEK, EAST FK Montrose Headwaters to confluence with Dry Creek 
DYKE CREEK Delta Headwaters to confluence with W Fk Muddy Creek 
GUNNISON R, SMITH FK, N Gunnison Headwaters to confluence with Smith Fk Gunnison River 
HENDERSON CR Gunnison Headwaters to confluence with E Muddy Creek 
HUBBARD CREEK, MAIN Delta Headwaters to confluence with Overland Ditch 
HUBBARD CREEK, MID FK Delta Headwaters to confluence with Overland Ditch 
NATE CREEK Ouray Headwaters to confluence with Cow Creek 
PRYOR CREEK Montrose Headwaters to confluence with E Fk Dry Creek 
ROAD BEAVER CREEK Gunnison Headwaters to confluence with Cebolla Creek 
ROBERTS CREEK Gunnison Headwaters to confluence with E Muddy Creek 
ROCK CREEK Gunnison Headwaters to confluence with Clear Fk Muddy Creek 
SECOND CREEK Delta Headwaters to confluence with Smith Fk of Gunnison River 
TERROR CREEK, WEST Delta Headwaters to confluence with Terror Creek 
YOUNGS CREEK RES #2 (1&2) Delta Grand Mesa 
YOUNGS CREEK RES #3 Delta Grand Mesa 

 
Three Species Agreement 
Three other native fish species that inhabit the lower Gunnison River and Uncompahgre basins are also 
the subject of a special management strategy: the roundtail chub, bluehead sucker, and flannelmouth 
sucker.  Concerns about declines in the three species within the entire Colorado River Basin prompted 
resource agencies to draft and adopt a multi-state, multi-agency, range-wide conservation and strategy 
agreement that provides the framework for conservation actions designed to preserve these species 
across their historic range ('Three Species Agreement', 2006).  The State of Colorado and five other 
Colorado River Basin states that are part of the range-wide distribution of these species, along with the 
United States Forest Service (USFS), Bureau of Land Management (BLM), Bureau of Reclamation (BOR), 
and sovereign tribes, are also signatories to the Three Species Agreement.  In addition, the range-wide 
declines described in the Three Species Agreement speak to the species’ potential for listing by the U. S. 
Fish and Wildlife Service (USFWS) as threatened or endangered under the Endangered Species Act of 
1973, as amended (ESA). The USFWS relies on implementation of the multi-state Three Species 
Agreement to protect and conserve these three native warm-water species.  Similar to the Conservation 
Strategy for Colorado River Cutthroat Trout, water users who operate or develop facilities within the 
habitats of these species are protected from Section 7 consultation with the USFWS by the partners' 
implementation of the conservation measures described in the Three Species Agreement. 
 
Within the Gunnison Basin, these species are present in the mainstem Gunnison River predominantly 
below the confluence with the North Fork of the Gunnison and in the Uncompahgre downstream of 
Montrose.  Recent research has indicated that spring runoff from tributaries to these reaches may 
provide important seasonal habitats for spawning and fry dispersal, and indicates that the sucker 
species, in particular flannelmouth suckers, may travel great distances to favorable spawning areas. 
 
The Three Species Agreement articulates that within their jurisdictional authority, signatories are 
responsible for taking action to conserve native fish, coordinating status assessments, developing and 
maintaining data sets on occupancy and genetics, and documenting conservation measures taken on 
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behalf of the three species.  It encourages all signatories to cooperate on science, research, education 
and outreach to send a clear and consistent message about conservation of these species.  The 
agreement is predicated on the concept that collectively, local, state, and federal agencies, and other 
willing partners can work together with the communities most affected by a potential listing to develop 
and implement voluntary actions that pre-empt the need for federal listing of any of these species under 
the ESA.  
 
The Three-Species Agreement identifies the following population viability factors important to address 
as implementation proceeds.  Other appropriate factors may be added to this list in the future as 
monitoring and research continues.  

• Known and potential threats;  
• Available habitat(s);  
• Habitat stability;  
• Genetic stability;  
• Metapopulation connectivity and stability;  
• Reproductive opportunity and potential, including recruitment into the effective population;  
• Potential to expand population sizes and distribution.  

 
Colorado Parks and Wildlife (CPW) is currently developing a state-specific strategy that describes how 
Colorado is implementing management actions that will help conserve these species.  This strategy 
prioritizes geographic opportunities in the following ways: 

1. Intact native fish assemblages containing all three species without the presence of non-native 
sucker, primarily white sucker and longnose sucker, which can hybridize with both flannelmouth 
and bluehead suckers; 

2. Watersheds supporting two of the three species without the presence of non-native suckers; 
3. Watersheds supporting all three species with non-native sucker species present; 
4. Watersheds with roundtail chub present with or without non-native sucker species. 

 
Monitoring of populations remains critical to determine the status of the fishery and the persistence of 
threats to these populations.  Population metrics that are used include the following: 

• Fishery abundance (quantifiable metric where possible - fish/mi, catch-per-unit-effort; lbs/ac); 
• 'Young of year' or larval fish present; 
• Age Class Structure - presence of multiple age classes of fish, including juveniles and adults; 
• Expanded distribution of fish; 
• Reduction in interspecific threats, including non-native sucker species, smallmouth bass, brown 

trout, or other invasive predator/ competitor species (sunfish, carp, bullhead, catfish). 
 
Because these fish tend to be located lower in watersheds that have already undergone upstream water 
development, it is imperative that fishery managers work with water managers to continue to 
implement the actions articulated in the Three Species Agreement.  In the Gunnison, flow protection 
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provided by downstream senior water rights (e.g., the Redlands Water and Power Company water 
rights) become an important means of maintaining the native fishery. 

Summary of Needs 

Ideal solutions to address environmental and recreational needs in the focus segments and beyond 
would address flow and water quality issues while preserving existing agricultural uses.  Projects to meet 
the flow and water quality needs could include: 

• Diversion infrastructure improvements that increase accuracy and reduce maintenance costs 
while preserving stream connectivity 

• Temporary and voluntary instream flow leasing arrangements that sustain flows during critical 
drought periods 

• Voluntary partial instream flow donations that maintain historical irrigation practices on a more 
limited basis  

• Multipurpose storage projects that include operational flow agreements and/or dedicated 
environmental and recreational flow components 

In addition to the segments defined above, the GBRT recognizes the need to monitor and/or manage 
other important river segments to ensure they do not deteriorate.  In some cases, CWCB instream flows 
could potentially be secured for high value segments with native fish populations or native fish 
restoration possibilities. In other cases, currently degraded streams that are not currently identified as a 
priority could be good candidates for multi-purpose projects. 

The Taylor River was included as one of the environmental and recreational focus segments.  There is 
also an effort currently underway to examine biological flow needs on the Taylor River below Taylor 
Park.  The GBRT recognizes the need to monitor this ongoing effort. 

In addition, the GBRT recognizes the need to continue to support the following on-going projects and 
processes by State and Federal agencies that address water quality and watershed health needs in the 
Gunnison Basin: 

1. CDPHE’s implementation of further Monitoring and Evaluation (M&E) of specific water quality 
parameters for 22 water body segments identified by CDPHE. 

2. CDPHE’s development of Total Maximum Daily Load (TMDL) strategies for specified pollutants 
within water body segments identified by CDPHE, including point source projects and scheduled 
improvements to help water quality issues. 

3. CSFS and USFS addressing forest health projects related to forest management; forest insects, 
diseases, and disorders; and wildfire mitigation and education 

71 



Gunnison Basin Implementation Plan  Section 2: Basin Needs 
DRAFT 7/31/14 

Where to find more information: 
• The Colorado Drought Mitigation and Response Plan, CWCB, 2013. Web Link 
• Statewide Water Quality Management Plan, CDPHE, 2011. Web Link 
• Integrated Water Quality Monitoring and Assessment Report, CDPHE, 2012. Web Link 
• Total Maximum Daily Load Assessment Gunnison River and Tributaries: Uncompahgre River and 

Tributaries: Delta/Mesa/Montrose Counties, CDPHE, 2011. Web Link 
• 2013 Report on the Health of Colorado’s Forests, Colorado State Forest Service, 2013. Web Link 
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Section 3: Basin Evaluations 

3.1 Introduction 

There are many tools available to help assess opportunities 
and constraints to meeting the water needs of the Gunnison 
River basin. The primary tool used to evaluate hydrologic 
opportunities and constraints is the Gunnison River basin 
Water Resources Allocation Model, developed by CWCB. 
Case studies, primarily using this model, were used as tools 
to investigate basin-wide issues and opportunities with 
specific projects. In addition, mapping overlays were a useful 
tool to highlight options for multi-use projects and identify 
projects that may be competing for the available water.   

In this section, case studies are presented to illustrate examples of how available tools can be used to 
identify opportunities and projects, and to investigate constraints basin-wide and at specific locations.  
The types of tools and analyses presented in this section support the project specific analyses 
summarized in Section 4. 

3.2 Gunnison River basin Water Resources Allocation Model 

The Gunnison River basin Water Resources Planning Model (Gunnison Model) is a water allocation 
model developed as part of the CDSS process.  It is designed to assess the availability of water to 
individual users and projects, based on hydrology, water rights, and operating rules and practices. The 
model is implemented in StateMod, a code developed by the State of Colorado for application in the 
CDSS project. The Gunnison Model Baseline data set extends from 1909 to 2006. It simulates current 
demands, current infrastructure, and the current administrative environment as though they had been 
in place throughout the hydrologic modeled period.  

The Gunnison Model was developed as a tool to test the impacts of proposed diversions, reservoirs, 
water rights and/or changes in operations and management strategies.  The model simulates proposed 
changes based on the highly variable hydrology of the historic data set as constrained by the 
administration of existing water rights. The Baseline data serves as the starting point for analyzing 
potential future changes in the Basin. Model variations can include changes in current demands, new or 
enlarged storage projects, changes in current irrigation practices, changes to water rights or operating 
criteria, and changes in hydrology. The model changes can then be compared to the Baseline simulation 
results to determine their performance and effects. 

The Gunnison Model was used for the Colorado River Water Availability Study (CRWAS) to examine 
future hydrologic variability under different scenarios. The study included a range of natural flow 
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hydrology reflecting current estimates of projected climate change. As part of the CRWAS, information 
generated by the baseline Gunnison Model under both historical and climate projected hydrology was 
made available through the CRWAS report and CRWAS model data sets. Over 20 parameters are 
available at modeled locations including natural flow (streamflow absent the effects of man), physical 
streamflow, and flow that would be legally available for diversion under a new water right (physical 
streamflow not required to meet downstream senior water-right demands). There are over 500 node 
locations representing diversions, reservoirs, stream gages, and instream flow reaches. 

The Gunnison Model was used directly to identify flow-based issues and make preliminary estimates of 
water available for projects in the GBIP. The model was then revised to include new projects (e.g., to 
investigate the yield of a proposed reservoir), have the ability to assess the impacts of changes to 
irrigation efficiencies, and determine how changed reservoir operations could improve streamflows 
through critical reaches. 

Note, the current Gunnison Model has not been updated since the ROD for the Aspinall Unit Operations 
Final Environmental Impact Statement was signed in April 2012.  The model continues to operate based 
on previous BOR operating criteria prior to the changes associated with the ROD.  Therefore, the 
amount of water available for future development shown in the Appendix 9 graphs likely overstates 
future availability to uses above the Aspinall Unit reservoirs not covered under the Aspinall 
Subordination Agreement, especially in a high runoff year as was have seen in 2014. Furthermore, the 
uses not covered under the Subordination Agreement include any transfers out of the Gunnison River 
basin.  

Similarly, the Gunnison Model represents existing uses throughout the Basin.  When new in-basin uses 
above the Aspinall Unit reservoirs are considered in planning efforts, they are incorporated based on the 
terms of the Aspinall Subordination Agreement.  New in-basin uses are modeled senior in priority to 
Aspinall Unit storage and hydropower demands to represent the agreed subordination.  As indicated in 
the agreement, only future in-basin uses are provided this protection.  Planning scenarios that include 
transbasin diversions are modeled based on a current priority and are junior to other uses in the Basin. 

The CWCB has funding to both extend the Gunnison Model through 2013, and to incorporate changes to 
basin operations and administration associated with the ROD.  CWCB has committed to work with 
Reclamation, the Division of Water Resources, and basin representatives during the model update. 

Where to find more information: 
• The Gunnison River basin Water Resources Planning Model User’s Manual (rev. 2009) report and 

the StateMod Surface Water Allocation Model for the Gunnison Basin can be found on the CDSS 
website (http://cdss.state.co.us) 

• The Colorado River Water Availability Study report (March 2012) is available on the CWCB website 
(http://cwcb.state.co.us/) 
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3.3 Case Studies 

Case Study: Water Availability Analysis (Historical Hydrology) 

As noted above, the Gunnison Model data can be used to identify both physical streamflow and water 
available for potential development at over 500 locations in the Basin under varying hydrologic 
conditions. The model results are especially useful on tributaries and reaches that do not have long-term 
stream gage measurements. Physical streamflow and water available for potential development at 10 
key locations, based on identified needs, project, and methods, are shown graphically in Appendix 9 
based on the historical hydrologic variability from 1975 through 2005.  

The Gunnison River above Blue Mesa Reservoir was selected to represent general water availability in 
the Upper Basin. Other locations were selected to represent nodes higher up in tributaries above 
existing agricultural shortages to better show water available to meet these needs. This analysis is a 
departure from previous SWSI availability analyses that examined water availability near the confluence 
of major tributaries.  The SWSI approach often did not reflect realistic amounts available to meet 
identified needs higher up in the system. Locations for this analysis included: 

• East River near Crested Butte 
• Ohio Creek at Baldwin 
• Tomichi Creek at Sargents 
• Lake Fork at Gateview 
• Cimarron River below Cimarron Canal 
• Smith Fork near Crawford 
• West Muddy Creek below Overland Ditch 
• Surface Creek near Cedaredge 
• Uncompahgre River near Ridgway 
• Gunnison River at Colorado Confluence 

The following analysis for the Gunnison above Blue Mesa Reservoir provides an explanation of the 
difference in physical and available flow intended to assist in understanding the graphs in Appendix 9. 
Figure 8, extracted directly from model results, shows physical streamflow and legally available flow on 
the Gunnison River near Gunnison from the period 1975 through 2005. Figure 9 shows average monthly 
results for the same time period. 
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Figure 8. Physical Streamflow and Water Available – Gunnison River above Blue Mesa Reservoir 

 
Figure 9. Physical Streamflow and Water Available – Gunnison River above Blue Mesa Reservoir 

The differences between physical streamflow and the amount of water that is available for future use 
reflects water that must be bypassed to meet downstream uses holding valid water rights, including the 
following significant uses: 

• Gunnison Tunnel demand for Uncompahgre Valley Water Users Association 
• Redlands Irrigation and Power demands 
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• Storage in Blue Mesa, Crystal, and Morrow Point Reservoirs 
• Blue Mesa, Crystal, and Morrow Point Reservoirs hydropower rights 
• National Park Service Black Canyon of the Gunnison minimum streamflow requirements 

Based on the hydrology of the last 30 years, the model results indicate the average annual amount of 
water available for future use above Blue Mesa Reservoir is minimal. Small amounts of water are 
essentially available only one in 13 years. 

The amount of physical streamflow and available flow for future use based on recent hydrology varies 
from location to location throughout the Basin. The graphs shown in Appendix 9 include observations 
for each location, providing an understanding of where and when water is available to meet the 
agricultural, M&I, and non-consumptive needs outline in Section 2.  

Figure 10 shows the monthly modeled flow that leaves the Gunnison Basin and flows in the Colorado 
River near Grand Junction.  The flow shown reflects depletions from current basin uses superimposed on 
the past 30 years of historical hydrology.  The Gunnison River contributes to approximately 40% of the 
flow of the Colorado River at the state line gage based on the 1975 through 2005 period. 

 
Figure 10. Physical Streamflow – Gunnison River at Colorado River Confluence 

Case Study: Water Availability Analysis (CRWAS Projected Climate Hydrology) 

The historical period between 1975 and 2005 provided a wide range of streamflows including significant 
wet and dry periods, but may not represent the future flow regime in the Gunnison River basin. To 
investigate possible future flows, the CRWAS used global climate models to represent the range of 
temperature, precipitation, and natural flow projections based on two future horizons – 2040 and 2070.  
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The projected changes to irrigation demands and natural flows, both influenced by changes in 
temperature and precipitation, where incorporated in the Gunnison Model.  When the CRWAS was 
developed, there were 112 global climate model projections available for the Colorado River Basin; 
CRWAS investigated five models for each future horizon that represented 80 percent of the range 
shown in the 112 projections.  

The 2040 horizon was chosen for this case study to consider both the supply and demand effects of 
projected future climate change in the Gunnison as-if the projected 2040 temperature increases and 
changes in precipitation had occurred prior to 1975; and then the Basin experienced the same natural 
climate variability as seen in the 1975 through 2005 historical record. Graphs presenting water available 
for future development under the two climate projections that bracket the low flow and high flow 
projections for 2040 are shown in Appendix 10 at the same locations selected to investigate historical 
flows. Historical water available for future use based on the 1975 through 2005 period is also shown on 
each graph for comparison.  

The following analysis for the East River near Crested Butte provides an explanation of the difference in 
available flow intended to assist in understanding the graphs in Appendix 10. Extracted directly from 
CRWAS climate projected model results, Figure 11 (monthly timeline) and Figure 12 (average monthly) 
shows legally available flow on the East River near Crested Butte for the 2040 High Projection, the 2040 
Low Projection, and historical for comparison. The High Projection is the global climate model that 
represents the 90th percentile flows in the Basin; whereas the Low Projection is based on the global 
climate model that represents the 10th percentile flows in the Basin. 

 
Figure 11. Climate Projected Water Available – East River near Crested Butte 
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Figure 12. Climate Projected Water Available – East River near Crested Butte 

The differences between physical streamflow and the amount of water that is available for future use 
reflects water that must be bypassed to meet downstream uses holding valid water rights, including the 
following significant uses: 

• The Low Projection indicates that on average the runoff on East River would occur earlier and 
more flow compared to historically would only be available for future use in May 

• The High Projection results in more average annual available flow than historically, and also 
shows more water available earlier than historically 

• The climate projections generally follow the same annual patterns as historically; however there 
are less years when water would be available for future use after meeting the downstream 
senior uses 

The amount of physical streamflow and available flow for future use based on future climate projections 
varies from location to location throughout the Basin. The graphs shown in Appendix 10 include 
observations for each location, providing an understanding of how projected climate change may affect 
both where and when water would be available to meet the agricultural, M&I, and non-consumptive 
needs outline in Section 2.  

Case Study: Upper Basin Irrigation Decrees 

Due to a number of natural factors, irrigation diversions in the Upper Gunnison Basin are higher than 
most other regions in Colorado. Although the acre-feet per acre diversions may seem high compared to 
uses in other areas of Colorado, the need for larger diversions in this region has been well documented 
in water court decrees from Division 4 in both Water District 28 (Tomichi Creek) and Water District 59 
(East River and Slate River). The requirement for higher head gate diversions does not necessarily result 
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in higher consumptive use or wasting water, as the unused portion seeps back to the river and is re-
diverted downstream. Even though the decrees allow for higher acre-feet per acre diversions, these 
tributaries in the Upper Gunnison are still water-short.  

In the East River basin, decree CA2021 includes two exhibit documents that reference a water use ratio 
of one cfs per ten acres and ten cfs per 100 acres. The following are excerpts from the decree’s 
documented testimony regarding the nature of the land and resulting water required: “Scattered tracts, 
thin sandy top soil, sand, stone, cobblerock. Requires 10 cu. Ft. per 100 acre” and “Very rocky, porous, 
soil, light, underlain with rock and gravel. Requires 1 cu. Ft to 10 acres.” Web Link 

In the Tomichi Creek basin, decree CA2079 contains approximately 18 exhibit documents referencing a 
required water use ratio of one cfs per ten acres. The decree’s documented testimony states “Sandy 
Loam, porous, water sinks rapidly requires 1 cu. Ft to 10 acres”. In addition, some of the decree’s 
report/exhibits state that they require the whole capacity of the ditch to irrigate, while others indicate 
that they require more than one cfs per ten acres to meet irrigation requirements. Web Link 

Case Study: Multipurpose Win-Win Projects 

To illustrate the kinds of mutually beneficial multipurpose projects encouraged by the GBIP and CWCB 
three successful projects in the Basin are highlighted below.  These projects may provide inspiration for 
future efforts and serve to address the GBIP Goal 7—describe and encourage the beneficial relationship 
between agricultural and environmental and recreational water uses. 

Hartland Diversion Dam Reconstruction with Boat and Fish Passage: 

Bringing together multiple partners, 
including the GBRT, this project west of 
Delta eliminated the last major fish 
blockage issue for an important 15-mile 
reach in the Lower Gunnison River 
drainage. The removal of this 6 foot 
high fish migration barrier significantly 
improved the health of the river by 
reconnecting fragmented river habitat for the direct benefit of three fish species of special concern as 
well as other native species. At the same time, this project helped to ensure that the Hartland Irrigation 
Company can reliably maintain complete access to their senior pre-Colorado River Compact water rights 
with minimal operations and maintenance costs.  In addition, the project greatly improves human safety 
at a structure that has been responsible for multiple fatalities, while eliminating boater trespassing 
issues on private property.   
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Relief Ditch Headgate Reconstruction with Recreational Improvements: 

Sponsored by Trout Unlimited with GBRT funding, this project installed a new sustainable diversion 
structure for the Relief Ditch while removing hazardous instream infrastructure and minimizing bank 
erosion.  The project involved the rehabilitation and stabilization of eroded areas, along with the 
restoration of riparian habitat through the reduction of downstream sedimentation.  In addition, the 
new structure allows for safe boater and fish passage, and significantly reduced costs for the Relief Ditch 
Company by eliminating the need for annual bulldozing of the channel bed.   

McKinley Ditch/Little Cimarron River Flow Restoration Project: 

The McKinley Ditch/Little Cimarron River Flow Restoration Project provides flow and ecological benefits 
to the Little Cimarron River while keeping agricultural lands in production.  The Colorado Water Trust 
(CWT) purchased 1.5 shares in the McKinley Ditch in January 2014.  Diverting from the Little Cimarron 
River approximately 20 miles east of Montrose in the Gunnison Basin, the ditch shares provided the 
opportunity for a multipurpose project to provide flows through a 5-mile segment of a frequently dry 
stream, helping to reconnect habitat and enable fish migration.  The CWT plans to use the shares for 
instream flow in the late summer and early fall, while maintaining historic irrigation in the spring and 
early summer.  The CWT has obtained approval to use the shares for instream flows via the CWCB’s 
Short Term Lease Program and is currently seeking water court approval for the new instream flow use. 

Case Study: Instream Flow Analysis  

To demonstrate important in-basin needs related to existing instream flow water rights, this case study 
examines how well existing CWCB instream flows are being met at 12 locations throughout the Basin. 
Locations were selected where reaches are represented in the Gunnison Model, but there are no nearby 
stream gages for CWCB to use for verification or DWR to use for administration. Because there are no 
nearby measurement gages, the modeled data is believed to be the best information available for the 
actual flows seen in the river.  

The analysis provides a comparison of the instream flow water rights to natural flow and modeled 
stream flow under average (1975-2005) and dry year conditions (1977 and 2002).  Natural flow is 
estimated flow without the effects of man; for example prior to depletions for irrigation or storage and 
releases from reservoirs. The instream flow locations for this analysis included: 

• Slate River Segment 4 – Slate River near Crested Butte Gage to East River  
• Cement Creek – Headwaters to East River 
• Ohio Creek Segment 2 – Below Pass Creek Ditch to Mill Creek 
• Ohio Creek Segment 3 – Mill Creek to Gunnison River 
• Tomichi Creek Segment 1 – Headwaters to Marshall Creek 
• Tomichi Creek Segment 2 – Marshall Creek to Quartz Creek 
• Quartz Creek Segment 2 – Below Metroz No 1 Ditch to Tomichi Creek 
• Cebolla Creek – Cebolla Creek at Powderhorn Gage to Gunnison River 
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• Cimarron River – Below Silverjack Reservoir to below Veo Ditch 
• North Fork Gunnison River – Below Paonia Reservoir to Minnesota Creek 
• Beaver Creek – Headwaters to East Fork Dallas Creek 
• West Fork Dallas Creek – Headwaters to Burkhart Eddy Ditch 

Natural flow shown is at the upper end of each reach and represents the minimum natural flow through 
the reach.  Likewise, modeled streamflow presented is the minimum within the reach.  In some cases, 
this may be the flow at the upper end of the reach but more often is the flow below diversions within 
the reach. 

The following analysis for the Ohio Creek Segment 3 provides an explanation of the information 
intended to assist in understanding the graphs in Appendix 11. Extracted directly from Gunnison Model 
results, Figure 13 (1975-2005) and Figure 14 (1977 and 2002) shows natural flow and modeled 
streamflow compared to the instream flow right.  

 
Figure 13. Streamflow (1975-2005) – Ohio Creek Segment 3 (Below Mill Creek to Gunnison) 
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Figure 14. Streamflow (1977 and 2002) – Ohio Creek Segment 3 (Below Mill Creek to Gunnison) 

When the modeled streamflow is less than the instream flow right, the instream flow right is not fully 
met likely due to upstream senior uses.  When the natural flow is less than the instream flow right, the 
instream flow right is not fully met due only to hydrologic conditions.  In those instances, only a new or 
re-operated upstream reservoir would allow the instream flow right to be fully satisfied. Nearly all of the 
instream flow reaches presented have physical flow availability during some months that could be 
stored and released to meet shorted instream flows as part of a multi-use storage project.   

The Ohio Creek Segment 3 instream flow right analysis shows the following: 
• The average natural flow is greater than the instream flow right in every month  
• On average, there is enough physical flow in the river to meet the instream flow right every 

month 
• Natural flow in 1977, representing a very dry year, was less than the instream flow right in the 

winter months (November through February) 
• Senior irrigation diversions reduced river flows below the instream flow right in late irrigation 

season during the very dry years 

Shortages to instream flow rights generally follow the pattern of the more senior irrigation rights.  
Because the analyses performed by the CWCB to determine the instream flow right requests consider 
and are limited to the flow available in most years, instream flow rights in the Gunnison Basin can 
generally be met each year during average and wet years. The hydrology of the Basin does not allow 
instream flows to be met every month of every year and similar to agricultural demands, they are 
generally shorted in the late season during dry years.  In addition, instream flow rights often experience 
shortages in winter months during dry years. 
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3.4 Mapping Overlays 

A consistent methodology was used to review potential projects for this report. The first step involved 
assembling and overlaying all available data from the SWSI 2010 process. Data included environmental 
and recreational needs, environmental and recreational projects, and consumptive projects throughout 
the Basin. Data for agricultural shortages was refined and presented as described in Section 2. Project 
data was screened to include only planned and proposed projects (i.e., exclude ongoing or completed 
projects) and highlight flow-based environmental and recreational projects to better identify potential 
candidates for more detailed flow modeling analysis.  

Including consumptive and non-consumptive needs and projects on the same overlay provided the 
ability to better analyze potential opportunities for multi-purpose projects, plus helped convey the 
concept that consumptive use projects have the potential to benefit flow-based environmental and 
recreational projects. Finally, more detailed maps were prepared for each existing project summarizing 
available information and data gaps. Feedback from the targeted technical outreach process was used 
to refine the project list and select projects that can benefit from more detailed flow analyses as 
described in Section 4.  
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Section 4: Basin Projects 

4.1 Introduction 

Section 4 is the primary focus of the GBIP, designed to 
summarize planned and proposed projects to meet Basin 
Goals and present plans to guide their implementation. 
Projects are strategically selected to meet identified needs in 
the Basin.  The agricultural shortage analysis detailed in 
Section 2 was the background for technical outreach to 
agricultural stakeholders.  This analysis was used to inform 
the selection of agricultural projects that most effectively 
address shortages and meet Basin Goals identified in Section 1.  M&I as well as environmental and 
recreational needs detailed in Section 2 were also used to inform the selection of projects that meet the 
goals identified in Section 1.   

Developed in close coordination with the GBIP Subcommittee and Gunnison Basin Roundtable, the 
information contained in this section is considered a current snapshot of potential basin solutions that is 
expected to be continually refined by project sponsors after publication of this GBIP. Future refinements 
of the GBIP may update project information and refine strategic implementation plans. 

For simplicity, all items identified to meet water needs are referred to as projects. Projects include both 
structural solutions such as reservoirs and irrigation ditches, and nonstructural solutions including 
conservation planning, flow agreements, and other processes or policies. For the purposes of this report 
the term projects replaces the previous CWCB terminology for water solutions including identified 
projects and processes, proposed projects and methods, and actions. As a plan focused on strategic 
implementation of future projects, all currently contemplated projects whether structural or 
nonstructural must be detailed enough to determine the feasibility of implementation. Projects may or 
may not have a committed sponsor, preliminary planning, design, conditional or absolute water rights, 
rights of way, and/or negotiations captured in writing with local governments or other water users.  
Projects that can be implemented by 2020 and excel at meeting identified Basin Goals are highlighted.   

In addition, to note important successes, ongoing and recently completed projects are documented in 
Section 4.2.  This includes a list of important environmental/recreational protections and monitoring as 
well as projects funded through the Roundtable (Water Supply Reserve Account) and other major grant 
programs in the Basin.  

Section 4.2 provides a list of proposed basin projects; Section 4.3 provides a standard project template 
used to summarize proposed projects; Section 4.4 provides a compilation of standard project summaries 
for proposed projects. Project summaries in Section 4.4 include projects addressing various use types.  

1: Define Goals

2: Summarize Needs

3: Describe Analysis

4: Identify Projects

5: Recommend Action
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The use types indicated on each project’s summary sheet and their relation to the section numbers of 
the CWCB’s BIP Guidance document are:  

• Agricultural Projects: BIP Guidance Section 4.6 
• Municipal and Industrial Projects: BIP Guidance Section 4.3 and 4.5 
• Environmental and Recreational Projects: BIP Guidance Section 4.2 and 4.7 
• Multi-Purpose Projects: BIP Guidance Section 4.4 

Other items that the guidance document included in Section 4, but that are not directly related to the 
implementation of projects, are included elsewhere in this report. The report Introduction includes a 
discussion of education, participation, and outreach (Section 4.1 of the guidance) and watershed health 
(Section 4.2 of the guidance). In both cases, concrete projects related to these items are included in this 
section.  For more information on how the structure of the GBIP compares to the guidance refer to the 
comparison table in the report Introduction (Table 11).   

4.2 Project List 

Proposed Projects  
The proposed projects listed in Table 18 and located on Figure 15 are the heart of the GBIP.  These 
various projects will serve to strategically meet important and diverse water needs identified in the 
Gunnison Basin.  The list includes projects of all use types: agricultural, municipal and industrial, 
environmental and recreational, and multi-purpose.   
 
Project information was collected through targeted technical outreach.  Base project data from SWSI 
2010 was refined through outreach to stakeholders and project proponents.  To strategically focus 
implementation efforts of the GBIP, projects are divided into 3 tiers.  

• Tier 1 - Implementation is likely feasible by 2020, and project will clearly meet Basin Goals.   
• Tier 2 - Implementation is likely not feasible by 2020, however project would excel at meeting 

Basin Goals.  Project may also have important conditional water rights and/or feasibility level 
planning efforts have been completed.   

• Tier 3 – Implementation is likely not feasible by 2020; the project is in more preliminary stages 
of planning and/or may meet Basin Goals to a lesser degree.  

Projects in Tier 1 are highlighted with detailed project summary sheets in Section 4.4 while Tier 2 and 3 
projects are outlined in Table 18.  In addition, a handful of projects were identified through the BRT 
process as candidates for modeling analysis. These projects, denoted with an asterisk in Table 18, 
include:  

• Fire Mountain Canal Delivery Efficiency Project 
• Meridian Lake Reservoir and Washington Gulch Storage Project 
• Cunningham Lake Reservoir and Rehabilitation  
• Upper Long Branch Reservoir 
• Brush/Farris Creek Reservoir 
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Additionally, streamflow on the Gunnison River below Redlands Canal was analyzed. All modeling results 
are presented in Appendix 12 – Appendix 17.  Note, modeling of two additional projects—including the 
West Fork Reservoir— was completed; however the results are currently under review and, therefore, 
are not included in this report. 

As part of the BRT and technical outreach process, numerous stakeholders indicated projects are 
necessary to meet their needs, however further work is needed to identify more detailed information on 
potential projects. To help address this need, Table 18 includes a number of inventory projects that will 
be sponsored by regional entities. These projects will systematically examine and prioritize projects to 
strategically meet water needs throughout the Basin. 
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Table 18. Proposed Basin Projects 
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Figure 15. Proposed Tier 1 Basin Projects 
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Figure 16.  Proposed Tier 2 Basin Projects 
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Figure 17. Proposed Tier 3 Basin Projects
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Environmental Protections and Monitoring 

Table 19 details important ongoing environmental protections and monitoring.  Though these do not fit 
on a list of future planned projects, they are critical for maintaining and in some cases enhancing 
environmental and recreational attributes in the Basin.  Most of these items were included in Phase 2 of 
the SWSI environmental and recreational process and the corresponding database described in Section 
2.  
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Table 19. Environmental Protections and Monitoring 

 

99 



Gunnison Basin Implementation Plan Section 4: Basin Projects 
DRAFT 7/31/14 

100 



Gunnison Basin Implementation Plan Section 4: Basin Projects 
DRAFT 7/31/14 

 

 

101 



Gunnison Basin Implementation Plan Section 4: Basin Projects 
DRAFT 7/31/14 

Completed and Ongoing Projects 

Since the beginning of the Basin roundtable process in 2005, many diverse water projects have been 
successfully funded and completed.  These projects have gone a long ways towards meeting the 
diversity of water needs and associated Basin Goals in the Gunnison Basin.  Table 20 lists recent projects 
since the creation of the Gunnison Basin Roundtable in 2005 that have been or are currently being 
funded through the grant programs of the CWCB’s Water Supply Reserve Account, the Upper Gunnison 
River Water Conservancy District, and the Colorado River Water Conservation District. 
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Table 20. Completed and Ongoing Projects 
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4.3 Project Summary Template 

To systematically present detailed project information, a standard project summary template was 
developed.  The template enables the review and comparison of projects through a concise summary of 
project information, including projects constraints, implementation strategies and how well the project 
meets the Basin Goals.  Proposed projects included in Tier 1 that will clearly meet Basin Goals and can 
be implemented by the year 2020 are highlighted in Section 4.4 with separate summary sheets. The 
project template is presented below.  
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Table 21. Project Summary Sheet 

Project Name  

Project Sponsor  

Category Sponsor Type:           ☐ Single Entity    ☐Partnership 

Use Type:                   ☐ NC      ☐Ag      ☐ M&I  (check multiple if Multi-Purpose) 

Project Type:             ☐ Structural         ☐ Non-Structural   

Geographic Extent:  ☐ Single District  ☐ Multi-District  ☐ Transbasin 

Water Districts Colorado Division of Water Resources Water District 

Volume of Water 

Gained or Saved 

 

Purpose Brief description of project purpose.  Typically 1-2 sentences.   

Est. Completion Date  

Est. Total Budget  

Constraints and 
Challenges 

Issues or circumstances limiting project implementation.  May include: 

• Acceptance (conflicts, adverse impacts, disincentives) 
• Feasibility (cost, land ownership, hydrology, water rights administration) 
• Regulations (permitting, limitations, restrictions) 

Implementation Steps 
and Project Scope 

Systematic plan to implement the proposed project.  May include: 

• Partnerships and Cooperative Strategies 
• Technical and Feasibility-Level Analysis 
• Permitting, Design, and Construction 
• Funding Mechanisms 
• Public Education, Outreach, and Acceptance 

Effectiveness at 
Meeting Basin Goals 

Description of how well the project meets specific GBIP Basin Goals and Measurable 
Outcomes. 
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4.4 Project Summaries 

The Project Summary Sheets for all Tier 1 projects are presented below.  

Project Name Inventory of Irrigation Infrastructure Improvement Needs - District 28 

Project Sponsor Upper Gunnison River Water Conservancy District 

Category Sponsor Type:           ☒ Single Entity    ☐Partnership 

Use Type:                   ☒ NC      ☒Ag      ☐ M&I  (check multiple if Multi-Purpose) 

Project Type:             ☐ Structural         ☒ Non-Structural   

Geographic Extent:  ☒ Single District  ☐ Multi-District  ☐ Transbasin 

Water Districts 28 

Volume of Water 

Gained or Saved 
Not applicable for inventory portion of the project. 

Purpose Systematically examine and prioritize projects to restore, maintain, or modernize 
significant agricultural water supply infrastructure.  Inventory will target proposed 
projects to maximize impact on meeting agricultural shortages, preserving existing uses, 
and in some cases meeting other purposes such as stream connectivity and flow.   

Est. Completion Date 2018 

Est. Total Budget $100,000 

Constraints and 
Challenges 

Funding mechanisms – project beneficiaries are unable to contribute to funding and 
cannot afford a major project.  

Implementation Steps 
and Project Scope 

Projects will be identified through technical meeting discussions. Furthermore, local 
landowners will be able to submit projects or sites in need. Once identified, measurable 
outcomes and metrics will need to be developed to help evaluate and prioritize potential 
projects.  

Effectiveness at 
Meeting Basin Goals 

This inventory identifies infrastructure improvement projects spanning agricultural 
projects that improve agricultural water supplies and reduce shortages (Goal #3), 
projects protecting nonconsumptive water uses (Goal #5), as well as projects that will 
restore, maintain, and modernize critical water infrastructure (Goal #8). The inventory 
also results in a better understanding of the beneficial relationship between agricultural 
and nonconsumptive water users (Goal #7). Furthermore, the inventory highlights 
projects that help protect existing water uses in the Basin (Goal #1).  
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Project Name Cole Reservoirs #4 and #5 

Project Sponsor Bill Martin 

Category Sponsor Type:           ☒ Single Entity    ☐Partnership 

Use Type:                   ☐ NC      ☒Ag      ☐ M&I  (check multiple if Multi-Purpose) 

Project Type:             ☒ Structural         ☐ Non-Structural   

Geographic Extent:  ☒ Single District  ☐ Multi-District  ☐ Transbasin 

Water Districts 40 

Volume of Water 

Gained or Saved 

Significant, but yet to be calculated.  Repairs would enable the use of the pre-Compact 
146 acre-foot storage water right that has been unavailable due to existing structural 
deterioration.   

Purpose This project involves the repair or replacement of the main headgate diversion from 
Surface Creek and cleaning of the associated inlet ditch.  It would preserve and restore 
the use of an important pre-Compact water right. 

Est. Completion Date 2015 

Est. Total Budget $50,000 

Constraints and 
Challenges 

Issues limiting project implementation may include: 

• Cost/Funding – project costs and limited owner resources may limit project scope or 
delay timing.  Outside funding may be necessary for project implementation.  

• Regulations – permitting requirements may limit construction activities and 
potentially increase cost and timing. 

Implementation Steps 
and Project Scope 

Project components may include: 

• Engineering design work for the repair or replacement of the deteriorated headgate 
diversion structure on Surface Creek for Cole Creek Reservoir #4 and #5. 

• Construction of recommended structural changes. 
• Cleaning of reservoir inlet ditch. 
• Potential Investigation of Funding Mechanisms: CWCB grants, CWCB loans, etc. 

Effectiveness at 
Meeting Basin Goals 

This project helps protect a critical existing pre-Compact water right in the Basin (Goal 
#1).  In addition it could help increase agricultural water supplies to reduce shortages 
(Goal #3), while clearly restoring critical existing infrastructure (Goal #8).   
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Project Name Crawford Reservoir  System Optimization Study and Prioritized Conveyance 
Improvements 

Project Sponsor Crawford Water Conservancy District 

Category Sponsor Type:           ☒ Single Entity    ☐Partnership 

Use Type:                   ☐ NC      ☒Ag      ☐ M&I  (check multiple if Multi-Purpose) 

Project Type:             ☒ Structural         ☐ Non-Structural   

Geographic Extent:  ☒ Single District  ☐ Multi-District  ☐ Transbasin 

Water Districts 40 

Volume of Water 

Gained or Saved 

Not applicable for study. 

Purpose Systematically examine and prioritize projects to improve conveyance, 
automation, and measurement infrastructure as related to irrigation delivery 
systems. 

Est. Completion Date 2020 

Est. Total Budget To be determined. 

Constraints and 
Challenges 

Funding – the study will likely need grant funding assistance.  Implementation of 
the prioritized projects will then likely require significant funding assistance (not 
included in this project’s scope). 

Implementation Steps 
and Project Scope 

• Identify projects through technical meeting outreach, research, and input 
from local stakeholders.  

• Prioritize projects based on GBRT Basin goals and measureable outcomes. 
This may require varying degrees of project-specific research to better 
understand scope, feasibility, design, funding, and necessary permitting. 

Effectiveness at 
Meeting Basin Goals 

This study identifies infrastructure improvement projects related to conveyance, 
automation and measurement infrastructure. The study will highlight and 
prioritize projects that improve/maintain critical water infrastructure (Goal #8) 
as well as those that improve agricultural water supplies, consequently reducing 
shortages (Goal #3). Once implemented, these projects will help protect existing 
water uses in the Basin (Goal #1). 
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Project Name Doughty #1 - Chipmunk Reservoir 

Project Sponsor Perry Hotz 

Category Sponsor Type:           ☒ Single Entity    ☐Partnership 

Use Type:                   ☐ NC      ☒Ag      ☐ M&I  (check multiple if Multi-Purpose) 

Project Type:             ☒ Structural         ☐ Non-Structural   

Geographic Extent:  ☒ Single District  ☐ Multi-District  ☐ Transbasin 

Water Districts 40 

Volume of Water 

Gained or Saved 

Fixing the breached reservoir will result in approximately 55 AF of stored water which 
can be used to meet irrigation demands. Reservoir could be enlarged to store the full 
decreed amount of 68 AF.  

Purpose Reconstruction of breached reservoir with potential enlargement to store the full 
decreed amount.  

Est. Completion Date 2018 

Est. Total Budget $125,000 for repairing the breached reservoir. Additional $80,000 for enlargement. 

Constraints and 
Challenges 

• Funding 
• Verify project meets current State and Federal regulations – especially in regards to 

wetlands 

Implementation Steps 
and Project Scope 

• Preliminary engineering analysis is complete – needs to be revisited prior to project 
implementation. 

• Forest Service permit has been approved. 
• Apply for funding. 
• Hire a contractor to complete project. 

Effectiveness at 
Meeting Basin Goals 

As of now, the reservoir is unable to store water. Once fixed, or enlarged, the reservoir 
will be able to store water to meet irrigation demands – which will discourage the 
conversion of productive agricultural land to all other uses (Goal #2) and reduce 
agricultural shortages by improving water supplies (Goal #3). Additionally, this project 
restores critical water infrastructure in the Basin (Goal #8) and helps protect existing 
uses in the Basin (Goal #1).  
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Project Name Fire Mountain Canal Delivery Efficiency Project 
Project Sponsor Fire Mountain Canal Company 
Category Sponsor Type:           ☒ Single Entity    ☐Partnership 

Use Type:                   ☐ NC      ☒Ag      ☐ M&I  (check multiple if Multi-Purpose) 
Project Type:             ☒ Structural         ☐ Non-Structural   
Geographic Extent:  ☒ Single District  ☐ Multi-District  ☐ Transbasin 

Water Districts 40 
Volume of Water 
Gained or Saved 1,000 – 2,000 AF per year 

Purpose This project is a multifaceted project, allowing more efficient use of irrigation water in the 
North Fork of the Gunnison.   

Est. Completion Date 2020 
Est. Total Budget $7,746,100 
Constraints and 
Challenges 

• Funding  
• Buy in from local irrigators to utilize better deliveries 
• Project design 

Implementation Steps 
and Project Scope • Improve safety and reliability of existing canal — includes improvements to a 

critical section of the Fire Mountain Canal and installation of canal measurement, 
monitoring, and automated wasteway operation improvements in the critical section 
and at other locations in the upper portion of the canal. One of the most 
problematic sections of the canal is located just above Terror Creek along Garvin 
Mesa where there are multiple active landslide areas and rockfall zones. A 
geotechnical engineer from Reclamation’s TSC inspected the above canal section on 
August 22, 2013.  A conceptual design was developed based on the findings of the 
inspection that includes slope stabilization components and canal improvements.  
Significant specific components include pipe placement and canal lining, underdrain 
improvements, lining of upstream ponds and drainage improvements, landslide 
excavation, ground and slope anchors, and access road improvements.  Estimated 
cost: $ 4,178,000 

• Maximize efficiency of deliveries — includes automation and monitoring. This 
allows for more of a demand managed system, creating a surplus of water which 
could be used later in the growing season. The proposed monitoring and automation 
improvements include automation of six wasteways and three diversion structures, 
monitoring of canal levels at multiple locations, and associated SCADA hardware and 
software. Estimated cost included in previous bullet.  

• Replacement of Fire Mountain Canal diversion — an engineering consultant has 
developed conceptual designs for two replacement alternatives. Estimated cost: 
$2,873,000 

• Planning study on long-term delivery system improvements and implementation 
of said recommendations — would include a comprehensive evaluation of long-
term future improvements that would allow for efficient demand management of 
the delivery system to include lining and piping all 27 miles of the Fire Mountain 
Canal and certain laterals, measurement improvements, expanded remote 
monitoring/control/automation, vegetation control, etc.  The study results would 
provide a road map for phased implementation of system improvements to plan for 
funding and best utilize resources. Estimated cost: $695,100 

Effectiveness at 
Meeting Basin Goals 

By improving the infrastructure using modern technology (Goal #8), the timing of the 
water diverted could more closely match the crop water demands – thus reducing 
agricultural shortages (Goal #3). Furthermore, improvements to system efficiency and 
reliability helps protect existing water uses in the Gunnison Basin (Goal #1).  
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Project Name Marcott Reservoir 
Project Sponsor Grand Mesa Water Conservancy District 
Category Sponsor Type:           ☒ Single Entity    ☐Partnership 

Use Type:                   ☐ NC      ☒Ag      ☐ M&I  (check multiple if Multi-Purpose) 
Project Type:             ☒ Structural         ☐ Non-Structural   
Geographic Extent:  ☒ Single District  ☐ Multi-District  ☐ Transbasin 

Water Districts 40 
Volume of Water 
Gained or Saved 

Enables the reservoir to store its full decree of 330 AF.  

Purpose Marcott Reservoir has leaks that need to be repaired – allowing the reservoir to hold its 
decree. Furthermore, the outlet pipe needs extensive repair. 

Est. Completion Date 2015 
Est. Total Budget $135,000 - $175,000 
Constraints and 
Challenges • Cost/Funding – expensive to transfer material to reservoir site as it is located in the 

mountains.  Additionally, instead of breaching the dam to repair the outlet, in-situ 
piping is being considered as a more preferable but costly option. Grand Mesa Water 
Conservancy District is prepared to match 100% if they can get funding assistance.  

• Regulations – permitting is not a prohibitive issue as a maintenance agreement with 
the Forest Service is already in place.  

Implementation Steps 
and Project Scope • The reservoir is inspected annually to monitor whether the pipe is on the verge of 

buckling. Due to the risk of this occurring and causing a potential crisis, this project is 
time sensitive and should be completed as soon as possible.  

• Companies that complete in-situ piping have been identified, however they do not 
usually perform such work on reservoirs. In order to assist the contracted company, 
external engineering analysis must be completed.  

• Next steps include solidifying funding, contracting a company to complete the repairs 
and subcontracting an external engineering company to perform any necessary 
engineering.  

Effectiveness at 
Meeting Basin Goals 

Repairs to the reservoir help preserve the decreed water, which is primarily used for 
irrigation (Goal #1). By protecting the existing uses, this project discourages the 
conversion of productive agricultural land to other uses within the context of private 
party rights (Goal #2). Furthermore, the repairs result in the storage of more water, which 
help meet irrigation demands and reduce associated shortages (Goal #3). The project also 
focuses on maintaining and restoring critical water infrastructure (Goal #8).  
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Project Name North Delta Canal 

Project Sponsor North Delta Irrigation Company (NDIC) 

Category Sponsor Type:           ☐ Single Entity    ☒Partnership 

Use Type:                   ☐ NC      ☒Ag      ☐ M&I  (check multiple if Multi-Purpose) 

Project Type:             ☒ Structural         ☐ Non-Structural   

Geographic Extent:  ☒ Single District  ☐ Multi-District  ☐ Transbasin 

Water Districts 40 

Volume of Water 

Gained or Saved 
50 cfs 

Purpose In 2011, a century old tunnel collapsed, blocking delivery to 94% of the irrigation 
company’s shareholders. Currently, the North Delta Canal gets half of the water through 
a newly installed pipe. The project includes tunnel reconstruction and piping of the ditch.  

Est. Completion Date 2020 

Est. Total Budget $2,000,000 

Constraints and 
Challenges 

This project has many challenges. After the tunnel collapsed, an engineering company 
installed 48’’ pipe through the collapsed tunnel; however the solution did not yield any 
water. They then laid 500’ of 54’’ pipe upstream of the tunnel to gain head which did not 
ameliorate the issue. Another engineering company was contracted to survey the piping 
work and discovered 3 alignment issues obstructing flow through the tunnel. These 
efforts cost nearly $1,575,000 which came from BRT and CWCB grants as well as a CWCB 
loan. Funding will likely pose a huge challenge for this project as the project may have 
already maxed out its borrowing capacity. Furthermore, the pipe has been buried under 
the gravel hillside—making it very difficult to remove.  

Implementation Steps 
and Project Scope 

The NDIC knows the current issues/flaws with the previous work done on this project. A 
feasibility study coupled with a cost-benefit analysis could be beneficial to help 
understand the pros and cons of implementing alternative solutions versus ameliorating 
the piping that has been installed. One alternative is to pump the decreed water into an 
upstream reservoir which bypasses the tunnel altogether.  

Effectiveness at 
Meeting Basin Goals 

The North Delta Canal irrigates thousands of acres of row crops. Restoring its use (Goal 
#8) is critical to reducing agricultural shortages in the area (Goal #3) as well as protecting 
existing uses in the Basin (Goal #1).   
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Project Name Orchard Ranch Ditch 

Project Sponsor Orchard Ranch Ditch Company 

Category Sponsor Type:           ☒ Single Entity    ☐Partnership 

Use Type:                   ☐ NC      ☒Ag      ☐ M&I  (check multiple if Multi-Purpose) 

Project Type:             ☒ Structural         ☐ Non-Structural   

Geographic Extent:  ☒ Single District  ☐ Multi-District  ☐ Transbasin 

Water Districts 40 

Volume of Water 

Gained or Saved 
500 acre feet per year saved from deep percolation.  

Purpose Project consists of piping approximately 2 miles of earthen ditch and upgrading the 
ditch’s aging diversion structure  

Est. Completion Date 2017 — contingent on funding availability in 2015 

Est. Total Budget $1,400,000 

Constraints and 
Challenges 

Funding is the main constraint and challenge.  Other constraints and challenges such as 
preliminary design and shareholder approval have largely been resolved during a 
previous Bureau of Reclamation salinity control funding cycle. 

Implementation Steps 
and Project Scope 

 We will apply for funding from the Bureau of Reclamation and other sources in early 
2015.  If we are funded design and environmental analysis will occur in 2015 and early 
2016.  Construction will begin in fall of 2016 and conclude in spring of 2017. 

Effectiveness at 
Meeting Basin Goals 

This project meets the Basin Goals by protecting existing water uses in the Gunnison 
Basin (Goal #1), improving agricultural water supplies to reduce shortages (Goal #3), 
discouraging the conversion of productive agricultural with respect to private party 
rights (Goal #2), and restoring critical water infrastructure (Goal #8).  
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Project Name Overland Reservoir Enlargement (Part 2) 

Project Sponsor Overland Ditch and Reservoir Company 

Category Sponsor Type:           ☒ Single Entity    ☐Partnership 

Use Type:                   ☐ NC      ☒Ag      ☐ M&I  (check multiple if Multi-Purpose) 

Project Type:             ☒ Structural         ☐ Non-Structural   

Geographic Extent:  ☒ Single District  ☐ Multi-District  ☐ Transbasin 

Water Districts 40 

Volume of Water 

Gained or Saved 
1,009 AF 

Purpose Currently the reservoir stores 6163 AF for agricultural use.  The project involves 
increasing the existing reservoir storage an additional 1009 AF to a combined storage 
7,172 AF.   All water decrees are absolute.  80% of storage is pre-compact (1921) water 
decrees.  

Est. Completion Date 2020 

Est. Total Budget $2,000,000+ 

Constraints and 
Challenges 

• 0.06 acres of FENS wetlands impacted in new high water zone 
• Little or no science on the impact of  impoundment of water on wetlands  
• EPA expected to veto the project based on wetlands concerns 
• Permitting costs approaching $350K and expected to double. As a small water 

company the costs may be not manageable.  This is a simple enlargement project of 
an existing structure that engineering wise is an ideal project 

• Experience to date is that supply projects on Federal Lands may be too expensive or 
impossible to permit 

Implementation Steps 
and Project Scope 

• The project is now 8 years into the permitting process 
• Filing for the permit application for the 404 permit expected late 2014 
• The USFS has accepted the Special Use Permit Application 
•  The NEPA process is starting 
• FS has mandated a full Environmental Impact Statement with expected costs in the 

250K range 
• Cost recovery meetings being held  in June 2014 

Effectiveness at 
Meeting Basin Goals 

This is the only major storage project in the North Fork of the Gunnison drainage of this 
size.  The project is identified as an expansion of an existing structure which is optimal 
from a cost to build structure (Goal #8).  Additional storage is mostly pre-compact call 
water which enhances future value for the Colorado River Basin, protects existing uses in 
the Basin (Goal #1), and helps reduce agricultural shortages (Goal #3).  
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Project Name Paonia Reservoir Sediment Removal and Outlet Modification Project (Part 2) 
Project Sponsor North Fork Water Conservancy District (NFWCD) and Fire Mountain Canal and Reservoir 

Company (FMCC) 
Category Sponsor Type:           ☐ Single Entity    ☒Partnership 

Use Type:                   ☐ NC      ☒Ag      ☐ M&I  (check multiple if Multi-Purpose) 
Project Type:             ☒ Structural         ☐ Non-Structural   
Geographic Extent:  ☒ Single District  ☐ Multi-District  ☐ Transbasin 

Water Districts 40 
Volume of Water 
Gained or Saved 1,000 – 3,000 AF 

Purpose Paonia Reservoir was designed to store 21,000 AF of water which is used for irrigation, 
flat-water recreation, fishing, augmentation, and improved late season flows to the North 
Fork of the Gunnison. Over the last fifty years, the reservoir has lost 24% of its total 
capacity due to sedimentation build up. The goal of this project is so investigate long-
term sediment management options with the intent of minimizing future losses and 
possibly restoring current capacity losses. 

Est. Completion Date 2020 
Est. Total Budget $8,000,000 
Constraints and 
Challenges 

— Funding 
— Permitting 
— Engineering 

Implementation Steps 
and Project Scope 

• Currently in planning stage 
• Continue partnership with Bureau of Reclamation for funding and planning. 
• Funds available to start working on outlet modifications (potentially 2015). 
• The outlet works inlet and bulkhead was inspected by staff from Reclamation’s 

Materials Engineering and Research Laboratory in November 2013. Future 
engineering will need to be completed prior to project implementation. 

• Other upgrades and improvements to existing dam structure also planned. 
• Outlet modifications will allow greater sediment passage and potential for flushing 

of accumulated sediment. 
Effectiveness at 
Meeting Basin Goals 

By decreasing further losses due to sedimentation, and potentially restoring some of the 
losses already incurred, this project improves agricultural water supplies – thus reducing 
shortages (Goal #3). Furthermore, the project restores critical water infrastructure in WD 
40 (Goal #8) which helps protect existing water uses in the Basin (Goal #1).  
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Project Name Young’s Creek Reservoirs (#1 & #2) Rehabilitation 

Project Sponsor Young’s Creek Reservoir Company 

Category Sponsor Type:           ☐ Single Entity    ☒Partnership 

Use Type:                   ☐ NC      ☒Ag      ☐ M&I  (check multiple if Multi-Purpose) 

Project Type:             ☒ Structural         ☐ Non-Structural   

Geographic Extent:  ☒ Single District  ☐ Multi-District  ☐ Transbasin 

Water Districts 40 

Volume of Water 

Gained or Saved 
785 AF 

Purpose The reservoir is used to meet downstream irrigation demands and is currently under fill 
restriction.  Furthermore, it has sinkholes in the left dam abutment. 

Est. Completion Date 2014 

Est. Total Budget $120,000 

Constraints and 
Challenges 

None present at this time. 

Implementation Steps 
and Project Scope 

• Prior engineering studies are being updated which suggest a synthetic liner is 
installed over sinkhole area as a solution. 

• Further test scheduled to finalize solution. 
• Permitting will not be a problem as a repair agreement is already in place with the 

Forest Service – access will not be a problem. 
• Estimated completion date is November 2014. 

Effectiveness at 
Meeting Basin Goals 

This reservoir is a critical water supply for many farms and ranches. Completion of this 
project will save water already inventoried in the Basin (Goal #1), it will help reduce 
irrigation shortages (Goal #3), and will restore critical water infrastructure in WD 40 
(Goal #8).  
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Project Name Granby Reservoirs (#5 and #11) Rehabilitation 

Project Sponsor Granby Ditch and Reservoir Company 

Category 
Sponsor Type:           ☐ Single Entity    ☒Partnership 

Use Type:                   ☐ NC      ☒Ag      ☒ M&I  (check multiple if Multi-Purpose) 

Project Type:             ☒ Structural         ☐ Non-Structural   

Geographic Extent:  ☒ Single District  ☐ Multi-District  ☐ Transbasin 

Water Districts 40 

Volume of Water 
Gained or Saved 688 AF per year 

Purpose This project will line the outlet pipe of the reservoir and repair a leak in the headgate 
structure. This is pertinent as the reservoir is currently under a no fill restriction; however 
the water in the reservoir has already been counted in the Basin’s inventory – further 
highlighting the imminent need for repair.  

Est. Completion Date 2016 – contingent upon 2015 start  

Est. Total Budget $100,000 – 150,000 

Constraints and 
Challenges No major constraints or challenges currently present.  

Implementation Steps 
and Project Scope • A video inspection of the outlet pipe and headgate was completed in 2013.  

• The dam safety inspector did not put a fill restriction on the reservoir.  
• The reservoir is currently being monitored for any change – it is only a matter of 

time before the reservoir has to be fixed.  

Effectiveness at Meeting 
Basin Goals By repairing the reservoir and, consequently, lifting the no fill restriction, this project 

improves agricultural supplies and reduces shortages (Goal #3). Additionally, this project 
protects existing water uses in the Gunnison Basin (Goal #1) while also focusing on 
restoring and maintaining critical water infrastructure (Goal #8).   
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Project Name Inventory of Irrigation Infrastructure Improvement Needs - District 40, Grand Mesa 
(Surface Creek) 

Project Sponsor Grand Mesa Water Conservancy District 
Category Sponsor Type:           ☒ Single Entity    ☐Partnership 

Use Type:                   ☒ NC      ☒Ag      ☐ M&I  (check multiple if Multi-Purpose) 
Project Type:             ☐ Structural         ☒ Non-Structural   
Geographic Extent:  ☒ Single District  ☐ Multi-District  ☐ Transbasin 

Water Districts 40 
Volume of Water 
Gained or Saved Not applicable for inventory portion of the project. 

Purpose This project will systematically examine and prioritize projects to restore, maintain, or 
modernize significant agricultural water supply infrastructure. The inventory will target 
proposed projects to maximize impact on meeting agricultural shortages, preserving 
existing uses, and in some cases meeting other purposes such as stream connectivity and 
flow.  Recommended projects may include: diversion structures, measuring devices, ditch 
lining/piping, ditch realignment, conveyance loss studies, reservoir restoration, and 
reservoir enlargements.   

Est. Completion Date 2018 
Est. Total Budget $75,000 
Constraints and 
Challenges 

Issues or circumstances limiting project implementation.    
• Buy in from many water users 
• Water rights administration 
• Regulations   

Implementation Steps 
and Project Scope 

Systematic plan to implement the proposed project.    
• Involve all major diverters from North Fork 
• Technical and Feasibility-Level Analysis 
•  Funding Mechanisms 
• Public Education, Outreach, and Acceptance 

Effectiveness at 
Meeting Basin Goals 

Important project to assess the condition of major infrastructure in the Grand Mesa Area.  
It would have multiple benefits for agriculture, environment and recreation. More 
specifically, the inventory identifies infrastructure improvement projects spanning 
agricultural projects that improve water supplies and reduce shortages (Goal #3), projects 
protecting nonconsumptive water uses (Goal #5), as well as projects that will restore, 
maintain, and modernize critical water infrastructure (Goal #8). The inventory also results 
in a better understanding of the beneficial relationship between agricultural and 
nonconsumptive water users (Goal #7) while highlighting projects that help protect 
existing water uses in the Basin (Goal #1). 
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Project Name Inventory of Irrigation Infrastructure Improvement Needs - District 40, Upper North Fork 
Project Sponsor North Fork Water Conservancy District 
Category Sponsor Type:           ☒ Single Entity    ☐Partnership 

Use Type:                   ☒ NC      ☒Ag      ☐ M&I  (check multiple if Multi-Purpose) 
Project Type:             ☐ Structural         ☒ Non-Structural   
Geographic Extent:  ☒ Single District  ☐ Multi-District  ☐ Transbasin 

Water Districts 40 
Volume of Water 
Gained or Saved Not applicable for inventory portion of the project. 

Purpose This project will systematically examine and prioritize projects to restore, maintain, or 
modernize significant agricultural water supply infrastructure. The inventory will target 
proposed projects to maximize impact on meeting agricultural shortages, preserving 
existing uses, and in some cases meeting other purposes such as stream connectivity and 
flow.  Recommended projects may include: diversion structures, measuring devices, ditch 
lining/piping, ditch realignment, conveyance loss studies, reservoir restoration, and 
reservoir enlargements.   

Est. Completion Date 2018 
Est. Total Budget $75,000 
Constraints and 
Challenges 

Issues or circumstances limiting project implementation.    
• Buy in from many water users 
• Water rights administration 
• Regulations   

Implementation Steps 
and Project Scope 

Systematic plan to implement the proposed project.    
• Involve all major diverters from North Fork 
• Technical and Feasibility-Level Analysis 
• Funding Mechanisms 
• Public Education, Outreach, and Acceptance 

Effectiveness at 
Meeting Basin Goals 

Important project to assess condition of major infrastructure in NF. Would have multiple 
benefits for agriculture, environment and recreation. Specifically, the inventory identifies 
infrastructure improvement projects spanning agricultural projects that improve 
agricultural water supplies and reduce shortages (Goal #3), projects protecting 
nonconsumptive water uses (Goal #5), as well as projects that will restore, maintain, and 
modernize critical water infrastructure (Goal #8). The inventory also results in a better 
understanding of the beneficial relationship between agricultural and nonconsumptive 
water users (Goal #7). Furthermore, the inventory highlights projects that help protect 
existing water uses in the Basin (Goal #1). 

 

 

 

 

 

 

 

124 



Gunnison Basin Implementation Plan Section 4: Basin Projects 
DRAFT 7/31/14 

Project Name Rehabilitation/Enlargement-28 Reservoirs LCWUA 
Project Sponsor Leroux Creek Water Users Association 
Category Sponsor Type:           ☒ Single Entity    ☐Partnership 

Use Type:                   ☒ NC      ☒Ag      ☐ M&I  (check multiple if Multi-Purpose) 
Project Type:             ☒ Structural         ☐ Non-Structural   
Geographic Extent:  ☒ Single District  ☐ Multi-District  ☐ Transbasin 

Water Districts 40 
Volume of Water 
Gained or Saved Protects and maintains 5,000 acre-feet 

Purpose To continue use of aging reservoirs with some possible storage gains 
Est. Completion Date 2020 
Est. Total Budget 3,000,000 - 5,000,000 
Constraints and 
Challenges 

• Permitting 
• Funding 
• Timing 

Implementation Steps 
and Project Scope 

• Already have priority list of most needed repairs.   
• Some dam repairs begun (Hanson and Miller/Holt reservoirs).   
• Need funding for next series of repairs.  
• Plan is to ultimately rehab all reservoirs in system to allow for another 100 years. 

Effectiveness at 
Meeting Basin Goals 

• Addresses aging infrastructure (Goal #8) 
• Prevents and reduced agricultural shortages (Goal #3) 
• Maintains agricultural use of pre-1922 water rights (Goal #1) 
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Project Name Somerset Diversion Improvement 

Project Sponsor Delta Conservation District/Somerset Domestic Waterworks District  

Category Sponsor Type:           ☐ Single Entity    ☒Partnership 

Use Type:                   ☒ NC      ☐Ag      ☒ M&I  (check multiple if Multi-Purpose) 

Project Type:             ☒ Structural         ☐ Non-Structural   

Geographic Extent:  ☒ Single District  ☐ Multi-District  ☐ Transbasin 

Water Districts 40 

Volume of Water 

Gained or Saved 

The improved diversion efficiency should result in more water staying in the river at the 
diversion site and less excess water diverted and then returned to the river downstream 
of the diversion. The exact volume has not yet been determined. 

Purpose The purpose of this project is to improve the efficiency of the diversion, reduce the 
intake of sediment, improve fish and boater passage/safety, and improve the 
river/riparian habitat.  The second purpose is to develop additional public access to the 
North Fork of the Gunnison River between the Paonia Reservoir and Paonia. 

Est. Completion Date 2018 

Est. Total Budget $1,500,000 

Constraints and 
Challenges 

• To this point, all the stakeholders are support of the project. There are no known 
conflicts, adverse impacts, or disincentives. 

• There are no issues with the project feasibility relevant to cost, land ownership, 
hydrology, water rights administration. However, the development of public access 
has multiple issues to be worked out. 

• There are no know permitting, limitations, or restrictions impacting the project 

Implementation Steps 
and Project Scope 

Systematic plan to implement the proposed project include: 

• Partnerships and Cooperative Strategies have been developed and continue to be 
refined 

• Technical and Feasibility-Level Analysis is currently underway 
• Permitting, Design, and Construction will be pursued upon completion of the 

feasibility study  
• Funding Mechanisms have been defined for the entire project and will be developed 

upon completion of the feasibility study 
• Public Education, Outreach, and Acceptance has started before the feasibility study 

and will continue throughout the project. 

Effectiveness at 
Meeting Basin Goals 

This project helps ensure and improve the efficiency of M&I water supplies (Goal #4), 
provides nonconsumptive improvements to the river (Goal #5), protects existing uses in 
the Basin (Goal #1), and restores important water infrastructure (Goal #8). The 
measurable outcomes include the improved efficiency of the diversion, the level of 
sediment reduction, and the amount of improve public access to the river. 

126 



Gunnison Basin Implementation Plan Section 4: Basin Projects 
DRAFT 7/31/14 

 

Project Name Environmental/Recreational Project Identification and Inventory – North Fork Region 

Project Sponsor The Conservation Center 

Category Sponsor Type:           ☒ Single Entity    ☐Partnership 

Use Type:                   ☒ NC      ☐Ag      ☐ M&I  (check multiple if Multi-Purpose) 

Project Type:             ☐ Structural         ☒ Non-Structural   

Geographic Extent:  ☒ Single District  ☐ Multi-District  ☐ Transbasin 

Water Districts 40 

Volume of Water 

Gained or Saved 
Not applicable for inventory portion of the project. 

Purpose This project inventories, assesses, and prioritizes the feasibility of implementing projects 
targeted towards specific environmental/recreational focus segments and other areas of 
interest.  

Est. Completion Date 2018 

Est. Total Budget $75,000 

Constraints and 
Challenges 

• Funding – the inventory will likely need grant funding assistance.  Implementation of 
the inventoried projects will then likely require significant funding assistance (not 
included in this project’s scope).  

Implementation Steps 
and Project Scope 

• Identify projects through technical meeting outreach, research, and input from local 
environmental/recreational interests. Potential projects may also be individually 
submitted.  

• Prioritize projects based on GBRT focus segments, Basin Goals, and measureable 
outcomes. This may require varying degrees of project-specific research to better 
understand scope, feasibility, design, funding, and necessary permitting. 

Effectiveness at 
Meeting Basin Goals 

This project inventories potential projects located on environmental/recreational focus 
segments targeted towards protecting environmental/recreational water uses (Goal #5). 
By better understanding environmental/recreational needs and the range of potential 
projects available for implementation, more informed choices on which projects to 
prioritize and implement can be made – thus better protecting existing water uses in the 
Basin (Goal #1).  Additionally, an increased understanding of potential environmental/ 
recreational projects will help to highlight the beneficial relationship between 
agricultural and environmental/recreational water users (Goal #7).  
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Project Name Uncompahgre Valley Water Users System Optimization Projects 

Project Sponsor Uncompahgre Valley Water Users Association (UVWUA) and Others 

Category Sponsor Type:           ☐ Single Entity    ☒Partnership 

Use Type:                   ☐ NC      ☒Ag      ☐ M&I  (check multiple if Multi-Purpose) 

Project Type:             ☒ Structural         ☐ Non-Structural   

Geographic Extent:  ☒ Single District  ☐ Multi-District  ☐ Transbasin 

Water Districts 41 

Volume of Water 

Gained or Saved 
10,000 AF 

Purpose This project includes repairing and lining prioritized Uncompahgre Project canals as well 
as the re-regulation of 2 reservoirs. The goal is to improve efficiency and help reduce 
agricultural shortages.  

Est. Completion Date 2020 

Est. Total Budget $125,000,000 

Constraints and 
Challenges 

Funding is a constraint for this project. UVWUA has submitted two proposals have 
approved for MOA revenues funding totaling $4,870,000 – however not all of the funds 
are allocated for this project.  

Implementation Steps 
and Project Scope The irrigation Training and Research Center at California Polytechnic State University 

completed an Integrated Assessment, Comprehensive Implementation Planning, and 
System Optimization Analysis for the Uncompaghre Project.  The preliminary draft report 
includes detailed descriptions of the proposed projects, cost estimates, and a prioritized 
implementation plan. The prioritization of the projects is expected to change in future 
drafts. Thus far, the following 10 canals have been identified for lining and/or repairs but 
are subject to change:  

• EO South and EQ Lateral Pipelines — replace two sections of the existing open 
channel laterals with pipe. The EO South Pipeline conceptual design includes 
22,493 feet of 12- inch diameter pipe.  The EQ Lateral Pipeline conceptual 
design includes 8,554 feet of 8-inch diameter pipe and 7,181 feet of 15-inch 
diameter pipe.  

• EO North and GK Lateral Pipelines — replace two sections of existing open 
channel laterals with pipe. Two conceptual designs for this have been identified 
and include: pumping from the GK Lateral and not piping any of it or piping a 
portion of the GK Lateral to provide pressure and no pumping for the proposed 
EO North Pipeline. 

• AM South Pipeline — replace an open channel section of the AM Lateral with 
pipe.  The conceptual design for this item includes sections of 15-inch through 
36-inch diameter pipe totaling 16,294 feet.   

• Lower Loutsenhizer Canal Pipeline — replace a significant portion of the 
existing open channel canal with pipe.  The conceptual design includes sections 
of 8-inch through 48-inch diameter pipe totaling 37,753 feet.   
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•  AM North Pipeline — replace an open channel section of the AM Lateral with 
pipe. The conceptual design for this item includes sections of 8-inch through 42-
inch diameter pipe totaling 54,277 feet.   

• Lower Selig Canal Pipeline — replace open channel section of canal with pipe.  
The conceptual design for this item includes sections of 8-inch through 48-inch 
diameter pipe totaling 89,390 feet. Operation of this item relies on the 
proposed re-regulation of the Selig Canal Reservoir.   

• AB and AB-K Lateral Pipeline — replace the existing open channel laterals with 
pipelines. The conceptual design includes sections of 10-inch through 48-inch 
diameter pipe totaling 51,839 feet.  

• GH/H Pipeline — includes replacing the entire open channel GH Lateral and 
approximately 50 percent of the open channel Garnet Canal with pipe, plus 
installation of a new drainage pipeline.  The conceptual design includes sections 
of 8-inch through 48-inch diameter pipe totaling 63,858 feet.   

• EC Lateral Pipeline — includes replacing the existing unlined section of the EC 
Lateral’s open channel with pipe, and installation of a supplemental “on-
demand” pipeline.  The conceptual design includes sections of 10-inch through 
48-inch diameter pipe totaling 39,284 feet. 

• East Canal Lining 7 — includes lining the entire length of the East Canal (10.6 
miles) with combined geotextile and shotcrete materials.  The existing open 
channel will be enlarged and reshaped to increase capacity and the Item 12 
regulating reservoir will act as a buffer to compensate for varying flow rates.   

The latter eight items also include easements, road crossings, pressure regulators, 
turnouts, meters, SCADA, etc.   

Additionally, regulating reservoirs have been identified:  the Selig Canal Regulating 
Reservoir and the East Canal Regulating Reservoir. The Selig Canal Regulating Reservoir is 
where the Selig Canal will transition from open channel to the proposed pipeline to 
buffer flow variations providing operational flexibility.  The planned reservoir capacity is 
80 acre-feet and it will be constructed with three cells. Similarly, the East Canal 
Regulating Reservoir is a new regulating reservoir with a capacity of 60 acre-feet and 
respective inlet and outlet capacities of 140 cfs and 90 cfs.  The reservoir will allow for 
increased flexibility in operating the East Canal laterals.  The conceptual design includes 
excavation, reservoir lining, inlet and outlet features (conduit, structures, automation, 
SCADA, etc.), drains, and land purchase.   

Effectiveness at 
Meeting Basin Goals 

By restoring and maintaining critical water infrastructure in the Basin (Goal #8), this 
project helps protect existing water uses (Goal #1). Additionally, the Uncompaghre 
Project is used primarily for irrigation purposes—therefore upgrading infrastructure 
helps increase supply and, consequently, reduce agricultural shortages (Goal #3).  
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Project Name Project 7 - 10 kAF Raw Storage  

Project Sponsor Project 7 WA 

Category Sponsor Type:           ☐ Single Entity    ☒Partnership 

Use Type:                   ☐ NC      ☐Ag      ☒ M&I  (check multiple if Multi-Purpose) 

Project Type:             ☒ Structural         ☐ Non-Structural   

Geographic Extent:  ☒ Single District  ☐ Multi-District  ☐ Transbasin 

Water Districts 41 

Volume of Water 

Gained or Saved 

10,000 AF water storage - mostly for timing. The availability will not change 
volume of water used.  

Purpose Enlargement of existing Fairview Reservoir for net gain of 500 AF. Project 
includes upgrading outlet structure (or siphon) of existing Cerro Reservoir for 
useful gain of 800 AF and siting 2 new reservoirs above South Canal to provide 
hardened supply for one-year out. This project helps fix the reliance on single a 
source and 6.2 mile tunnel which is over 100 years old. 

Est. Completion Date Step-wise implementation. Enlargement and siphon upgrade can start in 2015, 
new reservoirs as permitted. 

Est. Total Budget Original feasibility was $43 million. 

Constraints and 
Challenges 

Funding 

Implementation Steps 
and Project Scope 

• Preliminary risk analysis has been completed  
• Further analysis needs to be completed before the project moves forward. 

This includes:  
o Engineering  
o Feasibility 
o Risk  

• Secure funding 

Effectiveness at 
Meeting Basin Goals 

By improving supply availability and reliance, this project helps mitigate 
potential M&I shortages (Goal #4) and protects existing water uses in the Basin 
(Goal #1). 
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Project Name Redlands Pump Modernization and Hydropower Optimization Project 

Project Sponsor Redlands Water and Power Company 

Category Sponsor Type:           ☒ Single Entity    ☐Partnership 

Use Type:                   ☒ NC      ☒Ag      ☐ M&I  (check multiple if Multi-Purpose) 

Project Type:             ☒ Structural         ☐ Non-Structural   

Geographic Extent:  ☒ Single District  ☐ Multi-District  ☐ Transbasin 

Water Districts 42 

Volume of Water 

Gained or Saved 

Significant, but yet to be calculated.  New variable frequency drive pumps, SCADA 
system, and flow meters would enable reduced and more accurate diversions. 

Purpose This project involves the replacement of relocation of the main pumps into the tail race 
area of the current hydro plant to increase power generation capacity and efficiency, 
while also reducing pumping costs and providing more accurate and reduced diversions. 

Est. Completion Date 2018 

Est. Total Budget $1,000,000 

Constraints and 
Challenges 

Issues limiting project implementation may include: 

• Cost/Funding: Due to extensive project costs and limited company/shareholder 
resources, significant funding, likely from a variety of sources, is necessary for 
project implementation.  

• Acceptance: Shareholders may not support potential cost increases necessary to 
provide matching funds for grant or loan funding.  

• Regulations: permitting requirement may limit construction activities and potentially 
increase cost and timing. 

Implementation Steps 
and Project Scope 

Project components may include: 

• Investigate Funding Mechanisms: CWCB grants, CWCB loans, USBR funding, CRWCD 
funding, etc. 

• Replacement of existing outdated pumps with significantly more efficient variable 
frequency drive pumps. 

• Move pump inlet location to tailrace of current hydro facility to increase generation 
capacity (i.e. make all system water pass through hydropower facility). 

• Install SCADA and flow metering equipment to maximize efficiency of new pumps by 
decreasing pumping and diversions when not needed.  

• Maximize project design by coordinating proposed project components with 
currently ongoing GIS infrastructure mapping project. 

Effectiveness at 
Meeting Basin Goals 

This project would help protect a critical existing water right in the Basin (Goal #1).  In 
addition, it helps increase agricultural water supplies to reduce shortages (Goal #3), 
restores important existing infrastructure (Goal #8), and helps quantify the relationship 
between agricultural and nonconsumptive water users (Goal #7).  Finally, by providing 

131 



Gunnison Basin Implementation Plan Section 4: Basin Projects 
DRAFT 7/31/14 

more accurate diversions this project could leave more water in the river to help 
identified environmental flows (Goal #5). 
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Project Name Dillsworth Ditch 

Project Sponsor Spann Ranches 

Category Sponsor Type:           ☒ Single Entity    ☐Partnership 

Use Type:                   ☐ NC      ☒Ag      ☐ M&I  (check multiple if Multi-Purpose) 

Project Type:             ☒ Structural         ☐ Non-Structural   

Geographic Extent:  ☒ Single District  ☐ Multi-District  ☐ Transbasin 

Water Districts 59 

Volume of Water 

Gained or Saved 

Not yet quantified.  

Purpose This project involves repairing the headgate's spill structure, thus restoring full 
functionality of the ditch.  

Est. Completion Date 2014 

Est. Total Budget $15,952 

Constraints and 
Challenges 

No foreseeable constraints or challenges at this time.  

Implementation Steps 
and Project Scope 

The necessary engineering and design has been completed for the project. Furthermore, 
funding has been secured. This project will be implemented as soon as possible, with a 
2014 estimated completion date.  

Effectiveness at 
Meeting Basin Goals 

The project restores the use of Dillsworth Ditch (Goal #8) which is used for irrigation. By 
doing so, the project effectively discourages the conversion of productive agricultural 
land to all other uses within the context of private party rights (Goal #2), consequently 
protecting existing uses in the Basin (Goal #1). Furthermore, headgate repairs help 
restore the functionality of the ditch, thus increasing agricultural supplies and hereby 
reducing shortages (Goal #3).  
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Project Name Meridian Lake Reservoir Enlargement 

Project Sponsor Mt CB Water & San Dist., UGRWCD 

Category Sponsor Type:           ☒ Single Entity    ☐Partnership 

Use Type:                   ☐ NC      ☒Ag      ☐ M&I  (check multiple if Multi-Purpose) 

Project Type:             ☒ Structural         ☐ Non-Structural   

Geographic Extent:  ☒ Single District  ☐ Multi-District  ☐ Transbasin 

Water Districts 59 

Volume of Water 

Gained or Saved 
890 acre-feet  

Purpose This project involves enlarging the Meridian Lake Reservoir, often called Long Lake, to a 
capacity of 1,381 AF. In addition to the enlargement, a 2.3 mile feeder canal from 
Washington Gulch to the reservoir would be constructed. The water gained from the 
enlargement will be used to meet downstream irrigation shortages.   

Est. Completion Date 2017 

Est. Total Budget $7,303,000 

Constraints and 
Challenges 

• Access to the reservoir is difficult and requires a Special Use Permit from the Forest 
Service. This would automatically trigger NEPA documentation.  

• Wetlands and rare plant species would be impacted by the project—posing potential 
challenges.  

Implementation Steps 
and Project Scope 

• Reconnaissance-level design has been complete. This includes:  
o Environmental inventory of issues important to permitting  
o Geological evaluation of the site visit 
o Limited tomographic surveying  

• Preliminary designs have been developed.  
• Additional site analysis needs to be completed in conjunction with a cost-benefit 

analysis.  

Effectiveness at 
Meeting Basin Goals 

This project increases storage which can be used to reduce irrigation shortages in the 
region (Goal #3) while helping protect existing uses in the Basin (Goal #1). Furthermore, 
it contributes to improving critical water infrastructure (Goal #8).  
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Project Name Water Conservation Planning Process for the Upper Gunnison Basin 

Project Sponsor Upper Gunnison River Water Conservancy District 

Category Sponsor Type:           ☒ Single Entity    ☐Partnership 

Use Type:                   ☐ NC      ☐Ag      ☒ M&I  (check multiple if Multi-Purpose) 

Project Type:             ☐ Structural         ☒ Non-Structural   

Geographic Extent:  ☒ Single District  ☐ Multi-District  ☐ Transbasin 

Water Districts 59 

Volume of Water 

Gained or Saved 
Not applicable for planning process. 

Purpose Enable communities of the Upper Gunnison Basin to reduce municipal and industrial 
water consumption by 20 percent by 2030.  

Est. Completion Date 2016 

Est. Total Budget $50,000 

Constraints and 
Challenges No foreseeable constraints.  

Implementation Steps 
and Project Scope 

Technical discussions and public outreach can be used to identify areas in which water 
conservation is feasible. Once these areas are identified, specific methods and ways to 
achieve water reductions will be developed. Some of the methods may include leak 
detection and repairing existing infrastructure. Note, the aforementioned budget only 
covers the planning process and does not address infrastructure upgrades or project 
implementation. Additional steps are needed to enact the implementation of the 
proposed plan.  

Effectiveness at 
Meeting Basin Goals 

As part of the conservation planning process, this project highlights means to reduce 
water usage and identifies methods to address shortages (Goal #4).  Additionally, 
conservation inherently protects existing water uses in the Basin (Goal #1).  
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Project Name Cunningham Lake Reservoir Rehabilitation  

Project Sponsor Upper Gunnison River Water Conservancy District and Colorado Parks and Wildlife 

Category Sponsor Type:           ☐ Single Entity    ☒Partnership 

Use Type:                   ☒ NC      ☒Ag      ☐ M&I  (check multiple if Multi-Purpose) 

Project Type:             ☒ Structural         ☐ Non-Structural   

Geographic Extent:  ☒ Single District  ☐ Multi-District  ☐ Transbasin 

Water Districts 59 

Volume of Water 

Gained or Saved 

80 AF  

Purpose This project involves the rehabilitation of an existing dam, which will improve delivery 
systems into and out of the reservoir, reduce irrigation shortages, and improve Sage 
Grouse habitat.  

Est. Completion Date 2020  

Est. Total Budget $2,000,000 

Constraints and 
Challenges 

• Investigate permitting requirements and/or environmental studies, specifically 
addressing any Sage Grouse habitat issues. 

• Negotiate land easements and right-of-ways for site access, canal alignment, and 
reservoir area. 

• Capital and long-term costs will be a challenge; cost-sharing agreements by project 
sponsors will ease the funding impact on a single entity. 

Implementation Steps 
and Project Scope 

• Scoping effort that addresses canal and dam design, permitting requirements, 
proposed reservoir operations, identification of project beneficiaries/users, 
estimated construction costs and schedule.   

• Meet with Division 5 staff discuss project operations, file for new water right, and 
develop reservoir accounting. 

• Negotiate reservoir operator agreements and cost-sharing agreements for 
construction and O&M costs.  

Effectiveness at 
Meeting Basin Goals 

This project would discourage conversion of productive agricultural land to other uses 
(Goal #2) and improve agricultural water supplies to reduce shortages (Goal #3) by 
providing supplement irrigation supplies in the Ohio Creek basin, and would encourage 
beneficial relationships between agricultural and environmental uses (Goal #7) by 
improving Sage Grouse habitat. Furthermore, it helps protect the existing uses in the 
Basin (Goal #1).  
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Project Name Gunnison Ohio Creek Canal Enlargement 

Project Sponsor Upper Gunnison River Water Conservancy District and Trampe Ranches 

Category Sponsor Type:           ☐ Single Entity    ☒Partnership 

Use Type:                   ☒ NC      ☒Ag      ☐ M&I  (check multiple if Multi-Purpose) 

Project Type:             ☒ Structural         ☐ Non-Structural   

Geographic Extent:  ☒ Single District  ☐ Multi-District  ☐ Transbasin 

Water Districts 59 

Volume of Water 

Gained or Saved 

Depends on the size of the canal enlargement. The additional water could be used to 
directly irrigate approximately 175 acres contemplated under the decree, or the water 
could be delivered to Ohio Creek to help reduce upstream agricultural shortages.   

Purpose Increase the capacity of the irrigation canal to allow for direct irrigation contemplated 
under the decree in dry years and/or possibly deliver to lower Ohio Creek—allowing 
continuous diversion by upstream irrigators. 

Est. Completion Date 2020 

Est. Total Budget Not yet determined. 

Constraints and 
Challenges 

• Permitting: enlarging the canal involves major construction on three culverts. 
Permitting could be challenging as the two of the culverts run under a county road, 
while the other culvert runs under a state highway.  

• Funding: this project currently does not have funding and will likely be costly due to 
the required permitting and construction.  

Implementation Steps 
and Project Scope 

• Complete feasibility and engineering analysis  
• Perform cost-benefit analysis  
• Apply for the appropriate permits  
• Select contractor 

Effectiveness at 
Meeting Basin Goals 

This project involves enlarging Gunnison Ohio Creek Canal to provide direct irrigation to 
land under the decree that normally receives return flows and seepage from ditches. In 
dry years, this land is not irrigated—thus this project helps protect existing uses in the 
Basin (Goal #1) as well as reducing agricultural shortages (Goal #3). Alternatively, the 
additional water could be delivered to Ohio Creek, also reducing upstream agricultural 
shortages and improving streamflow in the lower Ohio Creek. The enlargement of the 
canal also contributes to improving critical water infrastructure in the Basin (Goal #8).  
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Project Name Inventory of Irrigation Infrastructure Improvement Needs - District 59 

Project Sponsor Upper Gunnison River Water Conservancy District 

Category Sponsor Type:           ☒ Single Entity    ☐Partnership 

Use Type:                   ☐ NC      ☒Ag      ☐ M&I  (check multiple if Multi-Purpose) 

Project Type:             ☐ Structural         ☒ Non-Structural   

Geographic Extent:  ☒ Single District  ☐ Multi-District  ☐ Transbasin 

Water Districts 59 

Volume of Water 

Gained or Saved 
Not applicable for inventory portion of the project. 

Purpose Systematically examine and prioritize projects to restore, maintain, or modernize 
significant agricultural water supply infrastructure.  Inventory will target proposed 
projects to maximize impact on meeting agricultural shortages, preserving existing uses, 
and in some cases meeting other purposes such as stream connectivity and flow.   

Est. Completion Date 2018 

Est. Total Budget $100,000 

Constraints and 
Challenges 

Funding mechanisms – project beneficiaries are unable to contribute to funding and 
cannot afford a major project. 

Implementation Steps 
and Project Scope 

Projects will be identified through technical meeting discussions. Furthermore, local 
landowners will be able to submit projects or sites in need. Once identified, measurable 
outcomes and metrics will need to be developed to help evaluate and prioritize potential 
projects. 

Effectiveness at 
Meeting Basin Goals 

This inventory identifies infrastructure improvement projects spanning agricultural 
projects that improve agricultural water supplies and reduce shortages (Goal #3), 
projects protecting nonconsumptive water uses (Goal #5), as well as projects that will 
restore, maintain, and modernize critical water infrastructure (Goal #8). The inventory 
also results in a better understanding of the beneficial relationship between agricultural 
and nonconsumptive water users (Goal #7). Furthermore, the inventory highlights 
projects that help protect existing water uses in the Basin (Goal #1). 
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Project Name Inventory of Irrigation Infrastructure Improvement Needs - District 62 

Project Sponsor Upper Gunnison River Water Conservancy District and Colorado River Water 
Conservancy District 

Category Sponsor Type:           ☐ Single Entity    ☒Partnership 

Use Type:                   ☒ NC      ☒Ag      ☐ M&I  (check multiple if Multi-Purpose) 

Project Type:             ☐ Structural         ☒ Non-Structural   

Geographic Extent:  ☒ Single District  ☐ Multi-District  ☐ Transbasin 

Water Districts 62 

Volume of Water 

Gained or Saved 
Not applicable for inventory portion of the project.  

Purpose Systematically examine and prioritize projects to restore, maintain, or modernize 
significant agricultural water supply infrastructure.  Inventory will target proposed 
projects to maximize impact on meeting agricultural shortages, preserving existing uses, 
and in some cases meeting other purposes such as stream connectivity and flow.   

Est. Completion Date 2018 

Est. Total Budget $40,000 

Constraints and 
Challenges 

Funding mechanism – project beneficiaries are unable to contribute to funding and 
cannot afford a major project. 

Implementation Steps 
and Project Scope 

Projects will be identified through technical meeting discussions. Furthermore, local 
landowners will be able to submit projects or sites in need. Once identified, measurable 
outcomes and metrics will need to be developed to help evaluate and prioritize potential 
projects. 

Effectiveness at 
Meeting Basin Goals 

This inventory identifies infrastructure improvement projects which, when addressed, 
will improve agricultural water supplies and reduce shortages, and will restore, maintain, 
and modernize critical water infrastructure.  
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Project Name Environmental/Recreational Project Identification and Inventory – Lake Fork Region 

Project Sponsor Lake Fork Valley Conservancy 

Category Sponsor Type:           ☒ Single Entity    ☐Partnership 

Use Type:                   ☒ NC      ☐Ag      ☐ M&I  (check multiple if Multi-Purpose) 

Project Type:             ☐ Structural         ☒ Non-Structural   

Geographic Extent:  ☒ Single District  ☐ Multi-District  ☐ Transbasin 

Water Districts 62 

Volume of Water 

Gained or Saved 
Not applicable for inventory portion of the project. 

Purpose This project inventories, assesses, and prioritizes the feasibility of implementing projects 
targeted towards specific environmental/recreational focus segments and other areas of 
interest.  

Est. Completion Date 2018 

Est. Total Budget $40,000 

Constraints and 
Challenges 

• Funding – the inventory will likely need grant funding assistance.  Implementation of 
the inventoried projects will then likely require significant funding assistance (not 
included in this project’s scope).  

Implementation Steps 
and Project Scope 

• Identify projects through technical meeting outreach, research, and input from local 
environmental/recreational interests. Potential projects may also be individually 
submitted.  

• Prioritize projects based on GBRT focus segments, Basin Goals, and measureable 
outcomes. This may require varying degrees of project-specific research to better 
understand scope, feasibility, design, funding, and necessary permitting. 

Effectiveness at 
Meeting Basin Goals 

This project inventories potential projects located on environmental/recreational focus 
segments targeted towards protecting environmental/recreational water uses (Goal #5). 
By better understanding environmental/recreational needs and the range of potential 
projects available for implementation, more informed choices on which projects to 
prioritize and implement can be made – thus better protecting existing water uses in the 
Basin (Goal #1).  Additionally, an increased understanding of potential environmental/ 
recreational projects will help to highlight the beneficial relationship between 
agricultural and environmental/recreational water users (Goal #7).  
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Project Name City of Ouray Water Efficiency and Conservation Plan 

Project Sponsor City of Ouray 

Category Sponsor Type:           ☒ Single Entity    ☐Partnership 

Use Type:                   ☐ NC      ☐Ag      ☒ M&I  (check multiple if Multi-Purpose) 

Project Type:             ☒ Structural         ☐ Non-Structural   

Geographic Extent:  ☒ Single District  ☐ Multi-District  ☐ Transbasin 

Water Districts 68 

Volume of Water 

Gained or Saved 
Not yet quantified.  

Purpose The Water Efficiency and Conservation Plan outlines a plan for updating aging 
infrastructure and identifies areas in which conservation is both feasible and economical 
– critical to the development of the City of Ouray.  

Est. Completion Date Plan will be approved by end of 2014. Implementation will begin in 2015. 

Est. Total Budget $2,660,000 with an average of $266,142 per year—contingent on funding availability.  

Constraints and 
Challenges 

Currently there are no foreseeable challenges or constraints as the plan has been well 
received throughout the process.  

Implementation Steps 
and Project Scope 

The City is in the process of finalizing and approving the Water Efficiency and 
Conservation Plan. This is expected to be approved by August 2014, with implementation 
of the goals beginning as soon as possible. The goals include: enhancing water use, data 
collection and monitoring, assessing cost versus operations, decreasing water 
distribution losses, and enhancing public awareness and acceptance. The City of Ouray is 
solidifying funding for implementation – potential sources include BRT or CWCB.  

Effectiveness at 
Meeting Basin Goals 

This plan targets feasible and economical conservation measures – which ultimately 
helps address M&I shortages (Goal #4). Additionally, it focuses on restoring and 
maintaining critical water infrastructure (Goal #8), important to beneficially using 
decreed water and, thus, protecting existing uses in the Basin (Goal #1).   
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Project Name Inventory of Irrigation Infrastructure Improvement Needs - District 68 

Project Sponsor Colorado River Water Conservancy District and Ouray County Water Users Association 

Category Sponsor Type:           ☒ Single Entity     ☐Partnership 

Use Type:                   ☒ NC      ☒Ag       ☐ M&I  (check multiple if Multi-Purpose) 

Project Type:             ☐ Structural         ☒ Non-Structural   

Geographic Extent:  ☒ Single District  ☐ Multi-District  ☐ Transbasin 

Water Districts 68 

Volume of Water 

Gained or Saved 
Not applicable for inventory portion of the project. 

Purpose Preservation of existing water uses and meeting agricultural shortages by systematically 
modernizing agricultural water supply and delivery infrastructure. The existing inventory 
will be updated and prioritized to produce a list of water efficiency projects that sustain 
the long term viability of historical water uses. Proposed projects will be aim to meet 
multiple purposes including increased stream connectivity, reliability, water quality and 
minimum flows where appropriate.   

Est. Completion Date 2018 

Est. Total Budget $75,000 

Constraints and 
Challenges 

The inventory itself does not have any foreseeable constraints or challenges. The 
implementation of the inventoried projects proves more challenging due to permitting, 
financing, and potential legal issues where water right filings (e.g., transfers, exchanges, 
etc.) might be required.  

Implementation Steps 
and Project Scope 

Outreach, research, project screening, feasibility analysis, design, funding, permitting 
and implementation for on- and off-farm water use efficiency projects that meet the 
stated objectives. 

Effectiveness at 
Meeting Basin Goals 

This inventory identifies infrastructure improvement projects spanning agricultural 
projects that improve agricultural water supplies and reduce shortages (Goal #3), 
projects protecting nonconsumptive water uses (Goal #5), as well as projects that will 
restore, maintain, and modernize critical water infrastructure (Goal #8). The inventory 
also results in a better understanding of the beneficial relationship between agricultural 
and nonconsumptive water users (Goal #7). Furthermore, the inventory highlights 
projects that help protect existing water uses in the Basin (Goal #1). 
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Project Name Environmental/Recreational Project Identification and Inventory - Upper Uncompahgre 
Region 

Project Sponsor Trout Unlimited 

Category Sponsor Type:           ☒ Single Entity    ☐Partnership 

Use Type:                   ☒ NC      ☐Ag      ☐ M&I  (check multiple if Multi-Purpose) 

Project Type:             ☐ Structural         ☒ Non-Structural   

Geographic Extent:  ☒ Single District  ☐ Multi-District  ☐ Transbasin 

Water Districts 68 

Volume of Water 

Gained or Saved 
Not applicable for inventory portion of the project. 

Purpose This project inventories, assesses, and prioritizes the feasibility of implementing projects 
targeted towards specific environmental/recreational focus segments and other areas of 
interest.  

Est. Completion Date 2018 

Est. Total Budget $75,000 

Constraints and 
Challenges 

• Funding – the inventory will likely need grant funding assistance.  Implementation of 
the inventoried projects will then likely require significant funding assistance (not 
included in this project’s scope).  

Implementation Steps 
and Project Scope 

• Identify projects through technical meeting outreach, research, and input from local 
environmental/recreational interests. Potential projects may also be individually 
submitted.  

• Prioritize projects based on GBRT focus segments, Basin Goals, and measureable 
outcomes. This may require varying degrees of project-specific research to better 
understand scope, feasibility, design, funding, and necessary permitting. 

Effectiveness at 
Meeting Basin Goals 

This project inventories potential projects located on environmental/recreational focus 
segments targeted towards protecting environmental/recreational water uses (Goal #5). 
By better understanding environmental/recreational needs and the range of potential 
projects available for implementation, more informed choices on which projects to 
prioritize and implement can be made – thus better protecting existing water uses in the 
Basin (Goal #1).  Additionally, an increased understanding of potential environmental/ 
recreational projects will help to highlight the beneficial relationship between 
agricultural and environmental/recreational water users (Goal #7).  
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Project Name Environmental/Recreational Project Identification and Inventory - Upper Gunnison 
Region 

Project Sponsor High Country Conservation Advocates 

Category Sponsor Type:           ☒ Single Entity    ☐Partnership 

Use Type:                   ☒ NC      ☐Ag      ☐ M&I  (check multiple if Multi-Purpose) 

Project Type:             ☐ Structural         ☒ Non-Structural   

Geographic Extent:  ☐ Single District  ☒ Multi-District  ☐ Transbasin 

Water Districts 28, 59 

Volume of Water 

Gained or Saved 
Not applicable for inventory portion of the project. 

Purpose This project inventories, assesses, and prioritizes the feasibility of implementing projects 
targeted towards specific environmental/recreational focus segments and other areas of 
interest.  

Est. Completion Date 2018 

Est. Total Budget $100,000 

Constraints and 
Challenges 

• Funding – the inventory will likely need grant funding assistance.  Implementation of 
the inventoried projects will then likely require significant funding assistance (not 
included in this project’s scope).  

Implementation Steps 
and Project Scope 

• Identify projects through technical meeting outreach, research, and input from local 
environmental/recreational interests. Potential projects may also be individually 
submitted.  

• Prioritize projects based on GBRT focus segments, Basin Goals, and measureable 
outcomes. This may require varying degrees of project-specific research to better 
understand scope, feasibility, design, funding, and necessary permitting. 

Effectiveness at 
Meeting Basin Goals 

This project inventories potential projects located on environmental/recreational focus 
segments targeted towards protecting environmental/recreational water uses (Goal #5). 
By better understanding environmental/recreational needs and the range of potential 
projects available for implementation, more informed choices on which projects to 
prioritize and implement can be made – thus better protecting existing water uses in the 
Basin (Goal #1).  Additionally, an increased understanding of potential environmental/ 
recreational projects will help to highlight the beneficial relationship between 
agricultural and environmental/recreational water users (Goal #7).  
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Project Name NoChicoBrush 

Project Sponsor Cary Denison, Trout Unlimited 

Category Sponsor Type:           ☐ Single Entity    ☒Partnership 

Use Type:                   ☒ NC      ☒Ag      ☒ M&I  (check multiple if Multi-Purpose) 

Project Type:             ☒ Structural         ☐ Non-Structural   

Geographic Extent:  ☐ Single District  ☒ Multi-District  ☐ Transbasin 

Water Districts 40 and 41 

Volume of Water 

Gained or Saved 
90,000 acre feet 

Purpose To improve efficiency on and off farm to improve water quality, storage, and instream 
flow. 

Est. Completion Date 2020 

Est. Total Budget $211,000,000 

Constraints and 
Challenges 

• Social acceptance of water efficiency and conservation as a tool to address water 
demands throughout Colorado River basin 

• Costs - success hinges in part on large structural improvement not just to Bureau 
projects or salinity reduction areas 

• Education- changing the approach to water use and applications practices 

Implementation Steps 
and Project Scope 

• On and off farm analysis of crop demands 
• Outreach and education for water users and managers 
• Project design 
• Project Funding 

Effectiveness at 
Meeting Basin Goals 

This project addresses the needs and goals of Gunnison Basin by addressing agricultural 
water shortages (Goal #3), discouraging the conversion of productive agricultural (Goal 
#2), protecting existing uses in the Basin (Goal #1), providing long term supply for future 
uses, addressing non-consumptive needs as well as risk management. The project also 
restores critical water infrastructure (Goal #8).  
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Project Name Gunnison Basin Selenium Management Plan and Gunnison Basin Selenium Task Force 

Project Sponsor USBR and River District 

Category Sponsor Type:           ☐ Single Entity    ☒Partnership 

Use Type:                   ☒ NC      ☐Ag      ☐ M&I  (check multiple if Multi-Purpose) 

Project Type:             ☐ Structural         ☒ Non-Structural   

Geographic Extent:  ☐ Single District  ☒ Multi-District  ☐ Transbasin 

Water Districts 40 and 41 

Volume of Water 

Gained or Saved 
Not applicable.  

Purpose The goal of the Selenium Management Plan and Task Force is to reduce selenium 
concentrations in the Lower Gunnison River basin, thus improving water quality and 
helping in the recovery of federally listed endangered fish.  

Est. Completion Date Ongoing  

Est. Total Budget TBD 

Constraints and 
Challenges 

Funding — while many funding opportunities exist, currently the project does not have a 
permanent source of funding.  The task force has identified sources of funding and is 
working on solidifying a more permanent solution. Funding is critical as this is an ongoing 
project, requiring monitoring and annual progress reports.  

Implementation Steps 
and Project Scope 

The primary goal of the program is to enhance water quality such that is meets state 
standards for dissolved selenium measured at the Whitewater gage. By reducing 
selenium concentrations and improving water quality, the Task Force hopes to assist in 
the long-term recovery of the Colorado pikeminnow and razorback sucker. This will be 
accomplished by ensuring selenium levels in the Lower Gunnison River do not impede 
external recovery goals. Additionally, the Task Force aims to support continued water 
uses in the Basin by ensuring public and private water users benefit from regulatory 
certainty. These goals will be achieved via a three part Action Plan. The implementation 
and scope of the Action Plan is briefly outlined below.  

(1) Reduce the existing selenium loads 
a. Off-farm projects 

i. Participate in the Salinity Program – Lower Gunnison 
Comprehensive Plan effort 

ii. Identify and prioritize target areas and potential projects. 
iii. Encourage/facilitate remaining phases of piping/lining East Side 

Laterals. 
iv. Encourage/facilitate off-farm projects in other high selenium 

loading areas in the  
v. Basin 

b. On-farm projects 
c. Non-agricultural sources 

(2) Identify actions that prevent, minimize, and mitigate new selenium loading 
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a. Develop and refine existing BMPs, distributing them to the proper 
audiences and promote their use.  

b. Conduct well thought-out public information/education and wise water use 
programs which increase awareness, provide technical assistance, and 
possibly, identify and promote suitable incentives.  

c. Implement management actions to control new loading. Federal and local 
agencies will develop methods to prevent/minimize/mitigate new loading 
in all local decisions and actions. 

(3) Monitor and support activities 
a. Expand knowledge base 
b. Monitor water quality 
c. Monitor endangered fish 
d. Obtain funding for program activities 
e. Develop new technology 
f. Report annual progress 

Effectiveness at 
Meeting Basin Goals 

This project enhances water quality by reducing selenium concentrations in the Lower 
Gunnison River (Goal #6). In doing so, critical water infrastructure will be restored (Goal 
#8) — some of which will help increase agricultural supplies, reduce shortages (Goal #3), 
and protect existing uses in the Basin (Goal #1).  
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Project Name Colorado River Storage Project - MOA Projects 

Project Sponsor USBR & River District 

Category Sponsor Type:           ☐ Single Entity    ☒Partnership 

Use Type:                   ☒ NC      ☒Ag      ☐ M&I  (check multiple if Multi-Purpose) 

Project Type:             ☒ Structural         ☐ Non-Structural   

Geographic Extent:  ☐ Single District  ☒ Multi-District  ☐ Transbasin 

Water Districts 40, 41, 62 

Volume of Water 

Gained or Saved 

Project dependent.  

Purpose The Upper Colorado River Basin Fund MOA projects encompass a range of projects 
throughout Colorado. The projects pertinent to the Gunnison Basin that are not already 
included in the Gunnison Basin Implementation Plan Project List as individual projects 
are the Bostwick Park Project, Paonia Project and Smith Fork Project.  

Est. Completion Date 2020 

Est. Total Budget $12,347,000 

Constraints and 
Challenges 

Funding is the predominant constraint as there is a gap between funding demand and 
available MOA funds.  

Implementation Steps 
and Project Scope 

Below is breakout of the critical prioritized maintenance items for each of the MOA 
projects. These were derived through meetings with Reclamation and the entities 
charged with maintaining and operating the associated project facilities.  Note, the 
prioritized items do not include those already listed in the GBIP as individual projects.  

Bostwick Park Project  

• Replacement of Cimarron Ditch diversion structure — new diversion structure 
has been designed. The design has been submitted to JUB Engineers for review. 

• Installation of Cimarron Ditch inflow measurement structures — installation of 
prefabricated measurement flume with automatic water level sensing and data 
logging features.  

• Reregulation reservoir study and implementation of said recommendations — 
multiple sites would be evaluated including Cerro Reservoir. If selected, means 
for releasing from Cerro Reservoir to Vernal Mesa Ditch would have to be 
implemented.  

Paonia Project 

• Dam elevator repairs — includes repairs to the elevator shaft concrete walls 
and replacement of corroded metal components within the shaft.  

 

Continued 
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Smith Fork Project  

• Aspen Canal piping — replace all open channel sections of the Aspen Canal with 
pipe, and removing and replacing the existing piped section because of 
problems with the existing pipe. Conceptual design has been completed.  

• Dam outlet works improvement — a low flow bypass has been considered as 
an option. This low flow conceptual design includes connection of a 12-inch 
diameter bypass pipe, removing existing concrete encasement to expose the 
existing 32-inch diameter pipe, removal of a section of the existing pipe, 
concrete encasement of new pipe, and a 12-inch butterfly valve and manhole 
access. 

• Increase capacity of feeder canal siphon — increase the siphon capacity by 40 
to 50 cfs in order to meet current demands and the proposed canal. The 
conceptual design for the siphon modification includes removing the existing 
pipes and inlet/outlet structures, and installing two 48-inch diameter pipes and 
new inlet/outlet structures.  However, vertical re-alignment to lower the siphon 
outlet and reduce pipe diameters should be evaluated during final design. 

• Reservoir inflow measurement and telemetry — the installation of flow 
measurement features to allow for monitoring total inflow to Crawford 
Reservoir in real time. The conceptual designs for this item includes installation 
of a long-throated flume at the bottom of the Feeder Canal and either the same 
or a stream gaging station on Iron Creek.  For Clear Creek and Mud Creek, it is 
assumed small prefabricated flumes could be placed in the channels above the 
reservoir high water level. 

• Daisy/Feeder Canal capacity increase study and implementation of said 
recommendations — develop a master plan for improving the efficiencies of 
their systems in order to conserve water and reduce salt transport.  One of the 
options to be considered under the master plan includes diverting more water 
into Crawford Reservoir via the Daisy/Feeder Canal.  This could allow for 
abandonment of one of the other Smith Fork Creek diversions thus reducing 
associated conveyance losses.   

Effectiveness at 
Meeting Basin Goals 

The MOA projects target many of the Basin Goals. In general, these projects help protect 
existing water uses in the Basin (Goal #1) by improving, restoring, and maintaining 
critical water infrastructure (Goal #8). The infrastructure improvements enhance 
efficiency – which helps increase agricultural supply and reduce shortages (Goal #3). 
Similarly, water quality benefits from many of the projects (Goal #6).   
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Project Name Development of Upper Uncompahgre Water Supplies 

Project Sponsor City of Ouray and Partners in the Upper Uncompahgre River Basin 

Category Sponsor Type:           ☐Single Entity    ☒Partnership 

Use Type:                   ☐NC        ☒Ag    ☒ M&I (check multiple if Multi-Purpose) 

Project Type:             ☒Structural        ☐Non-Structural    

Geographic Extent:  ☐Single District  ☒Multi-District  ☐ Transbasin 

Water Districts 40 and 68 

Volume Water 

Gained or Saved 

Development of 200 AF of additional water yield, 100 AF firm yield during a severe 
drought, in the Upper Uncompahgre Basin to offset depletions by the City of Ouray and 
provide water for M&I and agricultural uses in Ouray County. 

Purpose Numerous augmentation alternatives have been identified by the City of Ouray including 
improvements to existing reservoirs including Oak Creek Reservoir and the New 
Reservoir.  In addition, several other water rights and reservoir sites have been 
evaluated. 

Est. Completion Date 2020 

Est. Total Budget Total: $1,750,000 by 2020 with an average of $350,000 per year (contingent on available 
funds). 

$250,000 for additional feasibility analysis and conceptual design and $1,500,000 for 
final design, permitting and construction. 

Constraints and 
Challenges 

Potential key issues or circumstances that may limit the ability of the Gunnison Basin to 
implement the proposed project. These limitations may include conflicts that preclude 
implementation of projects previously thought feasible. Generally include: 

• Acquisition and/or easements of sites not owned by the City of Ouray 
• Potential acceptance and conflicts with further development of transbasin diversion 

and interbasin water rights conflicts. 
• Regulatory constraints by U.S. Forest Service, Army Corps of Engineers, State 

Engineers Dam Safety Branch. 

Implementation Steps 
and Project Scope 

Systematic plan to implement the proposed project including structured steps for: 

• Project includes further alternatives and feasibility analysis including conceptual 
design. 

• Project will include public and stake holder outreach in identifying preffered 
alternative and conceptual design 

• City of Ouray will work with identified stakeholders and public to provide outreach 
and gain acceptance for selected projects 

• City of Ouray has already partnered with Ouray County on joint water supply 
projects and will work with additional partners including M&I and Agricultural Users 
in the Upper Uncompahgre Basin.  City of Ouray will also work with CWCB to 
enhance flows in appropriated instream flow reaches where possible. 
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• Project includes technical and feasibility level analysis both in conceptual design 
phase and preliminary design phase. 

• Selected project with include any identified permitting and authorizations needed, 
conceptual, preliminary and final design stages, and construction. 

• Funding Mechanisms include CWCB Water Supply Reserve Account, Water and 
Power Authority, Department of Local Affairs, and private funding. 

Effectiveness at 
Meeting Basin Goals 

This project serves to address municipal shortages (Goal #4) and maintain water 
infrastructure, including hydropower (Goal #8).  It also permits the City to assist in 
agricultural and other shortages in the Upper Uncompahgre Basin with its partners (Goal 
#3) while protecting existing uses in the Basin (Goal #1).  
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Project Name Improvements to Red Mountain Ditch 

Project Sponsor City of Ouray and other parties 

Category Classification of the proposed project by: 

Sponsor Type:           ☐Single Entity    ☒Partnership 

Use Type:                   ☐NC                    ☒Ag                  ☒ M&I           

Project Type:             ☒Structural         ☐Non-Structural    

Geographic Extent:  ☐Single District  ☐Multi-District  ☒ Transbasin 

Water Districts 40 (Ditch), 68, Division 7 (Water) 

Volume of Water 

Gained or Saved 

Based on gage records adjusted to Red Mountain Ditch drainage area improvements 
could yield 50 AF to 225 AF annually depending upon snowpack and runoff.  

Purpose The City of Ouray has already rehabilitated the Red Mountain Ditch from damage that 
occurred in 2005.  The City leases the water in the ditch to ag users in District 40 where 
the water from the Ditch was historically used.  The City has pending applications in both 
Divisions 4 and 7 to address the City’s desire for a junior water right on the ditch for 
multiple purposes and City’s need for augmentation.  The City will continue to need to 
maintain the ditch and enlarge it to its historical decreed water usage.  Part of this 
project may include piping of the Ditch, shaping and lining to improve stability and 
carrying capacity, installation of waste gates to protect the ditch from overtopping and 
installation of improved measuring devices. 

Est. Completion Date 2020 

Est. Total Budget Costs of the proposed project to include capital, operations and maintenance, and life-
cycle costs for steps listed in the Implementation Plan.  Present value of costs is 
estimated at $1,000,000 by 2020 with an average of $200,000 per year (contingent on 
available funds).  

Constraints and 
Challenges 

Feasibility:  requires the approval of the water court in Division 7 to approve a junior 
right to the ditch and also requires continued cooperation with the USFS to approve 
some activities related to the Ditch. 

Implementation Steps 
and Project Scope 

The City has consistently and will continue to work with its partners in relation to the 
Ditch.  The City has several partnerships in place in this respect including the USFS, other 
local governments and private entities. 

Effectiveness at 
Meeting Basin Goals 

The Red Mountain Ditch is a transbasin diversion that brings additional water into the 
Basin.  The City is committed to maintaining that diversion (Goal #8).  Getting approval of 
a junior water right that would include municipal and industrial uses would assist the City 
in avoiding the need to purchase water to augment in dry years and have additional 
water for storage and other uses during wet years (Goal #1 and Goal #4).  The current 
water right is for agricultural use and therefore, the diversion brings additional 
agricultural water into the Basin (Goal #3). 
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Project Name Gunnison Basin Roundtable 2015 Education Action Plan Activities 

Project Sponsor Gunnison Basin Roundtable 

Category Sponsor Type:           ☒ Single Entity    ☐Partnership 

Use Type:                   ☒ NC      ☒Ag      ☒ M&I  (check multiple if Multi-Purpose) 

Project Type:             ☐ Structural         ☒ Non-Structural   

Geographic Extent:  ☐ Single District  ☒ Multi-District  ☐ Transbasin 

Water Districts All – 28, 40, 41, 42, 59, 62, 68 

Volume of Water 

Gained or Saved 
Not applicable.  

Purpose Creation and implementation of the 2015 GBRT Education Action Plan (EAP) to include 
such items as: active education or stewardship programs for high school students, a 
Basin Water Leaders program at universities in the Basin for college students to develop 
and deliver education programs for public K-12 schools, printed materials about 
“comfortable and intelligent desert living”,  sub-basin-specific half-day programs and 
printed materials for decision makers, etc. 

Est. Completion Date Ongoing 

Est. Total Budget TBD 

Constraints and 
Challenges Not foreseeable challenges at this point.  

Implementation Steps 
and Project Scope 

• A Gunnison Basin Education and Outreach Committee (GBEOC) will be organized, 
composed of a representative from each of the six sectors of the Gunnison Basin 
(Upper Gunnison, North Fork, Surface Creek/Grand Mesa, Upper Uncompahgre, 
Lower Uncompahgre, and Lower Gunnison). For sectors with existing watershed 
groups, the education facilitator from that group should ideally be a GBEOC 
member. The Roundtable Public Education, Participation and Outreach Liaison will 
also be a member. This group will meet quarterly (February, May, August and 
November), prior to Gunnison Basin Roundtable meetings, and as necessary 
between those meetings. 

• The six sector representatives will explore partnership opportunities in their sector, 
identifying organizations and individuals interested in participating in the water 
future of their area, either financially in supporting project activities or through 
providing volunteers for program field activities, or in other more specific 
participatory ways. 

• The six sector representatives, working with funds provided by the CWCB and 
Roundtable, will assess the perceived education needs in their sector, for youths, 
adults, and specifically targeted groups (city councils, county commissions, business 
organization, etc.), and will report that to the full committee.  
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• The GBEOC will prepare activities for the Roundtable, and possibly for selected other 
Basin organizations, to spur discussion on water-related issues requiring clarified or 
changed thinking. An example will be the challenge of gradually freeing up some 
water from agriculture for other uses over the 35-year time period without 
diminishing the acreage under irrigation in the Basin. 

• The GBEOC will (presumably working with other basins and state organizations) 
develop an education program for enlarging basin inhabitants’ thinking about M&I 
water providers, bringing them to acknowledging that water providers are not 
selling water by the gallon, but are providing a service with fixed costs independent 
of individual use decreases. 

• The GBEOC will initiate an inventory of Gunnison Basin land-use planning codes, 
regulations and guidelines as those codes, et cetera, relate to the relationship 
between land and water. Once this is complete, a follow-up study will pull together 
“Best Practice” analysis of alternatives that will try to balance land development 
with water sufficiency.  

• The GBEOC representatives in the Upper Gunnison and Lower Gunnison sectors, 
together with other representatives, will initiate discussion with relevant college 
faculty and officials at Western State Colorado University and Colorado Mesa 
University, and organizations like the Youth Corps Association, to initiate a “Water 
Leaders” program for the Basin, utilizing college students to work in the Basin’s 
public schools, assisting in delivering educational programs, and leading small field 
groups in stewardship activities. 

 

Effectiveness at 
Meeting Basin Goals 

As an ongoing education project, this project increases water resource awareness in the 
Basin and effectively meets the Basin goal targeted at educational outreach (Goal #9). 
Additionally, the EAP indirectly discourages the conversion of productive agricultural 
land to all other uses (Goal #2), encourages the protection of existing uses in the Basin 
(Goal #1), and raises awareness regarding the beneficial relationship between 
agricultural and nonconsumptive water uses (Goal #7).  
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Section 5: Conclusions and Recommendations 

5.1 Introduction 

The Gunnison Basin Implementation Plan (GBIP) was created 
by the Gunnison Basin Roundtable (GBRT) for submittal to 
the Colorado Water Conservation Board (CWCB).  It is 
designed to support regional water planning through the 
roundtable process established by the Colorado Water for 
the 21st Century Act.  The GBIP builds on previous 
roundtable work to propose and fund projects for meeting 
water needs.  The GBIP also provides critical grassroots input 
to the forthcoming Colorado Water Plan (CWP).   

To encourage locally-driven and balanced solutions to water supply challenges, the plan identifies water 
projects through targeted analyses of water issues in the Basin.  The GBIP includes analyses of water 
shortages, water availability under variable hydrologic conditions, and various site-specific water supply 
issues.  The ultimate purpose of the plan is to better identify water priorities in the Basin and highlight 
proposed projects that will excel at meeting these priorities in the near future. 

The GBIP process continues the important public education, participation, and outreach work that the 
GBRT has been engaged with for almost ten years.  The creation of the GBIP included targeted technical 
outreach to refine information on water needs and projects.  It also included public outreach with local 
stakeholders to gather input on key elements of the report.  The GBRT’s ongoing outreach and 
education efforts will be critical throughout the development of the CWP. 

Section 5.2 provides conclusions of key GBIP information and how proposed projects meet Basin Goals; 
and Section 5.3 provides recommendations for project implementation strategies. 

5.2 Conclusions 

This section summarizes key information contained in the report and articulates how proposed Basin 
Projects (Section 4) meet Basin Goals (Section 1). The structure of this document generally follows 
CWCB guidelines with some changes to better address local issues, streamline the report, and focus on 
proposed projects. 

• Introduction: summarizes planning process, outreach, major issues, and available information.  
• Section 1: defines Basin Goals, Statewide Principles, and corresponding measurable outcomes. 
• Section 2: summarizes water supply needs in the Basin. 
• Section 3: describes options to analyze projects and case studies. 
• Section 4: identifies proposed projects, related constraints, and strategies for implementation. 
• Section 5: summarizes conclusions and recommendations. 

1: Define Goals

2: Summarize Needs

3: Describe Analysis

4: Identify Projects

5: Recommend Action
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Section 1:  Basin Goals 

The GBRT identified nine Basin Goals (Table 12) to establish priorities for water development and to 
maintain and protect important historical water uses in the Gunnison Basin. Each goal is paired with 
Measurable Outcomes and a process for their achievement (Pg. 31-38) to provide a concrete 
measurement of success. The GBRT also identified seven Statewide Principles (Table 13) to complement 
Basin Goals and to reflect the GBRT’s vision for major water policy issues in Colorado. Basin Goals and 
Statewide Principles are collectively intended to inform and help drive the Colorado Water Plan. 

Section 2:  Basin Needs 

The GBRT identified water needs by summarizing corresponding information from existing relevant 
sources and updates secured through targeted technical outreach with agricultural, municipal, 
industrial, environmental, and recreational entities. 

• Agricultural shortages are estimated to be approximately 116,000 AFY by 2050 (Table 15), 
prompting four primary water management needs including improving water supply reliability, 
minimizing loss of agriculture to other uses, rehabilitating key water supply infrastructure, and 
developing public education programs. 

• Municipal and Industrial needs are estimated to be up to approximately 44,000 AFY (a 24,000 
AFY increase from current levels) by 2050 (Table 16), which are generally expected to be 
managed with sufficient existing supplies and/or through planned projects. 

• Environmental and recreational needs include identification and inventorying of specific projects 
throughout the Basin and in 29 target stream reaches as well as addressing specific water 
quality and watershed/forest health issues.  These needs likely include shortages which may be 
identified through the nonconsumptive inventory projects described Section 4 of this report. 

Section 3:  Basin Evaluations 

The GBRT used the Gunnison River basin Water Resources Allocation Model, case studies, and mapping 
overlays to evaluate projects and project constraints. Modeling tools allowed evaluation of impacts to 
the availability of water to individual users and projects based on variable hydrology, water rights, and 
operations (e.g., proposed diversions, reservoirs, and management strategies). The modeling tools 
helped to evaluate five case studies to investigate basin-wide issues and opportunities with specific 
projects (i.e., water availability analysis, upper basin irrigation decrees, agricultural impacts on 
streamflows, and instream flow analysis). Mapping overlays of project data and basin needs were used 
to provide a consistent methodology to review potential projects, highlight options for multi-use 
projects, and identify projects that may compete for available water.  Section 3 of this report provides 
details on how these evaluations were conducted. 
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Section 4:  Basin Projects 

Projects are the primary focus of the GBIP and the mechanism for addressing Basin Goals established in 
Section 1 of this report.  Section 4 summarizes projects that the GBRT would like to highlight for 
implementation.  Developed in close coordination with the GBIP Subcommittee and GBRT, the list of 
proposed projects is considered a current snapshot of potential water solutions that should be 
periodically refined with input from project sponsors.  To strategically focus implementation efforts, 
projects are divided into 3 tiers: 

• Tier 1: Implementation likely feasible by 2020; project does excellent job of meeting Basin Goals. 
• Tier 2: Implementation likely not feasible by 2020; project would excel at meeting Basin Goals. 

Project may also have important conditional water rights and/or completed planning efforts. 
• Tier 3: Implementation likely not feasible by 2020; project in preliminary stages of planning and/or 

may meet Basin Goals to lesser degree. 

Tier 1 projects are summarized below in Table 22 showing which Basin Goals are met by the projects.  
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Table 22. Proposed Basin Projects 
Ref. 
No. Project Basin Goals Met 

1 2 3 4 5 6 7 8 9 
1 Inventory of Irrigation Infrastructure Improvement Needs - District 28          
2 Cole Reservoirs #4 and #5          

3 Crawford Reservoir  System Optimization Study and Prioritized 
Conveyance Improvements          

4 Doughty #1 - Chipmunk Reservoir          
5 Fire Mountain Canal Delivery Efficiency Project          
6 Marcott Reservoir          
7 North Delta Canal          
8 Orchard Ranch Ditch          
9 Overland Reservoir Enlargement (Part 2)          

10 Paonia Reservoir Sediment Removal and Outlet Modification Project          
11 Young’s Creek Reservoirs (#1 & #2) Rehabilitation          
12 Granby Reservoirs (#5 and #11) Rehabilitation          

13 Inventory of Irrigation Infrastructure Improvement Needs - District 40, 
Grand Mesa (Surface Creek)           

14 Inventory of Irrigation Infrastructure Improvement Needs - District 40, 
Upper North Fork          

15 Rehabilitation/Enlargement-28 Reservoirs LCWUA          
16 Somerset Diversion Improvement          

17 Environmental/Recreational Project Identification and Inventory - North 
Fork Region          

18 Uncompahgre Valley Water Users System Optimization Projects (Canal 
Lining and Re-regulation of Reservoirs)          

19 Project 7 - 10 kAF Raw Storage (Part 2)          
20 Redlands Pump Modernization and Hydropower Optimization Project          
21 Dillsworth Ditch          
22 Meridian Lake Reservoir and Washington Gulch Storage Project          
23 Water Conservation Planning Process for the Upper Gunnison Basin          
24 Cunningham Lake Reservoir Rehabilitation          
25 Gunnison Ohio Creek Canal Enlargement          
26 Inventory of Irrigation Infrastructure Improvement Needs - District 59          
27 Inventory of Irrigation Infrastructure Improvement Needs - District 62          

28 Environmental/Recreational Project Identification and Inventory - Lake 
Fork Region          

29 City of Ouray Water Efficiency and Conservation Plan          
30 Inventory of Irrigation Infrastructure Improvement Needs - District 68          

31 Environmental/Recreational Project Identification and Inventory - Upper 
Uncompahgre Region          

32 Environmental/Recreational Project Identification and Inventory - Upper 
Gunnison Region          

33 NoChicoBrush          

34 Gunnison Basin Selenium Management Plan and Gunnison Basin 
Selenium Task Force          

35 Colorado River Storage Project - MOA Projects          
36 Development of Upper Uncompahgre Water Supplies          
37 Improvements to Red Mountain Ditch          
38 Gunnison Basin Roundtable 2015 Education Action Plan Activities          
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Project Effectiveness in Meeting Goals and Measurable Outcomes 

Table 23 provides brief narrative descriptions discussing general relationships between identified Basin 
Goals and proposed Tier 1 Basin Projects.  Most Basin Goals are fulfilled by numerous Basin Projects. 

Table 23. Relationships between Basin Goals and Proposed Basin Projects 

Goal 1: Protect existing water uses in the Gunnison Basin – Thirty eight sponsored projects are 
expected to help fulfill this goal, many with the intent to maintain current irrigated acreage. The 
projects include community outreach and conservation planning to enable communities to reduce 
municipal and industrial water consumption; and strategic basin system improvements for improved 
crop yields, reduced operational inputs, improved water quality, and system reliability. 

Goal 2: Discourage the conversion of productive agricultural land to all other uses within the 
context of private property rights – Eight projects are expected to help fulfill this goal with the intent 
to preserve current irrigated acreage. The projects include four miles of conveyance piping to 
overcome existing ditch leakage issues; enlargement of an existing reservoir; rehabilitation of an 
existing dam; improvements of existing delivery systems; improvement of Sage Grouse habitat; 
providing new augmentation water; and strategic basin system improvements for improved crop 
yields, reduced operational inputs, improved water quality, and system reliability. 

Goal 3: Improve agricultural water supplies to reduce shortages – Thirty sponsored projects are 
expected to help fulfill this goal with the intent to reduce projected agricultural shortages. The 
projects include restoration, maintenance, or modernization of significant agricultural water supply 
infrastructure; enlargements of existing canals and reservoirs; improvement of existing canal delivery 
efficiency; removal of reservoir sediment; modification of reservoir outlet works; rehabilitation of an 
existing dam; development of water supplies for augmentation M&I, irrigation, hydropower, and 
instream flow enhancement; and strategic basin system improvements for improved crop yields, 
reduced operational inputs, improved water quality, and system reliability. 

Goal 4: Identify and address municipal and industrial water shortages – Six sponsored projects are 
expected to help fulfill this goal with the intent to reliably meet projected municipal demands and 
continue effective water conservation programs. The projects include enlargement of an existing 
reservoir; upgrades to an outlet structure of an existing reservoir; siting of two new reservoirs; 
community outreach and conservation planning to enable communities to reduce municipal and 
industrial water consumption; and development of water supplies for augmentation, irrigation, 
hydropower, and instream flow enhancement. 

Goal 5: Quantify and protect environmental and recreational water uses – Twelve sponsored 
projects are expected to help fulfill this goal with the intent to improve environmental and 
recreational focus areas in existing stream channels and to improve native trout populations. The 
projects include the investigation of feasibility for nonconsumptive focus segments in four specific 
regions of the Gunnison Basin. 

Goal 6: Maintain or, where necessary, improve water quality throughout the Gunnison Basin – Two 
sponsored projects are expected to help fulfill this goal with the intent to maintain outstanding water 
quality in headwaters streams and improve site-specific water quality related to mining, selenium, 
and salinity issues. The projects include investigation of feasibility for nonconsumptive focus 
segments in four specific regions of the Gunnison Basin; and development of water supplies for 
augmentation, irrigation, hydropower, and instream flow enhancement. 
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Goal 7: Describe and encourage the beneficial relationship between agricultural and environmental 
and recreational water uses – Thirteen sponsored projects are expected to help fulfill this goal with 
the intent to complete new multi-purpose water projects in the Gunnison Basin that meet multiple 
needs. The projects include four miles of conveyance piping to overcome existing ditch leakage issues; 
rehabilitation of an existing dam; improvements of existing delivery systems; improvement of Sage 
Grouse habitat; and providing new augmentation water. 

Goal 8: Restore, maintain, and modernize critical water infrastructure, including hydropower – 
Twenty eight sponsored projects are expected to help fulfill this goal with the intent to implement at 
least one project every year in the Gunnison Basin focusing on the restoration, maintenance, and 
modernization of existing water infrastructure. The projects include restoration, maintenance, or 
modernization of significant agricultural water supply infrastructure; enlargements of existing canals 
and reservoirs; improvement of existing canal delivery efficiency; removal of reservoir sediment; 
modification of reservoir outlet works; rehabilitation of an existing dam; development of water 
supplies for augmentation, irrigation, hydropower, and instream flow enhancement; and strategic 
basin system improvements for improved crop yields, reduced operational inputs, improved water 
quality, and system reliability; improvements to conveyance, automation, and measurement 
infrastructure for an existing reservoir; and reconstruction of a tunnel and ditch piping. 

Goal 9: Create and maintain active, relevant and comprehensive public education, outreach and 
stewardship processes involving water resources in the six sectors of the Gunnison Basin – One 
sponsored project is expected to help fulfill this goal with the intent to encourage participation in 
water education and leadership programs. The project includes community outreach and 
conservation planning to enable communities to reduce municipal and industrial water consumption. 
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5.3 Recommendations 

Each project proposed for the Gunnison Basin requires a unique and systematic plan for implementation 
that includes discrete steps to maneuver the project from conception to completion. These 
implementation strategies typically involve two primary categories of action prior to completion of the 
project: securing project acceptance and demonstrating project feasibility. Each step in the project 
implementation process includes various challenges (constraints), or potential key issues or 
circumstances that may limit the ability of a project proponent to implement the proposed project. For 
each challenge or constraint, there exists a corresponding strategy to successfully complete the project. 
Table 24 summarizes strategies to overcome constraints related to securing project acceptance and 
demonstrating project feasibility to assist in the implementation of projects proposed for meeting water 
needs in the Gunnison Basin. 

Table 24. Project Constraints and Implementation Strategies 
Category Constraint Strategies 

Project 
Acceptance 

Conflict Partnerships 
Cooperative Strategies 

Perception Public Education and Outreach 
Incentive-Based Programs 

Regulations Cooperative Strategies 
Regulatory Streamlining 

Project 
Feasibility 

Cost Creative Funding Mechanisms 
Partnerships and Cooperative Strategies 

Water Availability Water Availability Analyses 
Water Administration Strategies 

Constructability Feasibility Analyses 
Engineering Design 

This section includes an initial summary of the potential strategies listed in Table 24 to assist with the 
implementation of proposed projects in the Gunnison Basin. Examples of some existing projects in the 
Gunnison Basin are included to provide representative illustrations of constraints that are being actively 
managed by project sponsors.  This section is provided to help inform decision-makers on common 
project challenges and potentially help guide future decisions for the more effective implementation of 
proposed projects. 

Project Acceptance 

Conflict – Conflict can be a constraint to securing acceptance of a project.  For example, on one hand, 
the Gunnison Basin has established a primary goal of discouraging the conversion of productive 
agricultural land to all other uses.  On the other hand, financial incentives are available for an aging 
agricultural workforce to fallow or sell productive agricultural land to municipalities or to enter into 
conservation easement agreements.  Moreover, there can be potential conflicting priorities between 
different water uses (agricultural, municipal, environmental, and recreational).  These competitive 
circumstances can generate conflict that may limit the ability of a project sponsor to implement a 
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proposed project. Partnerships and cooperative strategies that can effectively address conflicts are 
summarized in Table 25. 

Table 25. Strategies to Address Conflict 
Partnerships: 
• Form beneficial relationships between agricultural and M&I water interests to identify land use 

policies and incentive-based measures such as planning higher density developments as a 
strategy to discourage the conversion of productive agricultural land to municipal uses. 

• Form beneficial relationships between agricultural and environmental & recreational water 
interests to identify land use policies and incentive-based measures 

o Cooperative agreements can sustain agriculture and provide benefit to stream flows, 
including new storage projects which provide late season water for both environmental & 
recreational uses and agricultural uses. 

o Delayed irrigation return flows and irrigation water stored in soil moisture, aka the soil 
reservoir, provides benefits to stream flows and environmental & recreational water uses. 

o Agricultural rights downstream of the Gunnison River’s confluence with the North Fork 
have experienced more reliable flows and less operational issues with diversions as a 
result of the Black Canyon minimum flow right. 

o Alternative irrigation strategies and water diversion & application improvements and 
efficiencies for lands near priority stream segments can provide mutual benefits. 

o Conservation easements through heritage-protection organizations could be partially 
facilitated through coordination between program directors and the GBRT. 

Cooperative Strategies: 
• Maximize opportunities for recommended solutions to meet multiple objectives 
• Combine multiple water uses in collaboration with local water users 
• Encourage dialogue, collaboration, and negotiations between GBRT and water entities 
• Form incentive-based measures to encourage competing interests to collaborate 

 
Example Project – West Fork Reservoir Project (Grand Mesa Water Conservancy District) 
The Grand Mesa Water Conservancy District is refining plans for the 20,000 acre-foot West Fork 
Reservoir Project in the Surface Creek drainage, for which the District has a conditional decree. The 
project site is located off-channel in a remote area, primarily on private land with a small portion on 
BLM land.  The reservoir could provide early-season water, act as a Water Bank, and provide multiple 
sites for hydropower generation. The project would address agricultural water shortages projected to 
be over 17,000 acre-feet each year, thereby providing adequate water supplies to discourage 
conversion of existing agricultural lands.  In addition, it could also help address potential municipal 
and industrial shortages, improve water quality, and provide temporary storage to assist 
reconstruction projects on other reservoirs.  Work for this project, including preliminary design and 
geological site evaluations, was completed approximately ten years ago, and may need updating.  
With available funding the project could proceed with core drilling, site evaluation, and final design, 
all of which could be completed within one year.  Hydrology and water administration do not appear 
to cause significant constraints.  The District has been active in outreach, expressing the need for 
additional water storage in the area, and is interested in discussing partnerships. Funding would 
require cooperative strategies, combining funding from grants, hydropower revenue, and/or regional 
stakeholders and water users interested in a water bank or other regional benefits. 
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Additionally, the U.S. Department of Agriculture recently launched the Regional Conservation 
Partnership Program (RCPP) which supports public-private partnerships promoting conservation 
activities. The goal of the RCPP is to encourage locally-driven innovation projects highlighting the 
importance and efficacy of voluntary, private land conservation. Targeted partnerships include, but are 
not limited to, those improving soil health, water quality, water use efficiency, and wildlife habitat on 
private lands. Nearly $400M in funding is available for RCPP projects – thus providing an additional and 
alternative option for project funding in the Gunnison Basin.  

Perception – Perception can be a constraint to securing the acceptance of a project.  Representatives of 
competing water interests (agricultural, municipal, industrial, environmental, or recreational) typically 
have a fair amount of knowledge on their own project needs, but may lack specific knowledge and/or 
have differing perspectives on the needs of competing water interests. Lack of knowledge and differing 
perspectives may generate an adverse perception of competing needs that may limit the ability of a 
project sponsor to implement a proposed project.  Public education, outreach, and incentive-based 
programs can help address adverse perceptions as summarized in Table 26. 

Table 26. Strategies to Address Perception 
Public Education and Outreach: 
• Work closely with organizations that specialize in the facilitation of public education and outreach 

programs (e.g. the Colorado Foundation for Water Education) 
• Increase public understanding and participation in important basin water issues through GBRT 

subcommittee efforts 
• Capitalize on the GBRT Education Committee’s previous efforts (e.g., Gunnison River basin: A 

Handbook for Inhabitants) 
• Plan future efforts with public schools, Project WET, conservancy districts, annual river 

restoration programs 
• Plan future efforts focused on encouraging the preservation of agricultural land and GBRT policies 

supporting such work 
• Develop a water leadership program in public high schools and regional colleges encouraging 

water careers and offering scholarships or training opportunities, including participation in river 
restoration projects and water-conference sessions 

 
Incentive-Based Programs: 
• Form beneficial relationships between agricultural and M&I water interests to identify land use 

policies and incentive-based measures such as planning higher density developments as a 
strategy to discourage the conversion of productive agricultural land to municipal uses 

• Form beneficial relationships between agricultural and environmental & recreational water 
interests to identify land use policies and incentive-based measures that provide mutual benefits 

• Explore other local, state, and federal incentive-based measures to overcome adverse 
perceptions amongst competing water interests 
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Regulations – Regulations can be a constraint to securing acceptance of a project. 

Over 70 percent of the land in the Gunnison Basin is under federal ownership.  Grand Mesa, 
Uncompahgre, and Gunnison National Forests comprise most of the Basin’s headwaters and constitute 
approximately 40 percent of the Basin’s land area. Other major federal holdings in the Basin include 
Black Canyon of the Gunnison National Park and Curecanti National Recreation Area. The BLM manages 
about 25 percent of the Gunnison Basin including the Gunnison Gorge National Conservation Area and 
Wilderness and the Dominguez-Escalante National Conservation Area. 

Federal lands are subject to restrictions (beyond those applied to non-Federal lands) to project 
development, construction, maintenance, and modernization.  Some examples include USFS special use 
permit restrictions for the maintenance of small storage reservoirs and Endangered Species Act 
limitations of water use and development through the Upper Colorado River Endangered Fish Recovery 
Program. Recent regulatory decisions (e.g., potential listing of the sage grouse, and EPA/ACE definitions 
of Waters of the United States) could pose additional challenges to the implementation of projects. 

Such regulatory bureaucracy and environmental impact requirements may generate excessive project 
time and cost expenditures that can limit the ability of a project sponsor to implement a proposed 
project, regardless of the relative scale of project scope. Regulatory streamlining and cooperative 
strategies can effectively address regulatory constraints as summarized in Table 27. 

Table 27. Strategies to Address Regulations 
Cooperative Strategies: 
• Establish a GBRT subcommittee or focus group to lead efforts to engage regulatory decision-

makers 
• Engage elected representatives to understand regulatory challenges encountered on existing 

projects in the Gunnison Basin 
• Engage Federal and State agency representatives to understand the multiple steps required for 

project implementation 
• Facilitate dialogue, negotiations, and collaboration between the GBRT, water entities, and 

regulatory agencies 
• Collaborate with local water users to proactively consider combining projects for multiple 

purposes 
• Collaborate with CWCB to identify technical support mechanisms for Federal permitting activities 
Regulatory Streamlining: 
• Identify methods to proactively address potential regulatory pitfalls that generate excessive time 

delays and added costs 
• Identify methods to streamline regulatory processes between multiple agencies with proactive, 

time-dependent deadlines 
• Collaborate with CWCB to identify financial support mechanisms for Federal permitting activities 
Example Project – Overland Reservoir Project (Overland Ditch and Reservoir Company) 
Overland Reservoir has 1,007 acre-feet of absolute water rights for agricultural use, 80 percent of 
which are pre-1922 water rights.  The Overland Ditch and Reservoir Company is planning the 
enlargement of the reservoir for an anticipated total annual firm yield of 1,009 acre-feet at an 
estimated total project cost of about $2,000,000.  The project, which has the potential to impact 
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wetlands, is now eight years into the permitting process, which includes a US Forest Service (USFS) 
Special Use Permit (accepted by the USFS), an Army Corps of Engineers Permit pursuant to Section 
404 of the Clean Water Act (anticipated filing in 2014), and a NEPA Environmental Impact Statement 
with the USFS as the lead agency (slated to start in 2014).  The Overland Ditch and Reservoir Company 
expects the EPA to challenge the project.  As a result of permitting complications, the Overland Ditch 
and Reservoir Company has expressed a need for State assistance in the permitting process indicating 
that “the State needs to understand that if any supply projects are to be completed on the Western 
Slope, the permitting process needs to be streamlined. Regional permitting for projects on the Grand 
Mesa is mandatory in the future.” 

 

Recommendation – The Colorado Joint Review Process and Colorado Coordination Council: 
The Colorado Joint Review Process (CRJP) was a non-regulatory program created in 1983 that focused 
on streamlining environmental permitting.  Outlined in §34-10-101, et. seq., C.R.S., the CRJP was 
largely focused on energy development and originally grew out of the Colorado Review Process which 
was formed by Governor Lamm to streamline the permitting of ski area development.  The CRJP 
sought to formalize coordination between existing regulatory state and federal agencies, and 
developers of natural resources. Related agencies included the US Forest Service, Bureau of Land 
Management, Colorado Division of Mining Reclamation and Safety, Colorado Oil and Gas Commission, 
and environmental programs in the Colorado Department of Public Health and Environment.  The 
CJRP legislation was allowed to expire in 1996 because it was never fully completed for any project, 
potentially due to the collapse of the energy industry.   

A similar program, called the Colorado Coordination Council (CCC), was created by legislation in 2003 
and allowed to expire in 2013 due to a lack of use.  However, the sunset review study of the CCC 
performed by the Colorado Department of Regulatory Affairs Studies suggests that the CCC was never 
publicly announced or marketed.  As a result, entities that could have used the process were unaware 
of its existence.  In addition, participating regulatory entities have indicated support for a process like 
the CCC or CJRP to help increase cooperation and communication between local, state, and federal 
agencies.  Such a process benefits the public interest by enhancing the quality of permitting processes 
while also greatly increasing efficiencies.   

Due to the numerous benefits to future water resource projects, the Gunnison Basin Roundtable 
recommends the reinstatement of a process similar to the Colorado Joint Review Process or 
Colorado Coordination Council. 
 

Project Feasibility 

Cost – Cost can be a constraint to demonstrating feasibility of a project. Water providers must 
constantly balance the water needs of their constituency, the technical challenges of project activities, 
and the financial costs to implement projects. Each type of water interest (agricultural, municipal, 
industrial, environmental, or recreational) has different forms and amounts of revenue by which to 
finance projects. And as described above in Table 27, regulatory requirements can add costs to a 
proposed project far beyond that required for standard project planning and construction needs. The 
complex balance of water needs, technical challenges, types and amounts of revenue, and regulatory 
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requirements generates financial costs that may limit the ability of a project sponsor to implement a 
proposed project. Creative funding mechanisms, partnerships, and cooperative strategies can help to 
address common constraints posed by project costs as summarized in Table 28. 

Table 28. Strategies to Address Cost 
Creative Funding Mechanisms: 
• Apply for CWCB financing (loan and grant) programs (Web Link). 

o Water Project Loan Program 
o Water Efficiency Grants 
o Water Supply Reserve Account Grants 
o Colorado Healthy Rivers Fund Grants 
o Severance Tax Trust Fund Operational Account Grants 
o Colorado Watershed Restoration Grants 
o Agricultural Emergency Drought Response Program 
o Alternative Agricultural Water Transfer Methods Grants 
o Fish and Wildlife Resources Fund Grants 
o Weather Modification Grants 
o Non-Reimbursable Project Investment Grants 
o Invasive Phreatophyte Control Program 
o Wild and Scenic Rivers Fund 

• Pursue numerous other federal, state, and local funding opportunities, such as: 
o Listed funding opportunities on the Colorado Watershed Assembly Website 

(http://www.coloradowater.org/Funding%20Opportunities%20List) 
o Colorado Water Resources and Power Development Authority funding 

(http://www.cwrpda.com/) 
o Listed funding opportunities in the CWCB’s Nonconsumptive Toolbox Document 

(http://cwcbweblink.state.co.us/weblink/0/doc/172701/Electronic.aspx?searchid=b7
64b205-1125-4f18-b3e8-998e5e025e10 )   

• Engage water stakeholders to enter into public-private partnerships to finance, build, and operate 
public projects 

• Consider the addition of small hydropower generation capabilities to dam and reservoir projects 
to increase revenue  

Partnerships and Cooperative Strategies: 
• Prioritize the most effective projects (cost/benefit analyses) to optimize cost savings 
• Facilitate regulatory streamlining and cooperative strategies 
• Collaborate with local water users to proactively consider combining projects for multiple 

purposes 
• Develop voluntary regional water conservation plans and efforts that could allow smaller entities 

to realize cost savings 
Example Project – Peak Reservoir and Blanche Park Reservoir Projects (Grand Mesa Water 
Conservancy District) 
In 2008, the Grand Mesa Water Conservancy District board of directors voted to rehabilitate two 
breached reservoirs on the Grand Mesa National Forest, including Peak and Blanche Park Reservoirs. 
Despite the relatively small size of the projects (35 and 115 acre-feet, respectively), the reservoirs 
provide essential water reliability for the District's service area. To-date, the District has completed 
approximately 35 percent of the Peak Reservoir Project and 5 percent of the Blanche Park Reservoir 
Project. The District has encountered many regulatory challenges from the US Forest Service and 
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Army Corps of Engineers (ACE) that has made time and cost expenditures excessive for the relatively 
small size of the projects. The District contracted with a private firm approved by the USFS to 
complete necessary USFS compliance work in 2010.  In addition, the District contracted with a private 
firm approved by the ACE to complete necessary ACE compliance work in 2011.  Multiple time delays 
associated with the regulatory review and approval process held the project up through 2012, 
resulting in increased costs and the cancellation of a project grant.  Many other reservoirs may have 
similar permitting and cost issues, since a total of 3,800 acre-feet of water storage capacity on the 
Grand Mesa (15 percent of the total capacity) is currently under restriction for deferred dam 
maintenance.  Appendix 5 contains a letter from the District to Congressman Scott Tipton with further 
detail on these projects. 

Water Availability – Lack of availability to water in times of need can be a constraint to demonstrating 
the feasibility of a project. Water providers must constantly balance the unpredictable timing of water 
supply and demand. Each type of water interest (agricultural, municipal, industrial, environmental, or 
recreational) has different demand patterns and different infrastructure, operating rules, and water 
rights available to them to manage the variable nature of water supply. Water availability is therefore 
considered a product of both physical and legal water supplies that vary in both location and timing. 
Physical water availability is dictated by highly variable hydrologic patterns and complex operations of 
water supply infrastructure. Legal water availability is dictated by the Prior Appropriation Doctrine 
mandated by Colorado’s Constitution and administrated by the Colorado DWR. 

The complex balance of water supply and demand patterns, infrastructure operations, and water rights 
generates highly variable physical and legal water availability that may limit the ability of a project 
sponsor to implement a proposed project. Water availability analyses and water administration 
strategies can effectively address the challenging nature of water availability as summarized in Table 29. 

Table 29. Strategies to Address Water Availability 
Water Availability Analyses: 
• Use the Colorado Decision Support System to analyze timing, location, and conditions of limited 

water availability 
• Use water availability analyses results to identify issues, inform stakeholders, and guide decisions 

about optimal relationships between water operations and water administration regimes 
• Identify local projects with water availability to recommend effective collaborative strategies 
• Identify hydrologic runoff patterns that are in excess of demands and can be strategically stored 

and beneficially used 
• Identify river dry-up points to ascertain necessary headgate improvements 
• Identify irrigation scheduling issues to improve diversion and delivery reliability and accuracy 
• Identify excessive water deliveries to improve water diversion and delivery efficiencies to assist 

junior or instream supply 
• Identify potential impacts of climate variability on water availability 
Water Administration Strategies: 
• Protect private property rights that contribute to the successful operation of Colorado’s long-

standing water rights system 
• Set growth policies that require water rights to be tied to the land 
• Facilitate effective water rights exchanges to optimize water availability 
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• Facilitate water rights leasing programs for environmental and recreational uses 
• Transfer agricultural water rights to new irrigated acreage or shorted irrigated acreage 
• Identify important historical water rights at risk for abandonment 

Constructability – Numerous technical challenges affect the ease and efficiency of project construction 
or implementation and ultimately the feasibility of a project.  These challenges surface throughout the 
concept phase and construction of a project.  Proposed projects in the Gunnison Basin include a variety 
of new construction, enlargements, upgrades, rehabilitation, restoration, maintenance, or 
modernization of reservoirs, dams, outlet works, headgates, canals, and piping.  Constructability for 
these types of projects requires a highly technical demonstration that appropriate measures are taken 
to safely and effectively plan, design, and construct the project.  An inadequate demonstration of 
constructability may limit the ability of a project sponsor to implement the proposed project.  Adequate 
feasibility analyses and engineering design can effectively demonstrate constructability as summarized 
in Table 30. 

Table 30. Strategies to Address Constructability 
Feasibility Analyses: 
• Hire a reputable engineering firm to analyze the feasibility of the project, demonstrating that: 

o The project can overcome previously identified constraints (see Tables 24 - Table 28) 
o Required land, space, labor, equipment, and materials are accessible, suitable, and 

proven 
Engineering Design: 
• Hire a reputable engineering firm to design the project with consideration for site conditions and 

feasibility results 
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Appendix 1: Acronyms 

ACE  Army Corps of Engineers 
AF  Acre-Feet 
AFY  Acre-Feet per Year 
BIP  Basin Implementation Plan 
BLM  Bureau of Land Management 
BOR  Bureau of Reclamation 
BRT  Basin Roundtable 
CBMR  Crested Butte Mountain Resort  
CCC  Colorado Coordination Council 
CDPHE  Colorado Department of Public Health and Environment 
CDSS  Colorado Decision Support System 
CFS  Cubic Feet per Second 
CIR  Crop Irrigation Requirement 
CPW  Colorado Parks and Wildlife 
CRCT  Colorado River Cutthroat Trout 
CRJP  Colorado Joint Review Process 
CRWAS  Colorado River Water Availability Study 
CSFS  Colorado State Forest Service 
CSU  Colorado State University 
CU  Consumptive Use 
CWCB  Colorado Water Conservation Board 
CWP  Colorado Water Plan 
CWPPs  Community Wildfire Protection Plans  
CWT  Colorado Water Trust  
DWR  Division of Water Resources 
EAP  Education Action Plan 
EIS  Environmental Impact Statement 
EPA  Environmental Protection Agency 
EPAT  Extreme Precipitation Analysis  
GBEOC  Gunnison Basin Education and Outreach Committee 
GBIP  Gunnison Basin Implementation Plan 
GBRT  Gunnison Basin Roundtable 
GIS  Geographic Information System 
HB  House Bill 
IBCC  Interbasin Compact Committee 
IPP  Identified Project or Process 
IWR  Irrigation Water Requirement 
M&E  Monitoring and Evaluation 
M&I  Municipal and Industrial 
NC  Nonconsumptive 
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NCDC  National Climatic Data Center 
NCNA  Nonconsumptive Needs Assessment 
NEPA  National Environmental Policy Act 
NPS  National Park Service 
NRA  National Recreation Area 
OW  Outstanding Waters 
PBO  Programmatic Biological Opinion  
PDF  Portable Document Format 
PEPO  Public Education, Participation, and Outreach 
RCCP  Regional Conservation Partnership Program 
RICD  Recreational In-Channel Diversion 
ROD  Record of Decision  
SB  Senate Bill 
SDO  State Demographer's Office 
SSI  Self-Supplied Industrial 
SWSI  Statewide Water Supply Initiative 
TMDL  Total Maximum Daily Load 
UGRWCD Upper Gunnison River Water Conservancy District 
UP  Use Protected 
USDA  United States Department of Agriculture 
USFS  United States Forest Service 
USFWS  United States Fish and Wildlife Service 
USGS  United States Geological Survey 
UVWUA Uncompahgre Valley Water Users Association 
WFET  Watershed Flow Evaluation Tool 
WQCC  Water Quality Control Commission 
WQCD  Water Quality Control Division 
WSRA  Water Supply Reserve Account 
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Water Supply and Demand 

1. Gunnison Basin Roundtable – Principles, Policies, Priorities, Gunnison Basin Roundtable, 2013. 
Summary of Gunnison Basin Roundtable objectives, priorities and goals for the Basin Implementation 
Plan.  

2. Gunnison Basin Fact Sheet, CWCB, 2006. Summarizes compact information, major storage projects, 
water management issues, basin growth and water demands. Report Link 

3. Gunnison River basin Information Report, CWCB, 2004. General descriptions of Gunnison River 
Projects and Special Operations; water rights, diversions, and operations. Report Link 

4. Water Supply Needs Report for the Gunnison Basin, CWCB, 2006. Inventories water supplies and 
demands in the Basin; helpful reference for general basin information; looks at projected water 
supplies and demands out to the year 2030; catalogs consumptive IPPs. Report Link 

5. Colorado’s Water Supply Future Statewide Water Supply Initiative – Phase 2, CWCB, 2007. 
Summarizes a range of solutions that will help meet future water supply needs through addressing 
water conservation and efficiency, alternative agricultural water transfer methods, delineating 
environmental and recreational resources and needs, and addressing the water gap. Report Link 

6. SWSI 2010 Gunnison Basin Report Basin Wide Consumptive and Nonconsumptive Water Supply 
Needs Assessment, CWCB, 2011. Summarizes SWSI basin specific data and analysis of existing and 
projected consumptive and nonconsumptive water supply needs; and catalogs projects to meet 
needs (IPPs). Report Link 

7. Colorado River Basin Water Supply and Demand Study, United States Department of Interior, 2013. 
Summarizes the next 50 years of current and future water supply and demand imbalances, including 
investigation of impacts of projected climate change. Report Link 

8. Colorado River Water Availability Study Phase I, CWCB, 2009. Study to determine how much water is 
available to meet Colorado’s future water needs considering possible climate change hydrology. 
Identifies the impact of potential climate change to agricultural demands. Report Link 

9. Gunnison River basin Water Resources Planning Model User’s Manual, CWCB, 2009. A reference 
manual that describes the CDSS model which can be used to understand basin operations and issues; 
evaluate the applicability to a planning or management issue; analyze a development or 
management scenario; or estimate conditions under current development over a range of hydrologic 
conditions. Report Link 

10. Historical Crop Consumptive Use Analysis for the Gunnison River basin, CWCB, 2009. A reference 
manual providing approach and results to estimating historical crop consumptive use. Report Link 

11. Technical Memorandum: Reconnaissance Level Cost Estimates for Agriculture and New Supply 
Strategy Concepts, CWCB, 2010. Summary of evaluations for agricultural transfer and new supply 
development strategies. Report Link 
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12. Gunnison Basin Water: No Panacea for the Front Range, The Land and Water Fund of the Rockies, 
2003. Summarizes water rights in the Basin and reasons against a diversion to Front Range. Report 
Link 

13. Aspinall Study: Blue Mesa Reservoir Water Banking, CDM, 2013. Summarizes model tool that was 
developed to assess the effectiveness of using excess capacity storage in the reservoir to avoid, 
forestall, and/or mitigate the magnitude and duration of potential Colorado River Compact 
curtailment.  

14. Aspinall Unit Operations Final Environmental Impact Statement, United States Department of 
Interior, 2012. Summary of proposed action to modify reservoir operations that will result in higher 
and more natural downstream spring flows and moderate base flows. Report Link 

15. Curecanti National Recreation Area Water Resource Scoping Report, United States Department of 
Interior, 1995. Summarizes analysis of water resource issues facing Curecanti NRA to help ensure 
and maintain appropriate reservoir levels. Report Link  

16. Considerations for Modeling a Water Bank at the Aspinall Unit with Current Environmental Flows 
Draft Report, Prepared for the Colorado River Program of the Nature Conservancy, Hydros 
Consulting, 2011. Summarizes a review of computer models to assess their ability to simulate 
different water banking options and their effect on operations and environmental flows. Report Link 

17. Grand Valley Regional Water Conservation Plan, City of Grand Junction, Clifton Water District, and 
The Ute Water Conservancy District, 2012. Summarizes a plan for development and utilization of 
strategies to help improve water use efficiency by addressing supply and demand issues. Report Link 

18. Tri-County Water Conservancy District Water Conservation Plan, Tri-County Water Conservancy 
District, 2012. Summarizes a plan for the development and utilization of a set of strategies that 
provide water suppliers and local communities a means of using water resources in a wise and 
prudent manner. Report Link 

19. Nonconsumptive Toolbox Report, CWCB, 2013. Provides a compilation of information and tools for 
use to address nonconsumptive needs and implementation of projects and methods. Report Link 

20. Assessing Streamflow Needs for Whitewater Recreation in the Gunnison River basin, American 
Whitewater, 2013. Provides baseline information on stream flows and whitewater recreation that 
can be applied to evaluating how future water management actions or risk management strategies 
may impact whitewater recreation. Report Link 

Water Quality and Watershed Health 

21. Statewide Water Quality Management Plan, CDPHE, 2011. Summarizes current conditions of the 
state’s surface waters on a basin scale; key water quality regulations and policies; and serves as an 
education tool for both current and future stakeholders. Report Link 

22. Integrated Water Quality Monitoring and Assessment Report, CDPHE, 2012. Summarizes water 
quality conditions and corresponding standards to assess attainment over the past five years. Report 
Link  
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23. Colorado Nonpoint Source Program 2012 Management Plan, CDPHE, 2012. Identifies and prioritizes 
nonpoint source issues; summarizes coordinating resources and partners to address issues and track 
progress in water quality improvement; and addresses the priorities through on-the-ground 
watershed restoration efforts. Report Link 

24. Total Maximum Daily Load Assessment Gunnison River and Tributaries: Uncompahgre River and 
Tributaries: Delta/Mesa/Montrose Counties, CDPHE, 2011. Summarizes assessment of TMDL of 
selenium and implementation action plans. Report Link 

25. GIS Map of Statewide Water Quality Data, CDPHE, 2013. GIS map portraying stream and lake 
segments with Outstanding Water (OW) use classifications, 303(d) impairments, and TMDL and 
Monitoring and Evaluation (M&E) designations. 

26. Water Quality Data Analysis and Interpretation: Curecanti National Recreation Area, National Park 
Service, 1995. Summarizes water quality data collected and interpretation of the data. Report Link 

27. Final Gunnison River Programmatic Biological Opinion, United States Fish and Wildlife, 2009. 
Summarizes biological opinion on modification of the operation of the Aspinall Unit to address flow 
needs for endangered fish. Report Link 

28. Selenium Watershed Management Plan Update, Gunnison Basin and Grand Valley Selenium Task 
Force, 2012. Summarizes relevant background concerning selenium problem, historical planning and 
implementation activities, and recommended strategies for addressing existing and potential new 
sources of selenium loading as part of the on-going management plan. Report Link 

29. Selenium Management Program: Program Formulation Document Gunnison River basin, Colorado, 
prepared by the Selenium Management Workgroup complied by BLM, 2011. Summarizes the 
Selenium Management Program including background and action plan. Report Link 

30. CWCB Watershed Flow Evaluation Tool Pilot Study for Roaring Fork and Fountain Creek Watersheds 
and Site Specific Quantification Pilot Study for Roaring Fork Watershed, CWCB, 2009. Summarizes 
the pilot study to determine if the WFET process for examining ecological risk related to flow 
conditions is a viable option for Colorado. Report Link 

31. Uncompahgre Watershed Plan, Uncompahgre Watershed Partnership, 2013. Summarizes the 
existing conditions; identifies and prioritizes issues; defines objectives of managements; and 
identifies protection and remediation strategies. Report Link 

32. Lake Fork Valley Conservancy Long Term Monitoring Plan 2012 to 2022, Alpine Environmental 
Consultants, 2012. Summarizes monitoring goals and action plans for the watershed. Report Link 

33. Assessment of Riparian and Aquatic Habitat Associated with the Upper Gunnison River, Gunnison 
County, Colorado, Bio-Environs, 2010. Summarizes assessment of the riparian habitat associated 
directly with the Upper Gunnison River channel. Report Link 

34. North Fork of the Gunnison River Watershed Plan Update, North Fork River Improvement 
Association, 2010. Summarizes new water quality data, community concerns, and revised action plan 
for river-restoration. Report Link 
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35. Coal Creek Watershed Protection Plan, Stantec Consulting, 2005. Summarizes existing water quality 
data, known and potential pollution sources, management measures, implementation strategies and 
monitoring plan. Report Link 

36. Gunnison Basin and Grand Valley Selenium Task Forces. Contains various resources and information 
pertaining to Selenium. Web Link  

37. Coal Creek Watershed Coalition. Includes documents and data concerning the mine superfund site, 
water quality data, water shed protection plans (Slate and Coal Creek) and education and outreach 
information. Web Link; Files and Publications Link 

38. Lake Fork Valley Conservancy. Includes documents and data relevant to the conservancy, Henson 
Creek, TMDL assessments, and critical wetlands surveys. Web Link 

39. Uncompahgre Watershed Partnership. Various documents from the Uncompahgre Watershed 
Partnership including the watershed plan. Web Link 

40. Western Slope Conservation Center. Various documents and water quality data including the North 
Fork Watershed Plan. Web Link 

41. Colorado State Forest Service Publications. Information related to forest health; forest management; 
forest insects, diseases, and disorders; and wildfire mitigation and education. Web Link 

42. 2013 Report on the Health of Colorado’s Forests, Colorado State Forest Service, 2013. Updates on 
insect, disease, and wildfires and discussion on active forest management, forest restoration grant 
programs, effective use of beetle-kill trees, wildfire risk reduction, and community education 
programs. Web Link 

43. Colorado Statewide Forest Resources Assessment, Colorado State Forest Service, 2010. A geospatial 
assessment of forest type and ownership including the data used to inform the assessment, the 
process followed, list of people engaged, and actions taken to address priority needs. Report Link 

44. Colorado Statewide Forest Resources Strategy, Colorado State Forest Service, 2010. The strategy 
provides a platform for CSFS and partners to focus efforts on important forest landscapes and 
leverage limited resources to achieve positive and significant results. Report Link 

45. Grand Mesa Uncompahgre and Gunnison National Forests. Includes the proposed forest plan. Web 
Link 

46. Rocky Mountain Region Forest and Grassland Health, U.S. Forest Service. Information related to 
annual forest health reports, insects and disease, and forest health protection. Web Link 

Climate and Drought 

47. Draft Climate Change in Colorado – A Synthesis to Support Water Resources Management and 
Adaptation, Version 3, CWCB, 2014. Summarizes Colorado climate including observed variability and 
trends; overview of available climate models; and global model projections of potential climate 
futures. Summarizes the implications to water resources and discusses using the findings in 
vulnerability assessments and long-range water resource planning. Report Link 
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http://cwcb.state.co.us/environment/climate-change/Documents/ClimateChangeCOReportDRAFT.pdf
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48. Gunnison Basin Climate Change Vulnerability Assessment for the Gunnison Climate Workgroup, The 
Nature Conservancy Colorado Natural Heritage Program and others, 2011. Summarizes a land-scape 
vulnerability assessment to determine relative vulnerability of 24 ecosystems and 73 species of 
conservation concern. Report Link 

49. The Colorado Drought Mitigation and Response Plan, CWCB, 2013. Provides a blue print for how the 
State will monitor, mitigate and respond to drought. Report Link 

Public Outreach 

50. The Gunnison River basin, A Handbook for Inhabitants, CWCB Gunnison River basin Roundtable, 
2013-14. A public outreach document with the purpose of educating citizens on water issues in the 
Gunnison River basin. Report Link 

51. Gunnison Basin Roundtable: 2012 Education Action Plan, 2012. Summarizes the Gunnison Basin’s 
education action plan. Report Link 

52. CWCB Gunnison Basin Round Table. Contains information pertaining to the roundtable and various 
links. Web Link 

53. Upper Gunnison River Water Conservancy District. Includes documents and data relevant to the 
Upper Gunnison River basin. Web Link 

54. Colorado River Water Conservation District. Includes documents and data relevant to the Colorado 
River District boundaries, including the Gunnison River basin. Relevant information includes 
operations and on-going programs and projects. Web Link 

55. CWCB Web Link. Contains links to relevant state documents. Web Link 
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http://cwcbweblink.state.co.us/weblink/0/doc/160182/Electronic.aspx?searchid=c7796f16-c0c4-49e3-aa03-f174fca3b4e6
http://cwcb.state.co.us/water-management/basin-roundtables/Pages/GunnisonBasinRoundtable.aspx
http://ugrwcd.org/
http://www.crwcd.org/
http://cwcbweblink.state.co.us/weblink/search.aspx?dbid=0


Gunnison Basin Implementation Plan  Appendix 4: Public Outreach & Education Materials 
DRAFT 7/31/2014   

Appendix 4: Public Outreach and Education Materials 

Below is a Draft of the 2015 Education Action Plan. 

~~~ Gunnison Basin Roundtable ~~~ 
Michelle Pierce – Chair 

George Sibley – Public Education, Participation and Outreach Liaison 

2015 – GUNNISON BASIN ROUNDTABLE EDUCATION ACTION PLAN – 2015 

Overview: The Gunnison Basin Roundtable Education and Outreach Program will focus activities for 
2015 on three areas: 

A. Continue to keep decision-makers and interested general citizenry in the six sectors of the Basin 
informed on the development of the Gunnison Basin Plan and the Colorado State Plan. 

B. Continue existing water education programs in any of the six sectors of the Basin that have such 
programs in place. Local watershed groups especially have initiated public education and 
participation programs addressing problems specific to their areas; these need support for 
continuity. 

C. Lay the foundation for an Education Action Plan for the years 2016-2025, toward some specific 
goals described below to prepare the people of the Gunnison Basin for the cultural and 
economic changes that will probably take place through the decades of the planning period 
(2015-2050).  
The underlying assumption here is that a possible doubling of population statewide, with a fixed 
or quite probably decreasing water supply, will require significant cultural and economic 
changes in Colorado life. The current “generation in charge” that is doing the planning will be 
retiring or otherwise leaving the active field by 2030-35; a new generation, now in school, will 
be taking over the actual execution of the Colorado Water Plan for its critical years. The next 
decade (2015-25) will be critical in developing a moving toward not just public awareness-
raising, but the institutional changes necessary for a more proactive approach to the water 
problems we will face as the Southwest both “fills up and dries up.”   

TASK A:  Continue to keep decision-makers and general citizenry in the six sectors of the Basin 
informed on the development of the Gunnison Basin Plan and the Colorado State Plan This will be 
achieved with continuity from the 2014 Education Action Plan: 

• As benchmarks on the way toward the adoption of a Colorado Water Plan late in 2015 are 
reached, “GBRT Progress Reports” will be drafted by the PEPO Liaison, and distributed in paper 
and electronic format to City Councils, County Commissioners and other Basin decision-makers. 

• An updated website with the evolving Basin and State plans will be maintained, with links from 
local water organization sites, and with online opportunity for public responses. 

• Public meetings will be held in the six sectors of the Basin as benchmarks on the way toward 
adoption of a Colorado Water Plan are reached, and at other times when it seems desirable to 
do so. 

TASK B:  Continue existing water education programs in any of the six sectors that have such programs 
in place. 

180 



Gunnison Basin Implementation Plan  Appendix 4: Public Outreach & Education Materials 
DRAFT 7/31/2014   

• The Basin watershed groups, conservancy districts and some water providers have education 
plans and programs in various stages of development. 

• The public schools have some water education activities that should be not only continued, but 
also amplified on and expanded. 

TASK C:  Lay the foundation for an Education Action Plan for the years 2015-2025, at the end of which 
time these things will be in place for the rest of the planning period (2015-2050): 

• Every school district in the Gunnison River basin will have an established water education 
program, involving 4th, 7th and 11th grades that will combine responsible field stewardship 
(watershed monitoring, stream cleanups, riparian restoration) with standards-based classroom 
education. This will involve all segments of the curriculum – natural sciences, social sciences, 
arts and humanities. 

• All Basin governing bodies (municipal, county, water-related special districts, and their planning 
staffs) will participate in annual half-day seminars on “the state of the streams and water 
resources” in their sector of the Basin, and in the Basin, state and region at large. 

• Each of the six sectors of the Gunnison River basin will have an annual spring or summer 
celebration focusing on the watershed streams and water resources, combining educational 
presentations (booths, films, readings or theater, etc.) with in-stream activities, displays and 
competitions. (Gunnison’s River Festival or the North Fork’s Float are examples.) 

• Municipal and county governments, Chambers of Commerce, realtors, and others at the 
interface with new and existing residents will have informational materials prominently 
available to inform new and existing homeowners on basic personal water concerns and to help 
engage them in creating water-efficient and climate-appropriate homes and landscaping.  

Toward those goals, these things will occur in 2015: 

A. A Gunnison Basin Education and Outreach Committee (GBEOC) will be organized, composed of a 
representative from each of the six sectors of the Gunnison Basin (Upper Gunnison, North Fork, 
Surface Creek/Grand Mesa, Upper Uncompahgre, Lower Uncompahgre, Lower Gunnison). For 
sectors with existing watershed groups, the education facilitator from that group should ideally 
be a GBEOC member. The Roundtable Public Education, Participation and Outreach Liaison will 
also be a member. This group will meet quarterly (February, May, August and November), prior 
to Gunnison Basin Roundtable meetings, and as necessary between those meetings. 

B. The six sector representatives will explore partnership opportunities in their sector, identifying 
organizations and individuals interested in participating in the water future of their area, either 
financially in supporting project activities or through providing volunteers for program field 
activities, or in other more specific participatory ways. 

C. The six sector representatives, working with funds provided by the CWCB and Roundtable, will 
assess the perceived education needs in their sector, for youths, adults, and specifically targeted 
groups (city councils, county commissions, business organization, etc.), and will report that to 
the full committee. (See the attached exemplary model for youth water-ed needs from the 
Uncompahgre Watershed Partnership.) 

D. The GBEOC will prepare activities for the Roundtable, and possibly for selected other Basin 
organizations, to spur discussion on water-related issues requiring clarified or changed thinking. 
An example will be the challenge of gradually freeing up some water from agriculture for other 
uses over the 35-year time period without diminishing the acreage under irrigation in the Basin. 

E. The GBEOC will (presumably working with other basins and state organizations) develop an 
education program for enlarging basin inhabitants’ thinking about M&I water providers, bringing 
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them to acknowledging that water providers are not selling water by the gallon, but are 
providing a service with fixed costs independent of individual use decreases. 

F. The GBEOC will initiate an inventory of Gunnison Basin land-use planning codes, regulations and 
guidelines as those codes, et cetera, relate to the relationship between land and water. Once 
this is complete, a follow-up study will pull together “Best Practice” analysis of alternatives that 
will try to balance land development with water sufficiency.  

G. The GBEOC representatives in the Upper Gunnison and Lower Gunnison sectors, together with 
other representatives, will initiate discussion with relevant college faculty and officials at 
Western State Colorado University and Colorado Mesa University, and organizations like the 
Youth Corps Association, to initiate a “Water Leaders” program for the Basin, utilizing college 
students to work in the Basin’s public schools, assisting in delivering educational programs, and 
leading small field groups in stewardship activities. 

 

The GBEOC will meet in February 2016, and in February each year following, to evaluate progress on 
those action items, and to determine what the next steps in each area of activity will be toward the 
goals above for the 2016-2025 decade. 
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~~ GUNNISON BASIN ROUNDTABLE ~~ 
Michelle Pierce, Roundtable Chair 

George Sibley, PEPO Liaison 
Frank Kugel, Chair of BIP Committee 

Greg Johnson, BIP Consultant, Wilson Water Group 
 

OUTREACH STATUS REPORT 
July 18, 2014 

 
Overview:  This document, plus appendices, is the results to date of public input meetings held in the 
Gunnison Basin by Roundtable members. As indicated on the map below, the Gunnison Basin has six 
relatively distinct “tributary” areas, with relatively distinct economies, cultures (including “water 
cultures”) and histories, so we are trying to hold public information-and-input meetings in each of those 
six areas. To date we have managed to complete three meetings in two of those areas, and have 
meetings scheduled in two other areas. 

Our “ideal” was to hold two info-and-input meetings in each of the six areas. The meetings have been 
hard enough to schedule in some of the areas so that this might not happen everywhere, but we will 
have at least one meeting in each of the six areas to consider the evolving plan through the “Project 
Analysis” stage. 

Greg Johnson of the Wilson Water Group, consulting with the Gunnison Basin Roundtable on this 
planning process, has also held a number of technical meetings in those same areas with agricultural, 
municipal/industrial and nonconsumptive stakeholder groups to assess local needs and identify 
potential projects or programs to address those needs. Information about those meetings is also 
included in this report. 
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Advance work for each meeting has involved contacting local newspapers and other media outlets to 
get a news release about the meeting published. Ads have also been used in “shopper” publications that 
do not carry news but which are widely read. The most important advance work, however, is personal 
contact through email, phone calls or “F2F” (face-to-face encounters). For each meeting, we prepare a 
“Progress Report” updated for where we are in the planning process, and distribute it electronically to 
people of local influence and everyone receiving email notice of the meeting, thus enabling people to 
show up with some idea of the meeting’s purpose. 

The public information-and-input meetings themselves all have had (and will have) a similar structure. 
Copies of the most recent “Progress Report” are available when participants arrive. One of the local 
Roundtable members provides a welcome, introduces the other Roundtable members present, and 
gives a short background summary on the evolving planning process in Colorado beginning with the 
State Water Supply Initiative in 2003 and leading up to the current intensive Colorado Water Plan 
process. That is followed by a presentation, either by a local member or by someone from the Basin 
Implementation Plan Committee, that uses maps and graphs to show both the state and local basin 
challenges, then summarizes the work to date on the BIP to address those challenges. Participants have 
been encouraged to raise a question or deliver a comment at any time during the presentation. A 
general question, comment and discussion session follows the conclusion of the presentation, with the 
local Roundtable members helping the presenter field and answer questions and comments. We try to 
have someone taking notes, but that did not happen in one of our meetings. 

Public Meetings held to date, and attendance: 
Basin Area & Location Date Number Notes about Participants 

Upper Gunnison 
Commissioner Chamber 
Gunnison 

3/25 ~35 

Meeting on plan to date held in conjunction with 
County Commissioner Work Session. Three 
Commissioners, County Manager, Gunnison City 
Manager present. Others: two ag producers; 5 
Roundtable members; one news writer (C.B. 
News); several members of two environmental 
groups. 

Lake City 4/16 ~25 

Meeting on plan to date was a joint meeting of 
the Hinsdale County Commissioners and the 
Lake City Council. Other participants were 
primarily towns-people, including six 
businesspersons. No ag users. 

North Fork 
Hotchkiss Senior Center 4/30 ~80 

General public meeting on plan to date, no 
public officials present. Participants were a 
relatively balanced mix of agricul-tural producers 
and town residents, including small business 
people. 

Grand Mesa/Surface Cr.  
Orchard City Town Hall 

5/13 
1:30 p.m. ~25 

General public meeting; two Orchard City town 
officials present; reporter present from Delta 
County Independent; one state representative 
candidate present; others ranged from Surface 
Creek farmers to curious second-home owners 
from elsewhere.  

Grand Mesa/Surface Cr. 
Cedaredge Town Hall 

5/14 
7:00 p.m. ~40 General public meeting on plan to date; two 

Cedaredge town officials present; others ranged 
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from upper Surface Creek farmers to second-
home owners. 

Gunnison City Council 
Council Chamber 5/20 9 

Presentation on plan to Council by F. Kugel & G. 
Sibley; five council members (including Mayor), 
City Manager and City Clerk present, and two 
citizens.  

Lower Uncompahgre 
Holiday Inn Express 
Montrose 

June 2 
7:00 p.m. ~60 

A BIP input session in conjunction with the 
annual “State of the River” meeting put on 
collaboratively by the GBRT and the Colorado 
River District. About one-third of the participants 
were GBRT members; the rest were Lower 
Uncompahgre citizens.  

Upper Uncompahgre 
Ouray Town Hall 

June 10 
7:00 p.m. 

 
~40 

Meeting on plan to date with the Ouray City 
Council, County Commissioners, & general public 
conducted by J. Fagan & M. Whitmore. 

 
How has public input been reviewed and specifically incorporated into your BIP? 

Comments from the public input meetings have been reviewed by the BIP Committee and 
incorporated into the BIP as seems appropriate. For example, participants in the meeting in the 
Upper Gunnison noted that water quality had not been explicitly dealt with in the Basin Goals. 
A goal was added to address that lapse.  

At the North Fork meeting, participants observed that “fracking” and its impact on both water 
quality and quantity were not addressed – primarily a North Fork concern at this point, but a 
significant one, and one that might spread into other parts of the Basin. It needs to be 
addressed in at least the water quality portion of the BIP, with careful monitoring of its 
potential impact on water quantity as well. This has been brought into the plan as a water 
quality issue in need of careful monitoring (which is actually being done by the Western Slope 
Conservation Center). 

Those considerations noted, participants seem to otherwise be satisfied with the goals and 
needs assessment in our BIP. 

All of the meetings held thus far indicate two concerns about the situation beyond Basin 
boundaries: first, our ability to exert some influence in those areas; and second, what 
statements we want to make in those areas. The concerns involve two interrelated concerns: a) 
the removal of water from West Slope basins through transmountain diversion, and b) 
obligations to the Lower Basin.  

For the first concern, our strategy to this point has been to join with other West Slope basins in 
setting very high standards for transmountain diversions (land use and construction policies to 
achieve upfront demand reduction, total reuse plans, participation with adjacent utilities in 
water authorities, et cetera to insure appropriate use of valuable water), 
compensation/mitigation for loss of West Slope opportunities, and full acceptance of the risk 
associated with a new diversion. We have not, however, stated outright that we oppose 
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transmountain diversion, period. That may be contrary to the will of people on the West Slope, 
which means either a more emphatic statement, or an effort to educate West Slope people on 
the legal limits of a “just say no” attitude, and the value of a strategy making legal options 
economically unaffordable.  

The second concern seems primarily to involve a better education effort – perhaps a matter of 
a couple of powerpoint slides. West Slope people have been scaring ourselves since 1922 with 
the idea of a “Colorado River Compact call,” an eventuality that is not even mentioned in the 
Compact. We have an obligation to “not cause the flow” at Lee Ferry to drop below 75,000 
acre-feet over any rolling ten-year period, but no one knows what happens if the flow does 
drop below that number – and because of a drought, not because of Upper Basin uses – and it 
will probably take at least a decade for the seven Basin states to figure it out; a quarter-century 
is a more realistic period if it goes to court; the incentive will be for the seven states to 
negotiate something that will work for sharing what is available. Current thinking among many 
participants at the IBCC/CWCB level seems to be that this is too ambiguous a concern to be 
writing into the State Plan with “call” strategies. We need to better convey this to our Basin 
constituents. 

Thus we are learning from our interactions with participants in the public information-and-
input meetings, and incorporating it into our Basin planning process as we go. 

Another round of meetings in the different areas of the Gunnison Basin will be planned for late 
summer and early fall, for discussion of the completed draft plan. 
 
The following pages contain input received to date from those who have participated in the public 
information-and-input meetings. 
_____________________________ 
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GBRT Public Education Meeting 
Gunnison County Commissioners Work Session 

March 25, 2014 
 
Public Comment 
 
Butch Clark:  Large projects in Gunnison County are a threat to current water supply. 

- Proposed mine at Whitepine – County population could double. 
- Fracking – Could involve new demands on Blue Mesa. 

 
Bill Nesbitt:  Conservation – Does conserved water potentially go to the Front Range? 
 
Phyllis: Non-consumptive use – Hydropower at Taylor Park may result in year 

round generation and reduced reservoir storage. 
EPA – Has adverse impact on agriculture production.  Education is 
important. 

 
Jen Bock:  BIP requires prioritization of our goals 

- We should maximize utilization of WSRA grant money in basin. 
- Be more aggressive in seeking funds for combined consumptive/non-

consumptive use projects. 
 
Marlene Zanatell: BCNP flows benefit many uses downstream, including fish.   

Ranchers do not want us in their hair – want the ability to sell. 
 
Ken Coleman: Asked if there was any unappropriated water in Gunnison Basin.  Frank 

said Basin was over appropriated in 2003, but water is available in high 
flow years. 

 
Ramon Reed:  No reference to water quality in GBIP goals. 

- Has been added since document was printed. 
 
Gary Hausler:  Is there unappropriated water in other West Slope basins? 

- Yes, Yampa/White and San Juan 
 
Marlene Zanatell: Aspinall provides an insurance policy against Colorado Compact 

curtailment.  The Supreme Court said only 15,000 acre-feet was available. 
- ‘Not One Drop’ still a valid approach. 
- Do not dry up our pastures until there are no Front Range lawns. 

 
Ramon Reed:  New Supply – Take out “New Project…December 31, 2013.”  No TMD. 
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Gary Hausler: Colorado is working provincially.  BRT process is a subterfuge.  A better 
alternative to meet the gap is the Mississippi River.  It should be 
investigated. 

 
Butch Clark: There should be more coordination of Hazmat movement in our basin.  

This puts our water supply at risk. He recommends a warning system 
including irrigators, warning them to close headgates in the event of spill 
in the rivers. 

 
Ken Coleman: Water is a finite resource and continued growth is unsustainable.  Land 

use planning should address this issue. 
 
Marlene Zanatell: Reuse needs to be stressed. 
 
Gary Hausler:  What happens after 2050?  Are we planning beyond that? 
 
Pete Dunda:  What about desalinization as an option for lower basin states? 
 
Ramon Reed:  Constraints must be clarified under the Compact before CWP is adopted. 
 
Bob Drexel:  What is the process for assembling BIP plans into CWP? 
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NOTES FROM NORTH FORK VALLEY MEETING 
April 30, 2014, 7:00, Hotchkiss Senior Center 

 
~80 people were present for the meeting, including 5 members of the Gunnison Basin Roundtable. 
 
The meeting went as described on Page 1. Wendell Koontz gave the welcome and introduction of the 
topic; George Sibley did the presentation of the plan for the BIP Committee. Neal Schweiterman took 
notes; Tom Alvey addressed many of the questions. Other Roundtable member present: Henry LeValley. 
 
Comments, Questions discussed: 
~ How would Colorado water supplies be curtailed in the event of a “Colorado River Compact Call”? (A 
number of responses were offered: Priority would be enforced, but junior water going to the cities 
would not be entirely shut off; how it would be curtailed remains to be worked out. The Compact itself 
makes no provisions for a “call.” But California and Arizona have considerable power in Congress, should 
it come to legislation.) 

~ Is the BIP taking into account the possible impacts of the EPA rule-making about “waters of U.S. 
interest”? 

~ Will the BIP have specific projects listed? (The participants had the unedited and unfiltered list of 
potential projects assembled from the technical meetings and other input, but were warned that it was 
just to show what is on the table, and not to be considered a final list. Tom Alvey handled the question, 
observing that feasibility will be a big factor in determining which projects and programs go in the final 
BIP.) 

~ Is more storage possible? (Opinions offered indicate that more storage is mostly a matter of whether 
larger entities – state or national governments – make it a priority; otherwise, probably limited to some 
enlargements and improved storage through infrastructure repair and maintenance.) 

~ What is GBRT stance on transmountain diversion? (Variations on this occurred in subsequent 
questions – obviously on many people’s minds. RT members indicated that there is probably “not one 
drop available” in the headwaters part of the Basin, and then went through all the conditions, risk 
factors and compensations Front Range diverters would have to address for West Slope RTs before 
there could be even a firming project, let alone a major TMD.) 

~ Is rooftop collection (cistern use) legal? Will it or should it be? Under what conditions? 

~ Should we be collecting fees or compensation for bottled water originating on the West Slope but sold 
elsewhere? (No one had an answer for that one.) 

~ Will the Colorado Water Plan have the same structure and format as the BIPs? (No one knows for sure; 
mention was made of a possible “conflict committee” to resolve impasses.) 

~ The fundamental problem is unfettered Front Range growth; how can they be made to live within their 
means? (Led to brief discussion of land use planning issues, the commitment to local control, the power 
of development proponents, etc.) 
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~ Is the BIP taking into account the tree-ring studies showing that the 20th century was unusually favored 
with above average precipitations? (Brief discussion of the need for low, medium and high water 
scenarios in planning.) 

~ From a local small farmer: can the majority owners of a ditch company sell the ditch’s water out from 
under small owners who would oppose the sale? (No one knew for sure – thought it probably depended 
on the bylaws of the ditch companies.) 

~ Does the BIP address alluvial recharge of wells and springs? (Discussion of surface-ground waters, 
difficulty of establishing sources, etc. Shutdown of South Platte wells mentioned.) 

~ If a farmer or rancher reduces his use through more efficient irrigation systems, can he lease or sell the 
saved water? (While there has been recent legislation about this, no one seemed to know for sure what 
has and has not been actually passed, what the actual situation is – need to be able to answer this one. 
It was noted that the farmer could do nothing to his system that injured other users.) 

~ Has the GBRT decided to support or not support conservation of irrigation waters?  (Could only say we 
support ag conservation measures that are consistent with the law, avoid injury to other users and their 
decrees, etc.) 

~ Has the GBRT taken stand on Shell (and other energy companies) buying irrigation water rights for oil 
shale production? (Pointed out our goal to “discourage” conversion of ag water to anything else “within 
the context of private property rights.” We don’t stand in the way of “willing seller” situations.) 

~ Are the small domestic water companies accounted for in the GBRT plan, and how will they be 
handled as they double their users?  (Raised the idea under discussion in the Upper Gunnison, of a 
multi-district conservation plan bringing together all the “non-covered” (<2,000 af/yr) domestic water 
providers in a single conservation/efficiency plan, sharing consultant fees, resident expertise, and where 
possible, water supply. This would probably work in other parts of the Basin, and we need to make sure 
it is in the plan.)  
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East River near Crested Butte Observations 
• Most of the physical flow on the East River is dedicated to downstream senior water rights 

including the Gunnison Tunnel rights, Aspinall Unit storage and hydropower rights, and Black 
Canyon of the Gunnison minimum flow rights 

• Some of the physical flow could be developed for in-basin use under the Upper Gunnison Basin 
subordination agreement 
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• Flow for a new junior right without Aspinall project subordination, for example a new transbasin 
diversion, is only available in extremely wet years   
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Ohio Creek at Baldwin Observations 
• Similar to the East River (and all tributaries above Blue Mesa Reservoir) , most of the physical 

flow on Ohio Creek is dedicated to downstream senior water rights including the Gunnison 
Tunnel rights, Aspinall Unit storage and hydropower rights, and Black Canyon of the Gunnison 
minimum flow rights 

• Some of the physical flow could be developed for in-basin use under the Upper Gunnison Basin 
subordination agreement 

• Flow for a new junior right without Aspinall project subordination, for example a new transbasin 
diversion, is only available in extremely wet years   
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Tomichi Creek at Sargents Observations 
• As with other tributaries above Blue Mesa Reservoir, most of the physical flow on Tomichi Creek 

is dedicated to downstream senior water rights including the Gunnison Tunnel rights, Aspinall 
Unit storage and hydropower rights, and Black Canyon of the Gunnison minimum flow rights 

• Some of the physical flow could be developed for in-basin use under the Upper Gunnison Basin 
subordination agreement 

• Flow for a new junior right without Aspinall project subordination, for example a new transbasin 
diversion, is only available in extremely wet years   
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Lake Fork at Gateview Observations 
• As with other  tributaries above Blue Mesa Reservoir, most of the physical flow on Lake Fork is 

dedicated to downstream senior water rights including the Gunnison Tunnel rights, Aspinall Unit 
storage and hydropower rights, and Black Canyon of the Gunnison minimum flow rights 

• Some of the physical flow could be developed for in-basin use under the Upper Gunnison Basin 
subordination agreement 

• Flow for a new junior right without Aspinall project subordination, for example a new transbasin 
diversion, is only available in extremely wet years   
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Cimarron River below Cimarron Canal Observations 
• Most of the physical flow on the Cimarron River not diverted through the Cimarron Canal is 

dedicated to downstream senior water rights including the Gunnison Tunnel rights,  Crystal and 
Morrow Points storage and hydropower rights, Black Canyon of the Gunnison minimum flow 
rights, and Redlands Canal power rights 

• Some of the physical flow could be developed for in-basin use under the Upper Gunnison Basin 
subordination agreement 

• Flow for a new junior right without Aspinall project subordination is only available in extremely 
wet years  
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Smith Fork near Crawford Observations 
• Most of the physical flow on the Smith Fork is dedicated to downstream senior water rights on 

Smith Fork including irrigation rights, reservoir rights (Smith Fork Feeder Canal to Crawford 
Reservoir) and exchange rights associated with the Smith Fork Project  

• Unlike the tributaries above the Gunnison Tunnel and Aspinall reservoirs, some water is 
available during runoff about 50 percent of the years in the study period, and could potentially 
be developed to meet in-basin consumptive and/or non-consumptive needs 
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West Muddy Creek below Overland Ditch Observations 
• Unlike most tributaries in the Basin, Muddy Creek tributaries above Paonia Reservoir have 

limited physical flow; in most years all physical  flow is diverted for irrigation on Muddy Creek 
tributaries 

• Physical streamflow and water available for future use are essentially the same; there is physical 
water available during the runoff in less than 50 percent of the years in the study period 

• The minimal physical streamflow means there are less opportunities to develop water beyond 
the existing direct uses and exchanges associated with the Paonia Project and Overland Ditch 
uses  
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Surface Creek near Cedaredge Observations 
• Most of the physical flow on Surface Creek is dedicated to downstream senior water rights on 

Surface Creek and Tongue Creek, including irrigation and storage uses on Alfalfa Run 
• Minimal water is available during runoff about 40 percent of the years in the study period; 

potential new projects would only have flow available in very wet years 
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Uncompahgre River near Ridgway Observations 
• On average much of the physical flow is also available for future use, however in dry years there 

is no water available 
• Potential new projects in the Upper Uncompahgre basin would not yield water during dry years 

and would require carry-over storage to produce a firm supply 
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Gunnison River at Colorado Confluence Observations 
• The physical streamflow is the same as water available for future use, since no downstream 

water rights or demands are represented in the model 
• The Gunnison River contributes to approximately 40% of the flow of the Colorado River at the 

state line gage based on the 1975 through 2005 period. 
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East River near Crested Butte Observations 

• The Low Projection indicates that on average the runoff on East River would occur earlier and 
more flow would only be available for future use in May than historically 

• The High Projection results in more average annual available flow than historically, and also 
shows more water available earlier than historically 

• The projections generally follow the same annual patterns as historically; however there are less 
years when water would be available for future use after meeting the downstream senior uses  
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Ohio Creek at Baldwin Observations 
• Both the Low Projection and High Projections indicate that on average the runoff on Ohio Creek 

would occur one month earlier and more flow would be available for future use in May than 
historically 

• The High Projection results in more average annual available flow than historically 
• The climate projections generally follow the same annual patterns as historically; however there 

are less years when water would be available for future use after meeting the downstream 
senior uses 
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Tomichi Creek at Sargents Observations 
• Both the Low Projection and High Projections indicate that on average the runoff on Tomichi 

Creek would occur one month earlier and more flow would be available for future use in May 
than historically 

• The High Projection results in more annual available flow than historically 
• The climate projections generally follow the same annual patterns as historically; however there 

are less years when water would be available for future use after meeting the downstream 
senior uses  
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Lake Fork at Gateview Observations 
• Both the Low Projection and High Projections indicate that on average the runoff on Lake Fork 

would occur earlier and more flow would be available for future use in May than historically 
• The High Projection results in more average annual available flow than historically 
• The climate projections generally follow the same annual patterns as historically; however there 

are less years when water would be available for future use after meeting the downstream 
senior uses  
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Cimarron River below Cimarron Canal Observations 
• The Low Projection indicate that on average the runoff on the Cimarron River would occur 

earlier and more flow would be available for future use in May than historically 
• The High Projection results in more average annual available flow than historically and more 

years with available flow than historically 
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Smith Fork near Crawford Observations 
• The Low Projection indicate that on average the runoff on Smith Fork would occur earlier and 

more flow would be available for future use in April than historically 
• The High Projection results in more average annual available flow than historically and more 

years with available flow than historically 
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West Muddy Creek below Overland Ditch Observations 
• Unlike other tributaries, neither climate change projections indicate an earlier shift in runoff and 

available flow for future use 
• The High Projection results in more average annual available flow than historically and a few 

more years with available flow than historically  
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Surface Creek near Cedaredge Observations 
• The Low Projection indicate that on average the runoff on Surface Creek would occur earlier and 

more flow would be available for future use in April than historically 
• The High Projection results in more average annual available flow than historically and a few 

more years with available flow than historically 
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Uncompahgre River near Ridgway Observations 
• Both climate projections indicate that on average the runoff on the Uncompahgre River would 

occur earlier 
• Both climate projections result in less average annual available flow for future use than 

historically 
• The High Projection has available flow the same years as historical, but generally it is less; the 

Low Projections has fewer years with available flow  
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Gunnison River at Colorado Confluence Observations 
• The High Projection yields the same average annual flow as historical; however the runoff 

pattern is different 
• On average, the High Projection results in more flow in April and May, and less flow during the 

summer and fall months 
• The Low Projection has similar May runoff as historically, however results in less flow in every 

other month 
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Slate River Segment 4 Instream Flow Observations 

• The average natural flow is greater or equal to the instream flow right in every month  
• On average, there is enough physical flow in the river to meet the instream flow right every 

month except September 
• Natural flow was less than the instream flow right in the late irrigation season (August through 

September) in the dry years of 1977 and 2002 
• Senior irrigation diversions reduced river flows below the instream flow right from July through 

October during the dry years 
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Cement Creek Instream Flow Observations 

• The average natural flow is greater or equal to the instream flow right in every month  
• On average, there is enough monthly physical flow in the river to meet the instream flow right  
• Natural flow was less than the instream flow right in the winter months (January through 

March) during 1977; in 2002 the natural flow was generally greater than the instream flow right 
• Senior irrigation diversions reduced river flows below the instream flow right in July through 

August of 1997; there appears to have been some significant precipitation over the Cement 
Creek watershed that provided flow to meet the instream flow right in July of 2002 
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Ohio Creek Segment 2 Instream Flow Observations 

• The average natural flow is greater or equal to the instream flow right in every month  
• On average, there is enough physical flow in the river to meet the instream flow right every 

month except September 
• Natural flow was less than the instream flow right in the late irrigation season (August through 

September) in the dry years of 1977 and 2002 
• Senior irrigation diversions reduced river flows below the instream flow right from July through 

October during the dry years 
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Ohio Creek Segment 3 Instream Flow Observations 

• The average natural flow is greater than the instream flow right in every month  
• On average, there is enough monthly physical flow in the river to meet the instream flow right  
• Natural flow in 1977 was less than the instream flow right in the winter months (November 

through February) 
• Senior irrigation demands reduced river flows below the instream flow right in late irrigation 

season (July through September) during the very dry years 
• Lagged return flows from irrigation provide increased flow in November and December 

compared to natural flow absent irrigation 
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Tomichi Creek Segment 1 Instream Flow Observations 

• The average natural flow is greater than the instream flow right in every month  
• On average, there is enough monthly physical flow in the river to meet the instream flow right  
• Natural flow in 2002 was less than the instream flow right from June through February; because 

natural flow was so low, there was essentially no flow available for senior irrigation uses; 
therefore physical flow was the same as natural flow most months 

• Natural flow was less than the instream flow right in January and July in 1977.  
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Tomichi Creek Segment 2 Instream Flow Observations 

• The average natural flow is greater than the instream flow right in every month  
• On average, there is enough monthly physical flow in the river to meet the instream flow right 

except in the late irrigation season months (August and September) 
• Natural flow in 2002 was less than the instream flow right from June through February; because 

natural flow was so low, there was essentially no flow available for senior irrigation diversions 
except in April and May 

• The lagged return flows associated with the 2002 April and May irrigation diversions increased 
the physical flow to above the instream flow right in June and July; if those diversions had not 
occurred, the instream flow right would not have been satisfied during those months. 
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Quartz Creek Segment 2 Instream Flow Observations 

• The average and in dry years, natural flow is greater than the instream flow right in every month  
• On average and in dry years, there is enough monthly physical flow in the river to meet the 

instream flow right   
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Cebolla Creek Instream Flow Observations 

• The average natural flow is greater than the instream flow right in every month  
• On average, there is enough monthly physical flow in the river to meet the instream flow right  
• Natural flow was less than the instream flow right in July and August in 2002, and in August of 

1977 
• Senior irrigation diversions caused the physical flow to be less than the instream flow right in 

July and August in 2002 
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Cimarron River Instream Flow Observations 

• The average natural flow is greater or equal to the instream flow right in every month  
• On average, there is not enough physical flow in the river to meet the instream flow right in 

August through March 
• In 1977, the natural flow was less than the instream flow request in August, September, and 

December; in 2002 the natural flow was less than the instream flow request in August 
• There was physical flow to meet the instream flow right in 2002 only in the month of May; there 

was physical flow to meet the instream flow right in 1077 only in the months of May and 
October 
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North Fork Gunnison River Instream Flow Observations 

• The average natural flow is greater or equal to the instream flow right in every month  
• On average, there is enough physical flow to meet the instream flow right except in October 
• Natural flow was less than the instream flow right in the late irrigation season (August through 

October) in the dry years 
• Lagged return flows from irrigation and Paonia Reservoir operations provide increased flow in 

June, July, and August compared to natural flow absent operations in the dry years 
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Beaver Creek Instream Flow Observations 

• The average natural flow is greater or equal to the instream flow right in every month  
• On average, there is enough physical flow in the river to meet the instream flow right every 

month 
• Natural flow were higher than the instream flow right every month during the dry years of 1977 

and 2002 
• Senior irrigation diversions, primarily Ridgway Ditch, reduced river flows below the instream 

flow right in the late irrigation season (August and September) in 1977  
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West Fork Dallas Creek Instream Flow Observations 

• The average natural flow is greater or equal to the instream flow right in every month  
• On average, there is enough physical flow in the river to meet the instream flow right every 

month  
• Natural flow was greater than or equal to the instream flow right in every month during the dry 

years of 1977 and 2002 
• Senior irrigation diversions reduced river flows below the instream flow right in May, July and 

August during the irrigation season in the dry years of 1977 and 2002; physical flow was less 
than the instream flow right during the winter months in 1977 
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Appendix 12: Project Analyses – Paonia Case Study 

Paonia Case Study Goals 

1. Investigate opportunities for Projects that benefit Consumptive and Non-consumptive needs 
2. Investigate benefits of increased agricultural efficiency specifically as it relates to reservoir use 

Model Parameters: 

1. Paonia Reservoir 
a. Account for Fire Mountain Canal = 12,650 AF 
b. Account for Ragged Mountain Exchange user = 2,000 AF 
c. Reservoir drawn down for Flood Control based on USBR Rule Curves 

2. Fire Mountain Canal 
a. Baseline:  Average Monthly Efficiency = 51% 
b. 70% Simulation:  Average Monthly Efficiency = 70% 
c. Headgate “demands” calculated based on CIR/Average Efficiency 

3. Ragged Mountain Exchange Users 
a. Baseline: Average Monthly Efficiency = 50% 
b. 70% Simulation:  Average Monthly Efficiency = 70% 
c. Headgate “demands” calculated based on CIR/Average Efficiency 

Ragged Mountain Exchange Users 

• Ragged Mountain Exchange Users do not increase CU with increased efficiency 
• Limited by Reservoir Storage (2,000 AF account) 
• Reduced headgate diversions = reduced return flows above Paonia  Reservoir 
• Inflow to Paonia Reservoir changes little with increased efficiency  

o Reduced Diversions = Reduced Return Flows (they offset each other) 

Fire Mountain Canal  

1. Reduced Headgate Demand due to more efficient delivery system = Reduced Direct Diversions 
2. Reduced Headgate Demand due to more efficient delivery system = Reduced Reservoir Use 
3. Minimal increase in Consumptive Use since generally receives full supply; however operational 

efficiencies would likely results time and cost savings  
4. Reduced Direct Diversions = Increased Flow past Headgate 
5. Reduced Reservoir Use = Increased EOM Content in Paonia Account (that is until releases are made 

for flood control) 
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Appendix 13: Project Analyses – Meridian Lake Enlargement 

Approach 
The following approach was taken to investigate the benefits of enlarging Meridian Lake from 
its current capacity of less than 500 AF to 1,381 AF.  The project includes Meridian Lake off 
Washington Gulch, filled from a carrier ditch with a maximum 15 cfs capacity. The reservoir 
would provide late season supply to irrigation diversions on Slate River and East River 
downstream of the confluence; domestic and augmentation requirements; and provide storage 
for fish and wildlife. The analysis was performed using the existing Gunnison River basin 
StateMod model with the following revisions: 

1) Included an enlarged Lake Meridian with total of 1,391 AF capacity on Washington Gulch 
(Node ID = 593663). The reservoir was given two accounts: 1,101 AF for irrigation, domestic 
and augmentation uses and 280 AF for fish and wildlife uses.  The volumes are based on the 
four reservoir storage rights and their associated uses. 

2) Included a new diversion on Washington Gulch upstream of the reservoir (Node ID = 
593663_C).  The new canal serves as a carrier ditch to convey water from Washington Gulch 
Creek to the reservoir.  The canal capacity was set to 15 cfs. 

3) Provided operating rules that direct StateMod to carry water from Washington Gulch to the 
reservoir using the reservoir’s individual rights and associated priorities, limited to the 15 
cfs capacity of the carrier structure. Note that no losses were assigned. 

4) Provided operating rules that direct StateMod to deliver water from the Meridian Reservoir 
irrigation account to meet “shorted” irrigation demands on Slate Creek and downstream 
demand on East River. 

Results 
Review of the model results focused on reductions in shortages to irrigation structures on the 
Slate River and East River downstream of the confluence with Slate River.  Figure 1 shows the 
time-series of Slate River and East River shortages with and without the Meridian Lake 
enlargement project based on 1975 through 2005 historical hydrology. Demands are defined as 
the amount of water irrigators need to divert from the river, based on current irrigation 
practices, to meet a full crop supply throughout the irrigation season. As noted, the model 
estimates that irrigation demands are shorted on average by 6,300 AF percent without the 
project.  Shortages are reduced to 5,350 AF with the project.  The largest reduction in 
shortages occurs during moderately dry years. 
 
Figure 2 shows average monthly shortages with and without the project.  As shown, Meridian 
Lake enlargement provides benefit in terms of shortage reductions throughout the irrigation 
season.  Average annual diversions increase on Slate River and East River by 950 acre-feet. 
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Figure 3 shows the simulated monthly reservoir contents. As shown, the irrigation account is 
fully used during dry and average years.  In wet years, for example the mid-1980s, there 
would be water available in the reservoir for other uses.  Figure 4 shows the average monthly 
pattern of reservoir content.  As shown, the reservoir begins filling in the fall after the irrigation 
season, then is able to complete the fill in most years during April and May. 
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Because the reservoir was able to fill most years, further analysis was performed to determine 
if a larger reservoir could meet additional shortages.  Based on the estimated natural flow in 
Washington Gulch, it does not appear that additional flow is available most years to store in an 
increased enlargement.  
 
An operating rule directing StateMod to release water from the fish and wildlife account was 
not included; however the instream flow on Slate River benefited from releases for 
downstream irrigation.  Shortages to the Slate River instream flow right decreased in July, 
August and September; however they increased during the storage months. 
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Figure 3

Meridian Lake Enlargement Simulated EOM Storage
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Appendix 14: Project Analyses – Cunningham Lake Rehabilitation 

Approach 

The following approach was taken to investigate the benefits of rehabilitating the existing 
Cunningham Lake Reservoir structure.  The 80 acre-feet reservoir is not currently used irrigation 
due to structural limitations.  The project includes an off-channel reservoir (Cunningham Lake 
Reservoir) filled from Little Mill Creek Ditch.  The reservoir would provide late season supply to 
irrigation diversions below the reservoir outlet on Mill Creek that provide habitat for Sage 
Grouse. The analysis was performed using the existing Gunnison River Basin StateMod model 
with the following revisions: 

5) Included the 80 AF “off-channel” reservoir (Node ID = 593660) off Mill Creek.  The reservoir 
was given one irrigation account. 

6) Included Little Mill Creek Ditch (Node ID = 590982).  The new canal serves as a carrier ditch 
to convey water from Mill Creek to the reservoir using the existing 5.75 cfs water right with 
the 1924 adjudication date.  The canal capacity was set to 5.75 cfs. 

7) Provided operating rules that direct StateMod to carry water from Mill Creek to store in 
Cunningham Lake Reservoir.  Note that no losses were assigned; i.e. it was assumed the 
canal would be lined. 

8) Provided operating rules that direct StateMod to deliver water from Cunningham Lake 
Reservoir to meet late season “shorted” irrigation demands under two ditches on Mill Creek 
(McGlashan South Side and McGlashan North Side ditches) and two ditches on Ohio Creek 
(Hinkle Irrigation and Hinkle Hamilton ditches) that provide habitat for Sage Grouse. 

Results 

Review of the model results focused on reductions in shortages to irrigation structures served 
by the Cunningham Lake Reservoir.  Figure 1 shows the time-series of shortages for the two 
McGlashan ditches with and without the Cunningham Lake Reservoir Rehabilitation project 
based on 1975 through 2005 historical hydrology. Demands are defined as the amount of water 
irrigators need to divert from the river, based on current irrigation practices, to meet a full crop 
supply throughout the irrigation season. As noted, the model estimates that irrigation 
demands are shorted on average by 785 AF without the project.  Shortages are reduced to 
725 AF with the project.  The largest reduction in shortages occurs during average and dry 
years. 

Figure 2 shows average monthly shortages with and without the project.  As shown, 
Cunningham Lake Reservoir provides benefit in terms of shortage reductions during the late 
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irrigation season months (July, August and September). Average annual diversions under the 
four ditches increase by 60 acre-feet. 

 
 

 
 
Figure 3 shows the simulated monthly reservoir contents. As shown, the irrigation account is 
fully used during most years.  Only in extremely wet years, for example in 1986, there would 
be water available in the reservoir for other uses.  Figure 4 shows the average monthly pattern 
of reservoir content.  As shown, the reservoir begins filling in the fall after the irrigation season, 
then is able to complete the fill in most years during March and April. 
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Because this project would rehabilitate and existing reservoir, further analysis was not 
performed to determine if a larger reservoir could meet additional shortages.  
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Figure 3

Cunningham Lake Reservoir Simulated EOM Storage
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Appendix 15: Project Analyses – Upper Long Branch Reservoir 

Approach 
The following approach was taken to investigate the benefits of the Long Branch Reservoir 
project.  The project includes Upper Long Branch Reservoir on the Long Branch tributary to 
Tomichi Creek.  The reservoir would be filled from available snowmelt on the tributary and 
would provide supplemental water to irrigation diversions on Long Branch and Tomichi Creek 
primarily downstream of the confluence. The analysis was performed using the existing 
Gunnison River basin StateMod model with the following revisions: 

9) Included Upper Long Branch Reservoir with total of 1,500 AF capacity on Long Branch (Node 
ID = LB_Res). The reservoir was modeled with a single irrigation account.  

10) Provided a 1,500 AF storage right with a priority just senior to the Aspinall Unit storage and 
power right; the storage right is the most junior right on Tomichi Creek. 

11) Provided operating rules that direct StateMod to deliver water from the Upper Long Branch 
Reservoir to meet “shorted” irrigation demands on Long Branch, and both upstream and 
downstream of the Long Branch tributary on Tomichi Creek. 

Results 
Review of the model results focused on reductions in shortages to irrigation structures on the 
Long Branch and Tomichi Creek. 
 
Figure 1 shows the time-series of Long Branch and Tomichi Creek shortages with and without 
the Upper Long Branch Reservoir project based on 1975 through 2005 historical hydrology. 
Demands are defined as the amount of water irrigators need to divert from the river, based on 
current irrigation practices, to meet a full crop supply throughout the irrigation season.  As 
noted, the model estimates that irrigation demands are shorted on average by 16,900 AF 
without the project.  Shortages are reduced to 15,000 AF with the project.  The largest 
reduction in shortages occurs during moderately dry years. 
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Figure 2 shows average monthly shortages with and without the project.  As shown, Upper Long 
Branch Reservoir provides benefit in terms of shortage reductions only during the early 
irrigation season (May and June). In every year, the reservoir is empty by the end of July.  
Average annual diversions increase on Long Branch and Tomichi Creek by 1,900 acre-feet. 

 
 
Figure 3 shows the simulated monthly reservoir contents. As shown, the reservoir is fully used 
every year during the simulation. 
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Figure 4 shows the average monthly pattern of reservoir content.  As shown, there is water 
available to store some water in the fall, but the reservoir primarily fills from March through 
May.  The reservoir is only able to fill to its 1,500 AF capacity about 10 years out of the 30 
year simulation period.  There is physical and legally available water to store up to 1,200 AF 20 
years out of the 30 year simulation period.  The average content shown in Figure 4 is influenced 
by the 8 years when the reservoir cannot even fill to 50 percent capacity. 

 

Because the reservoir was unable to fill most years, further analysis was performed to 
determine if a smaller reservoir could provide the same yield to reduce shortages. A 1,200 AF 
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Figure 3

Upper Long Branch Reservoir Simulated EOM Storage
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reservoir provided less supply to reduce shortages; 1,600 AF per year compared to 1,900 AF per 
year. 
 
Note that although the model was directed to provide supply to any ditch experiencing 
shortages upstream or downstream on Tomichi Creek, most water was delivered by exchange 
to upstream ditches.  These ditches are called out earlier by downstream senior ditches; 
therefore there is both demand and exchange potential during May and June.  By July when the 
downstream senior ditches also begin experience shortages, the reservoir is empty and cannot 
provide benefits. 
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Appendix 16: Project Analyses – Farris Creek Project 

Approach 
The following approach was taken to investigate the benefits of developing the Farris Creek 
Reservoir Project.  The project includes two on-channel reservoirs (Farris Creek Reservoirs 1 and 
2) on Farris Creek.  These reservoirs would provide late season supply to irrigation diversions 
both upstream and downstream on East River and Farris Creek. The analysis was performed 
using the existing Gunnison River basin StateMod model with the following revisions: 

12) Added a “combined” reservoir with a single 3,000 AF account located on Farris Creek (Node 
ID = 593602).  This is a reasonable approach because there does not appear to be significant 
inflow between the two reservoir sites. 

13) Provided a 3,000 AF storage right with a priority just senior to the Aspinall Unit storage and 
power right; the storage right is the most junior right on Slate River and its tributaries. 

14) Provided operating rules that direct StateMod to deliver water from Farris Creek 
Reservoir(s) to meet “shorted” irrigation demands on Slate River both upstream and 
downstream of the reservoir location. 

Results 
Review of the model results focused on reductions in shortages to irrigation structures on the 
main stem of East River both above and below the Farris Creek tributary. 
 

Figure 1 shows the time-series of main stem Slate Creek shortages to demands with and 
without the Farris Creek Reservoir project based on 1975 through 2005 historical hydrology. 
Demands are defined as the amount of water irrigators need to divert from the river, based on 
current irrigation practices, to meet a full crop supply throughout the irrigation season. As 
noted, the model estimates that irrigation demands are shorted on average by 8,500 AF 
without the project.  Shortages are reduced to 6,800 AF with the project.  The largest 
reduction in shortages occurs during average and dry years. 
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Figure 2 shows average monthly shortages with and without the project.  As shown, Farris 
Creek Reservoir(s) provides benefit in terms of shortage reductions primarily during June and 
July, with some benefits during the later irrigation season months (August and September). 
Average annual diversions increase on the main stem of East River by 1,700 acre-feet. 

 
 
Figure 3 shows the simulated monthly reservoir contents. As shown, the reservoir is fully used 
during dry and average years.  In wet years, for example the mid-1980s, there would be water 
available in the reservoir for other uses. 
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Figure 4 shows the average monthly pattern of reservoir content.  As shown, the reservoir 
generally fills in April and May. 

 
 
The reservoir was unable to fill in about half of the analyses years.  There may be opportunity 
to further fill using a feeder ditch from Brush Creek; however the decree does not list either of 
these tributaries as an additional source.  
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Figure 3

Farris Creek Reservoir Simulated EOM Storage
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Appendix 17: Project Analyses – Gunnison River Flow below Redlands Canal 

Approach: 

1) Use daily measured streamflow for the Gunnison River below Redlands Canal gage.  Note that the 
measurements have been verified for the period 2004 through 2012 and are available from the DWR 
website under gage ID GUNREDCO.  For the period 1995 through 2003, the measurements are still 
considered provisional (i.e. have not been verified).  These data are available on the DWR website as 
Administration Flow. 

2) The daily flow was compared to the FSEIS baseflow requirements (Figure 1) and the number of days 
per year (1995 through 2005) in which the flow was less than required was tabulated (Figure 2). In 
addition, the percent of days on average for each month over the 1995 through 2012 period when 
the flow was less than baseflow requirements were calculated (Figure 3). 

a. Base flow requirements below Redlands Diversion Dam are generally 300 cfs each month 
b. In Moderately Dry years (2000, 2001, 2003, 2004, 2007 and 2010), bypass flows can be 

reduced in months except June, July, and August. 
c. In Dry years, (2002, 2012) bypass flows can be reduced in months except June and July. 

3) When baseflow requirements were not met based on historical streamflow measurements, the 
releases from storage to meet the flows were estimated (Figure 4).  
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Figure 2
Number of Days per Year that Measured Streamflow at Gunnison River 

below Redlands Canal was less than Baseflow Requirements
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