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Solid Waste Site Visit—Section 9 
Impoundment Impacts 


7/1/10  Andrea
 


N/A 1 X X    Conduct site visit with HazMat inspectors.  Update Board and staff 
accordingly. 
6/5/12:   Draft  EDOP  circulated  to Board.   Brad  to work on  final 
EDOP  without  compliance  schedule.    Brad  to  send  scope  to 
Jennifer for agreement.  Jennifer to draft agreement. 
6/11/12: Agreement drafted and sent for execution. 
8/15/12: Draft EDOP completed.   Working with Solid Waste staff 
on scheduling a meeting.  They will review the EDOP.  Next step is 
to meet with Solid Waste staff to develop compliance schedule. 
9/4/12: Meeting with State 9/5/12 to explain EDOP and schedule 
next meeting.  Want expectations by 10/16 budget workshop. 
10/3/12:  Meeting  scheduled  for  10/11  to  discuss  compliance 
schedule and estimate of costs. John W and Andrea attending. 
10/11/12:  Met  with  solid  waste  staff  to  review  preliminary 
comments. 
10/23/12:  Jennifer  to  send  Andrea  dissolution  provision  from 
statute  and  service  plan  limitations  and  TABOR  restrictions  for 
closure  plan.    Andrea  to  draft  ground  water  monitoring  plan, 
personal training plan and closure plan. 
10/26/12: Dissolution and TABOR information to Andrea. 
11/6/12:  Jennifer  to  send Andrea budget  references and District 
rating information for financial plan. 
11/7/12: Budget and Rating information to Andrea. 
12/10/12: Waiting on  formal comments  from State.   Prepared  to 
submit by 1/3/12. 
12/21/12: EDOP submitted to State. 
1/13/13: Meeting with  State  conducted.    Preliminary  comments 
provided verbally.   
1/21/13: Need to add third evaporation pond to EDOP.  Andrea to 
request extension to deadlines for addition of pond. 
2/1/13: Andrea submitted extension request to State. 
2/20/13: State indicates verbally ok with extension but waiting for 
formal approval. 
3/13/13: Andrea attended stakeholder meeting with State.   Doug 
Eagleton recommends  the State approve EDOP as presented and 
amend later with pond information. 
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THIRD EVAPORATION POND (2013 Capital 
Project) 


     


Design  1/1/13  Andrea N/A 1 X     2/5/13:  Andrea  to  investigate  drainage  ditch,  using  oil  and  gas 
access  area,  re‐routing  access  road  to  Baseline  and  capacities  if 
change  blending  ratios  to  50/50.   Need  to  update map  of  area 
accordingly. 
2/20/13:  Olsson  engineers  to  attend March meeting  to  discuss 
CLOMR  and  LOMR  requirements.    Andrea  to  update  alignment 
map. Lisa to send to Dave Rye when finalized.   Andrea to update 
costs of project with 50/50 blend specified. 
3/5/13:  Andrea  to  prepare  estimate  of  costs  for  entire  project 
along  with  updated  timeline.  Determine  how  much  fill  dirt  is 
necessary and cost of same. 
3/19/13: Estimate of  costs and  timeline  to be presented at April 
meeting. 


Approvals and Pre‐construction 
matters 


1/1/13  Andrea N/A 1 X     3/5/13:  Olsson  engineers  confirmed  both  CLOMR  and  LOMR 
required. 


Easement Acquisition  1/1/13  Jennifer
Lisa 


Jennifer 


N/A 1 X     1/21/13:  Lisa  to  reach  out  regarding  easement  for  area.    Email 
sent  to  property  owner.    Andrea  to  obtain  proposal  for 
topography.  Jennifer  to draft agreement.    Jennifer  to confirm no 
service plan amendment needed for pond. 
2/5/13: Jennifer to obtain estimate for condemnation if necessary.  
2/25/13: Proposal for condemnation received.  
3/5/13:  Jennifer  to  draft  response  to  Mr.  Rye  for  easement 
negotiations. 
3/13/13:  Draft  response  to  Lisa  to  review  and  comment.  
Response sent to Mr. Rye. 
3/18/13:  Response  received  from Mr.  Rye.    Board  to  discuss  at 
April meeting. 


Funding  1/1/13  Lisa
Andrea 
Jennifer 


N/A 1 X     Apply  for  Energy  and  Mineral  Grant  and  other  funding 
opportunities once project ripe for application. 


Construction  1/1/13  Andrea N/A 1 X    
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Website  9/21/11 Lisa
 


12/31/13 2 X X    Jennifer to send SIPA contact information to Anna.  Anna and Lisa 
to research grant opportunities for website funding. 
12/15/11:  Application  and  agreement  received  and  executed.  
Notice to be provided by 1/6/12 of award of funds. 
1/9/12: Received notice  that District NOT awarded  funds.   Board 
to  decide  whether  to  pursue  website  absent  grant  funds  at  
February meeting. 
2/7/12:  Lisa  to  obtain  more  information  on  payment  options 
available through SIPA and through SDMS.  Lisa to update costs for 
building and maintaining website.  Send links to Board of websites 
to look at formatting. 
2/22/12:  Lisa has meeting with  SIPA on 3/2  for hosting options.  
Lisa  to  present website  development  information  and pricing  to 
Board at March meeting. 
3/6/12: Board approved SIPA pay portal and option 1. Lisa to move 
forward with development. 
3/21/12: Lisa completed and  submitted project  request  forms  to 
SIPA. 
4/3/12: SIPA has the District in its queue for setting up website.  
8/15/12:  Lisa met with  SIPA  last week.   Waiting  to  hear where 
District is in process and queue. 
9/4/12: SIPA will meet in 2 weeks to determine process for district 
websites and will have more direction at that time. 
10/3/12: Lisa followed up with SIPA.  Still waiting on decision.  Lisa 
to apply for grant for content drafting. 
10/23/12:  Lisa  received  letter  from  SIPA with  update on  timing.  
Still in process.  Pay Portal option approved. 
1/3/13:  SIPA  in  process  of  developing  mechanism  for  district 
websites.   District  to wait  a  few months  and decide whether  to 
continue to pursue. 
2/5/13:  District  received  design  grant.    Lisa  to  attend  grant 
acceptance celebration on 2/27/13. 
3/5/13:  Pay  portal  up  and  running  and  operational.    Able  to 
process online payments.   Terry to add pay portal  information to 
newsletter. 
3/19/13: SIPA  indicated draft website  should be  ready within 30 
days. 
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Rules and Regulations Drawings (2013 
Capital Project) 


7/11/12 Andrea
Jennifer 


12/31/13 3   X  Brad to review drawings and update as necessary.
10/3/12: Brad to develop budget for project for 2013 budget. 
10/23/12: Brad to develop budget for work for incorporation into 
2013 budget. 
11/12/12: Andrea to send proposal.  Jennifer to draft agreement. 
12/4/12:  Agreement  drafted  and  approved.   Work  to  begin  in 
2013. 
1/21/13:  Work in progress. 
3/4/13:  Specifications  complete.    Jennifer  to draft  addendum  to 
Rules  and  Regulations  for  updates  and  incorporation  of 
specifications for April board meeting. 
3/19/13: Resolution prepared.  Board to consider adoption at April 
meeting. 


BECR Building Painting  10/16/12 Lisa
Jennifer 


11/30/12 2 X     Obtain proposal for repainting of building.
10/23/12: Requested proposal from Dan’s Custom. 
11/12/12: Lisa to obtain additional bid.  Check with Norvell too. 
12/10/12: Jeff to prepare/send scope of work to Lisa for proposals 
along with name of potential contractors. 
1/21/13: Jeff forwarded scope to Lisa.  Lisa to obtain bids. 
2/5/13:  Board  to  look  at  building  to  determine  if  painting  is 
needed.  If so, Board members willing to paint themselves. 
2/20/13:  Lisa has  proposals  from  painting  companies.   Board  to 
discuss at March meeting. 
3/5/13:  Board  approved  CertaPro  Painters.    Jennifer  to  draft 
agreement. 
3/6/13:  Draft  agreement  prepared.    Requested  information  on 
contractor for agreement from Lisa. 
3/19/13: Work scheduled to begin on 3/27/13. 


Pump Replacement Recommendations  10/16/12 Andrea
 


3/31/13 3 X     Review  and  develop  pump  replacement  recommendations  for 
each pump for if/when they need replacement. 
12/10/12: Working with suppliers for information.   
1/21/13: Information to be provided at February meeting. 
2/20/13: Andrea discussing with  Jeff  to  confirm  information and 
make recommendation.   Waiting on supplier to supply additional 
information. 
3/19/13:  Additional  information  being  included  from  suppliers.  
Brad reviewing and once “approved” will be provided to Jeff. 
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Evaporation Pond Valves  11/6/12 Jeff
Andrea 


6/30/13 2 X     Obtain proposal from Dan’s Custom for digging up valves to see if 
they are isolated and how threaded. 
11/7/12: Jeff requested proposal. 
11/12/12: Wait  until  stake  evaluation  complete  to  determine  if 
valves need to be dug up.  Would need to cut pipe. 
12/10/12:  Jeff  to  contact  Timber  Line  to  see  if  better  way  to 
measure  levels  to  be  more  accurate.    Jeff  to  send  current 
information  to  Andrea  to  see what  stake  shows  compared with 
SCADA. 
1/11/13: Meeting with Timber Line.  Monitoring more closely.   
1/21/13:  Jeff  to  follow  up with  Timber  Line  regarding  status  of 
monitoring. 
2/5/13:  Andrea  to  contact  Timber  Line  to  determine  what  is 
needed for annual maintenance of valves at the pond. 
2/6/13: Timber Line to check pond sensors as part of PMP. 
2/20/13: Confirmed left closing valve.  Timber Line to review pond 
sensors. 
3/11/13: Timber Line to review pond levels in April. 
3/19/13: Timber Line to install new sensor in south pond.  Jennifer 
to draft addendum for approval at April meeting. 


Augmentation Credit for Flushing Water  11/6/12 Chris 12/31/12 3 X     Determine whether  the water used  for  flushing  can be used  for 
augmentation purposes.   Determine how quantified and  if water 
decrees allow for this. 
11/12/12: Lisa to forward information from Jeff to Chris. 
12/10/12: Lisa  forwarded  information  to Chris.   Lisa  to  follow up 
with Chris after first of year. 
1/21/13: Lisa  to  follow up with Chris  to see what  information he 
needs for analysis. 
2/20/13: Chris  looking at  issue and getting  information  from  Jeff 
for analysis. 


Well Location Markings  1/3/13  Chris
Jeff 


3/31/13 3 X     Lisa to inquire into what markings are required and needed for our 
wells. 
1/21/13: Lisa to talk with Chris to see if markings required. 
2/20/13: Chris sending marking  information to Jeff.   Jeff to order 
tags. 
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Water Rights from Boxelder Creek 
Properties, LLC 


1/3/13  Lisa
Jennifer 
Chris 
Matt 


N/A 1 X     Walraven  to send  information  to Lisa and work on possible work 
session with Castle Rock for discussion of water rights acquisitions. 
1/23/13: Castle Rock open to discussions. 
2/20/13:  Walraven  requested  water  quality  information  from 
Chris for incorporation into SWSP and augmentation plan. 


Timber Line Training for new SCADA 
System 


1/21/13 Andrea
Jeff 


N/A 3 X     Jeff to contact Timber Line to schedule training.
2/20/13: New computer  installed on Monday.   Working on  issues 
with  reports.   Will  schedule  training once  report matter  cleared 
up. 
3/19/13:  Jeff  to  schedule with Timber  Line ASAP  so data  can be 
captured and utilized for year. 


Reserve Study  1/21/13 Andrea 12/31/13 3 X     Conduct reserve study.
1/21/13: Brad and Andrea going to site on 1/29 to begin analysis. 
2/20/13: Did site visit.  Compiling information. 
3/19/13: Collecting data on costs and coordinating with Jeff on fe 
matters. 


System Development Fee Analysis  1/21/13 Andrea 12/31/13 3 X     Conduct system development fee analysis.
1/21/13: Work to begin upon completion of reserve study. 


Disclosure Notice  2/5/13  Jennifer 3/31/13 3   X  Review to confirm information up to date and current.
3/6/13:  Information  needs  a  few  updates  due  to  rate  changes.  
Jennifer to update and provide for approval at April meeting. 
3/19/13: Drafted.  Board to approve at April meeting. 


Sanitary Sewer Survey by CDPHE  2/20/13 Lisa
Jeff 


4/30/13 3   X  Survey  received  from  State with  suggestions.    Jeff  to price work 
and Lisa to review and provide direction. 
3/5/13:  Jeff provided  list of  recommendations  for  responding  to 
suggestions raised by CDPHE.  Lisa to coordinate on which matters 
to address, if any. 
3/19/13:  State  will  not  provide  written  update  on  completed 
matters for records.  Matters deemed completed. 


Pet Reactions to Water  3/5/13  Andrea 4/30/13 3   X  Research  crystallization  of  water  in  animals  and  causes  and 
remedies. 
3/11/13: Information compiled and sent to Lisa for distribution. 


Evaporative Fan for Ponds  3/5/13  Andrea 4/30/13 2 X     Research  potential  use  of  evaporative  fan(s)  at  RO  plant  to 
evaporate water before concentrate is distributed to the ponds. 
3/19/13: Brad to discuss pilot project viabilities with Rob. 
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Flow Meter for Concentrate Line in RO  3/5/13  Jeff 4/30/13 2 X     Determine cost to buy flow meter and add to SCADA system. 
3/11/13:  Flow  meter  already  installed  but  needs  a  totalizer.  
Checking with Timber Line to see if this can be added and tied into 
the SCADA system. 


Bonds  3/5/13  Lisa
Jennifer 


4/30/13 2 X     Request  information on ability  to  refinance bonds at  lower  rate.  
Jennifer  to  check  with  bond  counsel  regarding  limitations  on 
advanced refunding. 
3/19/13:  Correspondence  sent  to  bond  counsel with  questions.  
Lisa contacted underwriter for update as well. 


 








 


 


GREATROCK NORTH WATER AND SANITATION DISTRICT 
141 Union Boulevard, Suite 150 


Lakewood, Colorado  80228-1898 
Tel: 303-987-0835  800-741-3254 


Fax: 303-987-2032 
 


Mission:  To provide the highest quality of water at the most affordable price for current 
customers and to provide for the expansion of the District as growth occurs. 


 
NOTICE OF A REGULAR MEETING AND AGENDA 


 
Board of Directors: Office: Term/Expiration: 
Terry Krayenhagen President 2014/May 2014 
Robert William Fleck Vice President 2016/May 2016 
Jeffrey Polliard Treasurer 2014/May 2014 
Brian K. Rogers Secretary 2016/May 2016 
John D. Wyckoff Assistant Secretary 2014/May 2014 
 
Consultants: 
Lisa A. Johnson District Manager 
Jennifer Tanaka, Esq. District General Counsel 
Brad Simons, PE District Engineer 
Andrea Bollinger District Engineer 
 
DATE: April 2, 2013 
TIME: 5:30 P.M. 
PLACE: United Power 


500 Cooperative Way 
Brighton, Colorado 80603 


 
I. ADMINISTRATIVE MATTERS (Action Items Status Matrix – enclosure) 


 
A. Present Disclosures of Potential Conflicts of Interest. 


  
 


B. Approve Agenda. 
  


 
C. Board of Directors’ Report. 


  
 
D. Manager’s Report (enclosure). 


  
 


E. Presentation from Erik Hansen, Adams County Commissioner, regarding growth and 
planning within the County. 
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II. CONSENT AGENDA 


 
A. These items are considered to be routine and will be approved by one motion.  There 


will be no separate discussion of these items unless requested; in which event, the 
item will be removed from the Consent Agenda and considered in the Regular 
Agenda. 


 
1. Review and approve the Minutes from the March 5, 2013 regular meeting 


(enclosure). 
 


2. Consider ratifying approval of payment of claims through the period ending 
March 14, 2013 (enclosure). 


 
General Fund $ 41,366.56 
Debt Service Fund $ 220.00 
Capital Projects Fund  $ 16,640.50 
Total Claims: $ 58,765.31 


 
3. Review and ratify acceptance of cash position schedule and unaudited 


financial statements through the period ending February 28, 2013 
(enclosure).  
  


 
4. Review and consider approval of updated Disclosure Notice for the District 


(enclosure). 
  


 
5. Review and consider approval of Independent Contractor Agreement 


between the District and Timber Line Electric & Control Corporation for 
Evaporative Pond Sensor Replacement (enclosure). 
  


 
REGULAR AGENDA 


 
III. ENGINEER’S REPORT (Summary - enclosure). 


 
A. Evaporation ponds. 


  
 


1. Status of discussions regarding the location and cost for acquisition of land 
for possible third evaporation pond.  Adjourn to Executive Session, 
pursuant to §24-6-402(4) (b) and (e), C.R.S., if necessary. 
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IV. CAPITAL IMPROVEMENT PROJECTS 


 
A.   


 
V. OPERATIONS/MAINTENANCE MATTERS 
 


A. Operations and Maintenance update (enclosure). 
  


 
B. Review monthly flow report (2/6/2013 – 3/5/2013) (enclosure). 


  
 


C. Review monthly water quality report (enclosure). 
  


 
D. Status of exterior painting of Box Elder Creek Ranch facilities.  


  
 
VI. LEGAL MATTERS 
 


A. Consider approval of Resolution No. 2013-04-01 Amending the District Rules and 
Regulations (2012 Reissuance) (enclosure). 
  


 
B.   


 
VII. WATER MATTERS 


 
A.   


 
VIII. OTHER BUSINESS 
 


A.   
 
IX. COMMUNITY COMMENTS (ITEMS NOT ON THE AGENDA ONLY.  COMMENTS 


LIMITED TO 3 MINUTES PER PERSON AND TAKEN IN ORDER LISTED ON SIGN 
UP SHEET). 
 
A.   


 
X. ADJOURNMENT THE NEXT MEETING IS SCHEDULED FOR TUESDAY, 


MAY 7, 2013 AT 5:30 P.M. 
 








After Recordation Please Return To: 
White, Bear & Ankele, P.C. 
2154 East Commons Avenue, Suite 2000 
Centennial, Colorado 80122 
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GREATROCK NORTH WATER AND SANITATION DISTRICT 
SUMMARY DESCRIPTION 


AS OF JANUARY 2013 
 


WHAT IS THE GREATROCK NORTH WATER AND SANITATION DISTRICT? 
 
The Greatrock North Water and Sanitation District (the “District”) is a Special District organized 
in accordance with Title 32 of the Colorado Revised Statutes.   The area within the District 
encompasses several subdivisions: Greatrock North, Rocking Horse Farms, Box Elder Creek 
Ranch, Hayesmount Estates, Homestead Heights and Ridgeview Estates.  The District’s current 
boundaries are comprised of approximately 1,192 acres.  Additional properties may include into 
the District’s boundaries by petitioning the District and processing the request through the 
procedures outlined by statute and the District’s Rules and Regulations.  The District is also 
permitted to serve properties outside of its physical boundaries; however, the District does not 
currently have properties which it serves under this arrangement. 
 
WHAT IS THE PURPOSE OF THE DISTRICT? 
 
The District was organized to fund public water and storm drainage infrastructure necessary to 
the developments served by the District.  Once constructed, the water facilities are owned, 
operated and maintained by the District to ensure uniformity in service and compliance with 
State drinking water regulations.  Storm drainage facilities are conveyed to Adams County for 
ownership, operation and maintenance. 
 
WHAT ARE THE DISTRICT’S WATER SOURCES? 
 
The District possesses decreed water rights to 531.84 acre-feet per year of groundwater from the 
Denver, Upper Arapahoe, Lower Arapahoe, and Laramie-Fox Hills aquifers.  Of this amount, 
59.7 acre-feet per year are allocated to post pumping reserve under currently decreed 
augmentation plans and 472.14 acre-feet per year are available to the District.  The District 
obtained judicial approval of an augmentation plan which utilizes alluvial ground water as an 
additional source of in-house domestic service in the Box Elder Creek Ranch subdivision, with 
26.7 acre-feet per year of Laramie-Fox Hills aquifer ground water reserved as a source of 
augmentation.   


The District has two augmentation plans recently approved by the Water Court for Water 
Division 1.  In Case No. 08CW43, the augmentation plan utilizes a portion of the above 
described Upper Arapahoe aquifer ground water for irrigation and in-house service for the 
Homestead Heights subdivision, with 9.2 acre-feet per year of Lower Arapahoe aquifer ground 
water to be allocated for post pumping reserve.  In Case No. 08CW66, the augmentation plan 
utilizes alluvial ground water as an additional source of irrigation and in-house domestic water 
service for the Greatrock North, Homestead Heights, Hayesmount and Rocking Horse Farms 
subdivisions.  The augmentation plan relies upon return flows and direct delivery of a portion of 
the water rights referenced above, if necessary, for augmentation purposes.  The District 
anticipates that these water rights and augmentation plans will be sufficient to provide irrigation 
and in-house domestic water service to the Greatrock North, Homestead Heights, 
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Hayesmount and Rocking Horse Farms subdivisions and all in-house domestic water service to 
the Box Elder Creek Ranch subdivision when build-out of these subdivisions is complete.  Box 
Elder Creek Ranch Water Company is responsible for providing irrigation water service to the 
Box Elder Creek Ranch subdivision. 


The District’s water system includes 8 central water supply wells with raw water being treated 
with chlorination at either the wellheads or at the 0.194 million gallons per day (“mgd”) reverse 
osmosis treatment plant built in 2002.  The treated water is stored in four storage tanks: a 
250,000 gallon below ground concrete tank (Greatrock North); two 500,000 gallon above ground 
steel tanks (Box Elder); and a 300,000 gallon above ground steel tank (Rocking Horse Farms).  
The District’s water distribution network consists of a loop type system with an in line booster 
pump to pressurize the system.  The water distribution system consists entirely of 4 inch, 6 inch 
and 10 inch PVC lines.   


WHAT IS THE SOURCE OF FUNDING FOR DISTRICT DEBT AND OPERATIONS? 
 
The District is funded from a property tax mill levy, which is divided between debt service and 
operations, as well as month service fees and system development fees (a/k/a tap fees).  For 
collection in 2013, the District’s Board of Directors has certified 45.500 mills for debt service 
and operations expenses.  In addition, the District charges users monthly service charges which 
are comprised of a base rate of $35 per month plus usage fees based upon a property owner’s 
actual consumption during that month.   
 
When a property is constructed, it is required to connect to the District’s water infrastructure.  In 
order to do so, a water tap must be purchased from the District and a system development fee, 
which pays for the water tap and associated capital costs, is due.  The District’s current system 
development fee (tap fee) (for 2013) is $22,000.  On each January 1 thereafter, the system 
development fee increases by an additional $500 per tap. 
 
The District’s Board of Directors adopts a budget annually and sets its mill levy for the following 
year based upon the needs of the District.  This meeting is conducted as a public hearing and 
property owners are encouraged to attend and provide comments.  The District may change its 
fees, rates, tolls, penalties and charges at any time during the year without conducting a public 
hearing.  To obtain a copy of the District’s most recent budget, please contact the District’s 
Manager (contact information set forth below). 
 
HOW ARE TAXES CALCULATED? 
 
Property taxes are determined by completing the following calculation for an individual parcel of 
property: Assessed Valuation x mill levy = Annual Tax Bill. 
 
The assessed valuation of a property is determined by the County Assessor.  For residential 
properties, the County Assessor determines the actual value of a residential property and 
multiples it by 7.96%, the assessment ratio in 2013.  For example, if a property is valued by the 
County Assessor at $350,000, the assessed valuation is $27,860 ($350,000 x 7.96% = $27,860). 
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Once the assessed valuation is determined, the County Treasurer applies the total mill levy of all 
governmental entities which tax that parcel to the assessed valuation to determine the annual tax 
bill for that property.  For example, in 2012, the total mill levy within the Greatrock North 
subdivision was 123.131 mills.  Using the example above, if a home is valued by the Assessor at 
$350,000, the annual tax bill would be $3,430.43 ($27,860 x 0.0123131 = $3,430.43). 
 
It is important to note that the total tax bill is for ALL governmental entities taxing that property 
and is not solely for the District.  As noted above, in 2013, the District’s mill levy is 45.500 
mills.  Therefore, using the examples set forth above, the portion of the annual tax bill 
attributable to the District is $1,267.63. 
 
GOVERNANCE AND MEETINGS 
 
The District is governed by a five-member Board of Directors.  In order to serve on the Board of 
Directors for the District, one must be either an owner, or the spouse of an owner, (as an 
individual) of taxable real property interests within the legal boundaries of the District, or a 
permanent resident within the District AND registered to vote in the State of Colorado.   
 
The District meets regularly to conduct business and all meetings are open to the public.  
Currently, regular meetings are scheduled the first Tuesday of each month at 5:30 p.m., at the 
offices of United Power, 500 Cooperative Way, Brighton, Colorado.  Special Meetings may also 
be held as the needs of the District require.  Notices of regular and special meetings are posted at 
various locations within the District.  However, due to unforeseen circumstances, meetings are 
subject to cancellation and to avoid inconvenience, any interested parties are encouraged to 
verify the status of an upcoming meeting with the District’s Manager, whose contact information 
is listed below.  
 
HOW DOES THE DISTRICT RELATE TO THE HOMEOWNERS’ ASSOCIATIONS? 
 
The District is a separate legal entity, has a separate Board of Directors, and does not have any 
formal relationship with the homeowners’ associations within the subdivisions (the 
“Association”).  An Association is formed pursuant to its declarations for purposes of care and 
maintenance of any common elements created pursuant to that particular declaration, 
and collection of assessments and enforcement of covenants and restrictions imposed by the 
declaration.   Any assessments due from owners to an Association are separate from and in 
addition to taxes and fees payable to the District.   
 
NEED MORE INFORMATION? 
 
The principal office of the District is the District’s Manager, Special District Management 
Services, Inc., located at 141 Union Boulevard, Suite 150, Lakewood, Colorado 80228; (303) 
987-0835. 
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THIS DISCLOSURE NOTICE SHALL BE RECORDED IN THE REAL PROPERTY 
RECORDS OF THE ADAMS COUNTY CLERK & RECORDER”S OFFICE AND 


SHALL BE RECORDED ON ALL PROPERTY SET FORTH IN EXHIBIT A, 
ATTACHED HERETO. 
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EXHIBIT A 
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MEMO 
 
TO:  Lisa Johnson, District Manager 
 
FROM:  Andrea Bollinger 
 
RE:  April 2, 2013 Meeting Agenda Items 
 
DATE:  March 25, 2013 
 
PROJECT: 013-0055 
 
Item IV.A. – Evaporation Ponds: 
 


1. Third evaporation pond: 
a. Olsson has prepared the attached scope and fee for the preliminary planning, 


design, and permitting of the third evaporation pond. 
 


b. Alternative Analysis: Olsson has preliminarily evaluated the excavation needs 
for the third pond based on two alternatives: 


i. Alternative 1: Hydraulically Equalized 
ii. Alternative 2: Minimize Fill 


 
Attached is a preliminary layout for the two alternatives and a list of 
assumptions.  
 


c. Opinions of Probable Construction Cost (OPCC) were prepared for the two 
alternatives and are also attached.  It was found the cost between the two 
alternatives is almost negligible primarily because where we minimize fill we 
are increasing the surface area therefore the amount of liner needed.  The 
OPCC excludes professional services and land acquisition cost and reflects 
the costs of a publically bid project. 
 
Key differences from original OPCC to current: 


• Size: 
o Original was based on a pond of 290 feet x 290 feet with 4 feet 


of working depth. 
o Current is based on a pond of 657 feet x 323 feet with 4 feet of 


working depth.  
 This is because we are in a floodplain and the bank 


must be above the 100-year flood elevation. 
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• Excavation 


o Original assumed balanced cut and fill and utilizing on-site 
material. 


o Current requires all fill material to be brought onsite. 
 


• Fencing 
o Original reflected fencing one pond only. 
o Current fences all three ponds. 


 
• Level Sensor  


o Original reflected one level sensor for the one pond only. 
o Current includes two level sensors (one for pond 2 and one for 


the proposed 3rd pond) in addition to 3 staff gages for manual 
pond depth recording. 
 


 
Additional Engineering Items 
 


• Evaporation Pond EDOP: 
o Olsson attended the Section 9 Stakeholder meeting with the Solid Waste Division 


on March 13, 2013. 
o During the meeting we discussed Section 9.3.5 Record Keeping and Reporting 


Part D Annual Reporting.  According to the regulations, all facilities shall submit 
an annual report by March 1st.  The majority of the Stakeholders were not aware 
the State required the annual reports for 2012 to be submitted since most 
facilities either aren’t aware of the types of impoundments at their sites or do not 
have any approved IPCR or EDOP.   
 Since the Section 9 meeting, the State has issued a onetime extension 


for the 2013 year for the annual reports.  Attached is a copy of the letter. 
 Greatrock has until June 30, 2013 to submit an annual report for 2012. 
 Attached is an excerpt from the Regulations which dictates what is to be 


included in the annual report. 
 


• Crystalluria Research: 
o Attached is the information I found regarding Crystalluria. 


  
• Reserve Analysis: 


o All major vendors and reps have been contacted and Olsson is compiling data.  
o Field notes from the site visit are being compiled and will be provided to Ramey 


so the Almax system may be updated. 
 


 
 
 


(This section intentionally left blank) 
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Brad Simons and I will attend the April 2, 2013 Board Meeting and will be prepared to address 
any of these items, as well as any additional items that may arise.  
 
Attachments: 


• Scope and fee for design and permitting of the 3rd evaporation pond  
• Assumptions for Item IV.A 1. B: Alternative Analysis 
• Alternative 1: Hydraulically Equalized 
• Alternative 2: Minimize Fill 
• 3rd Evaporation Pond Opinions of Probable Construction Cost Alternative 1 
• 3rd Evaporation Pond Opinions of Probable Construction Cost Alternative 2 
• 2013-03-19_Annual_Report_Deadline_Extension_PDF 
• Pages from REGULATIONS PERTAINING TO SOLID WASTE SITES AND FACILITIES 
• Crystalluria Research 


 
 
 
File Location: 
G:\Office\Teams\WaterWastewater\Denver Team Folder\Greatrock North Water and Sanitation District\Board 
Meetings\2013\04-2013\2013-03-25_Engineering Report.docx 
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EXHIBIT A 
SCOPE OF SERVICES AND FEE SCHEDULE 


 
GENERAL 


Olsson shall perform for Client professional services in all phases of the Project to which this 
Agreement applies as hereinafter provided.  These services will include serving as Client’s 
professional representative for the Project, providing professional consultation and advice, and 
furnishing customary services incidental thereto.   


Greatrock North Water and Sanitation District (Client) located in Adams County, Colorado 
utilizes reverse osmosis (RO) for partial treatment of their drinking water wells.  The concentrate 
from the RO treatment is sent via gravity to two existing evaporation ponds. In order to increase 
operations flexibility and redundancy, the Client would like to construct a third evaporation pond.   


The Third Evaporation Pond project involves preliminary planning, design, identifying funding 
sources, permitting, and construction phase services. The main tasks include the designing and 
permitting of the new evaporation pond located north of the existing evaporation ponds, see 
Exhibit 1 for layout and location.  The following provides a more detailed scope of services. 


Phase 100- Project Management and Meetings 
 


1. Coordinate with Client’s representative for the project via email and phone calls. 
 


2. Provide general administrative services to manage and support the planning, design, 
permitting, and construction administration of the new evaporation pond, assuming an 
overall duration of 100 weeks. 
 


Project Management and Meetings Fee ................................................................ $19,644 


Phase 200- Preliminary Planning Services 
The preliminary planning services involve the efforts associated with conceptualization of the 
third evaporation pond.  The pond size shall be evaluated based on the following RO blending 
ratios, 50/50, 60/40, 70/30, and 0/100 (untreated well water/reverse osmosis permeate).  It 
shall also include the updating of construction costs based on the agreed upon conceptual 
layout and 50/50 blending ratio pond size, see attached Exhibit 1. 
 
Preliminary meetings shall be conducted with Adams County and State of Colorado’s 
Hazardous Materials and Waste Management Program in order to determine the viability of 
constructing within the existing floodplain and to identify the permitting needs.  The preliminary 
planning services phase includes the efforts performed during this conceptual stage from 
January 1, 2013 through March 31, 2013. 
 


Preliminary Planning Services Fee ........................................................................ $5,442 


Phases 300 through 900 shall be for a defined project site as agreed upon based upon a 
50/50 blending ratio (untreated well water/reverse osmosis permeate). 
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Phase 300- Planning Phase Services 


Task 300001- Additional Survey 
1. Additional survey information will be incorporated into the drawings referenced in the 


contract between Olsson and Client, signed and dated January 23, 2013 and titled 
Third Evaporation Pond Topography and Access Road Survey Services.  
 
The additional topographic survey shall include the following: 


a. The remaining four acres of the 7.35 acres including the drainage swale 
northwest of the proposed third evaporation pond. 


b. Cross sections will be taken across the north and south existing evaporation 
pond by using a boat or canoe. A blunt tipped rod will be used to ensure the liner 
will not be punctured. 


c. The additional access road area from East 167th Drive cul-de-sac to East 168th 
Avenue. 


 
2. Establishing three control points for future construction use.  


Task 300002- Geotechnical Investigation and Report 
Engage a qualified third party testing agency to perform three (3) soil borings on the 
agreed upon proposed evaporation pond site and produce one geotechnical report with 
their findings.  Olsson shall review the geotechnical report prepared by the third party 
testing agency.  (It is assumed the contract for the third party testing agency will be 
between the Client and the testing agency.)  


Task 300003- Property Acquisition 
Specific task items and estimated fee shall be submitted for approval prior to execution 
of work.  Work for this phase will be done on current hourly rates based on a time and 
expenses basis.  


Task 300004- Pond Elevation Analysis 
Create a preliminary grading plan based on the topographical survey described in Task 
300001.  A cost analysis will be performed evaluating two options for the third pond.   


• Option 1 is having the elevation of the third pond equal to the existing two 
evaporation ponds.   


• Option 2 is having the third pond be lower than the existing two evaporation 
ponds and transferring water from the third lower pond to the two upper ponds 
via a rented or Client owned pump.   


Results of the opinion of cost for the two options will be presented to the Client.  A 
decision from the Client will be required prior to proceeding to Phase 400 – Design 
Phase Services. 


Task 300005- Army Corp of Engineers 404 Permit Investigation 
Conduct one (1) site visit with Army Corp of Engineers in order to determine if a 404 
Permit is necessary.  If a 404 permit is deemed necessary by the Army Corp of 
Engineers additional costs will be incurred and are not reflected in this proposal. 
 


Planning Phase Services Fee ..................................................................................... $5,864 
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Phase 400- Design Phase Services 
The design of the third evaporation pond will included the following: 


1. Geomembrane liner,  
 


2. One lysimeter,  
 


3. Two monitoring wells,  
 


4. Site piping modifications,  
 


5. Evaluation of up to three (3) discharge options into the third evaporation pond with the 
focus on enhancing evaporation through passive technologies such as rip-rap and 
increased surface area.   
 


6. Level sensor integrated into the existing SCADA system for the existing second 
evaporation pond and the proposed third evaporation pond including evaluating the 
electrical needs to determine if upsizing of the electrical service is needed. 
 


7. Three (3) staff gages which can be used to manually gage each evaporation pond’s 
depths.  Create a hard copy template for manually recording the pond depths during site 
visits as part of the annual reporting to the State.   
 


8. Design of a security fence that surrounds the first, second, and third evaporation ponds. 
 


9. Design of a north access road which includes minor grading and drainage modifications. 
 


10. Drainage design will incorporate the flows coming from the existing swale from the west 
along with the proposed evaporation pond grading and new access road. 
 


11. Landscape design to include trees and bushes around the site that are not located on 
the berms.  This excludes designing of surface landscaping such as rock outcrops, 
mulch, edging, and drip irrigation system. 
 


12. Create detailed drawings and a project manual for third evaporation pond based on the 
50/50 blending ratio and the option chosen in Task 300004. 
 


13. Provide three (3) sets of drawings and project manual to the Client for review at 60 
percent.  As part of the review of the submittal, meet with staff to discuss their review 
comments and resolve any questions 
 


14. Perform an “in-house” quality control review of drawings and project manual at 90 
percent completion. 
 


15. Create an opinion of probable construction cost for the project. 
 


Design Phase Service Fee .................................................................................... $22,920 







EXHIBIT A March 25, 2013 
GNWSD THIRD EVAPORATION POND 


EA-4 


Phase 500- Funding Phase Services 
Specific task items and estimated fee shall be submitted for approval prior to execution of 
work.  Work for this phase will be done on current hourly rates based on a time and expenses 
basis.  


Phase 600- Permitting Phase Services 


Task 600001- Land Use Approvals 
Upon completing Phase 300 and a decision has been made regarding which pond 
option to pursue, a Conceptual Review Meeting will be requested with Adams County.  
The required documents will be prepared and submitted to the County.  Following the 
meeting, the County will provide written comments regarding the plan.  Upon receipt of 
those comments specific task items and estimated fee shall be submitted for approval 
prior to execution of the work. 


Task 600002- Conditional Letter of Map Revision 
The proposed evaporation pond is located within the Box Elder Creek 100-year 
floodplain.  A Conditional Letter of Map Revision (CLOMR) is requested to receive 
FEMA’s comment on the proposed changes.  Following construction of the pond, an as-
built survey and Letter of Map Revision (LOMR) will be required.      


The following tasks are proposed in support of these efforts.        


A. Prepare pre- and post-project (proposed conditions) floodplain models 
1. Obtain and review effective floodplain model. It is assumed the model will be the 


HEC-RAS model prepared for the 2001 Lower Box Elder Creek Flood Hazard Area 
Delineation (FHAD). 
  


2. Prepare duplicate effective HEC-RAS model.  
 
3. Generate cross sections from the existing grading using mapping obtained from the 


Urban Drainage and Flood Control District and prepare a corrected effective HEC-
RAS model.  The current effective model does not include the existing ponds.   
 


4. Delineate the existing conditions (pre-project) floodplain. 
 


5. Generate cross sections from the proposed grading and develop a post-project 
(proposed conditions) HEC-RAS model.  
 


6. Run the pre- and post-project HEC-RAS models with the flows developed for the 
current Box Elder Creek (Downstream of Jewell Avenue) Major Drainageway Plan 
and FHAD.  This effort is for the benefit of Adams County. Compare the results and 
identify the floodplains in the near vicinity of the project.  
 


7. Document the findings of the new hydrology analysis in a technical memorandum. 
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B. Prepare Conditional Letter of Map Revision (CLOMR) 


1. Delineate the post-project 100-year and future Zone X floodplains, develop floodway, 
and develop workmaps.  
 


2. Prepare 10-, 50-, and 100-year and future Zone X flood profiles.   
 
3. Prepare annotated FIRM panel depicting the revised floodplain. 


 
4. Prepare floodplain/base flood elevation comparison tables required for submittal.  


 
5. Prepare annotated floodway table.  


 
6. Prepare agreement table.  


 
7. Prepare report narrative describing the project and documenting floodplain models 


and results. 
 


8. Prepare the FEMA MT-2 application forms for a CLOMR. 
 


9. Prepare letters to affected property owners explaining impacts to their properties. 
 


10. Obtain documentation of compliance with the Endangered Species Act.  ERO 
Resources Corporation will assist Olsson in obtaining the clearance.  Their services 
will consist of a site visit to confirm site conditions and submitting a request for a full 
clearance.  
 


11. Submit documents to Greatrock for review and address one set of review comments.  
 


12. Submit documents to Adams County for review and signature and address one set of 
review comments. 
 


13. Submit two copies of the documents to FEMA and address one set of review 
comments or provide additional information. 
 


14. Quality assurance and control, project coordination, invoices, and status updates. 
 


15. FEMA’s review fee for a CLOMR based on a structural measure such as a pond, is 
$6,050, and is included in the fee proposal. 


Task 600003- County Floodplain Compliance Permit 
Prepare application and supporting documents for Floodplain Compliance Permit using 
the analysis and documentation prepared in Tasks 600002 A and B. 
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Task 600004- Revised EDOP, including CQAP  
During the design phase, Olsson shall conduct two (2) review meetings with the State to 
discuss the proposed facility prior to final submittal. Upon completion of the design and 
the County’s approval of the CLOMR, Olsson shall submit a revised Engineering Design 
and Operation Plan (EDOP) to the State for approval.  In addition to the revised EDOP 
Olsson shall prepare a Construction Quality Assurance Plan (CQAP).   
 
The EDOP shall include the information originally prepared and submitted to the State 
on 12/21/2012 along with the construction drawings and specifications for the proposed 
third pond.  The CQAP will outline the procedures and quantities for testing during 
construction to ensure the evaporation pond is constructed as proposed. 
 


Permitting Phase Services Fee ............................................................................. $30,851 


Phase 700- Bidding Phase Services 


Task 700001- Advertise for Bids 
Prepare documentation necessary for advertising bids and issuances by the Client. 


Task 700002- Pre-Bid Conference and Addenda 
Attend one (1) pre-bid conference and prepare meeting minutes and addendum.   


Task 700003- Bid Opening, Tabulation, and Recommendation of Award 
Attend one (1) bid-opening, review bids, and make a recommendation of award to the 
Client.   


Task 700004- Notice of Award and Contract 
Process the Notice of Award and Contract Documents and create six fully executed 
Contract Documents, two for the Client, three for the Contractor, and one for Olsson. 
 


Bidding Phase Services Fee ................................................................................. $5,542 


Phase 800- Construction Phase Services 


Task 800001- Notice to Proceed 
Prepare the Notice to Proceed documents for issuance by the Client. 


Task 800002- Pre-Construction Conference 
Attend one (1) pre-construction conference and prepare meeting minutes.  The pre-
construction conference shall review contract requirements and protocols. 


Task 800003- Submittal Review 
Review the submittals provided by the Contractor. A maximum of two (2) reviews per 
submittal will be performed. Any additional reviews will be done a time and materials 
basis.  
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Task 800004- Construction Observation 
Visit the site twice a week for a total of 20 weeks of construction.  Each visit is budgeted 
for 8 hours, door-to-door. 


Task 800005- Progress Meetings 
Attend a total of 10 bi-weekly construction progress meetings with the Contractor, based 
on a total of 20 weeks of construction. 


Construction Phase Services Fee ......................................................................... $43,106 


Phase 900- Post Construction Phase Services 


Task 900001- Record (“As-Built”) Drawings 
Upon completion of construction, Olsson shall take the redline comments provided by 
the Contractor and prepare as-built record drawings.  Olsson shall provide one (1) full 
size copy, one (1) half-size copy and, one (1) electronic copy for Client office records. 


Task 900002- Letter of Map Revision 
Prepare Letter of Map Revision (LOMR) 


1. After construction, conduct topographic survey of pond. Survey must be certified by 
a professional land surveyor.  
 


2. Develop as-built plans.  
 


3. Generate cross sections from as-built mapping and develop an as-constructed/post-
project HEC-RAS model.  
 


4. Delineate the post-project 100-year and future Zone X floodplain, develop floodway, 
and develop workmaps.  
 


5. Prepare 10-, 50-, and 100-year and future Zone X flood profiles.   
 


6. Prepare annotated FIRM panel depicting the revised floodplain. 
 


7. Prepare floodplain/base flood elevation comparison tables required for submittal.  
 


8. Prepare annotated floodway table.  
 


9. Prepare agreement table.  
 


10. Prepare report narrative describing the project and documenting floodplain models 
and results. 
 


11. Prepare the FEMA MT-2 application forms for a LOMR. 
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12. Submit documents to Greatrock for review and address one set of review 
comments.  


13. Submit documents to Adams County for review and signature and address one set 
of review comments. 
 


14. Submit two copies of the documents to FEMA and address one set of review 
comments or provide additional information. 
 


15. Quality assurance and control, project coordination, invoices, and status updates.   
 


16. FEMA’s review fee for a LOMR based on a previously-approved CLOMR is $5,000, 
and is included in the fee proposal. 


Task 900003- Construction Quality Assurance Report 
The Construction Quality Assurance Report (CQAR) will be submitted to the State upon 
completion of the project and will include to documentation verifying the testing 
quantities and frequencies proposed in the CQAP referenced in Task 600004 were 
executed to ensure the evaporation pond was constructed as proposed. 


Post Construction Phase Services Fee ................................................................. $21,966 


 


Overview of Phases  
Phase Cost  


100 Project Management and Meetings 19,644  
200 Preliminary Planning Services 5,442  
300 Planning Phase Services 5,864 ** 
400 Design Phase Services 22,920  
500 Funding Phase Services (T&M) 0 ** 
600 Permitting Phase Services 30,851 ** 
700 Bidding Phase Services 5,542  
800 Construction Phase Services 43,106  
900 Post Construction Phase Services 21,966  


  
155,335  


 
**Phase includes tasks for which a scope and fee proposal will be prepared when the 
scope is defined 


 


ASSUMPTIONS AND CLARIFICATIONS 


1. Specific task items and estimated fee shall be submitted for approval prior to execution 
of work and will be based on current hourly rates based on a time and materials basis.  


2. Phase 100 assumes a project duration of 100 weeks. 







EXHIBIT A March 25, 2013 
GNWSD THIRD EVAPORATION POND 


EA-9 


3. Task 300002 assumes the contract for the third party testing agency will be between the 
Client and the testing agency. 


4. Phase 800 assumes a construction period of 20 weeks. 
5. Task 800005 assumes the bi-weekly progress meetings will be conducted during one of 


the weekly site visits to minimize costs to the Client. 
6. The amended EDOP and CQAR can be submitted to the State after Adam County’s 


approval of the CLOMR. 
7. The State review of the EDOP and CQAR will take a maximum of 180 days, (30 days for 


a completeness review and 150 days for a technical review.  
 


CLOMR/LOMR 


1. Pond design and contours will be provided as part of separate Olsson Associates effort.   
2. The effective floodplain model will be available as an electronic HEC-RAS model.  If the 


effective model is a HEC-2 or a hard copy printout, additional time will be required.  If the 
effective model is not available through Adams County or Urban Drainage and Flood 
Control District, FEMA must be contacted and will charge a minimum of $150. 


3. Olsson will make every practicable effort to coordinate with FEMA and obtain the 
CLOMR for the project site; however, as CLOMRs are dependent on FEMA regulations 
and site conditions, we cannot guarantee that the CLOMR will be approved by FEMA. 


4. If FEMA requires significant revisions to the submittals or requests additional information 
that requires significant effort to compile, a separate agreement would be required to 
proceed with the additional work.   


 


SCHEDULE 


1. See attached schedule outline of work.  
 


CLOMR/LOMR 


1. This scope of services can begin upon receipt of pond design.   
2. The HEC-RAS modeling and CLOMR application can be prepared within six weeks.  
3. The CLOMR must then be submitted to Adams County for review and signature.  If they 


have comments, it can be assumed that their review, Olsson’s modifications, and Adams 
County’s re-review could take one to two months.  


4. Processing of the CLOMR by FEMA is estimated to take no less than 120 days.   
5. The LOMR will take place after construction of the pond. 


 


ADDITIONAL COSTS NOT INCLUDED  


1. Property Acquisition (T&E Basis) 
2. Funding Phase (T&E Basis) 
3. Geotechnical Investigation and Report  
4. 404 Permitting, if necessary 











1 2 3 4 5 6 7 8 9 10 11 37-45 46-49 50 51 72-75


Planning
Survey 1 week
Geotechnical
Fill Sources


Design
Grading/Details
Model/CLOMR
LOMR- post const. 4 weeks


Funding
DOLA- EMIA (1)


Intended Use Plan (2)


USDA- Rural Development
Permitting


County- CLOMR Up to 8 weeks
County- LOMR
State
FEMA- CLOMR Up to 120 days
FEMA- LOMR


Bidding
Invitation To Bidders 4 weeks
Pre-Bid Meeting 1 day
Bid Opening 1 day
Notice of Award 1 day


Construction
Notice to Proceed
Construction


Notes:
(1) Energy Mineral Impact Assistance Program: Apr 1, Aug 1, Dec 1 submittal deadlines- have 6 months (24 weeks) from award to begin construction


Date Last Updated:


6 weeks


GNWSD: Third Evaporation Pond- Preliminary Schedule
Weeks


12-19 20-36 52-71 76-83 84-100
20-45 Post Construction


4 weeks
2 week


6 weeks


(3) Based on conversations with the State, the regulations do not outline a specific timeline for review.  However, the State strives to follow the timeline outlined for Certificate of Designation which allows for a 30 day completeness review 
and 150 days for a technical review. A Construction Quality Assurance (CQA) and Engineering Design and Operations Plan (EDOP) will need to be submitted and approved by the State.


March 13, 2013
G:\Office\Teams\WaterWastewater\Denver Team Folder\Greatrock North Water and Sanitation District\Proposals\L13-0074 GNWSD 3rd Pond\Documents\Contracts\Full Scope\[Prelim Schedule.xlsx]2013-03-13 Schedule


Up to 8 weeks
6 months (3)


Up to 120 days


2 weeks
20 weeks


(2) State of Colorado Drinking Water Revolving Fund: Intended use Plan: Grants applications will be accepted between January 1 and January 31 of each year. Starting February 1, all applications will be prioritized according to the criteria set 
forth below and awards will be made in rank order until all grants have been expended. If there are more grants than applications, additional application deadlines will be solicited. If the
entity does not seek funding through the DWRF, they may be requested to repay the grant or seek a waiver of the repayment requirement from the Authority Board.







 


 


March 21, 2013 


Assumptions for Item IV.A 1. B: Alternative Analysis for grading of 3rd Evaporation Pond for 
Greatrock North: 


• Assumed the 100-year floodplain is at elevation 5071.0. Therefore, the top of the 
embankments were placed at 5072.0. 


• Side slopes at 3:1. 
• Flat bottom of pond. 
• Assumed Ponds 1 and 2 have a pond bottom of 5063.2.  
• The surveyed topography was extended to the northeast in order to obtain an 


approximate fill quantity. 
• It is assumed the drainage swale, located along the northwest side of third pond, would 


need to be preserved and as a result the embankment grading was kept out of the 
drainage swale.  


• Hydrology was not completed at this time.  
• It is assumed the swale will need to be armored up to the 100-year elevation mark of the 


local drainage flows.  
• It is assumed the liner will have a 3-foot trench on all sides.  
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OLSSON ASSOCIATES ASSUMES
NO RESPONSIBILITY FOR
EXISTING UTILITY LOCATIONS
(HORIZONTAL OR VERTICAL).
THE EXISTING UTILITIES SHOWN
ON THIS DRAWING HAVE BEEN
PLOTTED FROM THE BEST
AVAILABLE INFORMATION.  IT IS
HOWEVER THE RESPONSIBILITY
OF THE CONTRACTOR TO FIELD
VERIFY THE LOCATION OF ALL
UTILITIES PRIOR TO THE
COMMENCEMENT OF ANY
CONSTRUCTION ACTIVITIES.


NOTE
THIS DOCUMENT HAS BEEN
RELEASED BY OLSSON
ASSOCIATES ONLY FOR
REVIEW BY REGULATORY
AGENCIES AND OTHER
PROFESSIONALS, AND IS
SUBJECT TO CHANGE. THIS
DOCUMENT IS NOT TO BE
USED FOR CONSTRUCTION.
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ALTERNATIVE 1: HYDRAULICALLY EQUALIZED
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ALTERNATIVE 2: MINIMIZE FILL















STATE OF COLORADO
John W. Hickenlooper, Governor
Christopher E. Urbina, MO, MPH
E~eculive Direclor and Chief Medical Officer


Dedicated to protecting and improving the heal1h and environment 01 the people of Colorado


4300 Cherry Creek Dr. S. Laboratory Services Division
Denver, Colomdo 80246-1530 8100 Lowry Blvd.
Phone (303) 692-2000 Denver, Colorado 80230-6928
Located in Glendale. Colorado (303) 692-3090


hllp:/lwww.cdphe.slate.co.LJs


March 19,2013


RE: Section 9 Waste Impoundment Regulations
Extension for Submittal of 20 12 Annual Report


Dear Waste Impoundment Facility Owners and Operators:


Colomdo Deparnnem
ofPublic Health


and Environment


This lettcr provides an extension for submittal of the 2012 Annual Report as required by Sections 9.2.4 and 9.3.5(D) of the
Solid Waste Regulations 6 CCR 1007-2 (the Regulations). Feedback from stakeholders indicate the vast majority of
facilities were not able to meet the compliance date of March 1st of the Regulations, The Ha:£ardous Materials and Waste
Management Division (Division) is therefore granting an extension of the March 1,2013 deadline until June 30, 2013. If you
would like to submit your annual report prior to June 30, 2013 please do so, and if you have already submitted your annual
report, thank you. Please be aware this is a onetime extension for calendar year 2012 data only.


For Type A impoundments the annual report should document those items listed in Section 9.2.4 of the Regulations. For
Type B impoundments the annual report should document those items listed in Section 9.3.5(0) of the Regulations. If you
don't know which classification of impoundment you have, submit the information in Section 9.2.4 by June 30. 2013. Please
keep in mind your facility must still comply with Section 9.1.8 of the Regulations, which requires submittal of an Inventory
and Preliminary Classification Report (lPCR) to the Division by March 30, 2013.


The Division wehpage where Section 9 can be accessed is: hnp://www.cdphe.state.co.usfhm/sw/seclion9/index.htm


[fyou have any questions regarding this letter, feel free 10 call me 303.692.3437 or Doug Eagleton of my staff at
303.691.4065.


Roger Doak
Solid Waste Permitting Unit Leader
Solid Waste and Materials Management Program
Hazardous Materials and Waste Management Division
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9.3.5 RECORDKEEPING AND REPORTING REQUIREMENTS  
 


Not all of the requirements below will apply to facilities disposing of or managing 
their own waste on their own property.  Such facilities may note in their EDOP any of 
the requirements below that are not applicable. 


 
(A) Record Availability: For facilities with waste impoundments, all records 


required by Section 9.3.5, shall be maintained on-site for a minimum of 
three (3) years unless otherwise approved by the Department and shall be 
available for inspection by representatives of the Department during 
regular business hours. 


 
(B)   Incoming Shipments:  For facilities receiving third party wastes, each 


shipment of solid waste being disposed of in a waste impoundment shall 
be registered, with the following information entered on a single receipt or 
manifest:  


 
(1)  Date and time;  
 
(2)  Receiving impoundment identification; 
 
(3)  Quantity;  
 
(4)  Type of waste;  
 
(5)  Location produced; 
 
(6)  Waste generator; 
 
(7)  Hauler and truck number; and 
 
(8)  Driver's name and signature. 


 
(C)    Monthly Summaries:  All facilities shall maintain monthly summaries, 


including the total volume of each waste stream managed or disposed in 
each waste impoundment.   


 
(D)   Annual Report: All facilities shall submit an annual report by March 1st of 


each year to the Department.  The annual report shall include: 
 


(1)  the total volume received of each waste type during the previous 
calendar year; 
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(2)  the waste removed from each impoundment during the previous 


calendar year, not including interbasin transfers, with location 
details provided for final disposition of the waste; 


 
(3)  any unplanned releases from an impoundment unit at the facility 


during the previous calendar year; and 
 
(4)  for waste impoundments receiving third party wastes, 


documentation proving that no hazardous waste has been received 
(per Section 2.1.2) and random load screening results. 


 
(5)  an annual ground water monitoring report, where one is required in 


the EDOP. 
 


(E)   Routine Monitoring:  All facilities with Type B waste impoundments shall 
maintain records of monitoring data including ground water monitoring 
data, fluid level monitoring data, equipment and impoundment inspection 
logsheets, and precipitation data. 


 
(H)   Inspections:  Records shall be maintained by all facilities with Type B 


waste impoundments that fully document all inspections, fluid level 
measurements, damage, repairs and repair verifications to impoundments, 
the liner systems or ancillary equipment.   


 
(I)  Reporting Requirements:   
  For facilities receiving third party wastes, waste characterization results 


indicating excursions from the facility’s approved plans, such as 
inadvertent receipt of unapproved wastes, shall trigger notification in 
writing to the Department within seven (7) calendar days after receipt of 
such results by the owner or operator.   


 
  The owner or operator of the facility shall notify the Department within 24 


hours of conditions not in substantive compliance with the approved 
design and operations plan and/or any situation that could cause a 
violation of the approved operations plan (e.g. major precipitation events, 
fire, other examples of force majeure).  The facility shall remedy the 
situation as soon as possible, implement contingency plans as 
appropriate, and notify the Department again following any corrective 
actions.  
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Andrea Bollinger


From: Andrea Bollinger
Sent: Thursday, March 07, 2013 7:56 AM
To: Lisa A. Johnson (ljohnson@sdmsi.com)
Cc: Brad Simons
Subject: GNWSD- Crystalluria research


Lisa, 
 
I talked with my vet regarding crystals in dogs urine and below is what was explained to me. 
 


 There are two types of crystals that form. 
o Calcium Oxalate, or 
o Triple phosphate 


 The type of crystal that form depends on the pH of the urine.   


 Diet plats a role.  They said if a dog is diagnosed with crystals that they would restrict the dog’s diet until the 
issue has resolved. 


 They hadn’t heard of water being the direct reason for crystals forming, but again in came back to diet and the 
pH of the urine changing. 


 The vet said some breeds of dogs are predisposed to getting crystals, but didn’t mention Jack Russell Terrier as 
one of those breeds. 


 Bladder infections (Brain said the neighbor’s dog had) are caused by bacteria and not crystals.  Crystals can 
aggravate the bladder and bacteria may like to latch onto the crystals, but the crystals won’t cause the bladder 
infection. 


 
The District water has a pH around 7.5 which is normal and I don’t think that this water would be the direct cause of the 
crystals.  Please let me know if this is enough information for you. 
 
Thanks, 
 
Andrea Bollinger, EI | Water/Wastewater | Olsson Associates 
4690 Table Mountain Drive, Suite 200 | Golden, CO 80403  
abollinger@olssonassociates.com | TEL 303.237.2072 | FAX 303.237.2659 
 


                


 


 Please consider the environment before printing this e-mail. 
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WATER & SANITATION DISTRICT 


 
Date:  March 26, 2013 
 
To:  Greatrock North Water and Sanitation District, Board of Directors 
 
From:  Lisa A. Johnson, District Manager 
 
Re:  April 2, 2013 Manager’s Report 
 
Agenda Action Items 
 
II. A. Consent Agenda 
 


1. March 5, 2013 Regular Meeting Minutes. 
2. March14, 2013 claims. 
3. Financial statements ending February 28, 2013. 
4. Consider approval of updated Disclosure Notice 
5. Consider approval of an agreement with TLECC for evaporative pond sensor 


replacement in the south pond. 
 
I recommend approval of the consent agenda items. 


 
VI.A. Consider approval of Resolution No. 2013-04-01 Amending the District Rules and 


Regulations – this reissuance contains revisions to the specifications and drawings as well 
as a revision to Section 12.7, Meter Setters.  Olsson Associates have provided the revised 
specifications and drawings and the revised language to Section 12.7. 


 
 I recommend approval of Resolution No. 2013-04-01 Amending the District Rules and 


Regulations. 
 
 
 
 
 
 
 







 


Updates on Other District Related Items 
 
 
Potential Land Acquisition for 3rd Evaporation Pond   
Summary of Discussions from mid-month meeting with Directors Fleck and Wyckoff – Ms. 
Bollinger and I met with Directors Fleck and Wyckoff on March 15, 2013.  Discussions centered on 
the evaporative cooling tower idea and the type of fill that will be necessary for the construction of 
the 3rd pond.    
 
A response was received from Mr. Rye regarding the District’s request for an easement just to the 
north of the current ponds.  This response will be discussed in executive session at the board 
meeting. 
 
Box Elder Creek Ranch Facility Painting – Painting of the facilities is scheduled to begin on 
Wednesday, March 27, 2013 or Thursday, March 28, 2013. 
 
 
Total Water Production from February 6, 2013 through March 5, 2013 = 1,327,184 
Total Usage billed from February 6, 2013 through March 5, 2013 = 1,667,665 
 





















































 


 
WATER & SANITATION DISTRICT 


 
Date:  February 26, 2013 
 
To:  Greatrock North Water and Sanitation District, Board of Directors 
 
From:  Lisa A. Johnson, District Manager 
 
Re:  March 5, 2013 Manager’s Report 
 
Agenda Action Items 
 
II. A. Consent Agenda 
 


1. February 5, 2013 Regular Meeting Minutes. 
2. February 14, 2013 claims. 
3. Financial statements ending January 31, 2013. 
4. Ratify approval of Agreement with Rogers & Sons, Inc. to furnish and install 


window covers at GRN and RHF facilities. 
5. Ratify approval of a Proposal from REC for replacement of the mechanical shaft 


seal, volute gasket, retaining ring and shaft sleeve on Booster Pump No. 2 at the 
BECR Pump Station. 


 
I recommend approval of the consent agenda items. 
 


Updates on Other District Related Items 
 
Kremer Property – Payment was received in the amount of $2,504.33 on February 21, 2013. 
 
Update on SCADA Computer and Software – SCADA computer has been installed. Training is to 
be scheduled in March. 







 


Update on Request from Box Elder Creek Properties, LLC Regarding Inclusion of District 
Water Rights in their Water Sourcing Operation at Box Elder Farm – Mr. Kettelapper sent 
correspondence to Mr. Sanchez requesting water quality data on the District’s Denver Basin wells.  
He is in the process of drafting his augmentation plan and substitute water supply plan and may need 
additional information from the District as he prepares the plans. 
 
Potential Land Acquisition for 3rd Evaporation Pond   
Summary of Discussions from mid-month meeting with Directors Fleck and Wyckoff – Ms. 
Bollinger and I met with Directors Fleck and Wyckoff on February 15, 2013.  Discussions centered 
on the location of the 3rd evaporation pond.  Staff presented information on the size of pond needed 
to treat a blend at 70/30, 60/40, 50/50 and 100% RO.  Directors Wyckoff and Fleck gave direction to 
staff to size the pond for a 50/50 blend allowing flexibility for treatment in the future. 
 
Ms. Bollinger prepared a map indicating the area needed for a 3rd evaporation pond with access. I 
transmitted this information to Mr. Rye for his consideration in granting the District an easement. 
Mr. Rye has provided a response to the District’s request which will be presented to the Board at the 
meeting and discussed in executive session. 
 
Box Elder Creek Ranch Facility Painting – SDMS staff solicited proposals from three contractors 
to paint the facilities at Box Elder Creek Ranch.  Proposals are included in the e-packet for review. 
 
 
Total Water Production from December 5, 2012 through January 5, 2013 = 1,688,158 
Total Usage billed from December 5, 2012 through January 5, 2013 = 1,802,966 
 
Total Water Production from January 5, 2013 through February 5, 2013 = 1,459,253 
Total Usage billed from January 5, 2013 through February 5, 2013 = 1,902,998 
 







 


 
 
 
MEMO 
 
TO:  Lisa Johnson, District Manager 
 
FROM:  Andrea Bollinger 
 
RE:  March 5, 2013 Meeting Agenda Items 
 
DATE:  February 25, 2013 
 
PROJECT: 013-0055 
 
Item IV.A. – Evaporation Ponds: 
 


1. Third evaporation pond: 
• Based on discussions at the February board meeting, the third evaporation pond 


size was evaluated for the following blending ratios, see first attached exhibit. 
o Blend  / Treat 
o 70 /   30, 
o 60 /   40, 
o 50 /   50, and 
o 0 /  100 


 
• Based on conversations with John Wyckoff and Rob Fleck on 2/15/2013, a pond 


sized for 50/50 blending was selected because of the minimal increase in overall 
pond size. However, it is important to reiterate operating at a continuous 50/50 
blending ratio is not advised as it is not sustainable and would potentially 
produce more concentrate than could be evaporated. 


o The second attached exhibit shows a potential layout for a 50/50 blend 
evaporation pond and access road. 


 
• The third exhibit, attached, outlines the area of land to be requested for the 


evaporation pond and access road.  The exhibit was sent to Lisa Johnson for her 
discussions with Dave Rye. 


 
• Attached is a preliminary schedule for a third evaporation pond.  Design, 


permitting, and construction times are included.  Funding timelines will be 
incorporated as additional funding options are identified. 
 


• Dave Krickbaum, with Olsson Associates, will be in attendance at the board 
meeting to discuss the CLOMR and LOMR process and to address any 
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questions the board may have on the subject.  Below is a brief overview on 
CLOMR’s and LOMR’s: 


 
o CLOMR- Conditional Letter of Map revision 


− CLOMRs are for proposed projects 
− CLOMR’s are required for proposed projects that: 


o Encroach upon the floodway and cause an increase >0.00ft. 
o Encroach upon a floodplain when a floodway has not been 


established and causes an increase of >1ft. 
o An increase is defined as a comparison between pre-project 


(existing conditions) and post project (proposed conditions) 
model 


 
o LOMR- Letter of Map Revision 


− Required- Any change (increase or decrease) in base flood elevation 
resulting from physical changes. 


− Revised the effective map to show changes in base flood elevation, 
floodplains, and floodways. 


 
Additional Engineering Items 
 


• Evaporation Pond EDOP: 
o Extension request sent to the State 2/1/2013. 


 
• Reserve Analysis: 


o Work is in progress.  
 


• Rules and Regulations- Standard Details: 
o Work is complete and copies will be brought to the Board meeting on 3/5/2013. 


 
 
I will attend the March 5th, 2013 Board Meeting and will be prepared to address any of these 
items, as well as any additional items that may arise.  
 


Attachments: 
• Pond sizing for various blending ratios 
• Pond layout for 50/50 blending 
• Pond and access road layout for Dave Rye 
• Preliminary Schedule for 3rd Pond 


 
 
File Location: 
G:\Office\Teams\WaterWastewater\Denver Team Folder\Greatrock North Water and Sanitation District\Board 
Meetings\2013\02-2013\2013-01-25_Engineering Report.docx 
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OLSSON ASSOCIATES ASSUMES


NO RESPONSIBILITY FOR


EXISTING UTILITY LOCATIONS


(HORIZONTAL OR VERTICAL).


THE EXISTING UTILITIES SHOWN


ON THIS DRAWING HAVE BEEN


PLOTTED FROM THE BEST


AVAILABLE INFORMATION.  IT IS


HOWEVER THE RESPONSIBILITY


OF THE CONTRACTOR TO FIELD


VERIFY THE LOCATION OF ALL


UTILITIES PRIOR TO THE


COMMENCEMENT OF ANY


CONSTRUCTION ACTIVITIES.


NOTE


THIS DOCUMENT HAS BEEN


RELEASED BY OLSSON


ASSOCIATES ONLY FOR


REVIEW BY REGULATORY


AGENCIES AND OTHER


PROFESSIONALS, AND IS


SUBJECT TO CHANGE. THIS


DOCUMENT IS NOT TO BE


USED FOR CONSTRUCTION.
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1 2 3 4 5 6 7 8 9 10 11 37-45 46-49 50 51 72-75


Planning
Survey 1 week
Geotechnical
Fill Sources


Design
Grading/Details
Model/CLOMR
LOMR- post const. 4 weeks


Funding
DOLA- EMIA (1)


Intended Use Plan (2)


USDA- Rural Development
Permitting


County- CLOMR Up to 8 weeks
County- LOMR
State
FEMA- CLOMR Up to 120 days
FEMA- LOMR


Bidding
Invitation To Bidders 4 weeks
Pre-Bid Meeting 1 day
Bid Opening 1 day
Notice of Award 1 day


Construction
Notice to Proceed
Construction


Notes:
(1) Energy Mineral Impact Assistance Program: Apr 1, Aug 1, Dec 1 submittal deadlines- have 6 months (24 weeks) from award to begin construction


Date Last Updated:
F:\Projects\013-0212 GNWSD 3rd Evap Pond\Documents\Schedules\[Prelim Schedule.xlsx]2013-02-25 Schedule


(2) State of Colorado Drinking Water Revolving Fund: Intended use Plan: Grants applications will be accepted between January 1 and January 31 of each year. Starting February 1, all applications will be prioritized according to the criteria set 
forth below and awards will be made in rank order until all grants have been expended. If there are more grants than applications, additional application deadlines will be solicited. If the
entity does not seek funding through the DWRF, they may be requested to repay the grant or seek a waiver of the repayment requirement from the Authority Board.


Up to 8 weeks


4 weeks


6 weeks


2 week


February 25, 2013


(3) Based on conversations with the State, the regulations do not outline a specific timeline for review.  However, the State strives to follow the timeline outlined for Certificate of Designation which allows for a 30 day completeness review 
and 150 days for a technical review. A Construction Quality Assurance (CQA) and Engineering Design and Operations Plan (EDOP) will need to be submitted and approved by the State.


GNWSD: Third Evaporation Pond- Preliminary Schedule


6 weeks


12-19 20-36
20-45 Post Construction


6 months (3)


Weeks


2 weeks
20 weeks


52-71


Up to 120 days


84-9076-83





















































		Attachments for minutes - still need Reso.pdf

		Engineering Report.pdf

		4- Prelim Schedule_2013-02-25.pdf

		2013-02-25 Schedule












 
 
 
 


 
 


Greatrock North W & S District 
Monthly Activities 


February 27th - March 25th  
 


2/27/13:  Regular checks and readings.  
 
3/1/13:  Regular checks and readings.  Pond levels: North Pond = 9.5”; South Pond = 
1.5”. 
 
3/4/13:  Regular checks and readings.   Removed dirt from the drain and overflow lines 
at Boxelder.  
 
3/6/13:  Regular checks and readings.  Collected and delivered monthly samples. 
 
3/8/13:  Regular checks and readings.  Added chlorine to the day tank.  Pond levels: 
North Pond = 11”; South Pond = 1”. 
 
3/11/13:  Regular checks and readings.  Filled the chlorine day tank.  Helped Timberline 
Electric troubleshoot the pond level sensor.  Reset the flow meters at Boxelder. 
 
3/13/13:  Regular checks and readings.  Opened all the valves at the ponds. 
 
3/15/13:  Regular checks and readings.  Boxelder Pump#2 replaced pump shaft seal, 
volute gasket, retaining ring and shaft sleeve, placed back into service. 
 
3/18/13:  Regular checks and readings.  Mixed RO anti-scalent. 
 
3/20/13:  Regular checks and readings.  Pond levels: North Pond = 8”; South Pond = 5”. 
 
3/22/13:  Regular checks and readings. Changed out the pre-filter cartridges on the RO.  
Changed oil in the Tonka Flow pump on the RO.  Cleaned filters on the VFD’s. 
 
3/25/13:  Regular checks and readings.  Clean in place RO. 
 
February 25 to March 25, 2013 
RO Run Time Hrs 130.7 hrs. 
RO Concentrate Flow – 2 ponds 258,781 gallons 
 
 
 
 
 
 
 
 







 
 
 
 
 
 
CONCENTRATE PONDS:  


North Pond  1/28/13 North Pond  1/28/13 


North Pond 2/6/13 


North Pond 3/20/13 South Pond 3/20/13 


North Pond 3/11/13 


North Pond 3/8/13 South Pond 3/8/13 

































































































































INDEPENDENT CONTRACTOR AGREEMENT 
(Evaporative Pond Sensor Replacement) 


      
 


 This INDEPENDENT CONTRACTOR AGREEMENT (this “Agreement”) is entered 
into and shall become effective as of the 2nd day of April 2013 by and between the 
GREATROCK NORTH WATER AND SANITATION DISTRICT, a quasi-municipal 
corporation and political subdivision of the State of Colorado (the “District”), and TIMBER 
LINE ELECTRIC & CONTROL CORPORATION, a Colorado corporation (the “Independent 
Contractor”). The District and the Independent Contractor are sometimes referred to individually 
as a “Party” and collectively as the “Parties.” 
 


RECITALS 


 WHEREAS, the District was organized pursuant to and in accordance with the provisions 
of §§ 32-1-101, et seq., C.R.S. for the purpose of constructing, financing, operating and 
maintaining certain public facilities and improvements for itself, its taxpayers, residents and users; 
and 
 
 WHEREAS, pursuant to § 32-1-1001(1)(d)(I), C.R.S., the District is empowered to enter 
into contracts and agreements affecting the affairs of the District; and 
 
 WHEREAS, pursuant to § 32-1-1001(1)(i), C.R.S., the District is empowered to appoint, 
hire and retain agents, employees, engineers and attorneys; and 
 
 WHEREAS, the District desires to engage the Independent Contractor to perform certain 
additional services as are needed by the District to serve the property within and without its 
boundaries. 
 
 NOW, THEREFORE, in consideration of the mutual covenants and stipulations set forth 
herein, the receipt and sufficiency of which are hereby acknowledged, the Parties hereto agree as 
follows: 
 


TERMS AND CONDITIONS 
 
 1.  SCOPE OF SERVICES.  The Independent Contractor shall perform the services 
described in Exhibit A, attached hereto and incorporated herein by this reference (the 
“Services”), using the degree of skill and knowledge customarily employed by other 
professionals performing similar services in the area of the District.  Exhibit A may take any 
form, including forms which may include price and payment terms.  In the event of any conflict 
between terms set forth in the body of this Agreement and terms set forth in Exhibit A, the terms in 
the body of this Agreement shall govern.  The Independent Contractor shall perform the Services 
in a good and workmanlike manner, using reasonable diligence and caution, and in strict 
accordance with this Agreement.  The District agrees to provide Independent Contractor with 
copies of reports, correspondence, estimates, plans and other documentation, as may be 
necessary and reasonably requested by the Independent Contractor, and access to the site as 
needed by the Independent Contractor to perform the Services.  All work product produced and 







all information collected by either the Independent Contractor or the District in connection with 
the Services shall become and remain the sole property of the District. 


 
2.   TERM OF AGREEMENT/RENEWAL.  This Agreement shall become effective 


as of the date first above written and shall terminate at midnight on December 31, 2013, unless 
otherwise terminated by either Party in accordance with this Agreement.  Notwithstanding the 
foregoing, this Agreement shall automatically renew on January 1st of each succeeding year for 
an additional one (1) year term unless: 1) terminated by the Parties in writing at least thirty (30) 
days prior to the automatic renewal date; 2) terminated by the Parties pursuant to this 
Agreement; 3) failure by the District to budget and appropriate funds for the succeeding year; or 
4) completion of the Services set forth in Exhibit A. 


 
3. SPECIAL SERVICES.  The District may, in writing, request the Independent 


Contractor to provide special services not contemplated in Exhibit A.  The terms and conditions 
of the provision of such services shall be subject to the mutual agreement of the Independent 
Contractor and the District pursuant to a written service order executed by an authorized 
representative of the District and the Independent Contractor.   
 
 4. TIME OF THE ESSENCE.  The Services shall be undertaken and completed in 
such sequence as to assure their expeditious completion in light of the purposes of this 
Agreement.  It is agreed that time is of the essence in the performance of all Services 
contemplated in this Agreement.   
 


5. COMPENSATION.  Compensation for the Services provided under this 
Agreement shall be in accordance with the “Fee Schedule”, attached hereto as Exhibit A.  The 
Independent Contractor shall be responsible for all expenses it incurs in performance of this 
Agreement and shall not be entitled to any reimbursement or compensation except as provided in 
Exhibit A of this Agreement, unless said reimbursement or compensation is approved in writing by 
the District in advance of incurring such expenses.  Any direct reimbursable costs for materials 
will be reimbursable at the Independent Contractor’s actual cost, provided that the Independent 
Contractor shall notify the District of the estimated amount of such reimbursable costs (or any 
material adjustments thereto subsequently identified) prior to commencing the requested 
services. 


 
 6. CHARGES AND COSTS.  The Services to be provided by the Independent 
Contractor shall be at its sole cost, risk and expense, and no part of the cost thereof shall be 
charged to the District, save and except the payments to be made by the District to the 
Independent Contractor for the Services performed.   
 
 7. TIME FOR PAYMENT.  Payment for the Services shall be made by the District 
within thirty (30) days of receipt of satisfactory and detailed invoices for that portion of the 
Services performed and not previously billed.  
 
 8. INDEPENDENT CONTRACTOR.  The Independent Contractor is an 
independent contractor and nothing herein shall constitute or designate the Independent 
Contractor or any of its employees or agents as employees or agents of the District.  The 







Independent Contractor shall have full power and authority to select the means, manner and method 
of performing its duties under this Agreement, without detailed control or direction from the 
District, and shall be responsible for supervising its own employees or subcontractors.  The District 
is concerned only with the results to be obtained. The District shall not be obligated to secure, 
and shall not provide, any insurance coverage or employment benefits of any kind or type to or 
for the Independent Contractor or its employees, sub-consultants, contractors, agents, or 
representatives, including coverage or benefits related but not limited to: local, state or federal 
income or other tax contributions, insurance contributions (e.g. FICA taxes), workers’ 
compensation, disability, injury, health or life insurance, professional liability insurance, errors 
and omissions insurance, vacation or sick-time benefits, retirement account contributions, or any 
other form of taxes, benefits or insurance. The Independent Contractor shall be responsible for  
its safety, the safety of its employees, the public and the work site in general and shall comply 
with all applicable provisions of local, state and federal laws, regulations and orders affecting 
safety and health, including but not limited to the Occupational Safety and Health Act of 1970 
(OSH Act).  All personnel furnished by the Independent Contractor will be deemed employees of 
the Independent Contractor and will not for any purpose be considered employees or agents of 
the District, and the Independent Contractor will comply with all employment laws relative to 
such employees, including but not limited to Wage and Hour laws, Worker Compensation Laws, 
Immigration Laws and OSHA-type laws.  The Independent Contractor is not entitled to 
worker’s compensation benefits, and the Independent Contractor is obligated to pay 
federal and state income taxes on moneys earned pursuant to this Agreement.   
 
 9. EQUAL OPPORTUNITY; EMPLOYMENT ELIGIBILITY.  This Agreement is 
subject to all applicable laws and executive orders relating to equal opportunity and non-
discrimination in employment and the Independent Contractor represents and warrants that it will 
not discriminate in its employment practices in violation of any such applicable law or executive 
order. 
 
 The Independent Contractor hereby states that it does not knowingly employ or contract 
with illegal aliens and that the Independent Contractor has participated in or has attempted to 
participate in the E-Verify Program or Department Program (formerly known as the Basic Pilot 
Program) (as defined in §8-17.5-101, C.R.S.) in order to verify that it does not employ any illegal 
aliens. The Independent Contractor affirmatively makes the follow declarations: 
 
  A.  The Independent Contractor shall not knowingly employ or contract with an 
illegal alien who will perform work under the public contract for services contemplated herein and 
will participate in the E-Verify Program or Department Program (as defined in §8-17.5-101, C.R.S.) 
in order to confirm the employment eligibility of all employees who are newly hired for 
employment to perform work under the public contract for services contemplated herein. 
 
  B.  The Independent Contractor shall not knowingly enter into a contract with a 
subcontractor that fails to certify to the Independent Contractor that the subcontractor shall not 
knowingly employ or contract with an illegal alien to perform the services contemplated herein. 
 







  C.  The Independent Contractor has confirmed the employment eligibility of all 
employees who are newly hired for employment to perform work under the public contract for 
services through participation in either the E-Verify Program or the Department Program. 
 
  D.  The Independent Contractor is prohibited from using either the E-Verify 
Program or the Department Program procedures to undertake pre-employment screening of job 
applicants while this Agreement is being performed.  
 
  E.  If the Independent Contractor obtains actual knowledge that a subcontractor 
performing the services under this Agreement knowingly employs or contracts with an illegal alien, 
the Contractor shall be required to: 
 
    i.   Notify the subcontractor and the District within three (3) days that 


the Independent Contractor has actual knowledge that the subcontractor is employing or 
contracting with an illegal alien. 


 
    ii.   Terminate the subcontract with the subcontractor if within three (3) 


days of receiving the notice required above the subcontractor does not stop employing or 
contracting with the illegal alien; except that the Independent Contractor shall not terminate 
the contract with the subcontractor if during such three (3) days the subcontractor provides 
information to establish that the subcontractor has not knowingly employed or contracted 
with an illegal alien. 


 
  F.  The Independent Contractor shall comply with any reasonable request by the 
Department of Labor and Employment made in the course of an investigation that such Department 
is undertaking pursuant to the authority established in §8-17.5-102, C.R.S.  
 
  G. If the Independent Contractor violates a provision of the Agreement 
pursuant to §8-17.5-102, C.R.S., the District may terminate the Agreement. If the Agreement is so 
terminated, the Independent Contractor shall be liable for actual and consequential damages to the 
District. 
 


10.  INDEPENDENT CONTRACTOR’S INSURANCE.   
 


A. The Independent Contractor shall acquire and maintain, at its sole cost and 
expense, during the entire term of this Agreement, insurance coverage in the minimum amounts 
set forth in Exhibit B, attached hereto and incorporated herein by this reference.  With the 
exception of automobile liability insurance, a waiver of subrogation and rights of recovery 
against the District, its directors, officers, employees and agents is required for each coverage 
provided.  The Commercial General Liability and Comprehensive Automobile Liability 
Insurance policies will be endorsed to name the District and its respective managers, members, 
officers, directors, partners and employees, as additional insured.  All coverage provided 
pursuant to this Agreement shall be written as primary policies, not contributing with and not 
supplemental to any coverage that the District may carry, and any insurance maintained by the 
District shall be considered excess.  The District shall have the right to verify or confirm, at any 
time, all coverage, information or representations contained herein. 







B. Prior to commencing any work under this Agreement, the Independent 
Contractor shall provide the District with a certificate or certificates evidencing the policies required 
by this Agreement, as well as the amounts of coverage for the respective types of coverage.  If the 
Independent Contractor subcontracts any portion(s) of the Services, said subcontractor(s) shall be 
required to furnish certificates evidencing statutory workers’ compensation insurance, 
comprehensive general liability insurance and automobile liability insurance in amounts satisfactory 
to the District and the Independent Contractor.  If the coverage required expires during the term of 
this Agreement, the Independent Contractor or subcontractor shall provide replacement 
certificate(s) evidencing the continuation of the required policies. 
 
  C. The Independent Contractor’s failure to purchase the required insurance 
shall not serve to release it from any obligations contained herein; nor shall the purchase of the 
required insurance serve to limit the Independent Contractor’s liability under any provision herein.  
The Independent Contractor shall be responsible for the payment of any deductibles on issued 
policies. 
 
 11. CONFIDENTIALITY AND CONFLICTS.  


A.  Confidentiality.  During the performance of this Agreement, if the 
Independent Contractor is notified that certain information is to be considered confidential, the 
Independent Contractor, on behalf of its employees, agrees to enter into a confidentiality 
Agreement.  Any information deemed confidential by the District and given to the Independent 
Contractor by the District, or developed by the Independent Contractor as a result of the 
performance of a particular task, shall remain confidential.  In addition, the Independent 
Contractor shall hold in strict confidence, and shall not use in competition, any information which 
the Independent Contractor becomes aware under or by virtue of this Agreement which the District 
deems confidential, or which the District has agreed to hold confidential, or which, if revealed to a 
third party, might reasonably be construed to be contrary to the best interests of the District. 


B.  Conflicts. Prior to the execution of, during the performance of this 
Agreement and prior to the execution of future agreements with the District, the Independent 
Contractor agrees to notify the owner of conflicts that impact the Services to the District.   


 
 12.  OWNERSHIP OF DOCUMENTS.  All documents produced by or on behalf of 
the Independent Contractor prepared pursuant to this Agreement, including, but not limited to, all 
maps, plans, drawings, specifications, reports, electronic files and other documents, in whatever 
form, shall remain the property of the District under all circumstances, upon payment to the 
Independent Contractor of the invoices representing the work by which such materials were 
produced. The Independent Contractor shall maintain electronic and reproducible copies on file 
of any such instruments of service involved in the Services, shall make them available for the 
District’s use and shall provide such copies to the District upon request. 
 
 13. LIENS AND ENCUMBRANCES.  The Independent Contractor shall not have any 
right or interest in any District assets, nor any claim or lien with respect thereto, arising out of this 
Agreement or the performance of the Services contemplated herein. The Independent Contractor, 
for itself, hereby waives and releases any and all statutory or common law mechanic’s, 
materialmen’s or other such lien claims, or rights to place a lien upon the District’s property or 
any improvements thereon in connection with any Services performed under or in connection 







with this Agreement, and the Independent Contractor shall cause all permitted subcontractors, 
suppliers, materialmen, and others claiming by, through or under the Independent Contractor to 
execute similar waivers prior to commencing any work or providing any materials in connection 
with the Services.  The Independent Contractor further agrees to execute a sworn affidavit 
respecting the payment and lien releases of all subcontractors, suppliers and materialmen, and 
release of lien respecting the Services at such time or times and in such form as may be 
reasonably requested by the District.  The Independent Contractor will provide indemnification 
against all such liens for labor performed, materials supplied or used by the Independent 
Contractor and/or any other person in connection with the Services undertaken by the 
Independent Contractor, in accordance with Section 14(b) below. 
 
 14. INDEMNIFICATION.   
 


A. The Independent Contractor shall defend, indemnify and hold harmless the 
District and each of its directors, officers, contractors, employees, agents and consultants, from 
and against any and all claims, demands, losses, liabilities, actions, lawsuits, damages, and 
expenses, including reasonable legal expenses and attorneys’ fees, arising directly or indirectly, 
in whole or in part, out of the errors or omissions, negligence, willful misconduct,  or any 
criminal or tortious act or omission of the Independent Contractor or any of its subcontractors, 
officers, agents or employees, in connection with this Agreement and/or the Independent 
Contractor’s performance of the Services or work pursuant to this Agreement.   The Independent 
Contractor is not obligated to indemnify the District for the District’s own negligence.  This 
indemnification obligation will not be limited in any way by any limitation on the amount or 
types of damages, compensation or benefits payable by or for the Independent Contractor under 
worker’s compensation acts, disability acts or other employee benefit acts. 


B. The Independent Contractor will at all times indemnify, defend and hold 
the District and its directors, officers, managers, agents and employees harmless against any 
liability for claims and liens for labor performed or materials used or furnished in the 
performance of Independent Contractor’s Services, including any costs and expenses incurred in 
the defense of such claims and liens, reasonable attorneys’ fees and any damages to the District 
resulting from such claims or liens.  After written demand by the District, the Contractor will 
immediately cause the effect of any suit or lien to be removed from the District’s property.  In 
the event the Independent Contractor fails to do so, the District is authorized to use whatever 
means in its discretion it may deem appropriate to cause said lien or suit to be removed or 
dismissed, and the costs thereof, together with reasonable attorneys’ fees, will be immediately 
due and payable by the Independent Contractor or may, at the District’s option, be offset against 
any sums due and payable to Independent Contractor pursuant to this Agreement.  In the event a 
suit on such claim or lien is brought, the Independent Contractor will, at the option of the 
District, defend said suit at its own cost and expense, with counsel satisfactory to the District and 
will pay and satisfy any such claim, lien, or judgment as may be established by the decision of 
the Court in such suit.  The Independent Contractor may litigate any such lien or suit, provided 
the Contractor causes the effect thereof to be removed promptly in advance from the  District’s 
property. 


C. This indemnity coverage shall also cover the District’s defense costs in the 
event that the District, in its sole discretion, elects to provide its own defense.  The District 







retains the right to disapprove counsel, if any, selected by the Independent Contractor to fulfill 
the foregoing defense indemnity obligation, which right of disapproval shall not be unreasonably 
exercised.  Insurance coverage requirements specified herein shall in no way lessen or limit the 
liability of the Independent Contractor under the terms of this indemnification obligation.  The 
Independent Contractor shall obtain, at its own expense, any additional insurance that it deems 
necessary for the District’s protection in the performance of this Agreement. This defense and 
indemnification obligation shall survive the expiration or termination of this Agreement. 
 


15. ASSIGNMENT.  The Independent Contractor shall not have the right or power to 
assign this Agreement or parts thereof, or its respective duties, without the express written 
consent of the District.  Any attempted assignment, delegation or subcontracting of this 
Agreement in whole or in part with respect to which the District has not consented, in writing, 
shall be null and void and of no effect whatsoever. 


 
16. SUB-CONTRACTORS.  The Independent Contractor shall not subcontract any 


Services without prior written approval by the District. Independent Contractor agrees that each 
and every agreement of Independent Contractor with any sub-contractor to perform Services 
under this Agreement shall be terminable not-for-cause.  The Independent Contractor further 
agrees that all such sub-contracts shall be terminated immediately upon termination of this 
Agreement. 
 
 17. TERMINATION.  This Agreement may be terminated for cause or for convenience 
by the Independent Contractor upon delivery of thirty (30) days prior written notice to the District 
and by the District by giving the Independent Contractor thirty (30) days prior written notice.  Such 
notice shall not be required for automatic expiration under Section 2 hereof.  If this Agreement is 
terminated, the Independent Contractor shall be paid for all the Services satisfactorily performed 
prior to the designated termination date, including reimbursable expenses due.  Said payment shall 
be made in the normal course of business.  Should either Party to this Agreement be declared 
bankrupt, make a general assignment for the benefit of creditors or commit a substantial and 
material breach of this Agreement in the view of the other Party, said other Party shall be excused 
from rendering or accepting any further performance under this Agreement.  In the event of 
termination by either Party hereto, the Independent Contractor shall cooperate with the District to 
ensure a timely and efficient transition of all work and work product to the District or its designees.  
Such transition shall be complete and all time associated with such transition shall not be billed by 
the Independent Contractor to the District. 
 


18. DEFAULT.   If either Party fails to perform in accordance with the terms, covenants 
and conditions of this Agreement, or is otherwise in default of any of the terms of this Agreement, 
the non-defaulting party shall deliver written notice to the defaulting party of the default, at the 
address specified in Section 19 below, and the defaulting party will have fifteen (15) days from 
and after receipt of the notice to cure the default.  If the default is not of a type which can be 
cured within such fifteen (15)-day period and the defaulting party gives written notice to the non-
defaulting party within such fifteen (15)-day period that it is actively and diligently pursuing a 
cure, the defaulting party will have a reasonable period of time given the nature of the default 
following the end of the fifteen (15)-day period to cure the default, provided that the defaulting 
party is at all times within the additional time period actively and diligently pursuing the cure. If 







any default under this Agreement is not cured as described above, the non-defaulting party will, 
in additional to any other legal or equitable remedy, have the right to terminate this Agreement 
and enforce the defaulting party’s obligations pursuant to this Agreement by an action for 
injunction or specific performance. 
 


19. NOTICES.  Any notices or other communications required or permitted by this 
Agreement or by law to be served on, given to, or delivered to either Party hereto, by the other 
Party shall be in writing and shall be deemed duly served, given, or delivered when personally 
delivered to the Party to whom it is addressed or in lieu of such personal services, three days 
after deposited in the United States’ mail, first-class postage prepaid, properly addressed to the 
Parties at: 
 
 To the District:   Greatrock North Water and Sanitation District 


 c/o Special District Management Services, Inc. 
Attention: Lisa A. Johnson, District Manager 
141 Union Boulevard, Suite 150 
Lakewood, Colorado 80228 


 
 With a copy to:   WHITE, BEAR & ANKELE 


Professional Corporation 
Attention: Jennifer Gruber Tanaka, Esq. 


      2154 East Commons Avenue, Suite 2000 
      Centennial, Colorado  80122 
 
 To the Independent Contractor at: Timber Line Electric & Control Corporation 


Attention: Anthony Ortolani 
17591 Highway 8 
Post Office Box 793 
Morrison, Colorado  80465 
 


Either Party may change its address for the purpose of this Paragraph by giving written notice of 
such change to the other Party in the manner provided in this Paragraph 19. 
 
 20. AUDITS.   The District shall have the right to audit any of the Independent 
Contractor’s books and records which may be necessary to substantiate any invoices and payments 
hereunder (including, but not limited to, receipts, time sheets, payroll and personnel records) and the 
Independent Contractor agrees to maintain adequate books and records for such purposes during the 
term of this Agreement and for a period of two (2) years thereafter and to make the same available 
to the District at all reasonable times and for so long thereafter as there may remain any unresolved 
question or dispute regarding any item pertaining thereto.  
 


21. ENTIRE AGREEMENT.  This Agreement constitutes the entire Agreement 
between the Parties hereto relating to the Services, and sets forth the rights, duties, and 
obligations of each to the other as of this date.  Any prior agreements, promises, negotiations, or 
representations not expressly set forth in this Agreement are of no force and effect.  This 







Agreement may not be modified except by a writing executed by both the Independent 
Contractor and the District. 
 
 22. BINDING AGREEMENT.  This Agreement shall inure to and be binding on the 
heirs, executors, administrators, successors, and assigns of the Parties hereto. 
 
 23. NO WAIVER.  No waiver of any of the provisions of this Agreement shall be 
deemed to constitute a waiver of any other of the provisions of this Agreement, nor shall such 
waiver constitute a continuing waiver unless otherwise expressly provided herein, nor shall the 
waiver of any default hereunder be deemed a waiver of any subsequent default hereunder. 
 
 24. GOVERNING LAW AND DISPUTES.  This Agreement and all claims or 
controversies arising out of or relating to this Agreement shall be governed and construed in 
accordance with the law of the State of Colorado, without regard to conflict of law principles that 
would result in the application of any law other than the law of the State of Colorado.  Venue for all 
actions arising from this Agreement shall be in the District Court in and for the county in which the 
District is located.  The Parties expressly and irrevocably waive any objections or rights which may 
affect venue of any such action, including, but not limited to, forum non-conveniens or otherwise.  
At the District’s request, the Independent Contractor shall carry on its duties and obligations under 
this Agreement during any legal proceedings and the District shall continue to pay for the Services 
performed under this Agreement until and unless this Agreement is otherwise terminated.  In the 
event of any litigation between the District and the Independent Contractor to enforce any provision 
of this Agreement or any right of either Party hereto, the Parties agree that the court shall award 
costs and expenses to the prevailing Party, such costs and expenses to include reasonable attorneys’ 
fees.  Otherwise, each Party shall pay its own costs and fees for litigation. At the District’s request, 
the Independent Contractor will consent to being joined in litigation between the District and third 
parties, but such consent shall not be construed as an admission of fault or liability. The Independent 
Contractor shall not be responsible for delays in the performance of the Services caused by factors 
beyond its reasonable control including delays caused by Act of God, accidents, failure of any 
governmental or other regulatory authority to act in a timely manner or failure of the District to 
furnish timely information or to approve or disapprove of Independent Contractor’s Services in a 
timely manner. 
 


25. SUBJECT TO ANNUAL APPROPRIATION AND BUDGET.  The District does 
not intend hereby to create a multiple-fiscal year direct or indirect debt or other financial obligation 
whatsoever.  The performance of those obligations of the District pursuant to this Agreement 
requiring budgeting and appropriation of funds are subject to annual budgeting and appropriations.  
The Independent Contractor expressly understands and agrees that the District’s obligations 
under this Agreement shall extend only to monies appropriated for the purposes of this 
Agreement by the Board and shall not constitute a mandatory charge, requirement or liability in 
any ensuing fiscal year beyond the then-current fiscal year.  No provision of this Agreement shall 
be construed or interpreted as a delegation of governmental powers by the District, or as creating 
a multiple-fiscal year direct or indirect debt or other financial obligation whatsoever of the 
District or statutory debt limitation, including, without limitation, Article X, Section 20 or 
Article XI, Section 6 of the Constitution of the State of Colorado.  No provision of this 
Agreement shall be construed to pledge or to create a lien on any class or source of District 







funds.  The District’s obligations under this Agreement exist subject to annual budgeting and 
appropriations, and shall remain subject to the same for the entire term of this Agreement. 


 
26. COMPLIANCE WITH LAW.  This Agreement shall be performed in accordance 


with, and to the extent permitted by, all applicable laws, rules, regulations, ordinances and/or similar 
directives of the jurisdiction in which this Agreement is performed.  The Independent Contractor 
declares that it has complied with all Federal, State and local laws, rules, regulations, ordinances 
and/or similar directives regarding business permits, certificates and licenses that are required to 
provide the services under this Agreement. 
 
 27. GOVERNMENTAL IMMUNITY.  Nothing in this Agreement shall be construed to 
waive, limit, or otherwise modify, in whole or in part, any governmental immunity that may be 
available by law to the District, its respective officials, employees, contractors, or agents, or any 
other person acting on behalf of the District and, in particular, governmental immunity afforded or 
available to the District pursuant to the Colorado Governmental Immunity Act, Title 24, Article 10, 
Part 1 of the Colorado Revised Statutes. 
 


28. NEGOTIATED PROVISIONS.  This Agreement shall not be construed more 
strictly against one Party than against the other merely by virtue of the fact that it may have been 
prepared by counsel for one of the Parties, it being acknowledged that each Party has contributed 
substantially and materially to the preparation of this Agreement. 


29. SEVERABILITY.  If any portion of this Agreement is declared by any court of 
competent jurisdiction to be void or unenforceable, such decision shall not affect the validity of 
any remaining portion of this Agreement, which shall remain in full force and effect.  In 
addition, in lieu of such void or unenforceable provision, there shall automatically be added as 
part of this Agreement a provision similar in terms to such illegal, invalid or unenforceable 
provision so that the resulting reformed provision is legal, valid and enforceable. 


 
30. NO THIRD PARTY BENEFICIARIES.  It is expressly understood and agreed that 


enforcement of the terms and conditions of this Agreement, and all rights of action relating to 
such enforcement, shall be strictly reserved to the Parties and nothing contained in this 
Agreement shall give or allow any such claim or right of action by any other third party on such 
Agreement.  It is the express intention of the Parties that any person other than Parties receiving 
services or benefits under this Agreement shall be deemed to be an incidental beneficiary only. 


 
31. WARRANTY.  Independent Contractor shall and does by this Agreement 


guarantee and warrant that all workmanship, materials, and equipment furnished, installed, or 
performed for the accomplishment of the Services will be of good quality and new, unless 
otherwise required or permitted by the Agreement. Independent Contractor further warrants that 
the Services will conform to all requirements of the Agreement and the applicable building code 
and all other applicable laws, ordinances, codes, rules and regulations of any governmental 
authorities having jurisdiction over the Services.  All materials are subject to the satisfaction and 
acceptance of the District, but payments for the completed Services will not constitute final 
acceptance nor discharge the obligation of the Independent Contractor to correct defects at a later 
date. 







31.1 The Independent Contractor hereby warrants all of the work and the 
workmanship, equipment and materials for a period of one (1) year from the date of 
completion and acceptance of the Services.  Independent Contractor will immediately 
correct or replace any work that is defective or not conforming to the Agreement at its 
sole expense to the reasonable satisfaction of the District.  The Independent Contractor’s 
guarantees and warranties shall in all cases survive termination of this Agreement.  This 
warranty shall run with the land and shall be enforceable by the District and its 
successors and assigns. 


31.2 The Independent Contractor agrees that if warranty issues appear before 
payment has been made for the Services, the District may withhold payment until such 
warranty issues are resolved to the District’s satisfaction.  If repair or replacement of any 
warranty or defective item is not made by the Independent Contractor promptly upon 
request by the District within the one-year warranty period, in addition to any other 
remedy, the District may withhold any payment the District may owe to the Independent 
Contractor, including payments under other contracts or agreements related or unrelated 
to the Services. 


31.3 The Independent Contractor shall promptly notify the District of any work, 
whether by the Independent Contractor, its subcontractors or any third parties, which the 
Independent Contractor believes to be defective or not conforming with the Agreement. 


31.4 The Independent Contractor shall at its expense obtain all permits, licenses 
and other consents required from all governmental authorities, utility companies and 
appropriate parties under any Restrictive Covenants in connection with its work, with the 
exception of residential building permits normally obtained by the District.  The 
Independent Contractor shall comply with all of the terms and conditions of all permits, 
licenses and consents. 


31.5 The Independent Contractor, at its expense, shall promptly repair or 
remedy to the satisfaction of the District all damage or loss to any property (including the 
work, utilities, concrete, asphalt, fixtures, landscaping and any other part of the Services 
or the development of which the Services is a part) caused in whole or in part by the 
Independent Contractor or any subcontractor. 


32. COMPLIANCE WITH LAW.  This Agreement shall be performed in accordance 
with, and to the extent permitted by, all applicable laws, rules, regulations, ordinances and/or similar 
directives of the jurisdiction in which this Agreement is performed.  The Independent Contractor 
declares that it has complied with all Federal, State and local laws, rules, regulations, ordinances 
and/or similar directives regarding business permits, certificates and licenses that are required to 
provide the services under this Agreement. 


 
33. COUNTERPART EXECUTION.  This Agreement may be executed in 


several counterparts, each of which shall be deemed an original, and all of which 
together shall constitute one and the same instrument. 
 


[Remainder of page intentionally left blank]. 
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 IN WITNESS WHEREOF, the Parties have executed this Agreement on the date first 
above written.  By the signature of its representative below, each Party affirms that it has taken 
all necessary action to authorize said representative to execute this Agreement. 
 


DISTRICT: 
  
GREATROCK NORTH WATER AND 
SANITATION DISTRICT, 
a quasi-municipal corporation and political 
subdivision of the State of Colorado 


 
 
             
      Officer of the District 
 
 
 
APPROVED AS TO FORM: 
 
WHITE, BEAR & ANKELE,  
Professional Corporation 
 
 
                                                                     
General Counsel to the District 
 
 
District’s Signature Page to Independent Contractor Agreement for Evaporative Pond Sensor 
Replacement Services with Greatrock North Water and Sanitation District, dated April 2, 2013 
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INDEPENDENT CONTRACTOR: 
TIMBER LINE ELECTRIC & CONTROL 
CORPORATION 
 
 
_________________________________________ 


 
 
  
STATE OF COLORADO  ) 
     ) ss. 
COUNTY OF     ) 
 
 The foregoing instrument was acknowledged before me this ____ day of ___________ 
2013, by __________________________________, as the ______________________________ 
of Timber Line Electric & Control Corporation, a Colorado corporation. 
  
   WITNESS my hand and official seal. 
 
   My commission expires:       
 
(S E A L) 
 
             
     Notary Public 
 
 
 
 
 
 
 


Independent Contractor’s Signature Page to Independent Contractor Agreement for 
Evaporative Pond Sensor Replacement Services with Greatrock North Water and Sanitation 


District, dated April 2, 2013







 


EXHIBIT A 
SCOPE OF SERVICES & FEE SCHEDULE 


 







  


P.O. Box 793 
Morrison CO 80465-0793 
303-697-0440 
Fax: 303-697-0450 
Anthony@tlecc.net 
 
3/13/2013   
 
Great Rock North Water & Sanitation District 
Jeff Rabas  
jeffr@RECinc.net 
Phone:  (303) 709-5614 
SUB: Job 14794 Great Rock Pond Sensor Replacement 
 
Dear Mr. Rabas,    
 


We are pleased to provide this quotation for your review. If an order should result from this 
quotation, please send us a written purchase order referencing the quotation number and item 
numbers. If this is your first order with us, please supply us with your credit references and your 
Dun and Bradstreet number.   Please note:   


 
1. All quotations issued, and orders received by TLECC are subject to final acceptance by our 


principal.  
2. Shipping dates are based on the best information obtainable from suppliers AT THE TIME 


OF QUOTATION. 
3. Quote is valid for 30 days from quote date. 
 
Again, thank you for your inquiry.  If we can be of further assistance, please do not hesitate to 
contact our office. 
 
      Sincerely, 
 


      Anthony Ortolani  
 
 
Scope of work: 
 Procure, install, and test one hydrostatic pond level sensor. 
 
Item # Description Quantity Price 
1 Procure 1 Dynotek Hydrostatic Pond Level sensor. 


Install the sensor in existing conduit, and connect 
to SCADA. Test back to the main FIU. Verify level 
measurement.  


1 1,370.00 


Total   $1,370.00 
      
Note: Installation of the sensor covered under Timber Line Electric 1 year warranty. Actual 
Sensor covered under manufacturers one year warranty.   







Timber Line Electric and Control Corp.  Terms and Conditions of Sale 
 
This quote is valid for 30 days, and is subject to change after that time frame. All quotations 


issued, and orders received by TLECC are subject to final acceptance by our principal or authorized 
representative.  


Part numbers and shipping dates are based on the best information available at the time of 
quote and may change.  Part numbers change frequently for items such as computers. 


Shipping terms:  Shipment times are based upon receipt of a written purchase order or 
contract and  signed approval drawings. Unless otherwise noted, all materials are quoted Free On 
Board point of origin.  TLECC’s responsibility for loss ceases upon delivery to the carrier.  Claims for 
loss or damage in transit must be made by Buyer against the carrier.  If TLECC is delivering to job site, 
field off loading has not been included in pricing. Additional charges may be assessed for offloading.  
Buyer, general contractor, or owner shall be responsible for proper storage and handling following 
shipment.  


TLECC’s standard terms are Net 30 days with 1% per month late payment charges.  These 
terms apply to materials and service work.  Contract job terms are Net 30 days on a work-in-process 
basis.  TLECC reserves the right to change these terms at any time, and has the right to modify the 
terms for individual customers. All sales are subject to acceptable credit rating of buyer. Any alteration 
to the terms stated on a TLECC quote will be considered a counter offer and is subject to acceptance 
in writing by a TLECC authorized representative.  Unless clearly stated otherwise, no retainages will be 
allowed, or payment withheld pending third party payment.  In the event of nonpayment, buyer will 
be subject to finance charges, collection costs and attorney’s fees.  


Sales, use and excise tax may be required by law.  If buyer is tax exempt, buyer shall provide 
adequate documentation to TLECC. If buyer is NOT tax exempt, Buyer is responsible for sales 
and use tax which will be charged on the materials of the job. Please request a sales tax 
estimate based on the correct sales tax district!   


Any order cancelled after 3 days of acceptance by TLECC may be subject to the cost of 
special materials, non-resellable goods and completed labor.  In any event, TLECC reserves the right 
to charge the buyer for any and all expenses or labor incurred in connection with a purchase order.  
TLECC does not offer refunds on customized equipment.  


In the event TLECC is unable to ship or deliver parts or perform services pursuant to any 
purchase order or other contract entered or accepted by TLECC due to a “Fource Majeure” such as an 
act of God, strike, lockout or other industrial disturbance, act of public enemy, war, blockade, public 
riot, lightning, fire, flood, explosion, failure to timely receive necessary government approvals, 
government restraint or any other cause, which is not reasonably within the control of TLECC, TLECC’s 
obligations under the purchase order or other contract shall be suspended during such Force Majeure.  
If the Force Majeure cannot be promptly removed in TLECC’s sole opinion, at TLECC’s sole option, the 
purchase order or other contract may be terminated without further obligation or liability on the part 
of either party.  


TLECC honors a 1 year warranty on new equipment. This includes repair or replacement of 
said equipment at TLECC’s discretion. The equipment warrantee does not include the travel or labor to 
troubleshoot equipment.  TLECC may include the labor at TLECC’s discretion.  TLECC will honor a 90 
day warrantee on all installation labor.  Except for those expressly provided for herein, no other 
warrantee express or implied applies.  TLECC is not liable for lightning damage, vandalism, or acts of 
God.  Warrantee will be void on equipment which has been serviced by persons other than TLECC 
employees.   
 
Limitations of liability: TLECC is not responsible for any modification or repairs to TLECC products 
made by persons other than TLECC personal.  Timber Line is not liable for any and all consequential 
and incidental damages arising out of, or in connection with any purchase order or contract for 
equipment or services.  This includes but is not limited to installation, service, or product’s failure to 
perform, in connection with purchase order, contract, or verbal request for service. 







 


EXHIBIT B 
INSURANCE REQUIREMENTS 


 
 
1. Standard Worker’s Compensation and Employer’s Liability Insurance covering all employees 


of Contractor involved with the performance of the Services, with policy amounts and 
coverage in compliance with the laws of the jurisdiction in which the Services will be 
performed. 


 


2. Commercial General Liability Insurance with minimum limits of liability of not less than 
$1,000,000 per occurrence for bodily injury and property damage liability; $2,000,000 
designated location, general aggregate.  Such insurance will include coverage for contractual 
liability, personal injury and broad form property damage, and shall include all major 
divisions of coverage and be on a comprehensive basis including, but not limited to:   


 


a. premises operations; 
b. personal injury liability without employment exclusion; 
c. blanket contractual; 
d. broad form property damages, including completed operations; 
e. medical payments; 
f. products and completed operations; 
g. independent consultants coverage; 
h. coverage inclusive of construction means, methods, techniques, sequences, and 


procedures, employed in the capacity of a construction consultant; and 
 


This policy must include coverage extensions to cover the indemnification obligations 
contained in this Agreement to the extent caused by or arising out of bodily injury or 
property damage. 


  


3. Comprehensive Automobile Liability Insurance covering all owned, non-owned and hired 
automobiles used in connection with the performance of the Services, with limits of liability 
of not less than $1,000,000 combined single limit bodily injury and property damage.  This 
policy must include coverage extensions to cover the indemnification obligations 
contained in this Agreement to the extent caused by or arising out of bodily injury or 
property damage. 


 


4. If applicable: Contractor shall secure and maintain a fidelity bond in favor of the District 
covering the Contractor and its employees and agents who may provide or be responsible for 
the provision of Services where such activities contemplate the responsibility for money or 
property of the District.  Such bond shall protect the District against any fraudulent or 
dishonest act which may result in the loss of money, securities, or other property belonging to 
or in the possession of the District.  Said bond shall be in an amount as determined by the 
District, from a surety acceptable to the District. 


 


5. Any other insurance commonly used by contractors for services of the type to be performed 
pursuant to this Agreement. 


 
 


 








2/6/13 0:00 60,063                         351                                             ‐                                              916                                             34,821                                        19,531                                        4,406                                          39                                               4.45


2/7/13 0:00 206,459                       4,408                                          ‐                                              45,220                                        32,918                                        21,631                                        102,134                                     148                                             4.44


2/8/13 0:00 68,064                         592                                             ‐                                              2,667                                          35,776                                        20,201                                        8,809                                          19                                               4.44


2/9/13 0:00 210,995                       4,346                                          ‐                                              44,931                                        34,619                                        25,507                                        101,444                                     148                                             4.43


2/10/13 0:00 79,510                         598                                             ‐                                              2,710                                          39,300                                        27,817                                        9,066                                          18                                               4.43


2/11/13 0:00 116,763                       1,796                                          ‐                                              18,440                                        42,276                                        12,991                                        41,199                                        62                                               4.43


2/12/13 0:00 66,665                         551                                             ‐                                              2,376                                          35,360                                        19,984                                        8,377                                          17                                               4.42


2/13/13 0:00 206,201                       4,397                                          ‐                                              45,445                                        32,799                                        20,980                                        102,422                                     158                                             4.42


2/14/13 0:00 11,322                         ‐                                              ‐                                              ‐                                              10,998                                        318                                             ‐                                              6                                                 0


2/15/13 0:00 ‐                               ‐                                              ‐                                              ‐                                              ‐                                              ‐                                              ‐                                              ‐                                              0


2/16/13 0:00 64,336                         590                                             ‐                                              2,692                                          37,230                                        14,687                                        9,109                                          28                                               0


2/17/13 0:00 161,412                       2,763                                          ‐                                              29,344                                        43,185                                        20,980                                        65,033                                        108                                             0


2/18/13 0:00 218,458                       4,301                                          ‐                                              41,382                                        59,223                                        17,311                                        96,086                                        155                                             0


2/19/13 0:00 61,942                         144                                             ‐                                              39                                               39,435                                        20,812                                        1,506                                          5                                                 0


2/20/13 0:00 215,554                       4,827                                          ‐                                              47,541                                        33,494                                        20,726                                        108,790                                     177                                             0


2/21/13 0:00 70,900                         468                                             ‐                                              1,673                                          40,067                                        22,032                                        6,643                                          16                                               0


2/22/13 0:00 200,274                       4,430                                          ‐                                              45,503                                        27,512                                        19,813                                        102,838                                     178                                             0


2/23/13 0:00 50,036                         ‐                                              ‐                                              ‐                                              25,768                                        24,267                                        ‐                                              1                                                 0


2/24/13 0:00 224,374                       4,726                                          ‐                                              45,455                                        41,819                                        27,040                                        105,155                                     179                                             0


2/25/13 0:00 92,464                         1,142                                          ‐                                              7,725                                          40,693                                        21,997                                        20,862                                        47                                               0


2/26/13 0:00 210,754                       4,498                                          ‐                                              46,766                                        33,439                                        20,396                                        105,467                                     190                                             0


2/27/13 0:00 61,338                         373                                             ‐                                              1,030                                          35,480                                        19,680                                        4,761                                          14                                               0


2/28/13 0:00 208,432                       4,529                                          ‐                                              46,193                                        33,577                                        19,651                                        104,291                                     189                                             0


3/1/13 0:00 65,673                         469                                             ‐                                              1,707                                          35,807                                        21,014                                        6,659                                          16                                               0


3/2/13 0:00 211,125                       4,391                                          ‐                                              45,057                                        34,430                                        25,229                                        101,849                                     170                                             0


3/3/13 0:00 99,633                         1,147                                          ‐                                              7,705                                          41,662                                        28,083                                        20,998                                        38                                               0


3/4/13 0:00 250,969                       5,318                                          ‐                                              54,841                                        44,998                                        21,305                                        124,314                                     194                                             0


3/5/13 0:00 63,108                         412                                             ‐                                              1,298                                          34,663                                        21,232                                        5,489                                          15                                               0


Gallons 3,493,715                    61,154                                        ‐                                              587,361                                     946,683                                     533,980                                     1,362,215                                  2,322                                         
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Reverse Osmosis 
Bypass


Pond LevelDate Daily Totals UKA-3 LFH-3
UKA Wells to 
Boxelder Tank


Flow to Greatrock 
North & Rocking 


Horse Farm Tanks


`
Boxelder Pump Station - Flow Totals







2/6/13 0:00 96,997                                        ‐                                              70,825                                        12,565                                        13,607                                       


2/7/13 0:00 96,673                                        ‐                                              70,045                                        14,201                                        12,427                                       


2/8/13 0:00 95,176                                        ‐                                              69,475                                        12,761                                        12,940                                       


2/9/13 0:00 98,537                                        ‐                                              68,982                                        15,133                                        14,422                                       


2/10/13 0:00 97,926                                        ‐                                              67,475                                        16,528                                        13,923                                       


2/11/13 0:00 69,774                                        ‐                                              44,780                                        8,995                                          15,999                                       


2/12/13 0:00 93,188                                        ‐                                              67,137                                        12,061                                        13,990                                       


2/13/13 0:00 92,181                                        ‐                                              68,047                                        11,813                                        12,322                                       


2/14/13 0:00 11,924                                        ‐                                              9,844                                          302                                             1,778                                         


2/15/13 0:00 ‐                                              ‐                                              ‐                                              ‐                                              ‐                                             


2/16/13 0:00 48,261                                        ‐                                              29,054                                        8,512                                          10,696                                       


2/17/13 0:00 85,319                                        ‐                                              50,017                                        16,745                                        18,558                                       


2/18/13 0:00 88,353                                        ‐                                              56,869                                        10,118                                        21,366                                       


2/19/13 0:00 95,107                                        ‐                                              67,713                                        12,819                                        14,575                                       


2/20/13 0:00 96,895                                        ‐                                              67,813                                        16,937                                        12,145                                       


2/21/13 0:00 98,259                                        ‐                                              67,770                                        12,883                                        17,605                                       


2/22/13 0:00 42,442                                        ‐                                              30,907                                        10,190                                        1,344                                         


2/23/13 0:00 25,411                                        ‐                                              ‐                                              14,408                                        11,003                                       


2/24/13 0:00 33,246                                        ‐                                              ‐                                              14,595                                        18,651                                       


2/25/13 0:00 27,534                                        ‐                                              ‐                                              12,416                                        15,118                                       


2/26/13 0:00 25,289                                        ‐                                              ‐                                              12,302                                        12,988                                       


2/27/13 0:00 24,029                                        ‐                                              ‐                                              11,460                                        12,569                                       


2/28/13 0:00 25,985                                        ‐                                              ‐                                              12,843                                        13,142                                       


3/1/13 0:00 25,502                                        ‐                                              ‐                                              13,103                                        12,399                                       


3/2/13 0:00 26,940                                        ‐                                              ‐                                              14,692                                        12,248                                       


3/3/13 0:00 32,341                                        ‐                                              ‐                                              17,162                                        15,179                                       


3/4/13 0:00 30,362                                        ‐                                              ‐                                              13,438                                        16,924                                       


3/5/13 0:00 24,696                                        ‐                                              ‐                                              10,830                                        13,866                                       


1,608,346                                  ‐                                              906,753                                     339,809                                     361,784                                    


Well UKA-2 Well LFH-2
Flow to Rocking 


Horse Subdivision
Flow to Rocking 


Horse Tank
Date Daily Totals


Greatrock North Water and Sanitation District
Rocking Horse Farms - Flow Totals







2/6/13 0:00 39,729                                        2,568                                          ‐                                              16,855                                        20,306                                       


2/7/13 0:00 75,161                                        38,320                                        ‐                                              17,147                                        19,695                                       


2/8/13 0:00 43,513                                        4,439                                          ‐                                              16,902                                        22,172                                       


2/9/13 0:00 76,129                                        37,549                                        ‐                                              19,487                                        19,092                                       


2/10/13 0:00 49,558                                        4,500                                          ‐                                              21,334                                        23,724                                       


2/11/13 0:00 50,375                                        16,928                                        ‐                                              8,409                                          25,038                                       


2/12/13 0:00 38,768                                        4,192                                          ‐                                              14,021                                        20,555                                       


2/13/13 0:00 72,830                                        38,037                                        ‐                                              15,127                                        19,666                                       


2/14/13 0:00 9,032                                          ‐                                              ‐                                              114                                             8,919                                         


2/15/13 0:00 ‐                                              ‐                                              ‐                                              ‐                                              ‐                                             


2/16/13 0:00 47,453                                        4,498                                          ‐                                              17,341                                        25,614                                       


2/17/13 0:00 73,344                                        23,986                                        ‐                                              25,882                                        23,476                                       


2/18/13 0:00 89,169                                        36,523                                        ‐                                              16,141                                        36,505                                       


2/19/13 0:00 41,433                                        979                                             ‐                                              16,545                                        23,910                                       


2/20/13 0:00 77,484                                        41,013                                        ‐                                              15,941                                        20,529                                       


2/21/13 0:00 41,861                                        3,491                                          ‐                                              16,915                                        21,456                                       


2/22/13 0:00 79,497                                        38,221                                        ‐                                              15,777                                        25,500                                       


2/23/13 0:00 32,329                                        ‐                                              ‐                                              18,260                                        14,069                                       


2/24/13 0:00 83,818                                        40,196                                        ‐                                              21,838                                        21,783                                       


2/25/13 0:00 51,297                                        9,114                                          ‐                                              17,716                                        24,467                                       


2/26/13 0:00 75,303                                        38,986                                        ‐                                              16,787                                        19,529                                       


2/27/13 0:00 40,492                                        2,724                                          ‐                                              15,457                                        22,310                                       


2/28/13 0:00 75,513                                        39,013                                        ‐                                              16,954                                        19,546                                       


3/1/13 0:00 43,217                                        3,506                                          ‐                                              17,182                                        22,528                                       


3/2/13 0:00 79,894                                        37,785                                        ‐                                              20,651                                        21,457                                       


3/3/13 0:00 58,401                                        9,147                                          ‐                                              23,889                                        25,366                                       


3/4/13 0:00 87,192                                        46,096                                        ‐                                              14,178                                        26,919                                       


3/5/13 0:00 39,371                                        3,026                                          ‐                                              16,542                                        19,803                                       


1,572,164                                  524,836                                     ‐                                              453,394                                     593,933                                    


Well UKA-1 Well LFH-1
Flow to Greatrock 
North Subdivision


Flow to Greatrock 
North Tank


Date Daily Totals


Greatrock North Water and Sanitation District
Greatrock North - Flow Totals







2/6/13 0:00 4,974                                          4,974                                          ‐                                             


2/7/13 0:00 76,633                                        76,487                                        146                                            


2/8/13 0:00 8,393                                          8,393                                          ‐                                             


2/9/13 0:00 75,774                                        75,774                                        ‐                                             


2/10/13 0:00 8,646                                          8,646                                          ‐                                             


2/11/13 0:00 33,949                                        33,949                                        ‐                                             


2/12/13 0:00 8,159                                          8,159                                          ‐                                             


2/13/13 0:00 76,753                                        76,753                                        ‐                                             


2/14/13 0:00 ‐                                              ‐                                              ‐                                             


2/15/13 0:00 ‐                                              ‐                                              ‐                                             


2/16/13 0:00 8,731                                          8,731                                          ‐                                             


2/17/13 0:00 48,135                                        48,135                                        ‐                                             


2/18/13 0:00 73,395                                        73,395                                        ‐                                             


2/19/13 0:00 1,934                                          1,934                                          ‐                                             


2/20/13 0:00 82,292                                        82,292                                        ‐                                             


2/21/13 0:00 6,687                                          6,687                                          ‐                                             


2/22/13 0:00 76,958                                        76,958                                        ‐                                             


2/23/13 0:00 ‐                                              ‐                                              ‐                                             


2/24/13 0:00 80,384                                        80,384                                        ‐                                             


2/25/13 0:00 17,937                                        17,937                                        ‐                                             


2/26/13 0:00 78,973                                        78,973                                        ‐                                             


2/27/13 0:00 5,250                                          5,250                                          ‐                                             


2/28/13 0:00 78,348                                        78,348                                        ‐                                             


3/1/13 0:00 6,680                                          6,680                                          ‐                                             


3/2/13 0:00 76,242                                        76,242                                        ‐                                             


3/3/13 0:00 17,903                                        17,903                                        ‐                                             


3/4/13 0:00 93,245                                        93,245                                        ‐                                             


3/5/13 0:00 5,853                                          5,853                                          ‐                                             


1,052,227                                  1,052,082                                  146                                             ‐                                              ‐                                              ‐                                              ‐                                             


Well Alluvial - 1 Well Alluvial - 2 Future Well A Future Well B Future Well C Future Well DDate Daily Totals


Greatrock North Water and Sanitation District
Alluvial Wells - Flow Totals










