


II. WORK PLAN 

Please use the format provided in the table below for your goals and objectives as listed in your Scope of 
Work. Indicate the date each deliverable was completed or briefly describe why the deliverable was not 
completed. 

Comments 

Deliverable Completion Date 
(if deliverable was not completed, 

please explain why or what progress has been 
made) 

Secure drop-off site location, EDS & the City of Golden are working towards 
Rooney Road Recycling Center combining the COG Hwy 93 & Rooney Road sites. 

Discussions revolve around the volume needed to 
logistically make this program sustainable. 

Increase collection schedule, Park 
County Vision 2020 Once another site is located 

Marketing campaign, Park The Flume, a Park Cnty Publication, wrote an article 
County region 1111/2013 regarding EDS's intention on providing a Free Recycling 

Drop Off Site for that area and that we were looking for 
a new location. 

Establish collection schedule, 
Park County Vision 2020 Once another site is located 

Secure drop-off site location, The land that Vision 2020 was using belonged to Park 
Park County Vision 2020 Cnty. Given the agreement with Park Cnty and another 

hauler this makes this logistically impossible. We are 
currently looking for a new location. 

Train personnel on safe 1125/2013 
equipment operation 

Establish collection schedule, Our intent is to research the logistics of the site for a 
Rooney Road Recycling Center larger scale drop off facility and the ability to create the 

volume for sustainability. 

Fiber screen sorter and conveyor 11115/2012 
purchased 

Secure drop-off site location, 12/112012 
Clear Creek County 



Concrete foundation poured 11/1/2012 

Install equipment 1/25/2013 

Marketing campaign in Golden 
and western Jefferson County Work in Progress 

Increase collection schedule, Our intent is to research the logistics of the site for a 
Rooney Road Recycling Center larger scale drop off facility, working with the City of 

Golden, and the ability to create the volume for 
sustainability. 

Begin collection services, Gilpin 
County Work in Progress 

Begin collection services, Clear 12/1/2012 
Creek County 

Secure drop-off site location, 
Morrison/Conifer Work in Progress 

Begin collection services, 
Morrison/Conifer Work in Progress 

Secure drop-off site location, 01/31/2013 We are providing a Free Recycling Drop Off Site at Kings 
Bergen Park King Soopers Soopers in Bergen Park, CO. 

Secure drop-off site location, Working to set up a meeting with Clear Creek Cnty 
Gilpin County Transfer Station for preliminary discussions surrounding 

a Free Recycle Drop Off Site. 

Secure drop-off site location, EDS & the City of Golden are working towards 
Rooney Road Recycling Center combining the COG Hwy 93 & Rooney Road sites. 

Discussions revolve around the volume needed to 
logistically make this program sustainable. 

III. PROJECT SUMMARY 

1. Executive Summary 
Our goal at EDS Waste Solutions is to continually increase the amount of recycle customers while raising 
the highest awareness for sustainable waste diversion. Our desire is to achieve this goal in all underserved 
areas of West Jefferson County with an increased emphasis on recycling in Evergreen and the surrounding 
mountain communities. The RREO Grant will assist EDS in purchasing additional recycle processing 
equipment for our Evergreen Transfer Station, ETS, located in Evergreen, CO. This will expand our 
recycling capabilities and accommodate additional recycle volume brought to us by other commercial 
recycle hauling companies. This also significantly helps to reduce the cost of single stream recycling for 
their subscription customers. This ultimately translates to a higher level of participation and recycling 
capacity, accomplishing greater levels of solid waste minimization. As well, this adds additional 
sustainability for the future growth of recycling companies in the local area, adding economic benefits for 
the state, including job development. 










