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Greatrock North Water and Sanitation District Action Items Status Matrix—2014

Action Items Date of Assigned Deadline w Notes
Meeting To > g g | £ 539 2
= ] S 5 25 35
21288298
El=]2 |29
EDOP (Solid Waste Site Visit—Section 9 7/1/10 Brad N/A 1 X X 12/21/12: EDOP submitted to State.
Impoundment Impacts) Jennifer 2/1/13: Andrea submitted extension request to State.

2/20/13: State indicates verbally ok with extension but waiting for
formal approval.

3/13/13: Andrea attended stakeholder meeting with State. Doug
Eagleton recommends the State approve EDOP as presented and
amend later with pond information.

3/27/13: State response on EDOP received; approved with minor
conditions. Andrea compiling list of questions and action items for
response and resubmittal by end of May.

5/8/13: Outline of response to State prepared for resubmittal.
Annual report will need to be filed. Andrea to prepare proposal
for costs of same.

5/14/13: Jennifer to prepare addendum to EDOP agreement for
annual report work.

6/4/13: Board approved final work for EDOP and annual report
with Olsson.

6/5/13: Annual report submitted to CDPHE.

6/14/13: Olsson reviewed closure costs and provided information
to SDMS for financial assurance report. Divena and Andrea to
meet to discuss financial assurance information.

7/3/13: Divena and Dawn Schilling working to finalize financial
assurances report. Divena to send to Lisa and Jennifer for review
prior to submittal to CDPHE.

7/16/13: Divena sent report to Lisa for review.

8/14/13: Lisa reviewed report. Divena and Andrea met with
CDPHE. Lisa forwarded summary of CDPHE meeting to Jennifer.
Divena to monitor and calendar annual and 5 year requirements
going forward. Jennifer to terminate agreement once CDPHE
approves.

10/22/13: Jennifer to terminate OA agreement. Brad to complete
any necessary work. Brad to call Doug Eagleton to see where
State is with review of EDOP.

10/28/13: Termination letter sent to Lisa for execution and
delivery.

1/23/14: Brad emailed Enrique at State and left VM to determine
status. Will follow up daily to get response.
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Greatrock North Water and Sanitation District Action Items Status Matrix—2014

Action Items

Date of
Meeting

Assigned
To

Deadline

Priority
Not Started
In Process
Reoccurring

Follow up

Reauired

Complete

Notes

Concentrate Disposal and Evaporative

Pond Options

6/4/13

Brad

x

12/31/13 1

Investigate options and present recommendations to Board.
Include isolation of pond to allow evaporation in one pond and
reduction of RO operation to avoid overflow in remaining pond.
Coordinate with Jeff on same.

7/16/13: Water samples pulled. At lab for testing.

8/6/13: Brad presented blending ratios and analysis to Board.
Need information on soil composition to determine any concerns
and whether ratio would work on particular soils. CSU Extension
representative to attend September meeting to discuss details and
options.

8/13/13: Soils report to Lisa. Lisa forwarded to Board. Board
requested meeting with WQD and Solid Waste Program to discuss
concentrate issue. State to provide dates to District for meeting.
9/3/13: CSU Extension representative to attend October meeting.
Brad has call into WQD to discuss a future meeting.

9/20/13: WQD meeting scheduled for 9/23/13.

10/1/13: Met with WQD. Blending/application not viable options
for District. Investigate road applications for dust suppression and
blending with irrigation and application to open space as options.
10/10/13: Brad exchanging voice mails with State re stream
reclassification and talking with County re dust suppression.
11/5/13: State gathering information on reclassification of stream.
Brad contacted counties to obtain information on dust
suppression. Waiting return call from counties.

12/3/13: Brad creating summary letter for reclassification request
to submit to the State. Will hold on dust suppression research
until reclassification explored.

1/7/14: Brad and List to review State files for additional
documents showing submittals of looping project and transition of
State files from 3 separate systems to one looped system. Jennifer
to review legal files to determine whether she has copies of
submittals or approvals. Review construction and engineering
contracts to determine who responsible for submittal of
approvals. Jennifer and Brad to meet with litigator re matter.
1/8/14: Jennifer emailed Mike Decker to set up meeting. Meeting
scheduled for 1/28/14.

1/23/14: Brad requested from Bret Icenogle copies of letters for
looping approvals, change orders, design submittals, etc.
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Greatrock North Water and Sanitation District Action Items Status Matrix—2014

Action Items Date of Assigned Deadline 5 . w Notes
Meeting To = g § g = g E
El=]g |23
Backup Generators at Sites 8/6/13 Jeff 9/30/13 1 X Determine need for backup power sources at facilities.

Brad 8/14/13: None of the facilities have UPS. Jeff to provide proposal
for cost to install backup power sources at each location. TLECC
boxes have UPS backups. Brad sent request to TLECC for proposal
to tie in the generator run and alarm to SCADA.

10/10/13: Have two proposals for alarms. Waiting on information
for relays.
12/3/13: Received proposal from TLECC. Brad to obtain proposals
from others for price comparison.
1/7/14: Brad to request that TLECC attend February meeting to
discuss and explain proposal. Request that TLECC break out
proposal to show costs of the conduit v. programming.
1/23/14: Anthony from TLECC will attend meeting to address
these matters.

Rocking Horse Farms Curb Stop Inspection, 9/3/13 Jeff 9/30/13 1 X Fix curb stop access.

Exercising & Repairs

9/20/13: Jeff to provide proposal for exercising all curb stops.
10/1/13: For homes with curb stops with landscaping, notify
homeowners in advance of location of curb stop so they can
address landscaping issues. If not addressed, need to conduct
work. Work with homeowners.

10/10/13: Proposal for all curb stops approved. lJeff to conduct
work.

11/5/13: RHF curb stops still need to be done.

11/18/13: Jeff inspected curb stops. Board to consider repairs at
December meeting.

12/3/13: leff to attend January meeting to explain project and
results.

1/7/14: For RHF, Jeff to look at cost of installing meter pits as
opposed to cost of repairs of curb stops. Same meters can be
used. For the 32 curb stops not located, obtain a proposal for the
cost for a locator service to come out and locate the curb stops.
Board to consider at February meeting.

1/23/14: Installation of meter pits will not eliminate need to
exercise curb stops. However, would reduce excavation costs if do
both curb stops and install meter pits. Lisa has proposal for these
costs. Still need proposal for 32 locates.
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Greatrock North Water and Sanitation District Action Items Status Matrix—2014

Action Items

Date of
Meeting

Assigned
To

Deadline

Priority

Not Started

In Process

Reoccurring

Follow up
Reauired

Complete

Notes

GRN and BECR Curb Stop Locations and
Exercising

1/7/14

Jeff

6/30/14

x

Provide proposal for location and exercising of GRN and BECR curb
stops. Board to consider at February meeting with intent of work
being completed during the spring.

1/23/14: Jeff obtaining proposal for meeting.

2014 Budget

9/3/13

Divena
Lisa

12/31/13

Lisa to provide agenda and budget to directors two weeks in
advance of budget workshop. Lisa to schedule staff workshop for
September. Lisa to schedule separate budget workshop with staff
and directors for October. Budget hearing to be conducted
11/5/13. Staff to provide recommendation on projects along with
priorities for same.

9/20/13: Staff meetings on budget scheduled. Firstis 9/24/13.
10/10/13: Staff conducted budget meeting. Board to conduct
workshop on 10/29.

10/30/13: Divena to add page numbers to budget. Add more
detail to the notes to explain changes. Move all items except
water matters from capital fund to GF.

11/5/13: Board adopted budget and approved imposition of
increased mill levy. Divena to revise budget pursuant to Board
direction and prepare and file mill levy certification with County.
1/23/14: Lisa reviewing the budget message and on schedule to
file with DLG by 1/30.

Manuals

10/1/13

Jeff

12/31/13

Inventory manuals for each site to confirm we have all manuals
and that they are the applicable ones. Duplicate manuals by
scanning/attaching in program. Lisa to have duplicate set at
SDMS. Maintain going forward.

1/23/14: Jeff sent O&M manual to service for duplication to CD.
Anticipate having back in mid-February.

Hot Tub Water Quality

10/1/13

Jeff

12/31/13

Look at increasing RO to reduce residue issue in hot tubs. Do we
use more alluvial? Draft paragraph for newsletter to explain
presence of residue due to reduction of RO.

10/4/13: Paragraph for newsletter sent to Terry.

10/10/13: Jeff to increase RO to 1 hour/day to see if helps to
resolve issue.

12/9/13: Article included in newsletter.
hours/day.

RO time increased to 4
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Greatrock North Water and Sanitation District Action Items Status Matrix—2014

Action Items

Date of
Meeting

Assigned
To

Deadline

Priority
Not Started
In Process
Reoccurring

Follow up
Reauired

Complete

Notes

Configuration of Fire Pumps

10/30/13

Brad
Divena
Lisa

12/31/14 | 3

x

Provide proposal for configuration of pumps so that they match
and purchase of back up pump. GRN not able to be configured to
match due to being vertical submersible pump. Add to 2015
budget and long term plan.

Water Rights Acquisition

10/30/13

Lisa
Brad
Jennifer

12/31/14 | 3 X

Look at acquisition of water rights in 2014. Consider buying a few
shares each year.

Evaporative Pond Sensor

11/5/13

Jeff

12/31/13 | 2

Jeff to work with Timber Line to determine whether the sensors in
the pond are deep enough.

1/23/14: Sensors are not at bottom of pond, but about 2 feet from
the bottom. Noted in District files.

Water Sample Resubmittals

11/5/13

Jeff

12/31/13 | 2

Jeff to resubmit tests to CDPHE for nitrate, volatile organics and
MPA.

1/23/14: Tests resubmitted and CDPHE acknowledged and crossed
off list.

BECR Pump Station Modifications

12/3/13

Jeff
Brad

3/31/14 2 X

WTG working on skid placement, etc. Work to begin 1/2014.
12/9/13: Proposal received; agreement drafted. Board to consider
approval at January meeting.

1/7/14: Board approved proposal. Ensure that homeowners
notified in advance of any service interruption.

1/23/14: Signage put up. WTG has executed agreement. Brad
checking with WTG to discuss schedule, coordination, their needs,
review layout and discussion controls and electrical issues.

Generator Fuel Checks

12/3/13

Jeff

1/31/14 2

Jeff to advise who checks the fuel in the generators and how
often. Fuel should be refreshed regularly so it does not go bad.
1/23/14: No one checks these regularly. Jeff called generator
companies to determine how often this needs to be done. They
indicated that the fuel now doesn’t go bad unless it’s in there for
several years. Jeff starts the generators every week.

Fire Hydrant Maintenance

12/3/13

Brad

3/31/14 3 X

Brad to obtain proposals for work. Look at grading to see it too
much dirt piled around hydrants. Look at costs for reflectors for
hydrants.

1/23/14: Brad scheduling site visit prior to meeting.
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Greatrock North Water and Sanitation District Action Items Status Matrix—2014

Action Items

Date of
Meeting

Assigned
To

Deadline

Priority
Not Started
In Process
Reoccurring

Follow up
Reauired

Complete

Notes

BECR Properties Water Court Application
13CW3108

12/3/13

Lisa
Jennifer
Chris S.

x

12/31/13 1

Obtain recommendations for water counsel and engage
immediately for review of case to determine whether objection
needed.

12/5/13: Lisa and Jennifer spoke with Chris Sanchez re
recommended water counsel. Chris to review case to make
determination and recommendation.

12/6/13: Chris recommends intervening in case. Chris to contact
possible water counsel.

1/7/14: Board engaged White & Jankowski as special counsel. Lisa
to direct Alan Curtis to file motion with court. Jennifer to talk with
Matt Poznanovic re case and monitoring of resume going forward.
Request monthly memo or email confirming monitoring.

1/13/14: Jennifer discussed concerns with Matt. Email sent to
Board summarizing discussions.

1/23/14: Court granted motion for intervention.

Premier Contracts

1/7/14

Jennifer

1/31/14 2

Determine whether contracts need an assighment due to name
change or change in company structure.

1/22/14: Contracts updated with new name and sent for
execution.

2013 Electrical Usage

1/7/14

Brad
Lisa

2/28/14 2 X

Review usage and costs for electricity in 2013 to determine how
well costs and usage decreased.

1/23/14: Brad completed the analysis and will report to Board at
the February meeting.

VFD Performance in Sub-Zero Conditions

1/7/14

Jeff

5/31/14 3 X

Monitor VFDs during sub-zero temperatures and determine
frequency of issues. If know of sub-zero conditions in advance,
consider wrapping VFDs.

Water Outage Protocols

1/7/14

Jeff
Lisa
Terry

3/31/14 1 X

Draft protocols for communication of water outages for Board and
public. Including notification of Lisa and Terry. Notification of
homeowners to include answering services, reverse 911
notifications, website. Terry to include in newsletter that starting
April, no one will be notified by door to door but only through the
reverse 911. Request that everyone provide information in order
for us to do this.

1/23/14: Protocols being drafted for Board consideration at future
meeting.
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Greatrock North Water and Sanitation District Action Items Status Matrix—2014

Action Items Date of Assigned Deadline w Notes
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2014 Top Goals 1/7/14 Terry 1/31/14 1 X Terry to include top goals in newsletter. Lisa to monitor goals and
Lisa priorities throughout year.
1/23/14: Included in newsletter.
RHF Tank Exterior Re-Painting 1/23/14 Brad 12/31/14 | 2 X Brad drafting scope of services for the repainting of the exterior
Lisa tank.
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MAY 6, 2014 REGULAR SPECIAL DISTRICT ELECTION CALENDAR (Preliminary)

***PRELIMINARY!!! Special District Election Calendar
A special district/non-partisan election bill has been introduced at the beginning of the legislative

session with possibly significant effects for the special district election calendar & procedures.

End of 2013/or early 2014

Board Adopts Election Resolution

Board formally adopts Election Resolution
appointing a Designated Election Official and
choosing type of election -- mail ballot or polling
place.

Wednesday, February 05, 2014
through
Thursday, February 20, 2014

Call for Nominations is published in the newspaper
generally used for District publications.

Friday, February 28, 2014

Deadline for Notice of Self-Nomination and
Acceptance Form

Correctly completed and signed forms must be
filed with the Designated Election Official (DEQO) by
5:00 p.m. on February 28, 2014. A form that is
insufficient may be amended one time prior to
3:00 p.m. on February 28, 2014.

Monday, March 03, 2014

Write-In Candidates

A person who wishes to be a write-in candidate for
an office in the election shall file an affidavit of
intent stating that he or she desires the office and
is qualified to assume its duties if elected. The
affidavit shall be filed with the DEO by 5:00 p.m.
on March 3, 2014.

Tuesday, March 04, 2014

Cancellation of Election

If, at the close of business on the March 4, 2014,
there are not more candidates than offices to be
filled at the election, including write-in candidates,
the DEO shall cancel the election and declare the
candidates elected. A Notice of Cancellation of the
Election must be published, posted at the District’s
office and Clerk and Recorder’s office and sent to
the Division of Local Government (DLG).

Tuesday, March 04, 2014
through
Friday, March 07, 2014

Lot Drawing

If it is determined that the District must conduct
an election, all candidates must be immediately
notified of the date, time, and location of a lot
drawing to determine the order of the candidate
names on the ballot.

Friday, March 07, 2014

Certify Ballot Content
The DEO must certify the ballot and the ballot
content by March 7, 2014.






Wednesday, March 12, 2014

Mail Ballot Plan - Submittal Deadline

The DEO submits mail ballot plan for any election
no later than March 12, 2014. The Secretary of
State will approve or disapprove the proposed
plan within fifteen (15) days of filing.

Friday, March 21, 2014

Appointment of Election Judges
The DEO must appoint election judges no later
March 21, 2014.

Saturday, March 22, 2014

Classes for Election Judges

The DEO shall hold a class of instruction
concerning the tasks of an election judge and a
special school of instruction concerning the task of
a supply judge. Classes may begin no earlier than
March 22, 2014.

Thursday, March 27, 2014

Registered Electors and Property Owners List

The DEO orders the voter registration list from the
county clerk and the property owners’ list from the
county assessor beginning on March 27, 2014. The
initial lists must be received by April 6, 2014 (or
April 4, 2014, as the 6™ is a Sunday) and the
supplemental lists must be received by April 16,
2014. Subsequently, the Clerk & Recorder will
provide daily registration updates to the DEO, and
must provide a certificate of registration to any
elector who registers to vote or updates his or her
registration.

Friday, April 04, 2014

Printing Ballots
The official ballots shall be printed and in the
possession of the DEO by April 4, 2014.

Friday, April 04, 2014

Registered Electors and Property Owners List
The initial lists must be received by April 4, 2014.

Friday, April 11, 2014

Changes in Boundaries
No polling place shall be changed after this date,
April 11, 2014.

Monday, April 14, 2014
through
Friday, April 18, 2014

Mail Ballot — Packets Mailed

The DEO may begin mailing mail ballot packets to
each active registered elector at the last mailing
address appearing in the registration records on
April 14, 2014.

Monday, April 14, 2014
through
Tuesday, May 06, 2014

Mail Ballots — Ballots Available

Mail ballots shall be made available at the DEO’s
office for eligible electors who are not listed or
who are listed as “INACTIVE” on the county voter
registration records or on the property owners' list
or the registration list if otherwise authorized to
vote.






Wednesday, April 16, 2014

Polling Place - Designated by Sign
All polling places shall be designated by a sign
conspicuously posted by April 16, 2014.

Wednesday, April 16, 2014

Notice of Election to Clerks/Notice by Publication
The DEO must publish Notice of Election by April
16, 2014. At the time of publication, the DEO will
also e-mail a copy of the Notice of Election to the
Clerk and Recorder.

Friday, April 18, 2014

Mail Ballots — Packet Mailing Deadline
Last day to mail the mail ballot packets to each
active registered voter.

Monday, April 21, 2014

Canvassers for Special District Elections

By April 21, 2014, the DEO shall appoint at least
one member of the board the district and at least
one eligible elector of the district who is not a
member of the board to assist the DEO in the
survey of the returns. These people constitute the
board of canvassers for the election.

Monday, April 21, 2014

Counting Mail Ballots

The election officials at the mail ballot counting
place may receive and prepare mail ballots
delivered and turned over to them by the DEO for
tabulation. Counting of the mail ballots may begin
on April 21, 2014 and continue until counting is
completed.

Friday, April 25, 2014

Posted Notice of Election

By April 25, 2014, the DEO must post a copy of the
Notice of Election at the DEQ’s office, which is to
remain posted until 2 days after the election.

Tuesday, April 29, 2014

Mail-in Ballot Received By Mail

If the applicant wishes to receive the mail-in ballot
by mail, the application shall be filed no later than
the close of business on April 29, 2014.

Tuesday, April 29, 2014

Last Day to Request a Replacement Mail Ballot
Last day to request an absentee/replacement mail
ballot by mail. Requests may be made in writing,
by mail, by fax, by e-mail, or by telephone. The
request must be made no later than the close of
business on April 29, 2014.

Friday, May 02, 2014

Last Day to Request a Mail-in Ballot

Last day to request mail-in voter ballot if mail-in
ballot will not be mailed to applicant. The
application for a mail-in ballot shall be filed with
the DEO no later than the close of business on
May 2, 2014.






Monday, May 05, 2014

Delivery to the Supply Judge

By May 5, 2014, the DEO shall cause the
registration records and all necessary registration
supplies to be delivered to the supply judge.

Printing and Distribution of Ballots

If using paper ballots or electronic ballot cards, the
DEO shall have a sufficient number of ballots
printed and distributed to the election judges in
the respective polling locations.

Friday, May 02, 2014
through
Tuesday, May 06, 2014

Emergency Mail-in Ballot

In the event an eligible elector or a member of an
eligible elector's immediate family, related by
blood or marriage to the second degree, is
confined in a hospital or place of residence on
election day and the confinement occurred
because of conditions arising after the last day to
apply for a mail-in ballot, the elector may request
in a personally signed written statement that the
DEO send a mail-in ballot with the word
"EMERGENCY" stamped on the stubs. A request
for an emergency mail-in ballot under this section
shall be made before 5 p.m. on the day of the
election, and the ballot shall be returned no later
than 7 p.m. on the day of the election.

Tuesday, May 06, 2014

ELECTION DAY- POLLS OPEN CONTINUOUSLY
FROM 7:00 A.M. TO 7:00 P.M.

Tuesday, May 06, 2014

Election Judges - Oath of Office

Before beginning the duties of an election judge,
each person appointed as an election judge shall
take a self-affirming oath or affirmation.

Tuesday, May 06, 2014

Mail-in (and Mail) Ballots Due no Later Than 7PM
The [mail in ballot] envelope may be delivered
personally or mailed by the elector to the DEO
issuing the ballot or delivered personally by the
elector to the DEO or delivered personally by the
elector on election day to the office of the DEO or
designated drop-off sites within the district. All
envelopes containing mail-in ballots shall be in the
hands of the DEO no later than 7 p.m. on the day
of the election. Mail-in envelopes received after 7
p.m. on the day of the election but postmarked on
or before the day of the election will remain
sealed and uncounted, but the elector's
registration record will not be canceled for failure
to vote in a general election.






Tuesday, May 20, 2014

Provisional Ballot Counting - Deadline

The DEO decides when the provisional ballot
verification and counting shall begin. The
verification is done by the DEO before the
counting begins. Provisional ballots can’t be
counted until all ballots have been counted. Upon
completion of verification, the Provisional Ballot
Board proceeds to count the provisional ballots.

Friday, May 23, 2014

Certification of Official Abstract of Votes Cast
No later than May 23, 2014, the canvass board
shall certify to the DEO the official abstract of
votes cast in the election. The verification and
counting of all provisional ballots shall be
completed prior to the certification of the official
abstract of votes cast in the election.

Friday, May 30, 2014

Last Day to Call for Election Recount

If it appears, as evidenced by the abstract of votes
cast that a recount is required for any office, the
DEO shall order a recount of the votes cast for the
office no later than May 30, 2014.

Thursday, June 05, 2014

Election Results and Contact Info

The results of the election shall be certified to the
DLG by June 5, 2014. The district shall register its
business address, its telephone number, and the
name of a contact person with the DLG when
certifying the results of the election.

Thursday, June 05, 2014

Oath of Office & Surety Bonds

Each director, within thirty days after his or her
election or appointment to fill a vacancy, shall
appear before an officer authorized to administer
oaths and take an oath that he or she will faithfully
perform the duties of his or her office as required
by law and will support the constitution of the
United States, the constitution of the state of
Colorado, and the laws made pursuant thereto. At
the time of filing said oath, there shall also be filed
for each director an individual, schedule, or
blanket surety bond at the expense of the district,
in an amount determined by the board of not less
than one thousand dollars each, conditioned upon
the faithful performance of his duties as director.

Friday, June 13, 2014

Last Day to Complete Recount

If it appears, as evidenced by the abstract of votes
cast that a recount is required for any office, the
recount must be completed no later than June 13,
2014.







Anna Mercurio

Subject: FW: New efiling in 2013CW3108, div 1, S0302-00740 and G0029-00001, App - Boxelder
Creek Properties

Attachments: 20140121 Order Granting Greatrock North WSD Motion to Intervene = Referee
(00137826xAC161).pdf

From: Adam Davenport [mailto:AdamD@white-jankowski.com]

Sent: Tuesday, January 21, 2014 6:22 PM

To: Lisa Johnson

Cc: Alan Curtis; matt@petrockfendel.com; Shirley Merryman

Subject: FW: New efiling in 2013CW3108, div 1, S0302-00740 and G0029-00001, App - Boxelder Creek Properties

Lisa,

Good news, the Court granted Greatrock’s Motion to Intervene and accepted the Statement of Opposition. Greatrock is
now a party to the case and as such we will be representing its interest at the status conference before the water
referee later this week. We will be in touch with further details as they develop. Thanks again for all of your help pulling
everything together.

Best,
Adam

Adam Davenport

White & Jankowski, LLP
511 16™ St., Suite 500
Denver, CO 80202

AdamD@white-jankowski.com
303-595-9441 (phone)

303-825-5632 (fax)

From: Sara M. Fitzwater

Sent: Tuesday, January 21, 2014 9:19 AM

To: Alan Curtis; Matthew Merrill; Adam Davenport

Cc: Shirley Merryman

Subject: New efiling in 2013CW3108, div 1, S0302-00740 and G0029-00001, App - Boxelder Creek Properties





DISTRICT COURT, WATER DIVISION 1,
STATE OF COLORADO

Weld County Courthouse

P.O. Box 2038

Greeley, Colorado 80632

(970) 351-7300

DATE FILED: January 21, 2014 8
CASE NUMBER: 2013CW3108

A COURT USEONLY A

CONCERNING THE APPLICATION FOR WATER
RIGHTS OF BOXELDER CREEK PROPERTIES,
LLC

IN ADAMS, ARAPAHOE, MORGAN, AND WELD
COUNTY, COLORADO

Case No. 13CW3108

ORDER GRANTING GREATROCK NORTH WATER AND SANITATION
DISTRICT’S AMENDED UNCONTESTED MOTION TO INTERVENE

42 AM

THE COURT, having reviewed and fully considered Greatrock North Water and Sanitation
District’s Amended Uncontested Motion to Intervene, and being fully advised, hereby ORDERS that the
Motion is GRANTED, the Statement of Opposition is ACCEPTED, and that Greatrock North Water and

Sanitation District is hereby made a party to this action.

DATED this 21* day of January 2014.

BY THE COURT:

Qb

Division 1 Water Referee





		E-mail regarding Motion to Intervene (13CW3108)

		Order Granting GNRWSD Motion to Intervene (13CW3108)




CONSULTING ENGINEERS

GREATROCK NORTH WATER AND SANITATION DISTRICT
ENGINEER’S REPORT
January 27, 2014

Evaporation Ponds — Reclassification of Box Elder Creek

The project files at the Water Quality Control Division — “2007 Greatrock North WSD RO Conversion
Project Design Submittal” — were associated with the introduction of Alluvial Well No. 1 to the system,
Based upon representations made in a letter dated March 2, 2006, the improvements were to be restricted to
the tap limit of 150 homes for the Box Elder Creek Ranch subdivision. The Division’s approval for this
project is dated December 14, 2006.

[ have an unsigned construction approval application for “2007 CIP”, dated June 18, 2008, and a resubmittal
for “2007 CIP”, dated September 8, 2008. A subsequent transmittal to the Division for “Alluvial Well No.
27, dated February 26, 2009, is presented as Change Order No. 1 to the construction approval application for
“2007 CIP”. Onthe JR Engineering’s CDs, I located an unsigned/unstamped “Engineering Report for 2007
Capital Improvement Project”, dated April 2008, which proposes to integrate the three independent water
systems. This report indicates:

“Effluent from the reverse osmosis treatment process will be discharged to the lined North Detention
Pond, where treatment of nitrate will be achieved through detention time. Detained water above the
pond elevation of 5069 will pass through the lined South Detention Pond and be pumped at a
maximum flow rate of 35 gallons per minute from the southwest corner of the pond. The discharge
will be piped to a point above the 100-year flood plain at a nearby drainage channel that flow east to
Box Elder Creek.”

An approval letter for Alluvial Well No. 2 was issued by the Division on February 4, 2010, but there is no
reference to the “2007 CIP”.

I have also located an unsigned transmittal letter to the Division for “2007 CIP — Discharge Permit
Application for RO Process Water Discharge”, dated May 22, 2008. The Division’s Rationale for Permit
Denial is dated December 8, 2008.

The Division is unable to locate any documents associated with a 2007 Capital Improvement Project (2007
CIP) submittal, except for the items associated with Alluvial Well No. 2.

Generator Status Integration

Anthony Ortolani, of Timber Line Electric and Control Corporation (TLECC), will attend the February
Board meeting. I have asked him to provide more detail on the materials and field work (i.e. conduit and
wiring) versus the programming. Depending upon any response I receive in advance of the meeting, I may
be able to solicit a quotation from Dan LaCoe for the conduit installation at each site.

9222 Teddy Lane - Lone Tree, Colorado 80124 - 303.792.0557 fax: 303.792.9489 - www.tstdenver.com
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Water Accounting Review

As aresult of the 2014 Water Rates Analysis performed in 2013, I asked Lisa Johnson to compile a summary
of the 2013 water accounting. I will be prepared to discuss the information included with the Board packet if

necessary.
Box Elder Creek Ranch Pump Stations

I have asked Wayne Cass, of Water Technology Group, to provide me with a schedule of the planned
improvements to the Box Elder Creek Ranch Pump Station. I will report on the status of the activities at the
Board meeting.

2013 Electrical Usage and Costs

Accompanying this report is a three-page comparison of the 2012 and 2013 electricity usage and costs for the
District’s four metered accounts. I will be prepared to discuss, but in summary, the District reduced its
electricity usage by 25 percent in 2013 and realized a 31 percent reduction in charges. Of particular interest
are the monthly reductions at the Rocking Horse Farms Pump Station once the booster pumps were changed
out.

Rocking Horse Farms Tank Repainting

With the District Manager’s authorization, TST has initiated an abbreviated bidding process for repainting
the exterior of the Rocking Horse Farms tank. The work will include surface preparation, primer coat, and
finish coat. The paint system will be confirmed though Tnemec, a leading manufacturer of high-
performance coatings, then cost proposals will be solicited from a minimum of three companies. I expect to
bring the proposals to the Board at the March meeting.
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Other Activities

Blending to Improve Water Quality: On November 11,2013 TLECC modified the control code to allow the
RO run time to be operator defined. The timer now ranges from 0 to 1,440 minutes (24 hours) and is
currently set at 240 minutes (4 hours) — up from the 30 minutes previously established. Ramey
Environmental Compliance sampled for total dissolved solids at each tank site in J anuary to determine the
impact of this change in operation. Below are results:

January 8, 2014 October 28, 2013
Box Elder Creek Ranch 553 mg/1 TDS 677 mg/l TDS
Rocking Horse Farms 559 mg/1 TDS 643 mg/l TDS
Greatrock North 575 mg/1 TDS 594 mg/l TDS

Generator Alarm Relays: In addition to TLECC’s services for the Generator Status Integration, , Cummins
Rocky Mountain has proposed a total cost of $1,700 to furnish and install alarm output relays for the
Greatrock North and Box Elder Creek Ranch generator sites.

Fire Hydrants in Box Elder Creck Ranch Subdivision: I have not been to the District since the December
Board meeting. My last attempt was snowed out on January 23, but [ will coordinate a visit to observe the
grading in the area of the hydrants as recommended by Director Fleck.

Fire Pumps: I will review the operating conditions for the fire pumps at the Box Elder Creek Ranch and
Rocking Horse Farms pump stations during my next visit to the District and determine if we can achieve
commonality for the pumps and motors for future replacement opportunities.
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March 2, 2006

Attn: Tom Armitage
CDPHE/WQCD, B-2
4300 Cherry Creek Drive S
Denver, CO 80246-1530

RE: PWSID C0O0101063
Great Rock North Water and Sanitation District
Box Elder Alluvial Well No. 1
JR Job Number 1000-4258.00

Dear Tom:

Enclosed is the construction application with associated exhibits for the new alluvial well
water supply for the Box Elder Creck Ranch subdivision in the District. The new alluvial
well and pipelines is an additional water supply that will be used for drinking water after
processing through the existing water treatment plant that uses reverse osmosis for
treating the raw water to primary and secondary drinking water standards. The existing
ground water wells used for drinking water will remain in operation as a backup to this
new water supply.

The Laramie-Fox Hills well LFH-3 will be pumped to Box Elder Creek for augmentation
water to satisfy the requirements of the substitute water supply plan issued by the State
Engineer and the pending water decree from Division 1 water court for this water supply.
The Upper Arapahoe well will be blended with the RO treated alluvial water to replenish
some of the components lost in the RO process in the alluvial water and keep the
Langelier index close to zero.

The existing RO process will be used for the filtration of the surface water. The RO
process exceeds the requirements for filtering surface water but is being used since the
equipment is in place and the District can avoid a large capital expense of installing new
filter equipment. Disposal of the concentrate is into the existing evaporation ponds and
the tap limit of 150 homes remains in place for the development. There are currently
about 120 homes on the system and the evaporation ponds are not as full as originally
expected. We are cutrently able to evaporate all of the concentrate in the largest pond.
We are reevaluating the ponds for their actual evaporation capacity in relation to our
original design calculations.

12195 Mariposa St., Suite B, Westminster, CO 80234
720-272-9850 ¢ Fax: 720-872-9853 * www.jrengincering.com
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The District is looking into a discharge permit to mix the concentrate with the irrigation
water and/or mix the concentrate with the augmentation water to the creek. The District
will be filing for discharge permits later this year when water quality sampling can be
performed from the operating irrigation system, RO concentrate, and augmentation water
sources and mixing ratios can be determined.

The original copy of the construction application is at Tri-County Health for Signature. It
will be forwarded to you after its signed and returned by Tri-County. The remaining
signatures from the District have already been completed.

If you have any questions or need additional information for this application please
contact us.

Respectfully Submitted,

JR Engineering, LLC

e /W ~
Giles N. Free, J4, P.E.

Lead Project Engineer
Water Resources

Enclosures
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December 14, 2006

Joel Meggers

Greatrock North Water and Sanitation District
141 Union Blvd, #150

Lakewood, CO 80228-1898

Subject: Plans Review and Approval for the Greatrock North WSD Alluvial Weli (ALV-1);
PWSID # CO0101063; Adams County

Dear Mr, Meggers:

d Ground Water Under the Direct
on, depth, and possible influences
original well, LFH-] was
was specified to treat for total
ing the ALV-1 well for surface

water contamination.

*  Online turbidity meters must be installed at the exit of each individual RO units’ effluent stream to
evaluate filter performance.

o Integrity testing musi em is currently running S
hours a day and there mously measuring
conductivity. High Co automatic radio system to
take corrective action, > to monitor the RO effluent
conductivity with a ha; ontrol. The operator is to
continue RO Clean-in- ry.

* AnEmergency Standard Operating Procedyre (SOP) must be developed addr ring
RO failure and or RO shutdown. The SOp must state that if the RO system is in

any way the source water from the ALV-1 well will be not be used. The plant





Joel Meggers
Greatrock North WSD
12/14/2006

Page 2

source from ALV-1 to the Laramie Fox Hills backup supply.

¢ Chloromethane (0.56 #g/L) was detected in the ALV-1 organics analysis. Chloromethane is an
unregulated volatile organic contaminant, which is not regulated under the CPDWR.

This approval addresses the following items:
» Construction of Well ALV-1.
* Reclassification of the source water from Ground Water to GWUDI.
* Reclassification of the water system as a Surface Water Treatment System
* RO integrity testing

* Emergency Protocol

All change orders or addenda that address treatment or piping must be submitted to this office in duplicate for
review and approval by the Division.

Upon completi strict
stating that the to the
Division, This

ineering design to provide safe potable water, as required by the
and shall in no way influence local building department or local

If construction of the treatment facility is not begun within 365 days of this letter, the Division’s approval will
expire. All information will be required to be updated and resubmitted for review and approval by the Division.

Please direct any further correspondence regarding this approval to;

Jorge Delgado, E.LT.

Colorado Department of Public Health and Environment
Water Quality Control Division B2

4300 Cherry Creek Drive South

Denver, CO 80246-1530
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Greatrock North WSD
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Page 3
on Survey. We would greatly appreciate it if you would
to us. Simply fill out the form, fold it according fo the
paid! Thank you for your time.
303.692.3511 or Glenn Bodnar at 303.692.3548
Sincerely,

Jorge A. Delgado, ELT.

Engineering Section

Water Quality Control Division Water Quality Control Division
Enclosure: Customer Satisfaction Survey

cc:

Giles Free III, P.E., JR Engineering, LLC. w/ Survey

12195 Mariposa St, Ste 100

Westminster, CO 80234

Tri County Health Department

Ms. Erica Kannely, Compliance Assurance and Data Management Unit, WQCD / DW File
Ms. Lauren Worley, Drinking Water Rule Mgr, WQCD

ec.

Ms. Betsy Beaver, Facility Operators Program, WQCD

Tom Armitage, District Engineer, WQCD





June 18, 2008

Colorado Department of Public Health and Environment
WQCD-PE-B2

4300 Cherry Creek Dr S

Denver, CO 80246-1530

RE:  Greatrock North Water and Sanitation District
2007 CIP - Construction Approval Application
JR Job Number: 1000-4258.02

Enclosed is the construction approval application and associated attachments for the
District 2007 CIP project. The package includes copies of the current and pending water
decrees that supply alluvial water for this project.

We will be submitting an application to CDPHE for alluvial well number 2 later this year
that will be a backup well for well number 1 when the well is drilled and pump tested and

water quality analysis is performed.

If you have any questions or need additional information please call.
Sincerely,

JR Engineering, LLC

Giles N. Free, III, P.E.

Lead Project Engineer

Enclosures





September 8, 2008

Mr. Kelsey Baertschi

Colorado Department of Public Health and Environment
WQCD-PE-B2

4300 Cherry Creek Dr S

Denver, CO 80246-1530

RE:  Greatrock North Water and Sanitation District
2007 CIP — Construction Approval Application
JR Job Number: 1000-4258.02

Dear Kelsey:

Enclosed is a signed and stamped copy of the construction plans for this project as
requested. We have made some revisions to the plans. The Greatrock North Pump Station
Generator was relocated from inside the well building to the outside with its own
enclosure. We also added the electrical plans for all of the pump stations and the Alluvial

Well No.2 site.

If you have any questions or need additional information please call.

Sincerely,

JR Engineering, LLC

Giles N. Free, I11, P.E.
Lead Project Engineer





February 26, 2009
JR ENGINEERING

A Westrian Company

Mr. Kelsey Baertschi

Colorado Department of Public Health and Environment
WQCD-PE-B2

4300 Cherry Creek Dr S

Denver, CO 80246-1530

RE:  Greatrock North Watej and Sanitation District
2007 CIP - Construction Appioval Application Change Order No. 1
Alluvial Well No., 2
JR Job Number: 1000-4258.02

Dear Kelsey:

We are submitting the following as a change order to our original submittal, This change
order adds Alluvial Well No. 2 (ALV-2). The following information is attached as part of
this change order:

1. ALV-2 Well Cross Section of Well Construction Details

2. Water Quality Tests Results for ALV-2

3. CDPHE Inventory form with updates for ALV-2 well and contact information
ALV-2 is a backup well for ALV-1 but both wells will be used to feed the RO plant.
ALV-2 has the same flow rate as ALV-1 of 135 gpm. The original plans detail the
pipeline and meter vault that connects ALV-2 to the ALV-1 pipeline. The wells will be

alternated in operation, as water is needed from the RO plant to fill the Box Elder Storage
Tank.

If you have any questions or need additional information please call.

Sincerely,
JR Engineering, LL.C

Lead Project Engineer

12195 Mariposa Street, Suite 100, Westmlnster, CO 80234
720-872-9850 ¢ Fax: 720-872-9853  www jrengineering.com
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Greatrock North Water and Sanitation District Engineering Report
2007 Capital Improvement Project April 2008

1 INTRODUCTION

1.1 PURPOSE

This Engineering Report for the Greatrock North Water and Sanitation District, hereafter
referred to as “the District,” is intended to provide a description of proposed capital
improvements to the District’s system. The content of this report includes information on the
project location, the existing system, and the proposed system improvements. Engineering
design calculations and a system process and instrumentation diagram (PID) are included in the

appendix.

2 PROJECT BACKGROUND

2.1 LOCATION

The District provides service within Sections 1-3, Township 1 South, Range 65 West of the 6th
Principal Meridian in Adams County, Colorado. The District currently includes residential
single-family homes in the following five subdivisions: Box Elder Creek Ranch Filings I-IV,

Rocking Horse Farms, Homestead Heights II, Hayesmount Estates, and Greatrock North.

2.2 SERVICE AREA

The District provides potable water service to approximately 1400 year-round residents through
405 service taps. While the Greatrock North and Rocking Horse Farms subdivisions are at build-
out, planned development at Box Elder Creek Ranch, Homestead Heights II, and Hayesmount

Estates will significantly increase this service population.

2.3 EXISTING SYSTEM

The District’s existing infrastructure includes three separate potable water distribution systems
that use water from the Upper Arapahoe and Laramie-Fox Hills aquifers. Box Elder Creek
Ranch utilizes treated alluvial well water for primary potable water supply. Water cannot be
transferred between subdivisions because the delivery systems are confined for use within each
subdivision. The developer also operates and supplies irrigation water from a separate alluvial

well.

Project No. 14258 02
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Greatrock North residents are served via a distribution line from a buried 250,000-gallon
concrete storage tank with a pump station. Two groundwater wells provide Greatrock North’s
raw water supply from the Upper Arapahoe aquifer (UKA-1 well) and the Laramie-Fox Hills
aquifer (LFH-1 well).

An additional distribution network including a 300,000-gallon concrete storage tank and a pump
station serves residents at Rocking Horse Farms. This raw water supply is pumped and blended
from two groundwater wells near the tank, one drawing from the Upper Arapahoe aquifer (UKA-

2 well) and the other from the Laramie-Fox Hills aquifer (LFH-2 well).

The water system at Box Elder Creek Ranch consists of three wells, a reverse osmosis treatment
facility, a 500,000-gallon concrete water storage tank, and a pump station. An alluvial well
drawing from the Box Elder Creek Alluvium (ALV-1) is the primary raw water source for this
location. Alluvial water is blended with groundwater from an Upper Arapahoe well (UKA-3)
and filtered using the reverse osmosis treatment process. A corrosion inhibitor is added before
storage of the treated water because it is very close to pure water. Laramie-Fox Hills
groundwater from the third well (LFH-3) is pumped and discharged to Box Elder Creek under a

water decree.

3 PROJECT SCOPE

3.1 PROPOSED SYSTEM

The District desires integration of the three independent water systems. The proposed water
system will combine these systems, resulting in shared use of the Denver Basin wells and the
alluvial well, treated water distribution to the entire District, and a more efficient overall system.
New alluvial wells are proposed for a dependable, more economic addition to the Denver Basin
wells.  Augmentation for these proposed wells would be provided from Denver Basin return
flows; via lawn, irrigation, and septic returns; and by direct discharge of Denver Basin water to

the alluvium of Box Elder Creek.

Project No 14258.02
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A proposed triple 6” pipeline will connect the treated distribution water, the Upper Arapahoe
wells, and the Laramie-Fox Hills wells across the three subdivisions. Upper Arapahoe water will
be treated at the Box Elder Creek pump station and be used to supplement the potable water

supply. Laramie-Fox Hills water will be used for augmentation discharge to Box Elder Creek

Effluent from the reverse osmosis treatment process will be discharged to the lined North
Detention Pond, where treatment of nitrates will be achieved through detention time. Detained
water above the pond elevation of 5069 will pass through the lined South Detention Pond and be
pumped at a maximum flow rate of 35 gallons per minute from the southwest corner of the pond.
The discharge will be piped to a point above the 100-year flood plain at a nearby drainage
channel that flows east to Box Elder Creek.

An additional alluvial well site is planned to be in the center of the north side of the North
Detention Pond. This alluvial well and future alluvial wells will be connected to the existing raw

water line entering the Box Elder Creek treatment facility.

Electrical and control systems will be upgraded to communicate through a unified SCADA
network. These upgrades will result in more efficient use and monitoring of the District’s water

network.

No changes are proposed for the reverse osmosis treatment process or for chemicals added to the

potable water supply.

3.2 CONSTRUCTION PLAN AND SCHEDULE

The planned construction includes the proposed triple 6” pipeline and associated pump station
yard piping, demolition and upgrades to the internal pump station piping and electrical
components, a new alluvial well, and new discharge piping from the existing evaporation ponds.
Construction is estimated to take place between August 11, 2008, and November 21, 2008. Bid
opening is scheduled for June 16®, with notice of award on July 24™. SCADA instrumentation
and startup is planned to be complete by December 19, 2008, after which full operation will

begin.

Project No 14258.02
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3.3 CONTAMINATION SOURCES

Known contamination sources include septic system leech fields from residential dwellings and
upstream agricultural sources, as well as agricultural sources within the Box Elder Creek

subdivision.

3.4 CHEMICAL ANALYSES

A full drinking water analysis was performed for water from the alluvial and Upper Arapahoe
wells. The only major issue based on the results is a high nitrate concentration seen in the

alluvial water. For further details, refer to the Chemical Analyses section of the appendix.

4 SUMMARY

Construction of this District Capital Improvement Project will improve water quality at the
Greatrock North and Rocking Horse Farms developments. The proposed water system and
controls will also provide more flexibility for the District in water treatment, storage,
distribution, and augmentation discharge. The District will continue management and certified

operation of the system to provide safe drinking water for its residents.

PREPARED BY:

JR Engineering

Giles N. Free, 111, PE
Lead Project Engineer

Project No. 14258.02
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5 REFERENCES

1.

Design Criteria for Potable Water Systems prepared by Colorado Department of Public
Health and Environment Water Quality Control Division and revised March 31, 1997
(http://www.cdphe.state.co.us/wq/engineering/DesigncriteriaPotablewatersystem. pdf).

New Water System Capacity Planning Manual prepared by Colorado Department of
Public Health and Environment Water Quality Control Division (http:/www.
cdphe.state.co.us/wq/drinkingwater/pdf/CapacityDevelopment/newsystmanual.pdf).

Colorado Primary Drinking Water Regulations, SCCR 1003-1 prepared by Colorado
Department of Public Health and Environment Water Quality Control Commission,
amended August 13, 2007, effective date September 30, 2007 (http://www.cdphe.
state.co.us/regulations/wqccregs/100301 primarydrinkingwater.pdf).

Industrial Wastewater (Process Water) Discharge prepared by Colorado Department of
Public Health and Environment Water Quality Control Commission, amended August 13,
2007, effective date September 30, 2007 (http://www.cdphe.state.co.us/wq/PermitsUnit
/Industrial/IndustriallndividualPermitApplication.pdf)
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STATE OF COLORADO

Dedicated to protecting and improving the health and environment of the people of Colorado

Bill Ritter, Jr., Governor
James B. Martin, Executive Director

4300 Cherry Creek Dr S Laboratory Services Division

Denver, Colorado 80246-1530 8100 Lowry Blvd.

Phone {303) 632-2000 Denver, Colorado 80230-6928

TDD Line (303) 691-7700 (303) 692-3090 Colorado Department
Located in Glendale, Colorado of Public Health
hitp://www.cdphe.stats.co.us and Environment

February 4, 2010

Ms. Lisa Johnson

CSI Manager

141 Union Boulevard, Suite 150
Lakewood, Colorado 80228

Subject: Plans Review Approval for the Greatrock North Water and Sanitation District
Water System Improvements; Community Water System
PWSID No. CO0101063; Adams County

Dear Ms. Johnson:

The Water Quality Control Division (the Division) has received and reviewed the plans and
specifications for the water system improvements. This review was done in accordance with Article
1.11.2(b) of the Colorado Primary Drinking Water Regulations. The design meets or exceeds the
requirements of the and is hereby
approved.

This approval addresses the following items:

e Alluvial Well No. 2 (ALV-2)
o Well permit no. 67146-F
o Total depth of 47 feet
o Associated well appurtenances

Approval of this project is based only upon engineering design to provide safe potable water, as required

by the Colorado Primary Drinking Water Regulations and shall in no way influence local building

department or local health department decisions on this project.

Any additional treatment or piping changes must be submitted to this office for review and approval
prior to installation or modification.

In accordance with the current Operators Certification Board Regulations, the Greatrock North Water
and Sanitation District’s treatment facilities are required to be under the responsible control of a Class
“C” Operator and a Class “1” Distribution System Operator. According to our records, the system is
under the responsible charge of Ms. Katie Creighton, who is a Class “C” Operator and Class “1”
Distribution System Operator. Therefore, operator certification requirements are being met. Please
contact Betsy Beaver at (303) 692-3503 if there are any questions regarding operator certification.





Greatrock North Water & Sanitation [ebruary 4, 2010
PWSID No. COOLO1063 Page 2

Any point source discharges of water from the facility are potentially subject to a discharge permit under
the State Discharge Permit System. Any point source discharges to state waters without a permit are
subject to civil or criminal enforcement action. 1f you have any questions regarding permit requirements
contact the Permits Unit at (303) 692-3500.

Aftached to this letter you will find a Customer Satisfaction Survey. We would greatly appreciate it if
you would take a few moments to complete this survey and return it to us. Simply [1] out the form, fold
it according to the directions and drop it in the mail. The postage is already paid. Thank you for your
time.

If you have any questions or comments, please call me at 303-692-3567.

Sincerely,

—_—— e
e .
I~ > == 2
Kelsey E. Baertschi, P.E.

Engineering Section
Water Quality Control Division
Colorado Department of Public [Health and Environment

Enclosure: Customer Satisfaction Survey

cc: Tri-County Health Department
Brad Simons, P.E., Olsson Associates
DW File

ce. Heather Drissel, Denver Field Unit Manager, WQCD
Bret Icenogle, Denver Field Unit Manager, WQCD
Tyson Ingels, Lead Drinking Water Engineer, WQCD
Ms. Erica Kannely, Compliance Assurance and Data Management Unit, WQCD





May 22, 2008

Colorado Department of Public Health and Environment
WQCD-PE-B2

4300 Cherry Creek Dr S

Denver, CO 80246-1530

RE:  Greatrock North Water and Sanitation District
2007 CIP — Discharge Permit Application for RO Process Water Discharge

JR Job Number: 1000-4258.02
Attached are 2 copies of a discharge application to discharge process water from an
ex1st1ng reverse osmosis treatment process for potable water. The existing process water
is sent to evaporation ponds. The process water discharge volume is to be increased and
the ponds converted to detention ponds for nitrate reduction/removal and discharge of the

water to Box Elder Creek. The RO plant processes water from the Box Elder Creek
Alluvium.

If you have any questions or need additional information please call.
Sincerely,

JR Engineering, LLC

Giles N. Free, III, P.E.

Lead Project Engineer

Attachments
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Analytical Results
TASK NO: 140109031

Report To:Wayne Ramey Bill To: Wayne Ramey

Company:Ramey Environmental Compliance, Inc Company: Ramey Environmental Compliance, n
P.O. Box 99 P.O. Box 99
Firestone CO 80520 Firestone CO 80520

T‘_’Sk_ No.: 140109031 Date Received: 1/9/14

Client PO: _ Date Reported: 1/15/14

Client Project: Greatrock North W&S District CO Matrix: Water - Drinking

0101063

Customer Sample ID =0

Sample Date/Time: 1/8/14 12:00 PM
Lab Number: 140109031-01

Result Method | LaQL | Date Analyzed | Analyzed
Bicarbonate 183.2 mg/L SM 2320-B 01 113714 ICP
Carbonate < 0.1 mg/L SM 2320-B 0.1 1713114 IcP
Total Alkalinity 150.2 mg/L as CaCO3 SM 2320-B 0.1 1/13/14 IcP
Total Dissolved Solids 553 mg/L SM 2540-C 5 1114114 ISG

Abbreviations/ References:

LQL = Lower Quantification Limijt

mg/L = Milligrams Per Liter or PPM

ug/L = Micrograms Per Liter or PPB

mpn/100 mis = Most Probable Number Index/ 100 mis

Date Analyzed = Date Test Completed

SM = "Standard Methods for the Examination of Water and Wastewater"; APHA; 19th Edition; 1995
EPA = "Methods of Chemical Analysis of Water and Wastes" USEPA; EPA-600/4-79-020 Rev 3/83

Page 10f 3
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LARORATORIES. NCO

Report To: Wayne Ramey

Company: Ramey Environmental Compliance, Inc.
P.O. Box 99
Firestone CO 80520

Task No.: 140109031
Client PO:
Client Project: Greatrock North W&S District CO
0101063

Rocking Horse
Sample Date/Time: 1/8/14 12:10 PM
Lab Number: 140109031-02

Bicarbonate 186.8 mg/L
Carbonate < 0.1 mg/L
Total Alkalinity 153.1 mg/L as CaCO3
Total Dissolved Solids 559 mg/L

Abbreviations/ References:

LQL = Lower Quantification Limit

mg/L = Milligrams Per Liter or PPM

ug/L = Micrograms Per Liter or PPB

mpn/100 mls = Most Probable Number index/ 100 mis
Date Analyzed = Date Test Completed

Analytical Results
TASK NO: 140109031

Bill To: Wayne Ramey

Company: Ramey Environmental Compliance, n
P.O. Box 99
Firestone CO 80520

Date Received: 1/9/14
Date Reported: 1/15/14

SM 2320-B
SM 2320-B
SM 2320-B
SM 2540-C

SM = "Standard Methods for the Examination of Water and Wastewater’; APHA; 19th Edition; 1995
EPA = "Methods of Chemical Analysis of Water and Wastes": USEPA; EPA-600/4-79-020 Rev 3/83

Page 2 of 3
240 South Main Street /Brighton, CO 80601-0507 / 303-659-2313

Mailing Address: P.O. Box 507 / Brighton, CO 80601-0507 / Fax: 303-659-2315
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Matrix: Water - Drinking

0.1 1/13/14 ICP
0.1 113114 ICP
0.1 1/13/114 ICP

5 114114 1SG

DATA APPROVED FOR RELEASE BY

140109031





Colorado
gﬂOlgthOl Analytical Results

TASK NO: 140109031

Report To:Wayne Ramey Bill To: Wayne Ramey

Company:Ramey Environmental Compliance, Inc. Company: Ramey Environmental Compliance, Ini
P.O. Box 99 P O. Box 99
Firestone CO 80520 Firestone CO 80520

Task No.: 140109031 Date Received: 1/9/14

Client PO: Date Reported: 1/15/14

Client Project: Greatrock North W&S District CO Matrix: Water - Drinking

0101063

(SITE T LYECET (o] Y [0 Ml Greatrock N

Sample Date/Time: 1/8/14 12:30 PM
Lab Number: 140109031-03
est Result Method LQL | Date
Bicarbonate 189.1 mg/L SM 2320-B 0.1 1/13/14 ICP
Carbonate < 0.1 mg/L SM 2320-B 0.1 1/13/14 ICP
Total Alkalinity 155.0 mg/L as CaCO3 SM 2320-B 01 113114 IcP
Total Dissolved Solids 575 mgiL SM 2540-C 5 1/14/14 1ISG

Abbreviations/ References:

LQL = Lower Quantification Limit

mg/L = Milligrams Per Liter or PPM

ug/L = Micrograms Per Liter or PPB

mpry/100 mis = Most Probable Number Index/ 100 mis

Date Analyzed = Date Test Completed

SM = "Standard Methods for the Examination of Water and Wastewater": APHA; 19th Edition; 1995
EPA = "Methods of Chemical Analysis of Water and Wastes": USEPA; EPA-600/4-79-020 Rev 3/83
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Report To: Wayne Ramey

Company: Ramey Environmental Compliance, Inc.
P.O. Box 99
Firestone CO 80520

Analytical Results
TASK NO: 131029011

Bill To: Wayne Ramey

Company: Ramey Environmental Compliance, In
P.O. Box 99
Firestone CO 80520

Task No.: 131029011
Client PO:
Client Project: Greatrock North W&S District CO
0101063

Date Received: 10/29/13
Date Reported: 11/1/13

Matrix: Water - Drinking

Customer Sample ID E:R=3

Sample Date/Time: 10/28/13 12:15 PM
L.ab Number: 131029011-03

Test ___Resuit

T Dissolved Solids 677 mgil

Abbreviations/ References:

LQL = Lower Quantification Limit
mg/L = [Milligrams Per Liter or PPM
ug/l = Micrograms Per Liter or PPB
*n/100 mis = Mos! Probahle Number index/ 100 mis
¢ Analyzed = Date Test Completed

SM 2540-C

i = "Standard Methods for the Examination of Water and Waslewalter”: APHA; 19ih Edition; 1995
EPA = "Melhods of Chemical Analysis of Waler and Wastes": USEPA; EPA-600/4-79-020 Rev 3/83

Page 3 of 3
240 South Main Street / Brighton, CO $0601-0507 / 303-659-2313
Mailing Address: P.O. Bex 507 / Brighton, CO 80601-0507 /7 Fax: 303-659-2315
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Report To: Wayne Ramey

Company:Ramey Environmental Compliance, Inc.

P.O. Box 99
Firestone CO 80520

Analytical Results

TASK NO: 131029011

Bill To: Wayne Ramey

Company: Ramey Environmental Compliance, In
P.O. Box 99
Firestone CO 80520

Task No.:
Client PO:
Client Project: Greatrock North W&S District CO
0101063

131029011

Date Received: 10/29/13
Date Reported: 11/1/13

Matrix: Water - Drinking

Customer Sample ID [FEzNN

Sample Date/Time: 10/28/13 12:00 PM
Lab Number: 131029011-02

Test Result

T- " Dissolved Solids 643 mg/L

Abbreviations/ References:

LQL = Lower Quantification Limit

mg/L = Milligrams Per Liter or PP

wg/L = Micrograms Per Liter or PPB

=1n/100 mis = Most Probable Number index/ 100 mis
2 Analyzed = Date Test Completed

Method

SM 2540-C

« = "Standard Methods for the Examination of Waler and Waslewater”: APHA; 19th Edition: 1995
EPA = "Methods of Chemical Analysis of Water and Wastes™ USEPA; EPA-600/4-79-020 Rev 3/83

Page 2 of 3

240 South Main Street

LaL Date Analyzed  Analyzed By

5 10/31/13 ISG
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Analytical Results
TASK NO: 131029011

Report To: Wayne Ramey Bill To: Wayne Ramey
Company:Ramey Environmental Compliance, Inc. Company: Ramey Environmental Compliance, In
P.O. Box 99 P.O. Box 99
Firestone CO 80520 Firestone CO 80520
Task No.: 131029011 Date Received: 10/29/13
Client PO: o Date Reported: 11/1/13
Client Project: Greatrock North W&S District CO Matrix: Water - Drinking

0101063

Customer Sample ID EeizEM

Sample Date/Time: 10/28/13 11:45 AM
Lab Number: 131029011-01

Test Result Mathod LaL Date Analyxed = Analyzed By

T Nissolved Solids 594 mgiL SM 2540-C 5 10/3113 ISG

Abbreviations/ References:

LQL = Lower Quanfification Limit
mg/L = Milligrams Per Liter or PPM y ] y
ug/L = Micrograms Per Liler or PP8 J 4
*n/100 mis = Most Probable Number Index/ 100 mis q4 1
2 Analyzed = Date Test Complated P 1Y Jl } i o ¥ s
i = "Sfandard Methads for the Examination of Water and Wastewater APHA; 19ih Edition; 1995 L il
EPA = "Methods of Chemical Analysis of Waler and Wastes*; USEPA: EPA-600/4-79- 020 Rev 3/83

{opes

DATA APPROVED FOR RELEASE BY
Page 1 of 3
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131029011






Boxelder Pump Station - Flow Totals

Flow to
UKA
Dail Wells to Greatrock Flow to Flow to | Reverse Pond
Date y UKA-3|LFH-3 North & Boxelder | Boxelder | Osmosis
Totals Boxelder . A Level
Rocking | Subdivision Tank Bypass
Tank
Horse Farm

12/6/13 128,042 945 - 12,232 36,036 22,691 39,256 16,881 3.70
12/7/13 74,027 33 - 379 46,430 26,851 333 - 3.72
12/8/13 71,722 - - - 41,128 30,594 - - 3.72
12/9/13 298,500 3,425 - 34,046 39,974 23,862 135,316 61,877 3.72
12/10/13 157,174 1,637 - 13,193 36,210 21,730 57,477 26,928 3.74
12/11/13 162,408 1,665 - 16,043 30,991 22,257 62,864 28,587 3.73
12/12/13 152,837 1,409 - 13,765 38,844 21,556 53,186 24,077 3.74
12/13/13 168,885 1,663 - 16,369 36,455 22,021 63,427 28,952 3.74
12/14/13 165,744 1,620 - 15,796 34,935 24,931 60,885 27,577 3.75
12/15/13 192,811 1,823 - 17,976 40,640 30,596 70,076 31,701 3.75
12/16/13 186,378 1,814 - 17,886 39,028 25,520 70,353 31,777 3.77
12/17/13 177,981 1,657 - 16,280 39,070 29,144 63,081 28,749 3.77
12/18/13 181,916 1,731 - 17,022 39,892 27,209 66,158 29,903 3.78
12/19/13 176,162 1,724 - 16,938 35,190 26,836 65,696 29,777 3.78
12/20/13 192,536 1,861 - 18,201 36,975 32,614 70,706 32,180 3.79
12/21/13 188,559 1,780 - 17,507 40,351 30,478 67,788 30,654 3.79
12/22/13 191,459 1,839 - 18,086 42,090 27,198 70,402 31,844 3.80
12/23/13 240,376 2,631 - 27,037 40,512 22,389 101,966 45,841 3.81
12/24/13 131,990 926 - 11,263 40,129 24,739 38,483 16,450 3.83
12/25/13 168,137 1,557 - 11,959 45,660 26,724 55,581 26,656 3.85
12/26/13 190,768 1,880 - 18,585 40,352 24,328 72,702 32,920 3.83
12/27/13 200,947 1,950 - 19,130 44,975 26,816 74,394 33,682 3.83
12/28/13 192,532 1,870 - 18,290 40,561 28,828 71,009 31,974 3.85
12/29/13 193,870 1,877 - 18,372 43,059 26,957 71,358 32,246 3.85
12/30/13 169,952 1,637 - 16,016 39,668 23,264 61,430 27,937 3.86
12/31/13 180,682 1,744 - 17,106 41,330 24,142 66,175 30,184 3.87
1/1/14 170,588 1,663 - 16,350 37,768 22,736 63,322 28,750 3.87
1/2/14 167,685 1,645 - 16,052 36,470 23,637 61,926 27,956 3.88
1/3/14 173,421 1,679 - 16,362 39,996 23,710 63,254 28,421 3.89
1/4/14 180,932 1,753 - 17,210 40,837 24,808 66,418 29,907 3.90
1/5/14 188,554 1,844 - 17,985 41,323 26,990 69,401 31,012 3.92
Gallons 5,417,576 51,282 - 503,435 1,226,878 796,158 1,954,423 885,401 3.94






Greatrock North Water and Sanitation District

Rocking Horse Farms - Flow Totals

Flow to Flow to
Date Daily Well Well Rocking | Rocking
Totals | UKA-2 | LFH-2 Horse Horse
Subdivision Tank

12/6/13 23,148 - - 10,397 12,751
12/7/13 27,637 - - 12,642 14,994
12/8/13 30,109 - - 13,649 16,460
12/9/13 26,413 - - 11,296 15,116
12/10/13 22,213 - - 8,831 13,382
12/11/13 23,550 - - 10,242 13,308
12/12/13 24,791 - - 10,560 14,231
12/13/13 27,192 - - 12,529 14,663
12/14/13 29,450 - - 13,065 16,386
12/15/13 36,198 - - 19,118 17,081
12/16/13 27,224 - - 10,356 16,869
12/17/13 32,656 - - 16,630 16,026
12/18/13 31,142 - - 14,464 16,678
12/19/13 23,816 - - 9,935 13,881
12/20/13 26,271 - - 12,080 14,192
12/21/13 29,333 - - 12,476 16,857
12/22/13 34,298 - - 17,431 16,867
12/23/13 29,339 - - 13,093 16,246
12/24/13 32,746 - - 16,164 16,582
12/25/13 33,876 - - 16,599 17,278
12/26/13 29,325 - - 13,149 16,176
12/27/13 29,904 - - 13,413 16,491
12/28/13 30,119 - - 13,176 16,943
12/29/13 30,064 - - 13,345 16,719
12/30/13 27,482 - - 12,608 14,874
12/31/13 31,633 - - 15,346 16,287
1/1/14 24,554 - - 10,920 13,634
1/2/14 27,603 - - 13,002 14,600
1/3/14 32,425 - - 16,427 15,998
1/4/14 28,336 - - 12,469 15,867
1/5/14 30,648 - - 14,319 16,329
893,495 - - 409,729 483,766






Greatrock North Water and Sanitation District

Greatrock North - Flow Totals

Flow to
. Flow to
Date Daily Well Well Greatrock Greatrock
Totals | UKA-1 | LFH-1 North
o North Tank
Subdivision
12/6/13 44,931 8,389 19 13,712 22,810
12/7/13 49,693 247 - 18,498 30,948
12/8/13 43,449 - - 19,301 24,148
12/9/13 68,691 29,947 - 14,381 24,362
12/10/13 51,231 13,503 - 15,218 22,510
12/11/13 45,866 14,113 20 14,374 17,359
12/12/13 49,026 11,895 - 12,905 24,226
12/13/13 48,321 14,239 - 12,738 21,345
12/14/13 47,461 13,764 - 15,581 18,116
12/15/13 57,227 15,731 - 18,371 23,124
12/16/13 48,412 15,533 - 11,071 21,808
12/17/13 48,723 14,119 - 11,976 22,629
12/18/13 50,116 14,765 26 12,471 22,853
12/19/13 47,789 14,762 - 12,109 20,918
12/20/13 50,690 15,864 - 12,601 22,225
12/21/13 54,899 15,207 - 16,504 23,188
12/22/13 55,865 15,692 - 15,512 24,660
12/23/13 60,981 22,494 - 14,972 23,515
12/24/13 47,982 8,100 20 16,813 23,048
12/25/13 59,583 13,110 12 18,567 27,893
12/26/13 58,795 16,120 - 18,891 23,784
12/27/13 61,641 16,667 - 16,788 28,185
12/28/13 55,587 15,855 - 16,543 23,189
12/29/13 57,962 15,915 - 15,954 26,094
12/30/13 54,507 13,910 - 16,233 24,364
12/31/13 56,215 14,867 - 16,837 24,511
1/1/14 52,182 14,191 13 14,316 23,661
1/2/14 50,720 13,911 - 15,283 21,526
1/3/14 53,791 14,230 - 16,018 23,544
1/4/14 57,380 14,973 - 17,913 24,494
1/5/14 58,510 15,701 - 18,211 24,598
1,648,226 437,817 111 480,662 729,637






Greatrock North Water and Sanitation District

Alluvial Wells - Flow Totals

Date Daily Well AIY:\fiI;I Future Future | Future | Future
Totals |Alluvial - 1 5 Well A | WellB | WellC | Well D
12/6/13 31,638 16,634 15,004
12/7/13 - - -
12/8/13 - - -
12/9/13 116,156 61,189 54,967
12/10/13 51,366 27,052 24,314
12/11/13 54,193 28,573 25,620
12/12/13 45,414 23,935 21,479
12/13/13 54,479 28,703 25,776
12/14/13 52,136 27,325 24,811
12/15/13 59,810 31,518 28,292
12/16/13 59,883 31,568 28,315
12/17/13 54,234 28,533 25,701
12/18/13 56,343 29,553 26,790
12/19/13 56,033 29,397 26,635
12/20/13 60,598 31,912 28,686
12/21/13 58,105 30,652 27,453
12/22/13 60,201 31,663 28,539
12/23/13 86,657 45,779 40,877
12/24/13 30,933 16,343 14,590
12/25/13 50,194 26,370 23,824
12/26/13 62,110 32,674 29,436
12/27/13 63,802 33,565 30,238
12/28/13 60,567 31,853 28,714
12/29/13 61,069 32,132 28,936
12/30/13 52,784 27,665 25,118
12/31/13 56,790 29,674 27,115
1/1/14 54,169 28,509 25,660
1/2/14 52,918 27,882 25,036
1/3/14 54,051 28,405 25,646
1/4/14 56,766 29,765 27,001
1/5/14 59,115 31,518 27,597
1,672,513 880,341 792,172 - - - -







GREATROCK NORTH WATER AND SANITATION DISTRICT
141 Union Boulevard, Suite 150
Lakewood, Colorado 80228-1898
Tel: 303-987-0835 + 800-741-3254
Fax: 303-987-2032

Mission: To provide the highest quality of water at the most affordable price for current
customers and to provide for the expansion of the District as growth occurs.

NOTICE OF A REGULAR MEETING AND AGENDA

Board of Directors: Office: Term/Expiration:
Terry Krayenhagen President 2014/May 2014
Robert William Fleck Vice President 2016/May 2016
Jeffrey Polliard Treasurer 2014/May 2014
Brian K. Rogers Secretary 2016/May 2016
John D. Wyckoff Assistant Secretary 2014/May 2014
Consultants:
Lisa A. Johnson District Manager
Jennifer Gruber Tanaka, Esqg. District General Counsel
Bradley A. Simons, PE District Engineer
DATE: February 4, 2014
TIME: 5:30 P.M.
PLACE: United Power

500 Cooperative Way

Brighton, Colorado 80603
l. ADMINISTRATIVE MATTERS (Action Items Status Matrix — enclosure)

A. Present Disclosures of Potential Conflicts of Interest.

B. Approve Agenda.

C. Board of Directors’ Report.

D. Manager’s Report (enclosure).
. CONSENT AGENDA
A. These items are considered to be routine and will be approved by one motion. There

will be no separate discussion of these items unless requested; in which event, the
item will be removed from the Consent Agenda and considered in the Regular
Agenda.





Greatrock North Water and Sanitation District
February 4, 2014 Agenda
Page 2

1. Review and approve the Minutes from the January 7, 2014 regular meeting
(enclosure).

2. Consider ratifying approval of payment of claims through the period ending
January 13, 2014 (enclosure).

General Fund $ 31,460.07
Debt Service Fund $ 150.00
Capital Projects Fund $ 390.00
Total Claims: $ 32,000.07
3. Review and consider acceptance of cash position schedule and unaudited

financial statements through the period ending December 31, 2013
(enclosure).

REGULAR AGENDA
Il. FINANCIAL MATTERS
A.
V. WATER MATTERS
A. Review monthly report on review of water resume (enclosure).

B. Discuss status of Water Court Application Case No. 13CW3108 (enclosure).

C.

V. ENGINEER’S REPORT (enclosure)

A Evaporation ponds.

1. Status of discussions with the CDPHE regarding reclassification of Box
Elder Creek to allow discharge of concentrate water.






Greatrock North Water and Sanitation District
February 4, 2014 Agenda

Page 3
B. Discuss the proposal from Timber Line Electric and Control Corporation for
generator status integration into SCADA (enclosure).
C. Discuss water production versus billing analyses for 2013 (enclosure).

VI.  OPERATIONS/MAINTENANCE MATTERS

A. Operations and Maintenance update (enclosure).

B. Review monthly flow report (12/6/2013 — 1/5/2014) (enclosure).

C. Review monthly water quality report (enclosure).

D. Review and consider approval of proposal from Ramey Environmental Compliance,
Inc. to locate curb stops that were undiscovered using a metal detector in
Rockinghorse Farms (enclosure).

E. Review and consider approval of proposal from Ramey Environmental Compliance,
Inc. to inspect the curb stops in Box Elder Creek Ranch and Greatrock North
(enclosure).

F. Review and consider approval of proposal from Dan’s Custom Construction, Inc. to
re-located water meters that currently reside in basements of homes in Rockinghorse
Farms to a meter pit and repair curb stop (enclosure).

VIl.  LEGAL MATTERS

A Update on May 6, 2014 Election and discuss election deadlines and submittal of
Self-Nomination and Acceptance Forms (enclosure).






Greatrock North Water and Sanitation District
February 4, 2014 Agenda

Page 4

VIIL.

XI.

OTHER BUSINESS

A

COMMUNITY COMMENTS (ITEMS NOT ON THE AGENDA ONLY. COMMENTS
LIMITED TO 3 MINUTES PER PERSON AND TAKEN IN ORDER LISTED ON SIGN
UP SHEET).

A

EXECUTIVE SESSION

A. Negotiations with third parties and legal advice on same (8824-6-402(4)(b) and (e),
C.R.S)).

ADJOURNMENT THE NEXT MEETING IS SCHEDULED FOR TUESDAY,
MARCH 4, 2014 AT 5:30 P.M.







RECORD OF PROCEEDINGS

ATTENDANCE

DISCLOSURE OF
POTENTIAL
CONFLICTS OF
INTEREST

ADMINISTRATIVE

MINUTES OF A REGULAR MEETING OF
THE BOARD OF DIRECTORS OF THE
GREATROCK NORTH WATER AND SANITATION DISTRICT
HELD
JANUARY 7, 2014

A regular meeting of the Board of Directors (referred to hereafter as “Board”) of
the Greatrock North Water and Sanitation District (referred to hereafter as
“District”) was convened on Tuesday, January 7, 2014 at 5:30 P.M., at United
Power, 500 Cooperative Way, Brighton, Colorado. The meeting was open to the
public.

Directors In Attendance Were:
Terry Krayenhagen

Robert William Fleck

Jeffrey Polliard

Brian K. Rogers

John D. Wyckoff

Also In Attendance Were:
Lisa A. Johnson; Special District Management Services, Inc.

Jennifer Gruber Tanaka, Esq.; White, Bear & Ankele, P.C.
Brad Simons, P.E.; TST Inc. of Denver
Chris Sanchez; Bishop-Brogden Associates, Inc.

Jeff Rabas; Ramey Environmental Compliance, Inc.

Disclosures of Potential Conflicts of Interest: Attorney Tanaka advised the
Board that, pursuant to Colorado law, certain disclosures may be required prior to
taking official action at the meeting. The Board reviewed the Agenda for the
meeting, following which Directors Krayenhagen, Fleck, Rogers, Polliard and
Wyckoff each confirmed that they had no conflicts of interest in connection with
any of the matters listed on the Agenda.

Agenda: Ms. Johnson distributed for the Board’s review and approval a

MATTERS

Page 1

proposed Agenda for the District’s regular meeting.

GRNWSD 1/7/14 Minutes





RECORD OF PROCEEDINGS

Following discussion, upon motion duly made by Director Wyckoff, seconded by
Director Polliard and, upon vote, unanimously carried, the Agenda was approved,

as amended.

Board of Directors’ Report: The Directors did not have a report for this

meeting.

Manager’s Report: Ms. Johnson presented and the Board reviewed the January

Manager's Report. A copy of the report is attached hereto, and incorporated
herein, by this reference.

CONSENT AGENDA Consent Agenda: The Board considered the following actions:

Page 2

e Approve Minutes from the November 5, 2013 and the December 3, 2013
regular meetings.

e Ratify approval of payment of claims through the period ending
December 13, 2013, as follows:

General Fund $ 49,268.13
Debt Service Fund $148,078.75
Capital Projects Fund $ -0-
Total Claims: $.197,346.88

e Consider acceptance of cash position schedule and unaudited financial
statements through the period ending November 30, 2013.

e Ratify approval of the termination of the independent contractor
agreements between the District and:

Olsson Associates, Inc. for System Development Fee Analysis
Applied Ingenuity, LLC for Box Elder LFH Pump Installation
Liquid Waste Management, Inc. for Reverse Osmosis Concentrate
Hauling

Premier Industries for GRN and RHF Tank Sites Irrigation
Maintenance

Rogers & Sons, Inc. for Installation of Air Vent Covers at GRN
and RHF

Timber Line Electric & Control Corporation for Alluvial Wells
RTU Upgrades

Timber Line Electric & Control Corporation for Computer
Installation, Programming and Training

Water Technology Group for GRN Pump #2 VFD Installation

GRNWSD 1/7/14 Minutes





RECORD OF PROCEEDINGS

WATER MATTERS

e Water Technology Group for RHF Vertical Multistage Pump
Installation

Following discussion, upon motion duly made by Director Wyckoff, seconded by
Director Polliard and, upon vote, unanimously carried, the Board approved the
consent agenda items.

Water Court Application Case No. 13CW3108: Mr. Sanchez has reviewed the

ENGINEER’S
REPORT

Page 3

resume for the application filed in Water Case No. 13CW3108 and he
recommends that the District pursue whatever action is necessary to file a
statement of opposition to this case. Mr. Sanchez discussed with the Board the
reasons behind his recommendation.

Engagement Letter with White and Jankowski for Legal Services Regarding
Water Case No. 13CW3108: Ms. Johnson explained that Attorney Poznanovic
has informed her of a conflict that his firm has with this water court case, and,
therefore, he is unable to represent the District in a statement of opposition. The
Board reviewed the Engagement Letter between the District and White and
Jankowski for legal services regarding Water Case No. 13CW3108.

Following discussion, upon motion duly made by Director Wyckoff, seconded by
Director Polliard and, upon vote, unanimously carried, the Board approved the
Engagement Letter between the District and White and Jankowski for legal
services regarding Water Case No. 13CW3108.

Mr. Sanchez left the meeting at this time.

Engineer’s Report: Mr. Simons presented the Engineer’s Report to the Board.
A copy of the report is attached hereto and is incorporated herein by this
reference.

Evaporation Ponds:

Reclassification of Box Elder Creek: Mr. Simons presented his report to the
Board. He has reviewed the files at the Colorado Department of Public Health
and Environment (“CDPHE”) regarding the looping project and has been unable
to locate any files related to the approval of the looping project. He has reached
out to the Water Quality Control Division to ask if they have any files on the
review of the project and what mechanism they used to eliminate three systems
and consolidate into one system.

GRNWSD 1/7/14 Minutes





RECORD OF PROCEEDINGS

OPERATIONS AND

Operations and Maintenance Update and Completed Work Order List: The

MAINTENANCE
MATTERS

LEGAL MATTERS

Board reviewed the operations and maintenance update and the completed work
order list. A copy of the report is attached hereto and incorporated herein by this
reference.

Monthly Flow Report: The Board reviewed the monthly flow report covering
November 6, 2013 through December 5, 2013.

Water Quality Issues in Box Elder Creek Ranch and Rocking Horse Farms:
The Board reviewed the monthly water quality report.

Hydrant Maintenance: Mr. Simons discussed with the Board hydrant
maintenance to 6 fire hydrants as recommended by operations staff. He has not
yet inspected the hydrants in question to determine if re-grading is a possibility.
He will inspect prior to the next Board meeting.

Report on Exercising Curb Stops in Rockinghorse Farms (‘RHF”): Mr.

Rabas presented the report on exercising curb stops in Rockinghorse Farms. The
Board discussed the report. The Board discussed the options to locating of curbs
stops in RHF that were unable to be located and asked Mr. Rabas to request a
proposal from the locating company to use more sophisticated equipment to
locate the curb stops that they were unable to find with a metal detector. The
Board also asked Mr. Rabas to provide a proposal to inspect the curb stops in Box
Elder Creek Ranch and Greatrock North. In addition, the Board asked Mr. Rabas
to solicit a proposal to re-locate the water meters that currently reside in the
basements of the homes in RHF to a meter pit as part of the repair and exercising
of the curb stops that require attention.

Independent Contractor Agreement (Box Elder Creek Ranch Vertical

OTHER BUSINESS

Multistage Pumps Installation) between the District and Water Technology
Group: Mr. Simons reviewed with the Board an Independent Contractor
Agreement (Box Elder Creek Ranch Vertical Multistage Pumps Installation)
between the District and Water Technology Group.

Following discussion, upon motion duly made by Director Rogers, seconded by
Director Wyckoff and, upon vote, unanimously carried, the Board approved the
Independent Contractor Agreement (Box Elder Creek Ranch Vertical Multistage
Pumps Installation) between the District and Water Technology Group.

2014 Goals: President Krayenhagen previously asked each Board member to

Page 4

come prepared to discuss their ideas and goals that they would like to achieve in
2014. The following is a list of each director’s input.

GRNWSD 1/7/14 Minutes





RECORD OF PROCEEDINGS

COMMUNITY
COMMENTS

ADJOURNMENT

Page 5

Director Wyckoff:
e Water treatment solution
Purchasing renewable water shares on a regular schedule
Make our entire operation more efficient and less reactionary
Efficient cost savings that are realistic and not just cutting costs
New facility at Box Elder that would include office space, meeting space,
etc.

Director Polliard:
e Resolve the concentrate issue
e Continue with efficiency improvements
e Purchasing renewable water shares

Director Rogers:
e Resolve concentrate issues
e Understand and then potentially purchase renewable water shares

Director Fleck:
e Resolve concentrate issues
e Purchase water shares
e Preventative maintenance and funding for replacements

President Krayenhagen:
e Resolve concentrate issues
e Purchase water shares
e Landscaping at Rockinghorse Farms and Greatrock North - keep the
weeds down
e Upgrade equipment and improve efficiency
e Locate all curb stops in all three subdivisions

Community Comments: There were no community comments.

There being no further business to come before the Board at this time, upon
motion duly made, seconded and, upon vote, unanimously carried, the meeting
was adjourned.

Respectfully submitted,

By

Secretary for the Meeting

GRNWSD 1/7/14 Minutes
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THESE MINUTES APPROVED AS THE OFFICIAL JANUARY 7, 2014
MINUTES OF THE GREATROCK NORTH WATER AND SANITATION
DISTRICT BY THE BOARD OF DIRECTORS SIGNING BELOW:

Terry Krayenhagen

Robert William Fleck

Jeffrey L. Polliard

Brian K. Rogers

John D. Wyckoff
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Greatrock North Water &

Sanitation District

Check Register - Greatrock North
Check Issue Dates: 1/1/2014 - 1/31/2014

Page:

1

Jan 13, 2014 03:54PM

Check No and Date

Payee Invoice No GL Account Title GL Acct Amount Total
11283
01/13/2014 Bishop-Brogden Associates, Inc 36405 Water Rights Dev - Eng, 1-618 928.15 928.16
01/13/2014 Bishop-Brogden Assogiates, Inc 36406 Water Rights Dev - Eng. 1-618 1,373.76 1,373.76
Total 11283: 2,301,91
11284
01/13/2014 Dan's Custom Construction, Inc 96 Distribution Sys Mntc 1-825 1,470.00 1,470.00
Total 11284: 1,470.00
11285
01/13/2014 Gator Rubbish 245431 Facility Maintenance & R 1-851 48.95 48,95
Total 11285: 48.95
11286 }
01/13/2014 Mail Services, LLC 1440528 Utility Billing 1-630 262.71 262.71
Total 11286: 26271
11287
01/13/2014 Petrock & Fendel, PC 23892 Water Rights Dev-Legal 1-617 1,440.00 1,440.00
Total 11287 144000
11288 -
01/13/2014 Ramey Environmental’ 8744 Operator Services-Box EI * 1-840 " 3,450.00 3,450.00
01/13/2014 Ramey Environmental 8744 Mileage 1-856 189.45 189.45
01/13/2014 Ramey Environmental 8744 Testing and Reporting 1-802 63.00 63.00
01/13/2014 Ramey Environmental 8744 Distribution Sys Mntc 1-825 342.20 342.20
01/13/2014 Ramey Environmental 8744 Project Mgmt/Oper Admi = 1-780 285.00 285.00
Total 11288: 4,329.65
11289 i
01/13/2014 Special Dist Management Srvc 958338 District Management 1-614 3,564.50 3,564.50
01/13/2014 Special Dist Management Srvc 958338 Accounting 1-612 1,162.50 1,162,650
01/13/2014 Special Dist Management Srve 958338 Audit 1-615 25.00 25,00
01/13/2014 Spécial Dist Management Stve 958338 Statutory Compliance . 1-679 25.00 25.00
01/13/2014 Special Dist Management Srvc 958338 Utility Billing 1-630 498.00 498.00
01/13/2014 Special Dist Management Srvc 958338 Locates 1-876 44.00 44.00
01/13/2014 Special Dist Management Srvc 958338 Meter Reading 1-853 312.00 312.00
01/13/2014 Special Dist Management Srve 958338 Mileage 1-856 130.35 130.35
01/13/2014 Special Dist Management Srve 958338 Miscellaneous Expense 1-685 205.59 205.59
Total 11289: 5,966,94
11290 ‘
01/13/2014 Timber Line Electric & Control 17024 Facility Maintenance & R 1-851 1,300.00 1,300.00
01/13/2014 Timber Line Electric & Control 17058 Electrical Prev. Mtnc. Pro  1-871 3,485.00 3,485.00
Total 11290: 4,785.00
11291
01/13/2014 TST Inc of Denver 86925 Engineering 1-616 1,084,00 1,084.00
01/13/2014 TST Inc of Denver 86926 Engineering 1-616 412.50 412.50
01/13/2014 TST Inc of Denver 86927 Engineering 1-784 37.50 37.50






Greatrock North Water &

Check Register - Greatrock North

Page: 2
Sanitation District Check Issue Dates: 1/1/2014 - 1/31/2014 Jan 13, 2014 03:54PM
Check No and Date Payee Invoice No GL Account Title GL Acct Amount Total
01/13/2014 TST Inc of Denver 86928 Engineering 1-784 150.00 150,00
01/13/2014 TST Inc of Denver 86929 Concentrate Disposal 1-872 837,50 837,50
01/13/2014 TST Inc of Denver 86930 Facility Maintenance & R 1-851 150.00 150,00
01/13/2014 TST Inc of Denver 86931 Distribution Sys Mntc 1-825 1,017.00 1,017.00
Total 11291: 3,688,50
11292 ) :
01/13/2014 UMB Bank, NA 187876 Paying Agent Fees 2-668 150,00 150,00
Total 11292: 150,00
\ -
11293
01/13/2014 United Site Services 1141701567 Facility Maintenance & R 1-851 107,09 107,09
Total 11293: 107.09
11294
01/13/2014 Utility Notification Center 21312343 Locates 1-876 6.52 - 6.52 -
Total 11294: 6,52
11295 . i .
01/13/2014 White Bear & Ankele 62986 Legal 1-675 3,627.50  3,527.50
01/13/2014 White Bear & Ankele 62986 Legal 3-675 390.00 390.00
01/13/2014 White Bear & Ankele 62986 Misceltaneous Expense 1-685 44,07 44.07
Total 11295: 3,961.57
13063 . ) )
01/13/2014 Century Link - 1/2014 Utilities 1-794 197.99 | 197.99
Total 13063: 197.99
13064 . .
01/13/2014 United Power - 1/2014 Utilities 1-794 2,575.78 2,575.78
Total 13064: 2,575.78
13065 _
01/13/2014 Xcel Energy 172014 Utilities 1-794 169.21 169.21
Total 13065: 169.21

Grand Totals:

31,461.82






Greatrock North Water &

Sanitation Disfrict

Check Register - Greatrock Payroll

Report Dates: 1/1/2014-1/31/2014

Page: 1

Jan 13, 2014 04:03PM

Check Check

Issue Date Numbper Payee Amount

01/13/2014 91053 Fleck, Robert 92.35

01/13/2014 91054 Krayenhagen, Terry 92,35

01/43/2014 91055 Polliard, Jeffrey 92.35

01/13/2014 91056 Rogers, Brian 92.35
Wyckoff, John

01/13/2014 91057

Grand Totals:

92,35

461.75






Greatrock North Water and Sanitation District

January-14

General Debt Capital Totals
Disbursements $ 30,921.82 § 150.00 $ 390.00 $ 31,461.82
Payroll $ 461.75 % - 3 - $ 461.75
Payroll Taxes $ 7650 $ - $ - $ 76.50
Total Disbursements from Checking Acct $ 31,460,07 $ 150.00 $ 390,00 $  32,000.07







S22,

GREATROCK NORTH

WATER & SANITATION DISTRICT

Date: January 28, 2014

To: Greatrock North Water and Sanitation District, Board of Directors
From: Lisa A. Johnson, District Manager

Re: February 4, 2014 Manager’s Report

Agenda Action ltems

I1LA. Consent Agenda
1. January 7, 2014 minutes.
2. January 2014 payables.
3. December 31, 2013 financial statements

I recommend approval of the consent agenda items.

VI.D. Consider Approval of proposal from REC to locate curb stops that were undetectable
on previous visit in RHF.

REC has provided a proposal to locate the curb stops in RHF by attaching a locating device
to the outside water faucets. The cost would be billed at $60/hour with a 15-20 minute limit
at each location.

I recommend approval of the proposal.

VI.E. Consider approval of proposal from REC to locate and exercise curb stops in GRN and
BECR.

REC has provided a proposal to locate and exercise the curb stops in GRN and BECR. The
cost would be billed at $60/hour with a 15-20 minute limit at each location.

I recommend approval of the proposal

District Office

for Greatrock North
Water and Sanitation






Updates on Other District Related Items

Weekly meetings with Operations Staff — Mr. Rabas and | are meeting weekly to discuss on-going
operations issues, concerns, and projects.

Items discussed at the January meetings:
-Request for Mr. Rabas to review daily SCADA reports in addition to the daily review by the
operator. | asked Mr. Rabas to look for trends of information that may indicate an issue such
as the use of the RO plant during on-peak hours.

-Informed Mr. Rabas that his staff may be required to observe and oversee the BECR pump
stations modifications project once scheduled.

-Informed Mr. Rabas that TLECC will attend the February board meeting and asked Mr.
Rabas to attend the meeting as well.

-Discussed the RHF tank re-paining project. TST will coordinate project and REC will
provide oversight during the work.

-Reviewed the actions items status matrix.
-Requested and received 2014 monitoring schedule.

-Received proposal to install pipe hangers/supports for BECR facility and gave approval to
purchase and install. Total cost = $480.

-Requested and received proposal to install meter pit, meter, etc., and repair curb stops in
RHF.

-Requested a proposal to inspect curb stops in GRN and BECR.
-Requested a written protocol to address future water leaks.
-Discussed inspecting the water service line for new homes in BECR.

Conducted January Facilities Inspection

Director Wyckoff and I inspected the facilities on January 24, 2014. Generally, the facilities
are in excellent condition. A few issues that | asked Mr. Rabas or Mr. Simons to address are
below:

District Office

for Greatrock North
Water and Sanitation






GRN Facility
-Request timeline for repair of siding on pump house bldg.
-Remove plastic pipes located near smaller building if no longer needed.
-Confirm confined space equipment is located in one of the facilities.

BECR Facility
-Is there a market for the used pumps that will be removed from BECR?

While on our inspection, Director Wyckoff and | traveled to the homes being built in Valley
View Estates. There are approximately 3-4 new homes in some phase of construction in the
sub-division. Director Wyckoff asked for a brief summary of the history as to why this sub-
division was not included into the District. Attorney Tanaka provided the historical
summary. | asked Mr. Sanchez to determine how the homes are being served with potable
water. He confirmed that each home will be utilizing an individual well. | then asked if
there would be any negative impact to the District. | should have a response prior to the
meeting on this question.

District Office

for Greatrock North
Water and Sanitation







Greatrock North W & S District
Monthly Activities
December 20" - January 27"
12/20/13: Regular checks and readings. Water leak at 16520 Tree Haven St. located
and shut off curb stop and isolated a section of main line since leak was on both sides
of curb stop. Assisted Dan LaCoe’s staff in repairing leak. Once leak was repaired
opened valves back up and flushed water from fire hydrant to remove any air.

12/23/13: Regular checks and readings. Replaced pre-filters on RO unit and mixed
antiscliant.

12/24/13: Regular checks and readings.

12/27/13: Regular checks and readings.

12/30/13: Regular checks and readings. Found leak on pressure tank at Greatrock
North pump station. Isolated tank and spoke to Water Technology who stated we would
not have to replace since both booster pumps are now running off VFD’s.

1/1/14: Regular checks and readings.

1/3/114: Regular checks and readings.

1/6/14: Regular checks and readings.

1/8/14: Regular checks and readings.

1/10/14: Regular checks and readings.

1/13/14: Regular checks and readings. Collected and delivered monthly samples along
with annual Nitrate, and VOC samples.

1/15/14: Regular checks and readings.
1/17/14: Regular checks and readings.
1/20/14: Regular checks and readings.

1/22/14: Regular checks and readings. Cleaned all sites, repaired fence at RHF and
mixed antiscliant.

1/24/14: Regular checks and readings.

1/20/14: Regular checks and readings.





Pond levels are below depth markers.

December 20" - January 27"

RO Run Time Hrs 139.9 hrs.

RO Concentrate Flow — 2 ponds 277,002 gallons






Completed Work Order List Report 1/27/2014
Page 1 of 1
Completed Equipment Task Priority WO# Type
Number
1/6/2014 BOX RO system CIP Clean in place 1 235.01 Scheduled
1/6/2014 GN Generator Ck Qil Check Qil Level(069) 5 225.01 Scheduled
12/16/2013  Water Sampling Bacti Bacti Sampling(069) 1 258.01 Scheduled





		Greatrock North Monthly Activities - 1-14

		GRN Work Order Jan 14




Anna Mercurio

Subject: FW: Boxelder and GRN Curb Stops Proposal

From: Jeff Rabas [mailto:jeffr@recinc.net]
Sent: Tuesday, January 28, 2014 11:40 AM

To: Lisa Johnson

Subject: Boxelder and GRN Curb Stops Proposal

Hi Lisa,

We will do the same approach with checking the curb stops at Boxelder and Greatrock North by limiting out time to 15
minutes each and charge by the hour. Since our new rates are in effect it will now be $60/per hour, RHF took 42 hours .
I’'m hoping the other two subdivisions go a little quicker since the meters are outside but there are more curb stops to
be located. Let me know if you have any additional questions.

Jeff Rabas, CWP

Ramey Environmental Compliance, Inc.
303-833-5505

303-709-5614

RMWEA Past President
Visit www.RMWEA.org to learn more







P.O. Box 793

Morrison CO 80465-0793
303-697-0440

Fax: 303-697-0450
MikeR@tlecc.net

Greatrock North Date 11/25/13
Jeff Rabas

Jeff Rabas (jeffr@RECinc.net)

SUB: Generator wiring and SCADA work 15212
Dear Jeff,

We are pleased to provide this quotation for your review. If an order should result from this
guotation, please send us a written purchase order referencing the quotation number and item
numbers. If this is your first order with us, please supply us with your credit references and your
Dun and Bradstreet number. Please note:

1. All quotations issued, and orders received by TLECC are subject to final acceptance by our
principal.

2. Shipping dates are based on the best information obtainable from suppliers AT THE TIME
OF QUOTATION.

3. Quote is valid for 30 days from quote date.

Again, thank you for your inquiry. If we can be of further assistance, please do not hesitate to

contact our office.
Sincerely,

Scope of work:

Supply, installation and ring out of Generator Alarms from (3) sites Greatrock North,
Boxelder and Rockinghorse Farms.

Item # Description Quantity Price

1 Installation of conduit and wire | 3 sites $ 10,200.00
from Generator to RTU panel.
Termination of wiring at RTU,
programming of 4 alarm/status
points per site as available
from Generator per pre-
configured relay outputs from
Generator supplier, and tested
back to the SCADA System on
site.

Estimated 2 days of SCADA
system work here at the shop
and at the site. 5 days of
Installation Labor for three
sites, as well as updated
AutoCAD drawings.

Total $ 10,200.00




mailto:jeffr@RECinc.net



Timber Line Electric and Control Corp. Terms and Conditions of Sale

This quote is valid for 30 days, and is subject to change after that time frame. All quotations
issued, and orders received by TLECC are subject to final acceptance by our principal or authorized
representative.

Part numbers and shipping dates are based on the best information available at the time of
guote and may change. Part numbers change frequently for items such as computers.

Shipping terms: Shipment times are based upon receipt of a written purchase order or
contract and signed approval drawings. Unless otherwise noted, all materials are quoted Free On
Board point of origin. TLECC's responsibility for loss ceases upon delivery to the carrier. Claims for
loss or damage in transit must be made by Buyer against the carrier. If TLECC is delivering to job site,
field off loading has not been included in pricing. Additional charges may be assessed for offloading.
Buyer, general contractor, or owner shall be responsible for proper storage and handling following
shipment.

TLECC's standard terms are Net 30 days with 1% per month late payment charges. These
terms apply to materials and service work. Contract job terms are Net 30 days on a work-in-process
basis. TLECC reserves the right to change these terms at any time, and has the right to modify the
terms for individual customers. All sales are subject to acceptable credit rating of buyer. Any alteration
to the terms stated on a TLECC quote will be considered a counter offer and is subject to acceptance
in writing by a TLECC authorized representative. Unless clearly stated otherwise, no retainages will be
allowed, or payment withheld pending third party payment. In the event of nonpayment, buyer will
be subject to finance charges, collection costs and attorney’s fees.

Sales, use and excise tax may be required by law. If buyer is tax exempt, buyer shall provide
adequate documentation to TLECC. If buyer is NOT tax exempt, Buyer is responsible for sales
and use tax which will be charged on the materials of the job. Please request a sales tax
estimate based on the correct sales tax district!

Any order cancelled after 3 days of acceptance by TLECC may be subject to the cost of
special materials, non-resellable goods and completed labor. In any event, TLECC reserves the right
to charge the buyer for any and all expenses or labor incurred in connection with a purchase order.
TLECC does not offer refunds on customized equipment.

In the event TLECC is unable to ship or deliver parts or perform services pursuant to any
purchase order or other contract entered or accepted by TLECC due to a “Fource Majeure” such as an
act of God, strike, lockout or other industrial disturbance, act of public enemy, war, blockade, public
riot, lightning, fire, flood, explosion, failure to timely receive necessary government approvals,
government restraint or any other cause, which is not reasonably within the control of TLECC, TLECC's
obligations under the purchase order or other contract shall be suspended during such Force Majeure.
If the Force Majeure cannot be promptly removed in TLECC's sole opinion, at TLECC’s sole option, the
purchase order or other contract may be terminated without further obligation or liability on the part
of either party.

TLECC honors a 1 year warranty on new equipment. This includes repair or replacement of
said equipment at TLECC's discretion. The equipment warrantee does not include the travel or labor to
troubleshoot equipment. TLECC may include the labor at TLECC's discretion. TLECC will honor a 90
day warrantee on all installation labor. Except for those expressly provided for herein, no other
warrantee express or implied applies. TLECC is not liable for lightning damage, vandalism, or acts of
God. Warrantee will be void on equipment which has been serviced by persons other than TLECC
employees.

Limitations of liability: TLECC is not responsible for any modification or repairs to TLECC products
made by persons other than TLECC personal. Timber Line is not liable for any and all consequential
and incidental damages arising out of, or in connection with any purchase order or contract for
equipment or services. This includes but is not limited to installation, service, or product’s failure to
perform, in connection with purchase order, contract, or verbal request for service.






Anna Mercurio

Subject: FW: RHF Curb stops

From: Jeff Rabas [mailto:jeffr@recinc.net]
Sent: Tuesday, January 28, 2014 12:33 PM
To: Lisa Johnson

Subject: RHF Curb stops

Hi Lisa, the cost for hooking up a locator to the outside water faucets and trying to locate the curb stops that could not
be found during our first search will cost $60 per hour with a 15-20 minute time limit per location. Let me know if you
have any questions.

Jeff Rabas, CWP

Ramey Environmental Compliance, Inc.
303-833-5505

303-709-5614

RMWEA Past President
Visit www.RMWEA.org to learn more







Anna Mercurio

Subject: FW: Pricing for meter Installs

From: Jeff Rabas [mailto:jeffr@recinc.net]
Sent: Wednesday, January 15, 2014 4:44 PM
To: Lisa Johnson; Brad Simons

Subject: Pricing for meter Installs

Lisa,
| spoke with Dan about the meter installs and this is what he came up with on pricing:

$1000-$1200 per dig which includes the excavation portion of installing the meter. Dan would like the District to
purchase all the equipment and fittings up front and he would install.

Regarding the moving of the meter from inside to outside he would charge this at $75 per hour with an estimated 1-2
hour per house not knowing what he will run into on the insides of the home.

Estimated Parts Costs (District Purchase)

Meter pit, dome, frost cover and lid - $314.68

Meter Yolk - $97.78

Copper line needed per meter — 12’ per meter at $4.30 per foot = $51.60
Compression fittings for outside meter install — 2 at $70 per unit = $140
Compression fittings for inside once meter is removed 2 at $20 per unit = $40
Copper needed inside once meter is removed - $4.30

Total cost per location $1823.56
***Assuming 1 hour removal of inside meter and $1100 per dig.

Dan and | discussed what happens if he digs the curb stop up and the valve needs replaced? Well Dan just purchased the
equipment to freeze the line prior to the valve which will allow him to change the valve without having to shut down the
main line (this would have come in handy a few weeks ago®©) This would be an additional $120 per location not
including the valve. We would not know this until after excavating the valve and wanted to make the board aware of this
potential issue.

Any restoring of landscaping (rocks, bushes, fencing, etc.) Dan would prefer to have the Districts landscaper do since
they have all the necessary equipment/connections to get this done much more efficiently and cost effective.

The other discussion item maybe your Dan would know is do we have to change out the meter transponders to outdoor
units or will the indoor units work outside in a meter pit?

Jeff Rabas, CWP

Ramey Environmental Compliance, Inc.
303-833-5505

303-709-5614

RMWEA Past President
Visit www.RMWEA.org to learn more
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Greatrock North WSD
Water Quality Calls 2010 - 2012

Date Complaint Name Address Phone Subd Action Taken Notes
1 02/08/10 Fluoride Greer, Sherry 16385 Jalna Ct 303-637-9200 RHF Discussion and forward lab results
2 03/22/10 Brown water Lloyd 16588 Joppa Ct. RHF Flush on 3/22
3 04/02/10 Bad Hot Water Tank 16460 Tree Haven BOX Discussed with Rob Fleck
4 | oaneno | G W;‘:y' ‘:::;Tg whites | o ppo, Mary 16715 Shadowwood Ct 303-659-4688 BOX Discussed with homeowner; flush on 4/28
5 05/07/10 Brown water Randall 16481 Tree Haven St. 303-667-7222 BOX Asked him to run water for a few minutes to see if it would clear
6 | 05/12/10 Brown water Arnold, Brian 16530 Treehaven 303-655-8121 BOX Flush on 5/12
7 05/18/10 Brown water Lovato 31305 E. 166th Ave. 303-659-2616 BOX Flush on 5/18
8 05/29/10 | Murky water; musky smell |Paustian, Corinne |16555 Umpire Ct 303-655-1954 BOX Asked her to run water for a few minutes to see if it would clear
9 06/04/10 Brown water Dahlin 16181 Rayburn St. 303-655-1289 BOX Flush on 6/4
10 | 06/04/10 Brown water Obrechet, Ted 16651 Treehaven 303-659-1914 BOX Flush on 6/4
11 | 07/10/10 Brown water Montoya, Jeff 31450 E 167th Ave 303-655-0606 BOX Flush on 7/12
12 | 07/15/10 Brown water Cheserinick 32285 E. 166th Ct. 303-637-0079 BOX Flush on 7/16
13 | 07/23/10 Brown water Frank 16261 Timber Cove St. BOX Flush on 7/26
14 | 08/03/10 Brown water Leonard, Travis 16720 Kenuil Ct. 303-655-3744 RHF Flush on 8/3
15 | 08/03/10 Brown water Zaiss, Brian 31351 E 167th 303-710-0193 BOX Flush on 8/3
16 | 08/10/10 Brown water Fleck, Rob 16460 Tree Haven St via email BOX Flush on 8/10 Also 2 neighbors
17 | 08/12/10 Milky then brown water |Watt 29365 E. 160th Ct. 303-6551757 GN Flush on 8/12 Caused by system losing pressure
18 | 08/13/10 Brown water Campbell, Robert 28355 E. 160th Ave. 303-655-0148 GN Flush on 8/13 Caused by system losing pressure
19 8/17/10 Brown water Fleck, Rob 16460 Tree Haven St via email BOX Waiting for controlled flush with Olsson Also 1 neighbor
20 9/14/10 FLUSH ALL OF BOX ELDER CREEK SUBD.
21 9/15/10 Brown water Gerry 16290 Greatrock Way 303-325-6894 GN Called customer Water was not brown anymore
22 9/20/10 Brown water Moore, Ken 16480 Timber Cove 720-685-7167 BOX flush lines and met with customer
23 | 10/4/10 Tea colored Moore, Ken 16480 Timber Cove 303-906-1355 BOX Flush on 10/4
24 | 10/12/10 Reddish Brown Moore, Denise 16480 Timber Cove BOX Inspection by Brad Simons - see Olsson memo 16480 timbercove 10-12-10.xls
25 | 10/21/10 particles in water Dahlberg, Julie 16600 Umpire Ct. 303-498-0419 BOX flush on 10/21/10
2 11/5/10 bad taste Jimison, Robert 16580 Umpire St. Stopped Katie reading BOX explained RO just went back online Wanted to brlng avjug tp the District and make us drink it. Asked when are we getting our good
meters water back? Didn't notice brown water
27 11/5/10 bad taste Howes, Angie 16141 Rayburn St. Stopped Katie reading BOX explained RO just went back online Kat‘|e tasted seemed fine. Also asked when they were getting their good water back? Didn't
meters notice brown water
Water filter turns brown . . . . . . -
28 12/8/10 very quickly Curl, Jo Ann 29430 E 160th Ct 303-654-0132 GN Discussed status of water looping project and present blending of RO and well water Recent fire flows could have stirred up main lines
29 1/5/11 Update Leonard, Travis 16720 Kenuil Ct. 303-655-3744 RHF Katie saw Travis while reading the meters. Travis said "Thanks, the water has been good lately"
30 | 2/17/11 Update Leonard, Travis 16720 Kenuil Ct. 303-655-3744 RHF Flushed this date; water was clear
31 | 2/19/11 Update Williams, Ken 32505 E 167 Dr 303-637-0708 BOX While responding to a call about a leak; Ken said the water has been good, no more "blue water"
32 | 22111 Brown water Moore, Ken 16480 Timber Cove 303-906-1355 BOX Flush fire hydrants one South of address and one North of address on 2/22/11 Says filters are still plugging every month; if he bypasses it plugs the refrig filter
33 | 22111 Lt Brown Water Allain, Kimberly 16321 Timber Cove 303-637-9886 BOX Flush Timber Cove & Umpire St. fire hydrant and the Timber Cove cul-de-sac blowoff on 2/22/11 Still siight ygllow color in water; not as bad as before; mostly from hot water; told her she might
want to drain the hot water tank
34 2/21/11 Brown water Ross, Don 29957 E 166th Place 720-685-0905 RHF Flush on 2/22/11 Water still brown, hasn't seen much improvement
35 2/22/11 Light brown water Dahlin, Mathew 16181 Rayburn St. 303-655-1289 BOX Flush on 2/22/11 Water has been good since last flush on 6/4/10
36 2/23/11 Blue staining in cup Fleck, Rob 16460 Tree Haven St via email BOX Langelier Index sample to lab on 2/23/11 Began adding Calciquest (Re: blue water) on 3/10/11
37 2/23/11 | Much better, running clear |Ross, Don 29957 E 166th Place 720-685-0905 RHF Flush on 2/22/11 Don called back to thank us; said the water was clear this AM
38 3/12/11 Lt Brown Water Tario, Aima 16655 Stroilway St 303-637-0121 BOX Flushed on 3/14/11 FH at Stroilway and 168th ran cloudy for 62 minutes at around 300 gpm
39 3/14/11 Brown water Eberle, Doug 16640 Stroilway St 303-659-3733 BOX Flushed on 3/14/11 The water used to be great; now it's getting worse and worse; not happy. Never seen it this bad
40 3/15/11 Brown water Best, Dan 16785 Red Lane 303-748-1800 BOX Flushed on 3/15/11 It's been bad all week
41 5/9/11 Horrible Taste Fleck, Rob 16460 Tree Haven St via Brad BOX No Action
42| gy | Runing ::) I‘:‘::p"’a""e Whitley, William 31451 E 167th Ave 303-961-8859 BOX  |Discussed changes in blending and % of RO water
43 8/5/11 Pleased with water quality |Leonard, Travis 16720 Kenuil Ct. 303-655-3744 RHF Email to T. Krayenhagen
m 1071 Water smells musty when Snider, Bev 16675 Stroilway 303-467-5882 Box Checking with Engineer Flushed Fire Hydrant near house; smelled like chlorine; called Bev to let her know we had

first turned on

flushed to see if that helped
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45 | 11/25/11 Brown water Moore, Ken 16480 Timber Cove 720-685-7167 BOX Sent email to Terry K.
46 2/21/12 high water usage Neff, Linda 28580 E. 160th PI 303-654-9860 GN asked Mike to verify meter pit isn't full of water 2/21/12: Mike went onsite and confirmed the meter pit was dry.
47| 3/26/12 Flushed All Hydrants  |REC,Inc. All three subdivisions BOX,GN.RHF |Will provide Separate Memo
48 | 06/20/12 Low PSI i:r‘fﬁtifscky water Greer, Sherry 16385 Jalna Ct 303-637-9200 RHF Increased pressure at Rocking Horse Farms Pump station from 60 to 65 psi.
49 | 07/20/12 Brown Water Keith 16685 Keniul Ct 303-915-0918 RHF Flushed Hydrant next to house
50 | 09/15/12 Brown Water Ted Obrecht 16460 Tree Haven St 303-659-1914 BOX Flushed Hydrant next to house
51 [ 01/24/13 Brown Water/odor Terry Snyder 16675 Stroilway 303-655-1292 BOX previous day had a water leak/
52 | 040813 Low Water Pressure Debra Brown 16685 Keniul Ct 303-915-0018 RHE Operator checked outside facuet with pressure gauge and it wa§ showmg 70 psi. Opeartor called
and left homeowner a message of his findings.

Low Water Large Fire in the area and Fire Department was pulling water from hydrants creating low and high

53 | 04/18/13 Several Customers GRN pressure spikes along with brown water from stirring up the lines. Operator checked out and found
Pressure/Brown Water : .
no issues upon arrival
54 | 050013 Low Water Pressure Tony 30265 E. 166th Ave 720-352-0290 RHF Spoke with the Tony and gdwse.d him | would |ncrea§e the pressure at the pump statlgn a couple
pounds. Also advised him to double check his pressure reducing valve setpoint.

55 | 06/11/13 Low Water Pressure ;?hhenrsand several 30061 East 163rd Ave. 303-655-8614 RHF Spoke with the John and advised him we were looking into the issue.
56 |June 19-23 Low Water Pressure several residents  [Rocking Horse Farms RHF Working with Timberline on low pressure issues
57 | 06/25/13 Brown/smelly Water Greg Mott 16770 Kenosha Ct RHF Flushed Hydrant next to house
58 | 07/24/13 Blue/Pink Water Joe Martinez 16450 Timber Cove St. 303-591-5726 BE Blue marks are due to leaking facuet and toliet that he has repaired and will keep an eye on
59 AJLTQI;{JSZISIZ Low Water Pressure several residents  [Rocking Horse Farms RHF Working with Timberline on low pressure issues
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Anna Mercurio

Subject: FW: Water Division 1 Resume

From: Matt Poznanovic [mailto:matt@petrockfendel.com]
Sent: Wednesday, January 15, 2014 10:32 AM

To: Lisa Johnson

Cc: 'Chris Sanchez'

Subject: Water Division 1 Resume

Lisa, | have reviewed the October water resume. It does not appear to me that there are cases of interest to the District
in the October resume.

| have also reviewed the November resume. There is one case that the District may be interested in opposing. Would
you like for me to discuss the following case with Chris Sanchez to determine whether we recommend that the District
file a statement of opposition? Statements of opposition are due by January 31, 2014.

13CW3143 Application of Prosper Farms. Requesting Approval of Plan for Augmentation and Conditional Ground Water
Rights. Applicant seeks rights for an alluvial well field, with the source of Box Elder Creek, for up to 800 acre-feet for
municipal, industrial, commercial and other uses. The augmentation plan is to replace depletions from the wells when
the wells are out of priority. Effluent discharged to Box Elder Creek is one source of replacement.

Please let me know how you’d like to proceed.

Thanks,
Matt

Matthew S. Poznanovic
Petrock & Fendel, P.C.

700 17th Street, Suite 1800
Denver, CO 80202

(303) 534-0702

The information in this electronic message contains confidential information intended only for the use of the individual
or entity named. If the reader of this message is not the intended recipient, you are hereby notified that any
dissemination, distribution or copying of this communication is strictly prohibited. If you have received this
communication in error, please immediately notify us by telephone and destroy the original message. Thank you.





