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STATE OF COLORADO
DESIGN/BUILD GUARANTEED MAXIMUM PRICE (GMP) AGREEMENT
(STATE FORM SC-9.0)
	Agency I.D. Number
	
	Contract ID No.:
	
	Project No.:
	


PARTIES. THIS AGREEMENT is entered into by and between the STATE OF COLORADO, acting by and through the  (agency),   hereinafter referred to as the State or Principal Representative, and   (vendor name)                 having its offices at (vendor address)                engaged to serve as Design/Build Entity, hereinafter referred to as the Design/Build Entity.
EFFECTIVE DATE AND NOTICE OF NONLIABILITY. This Agreement shall not be effective or enforceable until it is approved and signed by the State Controller or its designee (hereinafter called the “Effective Date”), but shall be effective and enforceable thereafter in accordance with its provisions. The State shall not be liable to pay or reimburse Design/Build Entity for any performance hereunder or be bound by any provision hereof prior to the Effective Date.
WHEREAS, the Principal Representative intends to engage the services of the Design/Build Entity to design and construct the following: 



 hereinafter called the Project; 
WHEREAS, authority exists in the Law and Funds have been budgeted, appropriated, and otherwise made available, and a sufficient unencumbered balance thereof remains available for payment in Fund Number _______, Account Number _______, Contract Encumbrance Number ________; 
WHEREAS, the State of Colorado has appropriated and the Principal Representative has been authorized to expend the total sum of                                                 Dollars  ($               ) for this Project including all professional services, construction management/general contractor services, construction/improvements, Project contingencies, reimbursables, furnishings, movable equipment, and miscellaneous expenses; 
WHEREAS, funds are available for only a portion of the services defined herein, as more fully described in the funding Condition Precedent clause in 6.5 hereof;
WHEREAS, the Design Build Entity Fee consists of the Design Build Entity’s Architect/Engineer’s Fee and the CM/GC Fee;
WHEREAS, the Principal Representative has established the Fixed Limit of Design & Construction Cost in the amount of ________________________Dollars ($______________); 
WHEREAS, the Design/Build Entity shall establish a Guaranteed Maximum Price (GMP)  that is within the Fixed Limit of Design & Construction Cost as established by the Principal Representative at the completion of the Design Development Phase; and

WHEREAS, in accordance with Article 6 Compensation the Design/Build Entity’s fee for the Project is ________________________Dollars ($_____________); and

WHEREAS, the Design Build Entity’s Architect/Engineer for the project is _____________________________ ; and

WHEREAS, the Design/Build Entity acknowledges the statutory authority and responsibility of the Principal Representative within the State of Colorado; 
WHEREAS, the Design/Build Entity was selected after a determination that its proposal was the most advantageous to the Principal Representative pursuant to a request for proposal issued and awarded on                            ; and
WHEREAS, the Design/Build Entity and the Principal Representative have negotiated the terms of this Agreement pursuant to Section 24‑103‑203, C.R.S., as amended.
WITNESSETH, That the Principal Representative and the Design/Build Entity agree as follows:
ARTICLE 1. 
PERFORMANCE OF THE WORK
1.1
THE WORK
1.1.1
The Design/Build Entity will design and construct the Project within the Fixed Limit of Design & Construction specified, and the Design/Build Entity will furnish all the labor and materials to perform all the Work, including design, for the complete and prompt execution of the Project in accordance with the Contract Documents.  
1.1.3
In the performance of the Work under this Agreement, the Design/Build Entity acknowledges that time is critical for Project delivery and that portions of the Work could have their design completed as separate Construction Phase(s) and under construction before other portions of the Work are fully designed. It is further recognized that this accelerated approach to construction is a concept that requires maximum cooperation between all parties.
1.1.4
The Principal Representative acknowledges that the Design/Build Entity shall provide ____ (__) Construction Phase (s) to accomplish the Work as may be mutually agreed upon. In the event the Principal Representative for any reason within the Principal Representative’s control, requests more than ____ (__) Construction Phase(s) to be furnished by the Design/Build Entity, the Principal Representative shall make arrangement with Design/Build Entity for the additional Construction Phase(s) desired and shall directly compensate the Design/Build Entity for all fees and cost associated therewith. 
1.1.5
The Design/Build Entity agrees to use best efforts, to cooperate fully with the Principal Representative in the design and construction aspects of the Work, and to keep within the Principal Representative's monetary limitations, as stipulated above.
1.1.6
The organization of the Specifications into division, section, and article, and the arrangement of Drawings shall not control the Design/Build Entity in dividing the Work among any level of subcontractors or in establishing the extent of the work to be performed by any trade.
1.1.7
 The Design/Build Entity understands the relationship of trust and confidence established between it and the Principal Representative and accepts those responsibilities as described in this Agreement.  The Design/Build Entity covenants with the Principal Representative to furnish its best skill and judgment and to cooperate with the Design Build Entity’s Architect/Engineer in furthering the interests of the Principal Representative.  The Design/Build Entity agrees to furnish efficient business administration and superintendence and to use its best efforts to complete the work in an expeditious and economical manner consistent with the interest of the Principal Representative.
1.2
CONTRACT DOCUMENTS

1.2.1
The Contract Documents as enumerated in Article 1 of the General Conditions of the Design/Build GMP Agreement (SC-9.1) are essential parts of this Agreement and are fully incorporated herein.
ARTICLE 2.
EXHIBITS TO THE AGREEMENT.
The following Exhibits are, or will be, attached to this Agreement and are or shall become when approved and accepted, part of the Contract Documents.

2.0 The General Conditions of the Design/Build GMP Contract

2.1
The Drawings released for Construction (Exhibit I.1);
2.2 The Specifications released for Construction (Exhibit I.1);

2.3 Exhibit A, Design/Build GMP Designated Services and Method of Payment;

2.4 Exhibit B, Design/Build Entity Certification (attached);

2.5 Exhibit C, Design/Build Entity’s Certificate of Liability Insurance (attached);

2.6
Exhibit D, Certification and Affidavit Regarding Unauthorized Immigrants (Required at Contract Signing Prior to Commencing Work);

2.7
Exhibit E, Contract Management Information Construction Contractor – Performance Evaluation Report (Attached); 
2.8
Exhibit F, List of Pre-Qualified Subcontractors (when approved by the Principal Representative and prior to bidding);

2.9
Exhibit G, Schematic Design Estimate Summary and Updated Summaries (when approved by the Principal Representative);

First Amendment (incorporating GMP) Exhibits
2.10
Exhibit H.1, Guaranteed Maximum Price Documents, Drawings and Specifications including Addenda and Modifications (when approved by the Principal Representative);

2.11
Exhibit H.2, Schedule of Bid Package Descriptions and Issuance Dates (as applicable);
2.12
Exhibit H.3, Schedule of Values (prepared at the time of the Guaranteed Maximum Price Amendment);

2.13
Exhibit H.4, Allowance Schedule (prepared at the time of the Guaranteed Maximum Price Amendment);
Second and Subsequent Amendments (incorporating Bid Packages) Exhibits
2.14
Exhibit I.1, Contract Documents and Specifications (when approved by the Principal Representative);

2.15
Exhibit I.2, All Modifications issued after execution of Amendment(s).  A Modification to the Agreement includes (1) a written Amendment to this Agreement signed by both parties or (2) a Change Order signed by both parties;
 2.16
Exhibit I.3, Schedule of Values (consistent with GMP Schedule of Values);
2.17
Exhibit I.4, Allowance Schedule (consistent with GMP Allowance Schedule);
2.18
Exhibit I.5, Performance Bond;
2.19
Exhibit I.6, Labor and Material Payment Bond;
2.20
Exhibit I.7, Property Insurance Certificate;
2.21
Exhibit I.8, Certification and affidavit regarding unauthorized Immigrants (UI-1);
2.22 
Exhibit I.9, Authorization to Commence Construction Phase (Form SC-7.26) (when                 issued);

2.23
Exhibit I.10, Preliminary and Detailed Construction Schedules (when approved by the Principal Representative);
2.24
Exhibit I.11, Notice of Substantial Completion (Form SBP-07);
2.25
Exhibit I.12, Notice of Approval of Occupancy/Use (Form SBP-01);
2.26
Exhibit J, Notice of Acceptance;

2.27
Exhibit K, Notice of Contractor's Settlement;
2.28
Exhibit L, Request for Proposal (Dated ____________) (Attached);
2.29
Exhibit M, Design/Build Entity’s Fee Proposal (Dated ______________) (Attached);
2.30
Exhibit N, Sales and Use Tax Forms.
2.31
Exhibit O, Building Code Compliance Policy: Coordination of Approved Building Codes, Plan Reviews and  Building Inspections
ARTICLE 3. 
DESIGN/BUILD ENTITY’S SERVICES
The Design/Build Entity shall perform the following services under this Agreement in each of the phases described below:
3.1
COMPLETION WITHIN FISCAL AND TIME CONSTRAINTS AND VALUE ENGINEERING
3.1.1
The Design/Build Entity expressly recognizes that this Project is being undertaken on an accelerated basis and must be completed within the time and fiscal constraints as set forth throughout this Agreement.  The Design/Build Entity further represents to the Principal Representative that by executing this Agreement it shall provide all the necessary services and perform all of the Work within the requirements of the Contract Documents.
3.1.2
To accomplish the objectives set forth in paragraph 3.1.1, the Design/Build Entity shall provide consultation throughout the Design, Pre-Construction and Construction Phases including but not limited to the furnishing of all necessary Value Engineering services.    
PRE-CONSTRUCTION SERVICES
3.2
AVAILABLE FUNDS
3.2.1 The Design/Build Entity acknowledges that the Principal Representative is limited in the sum available to design and construct the Project.  Should funding of a lesser amount be made available for the Project, it is the obligation of the Principal Representative to revise the Project Scope consistent with the ultimate appropriation.
3.2.2
Consultation During Project Development:  The Design/Build Entity shall provide conceptual design; advise on-site use and improvements, selection of materials, building systems and equipment; and provide recommendations on construction feasibility, availability of materials and labor, local construction activity as it relates to schedules, and time requirements for installation and construction.
3.3
BUDGETING AND FIXED LIMIT OF DESIGN & CONSTRUCTION COST
3.3.1
The Design/Build Entity shall provide consultation throughout the Preconstruction and Construction Phases including but not limited to the furnishing of Value Engineering Services to identify cost effective changes in the State's specifications that will result in reducing the Contract Price without impairing essential functions or characteristics.  The object of the Value Engineering is to achieve optimum value for each construction dollar spent and keep the time of completion and cost of the Work within the time and fiscal constraints set forth throughout the Contract Documents.  In cooperation with the Principal Representative, the Design/Build Entity shall:
.1
Formulate and evaluate alternative designs, systems, materials, etc.;
.2
Provide cost estimates of the alternatives to be evaluated.  Cost estimates shall include industry standard operating and maintenance costs when appropriate to evaluate life-cycle costs of the alternatives.  The Design/Build Entity shall review the cost estimate at the completion of the Schematic Design Phase and include an analysis and commentary as to any discrepancies observed in the report referenced in 3.3.1.4 below;
.3
Evaluate the alternatives on the basis of costs, time schedules, availability of labor and materials, construction feasibility, etc.; and
.4
Prepare written reports at the end of the Schematic Design and Design Development Phases summarizing the Value Engineering activities accomplished and any recommendations developed within each phase.
.5
If Estimates of Design & Construction and/or bids received for the Work contained in any Bid Package cause the anticipated cost of the Work to exceed the then current Estimate of Design & Construction, the Fixed Limit of Design & Construction Cost, the Guaranteed Maximum Price or Schedule of Values, the Design/Build Entity shall, at no additional cost to the Principal Representative unless caused by an increase in the Design/Build Entity 's Work requested by the Principal Representative, provide additional Value Engineering services in conjunction with any and all appropriate items in the Estimate of Design & Construction, the Fixed Limit of Design & Construction  Cost, the Guaranteed Maximum Price, and/or  the Schedule of Values for the Work.
.6
Lead in a formal Value Engineering workshop at the end of the Schematic Design review and estimating tasks, bringing multidiscipline cost/construction experts to evaluate alternative designs, systems and materials.
.7
Lead a formal Value Engineering workshop at the end of the Design Development Design review and estimating tasks, bringing multidiscipline cost/construction experts to evaluate alternative designs, systems and materials.
3.3.2
The Principal Representative shall participate in the formulation and evaluation of alternatives in the Value Engineering activity, and shall approve Value Engineering alternatives accepted in each design phase.
3.4
COST ESTIMATING
3.4.1
Contingency Management:  It is the desire of the Principal Representative to incorporate as many alternate bid items into the Project as reasonable and otherwise increase the Work to be performed by the Design/Build Entity, and all parties recognize that although the availability of funds will depend in part upon favorable market conditions, with thorough and careful planning, cost estimating and cooperation, funds may become available for the alternates through procurement at less than the Design/Build Entity’s estimated cost therefore, together with savings through the unexpended portion of the bidding contingency.
3.4.2
To accomplish the inclusion of alternates and/or increases, the project contingency shall be as follows and included in the GMP:

.1
The bidding contingency for all Bid Packages together with the construction of the Work shall be equal to two point five percent (2.5%) of the Guaranteed Maximum Price.

.2
The construction contingency for the Work shall be equal to three and one-half percent (3.5%) of the initial Guaranteed Maximum Price.
The bidding contingency shall be allocated between the presently anticipated              (   ) Bid Packages, at the discretion of the Design/Build Entity.  The Design/Build Entity shall notify, in writing, the Principal Representative of the allocation of the bidding contingency for each Bid Package.
3.4.3
At the conclusion and award of the Bid Packages, all differences between the Design/Build Entity’s estimated cost of the work contained within the Bid Packages, exclusive of contingency, versus the actual cost thereof as determined by bidding and award (buyouts) shall be promptly calculated and totaled.  If the total of all of the buyouts exceed the Design/Build Entity estimated cost therefore, the bidding contingency identified in paragraph 3.4.2.1 shall be applied by the Design/Build Entity, after prior written notice to the Principal Representative, to cover any overrun per Bid Package.
3.4.4
After all of the Bid Packages have been bought out, any and all savings achieved through the buyouts of the Bid Packages together with all unexpended sums remaining in the bidding contingencies shall forthwith accrue to the Principal Representative to be applied by the Principal Representative, in its sole and absolute discretion, to the inclusion of desired alternates into the Work or to otherwise increase the Work to be performed by the Design/Build Entity, and/or to reduce the Guaranteed Maximum Price.
3.4.5
The construction contingency shall only be used to cover costs for labor, materials, equipment and similar costs for items or work to be furnished during the construction phase of the Project.  It is not the intent of this Agreement to use the construction contingency for costs incurred during the pre-construction phase or bidding phase or for costs to correct any errors, omissions, mistakes or rejected work caused by subcontractors.  The construction contingency may be used to cover the Design/Build Entity’s costs (i) arising from estimating cost overruns in the costs of Exhibit H.4 Allowance Schedule; (ii) unexpected additional trade coordination costs incurred for work directly performed by the Design/Build Entity  that could not have been reasonably contemplated; (iii) items required and reasonably inferable from the Contract Documents which the Design/Build Entity can show were not specifically called out within estimate or bid documents of the Design/Build Entity  or any Subcontractor; (iv) losses or damages to property related to the Work not covered by insurance provided by the Design/Build Entity , but not including any insurance deductible(s); (v) arising from expediting or acceleration of the Project schedule where such cost is not a basis for an increase in the GMP under Article 6; (vi) Bid Package buyout overrun costs for additional Bid Packages that were not part of anticipated Construction Phases defined in 1.1.4, but only if bidding procedures contemplated hereunder were followed and the bidding contingency has been exhausted; or (vii) other costs incurred not reasonably to have been expected that are approved by the Principal Representative in the Principal Representative’s sole discretion, so long as those costs are not recovered under any insurance policy provided pursuant to this Agreement and so long as the total costs under this Agreement do not exceed the Guaranteed Maximum Price.  No expenditure from the construction contingency for any matters or work activities shall be made without the prior written approval of the Principal Representative, which approval, with the exception of item (vii) above, shall not be unreasonably withheld.  Expenditures from the construction contingency shall be made only by Change Order. 
3.4.6
Design & Construction:  When preparing any Estimates of Design & Construction and in development of the Schedule of Values, such documents shall include, without duplication:

.1
All labor, materials, equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and other facilities and services necessary for the proper execution and completion of the Work, whether temporary or permanent, and whether or not incorporated or to be incorporated in the Work;

.2
At current market rates, including a reasonable allowance for overhead and profit, the cost of labor and materials furnished by the Principal Representative;

.3
Any Principal Representative furnished equipment which has been designed, specified, selected or specifically provided for by the Design Build Entity’s Architect/Engineer;

.4
The Design/Build Entity's Fee and the cost of construction work provided by the Design/Build Entity;

.5
All bond and insurance premiums; and

.6
Contingencies for bidding, price escalation, and construction as set forth above.
.7    The cost of installation of items to be procured by the Principal Representative and assigned to the Design Build Entity for installation;;

.8 
Plumbing and electrical building permits from appropriate entities and any other building permits as directed by the Principal Representative
3.4.7
The Design & Construction Costs shall include the compensation of the Design Build Entity’s Architect/Engineer and, the Design Build Entity’s mechanical, electrical, plumbing and any other consultant required in the Request For Proposal or any other sums due the Design Build Entity’s Architect/Engineer and it’s consultants, but shall not include the costs of land, right of way, financing or other costs, which are the responsibility of the Principal Representative.  With prior approval of the Principal Representative, the Design/Build Entity shall contract with the Design Build Entity’s Architect/Engineer to perform services in connection with the Project.
3.4.8
Estimates of Design & Construction: The Design/Build Entity, in preparing its Estimates of Design & Construction Cost and providing the Guaranteed Maximum Price, shall consult with the Design Build Entity’s Architect/Engineer to determine what materials, equipment, component systems and types of construction are to be included in the Contract Documents, to make reasonable adjustments in the scope of the Work, and to include in the Contract Documents alternate items, as approved by the Principal Representative in writing, for bid so as to permit the adjustment of the Estimate of Design & Construction.
3.4.9
Construction Estimates:  The Design/Build Entity shall prepare an Estimate of Design & Construction as soon as major Project requirements have been identified and update it periodically.  For the Schematic Design Phase, the Design/Build Entity  shall prepare a quantity take-off cost estimate based on building systems, assemblies, components, etc., and update periodically.  During the Design Development Phase, the Design/Build Entity shall prepare a final cost estimate in preparation for a Guaranteed Maximum Price and update periodically.  All Estimates of Design & Construction shall make allowance for bidding and price escalation.  During the Construction Documents Phase, the Design/Build Entity shall continually monitor the cost estimates and develop a cost estimate to help assure that the cost of the Work remains within the applicable portion of the Project Budget, Fixed Limit of Design & Construction Cost and Guaranteed Maximum Price.
3.4.10
Estimates shall be prepared and shall be based on quantitative takeoffs whenever possible and shall be supported in sufficient depth and organization to be used in preparing budgets based on Construction Specifications Institute (CSI) Division, funding sources, sub-trades, combinations of sub-trades, building systems, Bid Packages or combinations thereof.  Lump sum estimates are not acceptable.
3.4.11
During the preparations of cost estimates, the Design/Build Entity shall notify the Principal Representative if it appears that the Estimate of Design & Construction will exceed the applicable portion of the Project Budget or Fixed Limit of Design & Construction Cost as may be applicable, satisfactorily demonstrate the accuracy of its estimate in such detail as shall be reasonably required by the Principal Representative, and make reasonable recommendations for corrective action consistent with the Project Budget or Fixed Limit of Design & Construction Cost, as may be applicable. The Design/Build Entity shall submit cost estimates to the Principal Representative for review and acceptance.  
3.4.12
The Principal Representative shall reasonably cooperate with the Design/Build Entity to keep the Work within the applicable portions of the Project Budget or Fixed Limit of Design & Construction Cost, as may be applicable, including but not limited to the giving of appropriate and reasonable consideration to all reasonable recommendations of the Design/Build Entity, approving redesign, deductive alternatives or reductions in Work, requesting additional Value Engineering, making modifications to the Contract Documents or exercising such other rights or remedies as may be available elsewhere under this Agreement including termination for convenience.   However, the Principal Representative shall be under no duty to reduce the Work to accommodate for any construction contingency used to cover costs to correct errors, omissions, mistakes or rejected work pursuant to paragraph 3.4.5.
3.4.13
A contract-control/project-management software (hereafter “Project Management Software”) approved by the Principal Representative, shall be used as a primary tool for project control, communication and documentation control by all the project participants, to include the Principal Representative, the Design/Build Entity and the Design Build Entity’s Architect/Engineer. The Design/Build Entity shall utilize the Project Management Software to implement a cost forecasting, monitoring, control and reporting system for the Project.  The Project Management Software shall be maintained throughout the project, both during the pre-construction and construction phases. Cost analyses shall be based upon data analyses as developed/described within Section 3.4 and shall include analyses of all trades and Project components making a significant contribution for total Project costs. The Project Management Software shall provide for development of a Project cost model, monitoring the design process and periodic reviews of the cost estimates/forecasts to identify variances from the cost model. Additionally, the Project Management Software shall identify variances between actual and budgeted or estimated costs or the Fixed Limit of Design & Construction Cost and, consistent with paragraph 3.4.9, advise the Principal Representative whenever projected costs are expected to exceed Project Budgets, estimates of Design & Construction Cost, the Fixed Limit of Design & Construction Cost, or the Guaranteed Maximum Price as may be applicable.
The Design/Build Entity shall use the Project Management Software for the major contract administration processes to include, but not limited to:
.1 
Submittals: 
a.
Design/Build Entity shall create a Submittal log and Submittal schedule.
b.
Submittals shall be directly submitted to the Design Build Entity’s Architect/Engineer and Principal Representative and directly returned from the Design Build Entity’s Architect/Engineer.
.2 
Requests for Information: 
a.
Design/Build Entity shall submit requests for information using the Project Management Software.
b.
Design Build Entity’s Architect/Engineer shall answer requests for information via the Project Management Software.  Requests for Information responses that have cost impact will have corresponding Change Order Bulletin (Form SC 6.311) issued by the Architect/ Engineer. 
.3 
Change Management: Entire change management process including Notices, and Change Orders shall be managed using the Project Management Software and utilizing Contract Amendment (Form SC 6.0), Change order(Form SC  6.31), Change Order Bulletin (Form SC 6.311), Change Order Proposal (Form SC 6.312) and Change Order Log. 
.4 
Pay Applications: Design/Build Entity shall be responsible for creating and distributing pay application in the Project Management Software using an earned-value calculation through the CPM Schedule & utilizing Application and Certificate for Contractor’s Payment (SBP7.2). 
.6 
Meeting Minutes: Design/Build Entity shall be responsible for creating and distributing construction-meeting minutes in the Project Management Software.
.7 
Daily Report: Design/Build Entity shall be responsible to prepare and distribute daily reports in the Project Management Software.
.8 
Insurance Certificate: Design/Build Entity shall responsible for storing all the insurance related information of subcontractors in the Project Management Software.
.9 
Punchlists: Design/Build Entity shall be responsible to update the Substantial Completion Punchlist status using the Project Management Software.
.10  All project correspondence with Principal Representative shall be in the Project Management Software.
3.5
OTHER PRE-CONSTRUCTION SERVICES
3.5.1
The Design/Build Entity shall perform those items designated as Required Services as set forth in the Design/Build Designated Services and Method of Payment schedule designated as Exhibit A.  In addition and not in limitation, the Design/Build Entity shall also perform the other Pre-Construction Services designated in this Article 3 together with such other services as are normally and customarily provided by a Design/Build Entity.
3.5.2
The Design/Build Entity shall make recommendations to the Principal Representative regarding the division of Work in the Drawings and Specifications to facilitate the bidding and awarding of subcontracts, allowing for phased construction and funding, if applicable, taking into consideration such factors as time of performance, availability of labor, overlapping trade jurisdictions, provisions for temporary facilities, etc.
3.5.3
The Design/Build Entity shall review Drawings and to (1) eliminate areas of conflict, overlapping trade jurisdictions, and overlapping in the Work to be performed by the various subcontractors, (2) endeavor to confirm that all Work has been included, and (3) allow for phased construction as applicable.
3.5.4
The appropriate representatives of the Principal Representative shall review documents submitted by the Design/Build Entity and shall render decisions pertaining thereto without unreasonable delay.
3.5.5
As part of the Schematic Design review and estimating tasks, the Design/Build Entity shall develop a preliminary Project Schedule that is coordinated with the milestone dates specified in Exhibit H.2, the Date of Completion specified in paragraph 5.2.1, the scope of work described within the Contract Documents, and the work described within the Schematic Design Documents.  The Design/Build Entity shall utilize the Project Management Software to develop and manage the schedule.  The schedule as agreed to shall be Critical Path Method (CPM) with reasonable detail to allow for assessment of procurement schedules for equipment to be furnished by the Principal Representative, the adequacy of the construction duration/period, critical paths among the activities for the building systems, peak manpower requirements, and crunch points within the Project’s logic/critical path.  As part of the Design Development Document review and estimate, this preliminary schedule shall be updated by the Design/Build Entity to reflect the work described in the Design Development Documents, and shall be utilized by the Principal Representative to assess the Guaranteed Maximum Price.
3.5.6
Meeting Attendance:  The Design/Build Entity, including the Design Build Entity’s Architect/Engineer, shall attend all regular meetings with the Principal Representative and such additional meetings as the Principal Representative may request.  All regular meetings shall be scheduled with the Design/Build Entity and approval of the Principal Representative.  All additional meetings shall be scheduled by the Principal Representative.
3.5.7
Cost Management:  The Design/Build Entity shall implement a cost forecasting, monitoring and control program and reporting system for the Project.  The system shall be maintained throughout the project, both during the Pre-Construction and Construction Phases.  Cost analyses shall be based upon data analyses as developed/described within paragraph 3.4 and shall include analyses of all trades and Project components making a significant contribution for total Project costs.  The system shall provide for development of a Project cost model, monitoring the design process and periodic reviews of the cost estimates/forecasts to identify variances from the cost model.  Additionally, the system shall identify variances between actual and budgeted or estimated costs or the Fixed Limit of Design & Construction Cost and, consistent with paragraph 3.4.9, advise the Principal Representative whenever projected costs are expected to exceed Project Budgets, Estimates of Design & Construction, the Fixed Limit of Design & Construction Cost, or the Guaranteed Maximum Price as may be applicable.

3.5.8
Principal Representative Purchasing:  The Design/Build Entity shall investigate and recommend materials and equipment that could be purchased by the Principal Representative; consider long lead time procurement and mass purchasing power in making such recommendations; recommend a schedule for such purchases after coordination with the schedule for preparation of Contract Documents; and expedite and coordinate delivery of these purchases to facilitate their delivery by the required dates.
3.5.9
The Design/Build Entity shall:  prepare necessary bidding information, bidding forms, and pre-qualification criteria for bidders; develop subcontractor interest in the Project; establish bidding schedules; advertise for bids; and conduct pre-bid conferences to familiarize bidders with the bidding documents and management techniques and with any special systems, materials, or methods.  If the Design/Build Entity becomes aware prior to any bid date that less than three (3) pre-qualified subcontractors plan to bid any portion of any Bid Package or that anticipated bids from previously approved or pre-qualified subcontractors listed on Exhibit F, are likely to exceed the then current Schedule of Values or Estimate of Design & Construction, the Design/Build Entity shall promptly so notify the Principal Representative and Principal Representative shall be entitled to treat the situation as an unforeseeable circumstance pursuant to paragraph 3.5.9.1.

3.5.9.1
In the event unforeseeable circumstances necessitate the use of any major trade subcontractors not set forth in Exhibit F, the Construction Manager shall pre-qualify one or more proposed major trade subcontractors to be added to Exhibit F and submit the same to the Principal Representative for review.  The Principal Representative shall inform the Construction Manager in writing of the names of those subcontractors who are acceptable.  The Construction Manager expressly recognizes its commitment pursuant to the Contract Documents to complete the Work within the constraints set forth elsewhere in the Contract Documents and the necessity to use pre-qualified major trade subcontractors.  Except as provided in paragraph 3.5.10 or where requested by the Construction Manager and with the prior written approval of the Principal Representative, proposed additions or substitutions of major trade subcontractors on Exhibit F because their price is less expensive than any pre-qualified subcontractors shall not constitute an unforeseeable circumstance or otherwise be a basis for any change. 

3.5.10
The Design/Build Entity shall receive and open bids when advertised, prepare a bid analysis, conduct pre-award conferences, and notify the Principal Representative concerning which bids shall be accepted. The Principal Representative shall be notified in advance of the time and place of all bid openings and may elect to attend such openings with their representatives. Should the Design/Build Entity submit a proposal for subcontract work (work not included in the Design/Build Entity’s Construction Phase Fee and/or General Conditions), the proposal conditions shall be the same as for all subcontractor proposals. These Design/Build Entity proposals for subcontract work shall be submitted to the Principal Representative twenty four (24) hours prior to receipt of other subcontractor proposals and opened with the other proposals. A proposal to accept other than a low bid shall be justified in writing by the Design/Build Entity and subject to prior approval by the Principal Representative.
3.5.11
The Design/Build Entity shall provide the requirements and assignment of responsibilities for safety precautions and programs as required for the execution of the Work, temporary project facilities and for equipment, materials and services for common use of subcontractors and verify that all are included in the Contract Documents.
3.5.12
The Design/Build Entity shall provide not later than the first of each month a monthly report documenting the current status of the project’s schedule, costs, requests for information, submittals, manpower, safety, and other pertinent information.  The report shall include a narrative discussion of the progress achieved, activities anticipated for the next month, and issues that are affecting the rate of progress.  Progress photographs should be attached/included.  This monthly report shall be provided in Design and Construction Phases of the project. The schedule status shall include the following minimum items:

a. Cost report showing activity dollar value, dollar value of work in place to-date and dollar value for current period.

b. Cost report showing activity dollar value, dollar value of work in place to-date, and dollar value for current period summarizing to schedule of values.

c. Resource report showing man-day allocations by specific trade on each activity.

d. Variance report comparing current dates to target dates.

e. Cash flow report showing monthly projections of expenditures.
A narrative schedule report shall document:
a. Description of the actual work accomplished during the reporting period.
b. Description of any problem areas.
c. Description of current and anticipated delays with recommended corrective actions to mitigate such delays.
d. A list of proposed modifications, additions, deletions, and changes in logic to the approved schedule.
3.5.13
If the Design/Build Entity, any of its sub-consultants, or any of its subcontractors of any tier participating in the Design Reviews observes that any of the Contract Documents are at variance with applicable laws, statutes, building codes, ordinances, rules or regulations, in any respect the Design/Build Entity shall promptly notify the Principal Representative in writing, noting the applicable drawing or specification, and recommending an appropriate alternative for correcting the design.
3.6
DESIGN SERVICES
3.6.1
Design services shall be performed by qualified architects/engineers and other professionals selected and paid by the Design/Build Entity. The professional obligations of such persons shall be undertaken and performed in the interest of the Design/Build Entity.  Construction services shall be performed by qualified construction contractors and suppliers, selected and paid by the Design/Build Entity and acting in the interest of the Design/Build Entity.  Nothing contained herein shall create any contractual relationship between subcontractors, architects/engineers and/or suppliers with the Principal Representative.
3.6.2
Design/Build Entity shall be responsible to the Principal Representative for acts and omissions of the Design/Build Entity's employees, subcontractors, agents and parties in privity of contract with the Design/Build Entity to perform any portion of the Work, including all design elements of the Project.
3.6.3
The Design/Build Entity is not licensed as an architect or engineer in the State of Colorado and is not authorized by law to perform design services.  Accordingly, the Design/Build Entity will not perform design services pursuant to this Agreement, but will furnish and warrant such design services as otherwise herein provided as a subcontractor.  Prior to designating a professional to perform any of these services, the Design/Build Entity shall submit the name, together with a resume of training and experience in the work of like character and magnitude for the Project being contemplated, to the Principal Representative, and receive approval in writing therefrom.
3.6.4
The Design Build Entity’s Architect/Engineer shall make certain to the best of its knowledge, information and belief, that the drawings and specifications prepared by it are in compliance with the Approved Codes as adopted by State Buildings Programs (as a minimum standard) as indicated in Exhibit O, Approved Codes. Other more restrictive standards as specified by the Principal Representative are as indicated in​​​​​ Exhibit H. Drawings and specifications are to be reviewed by the State’s approved Code Review Agents at the appropriate phases and with the required information as described in the attached Code Compliance Plan Reviews Procedures And Building Inspections, Exhibit O. 
3.6.5
No design consultant or subcontractor, not already approved by the Principal Representative, shall be engaged to perform work on the Project wherein a conflict of interest exists, such as being connected with the sale or promotion of equipment or material which may be used on the Project, provided, however, that in unusual circumstances and with full disclosure to the Principal Representative of such interest, the Principal Representative may provide a waiver, in writing, in respect to the particular consultant or subcontractor.
3.6.6
The Design/Build Entity shall review with the Principal Representative alternative approaches to design and construction of the improvements.
3.6.7
The Design/Build Entity shall participate in Project design review sessions at the close of the Schematic Design Phase, the Design Development Phase, and as Construction Documents are finalized for each Bid Package.  The Project design review sessions shall be attended the Design Build Entity’s Architect/Engineer and representatives of the Principal Representative.  The purposes of the Project design review sessions are to (1) assure consistency with the design intent; (2) ensure complete, coordinated, constructible and cost-effective designs for all disciplines (e.g. architectural, structural, mechanical); (3) assure that the design documents are code compliant; (4) endeavor to confirm that all Work has been included and described in sufficient detail to assure complete pricing of Work; and (5) allow for phased construction.  The Design Build Entity’s Architect/Engineer shall collect all design review comments from the various participants, provide reports to the Principal Representative, and ensure that with the issuance of each progress set of design documents all comments have either been incorporated or resolved to the satisfaction of the Principal Representative.
3.6.8
SCHEMATIC DESIGN PHASE: The Design/Build Entity and its Design Build Entity’s Architect/Engineer shall review the design program furnished by the Principal Representative, including the approved Facilities Program Plan, to ascertain the requirements of the Project and shall refine the design program in accordance with Exhibit L, reviewing and confirming the understandings of these requirements and other design parameters with the Principal Representative. Based on the mutually agreed upon design program and the Fixed Limit of Design & Construction Cost, the Design Build Entity’s Architect/Engineer shall prepare, for acceptance by the Principal Representative, Schematic Design Documents consisting of drawings, outline specifications and other documents illustrating the scale and relationship of Project components.  Schematic Design Documents shall be prepared in sufficient detail and number to come to an agreement on the basic design of the Project. 
3.6.9
At intervals appropriate to the progress of the Schematic Design Phase, the Design Build Entity’s Architect/Engineer shall provide the Principal Representative with copies of all materials, documents, and studies necessary to permit the Principal Representative to monitor, review, provide input to, and any necessary acceptance of, the Schematic Design Phase in progress and completed components thereof.  This reviewing process shall be made so as to cause no delay to the Design/Build Entity. The Design/Build Entity shall respond in writing to the Principal Representative's comments resulting from this reviewing process.

3.6.10
At the completion of the Schematic Design Phase, the Design Build Entity’s Architect/Engineer shall:

.1   Provide (    ) complete sets and (1 pdf) complete set of drawings, outline specifications and construction materials, and such other documents necessary for the Design/Build Entity  to prepare an estimate of the cost of construction;
.2   Prepare and submit to the Principal Representative a design & construction cost estimate which will serve as a Statement of Probable Cost.

   .3  Provide Electronic files in an electric media format and a reproducible format as agreed between the parties.
3.6.11
The Design/Build Entity shall also prepare a written report, accompanied by drawings, setting forth the following as a minimum:

.1
Analysis of the structure as it relates to the Approved Codes as defined in Exhibit O, including responses to the State's Code Review Agent; 
.2
Recommend site locations and scope of site development;
.3
Correlation of spaces with approved State standards;
.4
Conceptual drawings of floor plans, elevations, section, and site plan;
.5
Conceptual drawings and descriptions of project plumbing, mechanical and     electrical systems as necessary;
.6
Area computations, gross square footage and net square footage, and volume;
.7
Outline of proposed construction materials;
.8
Review of time anticipated for the Construction Phase(s);
.9
Written description of the bid packaging strategy.
3.6.12
The above Schematic Design data shall be subject to the acceptance in writing by the Principal Representative, and State Buildings Programs.

3.6.13
The Design/Build Entity shall also prepare a written report at the end of the Schematic Design Phase summarizing the Design/Build Entity’s value engineering activities.

3.6.14
DESIGN DEVLOPMENT PHASE:  Based on the written acceptance of the Schematic Design Documents and any adjustments authorized by the Principal Representative in the design program or the Fixed Limit of Design & Construction Cost, if any, the Design Build Entity’s Architect/Engineer shall prepare, for acceptance by the Principal Representative and State Buildings Programs the Design Development Documents consisting of drawings, outline specifications, and other documents to fix and describe the size and character of the entire Project as to architectural, structural, mechanical, and electrical systems, materials, and such other elements as may be appropriate.  The Design Development Documents shall be developed in sequence replicating the proposed Bidding Packages. 
3.6.15
At intervals appropriate to the progress of the Design Development Phase, the Design Build Entity’s Architect/Engineer shall provide the Principal Representative with copies of all materials, documents, and studies necessary to permit the Principal Representative to monitor, review, provide input to, and any necessary acceptance of, the Design Development Phase in progress and completed components thereof.  This reviewing process shall be made so as to cause no delay to the Design/Build Entity.  The Design/Build Entity shall respond in writing to the Principal Representative’s comments resulting from this reviewing process.
3.6.16
At the completion of the Design Development Phase, the Design Build Entity’s Architect/Engineer shall provide:

.1
(       ) complete sets and (1 pdf) complete sets of drawings, outline specifications and construction materials, and such other documents necessary for the Design/Build Entity  to prepare an estimate of the cost of construction.
.2  Provide Electronic files in an electric media format and a reproducible format as agreed between the parties.. 
3.6.17
The Design/Build Entity shall prepare a written report and drawings outlining in detail Design Development Documents from the accepted Schematic Design study.  The report, when submitted for acceptance by the Principal Representative shall include as a minimum:

.1
Analysis of the structure as it relates to the Approved Codes defined in Exhibit O, including responses to the State's Code Review Agent;
.2
Site development drawings, defining the proposed scope of development including earthwork, surface development, and utility infrastructure;
.3
Plans in one-line format of the proposed structural, mechanical, and electrical systems as necessary to define size, location and quality of equipment, materials, and constructions; 
.4
Floor plans including proposed movable equipment and furnishings and exterior elevations;  
.5
Cut-sheets and/or samples of proposed materials, equipment and system components including all such items normally specified under the Construction Specifications Institute, Specifications Format Divisions; 
.6
Proposed architectural finish schedule, HVAC, plumbing and electrical fixture schedules; 
.7
Outline specifications, using CSI format, identifying conditions of the contract, materials, and standards;
.8
Review of the time anticipated for the Construction Phase(s).
.9  Provide Electronic files in an electric media format and a reproducible format as agreed between the parties.
These documents shall be of sufficient detail to allow the Design/Build Entity to enter into an agreement for the execution of the construction based on a Guaranteed Maximum Price.

3.6.18
The Design/Build Entity shall make certain that to the best of its knowledge, information, and belief the drawings and specifications prepared by it are in full compliance with applicable codes, regulations, laws and ordinances, including both technical and administrative provisions thereof.  Such drawings and specifications shall conform to the list of Approved Codes as defined in Exhibit O. If the Design Build Entity’s Architect/Engineer shall deviate from such codes, regulations, law or ordinance, without written authorization to do so from the Principal Representative, then the Design/Build Entity shall, at its own expense, make such corrections in the Construction Documents as may be necessary for compliance.

3.6.19
The final Design Development Documents, revised as required by the Design/Build Entity approved Guaranteed Maximum Price established within the recited Fixed Limit of Design & Construction Cost, shall be subject to acceptance in writing by the Principal Representative and State Buildings Programs
3.6.20

At the conclusion of the Design Development Phase, the Design/Build Entity shall deliver to the Principal Representative, a Guaranteed Maximum Price proposal which shall agree to perform all of the work even though all of the Construction Documents have not all been finalized and released for construction, and guarantee the maximum price to the Principal Representative for the entire cost of the Work, as adjusted by deductive alternates required to maintain the Guaranteed Maximum Price below the Fixed Limit of Design & Construction Cost which have been previously approved by the Principal Representative pursuant to paragraph 3.2 When the Guaranteed Maximum Price is agreed upon and accepted by the Principal Representative, it shall be made a part of the Contract Documents by Amendment, shall supersede updated summaries, and all documents relating to Schedules of Values and Estimates of Design & Construction; and shall be subject to modification for Changes in the Work as provided in Contract General Conditions Article 35.
3.6.21
CONSTRUCTION DOCUMENTS PHASE: Based on the Principal Representative and State Buildings Programs accepted Design Development Documents and any further adjustments in the scope or quality of the Project or in the Design/Build Guaranteed Maximum Price, if any, authorized by the Principal Representative, the Design Build Entity’s Architect/Engineer shall prepare, for acceptance by the Principal Representative, Construction Documents consisting of drawings and specifications setting forth in detail the requirements for the construction of the Project.
3.6.22
At intervals appropriate to the progress of the Construction Document Phase, the Design Build Entity’s Architect/Engineer shall provide copies of documents for the Principal Representative’s review, monitoring and input to the in-progress Construction Document Phase and any completed components thereof, which will be completed so as to cause no delay to the Design Build Entity’s Architect/Engineer.  These intervals shall be no fewer than at 50% and 95% completion of the Construction Documents Phase.  The Design/Build Entity shall respond in writing to the Principal Representative’s review comments.

3.6.23
These Construction Documents, when each Bid Package is submitted for approval, shall include:

.1
(      ) complete sets and (1 pdf) complete set of architectural, civil, site development, structural, mechanical and electrical drawings as appropriate to assist in the definition of the submitted Bid Package;
.2
Complete Bidding Documents including architectural, structural, mechanical and electrical specifications for that Bid Package.  The format for these technical specifications shall be the current edition of MasterFormat published by the Construction Specifications Institute;
.3
The title sheet shall contain the International Building Code (I.B.C.) occupancy type, construction type, gross square footage and net square footage, and gross building volume;
.4
Each Bidding Package, as appropriate, shall contain a Code Compliance Plan as per Exhibit O, Code Compliance Plan Review Procedures and Building Inspections, that defines area separation, fire and smoke barriers, exits, exit passages, and exit enclosures.
.5  Provide Electronic files in an electric media format and a reproducible format as agreed between the parties.. 
3.6.24
The Design/Build Entity shall prepare a written report summarizing the Design/Build Entity’s value engineering activities through the completion of this phase of the work.

3.6.25
The final Construction Documents shall be subject to the final acceptance by the Principal Representative and State Buildings Programs in writing.

CONSTRUCTION PHASE SERVICES
3.7
CONTROL OF THE WORK
3.7.1
The Design/Build Entity shall supervise and direct the work of its subcontractors and shall coordinate the Work with the activities and responsibilities of the Principal Representative to complete the Project in accordance with the Principal Representative's objectives of cost, time and quality and subject to the terms and conditions of the General Conditions of the Design/Build Agreement (SC-9.1).
3.7.2
The Design/Build Entity shall establish on-site organization and lines of authority in order to carry out the overall plans of the Construction Team.
3.7.3
The Design/Build Entity shall schedule and conduct weekly progress meetings at which the Principal Representative, Design/Build Entity including the Design Build Entity’s Architect/Engineer, Design Build Entity’s Architect/Engineer’s Consultants, can discuss jointly such matters as procedures, progress, schedule, costs, quality control and problems.
3.7.4
The Design/Build Entity shall record and distribute minutes of all construction meetings.
3.7.5
The Design/Build Entity shall assist in developing and implementing a system for the preparation, processing and tracking of Modification, Amendments and Change Orders and recommend necessary or desirable changes to the Principal Representative.
3.7.6
The Design/Build Entity shall propose and implement an approved procedure for coordinating and tracking all required Code Compliance Building Inspections as indicated on the Building Inspection Record (BIR) as provided by the State Buildings Programs approved Code Review Agent at the appropriate Construction Phase(s) as described in the attached Code Compliance Plan Review Procedures and Building Inspections, Exhibit O.
3.8
SUPERVISION AND CONSTRUCTION PROCEDURES
3.8.1
The Design/Build Entity shall supervise and direct the Work, using the best skill and attention.  The Design/Build Entity shall be solely responsible for all construction means, methods, techniques, sequences, and procedures and shall coordinate all portions of the Work under the Contract Documents.
3.8.2
The Design/Build Entity shall be responsible to the Principal Representative for the acts and omissions of the its employees, subcontractors of all tiers, their agents and employees, and any other persons performing any of the Work or furnishing materials under a contract with the Design/Build Entity.
3.8.3
The Design/Build Entity shall not be relieved from its obligations to perform the Work in accordance with the Contract Documents either by the activities or duties of the Design Build Entity’s Architect/Engineer in its administration of this Agreement, or by inspections, tests, or approvals required or performed by persons other than the Design/Build Entity.  Nothing contained in this paragraph shall preclude the Design/Build Entity from asserting any rights it may have under this Agreement in the event of unreasonable delays to the Design/Build Entity in the making of any inspections, tests, approvals or other action by the Principal Representative.
3.8.4
During the Construction Phase, the Design/Build Entity shall employ at a minimum on a full time basis a site based superintendent, together with such additional superintendence, project management, engineering and clerical support as may be reasonably required and appropriate to the stage of construction (as per the Design/Build Entity  Designated Services and Method of Payment, Exhibit A).  The Superintendent and Project Manager shall not be changed except with the consent of the Principal Representative, unless the Superintendent or Project Manager proves to be unsatisfactory to the Design/Build Entity or ceases to be in its employ.  The Design/Build Entity shall employ the services of at least one person fully qualified and with a minimum of 5 years experience in critical path scheduling on projects of similar size and scope for the duration of the Work.
3.8.5
The Design/Build Entity shall at all times enforce strict discipline and good order among the Design/Build Entity’s employees and shall not employ on the Work any unfit person or anyone not skilled in the task assigned to them.
3.9
ADMINISTRATION
3.9.1
The Design/Build Entity shall provide administration of this Agreement on behalf of the Principal Representative as described throughout this Agreement.
3.9.2
The Design/Build Entity shall be the Principal Representative's representative during construction and until the one (1) year warranty period has expired.  The Design/Build Entity shall advise and consult with the Principal Representative.  The Design/Build Entity shall have authority to act on behalf of the Principal Representative only to the extent provided in the Contract Documents.
3.9.3
Except where expressly provided to the contrary in the Contract Documents, the Design/Build Entity’s contact person shall forward all communications in writing and all documents to the Principal Representative's contact person listed below:
For the Principal Representative:



_______________________________________________
For the Design/Build Entity:
_______________________________________________

3.10
SCHEDULE, COORDINATION AND COST CONTROL
3.10.1
The Design/Build Entity shall begin the Work upon receiving Authorization to Commence Construction, in accordance with Article 5.1.  The Design/Build Entity shall schedule and coordinate the work of all of its subcontractors on the Project including their use of the site.  The Design/Build Entity shall keep the subcontractors informed of the Project construction schedule to enable the subcontractors to plan and perform the work properly.  The Design/Build Entity shall carry the Work forward expeditiously with adequate forces and shall achieve Completion of the Work prior to the Contract Completion Date specified in Article 5.2, as adjusted by Change Orders and Amendments.
3.10.2
Schedule Management
.1
Schedule Modifications: If, as a result of the monthly schedule update, it appears the Project Schedule no longer represents the actual / logical progression of the work or the Design Build Entity’s plan for prosecution and progress of the work, the Principal Representative shall require the Design Build Entity to submit a revision to the Project Schedule. Such revisions to the Schedule shall not alter any of the Project Milestone dates.
.2
Schedule Impacts, Schedule Delays, Time Extensions: During the course of the Project, it may be appropriate to revise the Schedule to incorporate impacts or delay issues into the Project Schedule. If the Design Build Entity feels it has encountered schedule impacts that it feels may warrant a time extension, the Design Build Entity shall present an Impacted Schedule in accordance with the Contract General Conditions, to the Principal Representative supporting its claim.
.3
Recovery Schedule: In the event progress falls behind schedule dates, the Design Build Entity shall prepare a recovery schedule indicating its revised plan to assure the timely completion of the Work. The recovery plan shall be subject to the Principal Representative’s approval.
3.11
AMENDMENTS AND CHANGE ORDERS
3.11.1  
The Design/Build Entity shall assist in developing and implementing a system for the preparation, processing and tracking of Amendments and Change Orders and recommend necessary or desirable changes to the Principal Representative. Fully executed and approved Change Orders shall constitute obligations of the Principal Representative to pay as part of the Contract Sum the amounts identified by such modifications so long as such amounts do not exceed the Guaranteed Maximum Price, however, only those portions of the Contract Sum that are incorporated by Amendment shall be immediately payable.  Change Orders, other than Change Orders allocating contingency amounts already incorporated by an Amendment, shall be payable only after having been incorporated into the Contract by Amendment.  The Design/Build Entity shall provide the Principal Representative with Amendments from time to time aggregating and incorporating Change Orders that do not allocate contingency amounts already incorporated by an Amendment in order to expedite payment of approved Change Order work when performed and payable.
3.12
PRINCIPAL REPRESENTATIVE CONSULTANTS
3.12.1  
If required, the Design/Build Entity shall assist the Principal Representative in selecting and retaining the professional services of a surveyor and special consultants, and coordinate these services, without assuming any responsibility or liability of or for these consultants.
3.13
START UP
3.13.1
The Design/Build Entity, with the Principal Representative's maintenance staff and/or consultant, shall direct the checkout of utilities, operations, systems and equipment for readiness and assist in their initial start‑up and testing/commissioning as required in the Scope Narrative with the subcontractors of all tiers.
3.13.2
Prior to the Date of Completion of the Work or earlier date for phased occupation of the Work as requested by the Principal Representative, the Design/Build Entity  shall schedule and conduct with the Principal Representative and Design Build Entity’s Architect/Engineer a complete review, commissioning, demonstration, start-up and operational testing of all equipment and mechanical and electrical systems installed by the Design Build Entity or its subcontractors on the Project, and shall also review the operation and maintenance of such systems with the Principal Representative’s maintenance personnel.

3.13.3
Subsequent to this review, the Design Build Entity, with reasonable promptness and at no cost to the Principal Representative shall make all adjustments or corrections required by the principal Representative or Design Build Entity’s Architect/Engineer and shall balance all systems in order to make all equipment and systems perform as required by the Contract Documents and to reflect the actual use and occupancy of the Project. If necessary or requested by the Design Build Entity’s Architect/Engineer or Principal Representative, the Design Build Entity shall require the subcontractor, supplier of material supplier to make adjustments, corrections or balancing required by this process.

ARTICLE 4. 
OWNERSHIP OF DOCUMENT
4.1
INSTRUMENTS OF SERVICE
4.1.1
Drawings, specifications and other documents, including those in electronic form, prepared by the Design Build Entity’s Architect/Engineer and the Design Build Entity’s Architect/Engineer’s consultants are Instruments of Service for use solely with respect to this Project. The Design Build Entity’s Architect/Engineer and the Design Build Entity’s Architect/Engineer’s consultants shall be deemed the authors and owners of their respective Instruments of Service and shall retain all common law, statutory and other reserved rights, including copyrights.
4.1.2
Upon execution of this Agreement and the contract between the Design/Build Entity, the Design Build Entity’s Architect/Engineer shall grant to the State a perpetual nonexclusive license to reproduce and use, and permit others to reproduce and use for the State, the Design Build Entity’s Architect/Engineer’s Instruments of Service solely for the purposes of constructing, using and maintaining the Project for future alterations or additions to the Project. The Design Build Entity’s Architect/Engineer shall obtain similar nonexclusive licenses from the Design Build Entity’s Architect/Engineer’s consultants consistent with this Agreement. If and upon the date the Design Build Entity’s Architect/Engineer is adjudged in default, the foregoing license shall be deemed terminated and replaced by a second, nonexclusive license permitting the State to authorize other similarly credentialed design professionals to reproduce and, where permitted by law, to make changes, corrections and additions to the Instruments of Service solely for the purposes of completing, using and maintaining the Project for future alterations or additions to the Project.
4.1.3
Any unilateral use by the State of the Instruments of Service for completing, using, maintaining, adding to or altering the Project or facilities shall be at the State’s sole risk and without liability to the Design Build Entity’s Architect/Engineer and the Design Build Entity’s Architect/Engineers consultants; provided, however, that if the State’s unilateral use occurs for completing, using or maintaining the Project as a result of the Design Build Entity’s Architect/Engineer’s default, nothing in this Article shall be deemed to relieve the Design Build Entity’s Architect/Engineer of liability for its own acts or omissions or default.
4.2
AS-BUILT DRAWINGS/RECORD DRAWINGS
4.2.1
The Design Build Entity’s Architect/Engineer and its consultants shall, upon completion of the Construction Phase, receive redline As-Built Drawings from the Design/Build Entity. These redline changes shall describe the built condition of the Project. This information and all of the incorporated changes directed by Bidding Addenda, Change Order/Amendment or Design Build Entity’s Architect/Engineer’s Supplementary Instructions shall be incorporated by the Design Build Entity’s Architect/Engineer and its consultants into a Record Drawings document provided to the Principal Representative in the form of an electro-media format and a reproducible format as agreed between the parties. The Design Build Entity’s Architect/Engineer shall also provide the Principal Representative with the As-Built Drawings.  
ARTICLE 5. 
TIME OF COMMENCEMENT AND COMPLETION
5.1
COMMENCEMENT
5.1.1
The Contract Time shall commence on the Effective Date of this Agreement but no Work shall be performed prior to the Principal Representative issuing a Notice to Proceed to Commence Design Phase contingent upon the delivery of all bonds, and insurance certificates and the Certification and Affidavit Regarding Unauthorized Immigrants as required to be furnished by the Design/Build Entity as described on the Notice of Award.
5.1.2  The Construction Phase shall commence on the date the first Bid Package is added to this Agreement by Amendment unless there is an Early Release Bid Package as approved by the Owner in accordance with Article 1.1.4 of this Agreement.
5.1.3  The commencement of the Construction Phase is expressly conditioned upon and shall not commence until:
.1
The Guaranteed Maximum Price and Schedule of Values shall have been timely submitted (or such timeliness shall have been waived in writing by the Principal Representative and the director of State Buildings Programs) and shall have been approved and accepted by the Principal Representative;
.2
The date for Completion of the Work has been approved and accepted by the Principal Representative;
.3
All required Performance and Labor and Material Payment Bonds and insurance certificates have been approved and accepted by State Buildings Programs; and
.4
Exhibit I.9, Authorization to Commence Construction Phase has been issued by the Principal Representative and made a part of the Contract Documents.
If any of the preceding material conditions to be performed by the Design/Build Entity have not been fully satisfied by reason of any act or omission on the part of the Design/Build Entity through no fault of the Principal Representative, the Principal Representative shall give the Design/Build Entity written notice of any and all such deficiencies and allow ten (10) days from the date of such notice to correct and cure such deficiency or deficiencies, and in the event the deficiency or deficiencies are not fully corrected and cured within the ten (10) day period, the Principal Representative may declare the Design/Build Entity to be in default of this Agreement.
5.2
COMPLETION
5.2.1.
The Design/Build Entity agrees to Substantially Complete the Project within ____ calendar days from the date of the Notice to Proceed to Commence Design Phase, in addition, the Design/Build Entity agrees to finally complete the Project from Substantial Completion to Final Acceptance within ____ calendar days for a total time of completion of the entire Project of ____ calendar days. The Design/Build Entity shall perform the Work with due diligence to completion.
ARTICLE 6. 
COMPENSATION
CONTRACT SUM 
6.1 
Design Build Entity’s Fee
6.1.1 
Subject to the provisions of this Agreement and of the Contract General Conditions, and in consideration of the performance of this Agreement, the Principal Representative shall pay the Design Build Entity in current funds as compensation for its services as listed below:
Design Build Entity’s Architect/Engineer Basic Services Fee

.1 Pre-Design Phase (If Applicable)



$_____________

.2 Schematic Design Phase




$_____________

.3 Design Development Phase




$_____________

.4 Construction Document Phase




$_____________

.5 Construction Administration Phase



$_____________

.6 Post Construction Phase (If Applicable)


$_____________

.7 Reimbursable Expenses (NTE)



$_____________

.8 Total Design Build Entity’s Architect/Engineering Fee

$_____________
 CM/GC Fee

.9 Pre-Construction Phase Fee




$_____________

.10 Construction Phase Fee




$_____________

.11 General Conditions Direct Personal Expenses of 


On-Site D/B


Staff (Not to Exceed)





$_____________

.12 Other Reimbursable General Conditions (Not to


Exceed per paragraph 6.1.3)




$_____________

.13 Total CM/GC Fee





$_____________
Design Build Entity Fee (.8 + .13)





$_____________
6.1.2 
The Design/Build Entity’s fee shall include all job indirect costs, and General Conditions costs as defined in Exhibit A, Design/Build Entity Designated Services and Method of Payment, home office overhead, and profit, included but not limited to the following:
.1
Salaries or other compensation of the Design/Build Entity’s employees at the principal office and branch offices;

 .2
General operating expenses of the Design/Build Entity's principal and branch offices other than the field office;

 .3
Any part of the Design/Build Entity's capital expenses, including interest on the Design/Build Entity 's capital employed for the Project;

 .4
Overhead or general expenses of any kind;

 .5
Salaries of the Design/Build Entity’s employees engaged on the road in expediting the production or transportation of materials and equipment;

 .6
Cost of all employee benefits and taxes for such items as unemployment compensation and social security, insofar as such cost is based on wages, salaries or other remuneration paid to employees of the Design/Build Entity  and included in the fee under paragraphs 6.1.2.1 through 6.1.2.5;

 .7
All transportation, traveling, moving, and hotel expenses of the Design/Build Entity  or its officers or employees incurred in discharge of duties connected with the Work;

 .8
Costs, including transportation and maintenance, of all materials, supplies, equipment, temporary facilities, and hand tools not owned by the workmen, which are employed or consumed in the performance of the Work;

 .9
Cost of the premium for all insurance which the Design/Build Entity is required to procure by this Agreement or is deemed necessary by the Design/Build Entity;

.10
Minor expenses such as facsimile messages, telegrams, long distance telephone call telephone service at the site, express mail, and similar petty cash items in connection with the Work;

.11
All other items set forth in Exhibit A, Design/Build Entity Designated Services and Method of Payment that are specifically designated as Pre-Construction Services Fee, Construction Services Fee or General Conditions. All Items listed in the columns designated as Direct Cost of Work shall be included in the separate Bid Packages.

.12
Except as expressly provided to the contrary elsewhere in this Agreement, costs in excess of the Guaranteed Maximum Price
6.1.3
General conditions items, as set forth in paragraph 6.1.2, shall generally include the direct cost of Construction Phase on-site construction management staff and those temporary facilities, services and equipment to support the work of construction subcontractors.  General conditions items are more fully identified in Exhibit A, DESIGNATED SERVICES AND METHODS OF PAYMENT, and shall be reimbursed at direct cost, without mark-up, based upon pre-approved not-to-exceed budgets. General conditions (exclusive of the Design/Build Entity ’s staff) provided directly by the Design/Build Entity  must be at market competitive rates. Each monthly request for progress payment shall be justified with reasonable support for expenses to include:

.1
Invoice or receipt for any vendors or suppliers for material, rented equipment, etc.

.2
Labor/timesheet reports (by task number) for direct labor, provide bare labor rate & itemized breakdown of labor burden prior to initial billing.

.3
Owned equipment shall be compensated per pre-negotiated rates established in accordance with the Colorado Procurement Code Article 107 – Cost Principle. In no case shall cumulative/total cost of owned equipment exceed the value of the equipment minus salvage value. The Principal Representative shall approve all rental rates and salvage values in writing prior to initial billing.

.4 
Labor, material and equipment cost may be audited by the principal representative.
6.2
ADJUSTMENTS IN FEE (construction fee only)
6.2.1
Adjustments in the Construction Phase Fee shall be made as follows:  If, after the total Guaranteed Maximum Price is accepted, in writing, by the Principal Representative, the Principal Representative directs additions to or other changes made in the Work, the Design/Build Entity 's fee shall be adjusted as follows:
.1
If the changes in the aggregate increase the total Guaranteed Maximum Price by six percent (6%) or less, there shall be no change made to the Construction Phase Fee exclusive of Design/Build Entity’s actual cost increases for bonds and insurance. Design/Build Entity to submit fully executed copies of insurance and bonds which reflect the full amount of the contract sum incorporating the changes to the Work along with any request for additional fees to the Principal Representative for approval.
.2
If the changes in the aggregate increase the total Guaranteed Maximum Price by more than six percent (6%), there shall be no change to the Construction Phase Fee for the first six percent (6%) and the Construction Phase Fee for any and all other changes in the Work in excess of one hundred six percent (106%) of the total Guaranteed Maximum Price shall be calculated at the rate of FOUR percent (4%) (plus appropriate General Condition costs) of the estimated cost of such work and shall be agreed upon between the Design Build Entity and the Principal Representative as a fixed fee for the effect of the change (or changes), prior to starting the changed work.  The adjustments stated above shall only be deemed valid after the Principal Representative accepts the adjustments in writing and, are the only adjustments to the fee that shall be granted for changes authorized to the GMP.  Adjustments to these fees beyond these values shall not be granted. However, General Condition costs directly attributable to time extensions may be charged in accordance with the provisions of the Contract General Conditions. 
.3
The Design/Build Entity’s Architect/Engineer’s Fee may be adjusted to accommodate additional design associated with the Principal Representative’s addition to or other changes made in the work.
6.2.2
The Design/Build Entity shall also be paid an additional fee at the rate as set forth in paragraph 6.2.1.2 if the Design/Build Entity is placed in charge of the reconstruction of any insured loss, and the six percent (6%) limitation in paragraph 6.2.1.1 shall not apply thereto.
6.2.3
If there is a material reduction in the scope of work greater than fifteen percent (15%) of the Fixed Limit of Design & Construction Cost, the Design Build Entity’s Fees shall be reduced proportionally.
6.3
GUARANTEED MAXIMUM PRICE
6.3.1
At the conclusion of the Design Development Phase, the Design Build Entity shall deliver to the Principal Representative, a Guaranteed Maximum Price proposal which shall agree to perform all of the work even though all of the Construction Documents have not all been finalized and released for construction, and guarantee the maximum price to the Principal Representative for the entire cost of the Work, as adjusted by deductive alternates required to maintain the Guaranteed Maximum Price below the Fixed Limit of Design & Construction Cost which have been previously approved by the Principal Representative pursuant to paragraph 3.2.
6.3.2
The Guaranteed Maximum Price shall include all of the Design Build Entity's obligations to be performed pursuant to the terms of the Contract Documents and may include, but not be limited to, the total of the following:

.1
The total of all prices already received for all items bid before the establishment of the Guaranteed Maximum Price;

.2
The Design Build Entity’s estimate of the cost of all other work to be performed but not yet bid, excluding the approved deductive alternates unless said work can be incorporated into the Contract Documents by application of the contingency per the provisions of paragraphs 3.4.1 through 3.4.5, with the consent of the Design/Build Entity  which consent shall not be unreasonably withheld;

.3
The installation cost of items to be procured by the Principal Representative and assigned to the Design Build Entity for installation, as defined in the Contract Documents;

.4
The estimated maximum cost of all work to be performed by the Design Build Entity;

.5
Design/Build Entity's fee as provided under this Agreement;

.6
The cost of all Performance and Labor and Material Payment Bonds furnished by the Design Build Entity pursuant to the Contract General Conditions, Article 16;

.7
The premiums for insurance to protect the Project pursuant to the Contract General Conditions, Article 25; and

.8
Authorized adjustments as set forth elsewhere in this Agreement, to include but may not be limited to: taxes; fees for licenses, and royalties; special conditions, commissioning, start-up services, and warranty support; and contingencies.
6.3.3
The Guaranteed Maximum Price proposal as set forth in paragraph 6.3.1 shall:

.1
Set forth a stated dollar amount;


.2
Set forth the Schedule of Values therefore which shall be consistent with previously approved Schedules of Values, as adjusted as required pursuant to Design Development cost estimating;


.3
Contain no conditions or exceptions;


.4
Not exceed the Fixed Limit of Design & Construction Cost; and


.5
Contain no allowances except for those set forth in Exhibit H.4, Allowance Schedule of which all allowances are to be a not-to-exceed dollar amount;


.6
Be substantiated with complete supporting documentation acceptable to the Principal Representative, to clearly define the anticipated Work to be performed by the Design Build Entity and facilitate a determination thereafter when final drawings and specifications are released for construction, as to whether there has been an increase in the Work required of the Design Build Entity in the documents released for construction from the Design Development documents on which the Guaranteed Maximum Price was based.  If at any time thereafter, any Claim is asserted by the Design Build Entity for an increase to the Contract Sum or Guaranteed Maximum Price and/or extension of the Contract Time because of an alleged increase in the Work to be performed by the Design Build Entity as contained in the drawings or specifications released for construction, the Design  Build Entity shall be required to satisfactorily demonstrate the increase in the Work; otherwise the Design/Build Entity  shall be entitled to no increase in the Contract Sum, Guaranteed Maximum Price or extension of the Contract Time.
6.3.4
If, through no fault on the part of the Design Build Entity, and after receiving reasonable cooperation by the Principal Representative, the Design Build Entity submits a Guaranteed Maximum Price proposal contrary to the provisions of paragraph 6.3.2 and 6.3.3, the proposal may be rejected by the Principal Representative; the Principal Representative shall be under no obligation to award subsequent Bid Packages; the Principal Representative may declare the Design Build Entity to be in default; and payment may be withheld from the Design Build Entity, excepting the Design/Build Entity 's fee for fees incurred, until a Guaranteed Maximum Price is furnished in accordance with the foregoing.
6.3.5
If, in developing a Guaranteed Maximum Price, the Design Build Entity believes any documentation or information, consistent with the Design Development level of documentation, is not sufficiently complete to clearly define the anticipated work, the Design Build Entity shall be responsible for making all necessary inquires and requests to establish the same.
6.3.6
When the Guaranteed Maximum Price is agreed upon and accepted by the Principal Representative, it shall be made a part of the Contract Documents by Amendment, shall supersede updated summaries, and all documents relating to Schedules of Values and Estimates of Design & Construction; and shall be subject to modification for Changes in the Work as provided in Contract General Conditions Article 35.  If the Design Build Entity, in good faith, furnishes the Principal Representative with a Guaranteed Maximum Price proposal which meets the criteria of paragraphs 6.3.1, 6.3.2, and 6.3.3 and the parties fail to mutually agree to that number as set forth above, the parties expressly agree that default termination of the Design Build Entity shall not be a remedy therefore under this Agreement, and, the Principal Representative shall be entitled to proceed with the Project and Work as set forth elsewhere in this Agreement.

6.3.7
When the Design Build Entity provides a Guaranteed Maximum Price, the trade contracts for the Work shall either be with the Design Build Entity or shall contain the necessary provisions to allow the Design Build Entity to control the performance of the Work.  The Principal Representative shall also authorize the Design Build Entity to take all steps necessary in the name of the Principal Representative to assure that any separate contractors, having separate contracts with the Principal Representative for the Project, perform their contracts in accordance with their terms.
6.4
CONTRACT SUM
6.4.1
Subject to the provisions of Article 3, Article 6 and Contract General Conditions Article 50, the Contract Sum shall equal the total of:
.1
The Design & Construction Costs as set forth in 3.4.6 and 3.4.7.

.2
Authorized adjustments as set forth elsewhere in this Agreement;
and shall be the total amount payable by the Principal Representative to the Design/Build Entity  for the performance of all Work under the Contract Documents.  
6.5
CONDITION PRECEDENT
6.5.1
Financial obligations of the Principal Representative payable after the current fiscal year are contingent upon funds for the purpose being appropriated, budgeted, and otherwise made available.
6.5.2
Condition Precedent: At the time of the execution of this Agreement, there are sufficient funds budgeted and appropriated to compensate the Design/Build Entity only for performance of the Work through and including ________. Therefore, it shall be a Condition Precedent to the Design/Build Entity’s performance of the remaining Work specified in ______ and the State’s liability to pay for such performance, sufficient funding must be made available to the Principal Representative for the Project prior to ______ and, as a further Condition Precedent, a written Amendment to this Agreement is entered into in accordance with the State of Colorado Fiscal Rules, stating that additional funds are lawfully available for the Project. If either Condition Precedent is not satisfied by ______, the Design/Build Entity’s obligation to perform Work for ______ and the State obligation to pay for such Work is discharged without liability to each other. If funding is eventually made available after ______, the Design/Build Entity has no right to perform the work under ______ of this Agreement and the State has no right to require the Design/Build Entity to perform said Work.
ARTICLE 7.
OPTIONAL PROVISIONS AND ELECTIONS

The provisions of this Article alter the preceding Articles or enlarge upon them as indicated (The General Conditions of the Design/Build Guaranteed Maximum Price (GMP) Agreement SC-9.1):

The Principal Representative and or the State Buildings Programs shall mark boxes and initial where applicable. 

A.
MODIFICATION OF ARTICLE 45.  GUARANTEE INSPECTIONS AFTER COMPLETION

If the box below is marked the six month guarantee inspection is not required.

 FORMCHECKBOX 
 ______ Principal Representative initial

B.
MODIFICATION OF ARTICLE 27.  LABOR AND WAGES

If the box is marked the Federal Davis-Bacon Act shall be applicable to the Project. The minimum wage rates to be paid on the Project shall be furnished by the Principal Representative and included in the Contract Documents.

 FORMCHECKBOX 
 ______ Principal Representative initial

C.
MODIFICATION OF ARTICLE 39.  NON-BINDING DISPUTE RESOLUTION – FACILITATED NEGOTIATIONS

If the box is marked, and initialed by the State as noted, the requirement to participate in facilitated negotiations shall be deleted from this Contract. Article 39, Non-Binding Dispute Resolution – Facilitated Negotiations, shall be deleted in its entirety and all references to the right to the same where ever they appear in the contract shall be similarly deleted.

The box may be marked only for projects with an estimated value of less than $500,000.

 FORMCHECKBOX 
 ______ Principal Representative initial 
D.
MODIFICATION OF ARTICLE 46. TIME OF COMPLETION AND LIQUIDATED DAMAGES

If an amount is indicated immediately below, liquidated damages shall be applicable to this Project as, and to, the extent shown below. Where an amount is indicated below, liquidated damages shall be assessed in accordance with and pursuant to the terms of Article 46, Time Of Completion and Liquidated Damages, in the amounts and as here indicated.  The election of liquidated damages shall limit and control the parties right to damages only to the extent noted.

1. 
For the inability to use the Project, for each day after the number of calendar days specified in the Design/Build Entity’s proposal for the Project and the Agreement for achievement of Substantial Completion, until the day that the Project has achieved Substantial Completion and the Notice of Substantial Completion is issued, the Design/Build Entity agrees that an amount equal to _____________________________ ($           ) shall be assessed against Design/Build Entity from amounts due and payable to the Design/Build Entity under the Contract,  or the Design/Build Entity and the Design/Build Entity’s Surety shall pay to the Principal Representative such sum for any deficiency, if amounts on account thereof are deducted from remaining amounts due, but amounts remaining are insufficient to cover the entire assessment. 

2. 
For damages related to or arising from additional administrative, technical, supervisory and professional expenses related to and arising from the extended closeout period, for each day in excess of the number of calendar days specified in the Design/Build Entity’s proposal for the Project and the Agreement to finally complete the Project as defined by the issuance of the Notice of Final Acceptance) after the issuance of the final Notice of Substantial Completion, the Design/Build Entity agrees that an amount equal to  ____________________________________ ($             ) shall be assessed against Design/Build Entity from amounts due and payable to the Design/Build Entity under the Contract,  or the Design/Build Entity and the Design/Build Entity’s Surety shall pay to the Principal Representative such sum for any deficiency, if amounts on account thereof are deducted from remaining amounts due but amounts remaining are insufficient to cover the entire assessment.

E.
NOTICE IDENTIFICATION

All Notices pertaining to General Conditions or otherwise required to be given shall be transmitted in writing, to the individuals at the addresses listed below, and shall be deemed duly given when received by the parties at their addresses below or any subsequent persons or addresses provided to the other party in writing.

Notice to Principal Representative:

With copies to (State Buildings Programs (or Delegate) State of Colorado):

Notice to Design/Build Entity:

With copies to:

THE PARTIES HERETO HAVE EXECUTED THIS AGREEMENT
Persons signing for Design/Build Entity hereby swear and affirm that they are authorized to act on Design/Build Entity’s behalf and acknowledge that the State is relying on their representations to that effect.  Principal is not a recognized title and will not be accepted.
	THE DESIGN/BUILD ENTITY:
	
	STATE OF COLORADO, acting by and through: (Insert Name & Title of Agency or IHE)


	
	
	

	 MERGEFIELD "DBA" 
	
	By:
	

	Legal Name of Contracting Entity
	
	
	(Insert Name & title of Person signing for Agency or IHE)


	
	
	Date:
	

	
	
	

	*Signature
	
	APPROVED

	
	
	DEPARTMENT OF PERSONNEL & ADMINISTRATION

	By
	
	
	STATE BUILDINGS PROGRAMS

	
Name (print)

Title
	
	State Architect (or authorized Delegate)

	
	
	
	

	Date:
	
	
	By:
	

	
	
	
	(Insert Name of Authorized Individual)


	
	
	Date:
	

	
	
	

	
	
	APPROVED

	
	
	DEPARTMENT OF LAW

	
	
	ATTORNEY GENERAL (or authorized Delegate)

	
	
	

	
	
	By:
	

	
	
	
	

	
	
	
	

	
	
	Date:
	

	
	
	

	
	
	

	ALL CONTRACTS MUST BE APPROVED BY THE STATE CONTROLLER:

	CRS §24-30-202 requires the State Controller to approve all State Contracts. This Contract is not valid until signed and dated below by the State Controller or delegate. Design/Build Entity is not authorized to begin performance until such time. If Design/Build Entity begins performing prior thereto, the State of Colorado is not obligated to pay Design/Build Entity for such performance or for any goods and/or services provided hereunder.

	

	APPROVED:

	STATE OF COLORADO / STATE CONTROLLER’S OFFICE

	State Controller (or authorized Delegate)

	By:
	

	
	(Insert Name & Title of Authorized Individual)


	Date:
	


STATE OF COLORADO
DESIGN/BUILD GUARANTEED MAXIMUM PRICE (GMP) AGREEMENT
(STATE FORM SC-9.0)
EXHIBIT A


CM/GC DESIGNATED SERVICES AND METHOD OF PAYMENT
(Attached)

Designated Services and Method of Payment
	DESIGN / BUILD SERVICES
	REQUIRED OF D/B ENTITY
	REQUIRED OF OWNER

	phase:
pre-construction
	PRE- CONST SVCS FEE
	const SVCS fee
	GEN CONDS.
	direct cost OF WORK
	REQUIRED
OF ARCH
	

	Architectural selection (consultant)
	
	
	
	
	
	X

	Structural, Mechanical and Electrical (Consultant)
	
	
	
	
	1
	2

	Special consultant selection
	
	
	
	
	
	X

	Surveyor selection
	
	
	
	
	
	X

	site selection recommendations
	
	
	
	
	2
	1

	review design concepts
	X
	
	
	
	
	

	develop bid packages/sub-contracting strategy
	1
	
	
	
	2
	

	site use recommendations
	2
	
	
	
	1
	

	material selection recommendations
	2
	
	
	
	1
	

	BUILDINGS SYSTEMS RECOMMENDATONS
	2
	
	
	
	1
	

	building equipment recommendations
(moveable)
	2

	
	
	
	2
	1

	Building equipment recommendations (fixed)
	2
	2
	
	
	1
	

	construction feasibility recommendations
	X

	
	
	
	
	

	project master scheduling
	X
	
	
	
	
	

	BID package recommendations
	1
	
	
	
	2
	

	life cycle costing analysis
	2
	
	
	
	1
	

	informal and formal value engineering
	X
	
	
	
	
	

	energy use analysis and recommendations
	2
	
	
	
	1
	

	preliminary total cost
feasibility review
	X
	
	
	
	
	

	labor availability review
(subcontractORS)
	X
	
	
	
	
	

	material equipment and
contractor availability
	X
	
	
	
	
	


Designated Services and Method of Payment
	DESIGN / BUILD SERVICES
	REQUIRED OF d/b eNTITY
	REQUIRED OF OWNER

	phase:
project budgeting and cost control
	PRE- CONST SVCS FEE
	const SVCS fee
	GEN CONDS.
	direct cost OF WORK
	REQUIRED
OF ARCH
	

	total project cost budget
	
	
	
	
	
	X

	construction cost budget
	X
	
	
	
	
	

	construction cost budget estimates
	X
	
	
	
	
	

	preliminary cost model
	X
	
	
	
	
	

	schematic design phase estimates
	X
	
	
	
	
	

	design development phase estimates
	X
	
	
	
	
	

	bid package/subcontract estimates
	X
	
	
	
	
	

	cash flow projections
	X
	
	
	
	
	

	Phase funding modeling
	X
	
	
	
	
	

	material surveys
	X
	
	
	
	
	

	trade contractor estimates
	X
	
	
	
	
	

	change order estimates
	
	
	X
	
	
	

	set-up cost accounting
	
	
	X
	
	
	

	set-up reporting methods
	
	
	X
	
	
	

	set-up payment procedures
	
	
	2
	
	
	1

	set-up change order procedures
	
	
	1
	
	2
	1

	continual project cost monitoring
	
	
	1
	
	2
	1


Designated Services and Method of Payment
	DESIGN / BUILD SERVICES
	REQUIRED OF d/b eNTITY
	REQUIRED OF OWNER

	phase:
sub-contracting selection and purchasing
	PRE- CONST SVCS FEE
	const SVCS fee
	GEN CONDS.
	direct cost OF WORK
	REQUIRED
OF ARCH
	

	set pre-qualification criteria
	X
	
	
	
	
	

	recommend contractor selection methods
	X
	
	
	
	
	

	recommend contractor award selection methods
	X
	
	
	
	
	

	develop contractor interest
	X
	
	
	
	
	

	prepare bidding schedules
	X
	
	
	
	
	

	conduct pre-bid conference and issue plans
	X
	
	
	
	
	

	receive bids
	X
	
	
	
	
	

	analyze bids
	X
	
	
	
	
	

	recommend award
	1
	
	
	
	2
	

	verify unit costs
	X
	
	
	
	
	

	negotiate union rates and manpower costs required
	
	X
	
	
	
	

	conduct pre-award conference
	
	
	X
	
	
	

	prepare contracts
	X
	
	
	
	
	

	supplier and subcontractor review
	X
	
	
	
	
	

	originate rfi’s after screening
	
	
	X
	
	
	

	prepare change orders
	
	
	2
	
	1
	

	verify correctness of quantities and prices of change orders
	
	
	1
	
	2
	

	coordinate owner-supplied fixed equipment
	
	
	2
	
	1
	1


Designated Services and Method of Payment
	DESIGN / BUILD SERVICES
	REQUIRED OF d/b eNTITY
	REQUIRED OF OWNER

	phase:
contract documents coordination
	PRE- CONST SVCS FEE
	const SVCS fee
	GEN CONDS.
	direct cost OF WORK
	REQUIRED
OF ARCH
	

	feasibility review and recommendations
	X
	
	
	
	
	

	constructIbility review and recommendations
	X
	
	
	
	
	

	subcontractor work scoping
	X
	
	
	
	
	

	responsibility for:
         safety precautions
	
	
	X
	
	
	

	         safety programs
	
	
	X
	
	
	

	         temporary facilities
	
	
	X
	
	
	

	         common use equipment
	
	
	X
	
	
	

	         common use services
	
	
	X
	
	
	

	review for:
         juRISDICTIONAl overlap
	X
	
	
	
	
	

	         inclusion of all work
	X
	
	
	
	
	

	         phase construction Coord.
	X
	
	
	
	
	

	         identify long lead items
	X
	
	
	
	
	

	obtain agency approvals
	
	
	
	
	2
	1

	assist in obtaining permits (as needed)
	
	
	X
	
	
	


Designated Services and Method of Payment
	DESIGN / BUILD SERVICES
	REQUIRED OF d/b eNTITY
	REQUIRED OF OWNER

	phase:
construction phase staff
	PRE- CONST SVCS FEE
	const SVCS fee
	GEN CONDS.
	direct cost OF WORK
	REQUIRED
OF ARCH
	

	project manager (as required)
	
	
	X
	
	
	

	project superintendent (as required)
	
	
	X
	
	
	

	assistant project superintendent
	
	
	X
	
	
	

	mechanical coordinator (as  required)
	
	
	X
	
	
	

	electrical coordinator (as required)
	
	
	X
	
	
	

	office engineer (as required)
	
	
	X
	
	
	

	engineering and layout (as required)
	
	
	
	X
	
	

	field engineer-line and 
grade (as required)
	
	
	
	X
	
	

	drawing checker (as required)
	
	
	X
	
	
	

	time keeper/checker (as required)
	
	
	X
	
	
	

	SCHEDULING ENGINEER (AS REQUIRED)
	
	
	X
	
	
	

	project coordinator
	
	
	X
	
	
	

	cost engineer (as required)
	
	
	
X
	
	
	

	clerk-typist (as required)
	
	
	X
	
	
	

	RODMAN AND HELPERS (AS REQUIRED)
	
	
	
	
X
	
	

	SAFETY ENGINEER (AS REQUIRED)
	
	
	X
	
	
	


Designated Services and Method of Payment

	DESIGN / BUILD SERVICES
	REQUIRED OF d/b eNTITY
	REQUIRED OF OWNER

	phase:
travel and lodging
	PRE- CONST SVCS FEE
	const SVCS fee
	GEN CONDS.
	direct cost OF WORK
	REQUIRED
OF ARCH
	

	Staff Travel Cost
	
	X
	
	
	
	

	Staff Transportation
	
	X
	
	
	
	

	project staff moving expenses
	
	X
	
	
	
	

	project staff subsistence costs
	
	
	X
	
	
	

	phase:
temporary facilities
	
	
	
	
	
	

	Safety Equipment and 
first aid supplies
	
	
	X
	
	
	

	handrails and toe boards
	
	
	X
	
	
	

	opening protection
	
	
	X
	
	
	

	fire extinguishers
	
	
	X
	
	
	

	watchman service
	
	
	
	X
	
	

	office or trailer rental
	
	
	X
	
	
	

	waterboy cups
	
	
	X
	
	
	

	temporary stairs
	
	
	X
	
	
	

	project signs
	
	
	X
	
	
	

	bulletin boards
	
	
	X
	
	
	

	construction fencing
	
	
	X
	
	
	

	barricades and covered 
walkways (as required)
	
	
	
	X
	
	

	safety nets (as required)
	
	
	
	X
	
	

	a/e temporary office
	
	
	X
	
	
	

	temporary toilets
	
	
	X
	
	
	


Designated Services and Method of Payment
	DESIGN / BUILD SERVICES
	REQUIRED OF d/b eNTITY
	REQUIRED OF OWNER

	phase:
on-site utilities and services
	PRE- CONST SVCS FEE
	const SVCS fee
	GEN CONDS.
	direct cost OF WORK
	REQUIRED
OF ARCH
	

	Temporary telephone installation and expense (including local a/e)
	
	
	X
	
	
	

	temporary power service
	
	
	X
	
	
	

	power service
	
	
	X
	
	
	

	temporary water AND HEATING service
	
	
	X
	
	
	

	heating energy charges
	
	
	
	X
	
	

	temporary wiring
	
	
	
	X
	
	

	light bulbs
	
	
	
	X
	
	

	daily clean-up
	
	
	1
	2
	
	

	weekly trash-removal
	
	
	1
	2
	
	

	final clean-up
	
	
	1
	2
	
	

	DUMP PERMITS AND FEES
	
	
	
	X
	
	

	debris hauling/removal
	
	
	
	X
	
	

	flagman/traffic control (as required)
	
	
	
	X
	
	

	fuels for initial tank filling
	
	
	
	X
	
	

	temporary roads
	
	
	
	X
	
	

	roadway maintenance
	
	
	
	X
	
	

	dust controls
	
	
	
	X
	
	

	temporary erosion control
	
	
	
	X
	
	

	temp. water /sewer expense & water expenses - site grading & compaction
	
	
	
	X
	
	

	two-way radio equipment
(as required)
	
	
	X
	
	
	

	trash chute and hoppers (as required)
	
	
	
	X
	
	


Designated Services and Method of Payment
	DESIGN / BUILD SERVICES
	REQUIRED OF d/b eNTITY
	REQUIRED OF OWNER

	phase:
on-site equipment
	PRE- CONST SVCS FEE
	const SVCS fee
	GEN CONDS.
	direct cost OF WORK
	REQUIRED
OF ARCH
	

	automobile and fuel (as required)
	
	
	X
	
	
	

	pick-up truck and fuel (as required)
	
	
	X
	
	
	

	flatbed truck and fuel (as required)
	
	
	X
	
	
	

	water truck (as required)
	
	
	
	X
	
	

	air compressor and fuel (as  required)
	
	
	
	X
	
	

	dewatering equipment and fuel
(as required)
	
	
	
	X
	
	

	temporary generator and fuel
(as required)
	
	
	X
	
	
	

	debris removal/hauling equipment
(as required)
	
	
	
	X
	
	

	snow removal (as required)
	
	
	X
	
	
	

	tires and maintenance cost
(as required)
	
	
	X
	
	
	

	forklift operator
	
	
	
	X
	
	

	material hoist operator
	
	
	X
	
	
	

	PERSONNEL OPERATOR
	
	
	X
	
	
	

	fixed crane operator
	
	
	
	X
	
	

	travel crane operator
	
	
	
	X
	
	


Designated Services and Method of Payment
	DESIGN / BUILD SERVICES
	REQUIRED OF d/b eNTITY
	REQUIRED OF OWNER

	phase:
temporary heating
	PRE- CONST SVCS FEE
	const SVCS fee
	GEN CONDS.
	direct cost OF WORK
	REQUIRED
OF ARCH
	

	remove snow and ice (as required)
	
	
	X
	
	
	

	temporary enclosures (as required)
	
	
	
	X
	
	

	piping cost in building (as required)
	
	
	X
	
	
	

	fuel cost for heating (as required)
	
	
	
	X
	
	

	power cost for heating (as required)
	
	
	X
	
	
	

	furnace rental (as required)
	
	
	X
	
	
	

	heater rental (as required)
	
	
	X
	
	
	

	boiler rental (as required)
	
	
	X
	
	
	

	operator  - temporary systems
(as required)
	
	
	X
	
	
	

	operation fire watch (as required)
	
	
	
	X

	
	

	cleaning cost (as required)
	
	
	
	X
	
	

	MAINTENANCE COST (AS REQUIRED)
	
	
	
	X
	
	

	extended warranty cost (as required)
	
	
	
	X
	
	

	FILTER CHANGE (AS REQUIRED)
	
	
	
	X
	
	

	temporary office heating 
(as required)
	
	
	X
	
	
	

	temp weather proection & heating for subcontractors (as Req’d) 
	
	
	
	X

	
	


Designated Services and Method of Payment
	DESIGN / BUILD SERVICES
	REQUIRED OF d/b eNTITY
	REQUIRED OF OWNER

	phase:
reproduction/printing and data processing
	PRE- CONST SVCS FEE
	const SVCS fee
	GEN CONDS.
	direct cost OF WORK
	REQUIRED
OF ARCH
	

	cost study documents
	
	
	
	
	X
	

	systems study documents
	
	
	
	
	X
	

	bid package sets (SEE PARAGRAPH 3.5.9)
	
	
	
	2

	
	1

	bidding instructions
	X
	
	
	
	
	

	construction documents original
	
	
	
	
	X
	

	postage and express costs 
(cm/gc issues plans)
	
	
	X
	
	
	

	as-built sub-documents
	
	
	
	X
	
	

	as-built documents
	
	
	X
	
	
	

	accounting fOrms
	
	X
	
	
	
	

	field reporting forms
	
	
	x
	
	
	

	subcontract agreement forms
	x
	
	
	
	
	

	schedule report forms
	
	
	X
	
	
	

	estimating forms
	X
	
	
	
	
	

	cost reporting forms
	X
	
	
	
	
	

	value analysis studies printing
	X
	
	
	
	
	

	data processing (MAIN OFFICE)
	
	X
	
	
	
	

	REFERENCE MATERIALS
	
	
	X
	
	
	

	shop drawing printing
	
	
	
	X
	
	

	on-site FAX and copier
	
	
	X

	
	
	

	data processing (on-site)
	
	
	X
	
	
	

	maintenance manuals (from subs) and
operationS manuals (from subs)
	
	
	
	X
	
	


Designated Services and Method of Payment
	DESIGN / BUILD SERVICES
	REQUIRED OF d/b eNTITY
	REQUIRED OF OWNER

	phase:
quality control

	PRE- CONST SVCS FEE
	const SVCS fee
	GEN CONDS.
	direct cost OF WORK
	REQUIRED
OF ARCH
	

	Field inspector (as required)
	
	
	X
	
	
	

	inspectors’ office (as required)
	
	
	X
	
	
	

	inspectors’ transportation
(as required)
	
	
	X
	
	
	

	Inspectors’ equipment (as required)
	
	
	X
	
	
	

	special inspection consultants
	
	
	
	
	
	X

	special tesTing consultants
	
	
	
	
	
	X

	concrete substructure-observations
	
	
	
	
	
	X

	concrete testing
	
	
	
	
	
	X

	masonry testing
	
	
	
	
	
	X

	compaction testing
	
	
	
	
	
	X

	welding testing
	
	
	
	
	
	X

	pier inspection/testing
	
	
	
	
	
	X

	soils investigation
	
	
	
	
	
	X

	special testing services
(except as noted)
	
	
	
	
	
	X

	project photographs
	
	
	X
	
	
	

	warranty inspections 
	
	1
	
	
	2
	

	air and water balancing
	
	
	
	X
	
	

	operator on-site training
	
	
	X
	
	
	

	prepare opERAtion/mainTenance manuals
	
	
	2
	1
	
	


Designated Services and Method of Payment
	DESIGN / BUILD SERVICES
	REQUIRED OF d/b eNTITY
	REQUIRED OF OWNER

	phase:
permits and special fees
	PRE- CONST SVCS FEE
	const SVCS fee
	GEN CONDS.
	direct cost OF WORK
	REQUIRED
OF ARCH
	

	storage yard rental
	
	
	
	X
	
	

	parking lot rentals and shuttle expenses (as required)
	
	
	
	2
	
	1

	field office staff parking fees
	
	
	X
	
	
	

	sign permits
	
	
	X
	
	
	

	street/curb permit
	
	
	
	X
	
	

	building permits
	
	
	
	
	
	X

	plan check fees
	
	
	
	
	
	X

	wATER system dev. FEE
	
	
	
	
	
	x

	sewer use & drainage permit/dev. fee
	
	
	
	
	
	X

	storm connection fee
	
	
	
	
	
	X

	gas AND POWER service charge (PERMANENT)
	
	
	
	
	
	x

	GAS AND power service charge
(TEMPORARY)
	
	
	
	X
	
	

	steam service charge
	
	
	
	
	
	X

	chiller water service charge
	
	
	
	
	
	X

	special tap fees
	
	
	
	
	
	X

	contractors licenses
	
	X
	
	
	
	

	construction equipment licenses
	
	X
	
	
	
	

	construction equipment permits
	
	
	
	X
	
	


Designated Services and Method of Payment
	DESIGN / BUILD SERVICES
	REQUIRED OF d/b eNTITY
	REQUIRED OF OWNER

	phase:
insurance and bonds
	PRE- CONST SVCS FEE
	const SVCS fee
	GEN CONDS.
	direct cost OF WORK
	REQUIRED
OF ARCH
	

	builders risk insurance
	
	
	X
	
	
	

	general liability, including automobile
	
	
	X
	
	
	

	product liability
	
	
	X
	
	
	

	excess liability coverage
	
	
	X
	
	
	

	workers compensation
(field office staff)
	
	
	X
	
	
	

	fica insurance (field office staff)
	
	
	X
	
	
	

	federal unemployment
(field office staff)
	
	
	X
	
	
	

	state unemployment
(field office staff)
	
	
	X
	
	
	

	construction manager’s
payment bond
	
	
	X
	
	
	

	construction manager’s
performance bond
	
	
	X
	
	
	

	state/local bonds
	
	
	
	X
	
	

	*  subcontractor bonds
	
	
	
	X
	
	


*
Only as mutually agreed upon between the principal representative and the DESIGN/BUILD ENTITY.
Designated Services and Method of Payment
	DESIGN / BUILD SERVICES
	REQUIRED OF d/b eNTITY
	REQUIRED OF OWNER

	phase:
other costs
	PRE- CONST SVCS FEE
	const SVCS fee
	GEN CONDS.
	direct cost OF WORK
	REQUIRED
OF ARCH
	

	construction equipment
	
	
	
	X
	
	

	construction services labor
	
	
	
	X
	
	

	construction materials
	
	
	
	X
	
	

	cost of design and engineering
	
	
	
	
	X
	

	a/e fast track cost extras
	
	
	
	
	X
	

	preliminary soils investigation
	
	
	
	
	
	X

	title/development cost
	
	
	
	
	
	X

	building operation after move-in
	
	
	
	
	
	X

	building  maintenance after move-in
	
	
	
	
	
	X

	moving coordination
	
	
	
	
	
	X

	moving costs
	
	
	
	
	
	X

	costs of emergency work
	
	
	
	X
	
	

	cm general overhead cost
	
	X
	
	
	
	

	cm profit margin
	
	X
	
	
	
	

	gmp financial responsibilities
	
	X
	
	
	
	

	state required inspections
	
	
	
	
	
	X


Designated Services and Method of Payment
	DESIGN / BUILD SERVICES
	REQUIRED OF d/b eNTITY
	REQUIRED OF OWNER

	phase:
off-site services
	PRE- CONST SVCS FEE
	const SVCS fee
	GEN CONDS.
	direct cost OF WORK
	REQUIRED
OF ARCH
	

	corporate executives (as required)
	X
	X
	
	
	
	

	principal in charge (as required)
	X
	X
	
	
	
	

	project executive (as required)
	X
	X
	
	
	
	

	legal - basic services (as required)
	X
	X
	
	
	
	

	accounting (as required)
	
	X
	
	
	
	

	purchasing (as required)
	X
	
	
	
	
	

	safety officer (as required)
	
	X
	
	
	
	

	eeo officer (as required)
	X
	X
	
	
	
	

	secretarial and clerk-typist
(as required)
	X
	X
	
	
	
	

	benefits and vacations for above
	X
	X
	
	
	
	


STATE OF COLORADO
DESIGN/BUILD GURANTEED MAXIMUM PRICE (GMP) AGREEMENT
(STATE FORM SC-9.0)
EXHIBIT B

DESIGN BUILD ENTITY’S CERTIFICATION
I hereby certify:
a. That I am the ______________________________________ and duly authorized representative of the firm of:
____________________________________________________________________;
and
b. That the wage rates and other factual unit costs supporting the compensation to be paid by the State for these professional services are accurate, complete, and current; and
c. That I understand the original contract price and any additions shall be adjusted to exclude any significant sums by which the State determines the contract price had been increased due to inaccurate, incomplete, or non-current wage rates and other factual unit costs; 

      and
d. That all such contract adjustments shall be made within one year following the end of this contract.

DESIGN BUILD ENTITY

________________________________

Signature






STATE OF COLORADO
DESIGN/BUILD GUARANTEED MAXIMUM PRICE (GMP) AGREEMENT
(STATE FORM SC-9.0)
EXHIBIT C

DESIGN/BUILD ENTITY’S CERTIFICATE OF LIABILITY INSURANCE
(attached)
STATE OF COLORADO
DESIGN/BUILD GUARANTEED MAXIMUM PRICE (GMP) AGREEMENT
(STATE FORM SC-9.0)
EXHIBIT D

CERTIFICATION AND AFFIDAVIT REGARDING UNAUTHORIZED IMMIGRANTS 
(required at contract signing prior to commencing work)
STATE OF COLORADO
DESIGN/BUILD GUARANTEED MAXIMUM PRICE (GMP) AGREEMENT
(STATE FORM SC-9.0)
EXHIBIT E

CONTRACT MANAGEMENT INFORMATION CONSTRUCTION CONTRACTOR-PERFORMANCE EVALUATION REPORT
STATE OF COLORADO
DESIGN/BUILD GUARANTEED MAXIMUM PRICE (GMP) AGREEMENT
(STATE FORM SC-9.0)
EXHIBIT F

LIST OF PRE-QUALIFIED SUBCONTRACTORS
(when approved by the Principal Representative and prior to bidding)
STATE OF COLORADO
DESIGN/BUILD GUARANTEED MAXIMUM PRICE (GMP) AGREEMENT
(STATE FORM SC-9.0)
EXHIBIT G

SCHEMATIC DESIGN ESTIMATE SUMMARY AND UPDATED SUMMARIES
(when approved by the Principal Representative)
STATE OF COLORADO
DESIGN/BUILD GUARANTEED MAXIMUM PRICE (GMP) AGREEMENT
(STATE FORM SC-9.0)
EXHIBIT H

FIRST AMENDMENT (INCORPORATING GMP) EXHIBITS

H.1
Guaranteed Maximum Price Documents, Drawings, and Specifications including Addenda and Modifications (when approved by the Principal Representative)
H.2
Schedule of Bid Package Descriptions and Issuance Dates
H.3
Schedule of Values
H.4
Allowance Schedule
STATE OF COLORADO
DESIGN/BUILD GUARANTEED MAXIMUM PRICE (GMP) AGREEMENT
(STATE FORM SC-9.0)
EXHIBIT I

SECOND AND SUBSEQUENT AMENDMENT (INCORPORATING BID PACKAGES) EXHIBITS
I.1
Contract Document Drawings and Specifications (when approved by the Principal Representative)
I.2
All Addenda and Modifications
I.3
Schedule of Values (consistent with GMP Schedule of Values)
I.4
Allowance Schedule (consistent with GMP Allowance Schedule)
I.5
Performance Bond
I.6
Labor and Material Payment Bond
I.7
Property Insurance Certificate
I.8
Certification and affidavit regarding unauthorized Immigrants (UI-1)
I.9
Notice to Proceed to Commence Construction Phase (Form SC 7.26)
I.10
Preliminary and Detailed Construction Schedules (when approved by the Principal Representative).
I.11. 
Notice of Substantial Completion (Form SBP-07).
I.12. 
Notice of Approval of Occupancy/Use (Form SBP-01). 
STATE OF COLORADO
DESIGN/BUILD GUARANTEED MAXIMUM PRICE (GMP) AGREEMENT
(STATE FORM SC-9.0)
EXHIBIT J

NOTICE OF ACCEPTANCE
(attach when executed)
STATE OF COLORADO
DESIGN/BUILD GUARANTEED MAXIMUM PRICE (GMP) AGREEMENT
(STATE FORM SC-9.0)
EXHIBIT K

NOTICE OF CONTRACTOR’S SETTLEMENT

(attach when executed)

STATE OF COLORADO
DESIGN/BUILD GUARANTEED MAXIMUM PRICE (GMP) AGREEMENT
(STATE FORM SC-9.0)
EXHIBIT L

REQUEST FOR PROPOSAL (DATED _____________)
STATE OF COLORADO
DESIGN/BUILD GUARANTEED MAXIMUM PRICE (GMP) AGREEMENT
(STATE FORM SC-9.0)
EXHIBIT M

DESIGN BUILD ENTITY’S FEE PROPOSAL
STATE OF COLORADO
DESIGN/BUILD GUARANTEED MAXIMUM PRICE (GMP) AGREEMENT
(STATE FORM SC-9.0)
EXHIBIT N

SALES AND USE TAX FORMS
STATE OF COLORADO
DESIGN/BUILD GUARANTEED MAXIMUM PRICE (GMP) AGREEMENT
(STATE FORM SC-9.0)
EXHIBIT O

BUILDING CODE COMPLIANCE POLICY: COORDINATION OF APPROVED BUILDING CODES, PLAN REVIEWS AND BUILDING INSPECTIONS
7/2013
SC-9.0

